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AdministrationAdministrationAdministrationAdministrationAdministrationAdministrationAdministrationAdministrationAdministrationAdministration

Project MilestonesProject MilestonesProject MilestonesProject MilestonesProject MilestonesProject MilestonesProject MilestonesProject MilestonesProject MilestonesProject Milestones

A1000 Project Letting 0 0 11-Oct-22 A 11-Oct-22 0

A1010 Contract Award 35 0 12-Oct-22 A 14-Nov-22 A 12-Oct-22 14-Nov-22 0

A1040 Project Kickoff and Workshops 15 0 15-Nov-22 A 29-Nov-22 A 15-Nov-22 29-Nov-22 0

A1020 ECIP Submission 18 0 15-Nov-22 A 02-Dec-22 A 15-Nov-22 02-Dec-22 0

A1030 DCIP Submission 18 0 15-Nov-22 A 02-Dec-22 A 15-Nov-22 02-Dec-22 0

A1047 UPRR Right of Way Procurment 1 0 15-Nov-22 A 06-Mar-23 A 15-Nov-22 06-Mar-23 0

A1045 Contract Execution 1 0 30-Nov-22 A 30-Nov-22 A 30-Nov-22 30-Nov-22 0

A1050 Pre Construction Meeting 14 0 03-Dec-22 A 16-Dec-22 A 03-Dec-22 16-Dec-22 0

A1060 Notice to Proceed 23 0 17-Dec-22 A 08-Jan-23 A 17-Dec-22 08-Jan-23 0

A1065 Begin Clearing and Grubbing 2023 1 0 09-Jan-23 A 09-Jan-23 A 09-Jan-23 09-Jan-23 0

A1070 Start Construction 2023 1 0 09-Jan-23 A 10-Jan-23 A 09-Jan-23 10-Jan-23 0

A1067 Begin Early Work 30 0 09-Jan-23 A 07-Feb-23 A 09-Jan-23 07-Feb-23 0

A1075 Range Line Rd Closure S. of Green Bay Rd (21 Days) 9 0 22-Mar-23 A 12-Apr-23 A 22-Mar-23 12-Apr-23 0

A1066 Complete Clearing and Grubbing NLB 2023 1 0 31-Mar-23 A 31-Mar-23 A 31-Mar-23 31-Mar-23 0

A1077 Range Line Rd Closure N. of Green Bay Rd (21 Days) 13 0 13-Apr-23 A 13-Apr-23 A 13-Apr-23 13-Apr-23 0

A1090 Good Hope to Port Washington Rd Intersection East Leg Stage 2A (100 Days)82 0 11-May-23 A 18-Aug-23 A 11-May-23 16-Aug-23 -1

A1080 Complete Geen Bay and Range Line Intersection (5/30/22) 0 0 31-May-23 A 31-May-23 0

A1085 Brown Deer C and D Ramps (3 Days) 3 0 10-Jun-23 A 12-Jun-23 A 10-Jun-23 12-Jun-23 0

A1082 Good Hope C and D Ramps (3 Days) 3 0 13-Jun-23 A 15-Jun-23 A 13-Jun-23 15-Jun-23 0

A1100 Bender Rd - Jean Nicolet to N Port Washington Rd Stage 2A (60 Days)52 30 20-Jun-23 A 12-Oct-23 60 20-Jun-23 28-Aug-23 -45

A1125 Fairfield Inn and Suites Parking Lot (155 Days) 2A R-40-641 150 119 10-Jul-23 A 09-Jan-24 0 10-Jul-23 18-Dec-23 -22

A1110 Indian Creek Fish Spawning (3/1 to 6/1) 2023 1 0 04-Sep-23 A 04-Sep-23 A 16-Aug-23 16-Aug-23 -13

A1120 Indian Creek Endangered Species (6/1 to 8/15) 2023 1 0 04-Sep-23 A 04-Sep-23 A 17-Aug-23 17-Aug-23 -12

A1160 Port Washington Rd - Karl Campus to Bentwood (2 Days) 2 2 30-Nov-23 01-Dec-23 18 01-Dec-23 02-Dec-23 1

A1130 Jean Nicolet Rd - Bender to Brentwood (9/24/23) 0 0 16-Dec-23* -83 18-Dec-23 2

A1140 Fairfield Court - Elm Tree to Jean Nicolet (9/24/23) 0 0 16-Dec-23* -83 18-Dec-23 2

A1150 Union Pacific Railroad (9/24/23) 0 0 16-Dec-23* -83 18-Dec-23 2

A1170 IH 43 NB (11/14/23) 0 0 18-Dec-23* -34 22-Jan-24 35

A1165 Winter Shutdown 2023 40 40 10-Jan-24 18-Feb-24 0 23-Jan-24 20-Feb-24 2

A1172 Indian Creek Fish Spawning (3/1 to 6/15) 2024 1 1 29-Feb-24 29-Feb-24 0 17-Jun-24 17-Jun-24 1

A1174 Indian Creek Endangered Species (6/15 to 8/15) 2024 1 1 01-Mar-24 01-Mar-24 75 16-Aug-24 16-Aug-24 76

A1180 Jean Nicolet - High School South Drive to Green Tree (75 Days)50 50 22-Jul-24 09-Sep-24 19 25-Jul-24 12-Sep-24 3

A1190 Jean Nicolet - Bender Rd to High School South Drive (11/14/2024)0 0 14-Oct-24* 25 17-Oct-24 3

A1200 Complete All Roads (11/14/2024) 0 0 07-Nov-24* 1 14-Nov-24 7

A1205 Winter Shutdown 2024 170 170 08-Nov-24 26-Apr-25 1 15-Nov-24 03-May-25 7

A1210 Project Completion (6/30/2025) 0 0 04-Jun-25* 0 09-Jun-25 5

ProcurementProcurementProcurementProcurementProcurementProcurementProcurementProcurementProcurementProcurement

SubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittalsSubmittals

SBMT4336 Secant Piles Submittal 60 0 30-Nov-22 A 23-Jan-23 A 30-Nov-22 23-Jan-23 0

SBMT4330 QMP Drilled Shaft Submittal 60 0 30-Nov-22 A 10-Feb-23 A 30-Nov-22 10-Feb-23 0

SBMT4310 QMP Subgrade - Plan Submittal 60 0 15-Dec-22 A 02-Feb-23 A 15-Dec-22 02-Feb-23 0

SBMT4337 Secant Piles Review and Approval 21 0 23-Jan-23 A 18-May-23 A 23-Jan-23 18-May-23 0

SBMT4335 QMP Drilled Shaft Review and Approval 60 0 10-Feb-23 A 17-Apr-23 A 10-Feb-23 17-Apr-23 0

SBMT4350 QMP Concrete Structures Submittal 60 0 13-Feb-23 A 26-Apr-23 A 13-Feb-23 26-Apr-23 0

SBMT4320 QMP HMA Submittal 60 0 13-Mar-23 A 13-Apr-23 A 13-Mar-23 13-Apr-23 0

SBMT4340 Tieback Anchor Submittal 60 0 01-May-23 A 30-Jun-23 A 01-May-23 30-Jun-23 0
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SBMT4345 Tieback Anchor Review and Approval 21 0 01-Jul-23 A 21-Jul-23 A 01-Jul-23 21-Jul-23 0

UPRR SubmittalsUPRR SubmittalsUPRR SubmittalsUPRR SubmittalsUPRR SubmittalsUPRR SubmittalsUPRR SubmittalsUPRR SubmittalsUPRR SubmittalsUPRR Submittals

SBMT1830 Tieback Anchor Submittal UPRR 60 0 11-Nov-22 A 27-Feb-23 A 11-Nov-22 27-Feb-23 0

SBMT1840 Secant Piles Submittal UPRR 60 0 30-Nov-22 A 23-Jan-23 A 30-Nov-22 23-Jan-23 0

SBMT1798 Temporary Shoring Railroad Submittal UPRR 35 0 30-Nov-22 A 07-Feb-23 A 30-Nov-22 07-Feb-23 0

SBMT1810 QMP Drilled Shaft Submittal UPRR (Secant Pile) 50 0 30-Nov-22 A 17-Apr-23 A 30-Nov-22 17-Apr-23 0

SBMT1800 QMP Subgrade Plan Submittal UPRR 60 0 15-Dec-22 A 02-Feb-23 A 15-Dec-22 02-Feb-23 0

SBMT4370 Contractor Right of Entry 35 0 20-Dec-22 A 26-Jan-23 A 20-Dec-22 26-Jan-23 0

SBMT1805 QMP Subgrade Review and Approval UPRR 35 0 12-Jan-23 A 02-Feb-23 A 12-Jan-23 02-Feb-23 0

SBMT4380 UPRR railroad Flagging Procurment 35 0 26-Jan-23 A 02-Feb-23 A 26-Jan-23 02-Feb-23 0

SBMT4450 Precast Modular Wingwalls 35 0 26-Jan-23 A 14-Apr-23 A 26-Jan-23 14-Apr-23 0

SBMT4460 Geotechnical Instrumentation 35 0 30-Jan-23 A 09-Mar-23 A 30-Jan-23 09-Mar-23 0

SBMT4360 Secant Piles Review and Approval UPRR 35 0 30-Jan-23 A 09-May-23 A 30-Jan-23 09-May-23 0

SBMT1799 Temporary Shoring Railroad Review and Approval UPRR 35 0 07-Feb-23 A 10-May-23 A 07-Feb-23 10-May-23 0

SBMT4420 QMP Concrete Masonry 35 0 08-Feb-23 A 19-Apr-23 A 08-Feb-23 19-Apr-23 0

SBMT1815 QMP Drilled Shaft Review and Approval UPRR (Secant Pile) 35 0 10-Feb-23 A 17-Apr-23 A 10-Feb-23 17-Apr-23 0

SBMT1820 Structure Monitoring Plan UPRR 60 0 22-Feb-23 A 10-Apr-23 A 22-Feb-23 10-Apr-23 0

SBMT4430 Track Shoring 35 0 22-Feb-23 A 14-Apr-23 A 22-Feb-23 14-Apr-23 0

SBMT4440 Existing Structure Monitoring 35 0 22-Feb-23 A 14-Apr-23 A 22-Feb-23 14-Apr-23 0

SBMT1835 Tieback Anchor Review and Approval UPRR 35 0 27-Feb-23 A 19-May-23 A 27-Feb-23 19-May-23 0

SBMT4410 Deck Drain System 35 0 26-Mar-23 A 05-Jun-23 A 26-Mar-23 05-Jun-23 0

SBMT4390 Structure Steel Erection Diagrams 35 0 17-May-23 A 07-Jul-23 A 17-May-23 07-Jul-23 0

SBMT4480 Ties 35 0 26-Jun-23 A 18-Jul-23 A 26-Jun-23 18-Jul-23 0

SBMT4490 OTM 35 0 26-Jun-23 A 24-Jul-23 A 26-Jun-23 24-Jul-23 0

SBMT4510 Inside Guardrail 35 0 26-Jun-23 A 27-Jul-23 A 26-Jun-23 27-Jul-23 0

SBMT4470 Rail 35 0 10-Jul-23 A 28-Jul-23 A 10-Jul-23 28-Jul-23 0

SBMT4500 Ballast 5 0 21-Aug-23 A 25-Aug-23 A 01-Aug-23 05-Aug-23 -20

SBMT4400 Structure Demo Plan 15 5 11-Sep-23 A 17-Sep-23 -27 01-Aug-23 15-Aug-23 -33

Storm Sewer SubmittalStorm Sewer SubmittalStorm Sewer SubmittalStorm Sewer SubmittalStorm Sewer SubmittalStorm Sewer SubmittalStorm Sewer SubmittalStorm Sewer SubmittalStorm Sewer SubmittalStorm Sewer Submittal

SBMT1640 Submittal - Stage 1 40 0 30-Nov-22 A 12-Jan-23 A 30-Nov-22 12-Jan-23 0

SBMT1650 Review and Approval - Stage 1 21 0 12-Jan-23 A 24-Feb-23 A 12-Jan-23 24-Feb-23 0

SBMT1660 Fabrication - Stage 1 20 0 24-Feb-23 A 01-Mar-23 A 24-Feb-23 01-Mar-23 0

SBMT1680 Submittal - Stage 2 40 0 24-Feb-23 A 13-Apr-23 A 24-Feb-23 13-Apr-23 0

SBMT1670 Delivery - Stage 1 10 0 01-Mar-23 A 26-Apr-23 A 01-Mar-23 26-Apr-23 0

SBMT1690 Review and Approval - Stage 2 21 0 13-Apr-23 A 25-May-23 A 13-Apr-23 25-May-23 0

SBMT1700 Fabrication - Stage 2 3 0 04-May-23 A 31-May-23 A 04-May-23 31-May-23 0

SBMT1710 Delivery - Stage 2 2 0 07-May-23 A 24-Jul-23 A 07-May-23 24-Jul-23 0

SBMT1720 Submittal - Stage 3 100 100 13-Sep-23 21-Dec-23 31 01-Aug-23 08-Nov-23 -43

SBMT1760 Submittal - Stage 4 300 300 13-Sep-23 08-Jul-24 1 01-Aug-23 26-May-24 -43

SBMT1730 Review and Approval - Stage 3 21 21 22-Dec-23 11-Jan-24 31 09-Nov-23 29-Nov-23 -43

SBMT1740 Fabrication - Stage 3 30 30 12-Jan-24 10-Feb-24 31 30-Nov-23 29-Dec-23 -43

SBMT1750 Delivery - Stage 3 10 10 11-Feb-24 20-Feb-24 31 30-Dec-23 08-Jan-24 -43

SBMT1770 Review and Approval - Stage 4 21 21 09-Jul-24 29-Jul-24 1 27-May-24 16-Jun-24 -43

SBMT1780 Fabrication - Stage 4 30 30 30-Jul-24 28-Aug-24 1 17-Jun-24 16-Jul-24 -43

SBMT1790 Delivery - Stage 4 10 10 29-Aug-24 07-Sep-24 1 17-Jul-24 26-Jul-24 -43

Retaining Wall SubmittalRetaining Wall SubmittalRetaining Wall SubmittalRetaining Wall SubmittalRetaining Wall SubmittalRetaining Wall SubmittalRetaining Wall SubmittalRetaining Wall SubmittalRetaining Wall SubmittalRetaining Wall Submittal

SBMT1010 Submittal - Misc Materials 50 0 30-Nov-22 A 08-Dec-22 A 30-Nov-22 08-Dec-22 0

SBMT1020 Review and Approval - Misc Materials 21 0 08-Dec-22 A 25-Jan-23 A 08-Dec-22 25-Jan-23 0

SBMT1030 Fabrication - Misc Materials 60 0 25-Jan-23 A 10-Apr-23 A 25-Jan-23 10-Apr-23 0

SBMT1040 Delivery - Misc Materials 1 0 11-Apr-23 A 18-Apr-23 A 11-Apr-23 18-Apr-23 0

R-40-412R-40-412R-40-412R-40-412R-40-412R-40-412R-40-412R-40-412R-40-412R-40-412
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SBMT1000 Submittal - Wall - Panels 40 0 30-Nov-22 A 23-Dec-22 A 30-Nov-22 23-Dec-22 0

SBMT1170 Review and Approval - Panels 21 0 23-Dec-22 A 09-Mar-23 A 23-Dec-22 09-Mar-23 0

SBMT1180 Fabrication - Panels 40 0 09-Mar-23 A 10-Apr-23 A 09-Mar-23 10-Apr-23 0

SBMT1190 Delivery - Panels 5 0 18-Apr-23 A 20-Jul-23 A 18-Apr-23 20-Jul-23 0

R-40-413R-40-413R-40-413R-40-413R-40-413R-40-413R-40-413R-40-413R-40-413R-40-413

SBMT1200 Submittal - Wall - Panels 80 0 30-Nov-22 A 10-Feb-23 A 30-Nov-22 10-Feb-23 0

SBMT1210 Review and Approval - Panels 21 0 01-May-23 A 21-May-23 A 01-May-23 21-May-23 0

SBMT1220 Fabrication - Panels 80 0 22-May-23 A 31-May-23 A 22-May-23 31-May-23 0

SBMT1230 Delivery - Panels 5 0 02-Jun-23 A 08-Jun-23 A 02-Jun-23 08-Jun-23 0

R-40-414R-40-414R-40-414R-40-414R-40-414R-40-414R-40-414R-40-414R-40-414R-40-414

SBMT1050 Submittal - Wall Panels 50 0 30-Nov-22 A 10-Feb-23 A 30-Nov-22 10-Feb-23 0

SBMT1240 Review and Approval - Panels 21 0 10-Feb-23 A 28-Apr-23 A 10-Feb-23 28-Apr-23 0

SBMT1250 Fabrication - Panels 10 0 28-Apr-23 A 24-May-23 A 28-Apr-23 24-May-23 0

SBMT1260 Delivery - Panels 2 0 22-May-23 A 31-May-23 A 22-May-23 31-May-23 0

R-40-415R-40-415R-40-415R-40-415R-40-415R-40-415R-40-415R-40-415R-40-415R-40-415

SBMT1270 Submittal - Wall - Panels 80 0 30-Nov-22 A 10-Feb-23 A 30-Nov-22 10-Feb-23 0

SBMT1280 Review and Approval - Panels 21 0 01-May-23 A 21-May-23 A 01-May-23 21-May-23 0

SBMT1290 Fabrication - Panels 50 0 22-May-23 A 10-Jul-23 A 22-May-23 10-Jul-23 0

SBMT1300 Delivery - Panels 5 0 11-Jul-23 A 17-Jul-23 A 11-Jul-23 17-Jul-23 0

R-40-636R-40-636R-40-636R-40-636R-40-636R-40-636R-40-636R-40-636R-40-636R-40-636

SBMT1060 Submittal - Wall Panels 80 80 13-Sep-23 01-Dec-23 187 01-Aug-23 19-Oct-23 -43

SBMT1310 Review and Approval - Panels 21 21 02-Dec-23 22-Dec-23 187 20-Oct-23 09-Nov-23 -43

SBMT1320 Fabrication - Panels 50 50 23-Dec-23 10-Feb-24 187 10-Nov-23 29-Dec-23 -43

SBMT1330 Delivery - Panels 5 5 12-Feb-24 17-Feb-24 124 03-Jan-24 09-Jan-24 -26

R-40-637R-40-637R-40-637R-40-637R-40-637R-40-637R-40-637R-40-637R-40-637R-40-637

SBMT1070 Submittal - Wall Panels 80 80 13-Sep-23 01-Dec-23 19 01-Aug-23 19-Oct-23 -43

SBMT1340 Review and Approval - Panels 21 21 02-Dec-23 22-Dec-23 19 20-Oct-23 09-Nov-23 -43

SBMT1350 Fabrication - Panels 50 50 23-Dec-23 10-Feb-24 19 10-Nov-23 29-Dec-23 -43

SBMT1360 Delivery - Panels 5 5 12-Feb-24 17-Feb-24 13 03-Jan-24 09-Jan-24 -26

R-40-639R-40-639R-40-639R-40-639R-40-639R-40-639R-40-639R-40-639R-40-639R-40-639

SBMT1080 Submittal - Wall Panels 80 0 11-Nov-22 A 21-Mar-23 A 11-Nov-22 21-Mar-23 0

SBMT1370 Review and Approval - Panels 21 0 21-Mar-23 A 28-Jul-23 A 21-Mar-23 28-Jul-23 0

SBMT1380 Fabrication - Panels 20 0 10-Jul-23 A 09-Sep-23 A 10-Jul-23 05-Aug-23 -35

SBMT1390 Delivery - Panels 2 0 31-Jul-23 A 12-Sep-23 A 31-Jul-23 08-Aug-23 -23

R-40-640R-40-640R-40-640R-40-640R-40-640R-40-640R-40-640R-40-640R-40-640R-40-640

SBMT1090 Submittal - Wall Panels 80 80 13-Sep-23 01-Dec-23 160 01-Aug-23 19-Oct-23 -43

SBMT1400 Review and Approval - Panels 21 21 02-Dec-23 22-Dec-23 160 20-Oct-23 09-Nov-23 -43

SBMT1410 Fabrication - Panels 50 50 23-Dec-23 10-Feb-24 160 10-Nov-23 29-Dec-23 -43

SBMT1420 Delivery - Panels 5 5 12-Feb-24 17-Feb-24 105 03-Jan-24 09-Jan-24 -26

R-40-641R-40-641R-40-641R-40-641R-40-641R-40-641R-40-641R-40-641R-40-641R-40-641

SBMT1100 Submittal - Wall Panels 80 0 30-Nov-22 A 03-Mar-23 A 30-Nov-22 03-Mar-23 0

SBMT1430 Review and Approval - Panels 21 0 03-Apr-23 A 05-May-23 A 03-Apr-23 05-May-23 0

SBMT1440 Fabrication - Panels 20 0 01-Jun-23 A 20-Jun-23 A 01-Jun-23 20-Jun-23 0

SBMT1450 Delivery - Panels 5 0 21-Jun-23 A 27-Jun-23 A 21-Jun-23 27-Jun-23 0

R-40-642R-40-642R-40-642R-40-642R-40-642R-40-642R-40-642R-40-642R-40-642R-40-642

SBMT1130 Submittal - Wall Panels 80 50 01-May-23 A 01-Nov-23 221 01-May-23 19-Sep-23 -43

SBMT1460 Review and Approval - Panels 21 21 02-Nov-23 22-Nov-23 221 20-Sep-23 10-Oct-23 -43

SBMT1470 Fabrication - Panels 50 50 23-Nov-23 11-Jan-24 221 11-Oct-23 29-Nov-23 -43

SBMT1480 Delivery - Panels 5 5 12-Jan-24 18-Jan-24 147 30-Nov-23 05-Dec-23 -24

R-40-645R-40-645R-40-645R-40-645R-40-645R-40-645R-40-645R-40-645R-40-645R-40-645

SBMT1120 Submittal - Wall Panels 80 0 11-Nov-22 A 27-Mar-23 A 11-Nov-22 27-Mar-23 0
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SBMT1490 Review and Approval - Panels 21 0 27-Mar-23 A 01-May-23 A 27-Mar-23 01-May-23 0

SBMT1500 Fabrication - Panels 5 0 02-May-23 A 31-May-23 A 02-May-23 31-May-23 0

SBMT1510 Delivery - Panels 5 0 12-Jun-23 A 24-Jul-23 A 12-Jun-23 24-Jul-23 0

R-40-646R-40-646R-40-646R-40-646R-40-646R-40-646R-40-646R-40-646R-40-646R-40-646

SBMT1110 Submittal - Wall Panels 80 0 11-Nov-22 A 23-Mar-23 A 11-Nov-22 23-Mar-23 0

SBMT1520 Review and Approval - Panels 21 0 23-Mar-23 A 01-May-23 A 23-Mar-23 01-May-23 0

SBMT1530 Fabrication - Panels 15 0 02-May-23 A 16-May-23 A 02-May-23 16-May-23 0

SBMT1540 Delivery - Panels 5 0 19-Jun-23 A 21-Jul-23 A 19-Jun-23 21-Jul-23 0

R-40-647R-40-647R-40-647R-40-647R-40-647R-40-647R-40-647R-40-647R-40-647R-40-647

SBMT1160 Submittal - Wall Panels 80 0 11-Nov-22 A 16-Mar-23 A 11-Nov-22 16-Mar-23 0

SBMT1550 Review and Approval - Panels 21 0 16-Mar-23 A 01-May-23 A 16-Mar-23 01-May-23 0

SBMT1560 Fabrication - Panels 50 0 01-Jun-23 A 20-Jul-23 A 01-Jun-23 20-Jul-23 0

SBMT1570 Delivery - Panels 5 0 22-Aug-23 A 25-Aug-23 A 01-Aug-23 05-Aug-23 -14

R-40-648R-40-648R-40-648R-40-648R-40-648R-40-648R-40-648R-40-648R-40-648R-40-648

SBMT1150 Submittal - Wall Panels 50 50 13-Sep-23 01-Nov-23 253 01-Aug-23 19-Sep-23 -43

SBMT1580 Review and Approval - Panels 21 21 02-Nov-23 22-Nov-23 253 20-Sep-23 10-Oct-23 -43

SBMT1590 Fabrication - Panels 50 50 23-Nov-23 11-Jan-24 253 11-Oct-23 29-Nov-23 -43

SBMT1600 Delivery - Panels 5 5 12-Jan-24 18-Jan-24 168 30-Nov-23 05-Dec-23 -24

R-40-649 T-WallR-40-649 T-WallR-40-649 T-WallR-40-649 T-WallR-40-649 T-WallR-40-649 T-WallR-40-649 T-WallR-40-649 T-WallR-40-649 T-WallR-40-649 T-Wall

SBMT1140 Submittal - Wall Panels UPRR 30 0 11-Jan-23 A 15-Feb-23 A 11-Jan-23 15-Feb-23 0

SBMT1610 Review and Approval - Panels UPRR 35 0 15-Feb-23 A 09-Mar-23 A 15-Feb-23 09-Mar-23 0

SBMT1620 Fabrication - Panels UPRR 40 0 09-Mar-23 A 10-May-23 A 09-Mar-23 10-May-23 0

SBMT1630 Delivery - Panels UPRR 5 0 11-May-23 A 29-May-23 A 11-May-23 29-May-23 0

Bridge SubmittalBridge SubmittalBridge SubmittalBridge SubmittalBridge SubmittalBridge SubmittalBridge SubmittalBridge SubmittalBridge SubmittalBridge Submittal

B-40-577B-40-577B-40-577B-40-577B-40-577B-40-577B-40-577B-40-577B-40-577B-40-577

SBMT1850 Submittal - Expansion Devices 50 0 01-Dec-22 A 03-Jan-23 A 01-Dec-22 03-Jan-23 0

SBMT1860 Review and Approval - Expansion Devices 21 21 03-Jan-23 A 03-Oct-23 157 03-Jan-23 21-Aug-23 -43

SBMT1870 Fabrication - Expansion Devices 30 30 04-Oct-23 02-Nov-23 157 22-Aug-23 20-Sep-23 -43

SBMT1880 Delivery - Expansion Devices 1 1 03-Nov-23 03-Nov-23 100 21-Sep-23 21-Sep-23 -30

B-40-578B-40-578B-40-578B-40-578B-40-578B-40-578B-40-578B-40-578B-40-578B-40-578

SBMT1890 Submittal - Expansion Devices 50 0 01-Dec-22 A 03-Jan-23 A 01-Dec-22 03-Jan-23 0

SBMT1900 Review and Approval - Expansion Devices 21 21 03-Jan-23 A 03-Oct-23 328 03-Jan-23 21-Aug-23 -43

SBMT1910 Fabrication - Expansion Devices 30 30 04-Oct-23 02-Nov-23 328 22-Aug-23 20-Sep-23 -43

SBMT1920 Delivery - Expansion Devices 1 1 03-Nov-23 03-Nov-23 213 21-Sep-23 21-Sep-23 -30

B-40-732B-40-732B-40-732B-40-732B-40-732B-40-732B-40-732B-40-732B-40-732B-40-732

SBMT1970 Submittal - Girders 60 0 01-Dec-22 A 17-Jan-23 A 01-Dec-22 17-Jan-23 0

SBMT2050 Submittal - Bearing Assemblies Fixed 60 0 01-Dec-22 A 27-Jan-23 A 01-Dec-22 27-Jan-23 0

SBMT1930 Submittal - Piling 40 0 01-Dec-22 A 15-Apr-23 A 01-Dec-22 15-Apr-23 0

SBMT1980 Review and Approval - Girders 21 0 17-Jan-23 A 22-Mar-23 A 17-Jan-23 22-Mar-23 0

SBMT2060 Review and Approval - Bearing Assemblies Fixed 21 0 27-Jan-23 A 28-Apr-23 A 27-Jan-23 28-Apr-23 0

SBMT1940 Review and Approval - Piling 21 0 15-Apr-23 A 17-Apr-23 A 15-Apr-23 17-Apr-23 0

SBMT1950 Fabrication - Piling 1 0 17-Apr-23 A 17-Apr-23 A 17-Apr-23 17-Apr-23 0

SBMT1960 Delivery - Piling 1 0 18-Apr-23 A 18-Apr-23 A 18-Apr-23 18-Apr-23 0

SBMT2070 Fabrication - Bearing Assemblies Fixed 60 0 01-May-23 A 26-May-23 A 01-May-23 26-May-23 0

SBMT2010 Submittal - Bearing Pads Non-Laminated 60 0 01-May-23 A 29-Jun-23 A 01-May-23 29-Jun-23 0

SBMT1990 Fabrication - Girders 60 0 01-May-23 A 30-Jun-23 A 01-May-23 30-Jun-23 0

SBMT2020 Review and Approval - Bearing Pads Non-Laminated 21 0 29-Jun-23 A 05-Jul-23 A 29-Jun-23 05-Jul-23 0

SBMT2030 Fabrication - Bearing Pads Non-Laminated 60 0 06-Jul-23 A 28-Jul-23 A 06-Jul-23 28-Jul-23 0

SBMT2000 Delivery - Girders 1 0 07-Aug-23 A 11-Aug-23 A 01-Aug-23 01-Aug-23 -7

SBMT2040 Delivery - Bearing Pads Non-Laminated 1 0 07-Aug-23 A 11-Aug-23 A 01-Aug-23 01-Aug-23 -7

SBMT2080 Delivery - Bearing Assemblies Fixed 1 0 07-Aug-23 A 11-Aug-23 A 01-Aug-23 01-Aug-23 -7

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2023 2024 2025

Review and Approval - Panels

Fabrication - Panels

Delivery - Panels

Submittal - Wall Panels

Review and Approval - Panels

Fabrication - Panels

Delivery - Panels

Submittal - Wall Panels

Review and Approval - Panels

Fabrication - Panels

Delivery - Panels

Submittal - Wall Panels

Review and Approval - Panels

Fabrication - Panels

Delivery - Panels

Submittal - Wall Panels UPRR

Review and Approval - Panels UPRR

Fabrication - Panels UPRR

Delivery - Panels UPRR

Submittal - Expansion Devices

Review and Approval - Expansion Devices

Fabrication - Expansion Devices

Delivery - Expansion Devices

Submittal - Expansion Devices

Review and Approval - Expansion Devices

Fabrication - Expansion Devices

Delivery - Expansion Devices

Submittal - Girders

Submittal - Bearing Assemblies Fixed

Submittal - Piling

Review and Approval - Girders

Review and Approval - Bearing Assemblies Fixed

Review and Approval - Piling

Fabrication - Piling

Delivery - Piling

Fabrication - Bearing Assemblies Fixed

Submittal - Bearing Pads Non-Laminated

Fabrication - Girders

Review and Approval - Bearing Pads Non-Laminated

Fabrication - Bearing Pads Non-Laminated

Delivery - Girders

Delivery - Bearing Pads Non-Laminated

Delivery - Bearing Assemblies Fixed
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B-40-734B-40-734B-40-734B-40-734B-40-734B-40-734B-40-734B-40-734B-40-734B-40-734

SBMT2090 Submittal - Piling 50 0 11-Nov-22 A 17-Jan-23 A 11-Nov-22 17-Jan-23 0

SBMT2170 Submittal - Bearing Pads Non-Laminated 60 0 11-Nov-22 A 08-Feb-23 A 11-Nov-22 08-Feb-23 0

SBMT2130 Submittal - Girders 60 0 11-Nov-22 A 27-Feb-23 A 11-Nov-22 27-Feb-23 0

SBMT2210 Submittal - Bearing Assemblies Fixed 60 0 01-Dec-22 A 27-Jan-23 A 01-Dec-22 27-Jan-23 0

SBMT2100 Review and Approval - Piling 21 0 17-Jan-23 A 30-Jan-23 A 17-Jan-23 30-Jan-23 0

SBMT2220 Review and Approval - Bearing Assemblies Fixed 21 0 27-Jan-23 A 28-Apr-23 A 27-Jan-23 28-Apr-23 0

SBMT2110 Fabrication - Piling 20 0 30-Jan-23 A 14-Apr-23 A 30-Jan-23 14-Apr-23 0

SBMT2180 Review and Approval - Bearing Pads Non-Laminated 21 0 08-Feb-23 A 28-Feb-23 A 08-Feb-23 28-Feb-23 0

SBMT2140 Review and Approval - Girders 21 0 27-Feb-23 A 23-Mar-23 A 27-Feb-23 23-Mar-23 0

SBMT2190 Fabrication - Bearing Pads Non-Laminated 60 0 28-Feb-23 A 20-Jun-23 A 28-Feb-23 20-Jun-23 0

SBMT2150 Fabrication - Girders 60 0 23-Mar-23 A 20-May-23 A 23-Mar-23 20-May-23 0

SBMT2120 Delivery - Piling 1 0 28-Apr-23 A 28-Apr-23 A 28-Apr-23 28-Apr-23 0

SBMT2230 Fabrication - Bearing Assemblies Fixed 60 0 01-Jun-23 A 30-Jul-23 A 01-Jun-23 30-Jul-23 0

SBMT2200 Delivery - Bearing Pads Non-Laminated 1 0 21-Jun-23 A 21-Jun-23 A 21-Jun-23 21-Jun-23 0

SBMT2240 Delivery - Bearing Assemblies Fixed 1 0 31-Jul-23 A 31-Jul-23 A 31-Jul-23 31-Jul-23 0

SBMT2160 Delivery - Girders 1 0 01-Aug-23 A 07-Aug-23 A 01-Aug-23 01-Aug-23 -4

B-40-921B-40-921B-40-921B-40-921B-40-921B-40-921B-40-921B-40-921B-40-921B-40-921

SBMT2330 Submittal - Bearing Assemblies UPRR 30 0 11-Nov-22 A 27-Feb-23 A 11-Nov-22 27-Feb-23 0

SBMT2370 Submittal - Bearing Assemblies Fixed 30 0 11-Nov-22 A 27-Feb-23 A 11-Nov-22 27-Feb-23 0

SBMT2290 Submittal - Girders 40 0 11-Nov-22 A 24-Mar-23 A 11-Nov-22 24-Mar-23 0

SBMT2250 Submittal - Piling 40 0 11-Nov-22 A 06-Apr-23 A 11-Nov-22 06-Apr-23 0

SBMT2410 Submittal - Handrail 60 0 11-Nov-22 A 01-May-23 A 11-Nov-22 01-May-23 0

SBMT2340 Review and Approval - Bearing Assemblies UPRR 35 0 27-Feb-23 A 01-May-23 A 27-Feb-23 01-May-23 0

SBMT2380 Review and Approval - Bearing Assemblies Fixed UPRR 35 0 27-Feb-23 A 01-May-23 A 27-Feb-23 01-May-23 0

SBMT2300 Review and Approval - Girders UPRR 35 0 24-Mar-23 A 25-May-23 A 24-Mar-23 25-May-23 0

SBMT2260 Review and Approval - Piling UPRR 35 0 06-Apr-23 A 17-Apr-23 A 06-Apr-23 17-Apr-23 0

SBMT2270 Fabrication - Piling 50 0 17-Apr-23 A 17-Apr-23 A 17-Apr-23 17-Apr-23 0

SBMT2280 Delivery - Piling 1 0 17-Apr-23 A 17-Apr-23 A 17-Apr-23 17-Apr-23 0

SBMT2390 Fabrication - Bearing Assemblies Fixed 130 0 01-May-23 A 10-Jun-23 A 01-May-23 10-Jun-23 0

SBMT2350 Fabrication - Bearing Assemblies UPRR 130 0 01-May-23 A 20-Jun-23 A 01-May-23 20-Jun-23 0

SBMT2420 Review and Approval - Handrail UPRR 35 0 02-May-23 A 05-Jun-23 A 02-May-23 05-Jun-23 0

SBMT2310 Fabrication - Girders 40 0 17-May-23 A 12-Sep-23 A 17-May-23 10-Aug-23 -33

SBMT2400 Delivery - Bearing Assemblies Fixed 1 0 12-Jun-23 A 12-Jun-23 A 12-Jun-23 12-Jun-23 0

SBMT2360 Delivery - Bearing Assemblies UPRR 1 0 03-Jul-23 A 10-Jul-23 A 03-Jul-23 10-Jul-23 0

SBMT2430 Fabrication - Handrail 30 0 17-Jul-23 A 31-Jul-23 A 17-Jul-23 31-Jul-23 0

SBMT2440 Delivery - Handrail 2 2 13-Sep-23 15-Sep-23 -33 01-Aug-23 02-Aug-23 -30

SBMT2320 Delivery - Girders 5 5 13-Sep-23 19-Sep-23 -50 11-Aug-23 16-Aug-23 -22

B-40-1026B-40-1026B-40-1026B-40-1026B-40-1026B-40-1026B-40-1026B-40-1026B-40-1026B-40-1026

SBMT2450 Submittal - Piling 50 0 01-Jun-23 A 20-Jul-23 A 01-Jun-23 20-Jul-23 0

SBMT2490 Submittal - Girders 50 0 01-Jun-23 A 20-Jul-23 A 01-Jun-23 20-Jul-23 0

SBMT2530 Submittal - Bearing Pads Non-Laminated 50 0 01-Jun-23 A 20-Jul-23 A 01-Jun-23 20-Jul-23 0

SBMT2570 Submittal - Steel Diaphragms 50 0 01-Jun-23 A 20-Jul-23 A 01-Jun-23 20-Jul-23 0

SBMT2470 Fabrication - Piling 30 0 20-Jun-23 A 14-Jul-23 A 20-Jun-23 14-Jul-23 0

SBMT2540 Review and Approval - Bearing Pads Non-Laminated 21 0 21-Jul-23 A 25-Jul-23 A 21-Jul-23 25-Jul-23 0

SBMT2580 Review and Approval - Steel Diaphragms 21 0 21-Jul-23 A 25-Jul-23 A 21-Jul-23 25-Jul-23 0

SBMT2500 Review and Approval - Girders 21 0 21-Jul-23 A 30-Jul-23 A 21-Jul-23 30-Jul-23 0

SBMT2460 Review and Approval - Piling 21 0 21-Jul-23 A 31-Jul-23 A 21-Jul-23 31-Jul-23 0

SBMT2510 Fabrication - Girders 15 0 21-Aug-23 A 11-Sep-23 A 01-Aug-23 30-Aug-23 -11

SBMT2480 Delivery - Piling 1 0 05-Sep-23 A 05-Sep-23 A 01-Aug-23 01-Aug-23 -24

SBMT2550 Fabrication - Bearing Pads Non-Laminated 15 0 05-Sep-23 A 11-Sep-23 A 01-Aug-23 30-Aug-23 -11
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2023 2024 2025

Submittal - Piling

Submittal - Bearing Pads Non-Laminated

Submittal - Girders

Submittal - Bearing Assemblies Fixed

Review and Approval - Piling

Review and Approval - Bearing Assemblies Fixed

Fabrication - Piling

Review and Approval - Bearing Pads Non-Laminated

Review and Approval - Girders

Fabrication - Bearing Pads Non-Laminated

Fabrication - Girders

Delivery - Piling

Fabrication - Bearing Assemblies Fixed

Delivery - Bearing Pads Non-Laminated

Delivery - Bearing Assemblies Fixed

Delivery - Girders

Submittal - Bearing Assemblies UPRR

Submittal - Bearing Assemblies Fixed

Submittal - Girders

Submittal - Piling

Submittal - Handrail

Review and Approval - Bearing Assemblies UPRR

Review and Approval - Bearing Assemblies Fixed UPRR

Review and Approval - Girders UPRR

Review and Approval - Piling UPRR

Fabrication - Piling

Delivery - Piling

Fabrication - Bearing Assemblies Fixed

Fabrication - Bearing Assemblies UPRR

Review and Approval - Handrail UPRR

Fabrication - Girders

Delivery - Bearing Assemblies Fixed

Delivery - Bearing Assemblies UPRR

Fabrication - Handrail

Delivery - Handrail

Delivery - Girders

Submittal - Piling

Submittal - Girders

Submittal - Bearing Pads Non-Laminated

Submittal - Steel Diaphragms

Fabrication - Piling

Review and Approval - Bearing Pads Non-Laminated

Review and Approval - Steel Diaphragms

Review and Approval - Girders

Review and Approval - Piling

Fabrication - Girders

Delivery - Piling

Fabrication - Bearing Pads Non-Laminated
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SBMT2590 Fabrication - Steel Diaphragms 15 0 05-Sep-23 A 11-Sep-23 A 01-Aug-23 30-Aug-23 -11

SBMT2520 Delivery - Girders 1 1 13-Sep-23 13-Sep-23 10 31-Aug-23 31-Aug-23 -7

SBMT2560 Delivery - Bearing Pads Non-Laminated 1 1 13-Sep-23 13-Sep-23 10 31-Aug-23 31-Aug-23 -7

SBMT2600 Delivery - Steel Diaphragms 1 1 13-Sep-23 13-Sep-23 10 31-Aug-23 31-Aug-23 -7

B-40-1027B-40-1027B-40-1027B-40-1027B-40-1027B-40-1027B-40-1027B-40-1027B-40-1027B-40-1027

SBMT2610 Submittal - Piling 50 50 13-Sep-23 01-Nov-23 255 01-Aug-23 19-Sep-23 -43

SBMT2650 Submittal - Girders 50 50 13-Sep-23 01-Nov-23 276 01-Aug-23 19-Sep-23 -43

SBMT2690 Submittal - Bearing Pads Non-Laminated 50 50 13-Sep-23 01-Nov-23 276 01-Aug-23 19-Sep-23 -43

SBMT2730 Submittal - Steel Diaphragms 50 50 13-Sep-23 01-Nov-23 276 01-Aug-23 19-Sep-23 -43

SBMT2620 Review and Approval - Piling 21 21 02-Nov-23 22-Nov-23 255 20-Sep-23 10-Oct-23 -43

SBMT2660 Review and Approval - Girders 21 21 02-Nov-23 22-Nov-23 276 20-Sep-23 10-Oct-23 -43

SBMT2700 Review and Approval - Bearing Pads Non-Laminated 21 21 02-Nov-23 22-Nov-23 276 20-Sep-23 10-Oct-23 -43

SBMT2740 Review and Approval - Steel Diaphragms 21 21 02-Nov-23 22-Nov-23 276 20-Sep-23 10-Oct-23 -43

SBMT2630 Fabrication - Piling 30 30 23-Nov-23 22-Dec-23 255 11-Oct-23 09-Nov-23 -43

SBMT2670 Fabrication - Girders 30 30 23-Nov-23 22-Dec-23 276 11-Oct-23 09-Nov-23 -43

SBMT2710 Fabrication - Bearing Pads Non-Laminated 30 30 23-Nov-23 22-Dec-23 276 11-Oct-23 09-Nov-23 -43

SBMT2750 Fabrication - Steel Diaphragms 30 30 23-Nov-23 22-Dec-23 276 11-Oct-23 09-Nov-23 -43

SBMT2640 Delivery - Piling 1 1 28-Dec-23 28-Dec-23 163 10-Nov-23 10-Nov-23 -29

SBMT2680 Delivery - Girders 1 1 28-Dec-23 28-Dec-23 178 10-Nov-23 10-Nov-23 -29

SBMT2720 Delivery - Bearing Pads Non-Laminated 1 1 28-Dec-23 28-Dec-23 178 10-Nov-23 10-Nov-23 -29

SBMT2760 Delivery - Steel Diaphragms 1 1 28-Dec-23 28-Dec-23 178 10-Nov-23 10-Nov-23 -29

Noise Barrier SubmittalNoise Barrier SubmittalNoise Barrier SubmittalNoise Barrier SubmittalNoise Barrier SubmittalNoise Barrier SubmittalNoise Barrier SubmittalNoise Barrier SubmittalNoise Barrier SubmittalNoise Barrier Submittal

SBMT2830 Pre-Design Meeting Noise Barrier 1 0 01-May-23 A 01-May-23 A 01-May-23 01-May-23 0

N-40-99N-40-99N-40-99N-40-99N-40-99N-40-99N-40-99N-40-99N-40-99N-40-99

SBMT2770 Submittal - Pre-Construction Submittal 35 0 01-Dec-22 A 04-Jan-23 A 01-Dec-22 04-Jan-23 0

SBMT2780 Review and Approval - Pre-Construction Submittal 21 0 04-Jan-23 A 21-May-23 A 04-Jan-23 21-May-23 0

SBMT2790 Submittal - Pre-Installation Submittal 50 0 01-May-23 A 30-Jun-23 A 01-May-23 30-Jun-23 0

SBMT2800 Review and Approval - Pre-Installation Submittal 21 0 01-Jul-23 A 21-Jul-23 A 01-Jul-23 21-Jul-23 0

SBMT2810 Fabrication - Noise Barrier 30 12 05-Sep-23 A 24-Sep-23 3 01-Aug-23 30-Aug-23 -25

SBMT2820 Delivery - Noise Barrier 10 10 25-Sep-23 07-Oct-23 2 31-Aug-23 16-Sep-23 -15

N-40-100N-40-100N-40-100N-40-100N-40-100N-40-100N-40-100N-40-100N-40-100N-40-100

SBMT2840 Submittal - Pre-Construction Submittal 50 0 01-Dec-22 A 06-Jan-23 A 01-Dec-22 06-Jan-23 0

SBMT2850 Review and Approval - Pre-Installation Submittal 21 0 06-Jan-23 A 26-Mar-23 A 06-Jan-23 26-Mar-23 0

SBMT2860 Fabrication - Noise Barrier 30 0 01-May-23 A 30-May-23 A 01-May-23 30-May-23 0

SBMT2880 Submittal - Pre-Installation Submittal 50 0 15-May-23 A 20-Jun-23 A 15-May-23 20-Jun-23 0

SBMT2890 Review and Approval - Pre-Construction Submittal 21 0 21-Jun-23 A 11-Jul-23 A 21-Jun-23 11-Jul-23 0

SBMT2870 Delivery - Noise Barrier 10 10 13-Sep-23 27-Sep-23 -15 01-Aug-23 12-Aug-23 -30

N-40-102N-40-102N-40-102N-40-102N-40-102N-40-102N-40-102N-40-102N-40-102N-40-102

SBMT2900 Submittal - Pre-Construction Submittal 50 20 01-May-23 A 02-Oct-23 259 01-May-23 20-Aug-23 -43

SBMT2940 Submittal - Pre-Installation Submittal 50 20 01-May-23 A 02-Oct-23 302 01-May-23 20-Aug-23 -43

SBMT2910 Review and Approval - Pre-Installation Submittal 21 21 03-Oct-23 23-Oct-23 259 21-Aug-23 10-Sep-23 -43

SBMT2950 Review and Approval - Pre-Construction Submittal 21 21 03-Oct-23 23-Oct-23 302 21-Aug-23 10-Sep-23 -43

SBMT2920 Fabrication - Noise Barrier 30 30 24-Oct-23 22-Nov-23 259 11-Sep-23 10-Oct-23 -43

SBMT2930 Delivery - Noise Barrier 10 10 27-Nov-23 08-Dec-23 165 11-Oct-23 23-Oct-23 -31

N-40-103N-40-103N-40-103N-40-103N-40-103N-40-103N-40-103N-40-103N-40-103N-40-103

SBMT2960 Submittal - Pre-Construction Submittal 50 0 01-May-23 A 20-Jun-23 A 01-May-23 20-Jun-23 0

SBMT3000 Submittal - Pre-Installation Submittal 50 0 01-May-23 A 20-Jun-23 A 01-May-23 20-Jun-23 0

SBMT2970 Review and Approval - Pre-Installation Submittal 21 0 21-Jun-23 A 30-Jun-23 A 21-Jun-23 30-Jun-23 0

SBMT3010 Review and Approval - Pre-Construction Submittal 21 0 21-Jun-23 A 11-Jul-23 A 21-Jun-23 11-Jul-23 0

SBMT2980 Fabrication - Noise Barrier 30 0 12-Jul-23 A 05-Aug-23 A 12-Jul-23 05-Aug-23 0

SBMT2990 Delivery - Noise Barrier 10 0 07-Aug-23 A 11-Sep-23 A 07-Aug-23 18-Aug-23 -13
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2023 2024 2025

Fabrication - Steel Diaphragms

Delivery - Girders

Delivery - Bearing Pads Non-Laminated

Delivery - Steel Diaphragms

Submittal - Piling

Submittal - Girders

Submittal - Bearing Pads Non-Laminated

Submittal - Steel Diaphragms

Review and Approval - Piling

Review and Approval - Girders

Review and Approval - Bearing Pads Non-Laminated

Review and Approval - Steel Diaphragms

Fabrication - Piling

Fabrication - Girders

Fabrication - Bearing Pads Non-Laminated

Fabrication - Steel Diaphragms

Delivery - Piling

Delivery - Girders

Delivery - Bearing Pads Non-Laminated

Delivery - Steel Diaphragms

Pre-Design Meeting Noise Barrier

Submittal - Pre-Construction Submittal

Review and Approval - Pre-Construction Submittal

Submittal - Pre-Installation Submittal

Review and Approval - Pre-Installation Submittal

Fabrication - Noise Barrier

Delivery - Noise Barrier

Submittal - Pre-Construction Submittal

Review and Approval - Pre-Installation Submittal

Fabrication - Noise Barrier

Submittal - Pre-Installation Submittal

Review and Approval - Pre-Construction Submittal

Delivery - Noise Barrier

Submittal - Pre-Construction Submittal

Submittal - Pre-Installation Submittal

Review and Approval - Pre-Installation Submittal

Review and Approval - Pre-Construction Submittal

Fabrication - Noise Barrier

Delivery - Noise Barrier

Submittal - Pre-Construction Submittal

Submittal - Pre-Installation Submittal

Review and Approval - Pre-Installation Submittal

Review and Approval - Pre-Construction Submittal

Fabrication - Noise Barrier

Delivery - Noise Barrier
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Sign StructuresSign StructuresSign StructuresSign StructuresSign StructuresSign StructuresSign StructuresSign StructuresSign StructuresSign Structures

S-40-461S-40-461S-40-461S-40-461S-40-461S-40-461S-40-461S-40-461S-40-461S-40-461

SBMT3020 Submittal - Footing and Truss 50 0 01-Dec-22 A 04-Jan-23 A 01-Dec-22 04-Jan-23 0

SBMT3030 Review and Approval 21 0 04-Jan-23 A 30-Mar-23 A 04-Jan-23 30-Mar-23 0

SBMT3040 Fabrication - Truss 30 10 21-Aug-23 A 22-Sep-23 31 01-Aug-23 30-Aug-23 -23

SBMT3050 Delivery - Footing Material 1 1 23-Sep-23 23-Sep-23 22 31-Aug-23 31-Aug-23 -14

SBMT3060 Delivery - Truss 1 1 23-Sep-23 23-Sep-23 32 31-Aug-23 31-Aug-23 -14

S-40-3033S-40-3033S-40-3033S-40-3033S-40-3033S-40-3033S-40-3033S-40-3033S-40-3033S-40-3033

SBMT3320 Submittal - Footing and Truss/Cantilever 50 0 01-Dec-22 A 04-Jan-23 A 01-Dec-22 04-Jan-23 0

SBMT3330 Review and Approval 21 21 04-Jan-23 A 03-Oct-23 171 04-Jan-23 21-Aug-23 -43

SBMT3340 Fabrication - Truss/Cantilever 30 30 04-Oct-23 02-Nov-23 171 22-Aug-23 20-Sep-23 -43

SBMT3350 Delivery - Footing Material 1 1 03-Nov-23 03-Nov-23 110 21-Sep-23 21-Sep-23 -30

SBMT3360 Delivery - Truss/Cantilever 1 1 03-Nov-23 03-Nov-23 125 21-Sep-23 21-Sep-23 -30

S-40-3034S-40-3034S-40-3034S-40-3034S-40-3034S-40-3034S-40-3034S-40-3034S-40-3034S-40-3034

SBMT3270 Submittal - Footing and Butterfly 2 Chord Truss 50 0 01-Dec-22 A 04-Jan-23 A 01-Dec-22 04-Jan-23 0

SBMT3280 Review and Approval 21 21 04-Jan-23 A 03-Oct-23 237 04-Jan-23 21-Aug-23 -43

SBMT3290 Fabrication - Butterfly 2 Chord Truss 30 30 04-Oct-23 02-Nov-23 237 22-Aug-23 20-Sep-23 -43

SBMT3300 Delivery - Footing Material 1 1 03-Nov-23 03-Nov-23 154 21-Sep-23 21-Sep-23 -30

SBMT3310 Delivery - Butterfly 2 Chord Truss 1 1 03-Nov-23 03-Nov-23 166 21-Sep-23 21-Sep-23 -30

S-40-3035S-40-3035S-40-3035S-40-3035S-40-3035S-40-3035S-40-3035S-40-3035S-40-3035S-40-3035

SBMT3220 Submittal - Footing and Truss/Cantilever 50 0 01-Dec-22 A 04-Jan-23 A 01-Dec-22 04-Jan-23 0

SBMT3230 Review and Approval 21 0 04-Jan-23 A 03-Feb-23 A 04-Jan-23 03-Feb-23 0

SBMT3240 Fabrication - Truss/Cantilever 30 30 13-Sep-23 12-Oct-23 378 01-Aug-23 30-Aug-23 -43

SBMT3250 Delivery - Footing Material 1 1 13-Oct-23 13-Oct-23 248 31-Aug-23 31-Aug-23 -28

SBMT3260 Delivery - Truss/Cantilever 1 1 13-Oct-23 13-Oct-23 256 31-Aug-23 31-Aug-23 -28

S-40-3036S-40-3036S-40-3036S-40-3036S-40-3036S-40-3036S-40-3036S-40-3036S-40-3036S-40-3036

SBMT3170 Submittal - Footing and Truss/Cantilever 50 0 01-Dec-22 A 04-Jan-23 A 01-Dec-22 04-Jan-23 0

SBMT3180 Review and Approval 21 0 04-Jan-23 A 21-Jun-23 A 04-Jan-23 21-Jun-23 0

SBMT3190 Fabrication - Truss/Cantilever 30 0 21-Aug-23 A 07-Sep-23 A 01-Aug-23 30-Aug-23 -7

SBMT3200 Delivery - Footing Material 1 1 13-Sep-23 13-Sep-23 32 31-Aug-23 31-Aug-23 -7

SBMT3210 Delivery - Truss/Cantilever 1 1 13-Sep-23 13-Sep-23 41 31-Aug-23 31-Aug-23 -7

S-40-3037S-40-3037S-40-3037S-40-3037S-40-3037S-40-3037S-40-3037S-40-3037S-40-3037S-40-3037

SBMT3120 Submittal - Footing and Truss/Cantilever 50 0 01-Dec-22 A 04-Jan-23 A 01-Dec-22 04-Jan-23 0

SBMT3130 Review and Approval 21 0 04-Jan-23 A 26-Jan-23 A 04-Jan-23 26-Jan-23 0

SBMT3140 Fabrication - Truss/Cantilever 30 0 14-Aug-23 A 07-Sep-23 A 01-Aug-23 30-Aug-23 -7

SBMT3150 Delivery - Footing Material 1 1 13-Sep-23 13-Sep-23 34 31-Aug-23 31-Aug-23 -7

SBMT3160 Delivery - Truss/Cantilever 1 1 13-Sep-23 13-Sep-23 41 31-Aug-23 31-Aug-23 -7

S-40-3038S-40-3038S-40-3038S-40-3038S-40-3038S-40-3038S-40-3038S-40-3038S-40-3038S-40-3038

SBMT3370 Submittal - Footing and Truss 50 0 01-Dec-22 A 12-Jan-23 A 01-Dec-22 12-Jan-23 0

SBMT3380 Review and Approval 21 0 12-Jan-23 A 03-Feb-23 A 12-Jan-23 03-Feb-23 0

SBMT3390 Fabrication - Truss 30 0 01-May-23 A 30-May-23 A 01-May-23 30-May-23 0

SBMT3400 Delivery - Footing Material 1 0 31-May-23 A 31-May-23 A 31-May-23 31-May-23 0

SBMT3410 Delivery - Truss 1 1 13-Sep-23 13-Sep-23 27 01-Aug-23 01-Aug-23 -30

S-40-3039S-40-3039S-40-3039S-40-3039S-40-3039S-40-3039S-40-3039S-40-3039S-40-3039S-40-3039

SBMT3070 Submittal - Footing and Butterfly 2 Chord Truss 50 0 01-Dec-22 A 04-Jan-23 A 01-Dec-22 04-Jan-23 0

SBMT3080 Review and Approval 21 0 04-Jan-23 A 09-Jan-23 A 04-Jan-23 09-Jan-23 0

SBMT3090 Fabrication - Butterfly 2 Chord Truss 30 0 07-Aug-23 A 31-Aug-23 A 01-Aug-23 30-Aug-23 0

SBMT3100 Delivery - Footing Material 1 1 13-Sep-23 13-Sep-23 32 31-Aug-23 31-Aug-23 -7

SBMT3110 Delivery - Butterfly 2 Chord Truss 1 1 13-Sep-23 13-Sep-23 41 31-Aug-23 31-Aug-23 -7

S-40-3040S-40-3040S-40-3040S-40-3040S-40-3040S-40-3040S-40-3040S-40-3040S-40-3040S-40-3040

SBMT3420 Submittal - Footing and Truss 50 0 01-Dec-22 A 12-Jan-23 A 01-Dec-22 12-Jan-23 0

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2023 2024 2025

Submittal - Footing and Truss

Review and Approval

Fabrication - Truss

Delivery - Footing Material

Delivery - Truss

Submittal - Footing and Truss/Cantilever

Review and Approval

Fabrication - Truss/Cantilever

Delivery - Footing Material

Delivery - Truss/Cantilever

Submittal - Footing and Butterfly 2 Chord Truss

Review and Approval

Fabrication - Butterfly 2 Chord Truss

Delivery - Footing Material

Delivery - Butterfly 2 Chord Truss

Submittal - Footing and Truss/Cantilever

Review and Approval

Fabrication - Truss/Cantilever

Delivery - Footing Material

Delivery - Truss/Cantilever

Submittal - Footing and Truss/Cantilever

Review and Approval

Fabrication - Truss/Cantilever

Delivery - Footing Material

Delivery - Truss/Cantilever

Submittal - Footing and Truss/Cantilever

Review and Approval

Fabrication - Truss/Cantilever

Delivery - Footing Material

Delivery - Truss/Cantilever

Submittal - Footing and Truss

Review and Approval

Fabrication - Truss

Delivery - Footing Material

Delivery - Truss

Submittal - Footing and Butterfly 2 Chord Truss

Review and Approval

Fabrication - Butterfly 2 Chord Truss

Delivery - Footing Material

Delivery - Butterfly 2 Chord Truss

Submittal - Footing and Truss
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SBMT3430 Review and Approval 21 0 12-Jan-23 A 03-Feb-23 A 12-Jan-23 03-Feb-23 0

SBMT3440 Fabrication - Truss 30 30 13-Sep-23 12-Oct-23 375 01-Aug-23 30-Aug-23 -43

SBMT3450 Delivery - Footing Material 1 1 13-Oct-23 13-Oct-23 246 31-Aug-23 31-Aug-23 -28

SBMT3460 Delivery - Truss 1 1 13-Oct-23 13-Oct-23 256 31-Aug-23 31-Aug-23 -28

S-40-3041S-40-3041S-40-3041S-40-3041S-40-3041S-40-3041S-40-3041S-40-3041S-40-3041S-40-3041

SBMT3720 Submittal - Footing and Truss 50 0 01-Dec-22 A 12-Jan-23 A 01-Dec-22 12-Jan-23 0

SBMT3730 Review and Approval 21 0 12-Jan-23 A 03-Feb-23 A 12-Jan-23 03-Feb-23 0

SBMT3740 Fabrication - Truss 30 0 01-Aug-23 A 30-Aug-23 A 01-Aug-23 30-Aug-23 0

SBMT3750 Delivery - Footing Material 1 1 13-Sep-23 13-Sep-23 396 31-Aug-23 31-Aug-23 -7

SBMT3760 Delivery - Truss 1 1 13-Sep-23 13-Sep-23 406 31-Aug-23 31-Aug-23 -7

S-40-3043S-40-3043S-40-3043S-40-3043S-40-3043S-40-3043S-40-3043S-40-3043S-40-3043S-40-3043

SBMT3670 Submittal - Footing and Truss/Cantilever 50 0 01-Dec-22 A 12-Jan-23 A 01-Dec-22 12-Jan-23 0

SBMT3680 Review and Approval 21 0 12-Jan-23 A 14-Aug-23 A 12-Jan-23 01-Aug-23 -13

SBMT3690 Fabrication - Truss/Cantilever 30 0 05-Sep-23 A 12-Sep-23 A 01-Aug-23 30-Aug-23 -12

SBMT3700 Delivery - Footing Material 1 1 13-Sep-23 13-Sep-23 18 31-Aug-23 31-Aug-23 -7

SBMT3710 Delivery - Truss/Cantilever 1 1 13-Sep-23 13-Sep-23 27 31-Aug-23 31-Aug-23 -7

S-40-3044S-40-3044S-40-3044S-40-3044S-40-3044S-40-3044S-40-3044S-40-3044S-40-3044S-40-3044

SBMT3620 Submittal - Footing and Truss 50 0 01-Dec-22 A 12-Jan-23 A 01-Dec-22 12-Jan-23 0

SBMT3630 Review and Approval 21 0 12-Jan-23 A 01-Feb-23 A 12-Jan-23 01-Feb-23 0

SBMT3650 Delivery - Footing Material 1 0 10-Jul-23 A 10-Jul-23 A 10-Jul-23 10-Jul-23 0

SBMT3640 Fabrication - Truss 30 0 11-Jul-23 A 10-Aug-23 A 11-Jul-23 10-Aug-23 0

SBMT3660 Delivery - Truss 1 1 13-Sep-23 13-Sep-23 41 11-Aug-23 11-Aug-23 -22

S-40-3045S-40-3045S-40-3045S-40-3045S-40-3045S-40-3045S-40-3045S-40-3045S-40-3045S-40-3045

SBMT3570 Submittal - Footing and Monotube 50 0 01-Dec-22 A 12-Jan-23 A 01-Dec-22 12-Jan-23 0

SBMT3580 Review and Approval 21 0 12-Jan-23 A 01-Feb-23 A 12-Jan-23 01-Feb-23 0

SBMT3590 Fabrication - Monotube 30 30 13-Sep-23 12-Oct-23 378 01-Aug-23 30-Aug-23 -43

SBMT3600 Delivery - Footing Material 1 1 13-Oct-23 13-Oct-23 248 31-Aug-23 31-Aug-23 -28

SBMT3610 Delivery - Monotube 1 1 13-Oct-23 13-Oct-23 256 31-Aug-23 31-Aug-23 -28

S-40-3046S-40-3046S-40-3046S-40-3046S-40-3046S-40-3046S-40-3046S-40-3046S-40-3046S-40-3046

SBMT3520 Submittal - Footing and Monotube 50 0 01-Dec-22 A 12-Jan-23 A 01-Dec-22 12-Jan-23 0

SBMT3530 Review and Approval 21 0 12-Jan-23 A 17-Feb-23 A 12-Jan-23 17-Feb-23 0

SBMT3540 Fabrication - Monotube 30 0 01-Jun-23 A 30-Jun-23 A 01-Jun-23 30-Jun-23 0

SBMT3550 Delivery - Footing Material 1 0 10-Jul-23 A 10-Jul-23 A 10-Jul-23 10-Jul-23 0

SBMT3560 Delivery - Monotube 1 1 13-Sep-23 13-Sep-23 32 01-Aug-23 01-Aug-23 -30

S-40-3047S-40-3047S-40-3047S-40-3047S-40-3047S-40-3047S-40-3047S-40-3047S-40-3047S-40-3047

SBMT3770 Submittal - Footing and Truss 50 0 01-Dec-22 A 04-Jan-23 A 01-Dec-22 04-Jan-23 0

SBMT3780 Review and Approval 21 0 04-Jan-23 A 27-Jan-23 A 04-Jan-23 27-Jan-23 0

SBMT3790 Fabrication - Truss 30 30 13-Sep-23 12-Oct-23 378 01-Aug-23 30-Aug-23 -43

SBMT3800 Delivery - Footing Material 1 1 13-Oct-23 13-Oct-23 248 31-Aug-23 31-Aug-23 -28

SBMT3810 Delivery - Truss 1 1 13-Oct-23 13-Oct-23 256 31-Aug-23 31-Aug-23 -28

S-40-3048S-40-3048S-40-3048S-40-3048S-40-3048S-40-3048S-40-3048S-40-3048S-40-3048S-40-3048

SBMT3470 Submittal - Footing and Truss/Cantilever 50 0 01-Dec-22 A 04-Jan-23 A 01-Dec-22 04-Jan-23 0

SBMT3480 Review and Approval 21 0 04-Jan-23 A 21-Aug-23 A 04-Jan-23 21-Aug-23 0

SBMT3490 Fabrication - Truss/Cantilever 30 30 13-Sep-23 12-Oct-23 19 22-Aug-23 20-Sep-23 -22

SBMT3500 Delivery - Footing Material 1 1 13-Oct-23 13-Oct-23 13 21-Sep-23 21-Sep-23 -16

SBMT3510 Delivery - Truss/Cantilever 1 1 13-Oct-23 13-Oct-23 20 21-Sep-23 21-Sep-23 -16

S-40-3049S-40-3049S-40-3049S-40-3049S-40-3049S-40-3049S-40-3049S-40-3049S-40-3049S-40-3049

SBMT3820 Submittal - Footing and Truss 50 0 01-Dec-22 A 12-Jan-23 A 01-Dec-22 12-Jan-23 0

SBMT3830 Review and Approval 21 0 12-Jan-23 A 03-Sep-23 A 12-Jan-23 03-Sep-23 0

SBMT3840 Fabrication - Truss 30 0 05-Sep-23 A 12-Sep-23 A 04-Sep-23 03-Oct-23 22

SBMT3850 Delivery - Footing Material 1 1 13-Sep-23 13-Sep-23 25 04-Oct-23 04-Oct-23 15

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2023 2024 2025

Review and Approval

Fabrication - Truss

Delivery - Footing Material

Delivery - Truss

Submittal - Footing and Truss

Review and Approval

Fabrication - Truss

Delivery - Footing Material

Delivery - Truss

Submittal - Footing and Truss/Cantilever

Review and Approval

Fabrication - Truss/Cantilever

Delivery - Footing Material

Delivery - Truss/Cantilever

Submittal - Footing and Truss

Review and Approval

Delivery - Footing Material

Fabrication - Truss

Delivery - Truss

Submittal - Footing and Monotube

Review and Approval

Fabrication - Monotube

Delivery - Footing Material

Delivery - Monotube

Submittal - Footing and Monotube

Review and Approval

Fabrication - Monotube

Delivery - Footing Material

Delivery - Monotube

Submittal - Footing and Truss

Review and Approval

Fabrication - Truss

Delivery - Footing Material

Delivery - Truss

Submittal - Footing and Truss/Cantilever

Review and Approval

Fabrication - Truss/Cantilever

Delivery - Footing Material

Delivery - Truss/Cantilever

Submittal - Footing and Truss

Review and Approval

Fabrication - Truss

Delivery - Footing Material
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SBMT3860 Delivery - Truss 1 1 13-Sep-23 13-Sep-23 41 04-Oct-23 04-Oct-23 15

S-40-3050S-40-3050S-40-3050S-40-3050S-40-3050S-40-3050S-40-3050S-40-3050S-40-3050S-40-3050

SBMT3870 Submittal - Footing and Monotube 50 0 01-Dec-22 A 12-Jan-23 A 01-Dec-22 12-Jan-23 0

SBMT3880 Review and Approval 21 0 12-Jan-23 A 03-Feb-23 A 12-Jan-23 03-Feb-23 0

SBMT3890 Fabrication - Monotube 30 30 13-Sep-23 12-Oct-23 378 01-Aug-23 30-Aug-23 -43

SBMT3900 Delivery - Footing Material 1 1 13-Oct-23 13-Oct-23 248 31-Aug-23 31-Aug-23 -28

SBMT3910 Delivery - Monotube 1 1 13-Oct-23 13-Oct-23 256 31-Aug-23 31-Aug-23 -28

S-40-3051S-40-3051S-40-3051S-40-3051S-40-3051S-40-3051S-40-3051S-40-3051S-40-3051S-40-3051

SBMT4120 Submittal - Footing and Truss 50 0 01-Dec-22 A 12-Jan-23 A 01-Dec-22 12-Jan-23 0

SBMT4130 Review and Approval 21 21 12-Jan-23 A 03-Oct-23 354 12-Jan-23 21-Aug-23 -43

SBMT4140 Fabrication - Truss 30 30 04-Oct-23 02-Nov-23 354 22-Aug-23 20-Sep-23 -43

SBMT4150 Delivery - Footing Material 1 1 03-Nov-23 03-Nov-23 232 21-Sep-23 21-Sep-23 -30

SBMT4160 Delivery - Truss 1 1 03-Nov-23 03-Nov-23 242 21-Sep-23 21-Sep-23 -30

S-40-3052S-40-3052S-40-3052S-40-3052S-40-3052S-40-3052S-40-3052S-40-3052S-40-3052S-40-3052

SBMT4070 Submittal - Footing and Truss/Cantilever 50 0 01-Dec-22 A 12-Jan-23 A 01-Dec-22 12-Jan-23 0

SBMT4080 Review and Approval 21 21 12-Jan-23 A 03-Oct-23 357 12-Jan-23 21-Aug-23 -43

SBMT4090 Fabrication - Truss/Cantilever 30 30 04-Oct-23 02-Nov-23 357 22-Aug-23 20-Sep-23 -43

SBMT4100 Delivery - Footing Material 1 1 03-Nov-23 03-Nov-23 234 21-Sep-23 21-Sep-23 -30

SBMT4110 Delivery - Truss/Cantilever 1 1 03-Nov-23 03-Nov-23 242 21-Sep-23 21-Sep-23 -30

S-40-3053S-40-3053S-40-3053S-40-3053S-40-3053S-40-3053S-40-3053S-40-3053S-40-3053S-40-3053

SBMT4020 Submittal - Footing and Truss/Cantilever 50 0 01-Dec-22 A 12-Jan-23 A 01-Dec-22 12-Jan-23 0

SBMT4030 Review and Approval 21 21 12-Jan-23 A 03-Oct-23 357 12-Jan-23 21-Aug-23 -43

SBMT4040 Fabrication - Truss/Cantilever 30 30 04-Oct-23 02-Nov-23 357 22-Aug-23 20-Sep-23 -43

SBMT4050 Delivery - Footing Material 1 1 03-Nov-23 03-Nov-23 234 21-Sep-23 21-Sep-23 -30

SBMT4060 Delivery - Truss/Cantilever 1 1 03-Nov-23 03-Nov-23 242 21-Sep-23 21-Sep-23 -30

S-40-3054S-40-3054S-40-3054S-40-3054S-40-3054S-40-3054S-40-3054S-40-3054S-40-3054S-40-3054

SBMT3970 Submittal - Footing and Truss 50 0 01-Dec-22 A 12-Jan-23 A 01-Dec-22 12-Jan-23 0

SBMT3980 Review and Approval 21 0 12-Jan-23 A 22-Feb-23 A 12-Jan-23 22-Feb-23 0

SBMT3990 Fabrication - Truss 30 30 13-Sep-23 12-Oct-23 375 01-Aug-23 30-Aug-23 -43

SBMT4000 Delivery - Footing Material 1 1 13-Oct-23 13-Oct-23 246 31-Aug-23 31-Aug-23 -28

SBMT4010 Delivery - Truss 1 1 13-Oct-23 13-Oct-23 256 31-Aug-23 31-Aug-23 -28

S-40-3055S-40-3055S-40-3055S-40-3055S-40-3055S-40-3055S-40-3055S-40-3055S-40-3055S-40-3055

SBMT3920 Submittal - Footing and Truss 50 0 01-Dec-22 A 04-Jan-23 A 01-Dec-22 04-Jan-23 0

SBMT3930 Review and Approval 21 0 04-Jan-23 A 17-Feb-23 A 04-Jan-23 17-Feb-23 0

SBMT3940 Fabrication - Truss 30 30 13-Sep-23 12-Oct-23 375 01-Aug-23 30-Aug-23 -43

SBMT3950 Delivery - Footing Material 1 1 13-Oct-23 13-Oct-23 246 31-Aug-23 31-Aug-23 -28

SBMT3960 Delivery - Truss 1 1 13-Oct-23 13-Oct-23 256 31-Aug-23 31-Aug-23 -28

S-40-3056S-40-3056S-40-3056S-40-3056S-40-3056S-40-3056S-40-3056S-40-3056S-40-3056S-40-3056

SBMT4170 Submittal - Footing and Truss 50 0 01-Dec-22 A 12-Jan-23 A 01-Dec-22 12-Jan-23 0

SBMT4180 Review and Approval 21 0 12-Jan-23 A 17-Feb-23 A 12-Jan-23 17-Feb-23 0

SBMT4190 Fabrication - Truss 30 30 13-Sep-23 12-Oct-23 375 01-Aug-23 30-Aug-23 -43

SBMT4200 Delivery - Footing Material 1 1 13-Oct-23 13-Oct-23 246 31-Aug-23 31-Aug-23 -28

SBMT4210 Delivery - Truss 1 1 13-Oct-23 13-Oct-23 256 31-Aug-23 31-Aug-23 -28

S-40-3057S-40-3057S-40-3057S-40-3057S-40-3057S-40-3057S-40-3057S-40-3057S-40-3057S-40-3057

SBMT4220 Submittal - Footing and Truss/Cantilever 50 0 01-Dec-22 A 04-Jan-23 A 01-Dec-22 04-Jan-23 0

SBMT4230 Review and Approval 21 0 04-Jan-23 A 27-Jan-23 A 04-Jan-23 27-Jan-23 0

SBMT4240 Fabrication - Truss/Cantilever 30 30 13-Sep-23 12-Oct-23 378 01-Aug-23 30-Aug-23 -43

SBMT4250 Delivery - Footing Material 1 1 13-Oct-23 13-Oct-23 248 31-Aug-23 31-Aug-23 -28

SBMT4260 utl2360 1 1 13-Oct-23 13-Oct-23 256 31-Aug-23 31-Aug-23 -28

ITS/Electrical/Lighting SubmittalsITS/Electrical/Lighting SubmittalsITS/Electrical/Lighting SubmittalsITS/Electrical/Lighting SubmittalsITS/Electrical/Lighting SubmittalsITS/Electrical/Lighting SubmittalsITS/Electrical/Lighting SubmittalsITS/Electrical/Lighting SubmittalsITS/Electrical/Lighting SubmittalsITS/Electrical/Lighting Submittals

SBMT4270 Submittal 30 0 11-Nov-22 A 07-Dec-22 A 11-Nov-22 07-Dec-22 0

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2023 2024 2025

Delivery - Truss

Submittal - Footing and Monotube

Review and Approval

Fabrication - Monotube

Delivery - Footing Material

Delivery - Monotube

Submittal - Footing and Truss

Review and Approval

Fabrication - Truss

Delivery - Footing Material

Delivery - Truss

Submittal - Footing and Truss/Cantilever

Review and Approval

Fabrication - Truss/Cantilever

Delivery - Footing Material

Delivery - Truss/Cantilever

Submittal - Footing and Truss/Cantilever

Review and Approval

Fabrication - Truss/Cantilever

Delivery - Footing Material

Delivery - Truss/Cantilever

Submittal - Footing and Truss

Review and Approval

Fabrication - Truss

Delivery - Footing Material

Delivery - Truss

Submittal - Footing and Truss

Review and Approval

Fabrication - Truss

Delivery - Footing Material

Delivery - Truss

Submittal - Footing and Truss

Review and Approval

Fabrication - Truss

Delivery - Footing Material

Delivery - Truss

Submittal - Footing and Truss/Cantilever

Review and Approval

Fabrication - Truss/Cantilever

Delivery - Footing Material

utl2360

Submittal
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SBMT4520 PW Temporary Power Service Permiting (We Energy and DOT) 21 0 11-Nov-22 A 17-May-23 A 11-Nov-22 17-May-23 0

SBMT4280 Reveiw and Approval 21 0 08-Dec-22 A 27-Jan-23 A 08-Dec-22 27-Jan-23 0

SBMT4290 Fabrication 25 0 28-Jan-23 A 06-Feb-23 A 28-Jan-23 06-Feb-23 0

SBMT4300 DOT Materials Delivery 5 0 06-Feb-23 A 22-May-23 A 06-Feb-23 22-May-23 0

SBMT4540 GHTemporary Power Service Permiting (We Energy and DOT) 21 0 24-Apr-23 A 24-Apr-23 A 24-Apr-23 24-Apr-23 0

SBMT4550 BD Temporary Power Service Permiting (We Energy and DOT) 21 0 01-May-23 A 14-Jul-23 A 01-May-23 14-Jul-23 0

SBMT4530 Green Bay/Range Line DOT Supplied Signal Poles 18 0 18-May-23 A 31-May-23 A 18-May-23 31-May-23 0

Utilities (1229-04-71)Utilities (1229-04-71)Utilities (1229-04-71)Utilities (1229-04-71)Utilities (1229-04-71)Utilities (1229-04-71)Utilities (1229-04-71)Utilities (1229-04-71)Utilities (1229-04-71)Utilities (1229-04-71)

UTL1110 We Energies Gas - Relocate Prior to Construction 1 0 30-Nov-22 A 01-Feb-23 A 30-Nov-22 01-Feb-23 0

UTL1010 Fox Point Water - Relocate Prior to Construction 1 0 30-Nov-22 A 23-Feb-23 A 30-Nov-22 23-Feb-23 0

UTL1020 Glendale Water - Relocate Prior to Construction 1 0 30-Nov-22 A 23-Feb-23 A 30-Nov-22 23-Feb-23 0

UTL1070 Verizon Business - Relocate Prior to Construction 0 0 30-Nov-22 A 13-Mar-23 A 30-Nov-22 13-Mar-23 0

UTL1030 Glendale Water - Relocate During Constrcution 103+54PN (2 Days)2 0 30-Nov-22 A 13-Mar-23 A 30-Nov-22 13-Mar-23 0

UTL1080 We Energies Elec - Relocate Prior to Construction 1 0 30-Nov-22 A 26-May-23 A 30-Nov-22 26-May-23 0

UTL1000 AT&T Wisconsin - Relocate Prior to Construction 1 0 30-Nov-22 A 02-Jun-23 A 30-Nov-22 02-Jun-23 0

UTL1060 Spectrum - Relocate Prior to Construction 1 0 30-Nov-22 A 01-Jul-23 A 30-Nov-22 01-Jul-23 0

UTL1120 We Energies Gas - Adjust Valves 119 to 135 PS (2 Days) 2A 2 0 02-Jun-23 A 03-Jun-23 A 02-Jun-23 03-Jun-23 0

UTL1040 Midwest Fiber - Relocate During to Construction 99+62 PN (3 Days)3 0 13-Jun-23 A 16-Jun-23 A 13-Jun-23 16-Jun-23 0

UTL1050 Milwaukee Metro Sewer - Relocate During to Construction Bender Rd (2 Days)2 0 28-Jun-23 A 29-Jun-23 A 28-Jun-23 29-Jun-23 0

UTL1090 We Energies Elec - Relocate During to Construction Bender Rd (2 Days)2 0 19-Jul-23 A 20-Jul-23 A 19-Jul-23 20-Jul-23 0

UTL1100 We Energies Elec - Relocate During to Construction 136+11 PS (2 Days) 2A2 0 05-Sep-23 A 06-Sep-23 A 01-Aug-23 02-Aug-23 -24

ConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstruction

Stage 1 ConstructionStage 1 ConstructionStage 1 ConstructionStage 1 ConstructionStage 1 ConstructionStage 1 ConstructionStage 1 ConstructionStage 1 ConstructionStage 1 ConstructionStage 1 Construction

RoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadwork

Clearing and GrubbingClearing and GrubbingClearing and GrubbingClearing and GrubbingClearing and GrubbingClearing and GrubbingClearing and GrubbingClearing and GrubbingClearing and GrubbingClearing and Grubbing

C&G-1000 Erosion Control for Clearing UPRR and Fairfield 1 0 09-Jan-23 A 13-Jan-23 A 09-Jan-23 13-Jan-23 0

C&G-1040 Clearing and Grubbing JN Stage 2 (7 sta) 1 0 12-Jan-23 A 12-Jan-23 A 12-Jan-23 12-Jan-23 0

C&G-1050 Clearing and Grubbing JN Stage 4 (2 sta) 1 0 12-Jan-23 A 12-Jan-23 A 12-Jan-23 12-Jan-23 0

C&G-1030 Erosion Control for Clearing JN, Brentwood, Daphne 1 0 12-Jan-23 A 12-Jan-23 A 12-Jan-23 12-Jan-23 0

C&G-1060 Clearing and Grubbing Brentwood Stage 2 (1 sta) 1 0 13-Jan-23 A 16-Jan-23 A 13-Jan-23 16-Jan-23 0

C&G-1055 Permenant Seeding for Clearing JN Stage 4 1 0 14-Jan-23 A 14-Jan-23 A 14-Jan-23 14-Jan-23 0

C&G-1075 Temp Seeding for Clearing Brentwood and Daphne 1 0 14-Jan-23 A 14-Jan-23 A 14-Jan-23 14-Jan-23 0

C&G-1080 Erosion Control for Clearing PW 1 0 16-Jan-23 A 16-Jan-23 A 16-Jan-23 16-Jan-23 0

C&G-1070 Clearing and Grubbing Daphne Rd Stage 2 (1 sta) 1 0 17-Jan-23 A 19-Jan-23 A 17-Jan-23 19-Jan-23 0

C&G-1090 Clearing and Grubbing PW Stage 1A (28 sta) 3 0 18-Jan-23 A 21-Jan-23 A 18-Jan-23 21-Jan-23 0

C&G-1100 Clearing and Grubbing PW Stage 2A (3 sta) 1 0 19-Jan-23 A 19-Jan-23 A 19-Jan-23 19-Jan-23 0

C&G-1110 Erosion Control for Clearing IH 43 1 0 21-Jan-23 A 21-Jan-23 A 21-Jan-23 21-Jan-23 0

C&G-1120 Clearing and Grubbing IH 43 Stage 1A (85 sta) 10 0 21-Jan-23 A 04-Feb-23 A 21-Jan-23 04-Feb-23 0

C&G-1010 Clearing and Grubbing UPRR (41 sta) 5 0 02-Feb-23 A 31-Mar-23 A 02-Feb-23 31-Mar-23 0

C&G-1130 Clearing and Grubbing IH 43 Stage 2 (149 sta) 17 0 06-Feb-23 A 04-Mar-23 A 06-Feb-23 04-Mar-23 0

C&G-1140 Erosion Control for Clearing GH and BD 1 0 06-Mar-23 A 06-Mar-23 A 06-Mar-23 06-Mar-23 0

C&G-1150 Clearing and Grubbing GH A and B Ramps (23 sta) 2 0 06-Mar-23 A 07-Mar-23 A 06-Mar-23 07-Mar-23 0

C&G-1160 Clearing and Grubbing GH Temp Ramp Stage 1A (30 sta) 3 0 09-Mar-23 A 11-Mar-23 A 09-Mar-23 11-Mar-23 0

C&G-1170 Clearing and Grubbing BD Stage 1A (3 sta) 1 0 14-Mar-23 A 14-Mar-23 A 14-Mar-23 14-Mar-23 0

C&G-1180 Clearing and Grubbing BD Stage 2 (6 sta) 1 0 15-Mar-23 A 15-Mar-23 A 15-Mar-23 15-Mar-23 0

C&G-1020 Clearing and Grubbing Fairfield CT Stage 2 (5 sta) 1 0 20-Mar-23 A 20-Mar-23 A 20-Mar-23 20-Mar-23 0

Stage 1AStage 1AStage 1AStage 1AStage 1AStage 1AStage 1AStage 1AStage 1AStage 1A

PWS1A-0900 Crack and Damage Survey 30 0 14-Nov-22 A 02-Feb-23 A 14-Nov-22 02-Feb-23 0

PWS1A-1000 Traffic Control 1 0 24-Feb-23 A 06-Mar-23 A 24-Feb-23 06-Mar-23 0

PWS1A-1110 Storm Sewer (3,542 lf) 9 0 24-Feb-23 A 24-Apr-23 A 24-Feb-23 24-Apr-23 0

PWS1A-1010 Erosion Control 1 0 27-Feb-23 A 07-Mar-23 A 27-Feb-23 07-Mar-23 0

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2023 2024 2025

PW Temporary Power Service Permiting (We Energy and DOT)

Reveiw and Approval

Fabrication

DOT Materials Delivery

GHTemporary Power Service Permiting (We Energy and DOT)

BD Temporary Power Service Permiting (We Energy and DOT)

Green Bay/Range Line DOT Supplied Signal Poles

We Energies Gas - Relocate Prior to Construction

Fox Point Water - Relocate Prior to Construction

Glendale Water - Relocate Prior to Construction

Verizon Business - Relocate Prior to Construction

Glendale Water - Relocate During Constrcution 103+54PN (2 Days)

We Energies Elec - Relocate Prior to Construction

AT&T Wisconsin - Relocate Prior to Construction

Spectrum - Relocate Prior to Construction

We Energies Gas - Adjust Valves 119 to 135 PS (2 Days) 2A

Midwest Fiber - Relocate During to Construction 99+62 PN (3 Days)

Milwaukee Metro Sewer - Relocate During to Construction Bender Rd (2 Days)

We Energies Elec - Relocate During to Construction Bender Rd (2 Days)

We Energies Elec - Relocate During to Construction 136+11 PS (2 Days) 2A

Erosion Control for Clearing UPRR and Fairfield

Clearing and Grubbing JN Stage 2 (7 sta)

Clearing and Grubbing JN Stage 4 (2 sta)

Erosion Control for Clearing JN, Brentwood, Daphne

Clearing and Grubbing Brentwood Stage 2 (1 sta)

Permenant Seeding for Clearing JN Stage 4

Temp Seeding for Clearing Brentwood and Daphne

Erosion Control for Clearing PW

Clearing and Grubbing Daphne Rd Stage 2 (1 sta)

Clearing and Grubbing PW Stage 1A (28 sta)

Clearing and Grubbing PW Stage 2A (3 sta)

Erosion Control for Clearing IH 43

Clearing and Grubbing IH 43 Stage 1A (85 sta)

Clearing and Grubbing UPRR (41 sta)

Clearing and Grubbing IH 43 Stage 2 (149 sta)

Erosion Control for Clearing GH and BD

Clearing and Grubbing GH A and B Ramps (23 sta)

Clearing and Grubbing GH Temp Ramp Stage 1A (30 sta)

Clearing and Grubbing BD Stage 1A (3 sta)

Clearing and Grubbing BD Stage 2 (6 sta)

Clearing and Grubbing Fairfield CT Stage 2 (5 sta)

Crack and Damage Survey

Traffic Control

Storm Sewer (3,542 lf)

Erosion Control
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PWS1A-1060 Removing Curb and Sidewalk 1 0 01-Mar-23 A 02-Jun-23 A 01-Mar-23 02-Jun-23 0

PWS1A-1112 Reconstruction Water Manholes (3) 2 0 06-Mar-23 A 08-Mar-23 A 06-Mar-23 08-Mar-23 0

PWS1A-1040 Removing Concrete Pavement (5,232 sy) 3 0 06-Mar-23 A 02-Jun-23 A 06-Mar-23 02-Jun-23 0

PWS1A-1070 Removing Fence (481 lf) 1 0 07-Mar-23 A 07-Mar-23 A 07-Mar-23 07-Mar-23 0

PWS1A-1030 Sawing Pavement (3,162 lf) 3 0 07-Mar-23 A 10-Mar-23 A 07-Mar-23 10-Mar-23 0

PWS1A-1080 Common Excavation (5,907 cy) 3 0 07-Mar-23 A 02-Jun-23 A 07-Mar-23 02-Jun-23 0

PWS1A-1130 Base Course 1-1/4" (5,614 tons) 3 0 08-Mar-23 A 05-Jun-23 A 08-Mar-23 05-Jun-23 0

PWS1A-1100 Embankment (68 cy) 1 0 10-Mar-23 A 14-Mar-23 A 10-Mar-23 14-Mar-23 0

PWS1A-1090 Contaiminated Soil Bender Rd (3.4 cy) (Item Not used) 1 0 22-Mar-23 A 22-Mar-23 A 22-Mar-23 22-Mar-23 0

PWS1A-1160 Concrete Barrier Temporary (792 lf) anchored 1 0 28-Mar-23 A 29-Mar-23 A 28-Mar-23 29-Mar-23 0

PWS1A-1111 Full Closure for Pipe Installation 3 0 13-Apr-23 A 14-Apr-23 A 13-Apr-23 14-Apr-23 0

PWS1A-1102 Storm Sewer (3,542 lf) Structure 214N and 214M Redesign 15 0 17-Apr-23 A 01-Jun-23 A 17-Apr-23 01-Jun-23 0

PWS1A-1115 Temporary Signals Wood Poles (6 ea) 2 0 01-May-23 A 03-Jun-23 A 01-May-23 03-Jun-23 0

PWS1A-1050 Removing Asphalt Pavement Milling (2,056 sy) 1 0 02-Jun-23 A 02-Jun-23 A 02-Jun-23 02-Jun-23 0

PWS1A-1020 FTMS & ITS Removal and New Install 5 0 02-Jun-23 A 08-Jun-23 A 02-Jun-23 08-Jun-23 0

PWS1A-1101 Embankment (1,000 est cy) Replace Excavated Material Per Stage Change2 0 05-Jun-23 A 06-Jun-23 A 05-Jun-23 06-Jun-23 0

PWS1A-1116 Temporary Signals Span Wire (480 lf) 2 0 05-Jun-23 A 06-Jun-23 A 05-Jun-23 06-Jun-23 0

PWS1A-1117 Temporary Signal Heads (26 ea) 2 0 08-Jun-23 A 09-Jun-23 A 08-Jun-23 09-Jun-23 0

PWS1A-1104 Glendale WM Adjustment (Addendum not used when relocated)2 0 09-Jun-23 A 10-Jun-23 A 09-Jun-23 10-Jun-23 0

PWS1A-1120 Elecrtical Temp Signals/Lighting 2 0 10-Jun-23 A 12-Jun-23 A 10-Jun-23 12-Jun-23 0

PWS1A-1103 Storm Sewer - Structure 214N and 214M Install 2 0 12-Jun-23 A 13-Jun-23 A 12-Jun-23 13-Jun-23 0

PWS1A-1140 Aphalt Paving (1,891 tons) 2 0 17-Jun-23 A 19-Jun-23 A 17-Jun-23 19-Jun-23 0

PWS1A-1150 Asphalt Curb (1,855 lf) 2 0 20-Jun-23 A 21-Jun-23 A 20-Jun-23 21-Jun-23 0

PWS1A-1170 Pavement Marking 1 0 23-Jun-23 A 23-Jun-23 A 23-Jun-23 23-Jun-23 0

PWS1A-1180 Traffic Switch to Stage 1B 1 0 24-Jun-23 A 24-Jun-23 A 24-Jun-23 24-Jun-23 0

Stage 1BStage 1BStage 1BStage 1BStage 1BStage 1BStage 1BStage 1BStage 1BStage 1B

PWS1B-1000 Traffic Control 1 0 24-Feb-23 A 27-Feb-23 A 24-Feb-23 27-Feb-23 0

PWS1B-1010 Erosion Control 1 0 24-Feb-23 A 28-Feb-23 A 24-Feb-23 28-Feb-23 0

PWS1B-1050 Storm Sewer (860 lf) 3 0 24-Feb-23 A 05-Jun-23 A 24-Feb-23 05-Jun-23 0

PWS1B-1040 Embankment (2044 cy) 2 0 09-Mar-23 A 20-Mar-23 A 09-Mar-23 20-Mar-23 0

PWS1B-1020 Common Excavation (15,729 cy) 8 0 09-Mar-23 A 19-Jun-23 A 09-Mar-23 19-Jun-23 0

PWS1B-1070 Base Course 1-1/4" (6,386 tons) 6 0 12-Apr-23 A 09-Jun-23 A 12-Apr-23 09-Jun-23 0

PWS1B-1005 Adjusting Elecrtical Temp Signals 1 0 02-Jun-23 A 02-Jun-23 A 02-Jun-23 02-Jun-23 0

PWS1B-1090 Concrete Curb and Gutter (4,416 lf) 3 0 06-Jun-23 A 09-Jun-23 A 06-Jun-23 09-Jun-23 0

PWS1B-1110 Curb and Gutter Cure Time 3 0 10-Jun-23 A 12-Jun-23 A 10-Jun-23 12-Jun-23 0

PWS1B-1080 Aphalt Paving (3,023 tons) 3 0 10-Jun-23 A 13-Jun-23 A 10-Jun-23 13-Jun-23 0

PWS1B-1100 Concrete Sidewalk (10,826 sf) 5 0 12-Jun-23 A 21-Jun-23 A 12-Jun-23 21-Jun-23 0

PWS1B-1120 Topsoil (8,266 sy) 2 0 12-Jun-23 A 13-Jun-23 A 12-Jun-23 13-Jun-23 0

PWS1B-1130 Pavement Marking 1 0 15-Jun-23 A 15-Jun-23 A 15-Jun-23 15-Jun-23 0

PWS1B-1135 Adjust Traffic Signal Heads 1 0 15-Jun-23 A 15-Jun-23 A 15-Jun-23 15-Jun-23 0

PWS1B-1140 Switch Traffic Stage 2A 1 0 16-Jun-23 A 16-Jun-23 A 16-Jun-23 16-Jun-23 0

Stage 2 ConstructionStage 2 ConstructionStage 2 ConstructionStage 2 ConstructionStage 2 ConstructionStage 2 ConstructionStage 2 ConstructionStage 2 ConstructionStage 2 ConstructionStage 2 Construction

RoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadwork

Stage 2AStage 2AStage 2AStage 2AStage 2AStage 2AStage 2AStage 2AStage 2AStage 2A

PWS2A-1000 Traffic Control 1 0 26-Jun-23 A 26-Jun-23 A 26-Jun-23 26-Jun-23 0

PWS2A-1010 Erosion Control 1 0 26-Jun-23 A 26-Jun-23 A 26-Jun-23 26-Jun-23 0

PWS2A-1005 Adjusting Elecrtical Temp Signals 1 0 26-Jun-23 A 26-Jun-23 A 26-Jun-23 26-Jun-23 0

PWS2A-1070 Removing Fence (2,461 lf) 1 0 27-Jun-23 A 27-Jun-23 A 27-Jun-23 27-Jun-23 0

PWS2A-1030 Sawing Pavement (313 lf) 1 0 27-Jun-23 A 27-Jun-23 A 27-Jun-23 27-Jun-23 0

PWS2A-1040 Removing Beam Guard (418 lf) 1 0 27-Jun-23 A 27-Jun-23 A 27-Jun-23 27-Jun-23 0

PWS2A-1060 Removing Curb and Sidewalk 1 0 28-Jun-23 A 28-Jun-23 A 28-Jun-23 28-Jun-23 0

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2023 2024 2025

Removing Curb and Sidewalk

Reconstruction Water Manholes (3)

Removing Concrete Pavement (5,232 sy)

Removing Fence (481 lf)

Sawing Pavement (3,162 lf)

Common Excavation (5,907 cy)

Base Course 1-1/4" (5,614 tons)

Embankment (68 cy)

Contaiminated Soil Bender Rd (3.4 cy) (Item Not used)

Concrete Barrier Temporary (792 lf) anchored

Full Closure for Pipe Installation

Storm Sewer (3,542 lf) Structure 214N and 214M Redesign

Temporary Signals Wood Poles (6 ea)

Removing Asphalt Pavement Milling (2,056 sy)

FTMS & ITS Removal and New Install

Embankment (1,000 est cy) Replace Excavated Material Per Stage Change

Temporary Signals Span Wire (480 lf)

Temporary Signal Heads (26 ea)

Glendale WM Adjustment (Addendum not used when relocated)

Elecrtical Temp Signals/Lighting

Storm Sewer - Structure 214N and 214M Install

Aphalt Paving (1,891 tons)

Asphalt Curb (1,855 lf)

Pavement Marking

Traffic Switch to Stage 1B

Traffic Control

Erosion Control

Storm Sewer (860 lf)

Embankment (2044 cy)

Common Excavation (15,729 cy)

Base Course 1-1/4" (6,386 tons)

Adjusting Elecrtical Temp Signals

Concrete Curb and Gutter (4,416 lf)

Curb and Gutter Cure Time

Aphalt Paving (3,023 tons)

Concrete Sidewalk (10,826 sf)

Topsoil (8,266 sy)

Pavement Marking

Adjust Traffic Signal Heads

Switch Traffic Stage 2A

Traffic Control

Erosion Control

Adjusting Elecrtical Temp Signals

Removing Fence (2,461 lf)

Sawing Pavement (313 lf)

Removing Beam Guard (418 lf)

Removing Curb and Sidewalk
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PWS2A-1050 Removing Concrete Pavement (10,630 sy) 5 0 28-Jun-23 A 12-Jul-23 A 28-Jun-23 12-Jul-23 0

PWS2A-1090 Contaiminated Soil Bender Rd (3.4 cy) 1 0 14-Jul-23 A 14-Jul-23 A 14-Jul-23 14-Jul-23 0

PWS2A-1110 Storm Sewer (654 lf) 2 0 14-Jul-23 A 15-Jul-23 A 14-Jul-23 15-Jul-23 0

PWS2A-1115 Sanitary Sewer 2 0 14-Jul-23 A 15-Jul-23 A 14-Jul-23 15-Jul-23 0

PWS2A-1100 Embankment (5,863 cy) 3 0 14-Jul-23 A 17-Jul-23 A 14-Jul-23 17-Jul-23 0

PWS2A-1080 Common Excavation (10,136cy) 5 0 14-Jul-23 A 20-Jul-23 A 14-Jul-23 20-Jul-23 0

PWS2A-1130 Base Course 1-1/4" (13,067 tons) 7 0 21-Jul-23 A 29-Jul-23 A 21-Jul-23 29-Jul-23 0

PWS2A-1210 Concrete Barrier (513 lf) 1 1 13-Sep-23 13-Sep-23 58 01-Aug-23 01-Aug-23 -30

PWS2A-1150 Base Patching Concrete (48 sy) 3 3 13-Sep-23 16-Sep-23 59 01-Aug-23 03-Aug-23 -30

PWS2A-1200 Sidewalk (15,305 sf) 4 4 13-Sep-23 18-Sep-23 55 01-Aug-23 04-Aug-23 -30

PWS2A-1143 Traffic Signal Loop Detectors 4 4 13-Sep-23 18-Sep-23 38 01-Aug-23 04-Aug-23 -30

PWS2A-1220 Topsoil (6,849 sy) 2 2 19-Sep-23 21-Sep-23 55 05-Aug-23 07-Aug-23 -30

PWS2A-1140 Curb and Gutter (6,819 lf) 7 7 28-Sep-23 05-Oct-23 32 17-Oct-23 25-Oct-23 14

PWS2A-1160 Concrete Driveway (28 sy) 2 2 07-Oct-23 09-Oct-23 40 26-Oct-23 28-Oct-23 14

PWS2A-1142 Traffic Signal Concrete Bases (12 ea) 6 6 07-Oct-23 14-Oct-23 32 26-Oct-23 04-Nov-23 14

PWS2A-1170 Asphalt Driveways (276 tons) 1 1 11-Oct-23 11-Oct-23 41 30-Oct-23 30-Oct-23 14

PWS2A-1180 Aphalt Paving (4,115 tons) 2 2 11-Oct-23 12-Oct-23 40 30-Oct-23 01-Nov-23 14

PWS2A-1230 Landscaping 1 1 12-Oct-23 12-Oct-23 41 01-Nov-23 01-Nov-23 14

PWS2A-1240 Signing and Pavement Marking 1 1 13-Oct-23 13-Oct-23 40 03-Nov-23 03-Nov-23 14

PWS2A-1190 Beam Guard (89 lf) 1 1 13-Oct-23 13-Oct-23 40 03-Nov-23 03-Nov-23 14

PWS2A-1144 Traffic Signal Conduit, Wire, and Cabinet 5 5 16-Oct-23 21-Oct-23 32 06-Nov-23 11-Nov-23 14

PWS2A-1145 Traffic Signal Set Poles 2 2 23-Oct-23 24-Oct-23 32 13-Nov-23 14-Nov-23 14

PWS2A-1250 Traffic Switch to Stage 2C 1 1 01-Nov-23 01-Nov-23 28 15-Nov-23 15-Nov-23 10

Bender Road Intersection East LegBender Road Intersection East LegBender Road Intersection East LegBender Road Intersection East LegBender Road Intersection East LegBender Road Intersection East LegBender Road Intersection East LegBender Road Intersection East LegBender Road Intersection East LegBender Road Intersection East Leg

BNS2AE-1000 Traffic Control 1 0 19-Jun-23 A 19-Jun-23 A 19-Jun-23 19-Jun-23 0

BNS2AE-1005 Close Bender Road 0 0 20-Jun-23 A 20-Jun-23 0

BNS2AE-1010 Sawing Pavement (44 lf) 1 0 28-Jun-23 A 28-Jun-23 A 28-Jun-23 28-Jun-23 0

BNS2AE-1020 Removing Concrete Pavement (325 sy) 2 0 29-Jun-23 A 10-Jul-23 A 29-Jun-23 10-Jul-23 0

BNS2AE-1060 Curb and Gutter (171 lf) 2 0 10-Jul-23 A 13-Jul-23 A 10-Jul-23 13-Jul-23 0

BNS2AE-1030 Removing Curb and Sidewalk 1 0 11-Jul-23 A 11-Jul-23 A 11-Jul-23 11-Jul-23 0

BNS2AE-1050 Base Course 1-1/4" (90 tons) 1 0 12-Jul-23 A 15-Jul-23 A 12-Jul-23 15-Jul-23 0

BNS2AE-1040 Storm Sewer (108 lf) 2 0 12-Jul-23 A 14-Jul-23 A 12-Jul-23 14-Jul-23 0

BNS2AE-1080 Base Patching Concrete Cure 3 0 20-Jul-23 A 21-Jul-23 A 20-Jul-23 21-Jul-23 0

BNS2AE-1090 Aphalt Paving (83 tons) 1 0 20-Jul-23 A 22-Jul-23 A 20-Jul-23 22-Jul-23 0

BNS2AE-1070 Base Patching Concrete (25 sy) 2 0 20-Jul-23 A 21-Jul-23 A 20-Jul-23 21-Jul-23 0

BNS2AE-1065 Sidewalk (1,573 sf) 2 0 20-Jul-23 A 21-Jul-23 A 20-Jul-23 21-Jul-23 0

BNS2AE-1007 Structure Repainting 21 0 24-Jul-23 A 17-Aug-23 A 01-Aug-23 28-Aug-23 8

Bender Road Intersection West LegBender Road Intersection West LegBender Road Intersection West LegBender Road Intersection West LegBender Road Intersection West LegBender Road Intersection West LegBender Road Intersection West LegBender Road Intersection West LegBender Road Intersection West LegBender Road Intersection West Leg

BNS2AW-1005 Structure Repainting 18 0 24-Jul-23 A 17-Aug-23 A 01-Aug-23 23-Aug-23 5

BNS2AW-1000 Traffic Control 1 0 25-Jul-23 A 26-Jul-23 A 25-Jul-23 26-Jul-23 0

BNS2AW-1010 Adjusting Elecrtical Temp Signals 2 0 01-Aug-23 A 02-Aug-23 A 01-Aug-23 02-Aug-23 0

BNS2AW-1019 Utility delay to storm sewer under Bender Road 1 6 21-Aug-23 A 21-Sep-23 39

BNS2AW-1020 Sawing Pavement (44 lf) 1 1 22-Sep-23 22-Sep-23 39 01-Aug-23 01-Aug-23 -36

BNS2AW-1030 Removing Concrete Pavement (326 sy) 2 2 23-Sep-23 25-Sep-23 39 03-Aug-23 04-Aug-23 -35

BNS2AW-1040 Removing Curb and Sidewalk 1 1 27-Sep-23 27-Sep-23 39 05-Aug-23 05-Aug-23 -35

BNS2AW-1050 Storm Sewer (108 lf) 2 2 28-Sep-23 29-Sep-23 39 07-Aug-23 08-Aug-23 -35

BNS2AW-1060 Base Course 1-1/4" (90 tons) 1 1 30-Sep-23 30-Sep-23 39 10-Aug-23 10-Aug-23 -35

BNS2AW-1070 Curb and Gutter (171 lf) 2 2 02-Oct-23 03-Oct-23 39 11-Aug-23 12-Aug-23 -35

BNS2AW-1080 Base Patching Concrete (25 sy) 2 2 04-Oct-23 05-Oct-23 39 14-Aug-23 15-Aug-23 -35

BNS2AW-1090 Base Patching Concrete Cure 5 5 06-Oct-23 10-Oct-23 59 16-Aug-23 20-Aug-23 -51

BNS2AW-1100 Aphalt Paving (83 tons) 1 1 11-Oct-23 11-Oct-23 41 22-Aug-23 22-Aug-23 -33

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2023 2024 2025

Removing Concrete Pavement (10,630 sy)

Contaiminated Soil Bender Rd (3.4 cy)

Storm Sewer (654 lf)

Sanitary Sewer

Embankment (5,863 cy)

Common Excavation (10,136cy)

Base Course 1-1/4" (13,067 tons)

Concrete Barrier (513 lf)

Base Patching Concrete (48 sy)

Sidewalk (15,305 sf)

Traffic Signal Loop Detectors

Topsoil (6,849 sy)

Curb and Gutter (6,819 lf)

Concrete Driveway (28 sy)

Traffic Signal Concrete Bases (12 ea)

Asphalt Driveways (276 tons)

Aphalt Paving (4,115 tons)

Landscaping

Signing and Pavement Marking

Beam Guard (89 lf)

Traffic Signal Conduit, Wire, and Cabinet

Traffic Signal Set Poles

Traffic Switch to Stage 2C

Traffic Control

Close Bender Road

Sawing Pavement (44 lf)

Removing Concrete Pavement (325 sy)

Curb and Gutter (171 lf)

Removing Curb and Sidewalk

Base Course 1-1/4" (90 tons)

Storm Sewer (108 lf)

Base Patching Concrete Cure

Aphalt Paving (83 tons)

Base Patching Concrete (25 sy)

Sidewalk (1,573 sf)

Structure Repainting

Structure Repainting

Traffic Control

Adjusting Elecrtical Temp Signals
Utility delay to storm sewer under Bender Road

Sawing Pavement (44 lf)

Removing Concrete Pavement (326 sy)

Removing Curb and Sidewalk

Storm Sewer (108 lf)

Base Course 1-1/4" (90 tons)

Curb and Gutter (171 lf)

Base Patching Concrete (25 sy)

Base Patching Concrete Cure

Aphalt Paving (83 tons)
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BNS2AW-1110 Pavement Marking 1 1 12-Oct-23 12-Oct-23 41 23-Aug-23 23-Aug-23 -33

BNS2AW-1120 Open Bender Road 0 0 12-Oct-23 41 28-Aug-23 -30

Stage 2CStage 2CStage 2CStage 2CStage 2CStage 2CStage 2CStage 2CStage 2CStage 2C

PWS2C-2010 Close Port Washington Road Karl Campus to Brentwood 0 0 30-Nov-23 20 01-Dec-23 1

PWS2C-2000 Traffic Control 1 1 30-Nov-23 30-Nov-23 14 01-Dec-23 01-Dec-23 1

PWS2C-2020 Erosion Control 1 1 30-Nov-23 30-Nov-23 14 01-Dec-23 01-Dec-23 1

PWS2C-2050 Common Excavation (181 cy) 1 1 30-Nov-23 30-Nov-23 14 01-Dec-23 01-Dec-23 1

PWS2C-2060 Embankment (464 cy) 1 1 30-Nov-23 30-Nov-23 14 01-Dec-23 01-Dec-23 1

PWS2C-2080 Base Course 1-1/4" (895 tons) 1 1 30-Nov-23 30-Nov-23 16 01-Dec-23 01-Dec-23 1

PWS2C-2070 Storm Sewer (129 lf) 1 1 30-Nov-23 30-Nov-23 16 01-Dec-23 01-Dec-23 1

PWS2C-2030 Sawing Pavement (22 lf) 1 1 30-Nov-23 30-Nov-23 14 01-Dec-23 01-Dec-23 1

PWS2C-2040 Removing Pavement (200 sy) 1 1 30-Nov-23 30-Nov-23 14 01-Dec-23 01-Dec-23 1

PWS2C-2090 Curb and Gutter (200 lf) 1 1 30-Nov-23 30-Nov-23 16 01-Dec-23 01-Dec-23 1

PWS2C-2100 Aphalt Paving (200 tons) 1 1 01-Dec-23 01-Dec-23 16 02-Dec-23 02-Dec-23 1

PWS2C-2120 Sidewalk (200 sf) 1 1 01-Dec-23 01-Dec-23 10 02-Dec-23 02-Dec-23 1

PWS2C-2110 Open Port Washington Road Karl Campus to Brentwood 0 0 01-Dec-23 18 02-Dec-23 1

PWS2C-2150 Signing and Pavement Marking 1 1 02-Dec-23 02-Dec-23 11 04-Dec-23 04-Dec-23 1

PWS2C-2130 Topsoil (1000 sy) 1 1 02-Dec-23 02-Dec-23 10 04-Dec-23 04-Dec-23 1

PWS2C-2140 Landscaping 1 1 04-Dec-23 04-Dec-23 10 05-Dec-23 05-Dec-23 1

PWS2C-2160 Traffic Switch to Stage 2D 1 1 05-Dec-23 05-Dec-23 10 06-Dec-23 06-Dec-23 1

Stage 2DStage 2DStage 2DStage 2DStage 2DStage 2DStage 2DStage 2DStage 2DStage 2D

PWS2D-1000 Traffic Control 1 1 06-Dec-23 06-Dec-23 10 08-Dec-23 08-Dec-23 1

PWS2D-1010 Erosion Control 1 1 06-Dec-23 06-Dec-23 11 08-Dec-23 08-Dec-23 1

PWS2D-1020 Sawing Pavement 1 1 08-Dec-23 08-Dec-23 10 09-Dec-23 09-Dec-23 1

PWS2D-1030 Common Excavation (1681cy) 1 1 09-Dec-23 09-Dec-23 10 11-Dec-23 11-Dec-23 1

PWS2D-1040 Embankment (627 cy) 1 1 09-Dec-23 09-Dec-23 10 11-Dec-23 11-Dec-23 1

PWS2D-1050 Storm Sewer (58 lf) 1 1 09-Dec-23 09-Dec-23 11 11-Dec-23 11-Dec-23 1

PWS2D-1060 Base Course 1-1/4" (1,820 tons) 1 1 11-Dec-23 11-Dec-23 11 12-Dec-23 12-Dec-23 1

PWS2D-1090 Sidewalk (2000 sf) 2 2 11-Dec-23 12-Dec-23 10 12-Dec-23 14-Dec-23 1

PWS2D-1070 Curb and Gutter (400 lf) 1 1 12-Dec-23 12-Dec-23 11 14-Dec-23 14-Dec-23 1

PWS2D-1080 Aphalt Paving (400 tons) 1 1 14-Dec-23 14-Dec-23 11 15-Dec-23 15-Dec-23 1

PWS2D-1100 Topsoil (1000 sy) 1 1 14-Dec-23 14-Dec-23 10 15-Dec-23 15-Dec-23 1

PWS2D-1110 Landscaping 1 1 15-Dec-23 15-Dec-23 10 16-Dec-23 16-Dec-23 1

PWS2D-1120 Signing and Pavement Marking 1 1 16-Dec-23 16-Dec-23 10 18-Dec-23 18-Dec-23 1

Retaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining Walls

R-40-639R-40-639R-40-639R-40-639R-40-639R-40-639R-40-639R-40-639R-40-639R-40-639

R639-1000 Excavate for Footing 1 0 17-Jul-23 A 24-Jul-23 A 17-Jul-23 24-Jul-23 0

R639-1010 Form and Pour Footing (1,255 lf) 3 0 25-Jul-23 A 03-Aug-23 A 25-Jul-23 03-Aug-23 0

R639-1020 Set Panels and Backfill (8,604 sf) 20 0 31-Jul-23 A 30-Aug-23 A 31-Jul-23 08-Sep-23 5

R639-1040 Anchor Slab 27 10 05-Sep-23 A 27-Sep-23 32 09-Sep-23 16-Oct-23 14

R639-1030 Set Panels and Backfill (5,346 sf) 16 16 13-Sep-23 04-Oct-23 28 09-Sep-23 30-Sep-23 -3

R639-1050 Parapet 14 14 05-Oct-23 24-Oct-23 28 17-Oct-23 06-Nov-23 8

R639-1060 Install Railing (1,255 lf) 4 4 25-Oct-23 30-Oct-23 28 07-Nov-23 11-Nov-23 8

Stage 3 ConstructionStage 3 ConstructionStage 3 ConstructionStage 3 ConstructionStage 3 ConstructionStage 3 ConstructionStage 3 ConstructionStage 3 ConstructionStage 3 ConstructionStage 3 Construction

RoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadwork

Stage 3AStage 3AStage 3AStage 3AStage 3AStage 3AStage 3AStage 3AStage 3AStage 3A

PWS3A-1000 Removing Fence (374 lf) 1 1 19-Feb-24 19-Feb-24 164 21-Feb-24 21-Feb-24 1

PWS3A-1010 Common Excavation (540 cy) 1 1 21-Feb-24 21-Feb-24 164 22-Feb-24 22-Feb-24 1

PWS3A-1030 Embankment (74 cy) 1 1 22-Feb-24 22-Feb-24 164 23-Feb-24 23-Feb-24 1

PWS3A-1020 Removing Storm Sewer (116 lf) 1 1 22-Feb-24 22-Feb-24 164 23-Feb-24 23-Feb-24 1

PWS3A-1040 Base Course 1-1/4" (381 tons) 1 1 23-Feb-24 23-Feb-24 164 24-Feb-24 24-Feb-24 1

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2023 2024 2025

Pavement Marking

Open Bender Road

Close Port Washington Road Karl Campus to Brentwood

Traffic Control

Erosion Control

Common Excavation (181 cy)

Embankment (464 cy)

Base Course 1-1/4" (895 tons)

Storm Sewer (129 lf)

Sawing Pavement (22 lf)

Removing Pavement (200 sy)

Curb and Gutter (200 lf)

Aphalt Paving (200 tons)

Sidewalk (200 sf)

Open Port Washington Road Karl Campus to Brentwood

Signing and Pavement Marking

Topsoil (1000 sy)

Landscaping

Traffic Switch to Stage 2D

Traffic Control

Erosion Control

Sawing Pavement

Common Excavation (1681cy)

Embankment (627 cy)

Storm Sewer (58 lf)

Base Course 1-1/4" (1,820 tons)

Sidewalk (2000 sf)

Curb and Gutter (400 lf)

Aphalt Paving (400 tons)

Topsoil (1000 sy)

Landscaping

Signing and Pavement Marking

Excavate for Footing

Form and Pour Footing (1,255 lf)

Set Panels and Backfill (8,604 sf)

Anchor Slab

Set Panels and Backfill (5,346 sf)

Parapet

Install Railing (1,255 lf)

Removing Fence (374 lf)

Common Excavation (540 cy)

Embankment (74 cy)

Removing Storm Sewer (116 lf)

Base Course 1-1/4" (381 tons)
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PWS3A-1050 Curb and Gutter (873 lf) 1 1 24-Feb-24 24-Feb-24 164 26-Feb-24 26-Feb-24 1

PWS3A-1060 Topsoil 1 1 26-Feb-24 26-Feb-24 164 27-Feb-24 27-Feb-24 1

PWS3A-1070 Landscaping 1 1 27-Feb-24 27-Feb-24 164 28-Feb-24 28-Feb-24 1

Stage 3BStage 3BStage 3BStage 3BStage 3BStage 3BStage 3BStage 3BStage 3BStage 3B

PWS3B-1000 Common Excavation (7 cy) 1 1 28-Feb-24 28-Feb-24 164 01-Mar-24 01-Mar-24 1

PWS3B-1010 Embankment (1 cy) 1 1 01-Mar-24 01-Mar-24 164 02-Mar-24 02-Mar-24 1

PWS3B-1030 Base Course 1-1/4" (208 tons) 1 1 02-Mar-24 02-Mar-24 164 04-Mar-24 04-Mar-24 1

PWS3B-1020 Concrete Sidewalk (4,109 sf) 2 2 02-Mar-24 04-Mar-24 165 04-Mar-24 06-Mar-24 1

PWS3B-1040 Curb and Gutter (753 lf) 1 1 04-Mar-24 04-Mar-24 164 06-Mar-24 06-Mar-24 1

PWS3B-1050 Topsoil 1 1 06-Mar-24 06-Mar-24 165 08-Mar-24 08-Mar-24 1

PWS3B-1045 Echlon Pave Surface Port Washington Road (2,640 tons) 2 2 06-Mar-24 08-Mar-24 164 08-Mar-24 09-Mar-24 1

PWS3B-1060 Landscaping 1 1 09-Mar-24 09-Mar-24 164 11-Mar-24 11-Mar-24 1

1229-04-72 I-43 N-S - UPRR Bridge1229-04-72 I-43 N-S - UPRR Bridge1229-04-72 I-43 N-S - UPRR Bridge1229-04-72 I-43 N-S - UPRR Bridge1229-04-72 I-43 N-S - UPRR Bridge1229-04-72 I-43 N-S - UPRR Bridge1229-04-72 I-43 N-S - UPRR Bridge1229-04-72 I-43 N-S - UPRR Bridge1229-04-72 I-43 N-S - UPRR Bridge1229-04-72 I-43 N-S - UPRR Bridge

Utilities (1229-04-72)Utilities (1229-04-72)Utilities (1229-04-72)Utilities (1229-04-72)Utilities (1229-04-72)Utilities (1229-04-72)Utilities (1229-04-72)Utilities (1229-04-72)Utilities (1229-04-72)Utilities (1229-04-72)

UTL2000 Century Link Communications - Relocate Prior to Construction 1 0 30-Nov-22 A 13-Mar-23 A 30-Nov-22 13-Mar-23 0

UTL2020 We Energies Gas - Relocate Prior to Construction 1 0 30-Nov-22 A 07-Jul-23 A 30-Nov-22 07-Jul-23 0

UTL2010 We Energies Elec - Relocate Prior to Construction 1 0 30-Nov-22 A 10-Jul-23 A 30-Nov-22 10-Jul-23 0

ConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstruction

Stage 1 ConstructionStage 1 ConstructionStage 1 ConstructionStage 1 ConstructionStage 1 ConstructionStage 1 ConstructionStage 1 ConstructionStage 1 ConstructionStage 1 ConstructionStage 1 Construction

RoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadwork

Stage 1AStage 1AStage 1AStage 1AStage 1AStage 1AStage 1AStage 1AStage 1AStage 1A

UPRRST1A-1010 Erosion Control 1 0 16-Feb-23 A 26-Apr-23 A 16-Feb-23 26-Apr-23 0

UPRRST1A-1000 Traffic Control 1 0 01-Mar-23 A 02-Mar-23 A 01-Mar-23 02-Mar-23 0

UPRRST1A-0900 Geotechnical Insturmentation Installation 14 0 06-Mar-23 A 12-Apr-23 A 06-Mar-23 12-Apr-23 0

UPRRST1A-1070 Backfill Granular Grade 1 (22,909 cy) sta 101+10 to 126+00 12 0 21-Mar-23 A 31-May-23 A 21-Mar-23 31-May-23 0

UPRRST1A-1073 Storm Sewer (1,305 lf) 5 0 29-Mar-23 A 26-Apr-23 A 29-Mar-23 26-Apr-23 0

UPRRST1A-1040 Common Excavation Solid Waste (9,845 cy) 10 0 24-Apr-23 A 02-May-23 A 24-Apr-23 02-May-23 0

UPRRST1A-1030 Temporary Fence (2,300 lf) 3 0 01-May-23 A 03-May-23 A 01-May-23 03-May-23 0

UPRRST1A-1045 Temporary Shoring 1 0 03-May-23 A 03-May-23 A 03-May-23 03-May-23 0

UPRRST1A-1050 Embankment (24,092 cy) Temporary Access Road 12 0 03-May-23 A 19-May-23 A 03-May-23 19-May-23 0

UPRRST1A-1060 Backfill Granular Grade 1 (41,731 cy) sta 80+00 to 97+95 20 0 20-May-23 A 30-Jun-23 A 20-May-23 30-Jun-23 0

UPRRST1A-1075 Topsoil (19,293 sy) Multipile Crews 3 0 26-Jun-23 A 28-Jun-23 A 26-Jun-23 28-Jun-23 0

UPRRST1A-1110 Place Sub Ballast 2 2 13-Sep-23 15-Sep-23 -38 01-Aug-23 02-Aug-23 -30

UPRRST1A-1120 Install Tracks 15 15 16-Sep-23 05-Oct-23 -38 03-Aug-23 22-Aug-23 -30

Retaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining Walls

R-40-649R-40-649R-40-649R-40-649R-40-649R-40-649R-40-649R-40-649R-40-649R-40-649

R649-1000 Excavate Solid Waste (1,720 tons) 1 0 01-May-23 A 01-May-23 A 01-May-23 01-May-23 0

R649-1010 Excavate for Footings 1 0 15-May-23 A 19-May-23 A 15-May-23 19-May-23 0

R649-1020 Form and Pour Footing (296 x 2 lf) 2 0 16-May-23 A 19-May-23 A 16-May-23 19-May-23 0

R649-1030 Set Panels Install SAS Fabric (4,790 sf) 12 0 17-May-23 A 15-Jun-23 A 17-May-23 15-Jun-23 0

R649-1040 Backfill Base Agg Open Grade Special (4,320 tons) 12 0 22-May-23 A 15-Jun-23 A 22-May-23 15-Jun-23 0

R649-1050 Install Railing (296 lf) 2 0 16-Jun-23 A 17-Jun-23 A 16-Jun-23 17-Jun-23 0

R649-1060 Form and Pour Drainage Swale 5 0 19-Jun-23 A 24-Jun-23 A 19-Jun-23 24-Jun-23 0

Bridge StructuresBridge StructuresBridge StructuresBridge StructuresBridge StructuresBridge StructuresBridge StructuresBridge StructuresBridge StructuresBridge Structures

B-40-921B-40-921B-40-921B-40-921B-40-921B-40-921B-40-921B-40-921B-40-921B-40-921

East AbutmentEast AbutmentEast AbutmentEast AbutmentEast AbutmentEast AbutmentEast AbutmentEast AbutmentEast AbutmentEast Abutment

B921-1166 Excavate and Construct Crane Platform 8 0 22-May-23 A 25-May-23 A 22-May-23 25-May-23 0

B921-1167 Install Temporary Shoring Railroad 4 0 19-Jun-23 A 10-Jul-23 A 19-Jun-23 10-Jul-23 0

B921-1169 Guide Walls 5 0 10-Jul-23 A 17-Jul-23 A 10-Jul-23 17-Jul-23 0

B921-1171 Drill and Install Secant Test Shafts 2 0 17-Jul-23 A 19-Jul-23 A 17-Jul-23 19-Jul-23 0

B921-1172 Test Shaft Approval (CSL, TIP, and Excavate) 10 0 17-Jul-23 A 29-Jul-23 A 17-Jul-23 29-Jul-23 0

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2023 2024 2025

Curb and Gutter (873 lf)

Topsoil

Landscaping

Common Excavation (7 cy)

Embankment (1 cy)

Base Course 1-1/4" (208 tons)

Concrete Sidewalk (4,109 sf)

Curb and Gutter (753 lf)

Topsoil

Echlon Pave Surface Port Washington Road (2,640 tons)

Landscaping

Century Link Communications - Relocate Prior to Construction

We Energies Gas - Relocate Prior to Construction

We Energies Elec - Relocate Prior to Construction

Erosion Control

Traffic Control

Geotechnical Insturmentation Installation

Backfill Granular Grade 1 (22,909 cy) sta 101+10 to 126+00

Storm Sewer (1,305 lf)

Common Excavation Solid Waste (9,845 cy)

Temporary Fence (2,300 lf)

Temporary Shoring

Embankment (24,092 cy) Temporary Access Road

Backfill Granular Grade 1 (41,731 cy) sta 80+00 to 97+95

Topsoil (19,293 sy) Multipile Crews

Place Sub Ballast

Install Tracks

Excavate Solid Waste (1,720 tons)

Excavate for Footings

Form and Pour Footing (296 x 2 lf)

Set Panels Install SAS Fabric (4,790 sf)

Backfill Base Agg Open Grade Special (4,320 tons)

Install Railing (296 lf)

Form and Pour Drainage Swale

Excavate and Construct Crane Platform

Install Temporary Shoring Railroad

Guide Walls

Drill and Install Secant Test Shafts

Test Shaft Approval (CSL, TIP, and Excavate)
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B921-1180 Drill and Install Secant Shafts East Abutment 5 0 17-Jul-23 A 18-Aug-23 A 17-Jul-23 10-Aug-23 -6

B921-1187 Excavate/Remove Guide Walls 3 0 21-Aug-23 A 24-Aug-23 A 15-Aug-23 17-Aug-23 -4

B921-1185 CSL and TIP Testing 3 0 21-Aug-23 A 24-Aug-23 A 11-Aug-23 14-Aug-23 -8

B921-1190 Form Abutment 4 4 13-Sep-23 18-Sep-23 -52 18-Aug-23 23-Aug-23 -16

B921-1200 Pour Abutment 2 2 19-Sep-23 21-Sep-23 -52 24-Aug-23 26-Aug-23 -16

B921-1210 Cure Abutment 3 3 22-Sep-23 24-Sep-23 -76 27-Aug-23 29-Aug-23 -26

B921-1220 Precast Wing Wall West Abutment 2 2 25-Sep-23 27-Sep-23 -50 30-Aug-23 31-Aug-23 -16

B921-1215 Damp Proofing 3 3 25-Sep-23 28-Sep-23 -50 30-Aug-23 05-Sep-23 -16

B921-1230 Backfill Abutment 1 1 28-Sep-23 28-Sep-23 -50 05-Sep-23 05-Sep-23 -16

B921-1240 Form Abutment Backwall 2 2 29-Sep-23 30-Sep-23 -50 06-Sep-23 08-Sep-23 -16

B921-1250 Pour abutment Backwall 1 1 02-Oct-23 02-Oct-23 -50 09-Sep-23 09-Sep-23 -16

B921-1260 Cure Abutment Backwall 3 3 03-Oct-23 05-Oct-23 -71 10-Sep-23 12-Sep-23 -23

B921-1270 Backfill Abutment Backwall 1 1 07-Oct-23 07-Oct-23 -51 13-Sep-23 13-Sep-23 -17

B921-1274 Wall Drain and Masonry Anchors 10 10 07-Oct-23 20-Oct-23 -30 13-Sep-23 27-Sep-23 -17

B921-1275 Concrete Facing 8 8 21-Oct-23 01-Nov-23 -30 28-Sep-23 07-Oct-23 -17

B921-1610 Remove Temporary Shoring 2 2 15-Nov-23 16-Nov-23 -58 11-Nov-23 13-Nov-23 -3

B921-1630 Post Demo Abutment Concrete Facing 9 9 05-Dec-23 16-Dec-23 -58 06-Dec-23 18-Dec-23 1

West AbutmentWest AbutmentWest AbutmentWest AbutmentWest AbutmentWest AbutmentWest AbutmentWest AbutmentWest AbutmentWest Abutment

B921-1149 Traffic Control Close Fairfield Court and Jean Nicolet Rd 1 0 06-Mar-23 A 06-Mar-23 A 06-Mar-23 06-Mar-23 0

B921-1290 Install Temporary Shoring Railroad 5 0 19-Jun-23 A 11-Jul-23 A 19-Jun-23 11-Jul-23 0

B921-1150 Install Temporary Shoring B-40-921 NW Wing 2 0 26-Jun-23 A 07-Jul-23 A 26-Jun-23 07-Jul-23 0

B921-1289 Excavate and Construct Crane Platform 8 0 10-Jul-23 A 12-Jul-23 A 10-Jul-23 12-Jul-23 0

B921-1294 Guide Walls 5 0 17-Jul-23 A 22-Jul-23 A 17-Jul-23 22-Jul-23 0

B921-1300 Drill and Install Secant Shafts Abutment 12 0 21-Aug-23 A 09-Sep-23 A 11-Aug-23 26-Aug-23 -7

B921-1305 CLS and TIP Testing 5 1 08-Sep-23 A 13-Sep-23 -57 28-Aug-23 05-Sep-23 -6

B921-1307 Excavate/Remove Guide Walls 4 4 15-Sep-23 19-Sep-23 -57 06-Sep-23 11-Sep-23 -6

B921-1310 Form Abutment 4 4 21-Sep-23 25-Sep-23 -57 12-Sep-23 16-Sep-23 -6

B921-1320 Pour Abutment 2 2 27-Sep-23 28-Sep-23 -57 18-Sep-23 19-Sep-23 -6

B921-1330 Cure Abutment 3 3 29-Sep-23 01-Oct-23 -83 20-Sep-23 22-Sep-23 -9

B921-1335 Damp Proofing 3 3 02-Oct-23 04-Oct-23 -55 23-Sep-23 27-Sep-23 -6

B921-1340 Precast Wing Wall Abutment 4 4 02-Oct-23 05-Oct-23 -57 23-Sep-23 28-Sep-23 -6

B921-1350 Backfill Abutment 1 1 07-Oct-23 07-Oct-23 -57 29-Sep-23 29-Sep-23 -6

B921-1360 Form Abutment Backwall 2 2 09-Oct-23 11-Oct-23 -57 30-Sep-23 02-Oct-23 -6

B921-1392 Remove Portion of North Wing Wall East Abutment 2 2 09-Oct-23 11-Oct-23 -33 30-Sep-23 02-Oct-23 -6

B921-1370 Pour Abutment Backwall 1 1 12-Oct-23 12-Oct-23 -57 03-Oct-23 03-Oct-23 -6

B921-1393 Wall Drain and Masonry Anchors 10 10 12-Oct-23 24-Oct-23 -33 03-Oct-23 16-Oct-23 -6

B921-1380 Cure Abutment Backwall 3 3 13-Oct-23 15-Oct-23 -81 04-Oct-23 06-Oct-23 -9

B921-1390 Backfill Abutment Backwall 1 1 16-Oct-23 16-Oct-23 -57 07-Oct-23 07-Oct-23 -6

B921-1395 Concrete Facing 8 8 25-Oct-23 06-Nov-23 -33 17-Oct-23 26-Oct-23 -6

B921-1396 Post Demo Abutment Concrete Facing 10 10 30-Nov-23 12-Dec-23 -55 27-Nov-23 08-Dec-23 -3

Pier 1Pier 1Pier 1Pier 1Pier 1Pier 1Pier 1Pier 1Pier 1Pier 1

B921-1010 Temporary Shoring Pier 1 (1,882 sf) 2 0 01-May-23 A 02-May-23 A 01-May-23 02-May-23 0

B921-1020 Excavate Pier 1 1 0 03-May-23 A 03-May-23 A 03-May-23 03-May-23 0

B921-1025 PDA Test Pile 3 0 05-May-23 A 08-May-23 A 05-May-23 08-May-23 0

B921-1030 Piling Pier 1 (1,425 lf) 3 0 09-May-23 A 12-May-23 A 09-May-23 12-May-23 0

B921-1040 Form and Pour Footings Pier 1 2 0 13-May-23 A 15-May-23 A 13-May-23 15-May-23 0

B921-1050 Form and Pour Stems Pier 1 3 0 16-May-23 A 19-May-23 A 16-May-23 19-May-23 0

B921-1060 Backfill Pier 1 and Remove Shoring 2 0 20-May-23 A 22-May-23 A 20-May-23 22-May-23 0

B921-1070 Form and Pour Pier Cap Pier 1 3 0 23-May-23 A 30-May-23 A 23-May-23 30-May-23 0

Pier 2Pier 2Pier 2Pier 2Pier 2Pier 2Pier 2Pier 2Pier 2Pier 2

B921-1440 Shift Traffic to Outside 1 0 24-Jul-23 A 24-Jul-23 A 24-Jul-23 24-Jul-23 0
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B921-1450 Temporary Shoring Pier 2 (1,712 sf) 1 0 25-Jul-23 A 25-Jul-23 A 25-Jul-23 25-Jul-23 0

B921-1460 Excavate Pier 2 1 0 25-Jul-23 A 28-Jul-23 A 25-Jul-23 28-Jul-23 0

B921-1470 Pre-Bore Piling Pier 2 3 0 26-Jul-23 A 27-Jul-23 A 26-Jul-23 27-Jul-23 0

B921-1475 PDA Test Pile 3 0 27-Jul-23 A 29-Jul-23 A 27-Jul-23 29-Jul-23 0

B921-1480 Piling Pier 2 (1,425 lf) 3 0 31-Jul-23 A 02-Aug-23 A 31-Jul-23 02-Aug-23 0

B921-1490 Form and Pour Footing Pier 2 0 0 03-Aug-23 A 03-Aug-23 A 03-Aug-23 03-Aug-23 0

B921-1500 Form and Pour Stem Pier 2 3 0 03-Aug-23 A 05-Aug-23 A 03-Aug-23 05-Aug-23 0

B921-1505 Backfill and Remove Shoring 3 0 03-Aug-23 A 05-Aug-23 A 03-Aug-23 05-Aug-23 0

B921-1510 Form and Pour Pier Cap Pier 2 3 0 07-Aug-23 A 10-Aug-23 A 07-Aug-23 10-Aug-23 0

Pier 3Pier 3Pier 3Pier 3Pier 3Pier 3Pier 3Pier 3Pier 3Pier 3

B921-1080 Temporary Shoring Pier 3 (1,797 sf) 2 0 27-Mar-23 A 07-Apr-23 A 27-Mar-23 07-Apr-23 0

B921-1090 Excavate Pier 3 1 0 06-Apr-23 A 07-Apr-23 A 06-Apr-23 07-Apr-23 0

B921-1095 PDA Test Pile 3 0 11-Apr-23 A 13-Apr-23 A 11-Apr-23 13-Apr-23 0

B921-1100 Piling Pier 3 (1,425 lf) 3 0 17-Apr-23 A 19-Apr-23 A 17-Apr-23 19-Apr-23 0

B921-1110 Form and Pour Footings Pier 3 2 0 20-Apr-23 A 24-Apr-23 A 20-Apr-23 24-Apr-23 0

B921-1130 Backfill and Remove Shoring Pier 3 2 0 25-Apr-23 A 25-Apr-23 A 25-Apr-23 25-Apr-23 0

B921-1120 Form and Pour Stems Pier 3 3 0 25-Apr-23 A 01-May-23 A 25-Apr-23 01-May-23 0

B921-1140 Form and Pour Pier Cap Pier 3 3 0 02-May-23 A 05-May-23 A 02-May-23 05-May-23 0

SuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructure

B921-1530 Set Girders 12 12 02-Oct-23 17-Oct-23 -58 23-Sep-23 14-Oct-23 -2

B921-1550 Install Ballast Retainer and Handrail 2 2 11-Oct-23 12-Oct-23 -50 02-Oct-23 03-Oct-23 -6

B921-1540 Install Deck Plate 6 6 11-Oct-23 17-Oct-23 -58 02-Oct-23 14-Oct-23 -2

B921-1555 Bridge Painting 4 4 13-Oct-23 17-Oct-23 -40 04-Oct-23 09-Oct-23 -6

B921-1565 Downspouts 3 3 18-Oct-23 21-Oct-23 -49 16-Oct-23 18-Oct-23 -2

B921-1545 Form and Pour East and West Approach Slab 4 4 18-Oct-23 23-Oct-23 -58 16-Oct-23 20-Oct-23 -2

B921-1560 Install Membrane Waterproofing and Protective Layer 5 5 18-Oct-23 24-Oct-23 -56 16-Oct-23 21-Oct-23 -2

B921-1546 Cure East and West Approach Slab 3 3 24-Oct-23 26-Oct-23 -83 21-Oct-23 23-Oct-23 -3

B921-1570 Install Ballast (800 tons) 1 1 28-Oct-23 28-Oct-23 -58 24-Oct-23 24-Oct-23 -3

B921-1580 Install Tracks 5 5 28-Oct-23 04-Nov-23 -58 24-Oct-23 30-Oct-23 -3

B921-1590 UPRR Activities - Tie-ins to Shift Rail 7 7 06-Nov-23 14-Nov-23 -58 01-Nov-23 10-Nov-23 -3

B921-1600 Switch to New Tracks 1 1 14-Nov-23 14-Nov-23 -58 10-Nov-23 10-Nov-23 -3

Stage 2 ConstructionStage 2 ConstructionStage 2 ConstructionStage 2 ConstructionStage 2 ConstructionStage 2 ConstructionStage 2 ConstructionStage 2 ConstructionStage 2 ConstructionStage 2 Construction

RoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadwork

Stage 2BStage 2BStage 2BStage 2BStage 2BStage 2BStage 2BStage 2BStage 2BStage 2B

UPRRST2B-1000 Common Excavation Solid Waste (9,374 cy) 5 5 15-Nov-23 20-Nov-23 -58 11-Nov-23 16-Nov-23 -3

UPRRST2B-0900 Jack and Bore Storm Sewer (156 lf) 10 10 15-Nov-23 30-Nov-23 -49 11-Nov-23 27-Nov-23 -3

UPRRST2B-1020 Common Excavation (24,092 cy) 12 12 21-Nov-23 09-Dec-23 -58 17-Nov-23 05-Dec-23 -3

UPRRST2B-1022 Embankment (776 cy) 1 1 11-Dec-23 11-Dec-23 -58 06-Dec-23 06-Dec-23 -3

UPRRST2B-1025 Backfill Granular Grade 1 (1,324 cy) 1 1 11-Dec-23 11-Dec-23 -58 06-Dec-23 06-Dec-23 -3

UPRRST2B-1030 Storm Sewer (65 lf) 1 1 12-Dec-23 12-Dec-23 -58 08-Dec-23 08-Dec-23 -3

UPRRST2B-1040 Topsoil (8,060 sy) 3 3 14-Dec-23 16-Dec-23 -58 15-Dec-23 18-Dec-23 1

Bridge StructuresBridge StructuresBridge StructuresBridge StructuresBridge StructuresBridge StructuresBridge StructuresBridge StructuresBridge StructuresBridge Structures

B-40-24 DemoB-40-24 DemoB-40-24 DemoB-40-24 DemoB-40-24 DemoB-40-24 DemoB-40-24 DemoB-40-24 DemoB-40-24 DemoB-40-24 Demo

B24-1000 Remove Existing Span 2 and 3 2 2 15-Nov-23 16-Nov-23 -58 11-Nov-23 13-Nov-23 -3

B24-1010 Remove Existing Pier 2 2 2 17-Nov-23 18-Nov-23 -58 14-Nov-23 15-Nov-23 -3

B24-1020 Shift Traffic to Inside 1 1 20-Nov-23 20-Nov-23 -58 16-Nov-23 16-Nov-23 -3

B24-1030 Remove Existing Span 1 and 4 2 2 20-Nov-23 21-Nov-23 -58 16-Nov-23 17-Nov-23 -3

B24-1040 Remove Existing Pier 1 and 3 3 3 27-Nov-23 29-Nov-23 -58 18-Nov-23 21-Nov-23 -3

B24-1050 Shift Port Washington Road 1 1 30-Nov-23 30-Nov-23 -58 27-Nov-23 27-Nov-23 -3

B24-1060 Remove East Abutment 2 2 30-Nov-23 01-Dec-23 -58 27-Nov-23 30-Nov-23 -1

B24-1070 Remove West Abutment 2 2 02-Dec-23 04-Dec-23 -58 01-Dec-23 05-Dec-23 1
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1229-04-77 I-43 N-S - Green Bay Rd and Range Line Rd Intersection1229-04-77 I-43 N-S - Green Bay Rd and Range Line Rd Intersection1229-04-77 I-43 N-S - Green Bay Rd and Range Line Rd Intersection1229-04-77 I-43 N-S - Green Bay Rd and Range Line Rd Intersection1229-04-77 I-43 N-S - Green Bay Rd and Range Line Rd Intersection1229-04-77 I-43 N-S - Green Bay Rd and Range Line Rd Intersection1229-04-77 I-43 N-S - Green Bay Rd and Range Line Rd Intersection1229-04-77 I-43 N-S - Green Bay Rd and Range Line Rd Intersection1229-04-77 I-43 N-S - Green Bay Rd and Range Line Rd Intersection1229-04-77 I-43 N-S - Green Bay Rd and Range Line Rd Intersection

Utilities (1229-04-77)Utilities (1229-04-77)Utilities (1229-04-77)Utilities (1229-04-77)Utilities (1229-04-77)Utilities (1229-04-77)Utilities (1229-04-77)Utilities (1229-04-77)Utilities (1229-04-77)Utilities (1229-04-77)

UTL2030 Spectrum - Relocate Prior to Construction 1 0 30-Nov-22 A 13-Mar-23 A 30-Nov-22 13-Mar-23 0

UTL2040 We Energies Elec - Relocate Prior to Construction 1 0 30-Nov-22 A 13-Mar-23 A 30-Nov-22 13-Mar-23 0

UTL2050 We Energies Gas - Relocate Prior to Construction 1 0 30-Nov-22 A 13-Mar-23 A 30-Nov-22 13-Mar-23 0

ConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstruction

Stage 1 ConstructionStage 1 ConstructionStage 1 ConstructionStage 1 ConstructionStage 1 ConstructionStage 1 ConstructionStage 1 ConstructionStage 1 ConstructionStage 1 ConstructionStage 1 Construction

RoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadwork

Phase 1Phase 1Phase 1Phase 1Phase 1Phase 1Phase 1Phase 1Phase 1Phase 1

GB P1-1060 Cabinet Base 2 0 23-Feb-23 A 24-Feb-23 A 23-Feb-23 24-Feb-23 0

GB P1-1005 Close Range Line South 0 0 22-Mar-23 A 22-Mar-23 0

GB P1-1000 Setup Traffic Control 1 0 22-Mar-23 A 22-Mar-23 A 22-Mar-23 22-Mar-23 0

GB P1-1020 Sawcutting 1 0 22-Mar-23 A 22-Mar-23 A 22-Mar-23 22-Mar-23 0

GB P1-1010 Install Erosion Control 1 0 22-Mar-23 A 23-Mar-23 A 22-Mar-23 23-Mar-23 0

GB P1-1040 Removing Pavements and C&G (145 sy) 1 0 23-Mar-23 A 29-Mar-23 A 23-Mar-23 29-Mar-23 0

GB P1-1050 Common Excavation (598 cy) 1 0 23-Mar-23 A 03-Apr-23 A 23-Mar-23 03-Apr-23 0

GB P1-1080 Storm Sewer/Culvert Pipe (76 lf) 1 0 24-Mar-23 A 24-Mar-23 A 24-Mar-23 24-Mar-23 0

GB P1-1058 Embankment (13 cy) 1 0 24-Mar-23 A 24-Mar-23 A 24-Mar-23 24-Mar-23 0

GB P1-1090 Base Course 1-1/4" (312tons) 1 0 24-Mar-23 A 05-Apr-23 A 24-Mar-23 05-Apr-23 0

GB P1-1062 Electrical Conduit (1,200 lf) 1 0 03-Apr-23 A 03-Apr-23 A 03-Apr-23 03-Apr-23 0

GB P1-1061 Electrical Pull Boxes (9 ea) 1 0 03-Apr-23 A 04-Apr-23 A 03-Apr-23 04-Apr-23 0

GB P1-1100 Curb and Gutter (249 lf) 2 0 04-Apr-23 A 04-Apr-23 A 04-Apr-23 04-Apr-23 0

GB P1-1120 Curb and Gutter Cure Time 2 0 04-Apr-23 A 07-Apr-23 A 04-Apr-23 07-Apr-23 0

GB P1-1130 Adjusting Sanitary MH and Water Valves (3 ea) 1 0 07-Apr-23 A 07-Apr-23 A 07-Apr-23 07-Apr-23 0

GB P1-1160 Finishing Topsoil (761 sy) 1 0 10-Apr-23 A 10-Apr-23 A 10-Apr-23 10-Apr-23 0

GB P1-1063 Electrical Concrete Bases (5 ea) 1 0 10-Apr-23 A 01-May-23 A 10-Apr-23 01-May-23 0

GB P1-1170 Landscaping and Permanent Seeding 1 0 11-Apr-23 A 11-Apr-23 A 11-Apr-23 11-Apr-23 0

GB P1-1180 Permenent Signing 1 0 11-Apr-23 A 11-Apr-23 A 11-Apr-23 11-Apr-23 0

GB P1-1200 Open to Traffic 1 0 12-Apr-23 A 12-Apr-23 A 12-Apr-23 12-Apr-23 0

GB P1-1210 Open Range Line South 0 0 12-Apr-23 A 12-Apr-23 0

GB P1-1110 Sidewalk (214 sf) (Removed from Contract) 1 0 01-May-23 A 01-May-23 A 01-May-23 01-May-23 0

GB P1-1070 Install Traffic Signals 4 0 19-May-23 A 23-May-23 A 19-May-23 23-May-23 0

Phase 2Phase 2Phase 2Phase 2Phase 2Phase 2Phase 2Phase 2Phase 2Phase 2

GB P2-1071 Electrical Pull Boxes (9 ea) 1 0 17-Mar-23 A 28-Mar-23 A 17-Mar-23 28-Mar-23 0

GB P2-1110 Sidewalk (214 sf) (Removed from Contract) 1 0 24-Mar-23 A 24-Mar-23 A 24-Mar-23 24-Mar-23 0

GB P2-1160 Finishing Topsoil (761 sy) 1 0 08-Apr-23 A 25-May-23 A 08-Apr-23 25-May-23 0

GB P2-1170 Landscaping and Permanent Seeding 0 0 08-Apr-23 A 30-May-23 A 08-Apr-23 30-May-23 0

GB P2-1210 Open Range Line North 0 0 12-Apr-23 A 12-Apr-23 0

GB P2-1000 Setup Traffic Control 1 0 13-Apr-23 A 13-Apr-23 A 13-Apr-23 13-Apr-23 0

GB P2-1010 Install Erosion Control 1 0 13-Apr-23 A 13-Apr-23 A 13-Apr-23 13-Apr-23 0

GB P2-1020 Sawcutting 1 0 13-Apr-23 A 13-Apr-23 A 13-Apr-23 13-Apr-23 0

GB P2-1180 Permenent Signing 0 0 13-Apr-23 A 13-Apr-23 A 13-Apr-23 13-Apr-23 0

GB P2-1200 Open to Traffic 0 0 13-Apr-23 A 13-Apr-23 A 13-Apr-23 13-Apr-23 0

GB P2-1005 Close Range Line North 0 0 13-Apr-23 A 13-Apr-23 0

GB P2-1085 Storm Sewer/Culvert Pipe (76 lf) 1 0 13-Apr-23 A 14-Apr-23 A 13-Apr-23 14-Apr-23 0

GB P2-1040 Removing Pavements and C&G (145sy) 1 0 13-Apr-23 A 24-Apr-23 A 13-Apr-23 24-Apr-23 0

GB P2-1050 Common Excavation (598 cy) 1 0 13-Apr-23 A 24-Apr-23 A 13-Apr-23 24-Apr-23 0

GB P2-1072 Electrical Conduit (1,300 lf) 1 0 18-Apr-23 A 19-Apr-23 A 18-Apr-23 19-Apr-23 0

GB P2-1073 Electrical Concrete Bases (7 ea) 1 0 18-Apr-23 A 19-Apr-23 A 18-Apr-23 19-Apr-23 0

GB P2-1070 Embankment (13 cy) 1 0 21-Apr-23 A 21-Apr-23 A 21-Apr-23 21-Apr-23 0

GB P2-1100 Curb and Gutter (249 lf) 1 0 24-Apr-23 A 24-Apr-23 A 24-Apr-23 24-Apr-23 0
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Common Excavation (598 cy)

Electrical Conduit (1,300 lf)

Electrical Concrete Bases (7 ea)

Embankment (13 cy)

Curb and Gutter (249 lf)
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GB P2-1120 Curb and Gutter Cure Time 2 0 24-Apr-23 A 26-Apr-23 A 24-Apr-23 26-Apr-23 0

GB P2-1090 Base Course 1-1/4" (312 tons) 1 0 24-Apr-23 A 28-Apr-23 A 24-Apr-23 28-Apr-23 0

GB P2-1130 Adjusting Sanitary MH and Water Valves (6 ea) 1 0 27-Apr-23 A 27-Apr-23 A 27-Apr-23 27-Apr-23 0

GB P2-1080 Install Traffic Signals 4 0 19-May-23 A 23-May-23 A 19-May-23 23-May-23 0

Phase 3Phase 3Phase 3Phase 3Phase 3Phase 3Phase 3Phase 3Phase 3Phase 3

GB P2-1220 Setup Traffic Control (Flagging) 1 0 01-May-23 A 01-May-23 A 01-May-23 01-May-23 0

GB P2-1250 Removing Pavements Milling (4,740 sy) 1 0 15-May-23 A 15-May-23 A 15-May-23 15-May-23 0

GB P2-1330 Asphalt Paving (792 tons) 1 0 16-May-23 A 16-May-23 A 16-May-23 16-May-23 0

GB P2-1360 Shouldering 3/4" (65 tons) 1 0 22-May-23 A 22-May-23 A 22-May-23 22-May-23 0

GB P2-1365 Pavement Marking 1 0 24-May-23 A 25-May-23 A 24-May-23 25-May-23 0

GB P2-1370 Open to Traffic 1 0 31-May-23 A 31-May-23 A 31-May-23 31-May-23 0

1229-04-73 I-43 N-S - South End1229-04-73 I-43 N-S - South End1229-04-73 I-43 N-S - South End1229-04-73 I-43 N-S - South End1229-04-73 I-43 N-S - South End1229-04-73 I-43 N-S - South End1229-04-73 I-43 N-S - South End1229-04-73 I-43 N-S - South End1229-04-73 I-43 N-S - South End1229-04-73 I-43 N-S - South End

Utilities (1229-04-73)Utilities (1229-04-73)Utilities (1229-04-73)Utilities (1229-04-73)Utilities (1229-04-73)Utilities (1229-04-73)Utilities (1229-04-73)Utilities (1229-04-73)Utilities (1229-04-73)Utilities (1229-04-73)

UTL2190 Glendale Water - Relocate Prior to Construction 1 0 30-Nov-22 A 13-Mar-23 A 30-Nov-22 13-Mar-23 0

UTL2340 Midwest Fiber - Relocate Prior to Construction 1 0 30-Nov-22 A 13-Mar-23 A 30-Nov-22 13-Mar-23 0

UTL2350 Spectrum - Relocate Prior to Construction 1 0 30-Nov-22 A 13-Mar-23 A 30-Nov-22 13-Mar-23 0

UTL2200 We Energies Elec - Relocate Prior to Construction 1 0 30-Nov-22 A 10-Apr-23 A 30-Nov-22 10-Apr-23 0

UTL2290 We Energies Elec - Relocate Prior to Construction 1 0 30-Nov-22 A 17-Apr-23 A 30-Nov-22 17-Apr-23 0

UTL2170 AT&T Local - Relocate Prior to Construction 1 0 30-Nov-22 A 17-Apr-23 A 30-Nov-22 17-Apr-23 0

UTL2330 Century Link - Relocate Prior to Construction 1 0 30-Nov-22 A 24-Apr-23 A 30-Nov-22 24-Apr-23 0

UTL2380 Wisconsin Independant Network - Relocate with Midwest and Century Link1 0 30-Nov-22 A 24-Apr-23 A 30-Nov-22 24-Apr-23 0

UTL2060 AT&T Wisconsin - Relocate Prior to Construction 1 0 02-Jun-23 A 02-Jun-23 A 02-Jun-23 02-Jun-23 0

UTL2230 We Energies Elec - Relocate During Construction 13+48 Relocate (Prior to 2B)1 0 02-Jun-23 A 02-Jun-23 A 02-Jun-23 02-Jun-23 0

UTL2240 We Energies Elec - Relocate During Construction 39+27 JN (Prior to 2B)1 0 02-Jun-23 A 02-Jun-23 A 02-Jun-23 02-Jun-23 0

UTL2210 We Energies Elec - Relocate During Construction 13+20 FA 1 0 02-Jun-23 A 02-Jun-23 A 02-Jun-23 02-Jun-23 0

UTL2270 We Energies Elec - Relocate During Construction 1158+39 Relocate (Prior to 2C)1 0 02-Jun-23 A 02-Jun-23 A 02-Jun-23 02-Jun-23 0

UTL2280 We Energies Elec - Relocate During Construction 1280+69 Relocate (Prior to 2C)1 0 02-Jun-23 A 02-Jun-23 A 02-Jun-23 02-Jun-23 0

UTL2300 We Energies Elec - Relocate During Construction 1198+55 Relocate (Prior to 2C)1 0 02-Jun-23 A 02-Jun-23 A 02-Jun-23 02-Jun-23 0

UTL2310 We Energies Gas - Relocate During Construction 1280+89 Relocate (Prior to 2C)1 0 02-Jun-23 A 02-Jun-23 A 02-Jun-23 02-Jun-23 0

UTL2180 AT&T Local - Relocate During Construction 13+48 Relocate With We Energies (Prior to 2B)1 0 02-Jun-23 A 02-Jun-23 A 02-Jun-23 02-Jun-23 0

UTL2360 Spectrum - Relocate During Construction (1198+55, 1280+89, and 1279+71 (Prior to 2C)1 0 02-Jun-23 A 02-Jun-23 A 02-Jun-23 02-Jun-23 0

UTL2370 Verizon Business - Relocate Prior to Construction 1 0 02-Jun-23 A 02-Jun-23 A 02-Jun-23 02-Jun-23 0

UTL2195 We Energies Elec - Relocate During Construction 32GHE+08 Relocate (Prior to 2A)1 0 02-Jun-23 A 02-Jun-23 A 02-Jun-23 02-Jun-23 0

UTL2070 AT&T Wisconsin - Relocate During Construction 23+30 and 27+21 JN (2 Days)2 0 02-Jun-23 A 03-Jun-23 A 02-Jun-23 03-Jun-23 0

UTL2080 AT&T Wisconsin - Relocate During Construction 30+94 GHE Chimney (2 Days)2 0 02-Jun-23 A 03-Jun-23 A 02-Jun-23 03-Jun-23 0

UTL2250 We Energies Elec - Relocate During Construction 4 locations JN Chimney (2 Days)2 0 02-Jun-23 A 03-Jun-23 A 02-Jun-23 03-Jun-23 0

UTL2220 We Energies Elec - Relocate During Construction 13+81 Chimney (2 Days)2 0 02-Jun-23 A 03-Jun-23 A 02-Jun-23 03-Jun-23 0

UTL2100 AT&T Wisconsin - Relocate During Construction 32+55 GHE Chimney (2 Days)2 0 02-Jun-23 A 03-Jun-23 A 02-Jun-23 03-Jun-23 0

UTL2130 AT&T Wisconsin - Relocate During Construction 624+95 BDE Chimney (2 Days)2 0 02-Jun-23 A 03-Jun-23 A 02-Jun-23 03-Jun-23 0

UTL2090 AT&T Wisconsin - Relocate During Construction 30+94 GHE 50' of Line (10 Days)10 0 02-Jun-23 A 15-Jun-23 A 02-Jun-23 15-Jun-23 0

UTL2110 AT&T Wisconsin - Relocate During Construction 33+14 GHE 50' of Line (10 Days)10 0 02-Jun-23 A 15-Jun-23 A 02-Jun-23 15-Jun-23 0

UTL2120 AT&T Wisconsin - Relocate During Construction 34+37 GHE 50' of Line (10 Days)10 0 02-Jun-23 A 15-Jun-23 A 02-Jun-23 15-Jun-23 0

UTL2140 AT&T Wisconsin - Relocate During Construction 628+77 BDE 50' of Line (10 Days)10 0 02-Jun-23 A 15-Jun-23 A 02-Jun-23 15-Jun-23 0

UTL2150 AT&T Wisconsin - Relocate During Construction 624+06 BDW Move HH (10 Days)10 0 02-Jun-23 A 15-Jun-23 A 02-Jun-23 15-Jun-23 0

UTL2160 AT&T Wisconsin - Relocate During Construction 628+06 BDE Discontinue (10 Days)10 0 02-Jun-23 A 15-Jun-23 A 02-Jun-23 15-Jun-23 0

UTL2320 We Energies Gas - Relocate During Construction 32+31 GHW Lower During 2A (10 Days)10 0 02-Jun-23 A 15-Jun-23 A 02-Jun-23 15-Jun-23 0

ConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstructionConstruction

Stage 1 ConstructionStage 1 ConstructionStage 1 ConstructionStage 1 ConstructionStage 1 ConstructionStage 1 ConstructionStage 1 ConstructionStage 1 ConstructionStage 1 ConstructionStage 1 Construction

RoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadwork

Stage 1 Pre-Stage Brown Deer Rd Intersection Temp Ramp ConnectionsStage 1 Pre-Stage Brown Deer Rd Intersection Temp Ramp ConnectionsStage 1 Pre-Stage Brown Deer Rd Intersection Temp Ramp ConnectionsStage 1 Pre-Stage Brown Deer Rd Intersection Temp Ramp ConnectionsStage 1 Pre-Stage Brown Deer Rd Intersection Temp Ramp ConnectionsStage 1 Pre-Stage Brown Deer Rd Intersection Temp Ramp ConnectionsStage 1 Pre-Stage Brown Deer Rd Intersection Temp Ramp ConnectionsStage 1 Pre-Stage Brown Deer Rd Intersection Temp Ramp ConnectionsStage 1 Pre-Stage Brown Deer Rd Intersection Temp Ramp ConnectionsStage 1 Pre-Stage Brown Deer Rd Intersection Temp Ramp Connections

BD PRE-0900 Crack and Damage Surveys 30 0 14-Nov-22 A 02-Feb-23 A 14-Nov-22 02-Feb-23 0

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2023 2024 2025

Curb and Gutter Cure Time

Base Course 1-1/4" (312 tons)

Adjusting Sanitary MH and Water Valves (6 ea)

Install Traffic Signals

Setup Traffic Control (Flagging)

Removing Pavements Milling (4,740 sy)

Asphalt Paving (792 tons)

Shouldering 3/4" (65 tons)

Pavement Marking

Open to Traffic

Glendale Water - Relocate Prior to Construction

Midwest Fiber - Relocate Prior to Construction

Spectrum - Relocate Prior to Construction

We Energies Elec - Relocate Prior to Construction

We Energies Elec - Relocate Prior to Construction

AT&T Local - Relocate Prior to Construction

Century Link - Relocate Prior to Construction

Wisconsin Independant Network - Relocate with Midwest and Century Link

AT&T Wisconsin - Relocate Prior to Construction

We Energies Elec - Relocate During Construction 13+48 Relocate (Prior to 2B)

We Energies Elec - Relocate During Construction 39+27 JN (Prior to 2B)

We Energies Elec - Relocate During Construction 13+20 FA

We Energies Elec - Relocate During Construction 1158+39 Relocate (Prior to 2C)

We Energies Elec - Relocate During Construction 1280+69 Relocate (Prior to 2C)

We Energies Elec - Relocate During Construction 1198+55 Relocate (Prior to 2C)

We Energies Gas - Relocate During Construction 1280+89 Relocate (Prior to 2C)

AT&T Local - Relocate During Construction 13+48 Relocate With We Energies (Prior to 2B)

Spectrum - Relocate During Construction (1198+55, 1280+89, and 1279+71 (Prior to 2C)

Verizon Business - Relocate Prior to Construction

We Energies Elec - Relocate During Construction 32GHE+08 Relocate (Prior to 2A)

AT&T Wisconsin - Relocate During Construction 23+30 and 27+21 JN (2 Days)

AT&T Wisconsin - Relocate During Construction 30+94 GHE Chimney (2 Days)

We Energies Elec - Relocate During Construction 4 locations JN Chimney (2 Days)

We Energies Elec - Relocate During Construction 13+81 Chimney (2 Days)

AT&T Wisconsin - Relocate During Construction 32+55 GHE Chimney (2 Days)

AT&T Wisconsin - Relocate During Construction 624+95 BDE Chimney (2 Days)

AT&T Wisconsin - Relocate During Construction 30+94 GHE 50' of Line (10 Days)

AT&T Wisconsin - Relocate During Construction 33+14 GHE 50' of Line (10 Days)

AT&T Wisconsin - Relocate During Construction 34+37 GHE 50' of Line (10 Days)

AT&T Wisconsin - Relocate During Construction 628+77 BDE 50' of Line (10 Days)

AT&T Wisconsin - Relocate During Construction 624+06 BDW Move HH (10 Days)

AT&T Wisconsin - Relocate During Construction 628+06 BDE Discontinue (10 Days)

We Energies Gas - Relocate During Construction 32+31 GHW Lower During 2A (10 Days)

Crack and Damage Surveys
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BD PRE-1100 Temporary Signals Wood Post (9 ea) 1 0 13-Feb-23 A 03-Mar-23 A 13-Feb-23 03-Mar-23 0

BD PRE-1110 Temporary Span Wire (655 lf) 2 0 13-Feb-23 A 03-Mar-23 A 13-Feb-23 03-Mar-23 0

BD PRE-1120 Temporary Signal Heads (12 ea) 2 0 13-Feb-23 A 03-Mar-23 A 13-Feb-23 03-Mar-23 0

BD PRE-1000 Traffic Control 1 0 08-Mar-23 A 08-Mar-23 A 08-Mar-23 08-Mar-23 0

BD PRE-1020 Sawing Pavement 1 0 08-Mar-23 A 08-Mar-23 A 08-Mar-23 08-Mar-23 0

BD PRE-1030 Removing Curb/Sidewalk 1 0 08-Mar-23 A 14-Mar-23 A 08-Mar-23 14-Mar-23 0

BD PRE-1010 Erosion Control 1 0 09-Mar-23 A 09-Mar-23 A 09-Mar-23 09-Mar-23 0

BD PRE-1040 Common Excavation (700 cy) 1 0 10-Mar-23 A 15-Mar-23 A 10-Mar-23 15-Mar-23 0

BD PRE-1050 Embankment (237 cy) 1 0 13-Mar-23 A 14-Mar-23 A 13-Mar-23 14-Mar-23 0

BD PRE-1124 Base Course 1-1/4" (1,628 tons) 2 0 14-Mar-23 A 15-Mar-23 A 14-Mar-23 15-Mar-23 0

BD PRE-1126 Asphalt Paving (625 tons) 1 0 17-Mar-23 A 17-Mar-23 A 17-Mar-23 17-Mar-23 0

BD PRE-1128 Pavement Marking 1 0 21-Mar-23 A 21-Mar-23 A 21-Mar-23 21-Mar-23 0

BD PRE-1130 Close Loop Ramps 1 0 22-Mar-23 A 22-Mar-23 A 22-Mar-23 22-Mar-23 0

Stage 1A IH 43Stage 1A IH 43Stage 1A IH 43Stage 1A IH 43Stage 1A IH 43Stage 1A IH 43Stage 1A IH 43Stage 1A IH 43Stage 1A IH 43Stage 1A IH 43

43S1A-1030 Electrical Temporary Lighting Bender to Daphne 15 0 08-Feb-23 A 23-May-23 A 08-Feb-23 23-May-23 0

43S1A-1032 Electrical Temporary Lighting Daphane to Good Hope 15 0 04-Mar-23 A 05-Jun-23 A 04-Mar-23 05-Jun-23 0

43S1A-1010 Traffic Control 1 0 06-Mar-23 A 06-Mar-23 A 06-Mar-23 06-Mar-23 0

43S1A-1040 Erosion Control 1 0 06-Mar-23 A 06-Mar-23 A 06-Mar-23 06-Mar-23 0

43S1A-1080 Removing Sidewalk (348 sy) 1 0 07-Mar-23 A 08-Mar-23 A 07-Mar-23 08-Mar-23 0

43S1A-1050 Sawing Pavement (22,242 lf) 5 0 07-Mar-23 A 14-Mar-23 A 07-Mar-23 14-Mar-23 0

43S1A-1110 Removing Fence (10,389 lf) 2 0 07-Mar-23 A 01-May-23 A 07-Mar-23 01-May-23 0

43S1A-1070 Removing Curb and Gutter (9,118 lf) 3 0 07-Mar-23 A 19-May-23 A 07-Mar-23 19-May-23 0

43S1A-1090 Removing Concrete Barrier (2,690 lf) 3 0 07-Mar-23 A 31-May-23 A 07-Mar-23 31-May-23 0

43S1A-1160 Storm Sewer (6,811 lf) 17 0 09-Mar-23 A 26-May-23 A 09-Mar-23 26-May-23 0

43S1A-1148 Roadway Temporary Shoring (Item Not Used) 1 0 11-Mar-23 A 11-Mar-23 A 11-Mar-23 11-Mar-23 0

43S1A-1015 Temporary Repairs 1 0 15-Mar-23 A 02-May-23 A 15-Mar-23 02-May-23 0

43S1A-1020 Set Temporary Barrier Wall (8,450 lf) Includes Jean Nicolet 3 0 28-Mar-23 A 20-Apr-23 A 28-Mar-23 20-Apr-23 0

43S1A-1034 Electrical Temporary Lighting Good Hope to Brown Deer 10 0 28-Mar-23 A 05-Jun-23 A 28-Mar-23 05-Jun-23 0

43S1A-1025 Anchor Temporary Barrier Wall (8,450 lf) Includes Jean Nicolet 3 0 29-Mar-23 A 20-Apr-23 A 29-Mar-23 20-Apr-23 0

43S1A-1130 Common Excavation (37,500 cy) roadway sta 1143 to 1282 10 0 10-Apr-23 A 31-May-23 A 10-Apr-23 31-May-23 0

43S1A-1150 Embankment (15,238 cy) 8 0 10-Apr-23 A 05-Jun-23 A 10-Apr-23 05-Jun-23 0

43S1A-1120 Common Excavation (37,500 cy) roadway sta 1084 to 1143 10 0 10-Apr-23 A 08-Jun-23 A 10-Apr-23 08-Jun-23 0

43S1A-1140 Common Excavation (35,000 cy) bank Green Tree to Good Hope9 0 10-Apr-23 A 22-Jun-23 A 10-Apr-23 22-Jun-23 0

43S1A-1060 Removing Concrete Pavement (5,113 sy) 3 0 12-Apr-23 A 17-May-23 A 12-Apr-23 17-May-23 0

43S1A-1159 Unknown Existing Pier Removal (Contaminated Soil) 15 0 13-Apr-23 A 03-May-23 A 13-Apr-23 03-May-23 0

43S1A-1115 FTMS and ITS Removal and New Install 5 0 20-Apr-23 A 24-Apr-23 A 20-Apr-23 24-Apr-23 0

43S1A-1165 Freeway Closures for Cross Pipe Work 9 0 21-Apr-23 A 26-May-23 A 21-Apr-23 26-May-23 0

43S1A-1155 FTMS and ITS Tempoarary Reloacation 3 0 24-Apr-23 A 26-Apr-23 A 24-Apr-23 26-Apr-23 0

43S1A-1210 Breaker Run (32,060 tons) sta 1143 to 1282 11 0 27-Apr-23 A 05-Jun-23 A 27-Apr-23 05-Jun-23 0

43S1A-1100 Removing Beam Guard (2,835 lf) 1 0 28-Apr-23 A 11-May-23 A 28-Apr-23 11-May-23 0

43S1A-1250 Asphalt Pavement (19,337 tons) sta 1143 to 1282 9 0 08-May-23 A 14-Jul-23 A 08-May-23 14-Jul-23 0

43S1A-1230 Base Course 1-1/4" (10,945 tons) sta 1143 to 1282 6 0 15-May-23 A 05-Jun-23 A 15-May-23 05-Jun-23 0

43S1A-1145 Brown Deer Pond (50,000 cy) 16 0 22-May-23 A 28-Jul-23 A 22-May-23 28-Jul-23 0

43S1A-1200 Breaker Run (32,060 tons) sta 1084 to 1143 11 0 25-May-23 A 16-Jun-23 A 25-May-23 16-Jun-23 0

43S1A-1220 Base Course 1-1/4" (10,945 tons) sta 1084 to 1143 6 0 30-May-23 A 13-Jun-23 A 30-May-23 13-Jun-23 0

43S1A-1180 Underdrain (5,382 lf) sta 1084 to 1143 2 0 02-Jun-23 A 03-Jun-23 A 02-Jun-23 03-Jun-23 0

43S1A-1190 Underdrain (5,382 lf) 1143 to 1282 2 0 02-Jun-23 A 03-Jun-23 A 02-Jun-23 03-Jun-23 0

43S1A-1240 Asphalt Pavement (19,337 tons) sta 1084 to 1143 9 0 06-Jun-23 A 17-Jun-23 A 06-Jun-23 17-Jun-23 0

43S1A-1270 Finishing Topsoil (50,065 sy) 5 0 08-Jun-23 A 13-Jun-23 A 08-Jun-23 13-Jun-23 0

43S1A-1280 Landscaping 1 0 15-Jun-23 A 15-Jun-23 A 15-Jun-23 15-Jun-23 0

43S1A-1260 Shouldering 1 0 19-Jun-23 A 19-Jun-23 A 19-Jun-23 19-Jun-23 0

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2023 2024 2025

Temporary Signals Wood Post (9 ea)

Temporary Span Wire (655 lf)

Temporary Signal Heads (12 ea)

Traffic Control

Sawing Pavement

Removing Curb/Sidewalk

Erosion Control

Common Excavation (700 cy)

Embankment (237 cy)

Base Course 1-1/4" (1,628 tons)

Asphalt Paving (625 tons)

Pavement Marking

Close Loop Ramps

Electrical Temporary Lighting Bender to Daphne

Electrical Temporary Lighting Daphane to Good Hope

Traffic Control

Erosion Control

Removing Sidewalk (348 sy)

Sawing Pavement (22,242 lf)

Removing Fence (10,389 lf)

Removing Curb and Gutter (9,118 lf)

Removing Concrete Barrier (2,690 lf)

Storm Sewer (6,811 lf)

Roadway Temporary Shoring (Item Not Used)

Temporary Repairs

Set Temporary Barrier Wall (8,450 lf) Includes Jean Nicolet

Electrical Temporary Lighting Good Hope to Brown Deer

Anchor Temporary Barrier Wall (8,450 lf) Includes Jean Nicolet

Common Excavation (37,500 cy) roadway sta 1143 to 1282

Embankment (15,238 cy)

Common Excavation (37,500 cy) roadway sta 1084 to 1143

Common Excavation (35,000 cy) bank Green Tree to Good Hope

Removing Concrete Pavement (5,113 sy)

Unknown Existing Pier Removal (Contaminated Soil)

FTMS and ITS Removal and New Install

Freeway Closures for Cross Pipe Work

FTMS and ITS Tempoarary Reloacation

Breaker Run (32,060 tons) sta 1143 to 1282

Removing Beam Guard (2,835 lf)

Asphalt Pavement (19,337 tons) sta 1143 to 1282

Base Course 1-1/4" (10,945 tons) sta 1143 to 1282

Brown Deer Pond (50,000 cy)

Breaker Run (32,060 tons) sta 1084 to 1143

Base Course 1-1/4" (10,945 tons) sta 1084 to 1143

Underdrain (5,382 lf) sta 1084 to 1143

Underdrain (5,382 lf) 1143 to 1282

Asphalt Pavement (19,337 tons) sta 1084 to 1143

Finishing Topsoil (50,065 sy)

Landscaping

Shouldering
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Activity ID Activity Name OD RD Start Finish Total
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Previous 
Update Finish
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43S1A-1170 Trench Drian (3,350 lf) 5 0 23-Jun-23 A 30-Jun-23 A 23-Jun-23 30-Jun-23 0

43S1A-1290 Pavement Marking 1 0 17-Jul-23 A 18-Jul-23 A 17-Jul-23 18-Jul-23 0

43S1A-1300 Open to Traffic 1 0 20-Jul-23 A 24-Jul-23 A 20-Jul-23 24-Jul-23 0

Stage 1A Temporary Ramps Good Hope Rd at IH 43Stage 1A Temporary Ramps Good Hope Rd at IH 43Stage 1A Temporary Ramps Good Hope Rd at IH 43Stage 1A Temporary Ramps Good Hope Rd at IH 43Stage 1A Temporary Ramps Good Hope Rd at IH 43Stage 1A Temporary Ramps Good Hope Rd at IH 43Stage 1A Temporary Ramps Good Hope Rd at IH 43Stage 1A Temporary Ramps Good Hope Rd at IH 43Stage 1A Temporary Ramps Good Hope Rd at IH 43Stage 1A Temporary Ramps Good Hope Rd at IH 43

GHTR-1010 Traffic Control 1 0 02-Jun-23 A 02-Jun-23 A 02-Jun-23 02-Jun-23 0

GHTR-1020 Removing Concrete Pavement (3,259 sy) 1 0 02-Jun-23 A 02-Jun-23 A 02-Jun-23 02-Jun-23 0

GHTR-1030 Removing Curb and Gutter (462 lf) 1 0 02-Jun-23 A 02-Jun-23 A 02-Jun-23 02-Jun-23 0

GHTR-1040 Removing Concrete Barrier (2,199 lf) 1 0 02-Jun-23 A 02-Jun-23 A 02-Jun-23 02-Jun-23 0

GHTR-1050 Removing Fence (2,350 lf) 1 0 02-Jun-23 A 02-Jun-23 A 02-Jun-23 02-Jun-23 0

GHTR-1070 Embankment (190 cy) 1 0 02-Jun-23 A 02-Jun-23 A 02-Jun-23 02-Jun-23 0

GHTR-1060 Common Excavation (24,338 cy) 6 0 02-Jun-23 A 09-Jun-23 A 02-Jun-23 09-Jun-23 0

GHTR-1080 Storm Sewer (61 lf) 1 0 03-Jun-23 A 03-Jun-23 A 03-Jun-23 03-Jun-23 0

GHTR-1100 Breaker Run (2,465 tons) 1 0 10-Jun-23 A 10-Jun-23 A 10-Jun-23 10-Jun-23 0

GHTR-1132 Topsoil 1 0 10-Jun-23 A 10-Jun-23 A 10-Jun-23 10-Jun-23 0

GHTR-1133 Landscaping 1 0 12-Jun-23 A 12-Jun-23 A 12-Jun-23 12-Jun-23 0

GHTR-1109 Close Good Hope Ramps 0 0 13-Jun-23 A 13-Jun-23 0

GHTR-1110 Base Course 1-1/4" (913 tons) 1 0 13-Jun-23 A 13-Jun-23 A 13-Jun-23 13-Jun-23 0

GHTR-1120 Asphalt (1,725 tons) 1 0 14-Jun-23 A 14-Jun-23 A 14-Jun-23 14-Jun-23 0

GHTR-1129 Shouldering 1 0 15-Jun-23 A 15-Jun-23 A 15-Jun-23 15-Jun-23 0

GHTR-1130 Open Good Hope Ramps 0 0 15-Jun-23 A 15-Jun-23 0

Stage 1A Temporary Ramps Brown Deer Rd at IH 43Stage 1A Temporary Ramps Brown Deer Rd at IH 43Stage 1A Temporary Ramps Brown Deer Rd at IH 43Stage 1A Temporary Ramps Brown Deer Rd at IH 43Stage 1A Temporary Ramps Brown Deer Rd at IH 43Stage 1A Temporary Ramps Brown Deer Rd at IH 43Stage 1A Temporary Ramps Brown Deer Rd at IH 43Stage 1A Temporary Ramps Brown Deer Rd at IH 43Stage 1A Temporary Ramps Brown Deer Rd at IH 43Stage 1A Temporary Ramps Brown Deer Rd at IH 43

BDTR-1010 Traffic Control 1 0 02-Jun-23 A 02-Jun-23 A 02-Jun-23 02-Jun-23 0

BDTR-1020 Removing Concrete Pavement 1 0 03-Jun-23 A 03-Jun-23 A 03-Jun-23 03-Jun-23 0

BDTR-1030 Removing Fence 1 0 03-Jun-23 A 03-Jun-23 A 03-Jun-23 03-Jun-23 0

BDTR-1040 Common Excavation 1 0 05-Jun-23 A 05-Jun-23 A 05-Jun-23 05-Jun-23 0

BDTR-1050 Embankment 1 0 05-Jun-23 A 05-Jun-23 A 05-Jun-23 05-Jun-23 0

BDTR-1060 Topsoil 1 0 06-Jun-23 A 06-Jun-23 A 06-Jun-23 06-Jun-23 0

BDTR-1045 Storm Sewer (430 lf) 1 0 06-Jun-23 A 06-Jun-23 A 06-Jun-23 06-Jun-23 0

BDTR-1070 Breaker Run 1 0 08-Jun-23 A 08-Jun-23 A 08-Jun-23 08-Jun-23 0

BDTR-1080 Base Course 1-1/4" 1 0 09-Jun-23 A 09-Jun-23 A 09-Jun-23 09-Jun-23 0

BDTR-1085 Close Brown Deer Ramps 0 0 10-Jun-23 A 10-Jun-23 0

BDTR-1090 Asphalt 1 0 10-Jun-23 A 10-Jun-23 A 10-Jun-23 10-Jun-23 0

BDTR-1100 Shouldering 1 0 12-Jun-23 A 12-Jun-23 A 12-Jun-23 12-Jun-23 0

BDTR-1105 Open Brown Deer Ramps 0 0 12-Jun-23 A 12-Jun-23 0

Stage 1B IH 43 Median, Good Hope, Brown Deer, Jean Nicolet, and Port Washington RdStage 1B IH 43 Median, Good Hope, Brown Deer, Jean Nicolet, and Port Washington RdStage 1B IH 43 Median, Good Hope, Brown Deer, Jean Nicolet, and Port Washington RdStage 1B IH 43 Median, Good Hope, Brown Deer, Jean Nicolet, and Port Washington RdStage 1B IH 43 Median, Good Hope, Brown Deer, Jean Nicolet, and Port Washington RdStage 1B IH 43 Median, Good Hope, Brown Deer, Jean Nicolet, and Port Washington RdStage 1B IH 43 Median, Good Hope, Brown Deer, Jean Nicolet, and Port Washington RdStage 1B IH 43 Median, Good Hope, Brown Deer, Jean Nicolet, and Port Washington RdStage 1B IH 43 Median, Good Hope, Brown Deer, Jean Nicolet, and Port Washington RdStage 1B IH 43 Median, Good Hope, Brown Deer, Jean Nicolet, and Port Washington Rd

IH 43 MedianIH 43 MedianIH 43 MedianIH 43 MedianIH 43 MedianIH 43 MedianIH 43 MedianIH 43 MedianIH 43 MedianIH 43 Median

43S1B-1020 Erosion Control 1 0 20-Jun-23 A 20-Jun-23 A 20-Jun-23 20-Jun-23 0

43S1B-1005 Temproary Repairs 1 0 20-Jun-23 A 20-Jun-23 A 20-Jun-23 20-Jun-23 0

43S1B-1030 Sawing Pavement (7,278 lf) 2 0 20-Jun-23 A 21-Jun-23 A 20-Jun-23 21-Jun-23 0

43S1B-1010 Set Temporary Barrier Wall (33,646 lf) 6 0 20-Jun-23 A 27-Jun-23 A 20-Jun-23 27-Jun-23 0

43S1B-1015 Anchor Temporary Barrier Wall (33,646 lf) 6 0 20-Jun-23 A 27-Jun-23 A 20-Jun-23 27-Jun-23 0

43S1B-1040 Removing Concrete Pavement (1,098 sy) 1 0 21-Jun-23 A 21-Jun-23 A 21-Jun-23 21-Jun-23 0

43S1B-1055 Temporary Shoring 2 0 21-Jun-23 A 23-Jun-23 A 21-Jun-23 23-Jun-23 0

43S1B-1050 Common Excavation (10,040 cy) 3 0 21-Jun-23 A 29-Jun-23 A 21-Jun-23 29-Jun-23 0

43S1B-1060 Embankment (11 cy) 1 0 24-Jun-23 A 24-Jun-23 A 24-Jun-23 24-Jun-23 0

43S1B-1080 Storm Sewer (55 lf) 1 0 24-Jun-23 A 24-Jun-23 A 24-Jun-23 24-Jun-23 0

43S1B-1090 Underdrain (1,128 lf) 1 0 26-Jun-23 A 26-Jun-23 A 26-Jun-23 26-Jun-23 0

43S1B-1140 Topsoil (19,022 sy) 3 0 26-Jun-23 A 28-Jun-23 A 26-Jun-23 28-Jun-23 0

43S1B-1150 Landscaping 1 0 29-Jun-23 A 29-Jun-23 A 29-Jun-23 29-Jun-23 0

43S1B-1100 Breaker Run (7,786 tons) 4 0 05-Jul-23 A 14-Jul-23 A 05-Jul-23 14-Jul-23 0

43S1B-1110 Base Course 1-1/4" (2,884 tons) 2 0 10-Jul-23 A 14-Jul-23 A 10-Jul-23 14-Jul-23 0
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43S1B-1120 Asphalt Pavement (5,451 tons) 3 0 17-Jul-23 A 25-Jul-23 A 17-Jul-23 25-Jul-23 0

43S1B-1000 Traffic Control 1 0 25-Jul-23 A 25-Jul-23 A 25-Jul-23 25-Jul-23 0

43S1B-1130 Shouldering 2 0 25-Jul-23 A 27-Jul-23 A 25-Jul-23 27-Jul-23 0

43S1B-1070 Trench Drian (4,359 lf) 10 0 31-Jul-23 A 05-Aug-23 A 31-Jul-23 05-Aug-23 0

43S1B-1160 Pavement Marking 1 0 07-Aug-23 A 07-Aug-23 A 07-Aug-23 07-Aug-23 0

43S1B-1170 Open to Traffic 1 0 07-Aug-23 A 07-Aug-23 A 07-Aug-23 07-Aug-23 0

Good Hope Road MediansGood Hope Road MediansGood Hope Road MediansGood Hope Road MediansGood Hope Road MediansGood Hope Road MediansGood Hope Road MediansGood Hope Road MediansGood Hope Road MediansGood Hope Road Medians

GHS1B-1000 Traffic Control 1 0 23-Jan-23 A 04-Apr-23 A 23-Jan-23 04-Apr-23 0

GHS1B-1060 Temporary Signals Wood Post (6 ea) Good Hope 2 0 23-Jan-23 A 26-Apr-23 A 23-Jan-23 26-Apr-23 0

GHS1B-1070 Temporary Span Wire (440 lf) Good Hope 1 0 23-Jan-23 A 26-Apr-23 A 23-Jan-23 26-Apr-23 0

GHS1B-1080 Temporary Signal Heads (15 ea) Good Hope 2 0 23-Jan-23 A 26-Apr-23 A 23-Jan-23 26-Apr-23 0

GHS1B-1020 Sawing Pavement (3,221 lf) 2 0 24-Apr-23 A 25-Apr-23 A 24-Apr-23 25-Apr-23 0

GHS1B-1010 Erosion Control 1 0 27-Apr-23 A 27-Apr-23 A 27-Apr-23 27-Apr-23 0

GHS1B-1040 Removing Sidewalk (131 sy) 1 0 28-Apr-23 A 01-May-23 A 28-Apr-23 01-May-23 0

GHS1B-1050 Common Excavation (1,258 cy) 1 0 28-Apr-23 A 01-May-23 A 28-Apr-23 01-May-23 0

GHS1B-1030 Removing Curb and Gutter (2,954 lf) 2 0 28-Apr-23 A 02-May-23 A 28-Apr-23 02-May-23 0

GHS1B-1090 Base Course 1-1/4" (2,607 tons) 1 0 02-May-23 A 02-May-23 A 02-May-23 02-May-23 0

GHS1B-1100 Asphalt Pavement (1,096 tons) 1 0 05-May-23 A 05-May-23 A 05-May-23 05-May-23 0

GHS1B-1110 Shouldering 1 0 06-May-23 A 06-May-23 A 06-May-23 06-May-23 0

GHS1B-1120 Pavement Marking 1 0 08-May-23 A 08-May-23 A 08-May-23 08-May-23 0

GHS1B-1130 Shift Traffic to 2A Existing EB 1 0 08-May-23 A 08-May-23 A 08-May-23 08-May-23 0

Brown Deer Road MediansBrown Deer Road MediansBrown Deer Road MediansBrown Deer Road MediansBrown Deer Road MediansBrown Deer Road MediansBrown Deer Road MediansBrown Deer Road MediansBrown Deer Road MediansBrown Deer Road Medians

BDS1B-1033 Temporary Signal Port Wahsington and Brown Deer 2 0 13-Feb-23 A 03-Mar-23 A 13-Feb-23 03-Mar-23 0

BDS1B-1034 Temporary Signal BD ND Signals added Left Turn 2 0 13-Feb-23 A 03-Mar-23 A 13-Feb-23 03-Mar-23 0

BDS1B-1000 Traffic Control 1 0 13-Mar-23 A 14-Mar-23 A 13-Mar-23 14-Mar-23 0

BDS1B-1010 Erosion Control 1 0 13-Mar-23 A 14-Mar-23 A 13-Mar-23 14-Mar-23 0

BDS1B-1020 Sawing Pavement (4,947 lf) 3 0 13-Mar-23 A 14-Mar-23 A 13-Mar-23 14-Mar-23 0

BDS1B-1030 Removing Concrete Pavement (1,088 sy) 1 0 14-Mar-23 A 04-Apr-23 A 14-Mar-23 04-Apr-23 0

BDS1B-1040 Removing Curb and Gutter (1,678 lf) 1 0 14-Mar-23 A 04-Apr-23 A 14-Mar-23 04-Apr-23 0

BDS1B-1050 Removing Sidewalk (137 sy) 1 0 14-Mar-23 A 04-Apr-23 A 14-Mar-23 04-Apr-23 0

BDS1B-1060 Removing Fence (504 lf) 1 0 15-Mar-23 A 17-Mar-23 A 15-Mar-23 17-Mar-23 0

BDS1B-1070 Base Course 1-1/4" (4,642 tons) 3 0 16-Mar-23 A 05-Apr-23 A 16-Mar-23 05-Apr-23 0

BDS1B-1080 Asphalt Pavement (2,161 tons) 2 0 05-Apr-23 A 07-Apr-23 A 05-Apr-23 07-Apr-23 0

BDS1B-1090 Shouldering 1 0 08-Apr-23 A 08-Apr-23 A 08-Apr-23 08-Apr-23 0

BDS1B-1100 Pavement Marking 1 0 01-May-23 A 01-May-23 A 01-May-23 01-May-23 0

BDS1B-1110 Shift Traffic to Stage 2A Existing EB 1 0 22-May-23 A 22-May-23 A 22-May-23 22-May-23 0

Jean Nicolet RoadJean Nicolet RoadJean Nicolet RoadJean Nicolet RoadJean Nicolet RoadJean Nicolet RoadJean Nicolet RoadJean Nicolet RoadJean Nicolet RoadJean Nicolet Road

JNS1B-1000 Traffic Control 1 0 02-Jun-23 A 02-Jun-23 A 02-Jun-23 02-Jun-23 0

JNS1B-1010 Set Barrier Wall (1,734 lf) 1 0 02-Jun-23 A 02-Jun-23 A 02-Jun-23 02-Jun-23 0

JNS1B-1020 Erosion Control 1 0 02-Jun-23 A 02-Jun-23 A 02-Jun-23 02-Jun-23 0

JNS1B-1030 Removing Curb and Gutter (10 lf) 1 0 03-Jun-23 A 03-Jun-23 A 03-Jun-23 03-Jun-23 0

JNS1B-1040 Removing Beam Guard (2,317 lf) 2 0 03-Jun-23 A 05-Jun-23 A 03-Jun-23 05-Jun-23 0

JNS1B-1050 Removing Fence (2,925 lf) 2 0 03-Jun-23 A 05-Jun-23 A 03-Jun-23 05-Jun-23 0

Port Washington Road at Good Hope MediansPort Washington Road at Good Hope MediansPort Washington Road at Good Hope MediansPort Washington Road at Good Hope MediansPort Washington Road at Good Hope MediansPort Washington Road at Good Hope MediansPort Washington Road at Good Hope MediansPort Washington Road at Good Hope MediansPort Washington Road at Good Hope MediansPort Washington Road at Good Hope Medians

PWNS1B-1020 Sawing Pavement (2,938 lf) 2 0 25-Apr-23 A 27-Apr-23 A 25-Apr-23 27-Apr-23 0

PWNS1B-1000 Traffic Control 1 0 28-Apr-23 A 28-Apr-23 A 28-Apr-23 28-Apr-23 0

PWNS1B-1010 Erosion Control 1 0 28-Apr-23 A 28-Apr-23 A 28-Apr-23 28-Apr-23 0

PWNS1B-1030 Removing Curb and Gutter (1,815 lf) 1 0 28-Apr-23 A 01-May-23 A 28-Apr-23 01-May-23 0

PWNS1B-1040 Removing Sidewalk (137 sy) 1 0 28-Apr-23 A 01-May-23 A 28-Apr-23 01-May-23 0

PWNS1B-1050 Removing Fence (3,429 lf) 1 0 01-May-23 A 01-May-23 A 01-May-23 01-May-23 0

PWNS1B-1060 Common Excavation (483 cy) 1 0 01-May-23 A 01-May-23 A 01-May-23 01-May-23 0
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PWNS1B-1070 Base Course 1-1/4" (966 tons) 1 0 02-May-23 A 02-May-23 A 02-May-23 02-May-23 0

PWNS1B-1080 Asphalt Pavement (407 tons) 1 0 03-May-23 A 03-May-23 A 03-May-23 03-May-23 0

PWNS1B-1090 Pavement Marking 1 0 05-May-23 A 05-May-23 A 05-May-23 05-May-23 0

PWNS1B-1100 Shift Traffic Stage 2A 1 0 05-May-23 A 05-May-23 A 05-May-23 05-May-23 0

Retaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining Walls

R-40-412 South SectionR-40-412 South SectionR-40-412 South SectionR-40-412 South SectionR-40-412 South SectionR-40-412 South SectionR-40-412 South SectionR-40-412 South SectionR-40-412 South SectionR-40-412 South Section

R412-1000 Temporary Shoring (770 sf) 2 0 05-Apr-23 A 11-Apr-23 A 05-Apr-23 11-Apr-23 0

R412-1009 Everstream Fiber Relocation Delay 5 0 11-Apr-23 A 12-May-23 A 11-Apr-23 12-May-23 0

R412-1010 Excavate for Footing 1 0 12-Apr-23 A 13-Apr-23 A 12-Apr-23 13-Apr-23 0

R412-1020 Form and Pour Footing (120 lf) 1 0 13-May-23 A 13-May-23 A 13-May-23 13-May-23 0

R412-1030 Set Panels and Backfill (1,859 sf) 5 0 15-May-23 A 20-May-23 A 15-May-23 20-May-23 0

R412-1040 Removing Structure Panels 2 0 22-May-23 A 23-May-23 A 22-May-23 23-May-23 0

R412-1050 Set Panels and Backfill (100 sf) around abutment 1 0 30-May-23 A 30-May-23 A 30-May-23 30-May-23 0

R412-1060 Coping Wall 3 0 02-Jun-23 A 05-Jun-23 A 02-Jun-23 05-Jun-23 0

R412-1070 Install Railing (110 lf) 1 0 06-Jun-23 A 06-Jun-23 A 06-Jun-23 06-Jun-23 0

R-40-414 South SectionR-40-414 South SectionR-40-414 South SectionR-40-414 South SectionR-40-414 South SectionR-40-414 South SectionR-40-414 South SectionR-40-414 South SectionR-40-414 South SectionR-40-414 South Section

R414-1070 FTMS & ITS Removal and New Install 2 0 24-Apr-23 A 26-Apr-23 A 24-Apr-23 26-Apr-23 0

R414-1080 Excavate for Footing 1 0 28-Apr-23 A 28-Apr-23 A 28-Apr-23 28-Apr-23 0

R414-1090 Form and Pour Footing (195 lf) 1 0 01-May-23 A 01-May-23 A 01-May-23 01-May-23 0

R414-1091 Abandon Utility Pile Issue 10 0 01-May-23 A 13-May-23 A 01-May-23 13-May-23 0

R414-1100 Set Panels and Backfill (1,750 sf) 5 0 15-May-23 A 20-May-23 A 15-May-23 20-May-23 0

R414-1105 Removing Structure Panels 2 0 02-Jun-23 A 03-Jun-23 A 02-Jun-23 03-Jun-23 0

R414-1110 Set Panels and Backfill (100 sf) around abutment 1 0 05-Jun-23 A 05-Jun-23 A 05-Jun-23 05-Jun-23 0

R414-1120 Coping Wall 3 0 06-Jun-23 A 09-Jun-23 A 06-Jun-23 09-Jun-23 0

R414-1130 Install Railing (90 lf) 1 0 10-Jun-23 A 10-Jun-23 A 10-Jun-23 10-Jun-23 0

Bridge StructuresBridge StructuresBridge StructuresBridge StructuresBridge StructuresBridge StructuresBridge StructuresBridge StructuresBridge StructuresBridge Structures

B-40-732B-40-732B-40-732B-40-732B-40-732B-40-732B-40-732B-40-732B-40-732B-40-732

B732-1000 Remove Median 2 0 15-Mar-23 A 22-Mar-23 A 15-Mar-23 22-Mar-23 0

B732-1620 DOT Deciding what to do with deck surface 2 0 23-Mar-23 A 05-Apr-23 A 23-Mar-23 05-Apr-23 0

B732-1630 Prep Median 2 0 05-Apr-23 A 10-Apr-23 A 05-Apr-23 10-Apr-23 0

B732-1640 Pour Median 2 0 13-Apr-23 A 14-Apr-23 A 13-Apr-23 14-Apr-23 0

B732-1650 Cure Median 7 0 14-Apr-23 A 21-Apr-23 A 14-Apr-23 21-Apr-23 0

West AbutmentWest AbutmentWest AbutmentWest AbutmentWest AbutmentWest AbutmentWest AbutmentWest AbutmentWest AbutmentWest Abutment

B732-1005 West Abutment Piling 2 0 19-Apr-23 A 21-Apr-23 A 19-Apr-23 21-Apr-23 0

B732-1010 Form West Abutment 2 0 22-May-23 A 23-May-23 A 22-May-23 23-May-23 0

B732-1020 Pour West Abutment (17 cy) 1 0 25-May-23 A 25-May-23 A 25-May-23 25-May-23 0

B732-1030 Cure West Abutment 3 0 26-May-23 A 28-May-23 A 26-May-23 28-May-23 0

B732-1040 Backfill West Abutment and Place MSE Straps 1 0 30-May-23 A 30-May-23 A 30-May-23 30-May-23 0

Pier 1Pier 1Pier 1Pier 1Pier 1Pier 1Pier 1Pier 1Pier 1Pier 1

B732-1080 Excavate for Pier Footing 1 0 20-Jun-23 A 20-Jun-23 A 20-Jun-23 20-Jun-23 0

B732-1090 Pier Piling 1 0 21-Jun-23 A 21-Jun-23 A 21-Jun-23 21-Jun-23 0

B732-1095 PDA Testing 3 0 23-Jun-23 A 26-Jun-23 A 23-Jun-23 26-Jun-23 0

B732-1100 Form and Pour Pier Footing 2 0 27-Jun-23 A 28-Jun-23 A 27-Jun-23 28-Jun-23 0

B732-1110 Backfill Pier Footing 1 0 29-Jun-23 A 29-Jun-23 A 29-Jun-23 29-Jun-23 0

B732-1120 Form and Pour Pier Stem 3 0 30-Jun-23 A 05-Jul-23 A 30-Jun-23 05-Jul-23 0

B732-1130 Form and Pour Pier Cap 3 0 06-Jul-23 A 10-Jul-23 A 06-Jul-23 10-Jul-23 0

East AbutmentEast AbutmentEast AbutmentEast AbutmentEast AbutmentEast AbutmentEast AbutmentEast AbutmentEast AbutmentEast Abutment

B732-1140 East Abutment Piling 2 0 12-Jun-23 A 16-Jun-23 A 12-Jun-23 16-Jun-23 0

B732-1150 Form East Abutment 2 0 08-Aug-23 A 10-Aug-23 A 08-Aug-23 10-Aug-23 0

B732-1160 Pour East Abutment (17 cy) 1 0 11-Aug-23 A 11-Aug-23 A 11-Aug-23 11-Aug-23 0

B732-1170 Cure East Abutment 3 0 12-Aug-23 A 14-Aug-23 A 12-Aug-23 14-Aug-23 0
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B732-1180 Backfill East Abutment and Place MSE Straps 1 0 15-Aug-23 A 15-Aug-23 A 15-Aug-23 15-Aug-23 0

SuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructure

B732-1210 Set Girders 2 0 16-Aug-23 A 17-Aug-23 A 16-Aug-23 17-Aug-23 0

B732-1220 Form Deck 5 0 18-Aug-23 A 24-Aug-23 A 18-Aug-23 24-Aug-23 0

B732-1230 Rebar 5 5 26-Aug-23 A 19-Sep-23 49 26-Aug-23 31-Aug-23 -11

B732-1240 Pour Deck 1 1 21-Sep-23 21-Sep-23 49 05-Sep-23 05-Sep-23 -11

B732-1255 Electrical Conduit and Junction Boxes 2 2 22-Sep-23 23-Sep-23 54 06-Sep-23 08-Sep-23 -11

B732-1250 Cure Deck 7 7 22-Sep-23 28-Sep-23 71 06-Sep-23 12-Sep-23 -16

B732-1260 Form Parapets Wall 2 2 29-Sep-23 30-Sep-23 49 13-Sep-23 15-Sep-23 -11

B732-1270 Pour Parapet Wall 1 1 02-Oct-23 02-Oct-23 49 16-Sep-23 16-Sep-23 -11

B732-1280 Cure Parapet Wall 4 4 03-Oct-23 06-Oct-23 72 17-Sep-23 20-Sep-23 -16

B732-1330 Pour Sidewalk and Median 3 3 07-Oct-23 11-Oct-23 49 21-Sep-23 23-Sep-23 -12

B732-1340 Cure Sidewalk and Median 14 14 12-Oct-23 25-Oct-23 72 24-Sep-23 07-Oct-23 -18

B732-1350 Stripping Deck 3 3 26-Oct-23 30-Oct-23 42 09-Oct-23 12-Oct-23 -13

B-40-733B-40-733B-40-733B-40-733B-40-733B-40-733B-40-733B-40-733B-40-733B-40-733

B733-0900 Remove Median Stage 1A (This work is included with B-40-732) 2 0 15-Mar-23 A 16-Mar-23 A 15-Mar-23 16-Mar-23 0

B-40-734B-40-734B-40-734B-40-734B-40-734B-40-734B-40-734B-40-734B-40-734B-40-734

West AbutmentWest AbutmentWest AbutmentWest AbutmentWest AbutmentWest AbutmentWest AbutmentWest AbutmentWest AbutmentWest Abutment

B734-1000 Temporary Shoring 2 0 21-Apr-23 A 27-Apr-23 A 21-Apr-23 27-Apr-23 0

B734-1010 West Abutment Piling 2 0 01-May-23 A 01-May-23 A 01-May-23 01-May-23 0

B734-1020 Form West Abutment 2 0 22-May-23 A 23-May-23 A 22-May-23 23-May-23 0

B734-1030 Pour West Abutment (17 cy) 1 0 25-May-23 A 25-May-23 A 25-May-23 25-May-23 0

B734-1040 Cure West Abutment 3 0 26-May-23 A 28-May-23 A 26-May-23 28-May-23 0

B734-1050 Backfill West Abutment and Place MSE Straps 1 0 30-May-23 A 30-May-23 A 30-May-23 30-May-23 0

East AbutmentEast AbutmentEast AbutmentEast AbutmentEast AbutmentEast AbutmentEast AbutmentEast AbutmentEast AbutmentEast Abutment

B734-1115 East Abutment Piling 2 0 19-Jun-23 A 20-Jun-23 A 19-Jun-23 20-Jun-23 0

B734-1120 Form East Abutment 2 0 26-Jun-23 A 11-Jul-23 A 26-Jun-23 11-Jul-23 0

B734-1130 Pour East Abutment (17 cy) 1 0 11-Jul-23 A 14-Jul-23 A 11-Jul-23 14-Jul-23 0

B734-1140 Cure East Abutment 3 0 15-Jul-23 A 21-Jul-23 A 15-Jul-23 21-Jul-23 0

B734-1150 Backfill East Abutment and Place MSE Straps 1 0 23-Aug-23 A 23-Aug-23 A 23-Aug-23 23-Aug-23 0

Pier 1Pier 1Pier 1Pier 1Pier 1Pier 1Pier 1Pier 1Pier 1Pier 1

B734-1060 Excavate for Pier Footing 1 0 20-Jun-23 A 20-Jun-23 A 20-Jun-23 20-Jun-23 0

B734-1070 Pier Piling 1 0 21-Jun-23 A 21-Jun-23 A 21-Jun-23 21-Jun-23 0

B734-1075 PDA Testing 3 0 23-Jun-23 A 26-Jun-23 A 23-Jun-23 26-Jun-23 0

B734-1080 Form and Pour Pier Footing 2 0 27-Jun-23 A 28-Jun-23 A 27-Jun-23 28-Jun-23 0

B734-1090 Backfill Pier Footing 1 0 29-Jun-23 A 29-Jun-23 A 29-Jun-23 29-Jun-23 0

B734-1100 Form and Pour Pier Stem 3 0 10-Jul-23 A 12-Jul-23 A 10-Jul-23 12-Jul-23 0

B734-1110 Form and Pour Pier Cap 3 0 14-Jul-23 A 17-Jul-23 A 14-Jul-23 17-Jul-23 0

SuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructure

B734-1159 Remove Median 2 0 05-Apr-23 A 11-Apr-23 A 05-Apr-23 11-Apr-23 0

B734-1160 Form Bridge Deck Connection 3 0 12-Apr-23 A 25-Apr-23 A 12-Apr-23 25-Apr-23 0

B734-1162 Rebar 3 0 26-Apr-23 A 27-Apr-23 A 26-Apr-23 27-Apr-23 0

B734-1164 Pour Bridge Deck Connection 1 0 27-Apr-23 A 27-Apr-23 A 27-Apr-23 27-Apr-23 0

B734-1166 Cure Bridge Deck Connection 7 0 28-Apr-23 A 03-May-23 A 28-Apr-23 03-May-23 0

B734-1170 Set Girders 2 0 01-Aug-23 A 03-Aug-23 A 24-Aug-23 26-Aug-23 18

B734-1180 Form Deck 5 0 07-Aug-23 A 11-Aug-23 A 28-Aug-23 05-Sep-23 17

B734-1190 Rebar 5 0 14-Aug-23 A 14-Aug-23 A 06-Sep-23 12-Sep-23 20

B734-1200 Pour Deck 1 0 15-Aug-23 A 17-Aug-23 A 13-Sep-23 13-Sep-23 18

B734-1210 Cure Deck 7 0 18-Aug-23 A 24-Aug-23 A 14-Sep-23 20-Sep-23 28

B734-1212 Electrical Conduit and Junction Boxes 5 0 21-Aug-23 A 21-Aug-23 A 15-Sep-23 21-Sep-23 20

B734-1290 Pour Sidewalk and Median 3 0 28-Aug-23 A 30-Aug-23 A 03-Oct-23 05-Oct-23 25
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B734-1300 Cure Sidewalk and Median 7 0 30-Aug-23 A 01-Sep-23 A 06-Oct-23 12-Oct-23 42

B734-1301 Form Parapets Wall 2 0 01-Sep-23 A 08-Sep-23 A 13-Oct-23 14-Oct-23 27

B734-1302 Pour Parapet Wall 1 0 05-Sep-23 A 08-Sep-23 A 16-Oct-23 16-Oct-23 28

B734-1304 Cure Parapet Wall 4 0 06-Sep-23 A 11-Sep-23 A 17-Oct-23 20-Oct-23 40

B734-1215 Deck Prep Type 1 2 2 03-Oct-23 04-Oct-23 51 21-Sep-23 22-Sep-23 -9

B734-1218 Concrete Surface Repair 2 2 05-Oct-23 07-Oct-23 51 23-Sep-23 25-Sep-23 -9

B734-1220 Concrete Surface Repair Cure 7 7 08-Oct-23 14-Oct-23 80 26-Sep-23 02-Oct-23 -12

B734-1310 Stripping Deck 3 3 16-Oct-23 18-Oct-23 48 21-Oct-23 24-Oct-23 4

B734-1320 Railing/Fence 2 2 20-Oct-23 21-Oct-23 48 25-Oct-23 26-Oct-23 4

Stage 2 ConstructionStage 2 ConstructionStage 2 ConstructionStage 2 ConstructionStage 2 ConstructionStage 2 ConstructionStage 2 ConstructionStage 2 ConstructionStage 2 ConstructionStage 2 Construction

RoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadwork

Stage 2A NB IH 43Stage 2A NB IH 43Stage 2A NB IH 43Stage 2A NB IH 43Stage 2A NB IH 43Stage 2A NB IH 43Stage 2A NB IH 43Stage 2A NB IH 43Stage 2A NB IH 43Stage 2A NB IH 43

43S2-0900 Crack and Damage Survey 30 0 01-May-23 A 15-May-23 A 01-May-23 15-May-23 0

43S2-1000 Traffic Control 1 0 20-Jul-23 A 20-Jul-23 A 20-Jul-23 20-Jul-23 0

43S2-1020 Erosion Control 1 0 20-Jul-23 A 20-Jul-23 A 20-Jul-23 20-Jul-23 0

43S2-1040 Set Temporary Barrier Wall (42,086 lf) 8 0 20-Jul-23 A 29-Jul-23 A 20-Jul-23 29-Jul-23 0

43S2-1045 AnchorTemporary Barrier Wall (42,086 lf) 8 0 20-Jul-23 A 29-Jul-23 A 20-Jul-23 29-Jul-23 0

43S2-1042 Set Barrier Gate (3 EA) 8 0 20-Jul-23 A 29-Jul-23 A 20-Jul-23 29-Jul-23 0

43S2-1030 Removing Electrical 20 0 21-Jul-23 A 15-Aug-23 A 21-Jul-23 15-Aug-23 0

43S2-1060 Removing Concrete Pavement (71,373 sy) 20 0 25-Jul-23 A 01-Sep-23 A 25-Jul-23 06-Sep-23 2

43S2-1050 Sawing Pavement (3,084 lf) 1 0 29-Jul-23 A 29-Jul-23 A 29-Jul-23 29-Jul-23 0

43S2-1090 Removing Beam Guard (2,835 lf) 1 0 08-Aug-23 A 08-Aug-23 A 08-Aug-23 08-Aug-23 0

43S2-1100 Removing Fence (12,443 lf) 2 0 08-Aug-23 A 10-Aug-23 A 08-Aug-23 10-Aug-23 0

43S2-1080 Removing Concrete Barrier (7,954 lf) 3 0 14-Aug-23 A 25-Aug-23 A 08-Aug-23 11-Aug-23 -10

43S2-1170 Storm Sewer (6,650  lf) 1185+00 to 1282+50 17 0 14-Aug-23 A 01-Sep-23 A 28-Sep-23 20-Oct-23 33

43S2-1230 Breaker Run (34,977 tons) sta 1233 to 1262 12 0 16-Aug-23 A 25-Aug-23 A 21-Sep-23 05-Oct-23 28

43S2-1070 Removing Curb and Gutter (908 lf) 3 0 21-Aug-23 A 24-Aug-23 A 08-Aug-23 11-Aug-23 -10

43S2-1130 Embankment (14,367 cy) 8 0 21-Aug-23 A 31-Aug-23 A 10-Aug-23 18-Aug-23 -9

43S2-1160 Storm Sewer (6,650 lf) 1185+00 to 1282+50 17 3 21-Aug-23 A 16-Sep-23 7 31-Aug-23 27-Sep-23 7

43S2-1110 Common Excavation (98,136 cy) 1095+90 to 1184+50 25 8 21-Aug-23 A 23-Sep-23 -8 10-Aug-23 15-Sep-23 -6

43S2-1250 Base Course 1-1/4" (28,708 tons) sta 1185 to 1262 14 4 21-Aug-23 A 25-Sep-23 5 28-Sep-23 16-Oct-23 15

43S2-1220 Breaker Run (32,505 tons) sta 1185 to 1233 11 5 23-Aug-23 A 19-Sep-23 5 05-Sep-23 19-Sep-23 0

43S2-1120 Common Excavation (52,823 cy) 1185+00 to 1282+50 13 6 24-Aug-23 A 21-Sep-23 17 16-Sep-23 03-Oct-23 9

43S2-1320 Concrete Paving 10-1/2" (27,855 SY) Pass 1 sta 1185 to 1282 3 3 31-Aug-23 A 11-Oct-23 -7 21-Oct-23 24-Oct-23 10

43S2-1330 Concrete Cure 10-1/2" Pass 1 3 2 01-Sep-23 A 13-Oct-23 -10 25-Oct-23 27-Oct-23 14

43S2-1200 Breaker Run (2,123 tons) sta 1097 to 1111 1 0 05-Sep-23 A 05-Sep-23 A 12-Aug-23 12-Aug-23 -15

43S2-1190 Underdrain (10,763 lf) sta 1185 to 1282 4 4 05-Sep-23 A 18-Sep-23 6 10-Aug-23 14-Aug-23 -23

43S2-1140 Storm Sewer (6,650 lf) 1095+90 to 1184+50 12 12 05-Sep-23 A 29-Sep-23 7 08-Aug-23 30-Aug-23 -19

43S2-1150 Storm Sewer (6,650  lf) 1095+90 to 1184+50 17 17 05-Sep-23 A 05-Oct-23 -7 08-Aug-23 30-Aug-23 -24

43S2-1210 Breaker Run (41,672 tons) sta 1095 to 1185 14 4 06-Sep-23 A 18-Sep-23 -2 14-Aug-23 31-Aug-23 -10

43S2-1175 Santiary Sewer (1,054 lf) 5 5 13-Sep-23 19-Sep-23 7 08-Aug-23 14-Aug-23 -24

43S2-1240 Base Course 1-1/4" (19,583 tons) sta 1095 to 1185 5 5 19-Sep-23 25-Sep-23 -2 31-Aug-23 16-Sep-23 -6

43S2-1340 Concrete Paving 10-1/2" (27,855 SY) Pass 2 sta 1185 to 1282 3 3 21-Sep-23 23-Sep-23 18 25-Oct-23 28-Oct-23 25

43S2-1450 Finishing Topsoil (54,122 sy) 8 8 22-Sep-23 02-Oct-23 27 04-Oct-23 14-Oct-23 9

43S2-1415 Electrical Bases and Conduit sta 1079 to 1129 10 10 22-Sep-23 04-Oct-23 17 04-Oct-23 17-Oct-23 9

43S2-1350 Concrete Cure 10-1/2" Pass 2 3 3 24-Sep-23 26-Sep-23 47 29-Oct-23 31-Oct-23 35

43S2-1360 Concrete Paving 10-1/2" (13,928 SY) Pass 3 sta 1185 to 1282 2 2 25-Sep-23 27-Sep-23 18 30-Oct-23 01-Nov-23 25

43S2-1260 Concrete Paving 11-1/2" (20,208 sy) Pass 1 sta 1095 to 1185 2 2 27-Sep-23 28-Sep-23 -2 18-Sep-23 19-Sep-23 -6

43S2-1370 Concrete Cure 10-1/2" Pass 3 3 3 28-Sep-23 30-Sep-23 24 02-Nov-23 04-Nov-23 35

43S2-1270 Concrete Cure 11-1/2" Pass 1 3 3 29-Sep-23 01-Oct-23 -2 20-Sep-23 22-Sep-23 -9

43S2-1280 Concrete Paving 11-1/2" (20,208 SY) Pass 2 sta 1095 to 1185 2 2 02-Oct-23 03-Oct-23 -1 23-Sep-23 25-Sep-23 -6
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43S2-1180 Trench Drian (3,350 lf) 10 10 02-Oct-23 14-Oct-23 19 06-Nov-23 17-Nov-23 24

43S2-1460 Chain Link Fence (268 lf) 2 2 03-Oct-23 04-Oct-23 27 16-Oct-23 17-Oct-23 9

43S2-1475 Landscaping 2 2 03-Oct-23 04-Oct-23 27 16-Oct-23 17-Oct-23 9

43S2-1300 Concrete Paving 11-1/2" (10,104 SY) Pass 3 sta 1095 to 1185 1 1 04-Oct-23 04-Oct-23 -1 27-Sep-23 27-Sep-23 -6

43S2-1290 Concrete Cure 11-1/2" Pass 2 3 3 04-Oct-23 06-Oct-23 18 26-Sep-23 28-Sep-23 -8

43S2-1310 Concrete Cure 11-1/2" Pass 3 3 3 05-Oct-23 07-Oct-23 -1 28-Sep-23 30-Sep-23 -7

43S2-1420 Electrical Set Poles (26 Light Poles) sta 1079 to 1129 5 5 05-Oct-23 12-Oct-23 17 18-Oct-23 24-Oct-23 9

43S2-1440 Shouldering 3 3 09-Oct-23 12-Oct-23 22 06-Nov-23 09-Nov-23 19

43S2-1410 Concrete barrier S56 (1,843 lf) sta 1095 tp 1185 3 3 09-Oct-23 12-Oct-23 13 02-Oct-23 04-Oct-23 -5

43S2-1400 Concrete Barrier S42 (4,405 lf) sta 1097 to 1185 6 6 09-Oct-23 16-Oct-23 10 02-Oct-23 09-Oct-23 -5

43S2-1425 Electrical Pull Wire and Connect 5 5 13-Oct-23 18-Oct-23 17 25-Oct-23 01-Nov-23 9

43S2-1411 Concrete Barrier S42 (14,308 lf) sta 1085 to 1282 17 17 14-Oct-23 07-Nov-23 -7 28-Oct-23 20-Nov-23 10

43S2-1380 Concrete Paving Approach Slab (308 sy) 2 2 17-Oct-23 18-Oct-23 14 06-Nov-23 07-Nov-23 13

43S2-1390 Concrete Cure Approach Slab 3 3 27-Oct-23 29-Oct-23 14 08-Nov-23 10-Nov-23 12

43S2-1412 Concrete barrier S56 (3,919 lf) sta 1085 to 1282 6 6 09-Nov-23 15-Nov-23 -7 21-Nov-23 01-Dec-23 10

43S2-1480 Pavement Marking 2 2 10-Nov-23 11-Nov-23 2 18-Nov-23 20-Nov-23 7

43S2-1470 Landscaping Noise Walls 1 1 06-Dec-23 06-Dec-23 -15 09-Dec-23 11-Dec-23 3

43S2-1490 Open to Traffic 1 1 06-Dec-23 06-Dec-23 -15 22-Jan-24 22-Jan-24 26

Stage 2A RampsStage 2A RampsStage 2A RampsStage 2A RampsStage 2A RampsStage 2A RampsStage 2A RampsStage 2A RampsStage 2A RampsStage 2A Ramps

Good Hope A and B RampsGood Hope A and B RampsGood Hope A and B RampsGood Hope A and B RampsGood Hope A and B RampsGood Hope A and B RampsGood Hope A and B RampsGood Hope A and B RampsGood Hope A and B RampsGood Hope A and B Ramps

GHRamps2A-1000 Traffic Control 1 1 13-Sep-23 13-Sep-23 -14 08-Aug-23 08-Aug-23 -24

GHRamps2A-1010 Erosion Control 1 1 13-Sep-23 13-Sep-23 -14 08-Aug-23 08-Aug-23 -24

GHRamps2A-1060 Removing Modular Block Wall  (204 lf) 1 1 15-Sep-23 15-Sep-23 -11 10-Aug-23 10-Aug-23 -24

GHRamps2A-1040 Removing Concrete Pavement (2,453 sy) 2 2 15-Sep-23 16-Sep-23 -12 10-Aug-23 11-Aug-23 -24

GHRamps2A-1070 Removing Fence (3,317lf) 2 2 15-Sep-23 16-Sep-23 -12 10-Aug-23 11-Aug-23 -24

GHRamps2A-1030 Removing Electrical 3 3 15-Sep-23 18-Sep-23 -13 10-Aug-23 12-Aug-23 -24

GHRamps2A-1050 Removing Concrete Barrier (7,954 lf) 4 4 15-Sep-23 19-Sep-23 -14 10-Aug-23 14-Aug-23 -24

GHRamps2A-1085 Embankment (3,603 cy) A Ramp 2 2 21-Sep-23 22-Sep-23 -4 15-Aug-23 16-Aug-23 -24

GHRamps2A-1080 Common Excavation (14,371cy) A Ramp 7 7 21-Sep-23 29-Sep-23 -14 15-Aug-23 23-Aug-23 -24

GHRamps2A-1087 Cabinet Base 2 2 23-Sep-23 25-Sep-23 18 17-Aug-23 18-Aug-23 -24

GHRamps2A-1088 Electrical Pull Boxes 3 3 27-Sep-23 29-Sep-23 18 19-Aug-23 23-Aug-23 -24

GHRamps2A-1110 Underdrain (2,161 lf) A Ramp 2 2 30-Sep-23 02-Oct-23 -11 24-Aug-23 26-Aug-23 -24

GHRamps2A-1089 Electrical Conduit 2 2 30-Sep-23 02-Oct-23 18 24-Aug-23 26-Aug-23 -24

GHRamps2A-1100 Storm Sewer (1,708 lf) 5 5 30-Sep-23 05-Oct-23 -14 24-Aug-23 30-Aug-23 -24

GHRamps2A-1120 Breaker Run (10,181 tons) A Ramp 5 5 13-Oct-23 18-Oct-23 -23 30-Sep-23 05-Oct-23 -9

GHRamps2A-1086 Embankment (6.992 cy) B Ramp 3 3 14-Oct-23 17-Oct-23 -6 05-Oct-23 09-Oct-23 -6

GHRamps2A-1082 Common Excavation (16,101cy) B Ramp 8 8 14-Oct-23 24-Oct-23 -11 05-Oct-23 16-Oct-23 -6

GHRamps2A-1115 Underdrain (1,242 lf) B Ramp 2 2 18-Oct-23 20-Oct-23 -3 11-Oct-23 12-Oct-23 -6

GHRamps2A-1130 Base Course 1-1/4" (5,889 tons) A Ramp 3 3 20-Oct-23 23-Oct-23 -23 07-Oct-23 11-Oct-23 -9

GHRamps2A-1140 Asphalt Binder (1,696 sy) 1 1 24-Oct-23 24-Oct-23 -23 12-Oct-23 12-Oct-23 -9

GHRamps2A-1220 Concrete Sidewalk (1,959 sf) 2 2 24-Oct-23 25-Oct-23 -2 12-Oct-23 13-Oct-23 -9

GHRamps2A-1150 Concrete Paving 8" (7,736 sy) A Ramp 2 2 25-Oct-23 26-Oct-23 -23 13-Oct-23 14-Oct-23 -9

GHRamps2A-1105 Storm Sewer B Ramp 2 2 25-Oct-23 26-Oct-23 -8 17-Oct-23 18-Oct-23 -6

GHRamps2A-1122 Breaker Run (9,018 tons) B Ramp 5 5 25-Oct-23 01-Nov-23 -11 17-Oct-23 23-Oct-23 -6

GHRamps2A-1250 Finishing Topsoil (10,867 sy) 2 2 26-Oct-23 28-Oct-23 -2 14-Oct-23 16-Oct-23 -9

GHRamps2A-1160 Concrete Cure 8" A Ramp 3 3 27-Oct-23 29-Oct-23 -31 15-Oct-23 17-Oct-23 -12

GHRamps2A-1270 Landscaping 1 1 30-Oct-23 30-Oct-23 0 17-Oct-23 17-Oct-23 -9

GHRamps2A-1170 Concrete Paving 11-1/2" (8,198 sy) 2 2 30-Oct-23 01-Nov-23 -22 18-Oct-23 20-Oct-23 -8

GHRamps2A-1260 Chain Link Fence (2,974 lf) 3 3 30-Oct-23 03-Nov-23 -2 17-Oct-23 20-Oct-23 -9

GHRamps2A-1180 Concrete Cure 11-1/2" 3 3 02-Nov-23 04-Nov-23 -32 21-Oct-23 23-Oct-23 -12

GHRamps2A-1135 Base Course (3,098 tons) B Ramp 2 2 03-Nov-23 04-Nov-23 -11 24-Oct-23 25-Oct-23 -6

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2023 2024 2025

Trench Drian (3,350 lf)

Chain Link Fence (268 lf)

Landscaping

Concrete Paving 11-1/2" (10,104 SY) Pass 3 sta 1095 to 1185

Concrete Cure 11-1/2" Pass 2

Concrete Cure 11-1/2" Pass 3

Electrical Set Poles (26 Light Poles) sta 1079 to 1129

Shouldering

Concrete barrier S56 (1,843 lf) sta 1095 tp 1185

Concrete Barrier S42 (4,405 lf) sta 1097 to 1185

Electrical Pull Wire and Connect

Concrete Barrier S42 (14,308 lf) sta 1085 to 1282

Concrete Paving Approach Slab (308 sy)

Concrete Cure Approach Slab

Concrete barrier S56 (3,919 lf) sta 1085 to 1282

Pavement Marking

Landscaping Noise Walls

Open to Traffic

Traffic Control

Erosion Control

Removing Modular Block Wall  (204 lf)

Removing Concrete Pavement (2,453 sy)

Removing Fence (3,317lf)

Removing Electrical

Removing Concrete Barrier (7,954 lf)

Embankment (3,603 cy) A Ramp

Common Excavation (14,371cy) A Ramp

Cabinet Base

Electrical Pull Boxes

Underdrain (2,161 lf) A Ramp

Electrical Conduit

Storm Sewer (1,708 lf)

Breaker Run (10,181 tons) A Ramp

Embankment (6.992 cy) B Ramp

Common Excavation (16,101cy) B Ramp

Underdrain (1,242 lf) B Ramp

Base Course 1-1/4" (5,889 tons) A Ramp

Asphalt Binder (1,696 sy)

Concrete Sidewalk (1,959 sf)

Concrete Paving 8" (7,736 sy) A Ramp

Storm Sewer B Ramp

Breaker Run (9,018 tons) B Ramp

Finishing Topsoil (10,867 sy)

Concrete Cure 8" A Ramp

Landscaping

Concrete Paving 11-1/2" (8,198 sy)

Chain Link Fence (2,974 lf)

Concrete Cure 11-1/2"

Base Course (3,098 tons) B Ramp
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GHRamps2A-1210 Concrete Barrier S56 (68 lf) A Ramp 2 2 06-Nov-23 07-Nov-23 -5 24-Oct-23 25-Oct-23 -8

GHRamps2A-1190 Concrete Curb and Gutter (765 lf) A Ramp 2 2 06-Nov-23 07-Nov-23 -10 24-Oct-23 25-Oct-23 -8

GHRamps2A-1163 Concrete Paving 8" (6,445 sy) B Ramp 2 2 06-Nov-23 07-Nov-23 -11 26-Oct-23 28-Oct-23 -6

GHRamps2A-1200 Concrete Barrier S42 (2,191 lf) 3 3 06-Nov-23 09-Nov-23 -6 24-Oct-23 26-Oct-23 -8

GHRamps2A-1166 Concrete Cure 8" B Ramp 3 3 08-Nov-23 10-Nov-23 -17 29-Oct-23 31-Oct-23 -10

GHRamps2A-1230 Shouldering 1 1 09-Nov-23 09-Nov-23 -7 26-Oct-23 26-Oct-23 -8

GHRamps2A-1090 Electrical Concrete Bases 3 3 09-Nov-23 11-Nov-23 -10 26-Oct-23 30-Oct-23 -8

GHRamps2A-1240 Beam Guard (89 lf) 1 1 10-Nov-23 10-Nov-23 -7 28-Oct-23 28-Oct-23 -8

GHRamps2A-1195 Concrete Curb and Gutter (747 lf) B Ramp 2 2 11-Nov-23 13-Nov-23 -11 01-Nov-23 03-Nov-23 -7

GHRamps2A-1091 Install Traffic Signals 2 2 13-Nov-23 14-Nov-23 -10 01-Nov-23 03-Nov-23 -8

GHRamps2A-1215 Concrete Barrier S56 (792 lf) B Ramp 2 2 14-Nov-23 15-Nov-23 -11 04-Nov-23 06-Nov-23 -7

GHRamps2A-1280 Pavement Marking 1 1 16-Nov-23 16-Nov-23 -11 07-Nov-23 07-Nov-23 -7

GHRamps2A-1290 Open to Traffic 1 1 05-Dec-23 05-Dec-23 -23 17-Nov-23 17-Nov-23 -11

Brown Deer A and B RampsBrown Deer A and B RampsBrown Deer A and B RampsBrown Deer A and B RampsBrown Deer A and B RampsBrown Deer A and B RampsBrown Deer A and B RampsBrown Deer A and B RampsBrown Deer A and B RampsBrown Deer A and B Ramps

BDRamps2A-1000 Traffic Control 1 1 13-Sep-23 13-Sep-23 -21 01-Aug-23 01-Aug-23 -30

BDRamps2A-1010 Erosion Control 1 1 13-Sep-23 13-Sep-23 -21 01-Aug-23 01-Aug-23 -30

BDRamps2A-1030 Removing Concrete Pavement (2,453 sy) 2 2 15-Sep-23 16-Sep-23 -19 02-Aug-23 03-Aug-23 -30

BDRamps2A-1020 Removing Electrical 3 3 15-Sep-23 18-Sep-23 -20 02-Aug-23 04-Aug-23 -30

BDRamps2A-1040 Removing Concrete Barrier (7,954 lf) 4 4 15-Sep-23 19-Sep-23 -21 02-Aug-23 05-Aug-23 -30

BDRamps2A-1050 Common Excavation (11,987 cy) 6 6 21-Sep-23 28-Sep-23 -21 07-Aug-23 14-Aug-23 -30

BDRamps2A-1060 Embankment (28,818 cy) A ramp 15 15 21-Sep-23 11-Oct-23 -21 07-Aug-23 26-Aug-23 -30

BDRamps2A-1090 Breaker Run (18,391 tons) 9 9 29-Sep-23 11-Oct-23 -7 15-Aug-23 26-Aug-23 -30

BDRamps2A-1080 Storm Sewer (260 lf) 2 2 12-Oct-23 13-Oct-23 -10 28-Aug-23 29-Aug-23 -30

BDRamps2A-1085 Full Closure for Storm Sewer 3 3 12-Oct-23 14-Oct-23 -10 28-Aug-23 30-Aug-23 -30

BDRamps2A-1110 FTMS & ITS Removal and New Install 5 5 12-Oct-23 17-Oct-23 17 28-Aug-23 05-Sep-23 -30

BDRamps2A-1065 Embankment (26,229 cy) B Ramp 14 14 12-Oct-23 30-Oct-23 -21 28-Aug-23 18-Sep-23 -30

BDRamps2A-1066 Cabinet Base 2 2 01-Nov-23 03-Nov-23 0 19-Sep-23 21-Sep-23 -30

BDRamps2A-1100 Base Course 1-1/4" (6,891 tons) 4 4 01-Nov-23 06-Nov-23 -21 19-Sep-23 23-Sep-23 -30

BDRamps2A-1067 Electrical Pull Boxes 3 3 04-Nov-23 07-Nov-23 0 22-Sep-23 25-Sep-23 -30

BDRamps2A-1120 Concrete Paving 8" (10,258 sy) 6 locations 2 2 07-Nov-23 09-Nov-23 -21 25-Sep-23 27-Sep-23 -30

BDRamps2A-1068 Electrical Conduit 2 2 09-Nov-23 10-Nov-23 0 27-Sep-23 28-Sep-23 -30

BDRamps2A-1130 Concrete Cure 8" 3 3 10-Nov-23 12-Nov-23 -31 28-Sep-23 30-Sep-23 -43

BDRamps2A-1140 Concrete Paving 10-1/2" (4,238 sy) 1 1 13-Nov-23 13-Nov-23 -21 02-Oct-23 02-Oct-23 -29

BDRamps2A-1150 Concrete Cure 10-1/2" 3 3 14-Nov-23 16-Nov-23 -31 03-Oct-23 05-Oct-23 -42

BDRamps2A-1160 Concrete Curb and Gutter (1,384 lf) 2 2 17-Nov-23 18-Nov-23 -10 07-Oct-23 09-Oct-23 -29

BDRamps2A-1170 Concrete Barrier S42 (3,669 lf) 5 5 17-Nov-23 27-Nov-23 -9 07-Oct-23 13-Oct-23 -29

BDRamps2A-1190 Shouldering 1 1 20-Nov-23 20-Nov-23 -9 11-Oct-23 11-Oct-23 -29

BDRamps2A-1069 Electrical Concrete Bases 3 3 20-Nov-23 27-Nov-23 -10 11-Oct-23 13-Oct-23 -29

BDRamps2A-1200 Beam Guard (89 lf) 1 1 21-Nov-23 21-Nov-23 -7 12-Oct-23 12-Oct-23 -29

BDRamps2A-1230 Pavement Marking 1 1 21-Nov-23 21-Nov-23 -6 12-Oct-23 12-Oct-23 -29

BDRamps2A-1210 Finishing Topsoil (10,867 sy) 2 2 21-Nov-23 27-Nov-23 -9 12-Oct-23 13-Oct-23 -29

BDRamps2A-1220 Landscaping 1 1 28-Nov-23 28-Nov-23 -9 14-Oct-23 14-Oct-23 -29

BDRamps2A-1180 Concrete Barrier S56 (706 lf) 1 1 28-Nov-23 28-Nov-23 -9 14-Oct-23 14-Oct-23 -29

BDRamps2A-1070 Install Traffic Signals 2 2 28-Nov-23 29-Nov-23 -10 14-Oct-23 16-Oct-23 -29

BDRamps2A-1240 Open to Traffic 1 1 12-Dec-23 12-Dec-23 -19 06-Nov-23 06-Nov-23 -25

Stage 2A Local Roads, JN, Fairfield, GH, and BDStage 2A Local Roads, JN, Fairfield, GH, and BDStage 2A Local Roads, JN, Fairfield, GH, and BDStage 2A Local Roads, JN, Fairfield, GH, and BDStage 2A Local Roads, JN, Fairfield, GH, and BDStage 2A Local Roads, JN, Fairfield, GH, and BDStage 2A Local Roads, JN, Fairfield, GH, and BDStage 2A Local Roads, JN, Fairfield, GH, and BDStage 2A Local Roads, JN, Fairfield, GH, and BDStage 2A Local Roads, JN, Fairfield, GH, and BD

Good Hope Road and Port WashingtonGood Hope Road and Port WashingtonGood Hope Road and Port WashingtonGood Hope Road and Port WashingtonGood Hope Road and Port WashingtonGood Hope Road and Port WashingtonGood Hope Road and Port WashingtonGood Hope Road and Port WashingtonGood Hope Road and Port WashingtonGood Hope Road and Port Washington

GHS2A-1000 Traffic Control Close NB Ramps 1 0 09-May-23 A 09-May-23 A 09-May-23 09-May-23 0

GHS2A-1003 Close Good Hope to Port Washington Rd Intersection East Leg 0 0 11-May-23 A 11-May-23 0

GHS2A-1010 Set Barrier Wall (290 lf) Port Washington Rd 1 0 11-May-23 A 11-May-23 A 11-May-23 11-May-23 0

GHS2A-1060 Removing Fence (74 lf) 1 0 11-May-23 A 11-May-23 A 11-May-23 11-May-23 0
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2023 2024 2025

Concrete Barrier S56 (68 lf) A Ramp

Concrete Curb and Gutter (765 lf) A Ramp

Concrete Paving 8" (6,445 sy) B Ramp

Concrete Barrier S42 (2,191 lf)

Concrete Cure 8" B Ramp

Shouldering

Electrical Concrete Bases

Beam Guard (89 lf)

Concrete Curb and Gutter (747 lf) B Ramp

Install Traffic Signals

Concrete Barrier S56 (792 lf) B Ramp

Pavement Marking

Open to Traffic

Traffic Control

Erosion Control

Removing Concrete Pavement (2,453 sy)

Removing Electrical

Removing Concrete Barrier (7,954 lf)

Common Excavation (11,987 cy)

Embankment (28,818 cy) A ramp

Breaker Run (18,391 tons)

Storm Sewer (260 lf)

Full Closure for Storm Sewer

FTMS & ITS Removal and New Install

Embankment (26,229 cy) B Ramp

Cabinet Base

Base Course 1-1/4" (6,891 tons)

Electrical Pull Boxes

Concrete Paving 8" (10,258 sy) 6 locations

Electrical Conduit

Concrete Cure 8"

Concrete Paving 10-1/2" (4,238 sy)

Concrete Cure 10-1/2"

Concrete Curb and Gutter (1,384 lf)

Concrete Barrier S42 (3,669 lf)

Shouldering

Electrical Concrete Bases

Beam Guard (89 lf)

Pavement Marking

Finishing Topsoil (10,867 sy)

Landscaping

Concrete Barrier S56 (706 lf)

Install Traffic Signals

Open to Traffic

Traffic Control Close NB Ramps

Close Good Hope to Port Washington Rd Intersection East Leg

Set Barrier Wall (290 lf) Port Washington Rd

Removing Fence (74 lf)
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GHS2A-1015 Anchoring Barrier Wall (290 lf) Port Washington Rd 1 0 11-May-23 A 11-May-23 A 11-May-23 11-May-23 0

GHS2A-1020 Sawing Pavement (612 lf) 1 0 12-May-23 A 12-May-23 A 12-May-23 12-May-23 0

GHS2A-1030 Removing Concrete Pavement (28 sy) 1 0 13-May-23 A 13-May-23 A 13-May-23 13-May-23 0

GHS2A-1050 Removing Sidewalk (134 sy) 1 0 13-May-23 A 13-May-23 A 13-May-23 13-May-23 0

GHS2A-1040 Removing Curb and Gutter (1,533 lf) 2 0 13-May-23 A 15-May-23 A 13-May-23 15-May-23 0

GHS2A-1070 Common Excavation (40,526 cy) 12 0 30-May-23 A 10-Jul-23 A 30-May-23 10-Jul-23 0

GHS2A-1080 Embankment (12,615 cy) 7 0 16-Jun-23 A 24-Jun-23 A 16-Jun-23 24-Jun-23 0

GHS2A-1081 Cabinet Base 2 0 26-Jun-23 A 27-Jun-23 A 26-Jun-23 27-Jun-23 0

GHS2A-1186 Signal Interconnect 2 0 26-Jun-23 A 21-Jul-23 A 26-Jun-23 21-Jul-23 0

GHS2A-1082 Electrical Pull Boxes 3 0 28-Jun-23 A 10-Jul-23 A 28-Jun-23 10-Jul-23 0

GHS2A-1100 Underdrain (1,685 lf) 2 0 11-Jul-23 A 12-Jul-23 A 11-Jul-23 12-Jul-23 0

GHS2A-1083 Electrical Conduit 2 0 11-Jul-23 A 12-Jul-23 A 11-Jul-23 12-Jul-23 0

GHS2A-1110 Breaker Run (9,526 tons) 5 0 11-Jul-23 A 17-Jul-23 A 11-Jul-23 17-Jul-23 0

GHS2A-1250 Electrical 10 0 11-Jul-23 A 05-Aug-23 A 11-Jul-23 05-Aug-23 0

GHS2A-1090 Storm Sewer (1,296 lf) 4 0 12-Jul-23 A 17-Jul-23 A 12-Jul-23 17-Jul-23 0

GHS2A-1095 Full Closure for Pipe Crossing 4 0 12-Jul-23 A 17-Jul-23 A 12-Jul-23 17-Jul-23 0

GHS2A-1120 Base Course 1-1/4" (3,500 tons) 2 0 19-Jul-23 A 20-Jul-23 A 19-Jul-23 20-Jul-23 0

GHS2A-1130 Concrete Paving 8"  (7,063 sy) 2 0 21-Jul-23 A 22-Jul-23 A 21-Jul-23 22-Jul-23 0

GHS2A-1140 Concrete Cure 8" 3 0 23-Jul-23 A 25-Jul-23 A 23-Jul-23 25-Jul-23 0

GHS2A-1150 Concrete Paving 8" Special (845 sy) Port Washington 1 0 27-Jul-23 A 27-Jul-23 A 27-Jul-23 27-Jul-23 0

GHS2A-1162 Open GH EB to SB Ramp 1 0 28-Jul-23 A 28-Jul-23 A 28-Jul-23 28-Jul-23 0

GHS2A-1160 Concrete Cure 8" 3 0 28-Jul-23 A 30-Jul-23 A 28-Jul-23 30-Jul-23 0

GHS2A-1170 Concrete Paving 8" HES (770 sy) Port Washington 1 0 31-Jul-23 A 31-Jul-23 A 31-Jul-23 31-Jul-23 0

GHS2A-1180 Concrete Cure 8" HES 3 0 01-Aug-23 A 03-Aug-23 A 01-Aug-23 03-Aug-23 0

GHS2A-1190 Concrete Pavement 6" HES Driveways (24 sy) 2 0 04-Aug-23 A 05-Aug-23 A 04-Aug-23 05-Aug-23 0

GHS2A-1200 Concrete Cure 6" HES 3 0 06-Aug-23 A 08-Aug-23 A 06-Aug-23 08-Aug-23 0

GHS2A-1230 Concrete Curb and Gutter (3,326 lf) 4 0 10-Aug-23 A 14-Aug-23 A 10-Aug-23 14-Aug-23 0

GHS2A-1210 Asphalt Pavement Temporary (16 tons) 1 0 15-Aug-23 A 15-Aug-23 A 15-Aug-23 15-Aug-23 0

GHS2A-1220 Asphalt Driveways and Field Enterances (4 tons) 1 0 15-Aug-23 A 15-Aug-23 A 15-Aug-23 15-Aug-23 0

GHS2A-1240 Concrete Sidewalk (2,172 sf) 2 0 15-Aug-23 A 16-Aug-23 A 15-Aug-23 16-Aug-23 0

GHS2A-1084 Electrical Concrete Bases 3 0 15-Aug-23 A 17-Aug-23 A 15-Aug-23 17-Aug-23 0

GHS2A-1260 Finishing Topsoil (2,559 sy) 2 0 17-Aug-23 A 18-Aug-23 A 17-Aug-23 18-Aug-23 0

GHS2A-1085 Install Traffic Signals 2 0 18-Aug-23 A 19-Aug-23 A 18-Aug-23 19-Aug-23 0

GHS2A-1270 Landscaping 1 0 19-Aug-23 A 19-Aug-23 A 19-Aug-23 19-Aug-23 0

GHS2A-1280 Pavement Marking 1 0 28-Aug-23 A 30-Aug-23 A 16-Aug-23 16-Aug-23 -9

GHS2A-1300 Open Good Hope to Port Washington Rd Intersection East Leg 0 0 31-Aug-23 A 16-Aug-23 -10

GHS2A-1290 Open to Traffic 1 1 16-Sep-23 16-Sep-23 5 12-Sep-23 12-Sep-23 -3

Brown Deer RoadBrown Deer RoadBrown Deer RoadBrown Deer RoadBrown Deer RoadBrown Deer RoadBrown Deer RoadBrown Deer RoadBrown Deer RoadBrown Deer Road

BDS2A-1000 Traffic Control 1 0 23-May-23 A 23-May-23 A 23-May-23 23-May-23 0

BDS2A-1010 Set Barrier Wall (1,200 lf) 1 0 25-May-23 A 25-May-23 A 25-May-23 25-May-23 0

BDS2A-1020 Sawing Pavement (982 lf) 1 0 30-May-23 A 30-May-23 A 30-May-23 30-May-23 0

BDS2A-1015 Anchor Barrier Wall (1,200 lf) 1 0 30-May-23 A 30-May-23 A 30-May-23 30-May-23 0

BDS2A-1080 Removing Fence (508 lf) 1 0 02-Jun-23 A 02-Jun-23 A 02-Jun-23 02-Jun-23 0

BDS2A-1030 Removing Guardrail (69 lf) 1 0 02-Jun-23 A 02-Jun-23 A 02-Jun-23 02-Jun-23 0

BDS2A-1050 Removing Curb and Gutter (319 lf) 1 0 03-Jun-23 A 03-Jun-23 A 03-Jun-23 03-Jun-23 0

BDS2A-1060 Removing Sidewalk (542 sy) 1 0 03-Jun-23 A 03-Jun-23 A 03-Jun-23 03-Jun-23 0

BDS2A-1070 Removing Concrete Barrier (91 lf) 1 0 03-Jun-23 A 03-Jun-23 A 03-Jun-23 03-Jun-23 0

BDS2A-1040 Removing Concrete Pavement (11,079 sy) 5 0 03-Jun-23 A 09-Jun-23 A 03-Jun-23 09-Jun-23 0

BDS2A-1100 Embankment (3,485 cy) 2 0 10-Jun-23 A 12-Jun-23 A 10-Jun-23 12-Jun-23 0

BDS2A-1090 Common Excavation (19,319 cy) 10 0 10-Jun-23 A 21-Jul-23 A 10-Jun-23 21-Jul-23 0

BDS2A-1110 Storm Sewer (3,818 lf) 10 0 26-Jun-23 A 17-Jul-23 A 26-Jun-23 17-Jul-23 0
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2023 2024 2025

Anchoring Barrier Wall (290 lf) Port Washington Rd

Sawing Pavement (612 lf)

Removing Concrete Pavement (28 sy)

Removing Sidewalk (134 sy)

Removing Curb and Gutter (1,533 lf)

Common Excavation (40,526 cy)

Embankment (12,615 cy)

Cabinet Base

Signal Interconnect

Electrical Pull Boxes

Underdrain (1,685 lf)

Electrical Conduit

Breaker Run (9,526 tons)

Electrical

Storm Sewer (1,296 lf)

Full Closure for Pipe Crossing

Base Course 1-1/4" (3,500 tons)

Concrete Paving 8"  (7,063 sy)

Concrete Cure 8"

Concrete Paving 8" Special (845 sy) Port Washington

Open GH EB to SB Ramp

Concrete Cure 8"

Concrete Paving 8" HES (770 sy) Port Washington

Concrete Cure 8" HES

Concrete Pavement 6" HES Driveways (24 sy)

Concrete Cure 6" HES

Concrete Curb and Gutter (3,326 lf)

Asphalt Pavement Temporary (16 tons)

Asphalt Driveways and Field Enterances (4 tons)

Concrete Sidewalk (2,172 sf)

Electrical Concrete Bases

Finishing Topsoil (2,559 sy)

Install Traffic Signals

Landscaping

Pavement Marking

Open Good Hope to Port Washington Rd Intersection East Leg

Open to Traffic

Traffic Control

Set Barrier Wall (1,200 lf)

Sawing Pavement (982 lf)

Anchor Barrier Wall (1,200 lf)

Removing Fence (508 lf)

Removing Guardrail (69 lf)

Removing Curb and Gutter (319 lf)

Removing Sidewalk (542 sy)

Removing Concrete Barrier (91 lf)

Removing Concrete Pavement (11,079 sy)

Embankment (3,485 cy)

Common Excavation (19,319 cy)

Storm Sewer (3,818 lf)
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BDS2A-1120 Base Course (10,686 tons) 6 0 28-Jun-23 A 20-Jul-23 A 28-Jun-23 20-Jul-23 0

BDS2A-1130 Concrete Paving 10" (11,337 sy) 2 0 28-Aug-23 A 06-Sep-23 A 01-Aug-23 02-Aug-23 -24

BDS2A-1140 Concrete Cure 10" 3 0 30-Aug-23 A 05-Sep-23 A 03-Aug-23 05-Aug-23 -30

BDS2A-1180 Concrete Pavement 7" Driveways (448 sy) 1 0 11-Sep-23 A 11-Sep-23 A 07-Aug-23 07-Aug-23 -23

BDS2A-1150 Concrete Paving Approach Slab (282 sy) 2 0 11-Sep-23 A 12-Sep-23 A 07-Aug-23 08-Aug-23 -23

BDS2A-1200 Asphalt Driveways and Field Enterances (73 tons) 1 1 13-Sep-23 13-Sep-23 71 07-Aug-23 07-Aug-23 -25

BDS2A-1240 Concrete Barrier S42 (205 lf) Brown Deer 1 1 13-Sep-23 13-Sep-23 74 07-Aug-23 07-Aug-23 -25

BDS2A-1160 Concrete Cure Approach Slab 3 3 13-Sep-23 15-Sep-23 104 09-Aug-23 11-Aug-23 -35

BDS2A-1190 Concrete Cure 7" HES 3 3 13-Sep-23 15-Sep-23 110 08-Aug-23 10-Aug-23 -36

BDS2A-1105 Modular Block Wall (125 sf) 2 2 13-Sep-23 15-Sep-23 67 01-Aug-23 02-Aug-23 -30

BDS2A-1103 Signal Interconnect 2 2 13-Sep-23 15-Sep-23 73 01-Aug-23 02-Aug-23 -30

BDS2A-1250 Electrical 10 10 13-Sep-23 27-Sep-23 65 01-Aug-23 12-Aug-23 -30

BDS2A-1210 Asphalt Pavement (586 tons) 2 2 16-Sep-23 18-Sep-23 68 12-Aug-23 14-Aug-23 -23

BDS2A-1220 Concrete Curb and Gutter (1,771 lf) 2 2 16-Sep-23 18-Sep-23 70 12-Aug-23 14-Aug-23 -23

BDS2A-1107 Railing Modular Block Wall (125 sf) 2 2 16-Sep-23 18-Sep-23 71 03-Aug-23 04-Aug-23 -30

BDS2A-1230 Concrete Sidewalk (6,586 sf) 3 3 16-Sep-23 19-Sep-23 67 03-Aug-23 05-Aug-23 -30

BDS2A-1170 Asphalt Pavement Temporary (894 tons) 1 1 19-Sep-23 19-Sep-23 70 15-Aug-23 15-Aug-23 -23

BDS2A-1280 Pavement Marking 1 1 21-Sep-23 21-Sep-23 70 16-Aug-23 16-Aug-23 -23

BDS2A-1260 Finishing Topsoil (5,000 sy) 2 2 21-Sep-23 22-Sep-23 67 15-Aug-23 16-Aug-23 -24

BDS2A-1270 Landscaping 1 1 23-Sep-23 23-Sep-23 67 17-Aug-23 17-Aug-23 -24

BDS2A-1290 Open to Traffic 1 1 28-Sep-23 28-Sep-23 65 18-Aug-23 18-Aug-23 -26

Stage 2B Local RoadsStage 2B Local RoadsStage 2B Local RoadsStage 2B Local RoadsStage 2B Local RoadsStage 2B Local RoadsStage 2B Local RoadsStage 2B Local RoadsStage 2B Local RoadsStage 2B Local Roads

Fairfield CourtFairfield CourtFairfield CourtFairfield CourtFairfield CourtFairfield CourtFairfield CourtFairfield CourtFairfield CourtFairfield Court

FFS2B-1000 Traffic Control 1 0 01-May-23 A 01-May-23 A 01-May-23 01-May-23 0

FFS2B-1010 Sawing Pavement (65 lf) 1 1 21-Nov-23 21-Nov-23 -56 17-Nov-23 17-Nov-23 -3

FFS2B-1020 Removing Concrete Pavement (42 sy) 1 1 21-Nov-23 21-Nov-23 -56 17-Nov-23 17-Nov-23 -3

FFS2B-1030 Common Excavation (706 cy) 1 1 27-Nov-23 27-Nov-23 -56 18-Nov-23 18-Nov-23 -3

FFS2B-1040 Embankment (26 cy) 1 1 28-Nov-23 28-Nov-23 -56 20-Nov-23 20-Nov-23 -3

FFS2B-1100 Electrical 2 2 29-Nov-23 30-Nov-23 -47 21-Nov-23 27-Nov-23 -3

FFS2B-1050 Storm Sewer (997 lf) 3 3 29-Nov-23 01-Dec-23 -56 21-Nov-23 28-Nov-23 -3

FFS2B-1060 Base Course (405 tons) 1 1 02-Dec-23 02-Dec-23 -56 29-Nov-23 29-Nov-23 -3

FFS2B-1070 Concrete Curb and Gutter (1,105 lf) 2 2 04-Dec-23 05-Dec-23 -56 30-Nov-23 01-Dec-23 -3

FFS2B-1080 Asphalt Pavement (395 tons) 1 1 06-Dec-23 06-Dec-23 -56 02-Dec-23 02-Dec-23 -3

FFS2B-1090 Asphalt Driveways and Field Enterances (23 tons) 1 1 08-Dec-23 08-Dec-23 -56 04-Dec-23 04-Dec-23 -3

FFS2B-1130 Pavement Marking 1 1 09-Dec-23 09-Dec-23 -53 05-Dec-23 05-Dec-23 -3

FFS2B-1110 Finishing Topsoil (5,000 sy) 2 2 09-Dec-23 11-Dec-23 -56 05-Dec-23 06-Dec-23 -3

FFS2B-1120 Landscaping 1 1 12-Dec-23 12-Dec-23 -56 08-Dec-23 08-Dec-23 -3

FFS2B-1140 Open to Traffic 1 1 14-Dec-23 14-Dec-23 -56 09-Dec-23 09-Dec-23 -3

Jean Nicolet and BrentwoodJean Nicolet and BrentwoodJean Nicolet and BrentwoodJean Nicolet and BrentwoodJean Nicolet and BrentwoodJean Nicolet and BrentwoodJean Nicolet and BrentwoodJean Nicolet and BrentwoodJean Nicolet and BrentwoodJean Nicolet and Brentwood

JNS2B-1000 Traffic Control 1 0 19-Jun-23 A 19-Jun-23 A 19-Jun-23 19-Jun-23 0

JNS2B-1050 Removing Fence (565 lf) 1 0 26-Jun-23 A 26-Jun-23 A 26-Jun-23 26-Jun-23 0

JNS2B-1040 Removing Sidewalk (47 sy) 1 0 29-Jun-23 A 29-Jun-23 A 29-Jun-23 29-Jun-23 0

JNS2B-1020 Removing Concrete Pavement (5,788 sy) 3 0 29-Jun-23 A 11-Jul-23 A 29-Jun-23 11-Jul-23 0

JNS2B-1030 Removing Curb and Gutter (3.100 lf) 4 0 29-Jun-23 A 12-Jul-23 A 29-Jun-23 12-Jul-23 0

JNS2B-1010 Sawing Pavement (46 lf) 1 0 05-Jul-23 A 05-Jul-23 A 05-Jul-23 05-Jul-23 0

JNS2B-1070 Embankment (26 cy) 1 0 14-Jul-23 A 14-Jul-23 A 14-Jul-23 14-Jul-23 0

JNS2B-1060 Common Excavation (3,094 cy) 2 0 14-Jul-23 A 15-Jul-23 A 14-Jul-23 15-Jul-23 0

JNS2B-1080 Storm Sewer (1,539 lf) 4 0 14-Jul-23 A 28-Jul-23 A 14-Jul-23 28-Jul-23 0

JNS2B-1090 Base Course 1-1/4" (4,073 tons) 2 0 07-Aug-23 A 11-Aug-23 A 01-Aug-23 02-Aug-23 -6

JNS2B-1180 Electrical 10 10 13-Sep-23 27-Sep-23 -3 01-Aug-23 12-Aug-23 -30

JNS2B-1100 Concrete Pavement 6" (2,213 sy) 2 2 05-Dec-23 06-Dec-23 -58 06-Dec-23 08-Dec-23 1
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2023 2024 2025

Base Course (10,686 tons)

Concrete Paving 10" (11,337 sy)

Concrete Cure 10"

Concrete Pavement 7" Driveways (448 sy)

Concrete Paving Approach Slab (282 sy)

Asphalt Driveways and Field Enterances (73 tons)

Concrete Barrier S42 (205 lf) Brown Deer

Concrete Cure Approach Slab

Concrete Cure 7" HES

Modular Block Wall (125 sf)

Signal Interconnect

Electrical

Asphalt Pavement (586 tons)

Concrete Curb and Gutter (1,771 lf)

Railing Modular Block Wall (125 sf)

Concrete Sidewalk (6,586 sf)

Asphalt Pavement Temporary (894 tons)

Pavement Marking

Finishing Topsoil (5,000 sy)

Landscaping

Open to Traffic

Traffic Control

Sawing Pavement (65 lf)

Removing Concrete Pavement (42 sy)

Common Excavation (706 cy)

Embankment (26 cy)

Electrical

Storm Sewer (997 lf)

Base Course (405 tons)

Concrete Curb and Gutter (1,105 lf)

Asphalt Pavement (395 tons)

Asphalt Driveways and Field Enterances (23 tons)

Pavement Marking

Finishing Topsoil (5,000 sy)

Landscaping

Open to Traffic

Traffic Control

Removing Fence (565 lf)

Removing Sidewalk (47 sy)

Removing Concrete Pavement (5,788 sy)

Removing Curb and Gutter (3.100 lf)

Sawing Pavement (46 lf)

Embankment (26 cy)

Common Excavation (3,094 cy)

Storm Sewer (1,539 lf)

Base Course 1-1/4" (4,073 tons)

Electrical

Concrete Pavement 6" (2,213 sy)

Glendale IH 43 UD-04 Sep 1, 2023 1229-04-71 - IH 43 N-S South End - Update Comparison Report Created:  21-Sep-23 08:20

Glendale IH 43 UD-04 Sep 1...

Project ID:  1229-04-71-UP-04

Data Date:  13-Sep-23

Page 28 of 49

Primary Baseline

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

TASK filter: All Activities

Comparison to Previous Update Schedule

Project ID:  1229-04-71-UP-03



Activity ID Activity Name OD RD Start Finish Total
Float

Previous 
Update Start

Previous 
Update Finish

Variance -
Finish Date

JNS2B-1110 Concrete Cure 6" HES 3 3 07-Dec-23 09-Dec-23 -83 09-Dec-23 11-Dec-23 2

JNS2B-1120 Concrete Pavement 6" Driveways (33 sy) 1 1 11-Dec-23 11-Dec-23 -58 12-Dec-23 12-Dec-23 1

JNS2B-1140 Concrete Curb and Gutter (1,896 lf) 2 2 11-Dec-23 12-Dec-23 -58 12-Dec-23 14-Dec-23 1

JNS2B-1130 Concrete Cure 6" HES Driveway 3 3 12-Dec-23 14-Dec-23 -84 13-Dec-23 15-Dec-23 1

JNS2B-1170 Concrete Sidewalk (8,815 sf) 3 3 14-Dec-23 16-Dec-23 -58 15-Dec-23 18-Dec-23 1

JNS2B-1150 Asphalt Pavement (1,431 tons) 1 1 15-Dec-23 15-Dec-23 -58 16-Dec-23 16-Dec-23 1

JNS2B-1160 Asphalt Driveways and Field Enterances (9 tons) 1 1 15-Dec-23 15-Dec-23 -58 16-Dec-23 16-Dec-23 1

JNS2B-1190 Finishing Topsoil (5,000 sy) 1 1 16-Dec-23 16-Dec-23 -58 18-Dec-23 18-Dec-23 1

JNS2B-1200 Landscaping 1 1 16-Dec-23 16-Dec-23 -58 18-Dec-23 18-Dec-23 1

JNS2B-1210 Pavement Marking 1 1 16-Dec-23 16-Dec-23 -58 18-Dec-23 18-Dec-23 1

JNS2B-1220 Open to Traffic 1 1 16-Dec-23 16-Dec-23 -58 18-Dec-23 18-Dec-23 1

Bender RoadBender RoadBender RoadBender RoadBender RoadBender RoadBender RoadBender RoadBender RoadBender Road

BNS2B-1010 Removing Curb and Gutter (506 lf) 1 1 13-Sep-23 13-Sep-23 60 01-Aug-23 01-Aug-23 -30

BNS2B-1000 Traffic Control 1 1 13-Sep-23 13-Sep-23 65 01-Aug-23 01-Aug-23 -30

BNS2B-1020 Removing Sidewalk (236 sy) 1 1 15-Sep-23 15-Sep-23 61 02-Aug-23 02-Aug-23 -30

BNS2B-1022 Milling Asphalt 2 2 15-Sep-23 16-Sep-23 60 02-Aug-23 03-Aug-23 -30

BNS2B-1032 Cabinet Base 2 2 15-Sep-23 16-Sep-23 65 02-Aug-23 03-Aug-23 -30

BNS2B-1005 FTMS & ITS Removal and New Install 5 5 15-Sep-23 21-Sep-23 69 02-Aug-23 07-Aug-23 -30

BNS2B-1025 Curb and Gutter (506 lf) 2 2 18-Sep-23 19-Sep-23 60 04-Aug-23 05-Aug-23 -30

BNS2B-1033 Electrical Pull Boxes 3 3 18-Sep-23 21-Sep-23 65 04-Aug-23 07-Aug-23 -30

BNS2B-1035 Electrical Concrete Bases 3 3 21-Sep-23 23-Sep-23 65 07-Aug-23 10-Aug-23 -30

BNS2B-1026 Curb and Gutter Cure 5 5 21-Sep-23 27-Sep-23 60 07-Aug-23 12-Aug-23 -30

BNS2B-1034 Electrical Conduit 2 2 22-Sep-23 23-Sep-23 65 08-Aug-23 10-Aug-23 -30

BNS2B-1036 Install Traffic Signals 2 2 25-Sep-23 27-Sep-23 65 11-Aug-23 12-Aug-23 -30

BNS2B-1030 Asphalt Paving 2 2 28-Sep-23 29-Sep-23 60 14-Aug-23 15-Aug-23 -30

BNS2B-1028 Concrete Sidewalk (1,573 sf) 2 2 28-Sep-23 29-Sep-23 60 14-Aug-23 15-Aug-23 -30

BNS2B-1050 Finishing Topsoil (500 sy) 1 1 30-Sep-23 30-Sep-23 60 16-Aug-23 16-Aug-23 -30

BNS2B-1060 Landscaping 1 1 02-Oct-23 02-Oct-23 60 17-Aug-23 17-Aug-23 -30

BNS2B-1070 Pavement Marking 1 1 03-Oct-23 03-Oct-23 60 18-Aug-23 18-Aug-23 -30

BNS2B-1080 Open to Traffic 1 1 04-Oct-23 04-Oct-23 60 19-Aug-23 19-Aug-23 -30

Good Hope RoadGood Hope RoadGood Hope RoadGood Hope RoadGood Hope RoadGood Hope RoadGood Hope RoadGood Hope RoadGood Hope RoadGood Hope Road

GHS2B-1000 Traffic Control 1 1 18-Sep-23 18-Sep-23 5 13-Sep-23 13-Sep-23 -3

GHS2B-1010 Removing Concrete Pavement (95 sy) 1 1 19-Sep-23 19-Sep-23 6 15-Sep-23 15-Sep-23 -3

GHS2B-1020 Removing Curb and Gutter (702 lf) 1 1 19-Sep-23 19-Sep-23 6 15-Sep-23 15-Sep-23 -3

GHS2B-1040 Embankment (46 cy) 1 1 21-Sep-23 21-Sep-23 7 16-Sep-23 16-Sep-23 -3

GHS2B-1030 Common Excavation (2,724 cy) 1 1 21-Sep-23 21-Sep-23 6 16-Sep-23 16-Sep-23 -3

GHS2B-1050 Storm Sewer (278 lf) 1 1 22-Sep-23 22-Sep-23 7 18-Sep-23 18-Sep-23 -3

GHS2B-1060 Underdrain (283 lf) 1 1 22-Sep-23 22-Sep-23 7 18-Sep-23 18-Sep-23 -3

GHS2B-1042 Cabinet Base 1 1 22-Sep-23 22-Sep-23 18 18-Sep-23 18-Sep-23 -3

GHS2B-1070 Breaker Run (3,700 tons) 2 2 22-Sep-23 23-Sep-23 6 18-Sep-23 19-Sep-23 -3

GHS2B-1043 Electrical Pull Boxes 2 2 23-Sep-23 25-Sep-23 18 19-Sep-23 21-Sep-23 -3

GHS2B-1080 Base Course 1-1/4" (1,800 tons) 1 1 25-Sep-23 25-Sep-23 6 21-Sep-23 21-Sep-23 -3

GHS2B-1044 Electrical Conduit 1 1 27-Sep-23 27-Sep-23 18 22-Sep-23 22-Sep-23 -3

GHS2B-1090 Concrete Paving 8"  (3,530 sy) 2 2 27-Sep-23 28-Sep-23 6 22-Sep-23 23-Sep-23 -3

GHS2B-1100 Concrete Cure 8" 3 3 29-Sep-23 01-Oct-23 7 24-Sep-23 26-Sep-23 -5

GHS2B-1110 Concrete Paving 8" Special (422 sy) Port Washington 1 1 02-Oct-23 02-Oct-23 5 27-Sep-23 27-Sep-23 -4

GHS2B-1120 Concrete Cure 8" 3 3 03-Oct-23 05-Oct-23 8 28-Sep-23 30-Sep-23 -5

GHS2B-1130 Concrete Pavement 6" Driveways (69 sy) 1 1 07-Oct-23 07-Oct-23 5 02-Oct-23 02-Oct-23 -4

GHS2B-1140 Concrete Cure 6" 3 3 08-Oct-23 10-Oct-23 7 03-Oct-23 05-Oct-23 -5

GHS2B-1150 Concrete Curb and Gutter (1,513 lf) 2 2 11-Oct-23 12-Oct-23 7 06-Oct-23 07-Oct-23 -5

GHS2B-1160 Asphalt Driveways and Field Enterances (37 tons) 1 1 13-Oct-23 13-Oct-23 6 09-Oct-23 09-Oct-23 -3
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2023 2024 2025

Concrete Cure 6" HES

Concrete Pavement 6" Driveways (33 sy)

Concrete Curb and Gutter (1,896 lf)

Concrete Cure 6" HES Driveway

Concrete Sidewalk (8,815 sf)

Asphalt Pavement (1,431 tons)

Asphalt Driveways and Field Enterances (9 tons)

Finishing Topsoil (5,000 sy)

Landscaping

Pavement Marking

Open to Traffic

Removing Curb and Gutter (506 lf)

Traffic Control

Removing Sidewalk (236 sy)

Milling Asphalt

Cabinet Base

FTMS & ITS Removal and New Install

Curb and Gutter (506 lf)

Electrical Pull Boxes

Electrical Concrete Bases

Curb and Gutter Cure

Electrical Conduit

Install Traffic Signals

Asphalt Paving

Concrete Sidewalk (1,573 sf)

Finishing Topsoil (500 sy)

Landscaping

Pavement Marking

Open to Traffic

Traffic Control

Removing Concrete Pavement (95 sy)

Removing Curb and Gutter (702 lf)

Embankment (46 cy)

Common Excavation (2,724 cy)

Storm Sewer (278 lf)

Underdrain (283 lf)

Cabinet Base

Breaker Run (3,700 tons)

Electrical Pull Boxes

Base Course 1-1/4" (1,800 tons)

Electrical Conduit

Concrete Paving 8"  (3,530 sy)

Concrete Cure 8"

Concrete Paving 8" Special (422 sy) Port Washington

Concrete Cure 8"

Concrete Pavement 6" Driveways (69 sy)

Concrete Cure 6"

Concrete Curb and Gutter (1,513 lf)

Asphalt Driveways and Field Enterances (37 tons)
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GHS2B-1170 Concrete Sidewalk (1,086 sf) 2 2 13-Oct-23 14-Oct-23 8 08-Oct-23 09-Oct-23 -5

GHS2B-1045 Electrical Concrete Bases 2 2 13-Oct-23 14-Oct-23 5 09-Oct-23 11-Oct-23 -3

GHS2B-1210 Pavement Marking 1 1 14-Oct-23 14-Oct-23 6 11-Oct-23 11-Oct-23 -3

GHS2B-1215 Adjust Temporary Traffic Signal Heads 1 1 14-Oct-23 14-Oct-23 6 11-Oct-23 11-Oct-23 -3

GHS2B-1190 Finishing Topsoil (1,279 sy) 1 1 16-Oct-23 16-Oct-23 5 11-Oct-23 11-Oct-23 -4

GHS2B-1200 Landscaping 1 1 16-Oct-23 16-Oct-23 5 11-Oct-23 11-Oct-23 -4

GHS2B-1046 Install Traffic Signals 1 1 16-Oct-23 16-Oct-23 5 12-Oct-23 12-Oct-23 -3

GHS2B-1220 Open to Traffic 1 1 17-Oct-23 17-Oct-23 5 13-Oct-23 13-Oct-23 -3

Stage 2C IH 43 NB Connection and Crossover sta 1188Stage 2C IH 43 NB Connection and Crossover sta 1188Stage 2C IH 43 NB Connection and Crossover sta 1188Stage 2C IH 43 NB Connection and Crossover sta 1188Stage 2C IH 43 NB Connection and Crossover sta 1188Stage 2C IH 43 NB Connection and Crossover sta 1188Stage 2C IH 43 NB Connection and Crossover sta 1188Stage 2C IH 43 NB Connection and Crossover sta 1188Stage 2C IH 43 NB Connection and Crossover sta 1188Stage 2C IH 43 NB Connection and Crossover sta 1188

43S2C-0900 Traffic Control 1 1 09-Oct-23 09-Oct-23 -1 02-Oct-23 02-Oct-23 -5

43S2C-1000 Common Excavation (889 cy) 1 1 11-Oct-23 11-Oct-23 -1 03-Oct-23 03-Oct-23 -5

43S2C-1010 Storm Sewer (309 lf) 2 2 12-Oct-23 13-Oct-23 -1 04-Oct-23 05-Oct-23 -5

43S2C-1020 Breaker Run (3,175 tons) 2 2 14-Oct-23 16-Oct-23 -1 07-Oct-23 09-Oct-23 -5

43S2C-1030 Base Course 1-1/4" (1,176 tons) 1 1 17-Oct-23 17-Oct-23 -1 11-Oct-23 11-Oct-23 -5

43S2C-1040 Asphalt Pavement (2,160 tons) 2 2 18-Oct-23 20-Oct-23 -1 12-Oct-23 13-Oct-23 -5

43S2C-1050 Shouldering 1 1 21-Oct-23 21-Oct-23 -1 14-Oct-23 14-Oct-23 -5

43S2C-1060 Pavement Marking 2 2 23-Oct-23 24-Oct-23 -1 16-Oct-23 17-Oct-23 -5

43S2c-1065 Set Barrier Wall (22,619 lf) 5 5 25-Oct-23 01-Nov-23 -1 18-Oct-23 24-Oct-23 -5

43S2c-1068 Anchor Barrier Wall (22,619 lf) 5 5 25-Oct-23 01-Nov-23 -1 18-Oct-23 24-Oct-23 -5

43S2C-1070 Switch Traffic to New NB sta 1088 to 1188 1 1 03-Nov-23 03-Nov-23 -1 25-Oct-23 25-Oct-23 -5

Stage 2C Local RoadsStage 2C Local RoadsStage 2C Local RoadsStage 2C Local RoadsStage 2C Local RoadsStage 2C Local RoadsStage 2C Local RoadsStage 2C Local RoadsStage 2C Local RoadsStage 2C Local Roads

Good Hope RoadGood Hope RoadGood Hope RoadGood Hope RoadGood Hope RoadGood Hope RoadGood Hope RoadGood Hope RoadGood Hope RoadGood Hope Road

GHS2C-1010 Removing Concrete Pavement (17 sy) 1 1 19-Sep-23 19-Sep-23 5 14-Oct-23 14-Oct-23 18

GHS2C-1020 Removing Curb and Gutter (781 lf) 1 1 19-Sep-23 19-Sep-23 5 14-Oct-23 14-Oct-23 18

GHS2C-1000 Traffic Control 1 1 19-Sep-23 19-Sep-23 5 14-Oct-23 14-Oct-23 18

GHS2C-1140 Electrical 10 10 19-Sep-23 02-Oct-23 15 14-Oct-23 26-Oct-23 18

GHS2C-1040 Embankment (342 cy) 1 1 21-Sep-23 21-Sep-23 7 16-Oct-23 16-Oct-23 18

GHS2C-1030 Common Excavation (4,896 cy) 3 3 21-Sep-23 23-Sep-23 5 16-Oct-23 18-Oct-23 18

GHS2C-1041 Cabinet Base 1 1 22-Sep-23 22-Sep-23 17 17-Oct-23 17-Oct-23 18

GHS2C-1046 Signal Interrconnect 3 3 22-Sep-23 25-Sep-23 20 17-Oct-23 20-Oct-23 18

GHS2C-1042 Electrical Pull Boxes 2 2 23-Sep-23 25-Sep-23 17 18-Oct-23 20-Oct-23 18

GHS2C-1050 Underdrain (817 lf) 1 1 25-Sep-23 25-Sep-23 6 20-Oct-23 20-Oct-23 18

GHS2C-1060 Breaker Run (3,700 tons) 2 2 25-Sep-23 27-Sep-23 5 20-Oct-23 21-Oct-23 18

GHS2C-1043 Electrical Conduit 1 1 27-Sep-23 27-Sep-23 17 21-Oct-23 21-Oct-23 18

GHS2C-1070 Base Course 1-1/4" (1,800 tons) 1 1 28-Sep-23 28-Sep-23 5 23-Oct-23 23-Oct-23 18

GHS2C-1080 Concrete Paving 8"  (3,530 sy) 2 2 29-Sep-23 30-Sep-23 5 24-Oct-23 25-Oct-23 18

GHS2C-1090 Concrete Cure 8" 3 3 01-Oct-23 03-Oct-23 8 26-Oct-23 28-Oct-23 25

GHS2C-1100 Concrete Paving 8" Special (422 sy) Port Washington 1 1 04-Oct-23 04-Oct-23 5 30-Oct-23 30-Oct-23 18

GHS2C-1110 Concrete Cure 8" 3 3 05-Oct-23 07-Oct-23 8 31-Oct-23 02-Nov-23 26

GHS2C-1120 Concrete Curb and Gutter (1,513 lf) 2 2 09-Oct-23 11-Oct-23 5 03-Nov-23 04-Nov-23 17

GHS2C-1130 Concrete Sidewalk (1,086 sf) 1 1 12-Oct-23 12-Oct-23 6 06-Nov-23 06-Nov-23 17

GHS2C-1180 Pavement Marking 1 1 12-Oct-23 12-Oct-23 8 06-Nov-23 06-Nov-23 17

GHS2C-1185 Adjust Temporary Traffic Signal Heads 1 1 12-Oct-23 12-Oct-23 8 06-Nov-23 06-Nov-23 17

GHS2C-1044 Electrical Concrete Bases 2 2 12-Oct-23 13-Oct-23 5 06-Nov-23 07-Nov-23 17

GHS2C-1150 Finishing Topsoil (1,280 sy) 1 1 13-Oct-23 13-Oct-23 6 07-Nov-23 07-Nov-23 17

GHS2C-1160 Landscaping 1 1 14-Oct-23 14-Oct-23 6 09-Nov-23 09-Nov-23 17

GHS2C-1045 Install Traffic Signals 2 2 14-Oct-23 16-Oct-23 5 09-Nov-23 10-Nov-23 17

GHS2C-1170 Chain Link Fence (75 lf) 1 1 16-Oct-23 16-Oct-23 6 10-Nov-23 10-Nov-23 17

GHS2C-1190 Open to Traffic 1 1 11-Nov-23 11-Nov-23 -12 29-Dec-23 29-Dec-23 29

Stage 2D IH 43Stage 2D IH 43Stage 2D IH 43Stage 2D IH 43Stage 2D IH 43Stage 2D IH 43Stage 2D IH 43Stage 2D IH 43Stage 2D IH 43Stage 2D IH 43

43S2D-0900 Traffic Control 1 1 06-Dec-23 06-Dec-23 -23 18-Nov-23 18-Nov-23 -11
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2023 2024 2025

Concrete Sidewalk (1,086 sf)

Electrical Concrete Bases

Pavement Marking

Adjust Temporary Traffic Signal Heads

Finishing Topsoil (1,279 sy)

Landscaping

Install Traffic Signals

Open to Traffic

Traffic Control

Common Excavation (889 cy)

Storm Sewer (309 lf)

Breaker Run (3,175 tons)

Base Course 1-1/4" (1,176 tons)

Asphalt Pavement (2,160 tons)

Shouldering

Pavement Marking

Set Barrier Wall (22,619 lf)

Anchor Barrier Wall (22,619 lf)

Switch Traffic to New NB sta 1088 to 1188

Removing Concrete Pavement (17 sy)

Removing Curb and Gutter (781 lf)

Traffic Control

Electrical

Embankment (342 cy)

Common Excavation (4,896 cy)

Cabinet Base

Signal Interrconnect

Electrical Pull Boxes

Underdrain (817 lf)

Breaker Run (3,700 tons)

Electrical Conduit

Base Course 1-1/4" (1,800 tons)

Concrete Paving 8"  (3,530 sy)

Concrete Cure 8"

Concrete Paving 8" Special (422 sy) Port Washington

Concrete Cure 8"

Concrete Curb and Gutter (1,513 lf)

Concrete Sidewalk (1,086 sf)

Pavement Marking

Adjust Temporary Traffic Signal Heads

Electrical Concrete Bases

Finishing Topsoil (1,280 sy)

Landscaping

Install Traffic Signals

Chain Link Fence (75 lf)

Open to Traffic

Traffic Control
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43S2D-1000 Common Excavation (3,559 cy) crossovers 2 2 08-Dec-23 09-Dec-23 -23 20-Nov-23 21-Nov-23 -11

43S2D-1010 Storm Sewer (401 lf) 1 1 09-Dec-23 09-Dec-23 -23 21-Nov-23 27-Nov-23 -10

43S2D-1020 Breaker Run (3,327 tons) 1 1 11-Dec-23 11-Dec-23 -23 28-Nov-23 29-Nov-23 -9

43S2D-1030 Base Course 1-1/4" (1,232 tons) 1 1 12-Dec-23 12-Dec-23 -23 30-Nov-23 30-Nov-23 -9

43S2D-1040 Asphalt Pavement (3,755 tons) 2 2 14-Dec-23 15-Dec-23 -23 01-Dec-23 02-Dec-23 -9

43S2D-1050 Shouldering 1 1 16-Dec-23 16-Dec-23 -23 04-Dec-23 04-Dec-23 -9

43S2D-1060 Set Barrier Wall (12,000 lf) 1 1 16-Dec-23 16-Dec-23 -23 04-Dec-23 06-Dec-23 -7

43S2D-1065 Anchor Barrier Wall (12,000 lf) 1 1 16-Dec-23 16-Dec-23 -23 04-Dec-23 06-Dec-23 -7

43S2D-1070 Open to Traffic 1 1 18-Dec-23 18-Dec-23 -23 22-Jan-24 22-Jan-24 18

Stage 2D Local RoadsStage 2D Local RoadsStage 2D Local RoadsStage 2D Local RoadsStage 2D Local RoadsStage 2D Local RoadsStage 2D Local RoadsStage 2D Local RoadsStage 2D Local RoadsStage 2D Local Roads

Good Hope RoadGood Hope RoadGood Hope RoadGood Hope RoadGood Hope RoadGood Hope RoadGood Hope RoadGood Hope RoadGood Hope RoadGood Hope Road

GHS2D-1000 Traffic Control 1 1 13-Nov-23 13-Nov-23 -12 03-Jan-24 03-Jan-24 29

GHS2D-1010 Common Excavation (1,173 cy) 1 1 14-Nov-23 14-Nov-23 -12 04-Jan-24 04-Jan-24 29

GHS2D-1020 Embankment (84 cy) 1 1 14-Nov-23 14-Nov-23 -12 04-Jan-24 04-Jan-24 29

GHS2D-1030 Base Course 1-1/4" (100 tons) 1 1 15-Nov-23 15-Nov-23 -4 06-Jan-24 06-Jan-24 29

GHS2D-1040 Concrete Curb and Gutter (900 sf) 1 1 16-Nov-23 16-Nov-23 -5 07-Jan-24 07-Jan-24 52

GHS2D-1050 Concrete Sidewalk (5,308 sf) 2 2 17-Nov-23 18-Nov-23 -5 08-Jan-24 09-Jan-24 52

GHS2D-1060 Pavement Marking 1 1 20-Nov-23 20-Nov-23 -5 11-Jan-24 11-Jan-24 28

GHS2D-1070 Open to Traffic 1 1 02-Dec-23 02-Dec-23 -12 22-Jan-24 22-Jan-24 29

Retaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining Walls

R-40-641R-40-641R-40-641R-40-641R-40-641R-40-641R-40-641R-40-641R-40-641R-40-641

Unit 1 Soldier Pile and CIP FacingUnit 1 Soldier Pile and CIP FacingUnit 1 Soldier Pile and CIP FacingUnit 1 Soldier Pile and CIP FacingUnit 1 Soldier Pile and CIP FacingUnit 1 Soldier Pile and CIP FacingUnit 1 Soldier Pile and CIP FacingUnit 1 Soldier Pile and CIP FacingUnit 1 Soldier Pile and CIP FacingUnit 1 Soldier Pile and CIP Facing

R641-1000 Structure Excavation (Crane Bench) 2 0 02-Jun-23 A 03-Jun-23 A 02-Jun-23 03-Jun-23 0

R641-1005 Close Fairfield Inn Parking Lot 0 0 10-Jul-23 A 10-Jul-23 0

R641-1010 Install Soldier Piles (A1-A24) 0 0 13-Sep-23 13-Sep-23 4 01-Aug-23 05-Aug-23 -25

R641-1020 Excavate Front Face 0 0 16-Sep-23 16-Sep-23 4 03-Aug-23 08-Aug-23 -25

R641-1030 Timber Lagging 2 2 16-Sep-23 18-Sep-23 4 10-Aug-23 12-Aug-23 -24

R641-1040 Drainage Board 2 2 19-Sep-23 21-Sep-23 4 14-Aug-23 15-Aug-23 -24

R641-1050 CIP Concrete Facing 8 8 22-Sep-23 02-Oct-23 4 16-Aug-23 26-Aug-23 -24

R641-1060 Anchor Slab 5 5 03-Oct-23 09-Oct-23 4 28-Aug-23 05-Sep-23 -24

R641-1070 Parapet VF 4 4 11-Oct-23 14-Oct-23 4 06-Sep-23 11-Sep-23 -24

R641-1080 Tubular Railing Fence Screening 2 2 16-Oct-23 17-Oct-23 4 12-Sep-23 13-Sep-23 -24

Unit 2  Secant Piles and CIP FacingUnit 2  Secant Piles and CIP FacingUnit 2  Secant Piles and CIP FacingUnit 2  Secant Piles and CIP FacingUnit 2  Secant Piles and CIP FacingUnit 2  Secant Piles and CIP FacingUnit 2  Secant Piles and CIP FacingUnit 2  Secant Piles and CIP FacingUnit 2  Secant Piles and CIP FacingUnit 2  Secant Piles and CIP Facing

R641-1100 Structure Excavation (Drill Bench) 2 0 17-Jul-23 A 27-Jul-23 A 17-Jul-23 27-Jul-23 0

R641-1140 Guide Walls 15 0 24-Jul-23 A 18-Aug-23 A 24-Jul-23 18-Aug-23 1

R641-1110 Guide Walls for Test Shaft 3 0 25-Jul-23 A 27-Jul-23 A 25-Jul-23 27-Jul-23 0

R641-1120 Test Shaft 2 0 28-Jul-23 A 31-Jul-23 A 28-Jul-23 31-Jul-23 0

R641-1130 CSL and TIP Testing 4 0 31-Jul-23 A 31-Jul-23 A 31-Jul-23 31-Jul-23 0

R641-1150 Install Secants (N1-N56) 20 16 12-Sep-23 A 04-Oct-23 -11 28-Aug-23 27-Sep-23 -6

R641-1160 CSL and TIP Testing (N1-N56) 5 5 05-Oct-23 12-Oct-23 -11 28-Sep-23 03-Oct-23 -6

R641-1155 Install Secants (N57-N113) 20 20 05-Oct-23 03-Nov-23 0 28-Sep-23 24-Oct-23 -6

R641-1170 Remove Guide Walls (N1-N57) 4 4 13-Oct-23 17-Oct-23 -11 04-Oct-23 09-Oct-23 -6

R641-1180 Excavate Front Face (N1-N57) 5 5 14-Oct-23 20-Oct-23 -11 05-Oct-23 12-Oct-23 -6

R641-1190 Drill Weep Holes and Adhesive Anchors (N1-N57) 10 10 16-Oct-23 28-Oct-23 24 07-Oct-23 20-Oct-23 -6

R641-1165 CSL and TIP Testing (N57-N113) 5 5 04-Nov-23 10-Nov-23 0 25-Oct-23 01-Nov-23 -6

R641-1175 Remove Guide Walls (N57-N113) 4 4 11-Nov-23 15-Nov-23 0 03-Nov-23 07-Nov-23 -6

R641-1185 Excavate Front Face (N57-N113) 5 5 13-Nov-23 17-Nov-23 0 04-Nov-23 10-Nov-23 -6

R641-1195 Drill Weep Holes and Adhesive Anchors (N57-N113) 10 10 14-Nov-23 29-Nov-23 0 06-Nov-23 17-Nov-23 -6

R641-1200 CIP Facing (N1-N57) 13 13 18-Nov-23 08-Dec-23 3 11-Nov-23 30-Nov-23 -6

R641-1205 CIP Facing (N57-N113) 13 13 30-Nov-23 16-Dec-23 0 18-Nov-23 08-Dec-23 -6

R641-1210 Anchor Slab (N1-N57) 7 7 09-Dec-23 18-Dec-23 3 01-Dec-23 09-Dec-23 -6
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R641-1215 Anchor Slab (N57-N113) 7 7 18-Dec-23 04-Jan-24 0 09-Dec-23 18-Dec-23 -6

R641-1220 Vertical Face Parapet (N1-N57) 4 4 20-Dec-23 29-Dec-23 3 11-Dec-23 15-Dec-23 -6

R641-1225 Vertical Face Parapet (N57-N113) 4 4 29-Dec-23 06-Jan-24 0 15-Dec-23 20-Dec-23 -6

R641-1229 Tubular Railing Screening (N1-N57) 2 2 03-Jan-24 04-Jan-24 3 16-Dec-23 18-Dec-23 -6

R641-1231 Tubular Railing Screening (N57-N113) 2 2 08-Jan-24 09-Jan-24 0 21-Dec-23 28-Dec-23 -6

R641-1480 Open Fairfield Inn Parking Lot 0 0 09-Jan-24 0 18-Dec-23 -9

Unit 3 Existing Sheeting and Precast PanelsUnit 3 Existing Sheeting and Precast PanelsUnit 3 Existing Sheeting and Precast PanelsUnit 3 Existing Sheeting and Precast PanelsUnit 3 Existing Sheeting and Precast PanelsUnit 3 Existing Sheeting and Precast PanelsUnit 3 Existing Sheeting and Precast PanelsUnit 3 Existing Sheeting and Precast PanelsUnit 3 Existing Sheeting and Precast PanelsUnit 3 Existing Sheeting and Precast Panels

R641-1230 Structure Excavation Existing Sheeting 5 5 13-Sep-23 19-Sep-23 2 08-Aug-23 14-Aug-23 -24

R641-1240 Remove Existing Structure 2 2 21-Sep-23 22-Sep-23 2 15-Aug-23 16-Aug-23 -24

R641-1250 Precast Panel Concrete Footing 3 3 23-Sep-23 27-Sep-23 2 17-Aug-23 19-Aug-23 -24

R641-1260 Set Precast Panels 7 7 28-Sep-23 05-Oct-23 2 22-Aug-23 30-Aug-23 -24

R641-1270 Concrete Cap 7 7 07-Oct-23 16-Oct-23 2 31-Aug-23 12-Sep-23 -24

R641-1280 Segment A - Vertical Face Paraphets 2 2 17-Oct-23 18-Oct-23 2 13-Sep-23 15-Sep-23 -24

R641-1290 8' Tubular Railing Fence Screening 1 1 20-Oct-23 20-Oct-23 2 16-Sep-23 16-Sep-23 -24

Unit 4 Secant Piles and CIP FacingUnit 4 Secant Piles and CIP FacingUnit 4 Secant Piles and CIP FacingUnit 4 Secant Piles and CIP FacingUnit 4 Secant Piles and CIP FacingUnit 4 Secant Piles and CIP FacingUnit 4 Secant Piles and CIP FacingUnit 4 Secant Piles and CIP FacingUnit 4 Secant Piles and CIP FacingUnit 4 Secant Piles and CIP Facing

R641-1300 Structure Excavation (Drill Bench) 2 0 19-Jun-23 A 22-Jun-23 A 19-Jun-23 22-Jun-23 0

R641-1320 Install Secants (S1-S7) 5 0 19-Jun-23 A 06-Jul-23 A 19-Jun-23 06-Jul-23 0

R641-1310 Guide Walls 3 0 22-Jun-23 A 26-Jun-23 A 22-Jun-23 26-Jun-23 0

R641-1330 CSL and TIP Testing 5 0 10-Jul-23 A 18-Jul-23 A 08-Aug-23 14-Aug-23 21

R641-1340 Excavate Front Face 5 0 21-Aug-23 A 25-Aug-23 A 15-Aug-23 19-Aug-23 -3

R641-1350 Drill Weep Holes and Adhesive Anchors 6 6 13-Sep-23 21-Sep-23 13 22-Aug-23 29-Aug-23 -14

R641-1360 CIP Facing 4 4 22-Sep-23 27-Sep-23 13 30-Aug-23 06-Sep-23 -14

R641-1370 Concrete Coping Cap 4 4 28-Sep-23 02-Oct-23 13 08-Sep-23 12-Sep-23 -14

R641-1380 Fencing 2 2 03-Oct-23 04-Oct-23 13 13-Sep-23 15-Sep-23 -14

Unit 5 Soldier Piles and CIP FacingUnit 5 Soldier Piles and CIP FacingUnit 5 Soldier Piles and CIP FacingUnit 5 Soldier Piles and CIP FacingUnit 5 Soldier Piles and CIP FacingUnit 5 Soldier Piles and CIP FacingUnit 5 Soldier Piles and CIP FacingUnit 5 Soldier Piles and CIP FacingUnit 5 Soldier Piles and CIP FacingUnit 5 Soldier Piles and CIP Facing

R641-1400 Structure Excavation (Drill Bench) 2 0 19-Jun-23 A 22-Jun-23 A 19-Jun-23 22-Jun-23 0

R641-1410 Install Soldier Piles (B1-B82) 16 0 19-Jun-23 A 27-Jun-23 A 19-Jun-23 27-Jun-23 0

R641-1420 Excavate Front Face 5 0 14-Aug-23 A 18-Aug-23 A 08-Aug-23 14-Aug-23 -3

R641-1430 Timber Lagging 7 0 16-Aug-23 A 08-Sep-23 A 15-Aug-23 23-Aug-23 -8

R641-1440 Drainage Board 5 5 13-Sep-23 19-Sep-23 -11 24-Aug-23 30-Aug-23 -12

R641-1450 CIP Concrete Facing 20 20 21-Sep-23 17-Oct-23 -11 31-Aug-23 30-Sep-23 -12

R641-1460 Concrete Coping Cap 10 10 18-Oct-23 01-Nov-23 -11 02-Oct-23 14-Oct-23 -12

R641-1470 Fencing 5 5 03-Nov-23 09-Nov-23 -11 16-Oct-23 21-Oct-23 -12

R-40-413R-40-413R-40-413R-40-413R-40-413R-40-413R-40-413R-40-413R-40-413R-40-413

R413-1000 Temporary Shoring (620 sf) 2 0 05-Jun-23 A 07-Jun-23 A 05-Jun-23 07-Jun-23 0

R413-1010 Excavate for Footing 1 0 07-Jun-23 A 09-Jun-23 A 07-Jun-23 09-Jun-23 0

R413-1020 Form and Pour Footing (170 lf) 1 0 07-Jun-23 A 09-Jun-23 A 07-Jun-23 09-Jun-23 0

R413-1030 Set Panels and Backfill (2,785 sf) 7 0 12-Jun-23 A 16-Jun-23 A 12-Jun-23 16-Jun-23 0

R413-1040 Removing Structure Panels 1 1 13-Sep-23 13-Sep-23 70 08-Aug-23 08-Aug-23 -24

R413-1050 Set Panels and Backfill (100 sf) around abutment 1 1 15-Sep-23 15-Sep-23 70 15-Aug-23 15-Aug-23 -20

R413-1060 Coping Wall 3 3 16-Sep-23 19-Sep-23 70 16-Aug-23 18-Aug-23 -20

R413-1070 Install Railing (110 lf) 1 1 21-Sep-23 21-Sep-23 70 19-Aug-23 19-Aug-23 -20

R-40-415R-40-415R-40-415R-40-415R-40-415R-40-415R-40-415R-40-415R-40-415R-40-415

R415-1000 Remove Structure Panels 2 0 21-Jun-23 A 23-Jun-23 A 21-Jun-23 23-Jun-23 0

R415-1010 Set Panels and Backfill (207 sf) 1 0 05-Jul-23 A 21-Jul-23 A 05-Jul-23 21-Jul-23 0

R415-1020 Coping Wall 3 3 29-Sep-23 02-Oct-23 51 15-Aug-23 17-Aug-23 -30

R-40-645R-40-645R-40-645R-40-645R-40-645R-40-645R-40-645R-40-645R-40-645R-40-645

R645-0980 Excavate for Footing Stage 1B 1 0 16-Jun-23 A 16-Jun-23 A 16-Jun-23 16-Jun-23 0

R645-1000 Excavate for Footing Stage 2A 1 0 17-Jun-23 A 17-Jun-23 A 17-Jun-23 17-Jun-23 0

R645-0990 Form and Pour Footing (600 lf) Stage 1B 1 0 17-Jun-23 A 17-Jun-23 A 17-Jun-23 17-Jun-23 0

R645-1010 Form and Pour Footing (450 lf) Stage 2A 1 0 21-Jun-23 A 21-Jun-23 A 21-Jun-23 21-Jun-23 0
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R645-1050 Install Wall Sleeve Temporary 1 0 23-Jun-23 A 23-Jun-23 A 23-Jun-23 23-Jun-23 0

R645-1060 Install Wall Sleeve Type 1 1 0 23-Jun-23 A 23-Jun-23 A 23-Jun-23 23-Jun-23 0

R645-1020 Set Panels and Backfill (8,000 sf) Stage 1B 20 0 23-Jun-23 A 22-Aug-23 A 23-Jun-23 22-Aug-23 0

R645-1030 Set Panels and Backfill (6,509 sf) Stage 2A 17 2 14-Aug-23 A 30-Sep-23 -23 23-Aug-23 18-Sep-23 -9

R645-1080 Install Anchor Slab 27 18 05-Sep-23 A 25-Oct-23 -12 19-Sep-23 25-Oct-23 0

R645-1040 Set Panels and Backfill (512 sf) Stage 2A 2 2 02-Oct-23 03-Oct-23 -23 19-Sep-23 21-Sep-23 -9

R645-1070 Set Panels and Backfill (2,241 sf) Seg A 6 6 04-Oct-23 12-Oct-23 -23 22-Sep-23 29-Sep-23 -9

R645-1090 Install Coping 3 3 13-Oct-23 16-Oct-23 5 30-Sep-23 03-Oct-23 -9

R645-1110 Install Railing (85 lf) 1 1 17-Oct-23 17-Oct-23 5 04-Oct-23 04-Oct-23 -9

R645-1100 Install Parapet 11 11 26-Oct-23 11-Nov-23 -12 26-Oct-23 11-Nov-23 0

R-40-646R-40-646R-40-646R-40-646R-40-646R-40-646R-40-646R-40-646R-40-646R-40-646

R646-1000 Excavate for Footing 1 0 26-Jun-23 A 29-Jun-23 A 26-Jun-23 29-Jun-23 0

R646-1010 Form and Pour Footing (968 lf) 1 0 29-Jun-23 A 29-Jun-23 A 29-Jun-23 29-Jun-23 0

R646-1020 Set Panels and Backfill (8,000 sf) Lower 20 0 30-Jun-23 A 05-Aug-23 A 30-Jun-23 05-Aug-23 0

R646-1030 Install Wall Sleeve Temporary 1 0 10-Jul-23 A 01-Aug-23 A 10-Jul-23 01-Aug-23 0

R646-1040 Install Wall Sleeve Type 1 1 0 10-Jul-23 A 01-Aug-23 A 10-Jul-23 01-Aug-23 0

R646-1050 Set Panels and Backfill (3,750 sf) Upper 10 0 07-Aug-23 A 18-Aug-23 A 07-Aug-23 18-Aug-23 0

R646-1060 Install Anchor Slab 21 0 11-Aug-23 A 01-Sep-23 A 11-Aug-23 11-Sep-23 5

R646-1070 Install Parapet 11 3 05-Sep-23 A 16-Sep-23 5 26-Aug-23 12-Sep-23 -3

R-40-647R-40-647R-40-647R-40-647R-40-647R-40-647R-40-647R-40-647R-40-647R-40-647

R647-1000 Removing Old Structure Sta 1153GHA+00 2 0 23-Aug-23 A 24-Aug-23 A 01-Aug-23 02-Aug-23 -17

R647-1010 Excavate for Footing 1 0 24-Aug-23 A 26-Aug-23 A 03-Aug-23 03-Aug-23 -16

R647-1020 Form and Pour Footing (96 lf) 1 0 25-Aug-23 A 28-Aug-23 A 04-Aug-23 04-Aug-23 -16

R647-1030 Set Panels and Backfill (662 sf) 3 0 29-Aug-23 A 31-Aug-23 A 07-Aug-23 10-Aug-23 -16

R647-1040 Install Anchor Slab 5 0 31-Aug-23 A 04-Sep-23 A 11-Aug-23 16-Aug-23 -11

R647-1050 Install Coping 1 0 05-Sep-23 A 08-Sep-23 A 11-Aug-23 11-Aug-23 -17

R647-1060 Install Parapet 3 0 08-Sep-23 A 11-Sep-23 A 17-Aug-23 19-Aug-23 -13

R647-1070 Install Railing (85 lf) 1 1 13-Sep-23 13-Sep-23 7 12-Aug-23 12-Aug-23 -21

Bridge StructuresBridge StructuresBridge StructuresBridge StructuresBridge StructuresBridge StructuresBridge StructuresBridge StructuresBridge StructuresBridge Structures

B-40-1026B-40-1026B-40-1026B-40-1026B-40-1026B-40-1026B-40-1026B-40-1026B-40-1026B-40-1026

Removing Existing Box CulvertRemoving Existing Box CulvertRemoving Existing Box CulvertRemoving Existing Box CulvertRemoving Existing Box CulvertRemoving Existing Box CulvertRemoving Existing Box CulvertRemoving Existing Box CulvertRemoving Existing Box CulvertRemoving Existing Box Culvert

B1026-1080 Install Sheeting/Divert Flow to diversion Channel 0 0 29-Aug-23 A 02-Sep-23 A 31-Aug-23 31-Aug-23 -2

B1026-1000 Setup Initial erosion control 3 0 31-Aug-23 A 02-Sep-23 A 17-Aug-23 19-Aug-23 -14

B1026-1110 Setup Bypass Pump 0 0 05-Sep-23 A 05-Sep-23 A 01-Sep-23 01-Sep-23 -4

B1026-1120 Bypass Pump Indian Creek 0 0 05-Sep-23 A 12-Sep-23 A 01-Sep-23 01-Sep-23 -11

B1026-1020 Excavate materials over existing box culvert 1 0 05-Sep-23 A 05-Sep-23 A 20-Aug-23 20-Aug-23 -16

B1026-1010 Bypass Pump Indian Creek - 5 days 5 0 05-Sep-23 A 12-Sep-23 A 20-Aug-23 24-Aug-23 -18

B1026-1100 Remove North Box Culvert 0 0 06-Sep-23 A 09-Sep-23 A 01-Sep-23 01-Sep-23 -8

B1026-1130 Remove Center Box Culvert Wall 0 0 06-Sep-23 A 09-Sep-23 A 01-Sep-23 01-Sep-23 -8

B1026-1030 Demo existing box culvert 2 0 06-Sep-23 A 09-Sep-23 A 23-Aug-23 24-Aug-23 -16

B1026-1150 Construct Channel 0 0 06-Sep-23 A 12-Sep-23 A 01-Sep-23 01-Sep-23 -11

B1026-1160 Install Rip Rap 0 0 07-Sep-23 A 12-Sep-23 A 01-Sep-23 01-Sep-23 -11

B1026-1040 Construct channel 3 0 08-Sep-23 A 12-Sep-23 A 25-Aug-23 27-Aug-23 -16

B1026-1140 Remove Sheeting 0 0 09-Sep-23 A 09-Sep-23 A 01-Sep-23 01-Sep-23 -8

B1026-1050 Install riprap, other EC measures 2 0 09-Sep-23 A 12-Sep-23 A 28-Aug-23 29-Aug-23 -9

B1026-1060 Remove bypass pumping 2 0 11-Sep-23 A 12-Sep-23 A 30-Aug-23 31-Aug-23 -7

B1026-1090 Remove Bypass Pump 0 0 11-Sep-23 A 12-Sep-23 A 01-Sep-23 01-Sep-23 -11

B1026-1070 Install temporary bridge 1 0 12-Sep-23 A 12-Sep-23 A 30-Aug-23 30-Aug-23 -8

B1026-1170 Remove Bypass Pump 0 0 12-Sep-23 A 12-Sep-23 A 01-Sep-23 01-Sep-23 -11

South AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth Abutment

B1026-1340 Structure Excavation 1 1 13-Sep-23 13-Sep-23 2 28-Aug-23 29-Aug-23 -9
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2023 2024 2025

Install Wall Sleeve Temporary

Install Wall Sleeve Type 1

Set Panels and Backfill (8,000 sf) Stage 1B

Set Panels and Backfill (6,509 sf) Stage 2A

Install Anchor Slab

Set Panels and Backfill (512 sf) Stage 2A

Set Panels and Backfill (2,241 sf) Seg A

Install Coping

Install Railing (85 lf)

Install Parapet

Excavate for Footing

Form and Pour Footing (968 lf)

Set Panels and Backfill (8,000 sf) Lower

Install Wall Sleeve Temporary

Install Wall Sleeve Type 1

Set Panels and Backfill (3,750 sf) Upper

Install Anchor Slab

Install Parapet

Removing Old Structure Sta 1153GHA+00

Excavate for Footing

Form and Pour Footing (96 lf)

Set Panels and Backfill (662 sf)

Install Anchor Slab

Install Coping

Install Parapet

Install Railing (85 lf)

Install Sheeting/Divert Flow to diversion Channel

Setup Initial erosion control

Setup Bypass Pump

Bypass Pump Indian Creek

Excavate materials over existing box culvert

Bypass Pump Indian Creek - 5 days

Remove North Box Culvert

Remove Center Box Culvert Wall

Demo existing box culvert

Construct Channel

Install Rip Rap

Construct channel

Remove Sheeting

Install riprap, other EC measures

Remove bypass pumping

Remove Bypass Pump

Install temporary bridge

Remove Bypass Pump

Structure Excavation
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B1026-1350 Piling 1 1 15-Sep-23 15-Sep-23 2 30-Aug-23 31-Aug-23 -8

B1026-1360 Form Abutment 2 2 16-Sep-23 18-Sep-23 2 05-Sep-23 06-Sep-23 -8

B1026-1370 Rebar 2 2 19-Sep-23 21-Sep-23 2 08-Sep-23 09-Sep-23 -8

B1026-1380 Pour Abutment 1 1 22-Sep-23 22-Sep-23 2 11-Sep-23 11-Sep-23 -8

B1026-1390 Cure Abutment 2 2 23-Sep-23 24-Sep-23 3 12-Sep-23 13-Sep-23 -11

B1026-1400 Backfill Abutment 1 1 25-Sep-23 25-Sep-23 2 15-Sep-23 15-Sep-23 -7

B1026-1430 Heavy Rip Rap 1 1 25-Sep-23 25-Sep-23 2 15-Sep-23 16-Sep-23 -6

North AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth Abutment

B1026-1290 Structure Excavation 2 0 11-Sep-23 A 12-Sep-23 A 05-Sep-23 06-Sep-23 -3

B1026-1300 Piling 2 2 13-Sep-23 15-Sep-23 1 08-Sep-23 09-Sep-23 -4

B1026-1310 Form Abutment 2 2 16-Sep-23 18-Sep-23 1 11-Sep-23 12-Sep-23 -4

B1026-1320 Rebar 2 2 19-Sep-23 21-Sep-23 1 13-Sep-23 15-Sep-23 -4

B1026-1330 Pour Abutment 1 1 22-Sep-23 22-Sep-23 1 16-Sep-23 16-Sep-23 -4

B1026-1410 Cure Abutment 2 2 23-Sep-23 24-Sep-23 2 17-Sep-23 18-Sep-23 -6

B1026-1420 Backfill Abutment 1 1 25-Sep-23 25-Sep-23 2 19-Sep-23 19-Sep-23 -4

B1026-1440 Heavy Rip Rap 2 2 25-Sep-23 27-Sep-23 1 19-Sep-23 21-Sep-23 -4

SuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructure

B1026-1180 Set Girders 1 1 28-Sep-23 28-Sep-23 1 22-Sep-23 22-Sep-23 -4

B1026-1190 Falsework 7 7 29-Sep-23 07-Oct-23 1 23-Sep-23 02-Oct-23 -4

B1026-1200 Rebar 3 3 09-Oct-23 12-Oct-23 1 03-Oct-23 05-Oct-23 -4

B1026-1210 Pour Deck 2 2 13-Oct-23 14-Oct-23 1 07-Oct-23 09-Oct-23 -4

B1026-1220 Cure Deck 14 14 15-Oct-23 28-Oct-23 2 10-Oct-23 23-Oct-23 -5

B1026-1230 Backfill 1 1 16-Oct-23 16-Oct-23 1 11-Oct-23 11-Oct-23 -4

B1026-1225 Electrical Conduit and Junction Boxes 2 2 16-Oct-23 17-Oct-23 11 11-Oct-23 12-Oct-23 -4

B1026-1240 North Structure Approach Slab 5 5 17-Oct-23 23-Oct-23 1 12-Oct-23 17-Oct-23 -4

B1026-1250 South Structure Approach Slab 5 5 21-Oct-23 26-Oct-23 1 16-Oct-23 21-Oct-23 -4

B1026-1260 Approach Cure Time 14 14 27-Oct-23 09-Nov-23 3 22-Oct-23 04-Nov-23 -5

B1026-1270 Parapets 3 3 30-Oct-23 03-Nov-23 3 24-Oct-23 26-Oct-23 -4

B1026-1280 Stripping 5 5 04-Nov-23 10-Nov-23 3 28-Oct-23 04-Nov-23 -4

B1026-1275 Parapets Cure Time 7 7 04-Nov-23 10-Nov-23 4 27-Oct-23 02-Nov-23 -8

B-40-735 Deck RepairB-40-735 Deck RepairB-40-735 Deck RepairB-40-735 Deck RepairB-40-735 Deck RepairB-40-735 Deck RepairB-40-735 Deck RepairB-40-735 Deck RepairB-40-735 Deck RepairB-40-735 Deck Repair

SuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructure

B735OL-1030 Deck Prep Type 1 2 2 19-Sep-23 21-Sep-23 16 15-Sep-23 16-Sep-23 -3

B735OL-1040 Concrete Surface Repair 2 2 22-Sep-23 23-Sep-23 16 18-Sep-23 19-Sep-23 -3

B735OL-1060 Concrete Surface Repair Cure 7 7 24-Sep-23 30-Sep-23 23 20-Sep-23 26-Sep-23 -4

B-40-735 MedianB-40-735 MedianB-40-735 MedianB-40-735 MedianB-40-735 MedianB-40-735 MedianB-40-735 MedianB-40-735 MedianB-40-735 MedianB-40-735 Median

B735-1000 R-40-735 Median 2D 3 3 14-Nov-23 16-Nov-23 30 04-Jan-24 08-Jan-24 29

Sign StructuresSign StructuresSign StructuresSign StructuresSign StructuresSign StructuresSign StructuresSign StructuresSign StructuresSign Structures

S-40-3036S-40-3036S-40-3036S-40-3036S-40-3036S-40-3036S-40-3036S-40-3036S-40-3036S-40-3036

S3036-1000 Drill/Form Foundation 2 2 09-Oct-23 11-Oct-23 15 02-Oct-23 03-Oct-23 -5

S3036-1010 Pour Foundation 2 2 12-Oct-23 13-Oct-23 15 04-Oct-23 05-Oct-23 -5

S3036-1020 Cure Foundation 7 7 14-Oct-23 20-Oct-23 23 06-Oct-23 12-Oct-23 -8

S3036-1030 Set Truss 1 1 21-Oct-23 21-Oct-23 15 13-Oct-23 13-Oct-23 -6

S-40-3037S-40-3037S-40-3037S-40-3037S-40-3037S-40-3037S-40-3037S-40-3037S-40-3037S-40-3037

S3037-1000 Drill/Form Foundation 2 2 09-Oct-23 11-Oct-23 15 02-Oct-23 03-Oct-23 -5

S3037-1010 Pour Foundation 2 2 12-Oct-23 13-Oct-23 15 04-Oct-23 05-Oct-23 -5

S3037-1020 Cure Foundation 7 7 14-Oct-23 20-Oct-23 23 06-Oct-23 12-Oct-23 -8

S3037-1030 Set Truss 1 1 21-Oct-23 21-Oct-23 15 13-Oct-23 13-Oct-23 -6

S-40-3038S-40-3038S-40-3038S-40-3038S-40-3038S-40-3038S-40-3038S-40-3038S-40-3038S-40-3038

S3038-1000 Drill/Form East Footing 2 2 13-Sep-23 15-Sep-23 -24 01-Aug-23 02-Aug-23 -30

S3038-1030 Drill/Form West Footin 2 2 13-Sep-23 15-Sep-23 18 24-Oct-23 25-Oct-23 29
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2023 2024 2025

Piling

Form Abutment

Rebar

Pour Abutment

Cure Abutment

Backfill Abutment

Heavy Rip Rap

Structure Excavation

Piling

Form Abutment

Rebar

Pour Abutment

Cure Abutment

Backfill Abutment

Heavy Rip Rap

Set Girders

Falsework

Rebar

Pour Deck

Cure Deck

Backfill

Electrical Conduit and Junction Boxes

North Structure Approach Slab

South Structure Approach Slab

Approach Cure Time

Parapets

Stripping

Parapets Cure Time

Deck Prep Type 1

Concrete Surface Repair

Concrete Surface Repair Cure

R-40-735 Median 2D

Drill/Form Foundation

Pour Foundation

Cure Foundation

Set Truss

Drill/Form Foundation

Pour Foundation

Cure Foundation

Set Truss

Drill/Form East Footing

Drill/Form West Footin
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S3038-1010 Pour East Footing 1 1 16-Sep-23 16-Sep-23 -24 03-Aug-23 03-Aug-23 -30

S3038-1040 Pour West Footing 1 1 16-Sep-23 16-Sep-23 18 26-Oct-23 26-Oct-23 29

S3038-1020 Cure East Footing 7 7 17-Sep-23 23-Sep-23 -36 04-Aug-23 10-Aug-23 -44

S3038-1050 Cure West Footing 7 7 18-Sep-23 27-Sep-23 18 28-Oct-23 07-Nov-23 29

S3038-1060 Form and Pour East Column 3 3 25-Sep-23 28-Sep-23 -23 11-Aug-23 14-Aug-23 -30

S3038-1070 Cure East Column 7 7 29-Sep-23 07-Oct-23 10 15-Aug-23 23-Aug-23 -30

S3038-1080 Install Truss 1 1 09-Oct-23 09-Oct-23 10 09-Nov-23 09-Nov-23 21

S-40-3039S-40-3039S-40-3039S-40-3039S-40-3039S-40-3039S-40-3039S-40-3039S-40-3039S-40-3039

S3039-1000 Drill/Form Foundation 2 2 09-Oct-23 11-Oct-23 15 02-Oct-23 03-Oct-23 -5

S3039-1010 Pour Foundation 2 2 12-Oct-23 13-Oct-23 15 04-Oct-23 05-Oct-23 -5

S3039-1020 Cure Foundation 7 7 14-Oct-23 20-Oct-23 23 06-Oct-23 12-Oct-23 -8

S3039-1030 Set Truss 1 1 21-Oct-23 21-Oct-23 15 13-Oct-23 13-Oct-23 -6

S-40-461S-40-461S-40-461S-40-461S-40-461S-40-461S-40-461S-40-461S-40-461S-40-461

S461-1030 Drill/Form Outside Foundation 2 2 02-Oct-23 03-Oct-23 17 06-Nov-23 07-Nov-23 24

S461-1040 Cure Outside Foundation 1 1 04-Oct-23 04-Oct-23 17 09-Nov-23 09-Nov-23 24

S461-1050 Cure Outside Foundation 7 7 05-Oct-23 14-Oct-23 17 10-Nov-23 17-Nov-23 24

S461-1000 Drill/Form Median Foundation 2 2 07-Oct-23 09-Oct-23 13 29-Sep-23 30-Sep-23 -6

S461-1010 Pour Median Foundation 1 1 11-Oct-23 11-Oct-23 13 02-Oct-23 02-Oct-23 -6

S461-1020 Cure Median Foundation 7 7 12-Oct-23 20-Oct-23 13 03-Oct-23 12-Oct-23 -6

S461-1060 Set Truss/Install DMS 3 3 21-Oct-23 24-Oct-23 13 18-Nov-23 21-Nov-23 20

S-40-3041S-40-3041S-40-3041S-40-3041S-40-3041S-40-3041S-40-3041S-40-3041S-40-3041S-40-3041

S3041-1030 Drill/Form North Foundation 2 2 22-Sep-23 23-Sep-23 391 18-Sep-23 19-Sep-23 -3

S3041-1040 Pour North Foundation 1 1 25-Sep-23 25-Sep-23 391 21-Sep-23 21-Sep-23 -3

S3041-1050 Cure North Foundation 7 7 27-Sep-23 04-Oct-23 391 22-Sep-23 30-Sep-23 -3

S3041-1000 Drill/Form South Foundation 2 2 08-Dec-23 09-Dec-23 338 20-Nov-23 21-Nov-23 -11

S3041-1010 Pour South Foundation 1 1 11-Dec-23 11-Dec-23 338 27-Nov-23 27-Nov-23 -11

S3041-1020 Cure South Foundation 7 7 12-Dec-23 21-Dec-23 338 28-Nov-23 05-Dec-23 -11

S3041-1060 Set Truss 1 1 28-Dec-23 28-Dec-23 338 06-Dec-23 06-Dec-23 -11

S-40-3043S-40-3043S-40-3043S-40-3043S-40-3043S-40-3043S-40-3043S-40-3043S-40-3043S-40-3043

S3043-1000 Drill/Form Foundation 2 2 22-Sep-23 23-Sep-23 13 17-Oct-23 18-Oct-23 18

S3043-1010 Pour Foundation 2 2 25-Sep-23 27-Sep-23 13 20-Oct-23 21-Oct-23 18

S3043-1020 Cure Foundation 7 7 28-Sep-23 04-Oct-23 18 22-Oct-23 28-Oct-23 24

S3043-1030 Set Truss 1 1 05-Oct-23 05-Oct-23 12 30-Oct-23 30-Oct-23 17

S-40-3044S-40-3044S-40-3044S-40-3044S-40-3044S-40-3044S-40-3044S-40-3044S-40-3044S-40-3044

S3044-1000 Drill/Form South Foundation 2 0 29-Aug-23 A 01-Sep-23 A 11-Aug-23 12-Aug-23 -14

S3044-1010 Pour South Foundation 1 0 05-Sep-23 A 05-Sep-23 A 14-Aug-23 14-Aug-23 -13

S3044-1020 Cure South Foundation 7 0 06-Sep-23 A 12-Sep-23 A 15-Aug-23 23-Aug-23 -11

S3044-1030 Drill/Form North Foundation 2 2 15-Nov-23 16-Nov-23 -12 06-Jan-24 08-Jan-24 29

S3044-1040 Pour North Foundation 1 1 17-Nov-23 17-Nov-23 -12 09-Jan-24 09-Jan-24 29

S3044-1050 Cure North Foundation 7 7 18-Nov-23 30-Nov-23 -12 11-Jan-24 19-Jan-24 29

S3044-1060 Set Truss 1 1 01-Dec-23 01-Dec-23 -12 20-Jan-24 20-Jan-24 29

S-40-3046S-40-3046S-40-3046S-40-3046S-40-3046S-40-3046S-40-3046S-40-3046S-40-3046S-40-3046

S3046-1030 Drill/Form West Footin 2 2 13-Sep-23 15-Sep-23 23 01-Aug-23 02-Aug-23 -30

S3046-1040 Pour West Footing 1 1 16-Sep-23 16-Sep-23 23 03-Aug-23 03-Aug-23 -30

S3046-1050 Cure West Footing 7 7 18-Sep-23 27-Sep-23 23 04-Aug-23 12-Aug-23 -30

S3046-1000 Drill/Form East Footing 2 2 06-Nov-23 07-Nov-23 -22 24-Oct-23 25-Oct-23 -8

S3046-1010 Pour East Footing 1 1 09-Nov-23 09-Nov-23 -22 26-Oct-23 26-Oct-23 -8

S3046-1020 Cure East Footing 7 7 10-Nov-23 16-Nov-23 -32 27-Oct-23 02-Nov-23 -14

S3046-1060 Form and Pour East Column 3 3 17-Nov-23 20-Nov-23 -23 03-Nov-23 06-Nov-23 -11

S3046-1070 Cure East Column 7 7 21-Nov-23 02-Dec-23 -23 07-Nov-23 15-Nov-23 -11

S3046-1080 Install Truss 1 1 04-Dec-23 04-Dec-23 -23 16-Nov-23 16-Nov-23 -11
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2023 2024 2025

Pour East Footing

Pour West Footing

Cure East Footing

Cure West Footing

Form and Pour East Column

Cure East Column

Install Truss

Drill/Form Foundation

Pour Foundation

Cure Foundation

Set Truss

Drill/Form Outside Foundation

Cure Outside Foundation

Cure Outside Foundation

Drill/Form Median Foundation

Pour Median Foundation

Cure Median Foundation

Set Truss/Install DMS

Drill/Form North Foundation

Pour North Foundation

Cure North Foundation

Drill/Form South Foundation

Pour South Foundation

Cure South Foundation

Set Truss

Drill/Form Foundation

Pour Foundation

Cure Foundation

Set Truss

Drill/Form South Foundation

Pour South Foundation

Cure South Foundation

Drill/Form North Foundation

Pour North Foundation

Cure North Foundation

Set Truss

Drill/Form West Footin

Pour West Footing

Cure West Footing

Drill/Form East Footing

Pour East Footing

Cure East Footing

Form and Pour East Column

Cure East Column

Install Truss
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S-40-3048S-40-3048S-40-3048S-40-3048S-40-3048S-40-3048S-40-3048S-40-3048S-40-3048S-40-3048

S3048-1000 Drill/Form Foundation 2 2 17-Nov-23 18-Nov-23 -13 07-Oct-23 09-Oct-23 -29

S3048-1010 Pour Foundation 2 2 20-Nov-23 21-Nov-23 -13 11-Oct-23 12-Oct-23 -29

S3048-1020 Cure Foundation 7 7 22-Nov-23 28-Nov-23 -16 13-Oct-23 19-Oct-23 -40

S3048-1030 Set Truss 1 1 29-Nov-23 29-Nov-23 -10 20-Oct-23 20-Oct-23 -26

S-40-3049S-40-3049S-40-3049S-40-3049S-40-3049S-40-3049S-40-3049S-40-3049S-40-3049S-40-3049

S3046-1090 Drill/Form East Footing 2 2 17-Nov-23 18-Nov-23 -22 07-Oct-23 09-Oct-23 -29

S3046-1120 Drill/Form West Footin 2 2 17-Nov-23 18-Nov-23 -14 07-Oct-23 09-Oct-23 -29

S3046-1100 Pour East Footing 1 1 20-Nov-23 20-Nov-23 -22 11-Oct-23 11-Oct-23 -29

S3046-1130 Pour West Footing 1 1 20-Nov-23 20-Nov-23 -14 11-Oct-23 11-Oct-23 -29

S3046-1110 Cure East Footing 7 7 21-Nov-23 27-Nov-23 -31 12-Oct-23 18-Oct-23 -40

S3046-1140 Cure West Footing 7 7 21-Nov-23 02-Dec-23 -14 12-Oct-23 20-Oct-23 -29

S3046-1150 Form and Pour East Column 3 3 28-Nov-23 30-Nov-23 -19 20-Oct-23 23-Oct-23 -25

S3046-1160 Cure East Column 7 7 01-Dec-23 09-Dec-23 -19 24-Oct-23 03-Nov-23 -25

S3046-1170 Install Truss 1 1 11-Dec-23 11-Dec-23 -19 04-Nov-23 04-Nov-23 -25

Noise WallsNoise WallsNoise WallsNoise WallsNoise WallsNoise WallsNoise WallsNoise WallsNoise WallsNoise Walls

N-40-99N-40-99N-40-99N-40-99N-40-99N-40-99N-40-99N-40-99N-40-99N-40-99

N99-1000 Structure Excavation (Drill Bench) 5 0 28-Aug-23 A 11-Sep-23 A 16-Sep-23 22-Sep-23 9

N99-1010 Drill and Set Posts 20 20 25-Sep-23 21-Oct-23 -8 23-Sep-23 20-Oct-23 -1

N99-1020 Set Noise Wall Panels 18 18 23-Oct-23 16-Nov-23 -8 21-Oct-23 15-Nov-23 -1

N99-1030 Final Grade and Backfill 5 5 17-Nov-23 27-Nov-23 -8 16-Nov-23 21-Nov-23 -1

N-40-100N-40-100N-40-100N-40-100N-40-100N-40-100N-40-100N-40-100N-40-100N-40-100

N100-1000 Structure Excavation (Drill Bench) 3 0 31-Jul-23 A 04-Sep-23 A 31-Jul-23 11-Aug-23 -15

N100-1010 Drill and Set Posts 16 0 21-Aug-23 A 04-Sep-23 A 12-Aug-23 05-Sep-23 1

N100-1012 Drill and Set Posts 18 12 05-Sep-23 A 29-Sep-23 -2 06-Sep-23 30-Sep-23 1

N100-1020 Set Noise Wall Panels 15 15 28-Sep-23 17-Oct-23 -15 26-Aug-23 18-Sep-23 -21

N100-1014 Drill and Set Posts 18 18 30-Sep-23 24-Oct-23 0 02-Oct-23 25-Oct-23 1

N100-1022 Set Noise Wall Panels 20 20 18-Oct-23 15-Nov-23 -15 02-Oct-23 28-Oct-23 -12

N100-1040 Drill and Set Posts 1209 to 1212 2 2 16-Nov-23 17-Nov-23 -7 02-Dec-23 04-Dec-23 10

N100-1024 Set Noise Wall Panels 10 10 16-Nov-23 01-Dec-23 -15 30-Oct-23 13-Nov-23 -12

N100-1030 Final Grade and Backfill 1 1 02-Dec-23 02-Dec-23 -13 14-Nov-23 18-Nov-23 -8

N100-1050 Set Noise Wall Panels 1209 to 1212 2 2 02-Dec-23 04-Dec-23 -15 05-Dec-23 06-Dec-23 2

N100-1060 Final Grade and Backfill 1209 to 1212 1 1 05-Dec-23 05-Dec-23 -15 08-Dec-23 08-Dec-23 2

N-40-103N-40-103N-40-103N-40-103N-40-103N-40-103N-40-103N-40-103N-40-103N-40-103

N103-1000 Structure Excavation (Drill Bench) 5 0 26-Jun-23 A 20-Jul-23 A 26-Jun-23 20-Jul-23 0

N103-1010 Drill and Set Posts 22 0 10-Jul-23 A 15-Aug-23 A 10-Jul-23 15-Aug-23 0

N103-1020 Set Noise Wall Panels 18 2 07-Aug-23 A 15-Sep-23 39 19-Aug-23 16-Sep-23 1

N103-1030 Final Grade and Backfill 5 2 28-Aug-23 A 18-Sep-23 39 18-Sep-23 23-Sep-23 4

Stage 3 ConstructionStage 3 ConstructionStage 3 ConstructionStage 3 ConstructionStage 3 ConstructionStage 3 ConstructionStage 3 ConstructionStage 3 ConstructionStage 3 ConstructionStage 3 Construction

RoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadwork

Stage 3AStage 3AStage 3AStage 3AStage 3AStage 3AStage 3AStage 3AStage 3AStage 3A

Stage 3A Local Roads Brown Deer and Pheasant LaneStage 3A Local Roads Brown Deer and Pheasant LaneStage 3A Local Roads Brown Deer and Pheasant LaneStage 3A Local Roads Brown Deer and Pheasant LaneStage 3A Local Roads Brown Deer and Pheasant LaneStage 3A Local Roads Brown Deer and Pheasant LaneStage 3A Local Roads Brown Deer and Pheasant LaneStage 3A Local Roads Brown Deer and Pheasant LaneStage 3A Local Roads Brown Deer and Pheasant LaneStage 3A Local Roads Brown Deer and Pheasant Lane

Brown DeerBrown DeerBrown DeerBrown DeerBrown DeerBrown DeerBrown DeerBrown DeerBrown DeerBrown Deer

BD3A-1000 Traffic Control 1 1 19-Feb-24 19-Feb-24 111 21-Feb-24 21-Feb-24 1

BD3A-1005 Adjust Temporary Traffic Signal Heads 1 1 19-Feb-24 19-Feb-24 111 21-Feb-24 21-Feb-24 1

BD3A-1010 Sawing Pavement (420 lf) 1 1 21-Feb-24 21-Feb-24 111 22-Feb-24 22-Feb-24 1

BD3A-1020 Remvoing Concrete Pavement (12,418 sy) 6 6 22-Feb-24 28-Feb-24 111 23-Feb-24 01-Mar-24 1

BD3A-1030 Removing Curb and Gutter (25 lf) 1 1 01-Mar-24 01-Mar-24 111 02-Mar-24 02-Mar-24 1

BD3A-1073 Full Closure for Storm Sewer Crossing 2 2 01-Mar-24 02-Mar-24 128 02-Mar-24 04-Mar-24 1

BD3A-1070 Storm Sewer (926 lf) 3 3 01-Mar-24 04-Mar-24 127 02-Mar-24 06-Mar-24 1

BD3A-1075 Santiary Sewer Adjustments 3 3 01-Mar-24 04-Mar-24 127 02-Mar-24 06-Mar-24 1
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2023 2024 2025

Drill/Form Foundation

Pour Foundation

Cure Foundation

Set Truss

Drill/Form East Footing

Drill/Form West Footin

Pour East Footing

Pour West Footing

Cure East Footing

Cure West Footing

Form and Pour East Column

Cure East Column

Install Truss

Structure Excavation (Drill Bench)

Drill and Set Posts

Set Noise Wall Panels

Final Grade and Backfill

Structure Excavation (Drill Bench)

Drill and Set Posts

Drill and Set Posts

Set Noise Wall Panels

Drill and Set Posts

Set Noise Wall Panels

Drill and Set Posts 1209 to 1212

Set Noise Wall Panels

Final Grade and Backfill

Set Noise Wall Panels 1209 to 1212

Final Grade and Backfill 1209 to 1212

Structure Excavation (Drill Bench)

Drill and Set Posts

Set Noise Wall Panels

Final Grade and Backfill

Traffic Control

Adjust Temporary Traffic Signal Heads

Sawing Pavement (420 lf)

Remvoing Concrete Pavement (12,418 sy)

Removing Curb and Gutter (25 lf)

Full Closure for Storm Sewer Crossing

Storm Sewer (926 lf)

Santiary Sewer Adjustments
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BD3A-1040 Removing Concrete Sidewalk (356 sy) 1 1 02-Mar-24 02-Mar-24 111 04-Mar-24 04-Mar-24 1

BD3A-1050 Excavation Common (19,579 cy) 10 10 04-Mar-24 18-Mar-24 111 06-Mar-24 19-Mar-24 1

BD3A-1060 Embankment (3,133 cy) 2 2 19-Mar-24 21-Mar-24 111 21-Mar-24 22-Mar-24 1

BD3A-1061 Cabinet Base 2 2 22-Mar-24 23-Mar-24 127 23-Mar-24 26-Mar-24 1

BD3A-1066 Signal Interconnect 2 2 22-Mar-24 23-Mar-24 114 23-Mar-24 26-Mar-24 1

BD3A-1080 Breaker Run (8,878 tons) 5 5 22-Mar-24 28-Mar-24 111 23-Mar-24 30-Mar-24 1

BD3A-1062 Electrical Pull Boxes 3 3 26-Mar-24 28-Mar-24 127 27-Mar-24 30-Mar-24 1

BD3A-1090 Base Course 1-1/4" (4,273 tons) 2 2 30-Mar-24 01-Apr-24 111 01-Apr-24 02-Apr-24 1

BD3A-1063 Electrical Conduit 2 2 30-Mar-24 01-Apr-24 127 01-Apr-24 02-Apr-24 1

BD3A-1100 Concrete Paving 10" (3,708 sy) Pass 1 1 1 02-Apr-24 02-Apr-24 111 03-Apr-24 03-Apr-24 1

BD3A-1110 Concrete Paving 10" Cure Pass 1 3 3 03-Apr-24 05-Apr-24 168 04-Apr-24 06-Apr-24 1

BD3A-1120 Concrete Paving 10" (3,708  sy) Pass 2 1 1 06-Apr-24 06-Apr-24 111 08-Apr-24 08-Apr-24 1

BD3A-1130 Concrete Paving 10" Cure Pass 2 3 3 07-Apr-24 09-Apr-24 169 09-Apr-24 11-Apr-24 2

BD3A-1140 Concrete Paving 10" (3,708  sy) Pass 3 1 1 10-Apr-24 10-Apr-24 112 12-Apr-24 12-Apr-24 2

BD3A-1150 Concrete Paving 10" Cure 10' Pass 3 3 3 11-Apr-24 13-Apr-24 169 13-Apr-24 15-Apr-24 2

BD3A-1155 Curb and Gutter (2,009 lf) 3 3 15-Apr-24 18-Apr-24 111 16-Apr-24 19-Apr-24 1

BD3A-1160 Asphalt Driveways (28 tons) 1 1 19-Apr-24 19-Apr-24 111 20-Apr-24 20-Apr-24 1

BD3A-1200 Sidewalk (9,652 sf) 3 3 19-Apr-24 22-Apr-24 111 20-Apr-24 23-Apr-24 1

BD3A-1064 Electrical Concrete Bases 3 3 19-Apr-24 22-Apr-24 112 20-Apr-24 23-Apr-24 1

BD3A-1170 Concrete Driveway 7" HES (100 sy) 1 1 20-Apr-24 20-Apr-24 111 22-Apr-24 22-Apr-24 1

BD3A-1180 Concrete Driveway 7" HES Cure 1 1 21-Apr-24 21-Apr-24 169 23-Apr-24 23-Apr-24 2

BD3A-1065 Install Traffic Signals 2 2 23-Apr-24 24-Apr-24 112 24-Apr-24 25-Apr-24 1

BD3A-1210 Shouldering 3 3 23-Apr-24 25-Apr-24 111 24-Apr-24 27-Apr-24 1

BD3A-1220 Pavement Marking 3 3 27-Apr-24 01-May-24 111 29-Apr-24 02-May-24 1

Pheasant LanePheasant LanePheasant LanePheasant LanePheasant LanePheasant LanePheasant LanePheasant LanePheasant LanePheasant Lane

PL3A-0990 Traffic Control 1 1 19-Feb-24 19-Feb-24 168 21-Feb-24 21-Feb-24 1

PL3A-1000 Sawing Pavement (88 lf) 1 1 21-Feb-24 21-Feb-24 168 22-Feb-24 22-Feb-24 1

PL3A-1020 Removing Beam Guard (326 lf) 2 2 21-Feb-24 22-Feb-24 168 22-Feb-24 23-Feb-24 1

PL3A-1010 Removing Concrete Barrier (326 lf) 1 1 22-Feb-24 22-Feb-24 168 23-Feb-24 23-Feb-24 1

PL3A-1030 Excavation Common (1,251 cy) 1 1 23-Feb-24 23-Feb-24 168 24-Feb-24 24-Feb-24 1

PL3A-1040 Embankment (242 cy) 1 1 24-Feb-24 24-Feb-24 168 26-Feb-24 26-Feb-24 1

PL3A-1050 Base Course 1-1/4" (1,043 tons) 1 1 21-May-24 21-May-24 111 05-Nov-24 05-Nov-24 113

PL3A-1060 Asphalt Paving (417 tons) 1 1 22-May-24 22-May-24 111 07-Nov-24 07-Nov-24 113

PL3A-1080 Shouldering 1 1 23-May-24 23-May-24 111 08-Nov-24 08-Nov-24 113

PL3A-1085 Beam Guard (180 lf) 1 1 28-May-24 28-May-24 111 09-Nov-24 09-Nov-24 113

PL3A-1090 Pavement Marking 1 1 29-May-24 29-May-24 111 11-Nov-24 11-Nov-24 113

Stage 3A IH 43 Median and NBStage 3A IH 43 Median and NBStage 3A IH 43 Median and NBStage 3A IH 43 Median and NBStage 3A IH 43 Median and NBStage 3A IH 43 Median and NBStage 3A IH 43 Median and NBStage 3A IH 43 Median and NBStage 3A IH 43 Median and NBStage 3A IH 43 Median and NB

43S3A-1000 Traffic Control 1 1 19-Feb-24 19-Feb-24 0 21-Feb-24 21-Feb-24 1

43S3A-1050 Removing Beam Guard (55 lf) 1 1 21-Feb-24 21-Feb-24 21 22-Feb-24 22-Feb-24 1

43S3A-1007 Set Temporary Barrier Gate  (2 Ea) 1 1 21-Feb-24 21-Feb-24 18 22-Feb-24 22-Feb-24 1

43S3A-1008 Anchor Temporary Barrier Wall (12,006 lf) 4 4 21-Feb-24 24-Feb-24 13 22-Feb-24 26-Feb-24 1

43S3A-1006 Set Temporary Barrier Wall (28,206 lf) 6 6 21-Feb-24 27-Feb-24 11 22-Feb-24 28-Feb-24 1

43S3A-1020 Removing Asphalt Surface Milling (4,575 sy) 1 1 28-Feb-24 28-Feb-24 42 01-Mar-24 01-Mar-24 1

43S3A-1010 Remvoing Concrete Pavement (4,422 sy) 2 2 28-Feb-24 01-Mar-24 11 01-Mar-24 02-Mar-24 1

43S3A-1040 Removing Concrete Barrier (5,103 lf) 5 5 28-Feb-24 06-Mar-24 11 01-Mar-24 08-Mar-24 1

43S3A-1030 Removing Asphalt Surface Milling Special (1,791 sy) 1 1 01-Mar-24 01-Mar-24 42 02-Mar-24 02-Mar-24 1

43S3A-1140 Storm Sewer (2,980 lf) 15 15 02-Mar-24 23-Mar-24 15 04-Mar-24 26-Mar-24 1

43S3A-1100 Excavation Common (4,218 cy) 2 2 08-Mar-24 09-Mar-24 11 09-Mar-24 11-Mar-24 1

43S3A-1130 Embankment (2,295 cy) 2 2 08-Mar-24 09-Mar-24 11 09-Mar-24 11-Mar-24 1

43S3A-1150 Underdrain (4,066 lf) 2 2 11-Mar-24 12-Mar-24 16 12-Mar-24 14-Mar-24 1

43S3A-1170 Breaker Run (27,997 tons) 14 14 11-Mar-24 30-Mar-24 11 12-Mar-24 01-Apr-24 1

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2023 2024 2025

Removing Concrete Sidewalk (356 sy)

Excavation Common (19,579 cy)

Embankment (3,133 cy)

Cabinet Base

Signal Interconnect

Breaker Run (8,878 tons)

Electrical Pull Boxes

Base Course 1-1/4" (4,273 tons)

Electrical Conduit

Concrete Paving 10" (3,708 sy) Pass 1

Concrete Paving 10" Cure Pass 1

Concrete Paving 10" (3,708  sy) Pass 2

Concrete Paving 10" Cure Pass 2

Concrete Paving 10" (3,708  sy) Pass 3

Concrete Paving 10" Cure 10' Pass 3

Curb and Gutter (2,009 lf)

Asphalt Driveways (28 tons)

Sidewalk (9,652 sf)

Electrical Concrete Bases

Concrete Driveway 7" HES (100 sy)

Concrete Driveway 7" HES Cure

Install Traffic Signals

Shouldering

Pavement Marking

Traffic Control

Sawing Pavement (88 lf)

Removing Beam Guard (326 lf)

Removing Concrete Barrier (326 lf)

Excavation Common (1,251 cy)

Embankment (242 cy)

Base Course 1-1/4" (1,043 tons)

Asphalt Paving (417 tons)

Shouldering

Beam Guard (180 lf)

Pavement Marking

Traffic Control

Removing Beam Guard (55 lf)

Set Temporary Barrier Gate  (2 Ea)

Anchor Temporary Barrier Wall (12,006 lf)

Set Temporary Barrier Wall (28,206 lf)

Removing Asphalt Surface Milling (4,575 sy)

Remvoing Concrete Pavement (4,422 sy)

Removing Concrete Barrier (5,103 lf)

Removing Asphalt Surface Milling Special (1,791 sy)

Storm Sewer (2,980 lf)

Excavation Common (4,218 cy)

Embankment (2,295 cy)

Underdrain (4,066 lf)

Breaker Run (27,997 tons)
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43S3A-1180 Base Course 1-1/4" (12,140 tons) 7 7 21-Mar-24 30-Mar-24 11 22-Mar-24 01-Apr-24 1

43S3A-1220 Concrete Paving 11-1/2" Special (3,400 sy) Pass 1 2 2 06-Apr-24 08-Apr-24 7 08-Apr-24 10-Apr-24 1

43S3A-1230 Concrete Paving 11-1/2" Special Cure Pass 1 3 3 09-Apr-24 11-Apr-24 10 11-Apr-24 13-Apr-24 2

43S3A-1240 Concrete Paving 11-1/2" Special (3,400 sy) Pass 2 2 2 12-Apr-24 13-Apr-24 7 15-Apr-24 16-Apr-24 2

43S3A-1250 Concrete Paving 11-1/2" Special Cure Pass 2 3 3 14-Apr-24 16-Apr-24 10 17-Apr-24 19-Apr-24 3

43S3A-1260 Concrete Paving 11-1/2" Special (1,400 sy) 10' Shoulder 2 2 27-Apr-24 29-Apr-24 0 29-Apr-24 01-May-24 1

43S3A-1270 Concrete Paving 11-1/2" Special Cure 10' Shoulder 3 3 30-Apr-24 02-May-24 1 02-May-24 04-May-24 2

43S3A-1360 Asphalt Paving (7,044 tons) 4 4 04-May-24 09-May-24 0 06-May-24 10-May-24 1

43S3A-1400 Fencing (963 lf) 1 1 10-May-24 10-May-24 3 11-May-24 11-May-24 1

43S3A-1390 Shouldering 1 1 10-May-24 10-May-24 3 11-May-24 11-May-24 1

43S3A-1380 Trench Drain (1,245 lf) 4 4 10-May-24 15-May-24 0 11-May-24 16-May-24 1

43S3A-1410 Pavement Marking 1 1 16-May-24 16-May-24 0 18-May-24 18-May-24 1

Stage 3A IH 43 SB 1185 to North LimitsStage 3A IH 43 SB 1185 to North LimitsStage 3A IH 43 SB 1185 to North LimitsStage 3A IH 43 SB 1185 to North LimitsStage 3A IH 43 SB 1185 to North LimitsStage 3A IH 43 SB 1185 to North LimitsStage 3A IH 43 SB 1185 to North LimitsStage 3A IH 43 SB 1185 to North LimitsStage 3A IH 43 SB 1185 to North LimitsStage 3A IH 43 SB 1185 to North Limits

43S3A-1060 Traffic Control 1 1 19-Feb-24 19-Feb-24 82 21-Feb-24 21-Feb-24 1

43S3A-1070 Sawing Pavement (80 lf) 1 1 21-Feb-24 21-Feb-24 82 22-Feb-24 22-Feb-24 1

43S3A-1080 Remvoing Concrete Pavement (34,142 sy) 10 10 22-Feb-24 06-Mar-24 82 23-Feb-24 08-Mar-24 1

43S3A-1090 Removing Concrete Sidewalk (275 sy) 1 1 08-Mar-24 08-Mar-24 82 09-Mar-24 09-Mar-24 1

43S3A-1110 Excavation Common (32,379 cy) sta 1185 to 1233 17 17 09-Mar-24 02-Apr-24 82 11-Mar-24 03-Apr-24 1

43S3A-1160 Embankment (9,805 cy) 5 5 03-Apr-24 10-Apr-24 83 04-Apr-24 11-Apr-24 1

43S3A-1120 Excavation Common (32,379 cy) sta 1233 to 1282 17 17 03-Apr-24 25-Apr-24 82 04-Apr-24 27-Apr-24 1

43S3A-1190 Breaker Run (31,581 tons) sta 1185 to 1233 16 16 11-Apr-24 02-May-24 83 12-Apr-24 04-May-24 1

43S3A-1200 Breaker Run (31,581 tons) sta 1233 to 1282 16 16 27-Apr-24 21-May-24 82 29-Apr-24 22-May-24 1

43S3A-1210 Base Course 1-1/4" (26,238 tons) 14 14 06-May-24 28-May-24 82 07-May-24 29-May-24 1

43S3A-1280 Concrete Paving 10-1/2" Special (28,900 sy) Pass 1 2 2 29-May-24 30-May-24 82 30-May-24 31-May-24 1

43S3A-1290 Concrete Paving 10-1/2" Special Cure Pass 1 3 3 31-May-24 02-Jun-24 123 01-Jun-24 03-Jun-24 1

43S3A-1300 Concrete Paving 10-1/2" Special (28,900 sy) Pass 2 2 2 03-Jun-24 04-Jun-24 82 04-Jun-24 05-Jun-24 1

43S3A-1310 Concrete Paving 10-1/2" Special Cure Pass 2 3 3 05-Jun-24 07-Jun-24 124 06-Jun-24 08-Jun-24 1

43S3A-1320 Concrete Paving 10-1/2" Special (12,045 sy) 10' Shoulder 2 2 08-Jun-24 10-Jun-24 89 10-Jun-24 11-Jun-24 1

43S3A-1330 Concrete Paving 10-1/2" Special Cure 10' Shoulder 3 3 11-Jun-24 13-Jun-24 133 12-Jun-24 14-Jun-24 1

43S3A-1340 Concrete Approach Slab (315 sy) 2 2 14-Jun-24 15-Jun-24 89 01-Nov-24 02-Nov-24 94

43S3A-1350 Concrete Approach Slab Cure 3 3 16-Jun-24 18-Jun-24 133 03-Nov-24 05-Nov-24 140

43S3A-1370 Asphalt Paving (1,107 tons) 1 1 19-Jun-24 19-Jun-24 89 07-Nov-24 07-Nov-24 94

43S3A-1420 Shouldering 3 3 21-Jun-24 25-Jun-24 89 08-Nov-24 11-Nov-24 94

43S3A-1430 Pavement Marking 3 3 11-Jul-24 13-Jul-24 83 12-Nov-24 14-Nov-24 88

Brown Deer Ramps C and DBrown Deer Ramps C and DBrown Deer Ramps C and DBrown Deer Ramps C and DBrown Deer Ramps C and DBrown Deer Ramps C and DBrown Deer Ramps C and DBrown Deer Ramps C and DBrown Deer Ramps C and DBrown Deer Ramps C and D

BD C RampBD C RampBD C RampBD C RampBD C RampBD C RampBD C RampBD C RampBD C RampBD C Ramp

BDRampC3A-1015 Sanitary Sewer Adjustments 2 2 19-Feb-24 21-Feb-24 127 21-Feb-24 22-Feb-24 1

BDRampC3A-1000 Excavation Common (15,170 cy) 8 8 19-Feb-24 28-Feb-24 103 21-Feb-24 01-Mar-24 1

BDRampC3A-1010 Embankment (38,764 cy) 18 18 01-Mar-24 27-Mar-24 103 02-Mar-24 28-Mar-24 1

BDRampC3A-1020 Breaker Run (10,308 tons) 2 2 28-Mar-24 30-Mar-24 103 30-Mar-24 01-Apr-24 1

BDRampC3A-1030 Base Course 1-1/4" (3,874 tons) 2 2 01-Apr-24 02-Apr-24 103 02-Apr-24 03-Apr-24 1

BDRampC3A-1040 Concrete Paving 8" Special (3,004 sy) first pour 1 1 08-Jun-24 08-Jun-24 84 10-Jun-24 10-Jun-24 1

BDRampC3A-1050 Concrete Paving 8" Special Cure first pour 3 3 09-Jun-24 11-Jun-24 127 11-Jun-24 13-Jun-24 2

BDRampC3A-1060 Concrete Paving 8" Special (3,004 sy) second pour 1 1 13-Jun-24 13-Jun-24 84 14-Jun-24 14-Jun-24 1

BDRampC3A-1070 Concrete Paving 8" Special Cure second pour 3 3 14-Jun-24 16-Jun-24 126 15-Jun-24 17-Jun-24 1

BDRampC3A-1080 Concrete Paving 10-1/2" Special (2,368 sy) 1 1 17-Jun-24 17-Jun-24 84 18-Jun-24 18-Jun-24 1

BDRampC3A-1090 Concrete Paving 10-1/2" Special Cure 3 3 18-Jun-24 20-Jun-24 126 19-Jun-24 21-Jun-24 1

BDRampC3A-1110 Shouldering 3 3 21-Jun-24 25-Jun-24 84 22-Jun-24 26-Jun-24 1

BDRampC3A-1100 Beam Guard (89.5 lf) 2 2 26-Jun-24 27-Jun-24 84 27-Jun-24 01-Jul-24 1

BDRampC3A-1120 Pavement Marking 3 3 01-Jul-24 08-Jul-24 84 02-Jul-24 09-Jul-24 1

BD D RampBD D RampBD D RampBD D RampBD D RampBD D RampBD D RampBD D RampBD D RampBD D Ramp
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2023 2024 2025

Base Course 1-1/4" (12,140 tons)

Concrete Paving 11-1/2" Special (3,400 sy) Pass 1

Concrete Paving 11-1/2" Special Cure Pass 1

Concrete Paving 11-1/2" Special (3,400 sy) Pass 2

Concrete Paving 11-1/2" Special Cure Pass 2

Concrete Paving 11-1/2" Special (1,400 sy) 10' Shoulder

Concrete Paving 11-1/2" Special Cure 10' Shoulder

Asphalt Paving (7,044 tons)

Fencing (963 lf)

Shouldering

Trench Drain (1,245 lf)

Pavement Marking

Traffic Control

Sawing Pavement (80 lf)

Remvoing Concrete Pavement (34,142 sy)

Removing Concrete Sidewalk (275 sy)

Excavation Common (32,379 cy) sta 1185 to 1233

Embankment (9,805 cy)

Excavation Common (32,379 cy) sta 1233 to 1282

Breaker Run (31,581 tons) sta 1185 to 1233

Breaker Run (31,581 tons) sta 1233 to 1282

Base Course 1-1/4" (26,238 tons)

Concrete Paving 10-1/2" Special (28,900 sy) Pass 1

Concrete Paving 10-1/2" Special Cure Pass 1

Concrete Paving 10-1/2" Special (28,900 sy) Pass 2

Concrete Paving 10-1/2" Special Cure Pass 2

Concrete Paving 10-1/2" Special (12,045 sy) 10' Shoulder

Concrete Paving 10-1/2" Special Cure 10' Shoulder

Concrete Approach Slab (315 sy)

Concrete Approach Slab Cure

Asphalt Paving (1,107 tons)

Shouldering

Pavement Marking

Sanitary Sewer Adjustments

Excavation Common (15,170 cy)

Embankment (38,764 cy)

Breaker Run (10,308 tons)

Base Course 1-1/4" (3,874 tons)

Concrete Paving 8" Special (3,004 sy) first pour

Concrete Paving 8" Special Cure first pour

Concrete Paving 8" Special (3,004 sy) second pour

Concrete Paving 8" Special Cure second pour

Concrete Paving 10-1/2" Special (2,368 sy)

Concrete Paving 10-1/2" Special Cure

Shouldering

Beam Guard (89.5 lf)

Pavement Marking

Glendale IH 43 UD-04 Sep 1, 2023 1229-04-71 - IH 43 N-S South End - Update Comparison Report Created:  21-Sep-23 08:20

Glendale IH 43 UD-04 Sep 1...

Project ID:  1229-04-71-UP-04

Data Date:  13-Sep-23

Page 38 of 49

Primary Baseline

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

TASK filter: All Activities

Comparison to Previous Update Schedule

Project ID:  1229-04-71-UP-03



Activity ID Activity Name OD RD Start Finish Total
Float

Previous 
Update Start

Previous 
Update Finish

Variance -
Finish Date

BDRampD3A-1000 Excavation Common (7,411 cy) 5 5 03-Apr-24 10-Apr-24 103 04-Apr-24 11-Apr-24 1

BDRampD3A-1010 Embankment (26,165 cy) 13 13 11-Apr-24 27-Apr-24 103 12-Apr-24 29-Apr-24 1

BDRampD3A-1020 Breaker Run (5,319 tons) 3 3 29-Apr-24 02-May-24 103 01-May-24 04-May-24 1

BDRampD3A-1030 Base Course 1-1/4" (2,576 tons) 2 2 04-May-24 06-May-24 103 06-May-24 07-May-24 1

BDRampD3A-1040 Concrete Paving 8" Special (2,500 sy) first pour 1 1 08-Jun-24 08-Jun-24 82 10-Jun-24 10-Jun-24 1

BDRampD3A-1050 Concrete Paving 8" Special Cure first pour 3 3 09-Jun-24 11-Jun-24 124 11-Jun-24 13-Jun-24 2

BDRampD3A-1060 Concrete Paving 8" Special (2,500 sy) second pour 1 1 13-Jun-24 13-Jun-24 82 14-Jun-24 14-Jun-24 1

BDRampD3A-1070 Concrete Paving 8" Special Cure second pour 3 3 14-Jun-24 16-Jun-24 124 15-Jun-24 17-Jun-24 1

BDRampD3A-1080 Concrete Paving 10" Special (824 sy) 1 1 17-Jun-24 17-Jun-24 83 18-Jun-24 18-Jun-24 1

BDRampD3A-1090 Concrete Paving 10"  Cure 3 3 18-Jun-24 20-Jun-24 125 19-Jun-24 21-Jun-24 1

BDRampD3A-1100 Curb and Gutter (1,812 lf) 3 3 21-Jun-24 25-Jun-24 83 22-Jun-24 26-Jun-24 1

BDRampD3A-1110 Shouldering 3 3 26-Jun-24 01-Jul-24 83 27-Jun-24 02-Jul-24 1

BDRampD3A-1120 Pavement Marking 3 3 02-Jul-24 09-Jul-24 83 08-Jul-24 11-Jul-24 1

Stage 3B IH 43 Median Bender to sta 1185Stage 3B IH 43 Median Bender to sta 1185Stage 3B IH 43 Median Bender to sta 1185Stage 3B IH 43 Median Bender to sta 1185Stage 3B IH 43 Median Bender to sta 1185Stage 3B IH 43 Median Bender to sta 1185Stage 3B IH 43 Median Bender to sta 1185Stage 3B IH 43 Median Bender to sta 1185Stage 3B IH 43 Median Bender to sta 1185Stage 3B IH 43 Median Bender to sta 1185

43S3B-1000 Traffic Control 1 1 18-May-24 18-May-24 0 20-May-24 20-May-24 1

43S3B-1010 Temporary Concrete Barrier (9,429 lf) 2 2 20-May-24 21-May-24 0 21-May-24 22-May-24 1

43S3B-1030 Embankment (2,986 cy) 2 2 20-May-24 21-May-24 14 21-May-24 22-May-24 1

43S3B-1020 Excavation Common (33,309 cy) 16 16 20-May-24 11-Jun-24 0 21-May-24 13-Jun-24 1

43S3B-1015 Anchor Temporary Concrete Barrier (9,429 lf) 2 2 22-May-24 23-May-24 10 23-May-24 28-May-24 1

43S3B-1040 Storm Sewer (1,609 lf) 5 5 28-May-24 01-Jun-24 10 29-May-24 03-Jun-24 1

43S3B-1050 Underdrain (7,512 lf) 2 2 13-Jun-24 14-Jun-24 1 14-Jun-24 15-Jun-24 1

43S3B-1060 Breaker Run (12,380 tons) 6 6 13-Jun-24 19-Jun-24 0 14-Jun-24 21-Jun-24 1

43S3B-1070 Base Course 1-1/4" (5,957 tons) 3 3 17-Jun-24 19-Jun-24 0 18-Jun-24 21-Jun-24 1

43S3B-1080 Concrete Paving 11-1/2" Special (5,860 sy) SB 12' Shoulder 2 2 21-Jun-24 22-Jun-24 0 22-Jun-24 25-Jun-24 1

43S3B-1090 Concrete Paving 11-1/2" Special Cure SB 3 3 23-Jun-24 25-Jun-24 0 26-Jun-24 28-Jun-24 3

43S3B-1100 Concrete Paving 11-1/2" Special (5,860 sy) NB 12' Shoulder 2 2 26-Jun-24 27-Jun-24 0 01-Jul-24 02-Jul-24 2

43S3B-1140 Concrete Barrier (10,277 lf) 14 14 26-Jun-24 19-Jul-24 0 01-Jul-24 22-Jul-24 2

43S3B-1110 Concrete Paving 11-1/2" Special Cure Pass NB 3 3 28-Jun-24 30-Jun-24 0 03-Jul-24 05-Jul-24 5

43S3B-1120 Asphalt Material Binder (2,702 sy) 1 1 01-Jul-24 01-Jul-24 9 08-Jul-24 08-Jul-24 2

43S3B-1130 Trench Drain (250 lf) 2 2 02-Jul-24 08-Jul-24 9 09-Jul-24 11-Jul-24 2

43S3B-1150 Pavement Marking 1 1 20-Jul-24 20-Jul-24 0 24-Jul-24 24-Jul-24 2

Sign StructuresSign StructuresSign StructuresSign StructuresSign StructuresSign StructuresSign StructuresSign StructuresSign StructuresSign Structures

S-40-3033 3AS-40-3033 3AS-40-3033 3AS-40-3033 3AS-40-3033 3AS-40-3033 3AS-40-3033 3AS-40-3033 3AS-40-3033 3AS-40-3033 3A

S-3033-1000 Drill/Form East Footing 2 2 21-Feb-24 22-Feb-24 41 22-Feb-24 23-Feb-24 1

S-3033-1010 Pour East Footing 1 1 23-Feb-24 23-Feb-24 41 24-Feb-24 24-Feb-24 1

S-3033-1020 Cure East Footing 7 7 24-Feb-24 01-Mar-24 60 25-Feb-24 02-Mar-24 1

S-3033-1030 Form and Pour East Column 3 3 02-Mar-24 06-Mar-24 40 04-Mar-24 08-Mar-24 1

S-3033-1040 Cure East Column 7 7 08-Mar-24 16-Mar-24 40 09-Mar-24 18-Mar-24 1

S-3033-1050 Install Truss 1 1 18-Mar-24 18-Mar-24 40 19-Mar-24 19-Mar-24 1

S-40-3034 3BS-40-3034 3BS-40-3034 3BS-40-3034 3BS-40-3034 3BS-40-3034 3BS-40-3034 3BS-40-3034 3BS-40-3034 3BS-40-3034 3B

S-3033-1060 Drill/Form Footing 1 1 01-Jul-24 01-Jul-24 0 08-Jul-24 08-Jul-24 2

S-3033-1070 Pour Footing 1 1 02-Jul-24 02-Jul-24 0 09-Jul-24 09-Jul-24 2

S-3033-1080 Cure Footing 2 2 03-Jul-24 04-Jul-24 4 10-Jul-24 11-Jul-24 7

S-3033-1090 Form and Pour Base 2 2 08-Jul-24 09-Jul-24 1 12-Jul-24 13-Jul-24 3

S-3033-1100 Cure Base 7 7 11-Jul-24 18-Jul-24 1 15-Jul-24 22-Jul-24 3

S-3033-1110 Install Butterfly Truss 1 1 19-Jul-24 19-Jul-24 1 24-Jul-24 24-Jul-24 3

S-40-3039 3BS-40-3039 3BS-40-3039 3BS-40-3039 3BS-40-3039 3BS-40-3039 3BS-40-3039 3BS-40-3039 3BS-40-3039 3BS-40-3039 3B

S-3033-1120 Drill/Form Footing 1 1 01-Jul-24 01-Jul-24 0 08-Jul-24 08-Jul-24 2

S-3033-1130 Pour Footing 1 1 02-Jul-24 02-Jul-24 0 09-Jul-24 09-Jul-24 2

S-3033-1140 Cure Footing 2 2 03-Jul-24 04-Jul-24 4 10-Jul-24 11-Jul-24 7

S-3033-1150 Form and Pour Base 2 2 08-Jul-24 09-Jul-24 1 12-Jul-24 13-Jul-24 3
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2023 2024 2025

Excavation Common (7,411 cy)

Embankment (26,165 cy)

Breaker Run (5,319 tons)

Base Course 1-1/4" (2,576 tons)

Concrete Paving 8" Special (2,500 sy) first pour

Concrete Paving 8" Special Cure first pour

Concrete Paving 8" Special (2,500 sy) second pour

Concrete Paving 8" Special Cure second pour

Concrete Paving 10" Special (824 sy)

Concrete Paving 10"  Cure

Curb and Gutter (1,812 lf)

Shouldering

Pavement Marking

Traffic Control

Temporary Concrete Barrier (9,429 lf)

Embankment (2,986 cy)

Excavation Common (33,309 cy)

Anchor Temporary Concrete Barrier (9,429 lf)

Storm Sewer (1,609 lf)

Underdrain (7,512 lf)

Breaker Run (12,380 tons)

Base Course 1-1/4" (5,957 tons)

Concrete Paving 11-1/2" Special (5,860 sy) SB 12' Shoulder

Concrete Paving 11-1/2" Special Cure SB

Concrete Paving 11-1/2" Special (5,860 sy) NB 12' Shoulder

Concrete Barrier (10,277 lf)

Concrete Paving 11-1/2" Special Cure Pass NB

Asphalt Material Binder (2,702 sy)

Trench Drain (250 lf)

Pavement Marking

Drill/Form East Footing

Pour East Footing

Cure East Footing

Form and Pour East Column

Cure East Column

Install Truss

Drill/Form Footing

Pour Footing

Cure Footing

Form and Pour Base

Cure Base

Install Butterfly Truss

Drill/Form Footing

Pour Footing

Cure Footing

Form and Pour Base
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S-3033-1160 Cure Base 7 7 11-Jul-24 18-Jul-24 1 15-Jul-24 22-Jul-24 3

S-3033-1170 Install Butterfly Truss 1 1 19-Jul-24 19-Jul-24 1 24-Jul-24 24-Jul-24 3

Retaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining Walls

R-40-412 North SectionR-40-412 North SectionR-40-412 North SectionR-40-412 North SectionR-40-412 North SectionR-40-412 North SectionR-40-412 North SectionR-40-412 North SectionR-40-412 North SectionR-40-412 North Section

R412-1240 Temporary Shoring (770 sf) 2 0 05-Apr-23 A 11-Apr-23 A 05-Apr-23 11-Apr-23 0

R412-1250 Excavate for Footing 1 0 12-Apr-23 A 13-Apr-23 A 12-Apr-23 13-Apr-23 0

R412-1260 Form and Pour Footing (120 lf) 1 0 18-Apr-23 A 19-Apr-23 A 18-Apr-23 19-Apr-23 0

R412-1270 Set Panels and Backfill (1,640 sf) 5 0 19-Apr-23 A 01-May-23 A 19-Apr-23 01-May-23 0

R412-1310 Removing Structure Panels 1 0 02-Jun-23 A 02-Jun-23 A 02-Jun-23 02-Jun-23 0

R412-1280 Set Panels and Backfill (100 sf) around abutment 1 1 01-Mar-24 01-Mar-24 88 02-Mar-24 02-Mar-24 1

R412-1290 Coping Wall 3 3 02-Mar-24 06-Mar-24 88 04-Mar-24 08-Mar-24 1

R412-1300 Install Railing (110 lf) 1 1 08-Mar-24 08-Mar-24 88 09-Mar-24 09-Mar-24 1

R-40-413 North SectionR-40-413 North SectionR-40-413 North SectionR-40-413 North SectionR-40-413 North SectionR-40-413 North SectionR-40-413 North SectionR-40-413 North SectionR-40-413 North SectionR-40-413 North Section

R413B-1000 Set Panels and Backfill (100 sf) around abutment 1 1 21-Feb-24 21-Feb-24 172 22-Feb-24 22-Feb-24 1

R413B-1010 Coping Wall 3 3 22-Feb-24 24-Feb-24 172 23-Feb-24 26-Feb-24 1

R413B-1020 Install Railing (110 lf) 1 1 26-Feb-24 26-Feb-24 172 27-Feb-24 27-Feb-24 1

R-40-637 3AR-40-637 3AR-40-637 3AR-40-637 3AR-40-637 3AR-40-637 3AR-40-637 3AR-40-637 3AR-40-637 3AR-40-637 3A

R637-1100 Removal Structure R-40-158 8 8 21-Feb-24 01-Mar-24 0 22-Feb-24 02-Mar-24 1

R637-1110 Excavate for Footing 2 2 02-Mar-24 04-Mar-24 0 04-Mar-24 06-Mar-24 1

R637-1120 Form and Pour Footing (705 lf) 2 2 06-Mar-24 08-Mar-24 0 08-Mar-24 09-Mar-24 1

R637-1150 Temporary Wire Faced MSE Wall (273 sf) 1 1 09-Mar-24 09-Mar-24 14 11-Mar-24 11-Mar-24 1

R637-1140 Storm Sewer 1 1 09-Mar-24 09-Mar-24 14 11-Mar-24 11-Mar-24 1

R637-1130 Set Panels and Backfill (7,541 sf) 19 19 09-Mar-24 04-Apr-24 0 11-Mar-24 06-Apr-24 1

R637-1160 Anchor Slab 19 19 01-Apr-24 25-Apr-24 0 02-Apr-24 27-Apr-24 1

R637-1170 Electrical 1 1 06-Apr-24 06-Apr-24 17 08-Apr-24 08-Apr-24 1

R637-1180 Parapet 8 8 27-Apr-24 09-May-24 3 29-Apr-24 10-May-24 1

R637-1185 Install Lighting 2 2 10-May-24 11-May-24 3 11-May-24 14-May-24 1

R-40-648 3A - 4BR-40-648 3A - 4BR-40-648 3A - 4BR-40-648 3A - 4BR-40-648 3A - 4BR-40-648 3A - 4BR-40-648 3A - 4BR-40-648 3A - 4BR-40-648 3A - 4BR-40-648 3A - 4B

R648-1000 Excavate for Footing 1 1 21-Feb-24 21-Feb-24 145 22-Feb-24 22-Feb-24 1

R648-1010 Form and Pour Footing (450 lf) 1 1 22-Feb-24 22-Feb-24 145 23-Feb-24 23-Feb-24 1

R648-1020 Set Panels and Backfill (3,767 sf) 10 10 23-Feb-24 08-Mar-24 145 24-Feb-24 09-Mar-24 1

R648-1030 Anchor Slab 10 10 09-Mar-24 22-Mar-24 145 11-Mar-24 23-Mar-24 1

R648-1050 Parapet 5 5 23-Mar-24 30-Mar-24 145 26-Mar-24 01-Apr-24 1

Bridge StructureBridge StructureBridge StructureBridge StructureBridge StructureBridge StructureBridge StructureBridge StructureBridge StructureBridge Structure

B-40-577 OverlayB-40-577 OverlayB-40-577 OverlayB-40-577 OverlayB-40-577 OverlayB-40-577 OverlayB-40-577 OverlayB-40-577 OverlayB-40-577 OverlayB-40-577 Overlay

North AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth Abutment

B577-1000 Joint Repair 6 6 21-Feb-24 27-Feb-24 27 22-Feb-24 28-Feb-24 1

B577-1010 Expansion Device 2 2 28-Feb-24 01-Mar-24 27 01-Mar-24 02-Mar-24 1

South AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth Abutment

B577-1020 Joint Repair 6 6 02-Mar-24 11-Mar-24 27 04-Mar-24 12-Mar-24 1

B577-1030 Expansion Device 2 2 12-Mar-24 14-Mar-24 27 14-Mar-24 15-Mar-24 1

SuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructure

B577-1040 Mill Deck 1 1 15-Mar-24 15-Mar-24 27 16-Mar-24 16-Mar-24 1

B577-1050 Deck Prep Type 1 2 2 16-Mar-24 18-Mar-24 27 18-Mar-24 19-Mar-24 1

B577-1060 Deck Prep Type 2 2 2 19-Mar-24 21-Mar-24 27 21-Mar-24 22-Mar-24 1

B577-1070 Full Depth Deck Repair 2 2 22-Mar-24 23-Mar-24 27 23-Mar-24 26-Mar-24 1

B577-1080 Concrete Surface Repair 2 2 26-Mar-24 27-Mar-24 27 27-Mar-24 28-Mar-24 1

B577-1085 Concrete Surface Repair Cure 7 7 28-Mar-24 03-Apr-24 40 29-Mar-24 04-Apr-24 1

B577-1090 HMA Overlay 2 2 04-Apr-24 06-Apr-24 26 06-Apr-24 08-Apr-24 1

B-40-733 BDB-40-733 BDB-40-733 BDB-40-733 BDB-40-733 BDB-40-733 BDB-40-733 BDB-40-733 BDB-40-733 BDB-40-733 BD

B733-0910 Remove Sidewalk and Parapet East Abutment Stage 2 1 1 13-Sep-23 13-Sep-23 69 01-Aug-23 01-Aug-23 -30
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2023 2024 2025

Cure Base

Install Butterfly Truss

Temporary Shoring (770 sf)

Excavate for Footing

Form and Pour Footing (120 lf)

Set Panels and Backfill (1,640 sf)

Removing Structure Panels

Set Panels and Backfill (100 sf) around abutment

Coping Wall

Install Railing (110 lf)

Set Panels and Backfill (100 sf) around abutment

Coping Wall

Install Railing (110 lf)

Removal Structure R-40-158

Excavate for Footing

Form and Pour Footing (705 lf)

Temporary Wire Faced MSE Wall (273 sf)

Storm Sewer

Set Panels and Backfill (7,541 sf)

Anchor Slab

Electrical

Parapet

Install Lighting

Excavate for Footing

Form and Pour Footing (450 lf)

Set Panels and Backfill (3,767 sf)

Anchor Slab

Parapet

Joint Repair

Expansion Device

Joint Repair

Expansion Device

Mill Deck

Deck Prep Type 1

Deck Prep Type 2

Full Depth Deck Repair

Concrete Surface Repair

Concrete Surface Repair Cure

HMA Overlay

Remove Sidewalk and Parapet East Abutment Stage 2
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B733-1060 Form East Abutment Closure Wall 2 2 15-Sep-23 16-Sep-23 69 08-Aug-23 10-Aug-23 -25

B733-1070 Pour East Abutment Closure Wall 1 1 18-Sep-23 18-Sep-23 69 11-Aug-23 11-Aug-23 -25

B733-1080 Cure East Abutment Closure Wall 3 3 19-Sep-23 21-Sep-23 109 12-Aug-23 14-Aug-23 -38

B733-1090 Backfill East Abutment and Place MSE Straps 1 1 22-Sep-23 22-Sep-23 69 15-Aug-23 15-Aug-23 -25

B733-0920 Remove Sidewalk, Parapet, and Deck Stage 3 2 2 19-Feb-24 21-Feb-24 88 21-Feb-24 22-Feb-24 1

B733-1020 Form West Abutment Closure Wall 2 2 22-Feb-24 23-Feb-24 88 23-Feb-24 24-Feb-24 1

B733-0990 Form Bridge Deck Connection 3 3 22-Feb-24 24-Feb-24 155 23-Feb-24 26-Feb-24 1

B733-1030 Pour West Abutment Closure Wall 1 1 24-Feb-24 24-Feb-24 88 26-Feb-24 26-Feb-24 1

B733-1040 Cure West Abutment Closure Wall 3 3 25-Feb-24 27-Feb-24 138 27-Feb-24 29-Feb-24 2

B733-0992 Rebar 3 3 26-Feb-24 28-Feb-24 155 27-Feb-24 01-Mar-24 1

B733-1050 Backfill West Abutment and Place MSE Straps 1 1 28-Feb-24 28-Feb-24 88 01-Mar-24 01-Mar-24 1

B733-0994 Pour Bridge Deck Connection 2 2 01-Mar-24 02-Mar-24 155 02-Mar-24 04-Mar-24 1

B733-1100 Form Deck 3 3 01-Mar-24 04-Mar-24 151 02-Mar-24 06-Mar-24 1

B733-0996 Cure Bridge Deck Connection 7 7 03-Mar-24 09-Mar-24 233 05-Mar-24 11-Mar-24 2

B733-1110 Rebar 2 2 06-Mar-24 08-Mar-24 151 08-Mar-24 09-Mar-24 1

B733-1120 Pour Deck 1 1 09-Mar-24 09-Mar-24 151 11-Mar-24 11-Mar-24 1

B733-1130 Cure Deck 7 7 10-Mar-24 16-Mar-24 226 12-Mar-24 18-Mar-24 2

B733-1135 Electrical Conduit and Junction Boxes 2 2 11-Mar-24 12-Mar-24 156 12-Mar-24 14-Mar-24 1

B733-1140 Form Parapets Wall 2 2 18-Mar-24 19-Mar-24 151 19-Mar-24 21-Mar-24 1

B733-1150 Pour Parapet Wall 1 1 21-Mar-24 21-Mar-24 151 22-Mar-24 22-Mar-24 1

B733-1160 Cure Parapet Wall 3 3 22-Mar-24 24-Mar-24 225 23-Mar-24 25-Mar-24 1

B733-1190 Stripping Deck 3 3 26-Mar-24 28-Mar-24 151 26-Mar-24 28-Mar-24 0

B-40-1027B-40-1027B-40-1027B-40-1027B-40-1027B-40-1027B-40-1027B-40-1027B-40-1027B-40-1027

Removing Existing Box CulvertRemoving Existing Box CulvertRemoving Existing Box CulvertRemoving Existing Box CulvertRemoving Existing Box CulvertRemoving Existing Box CulvertRemoving Existing Box CulvertRemoving Existing Box CulvertRemoving Existing Box CulvertRemoving Existing Box Culvert

B1027-1000 Setup Bypass Pumping 3 3 19-Feb-24 21-Feb-24 0 21-Feb-24 23-Feb-24 2

B1027-1010 Bypass Pump Indian Creek 3 3 22-Feb-24 24-Feb-24 0 24-Feb-24 26-Feb-24 2

B1027-1020 Install Sheeting/Divert Flow to North Box 5 5 22-Feb-24 26-Feb-24 0 24-Feb-24 28-Feb-24 2

B1027-1030 Remove Bypass Pump 2 2 27-Feb-24 28-Feb-24* 0 29-Feb-24 01-Mar-24 2

B1027-1040 Remove South Box Section 5 5 02-Mar-24 06-Mar-24 157 17-Aug-24 21-Aug-24 168

B1027-1050 Setup Bypass Pumping 2 2 07-Mar-24 08-Mar-24 157 22-Aug-24 23-Aug-24 168

B1027-1070 Remove Sheeting 1 1 09-Mar-24 09-Mar-24 157 24-Aug-24 24-Aug-24 168

B1027-1075 Adjust Temporary storm sewer 1 1 09-Mar-24 09-Mar-24 157 24-Aug-24 24-Aug-24 168

B1027-1060 Bypass Pump Indian Creek 3 3 09-Mar-24 11-Mar-24 157 24-Aug-24 26-Aug-24 168

B1027-1080 Install Sheeting/Divert Flow to diversion Channel 2 2 10-Mar-24 11-Mar-24 157 25-Aug-24 26-Aug-24 168

B1027-1090 Remove Bypass Pump 1 1 12-Mar-24 12-Mar-24 157 27-Aug-24 27-Aug-24 168

B1027-1100 Remove North Box Culvert 5 5 13-Mar-24 17-Mar-24 157 28-Aug-24 01-Sep-24 168

B1027-1110 Setup Bypass Pump 2 2 18-Mar-24 19-Mar-24 157 02-Sep-24 03-Sep-24 168

B1027-1130 Remove Center Box Culvert Wall 1 1 20-Mar-24 20-Mar-24 157 04-Sep-24 04-Sep-24 168

B1027-1120 Bypass Pump Indian Creek 3 3 20-Mar-24 22-Mar-24 158 04-Sep-24 06-Sep-24 168

B1027-1140 Remove Sheeting 1 1 21-Mar-24 21-Mar-24 157 05-Sep-24 05-Sep-24 168

B1027-1160 Install Rip Rap 1 1 22-Mar-24 22-Mar-24 158 06-Sep-24 06-Sep-24 168

B1027-1150 Construct Channel 2 2 22-Mar-24 23-Mar-24 157 06-Sep-24 07-Sep-24 168

B1027-1170 Remove Bypass Pump 1 1 24-Mar-24 24-Mar-24 157 08-Sep-24 08-Sep-24 168

South AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth Abutment

B1027-1180 Structure Excavation 2 2 08-Mar-24 09-Mar-24 117 22-Aug-24 23-Aug-24 112

B1027-1190 Piling 2 2 11-Mar-24 12-Mar-24 117 24-Aug-24 26-Aug-24 112

B1027-1200 Form Abutment 2 2 14-Mar-24 15-Mar-24 117 27-Aug-24 29-Aug-24 112

B1027-1210 Rebar 2 2 16-Mar-24 18-Mar-24 117 03-Sep-24 04-Sep-24 112

B1027-1220 Pour Abutment 1 1 19-Mar-24 19-Mar-24 117 06-Sep-24 06-Sep-24 112

B1027-1230 Cure Abutment 2 2 20-Mar-24 21-Mar-24 178 07-Sep-24 08-Sep-24 171

B1027-1231 Backfill Abutment 1 1 22-Mar-24 22-Mar-24 117 09-Sep-24 09-Sep-24 112
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2023 2024 2025

Form East Abutment Closure Wall

Pour East Abutment Closure Wall

Cure East Abutment Closure Wall

Backfill East Abutment and Place MSE Straps

Remove Sidewalk, Parapet, and Deck Stage 3

Form West Abutment Closure Wall

Form Bridge Deck Connection

Pour West Abutment Closure Wall

Cure West Abutment Closure Wall

Rebar

Backfill West Abutment and Place MSE Straps

Pour Bridge Deck Connection

Form Deck

Cure Bridge Deck Connection

Rebar

Pour Deck

Cure Deck

Electrical Conduit and Junction Boxes

Form Parapets Wall

Pour Parapet Wall

Cure Parapet Wall

Stripping Deck

Setup Bypass Pumping

Bypass Pump Indian Creek

Install Sheeting/Divert Flow to North Box

Remove Bypass Pump

Remove South Box Section

Setup Bypass Pumping

Remove Sheeting

Adjust Temporary storm sewer

Bypass Pump Indian Creek

Install Sheeting/Divert Flow to diversion Channel

Remove Bypass Pump

Remove North Box Culvert

Setup Bypass Pump

Remove Center Box Culvert Wall

Bypass Pump Indian Creek

Remove Sheeting

Install Rip Rap

Construct Channel

Remove Bypass Pump

Structure Excavation

Piling

Form Abutment

Rebar

Pour Abutment

Cure Abutment

Backfill Abutment
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B1027-1430 Heavy Rip Rap 2 2 22-Mar-24 23-Mar-24 122 09-Sep-24 10-Sep-24 112

B1027-1232 Rebar and Form Wing Wall 2 2 23-Mar-24 26-Mar-24 117 10-Sep-24 12-Sep-24 112

B1027-1234 Pour Wing Wall 2 2 27-Mar-24 28-Mar-24 117 13-Sep-24 14-Sep-24 112

B1027-1236 Cure Wing Wall 2 2 30-Mar-24 01-Apr-24 117 16-Sep-24 17-Sep-24 112

North AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth Abutment

B1027-1250 Structure Excavation 2 2 26-Mar-24 27-Mar-24 105 09-Sep-24 10-Sep-24 110

B1027-1260 Piling 2 2 28-Mar-24 30-Mar-24 105 12-Sep-24 13-Sep-24 110

B1027-1270 Form Abutment 2 2 01-Apr-24 02-Apr-24 105 14-Sep-24 16-Sep-24 110

B1027-1280 Rebar 2 2 03-Apr-24 04-Apr-24 105 17-Sep-24 18-Sep-24 110

B1027-1290 Pour Abutment 1 1 06-Apr-24 06-Apr-24 105 20-Sep-24 20-Sep-24 110

B1027-1300 Cure Abutment 2 2 07-Apr-24 08-Apr-24 160 21-Sep-24 22-Sep-24 167

B1027-1310 Backfill Abutment 1 1 10-Apr-24 10-Apr-24 105 23-Sep-24 23-Sep-24 110

B1027-1440 Heavy Rip Rap 2 2 10-Apr-24 11-Apr-24 110 23-Sep-24 24-Sep-24 110

B1027-1312 Rebar and Form Wing Wall 2 2 11-Apr-24 12-Apr-24 105 24-Sep-24 26-Sep-24 110

B1027-1314 Pour Wing Wall 2 2 13-Apr-24 15-Apr-24 105 27-Sep-24 28-Sep-24 110

B1027-1316 Cure Wing Wall 2 2 16-Apr-24 18-Apr-24 105 30-Sep-24 01-Oct-24 110

SuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructure

B1027-1320 Set Girders 1 1 19-Apr-24 19-Apr-24 105 02-Oct-24 02-Oct-24 110

B1027-1330 Falsework 4 4 20-Apr-24 24-Apr-24 105 04-Oct-24 08-Oct-24 110

B1027-1340 Rebar 3 3 25-Apr-24 29-Apr-24 105 10-Oct-24 12-Oct-24 110

B1027-1350 Pour Deck 2 2 01-May-24 02-May-24 105 14-Oct-24 16-Oct-24 110

B1027-1360 Cure Deck 14 14 03-May-24 16-May-24 160 17-Oct-24 30-Oct-24 167

B1027-1370 Backfill 1 1 04-May-24 04-May-24 105 17-Oct-24 17-Oct-24 110

B1027-1365 Electrical Conduit and Junction Boxes 2 2 04-May-24 06-May-24 114 17-Oct-24 18-Oct-24 110

B1027-1380 North Structure Approach Slab 5 5 06-May-24 11-May-24 105 18-Oct-24 24-Oct-24 110

B1027-1390 South Structure Approach Slab 5 5 14-May-24 20-May-24 105 25-Oct-24 30-Oct-24 110

B1027-1410 Parapets 3 3 18-May-24 21-May-24 107 01-Nov-24 04-Nov-24 112

B1027-1400 Approach Cure Time 14 14 21-May-24 03-Jun-24 158 31-Oct-24 13-Nov-24 163

B1027-1415 Parapet Cure 3 3 22-May-24 28-May-24 107 05-Nov-24 08-Nov-24 112

B1027-1420 Stripping 5 5 29-May-24 03-Jun-24 107 09-Nov-24 14-Nov-24 112

B-40-1028B-40-1028B-40-1028B-40-1028B-40-1028B-40-1028B-40-1028B-40-1028B-40-1028B-40-1028

Removing Existing Box CulvertRemoving Existing Box CulvertRemoving Existing Box CulvertRemoving Existing Box CulvertRemoving Existing Box CulvertRemoving Existing Box CulvertRemoving Existing Box CulvertRemoving Existing Box CulvertRemoving Existing Box CulvertRemoving Existing Box Culvert

B1028-1000 Setup Bypass Pumping 3 3 02-Mar-24 04-Mar-24 165 17-Aug-24 19-Aug-24 168

B1028-1020 Construct By-pass Channel 2 2 05-Mar-24 06-Mar-24 165 20-Aug-24 21-Aug-24 168

B1028-1010 Bypass Pump Indian Creek 3 3 05-Mar-24 07-Mar-24 165 20-Aug-24 22-Aug-24 168

B1028-1030 Divert Flow to By-pass Channel 1 1 07-Mar-24 07-Mar-24 165 22-Aug-24 22-Aug-24 168

B1028-1040 Remove Bypass Pump 1 1 08-Mar-24 08-Mar-24 165 23-Aug-24 23-Aug-24 168

Box CulvertBox CulvertBox CulvertBox CulvertBox CulvertBox CulvertBox CulvertBox CulvertBox CulvertBox Culvert

B1028-1050 Remove Existing Structure 5 5 09-Mar-24 13-Mar-24 165 24-Aug-24 28-Aug-24 168

B1028-1060 Structure Excavation 5 5 14-Mar-24 18-Mar-24 165 29-Aug-24 02-Sep-24 168

B1028-1070 Box Culvert Floor 8 8 19-Mar-24 26-Mar-24 165 03-Sep-24 10-Sep-24 168

B1028-1080 Wing Wall Footings 12 12 27-Mar-24 07-Apr-24 165 11-Sep-24 22-Sep-24 168

B1028-1090 Box Culvert Walls 6 6 08-Apr-24 13-Apr-24 165 23-Sep-24 28-Sep-24 168

B1028-1110 Box Culvert Top 4 4 14-Apr-24 17-Apr-24 165 29-Sep-24 02-Oct-24 168

B1028-1100 Wing Walls 1 and 4 8 8 14-Apr-24 21-Apr-24 166 29-Sep-24 06-Oct-24 168

B1028-1120 Structure Backfill 5 5 18-Apr-24 22-Apr-24 165 03-Oct-24 07-Oct-24 168

B1028-1150 Remove Temporary Diversion 3 3 23-Apr-24 25-Apr-24 165 08-Oct-24 10-Oct-24 168

B1028-1130 Stripping 5 5 23-Apr-24 27-Apr-24 185 08-Oct-24 12-Oct-24 168

B1028-1160 Structure Excavation Wing Walls 2 and 3 12 12 26-Apr-24 07-May-24 165 11-Oct-24 22-Oct-24 168

B1028-1170 Wing Walls 2 and 3 8 8 08-May-24 15-May-24 165 23-Oct-24 30-Oct-24 168

B1028-1140 Railing Tubular Screening 2 2 16-May-24 17-May-24 165 31-Oct-24 01-Nov-24 168
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Heavy Rip Rap

Rebar and Form Wing Wall

Pour Wing Wall

Cure Wing Wall

Structure Excavation

Piling

Form Abutment

Rebar

Pour Abutment

Cure Abutment

Backfill Abutment

Heavy Rip Rap

Rebar and Form Wing Wall

Pour Wing Wall

Cure Wing Wall

Set Girders

Falsework

Rebar

Pour Deck

Cure Deck

Backfill

Electrical Conduit and Junction Boxes

North Structure Approach Slab

South Structure Approach Slab

Parapets

Approach Cure Time

Parapet Cure

Stripping

Setup Bypass Pumping

Construct By-pass Channel

Bypass Pump Indian Creek

Divert Flow to By-pass Channel

Remove Bypass Pump

Remove Existing Structure

Structure Excavation

Box Culvert Floor

Wing Wall Footings

Box Culvert Walls

Box Culvert Top

Wing Walls 1 and 4

Structure Backfill

Remove Temporary Diversion

Stripping

Structure Excavation Wing Walls 2 and 3

Wing Walls 2 and 3

Railing Tubular Screening
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B1028-1180 Complete Structure Backfill 3 3 18-May-24 20-May-24 165 02-Nov-24 04-Nov-24 168

Stage 4 ConstructionStage 4 ConstructionStage 4 ConstructionStage 4 ConstructionStage 4 ConstructionStage 4 ConstructionStage 4 ConstructionStage 4 ConstructionStage 4 ConstructionStage 4 Construction

RoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadwork

Stage 4AStage 4AStage 4AStage 4AStage 4AStage 4AStage 4AStage 4AStage 4AStage 4A

Stage 4A Bender to sta 1185Stage 4A Bender to sta 1185Stage 4A Bender to sta 1185Stage 4A Bender to sta 1185Stage 4A Bender to sta 1185Stage 4A Bender to sta 1185Stage 4A Bender to sta 1185Stage 4A Bender to sta 1185Stage 4A Bender to sta 1185Stage 4A Bender to sta 1185

43S4A-1000 Traffic Control 1 1 22-Jul-24 22-Jul-24 0 25-Jul-24 25-Jul-24 2

43S4A-1012 Temporary Concrete Barrier Gate (4 Ea) 2 2 22-Jul-24 24-Jul-24 2 25-Jul-24 26-Jul-24 2

43S4A-1010 Temporary Concrete Barrier (18,619 lf) 4 4 22-Jul-24 26-Jul-24 0 25-Jul-24 29-Jul-24 2

43S4A-1015 AnchorTemporary Concrete Barrier (18,619 lf) 4 4 22-Jul-24 26-Jul-24 0 25-Jul-24 29-Jul-24 2

43S4A-1030 Removing Beam Guard (594 lf) 1 1 27-Jul-24 27-Jul-24 2 30-Jul-24 30-Jul-24 2

43S4A-1020 Remvoing Concrete Pavement (36,989 sy) 10 10 27-Jul-24 09-Aug-24 0 30-Jul-24 12-Aug-24 2

43S4A-1040 Excavation Common (37,580 cy) sta 1079 to 1132 19 19 01-Aug-24 24-Aug-24 0 03-Aug-24 27-Aug-24 2

43S4A-1070 Breaker Run (24,073 tons) sta 1079 to 1132 12 12 14-Aug-24 29-Aug-24 7 17-Aug-24 04-Sep-24 2

43S4A-1060 Embankment (7,688 cy) 4 4 26-Aug-24 03-Sep-24 3 29-Aug-24 06-Sep-24 2

43S4A-1050 Excavation Common (37,580 cy) sta 1132 to 1185 19 19 26-Aug-24 24-Sep-24 0 29-Aug-24 27-Sep-24 2

43S4A-1090 Storm Sewer (2,970 lf) 8 8 09-Sep-24 18-Sep-24 0 07-Sep-24 17-Sep-24 -1

43S4A-1080 Breaker Run (24,073 tons) sta 1132 to 1185 12 12 13-Sep-24 28-Sep-24 0 16-Sep-24 01-Oct-24 2

43S4A-1110 Base Course 1-1/4" (21,190 tons) 11 11 20-Sep-24 04-Oct-24 0 23-Sep-24 07-Oct-24 2

43S4A-1100 Underdrain (8,236 lf) 4 4 26-Sep-24 30-Sep-24 3 28-Sep-24 02-Oct-24 2

43S4A-1190 Topsoil (20,072 sy) 5 5 26-Sep-24 01-Oct-24 26 28-Sep-24 04-Oct-24 2

43S4A-1120 Concrete Paving 11-1/2" Special (30,452 sy) Pass 1 3 3 05-Oct-24 08-Oct-24 0 08-Oct-24 11-Oct-24 2

43S4A-1130 Concrete Paving 11-1/2" Special Cure Pass 1 3 3 09-Oct-24 11-Oct-24 0 12-Oct-24 14-Oct-24 3

43S4A-1140 Concrete Paving 11-1/2" Special (15,226 sy) Pass 2 2 2 12-Oct-24 14-Oct-24 0 16-Oct-24 17-Oct-24 2

43S4A-1150 Concrete Paving 11-1/2" Special Cure Pass 2 3 3 15-Oct-24 17-Oct-24 1 18-Oct-24 20-Oct-24 3

43S4A-1160 Concrete Paving 11-1/2" Special (12,226 sy) 10' Shoulder 2 2 18-Oct-24 19-Oct-24 2 21-Oct-24 22-Oct-24 2

43S4A-1200 Trench Drain (389 lf) 2 2 18-Oct-24 19-Oct-24 10 21-Oct-24 22-Oct-24 2

43S4A-1220 Concrete Barrier (10,430 lf) 14 14 18-Oct-24 05-Nov-24 1 21-Oct-24 08-Nov-24 2

43S4A-1170 Concrete Paving 11-1/2" Special Cure 10' Shoulder 3 3 20-Oct-24 22-Oct-24 3 23-Oct-24 25-Oct-24 3

43S4A-1180 Asphalt Binder Material (1,660 sy) 1 1 24-Oct-24 24-Oct-24 7 26-Oct-24 26-Oct-24 2

43S4A-1210 Shouldering 3 3 25-Oct-24 28-Oct-24 7 28-Oct-24 30-Oct-24 2

43S4A-1230 Pavement Marking 1 1 07-Nov-24 07-Nov-24 1 09-Nov-24 09-Nov-24 2

Stage 4A  Local Roads Brown Deer and Pleasant LaneStage 4A  Local Roads Brown Deer and Pleasant LaneStage 4A  Local Roads Brown Deer and Pleasant LaneStage 4A  Local Roads Brown Deer and Pleasant LaneStage 4A  Local Roads Brown Deer and Pleasant LaneStage 4A  Local Roads Brown Deer and Pleasant LaneStage 4A  Local Roads Brown Deer and Pleasant LaneStage 4A  Local Roads Brown Deer and Pleasant LaneStage 4A  Local Roads Brown Deer and Pleasant LaneStage 4A  Local Roads Brown Deer and Pleasant Lane

Stage 4A Good Hope Ramps C and DStage 4A Good Hope Ramps C and DStage 4A Good Hope Ramps C and DStage 4A Good Hope Ramps C and DStage 4A Good Hope Ramps C and DStage 4A Good Hope Ramps C and DStage 4A Good Hope Ramps C and DStage 4A Good Hope Ramps C and DStage 4A Good Hope Ramps C and DStage 4A Good Hope Ramps C and D

GHS4ARamps-1000 Traffic Control 1 1 22-Jul-24 22-Jul-24 24 25-Jul-24 25-Jul-24 2

GHS4ARamps-1010 Remvoing Concrete Pavement (3,000 sy) 1 1 24-Jul-24 24-Jul-24 24 26-Jul-24 26-Jul-24 2

GHS4ARamps-1020 Excavation Common (40,919 cy) 20 20 24-Jul-24 19-Aug-24 24 26-Jul-24 21-Aug-24 2

GHS4ARamps-1150 Topsoil (4,481 sy) 1 1 20-Aug-24 20-Aug-24 52 22-Aug-24 22-Aug-24 2

GHS4ARamps-1070 Underdrain (4,780 lf) 2 2 20-Aug-24 21-Aug-24 34 22-Aug-24 23-Aug-24 2

GHS4ARamps-1030 Embankment (10,374 cy) 5 5 20-Aug-24 24-Aug-24 26 22-Aug-24 27-Aug-24 2

GHS4ARamps-1040 Breaker Run (15,208 tons) 8 8 20-Aug-24 29-Aug-24 24 22-Aug-24 04-Sep-24 2

GHS4ARamps-1160 Fencing (3,420 lf) 2 2 21-Aug-24 22-Aug-24 52 23-Aug-24 24-Aug-24 2

GHS4ARamps-1060 Storm Sewer (85 lf) 1 1 26-Aug-24 26-Aug-24 26 29-Aug-24 29-Aug-24 2

GHS4ARamps-1050 Base Course 1-1/4" (7,409 tons) 4 4 03-Sep-24 07-Sep-24 24 06-Sep-24 10-Sep-24 2

GHS4ARamps-1080 Concrete Paving 8" Special (10,187 sy) Pass 1 2 2 09-Sep-24 10-Sep-24 24 12-Sep-24 13-Sep-24 2

GHS4ARamps-1090 Concrete Paving 8" Special Cure Pass 1 3 3 11-Sep-24 13-Sep-24 35 14-Sep-24 16-Sep-24 3

GHS4ARamps-1100 Concrete Paving 11-1/2" Special (7,634 sy) Pass 2 1 1 14-Sep-24 14-Sep-24 25 17-Sep-24 17-Sep-24 2

GHS4ARamps-1140 Concrete Barrier (5,636 lf) 8 8 14-Sep-24 24-Sep-24 31 17-Sep-24 27-Sep-24 2

GHS4ARamps-1110 Concrete Paving 11-1/2" Special Cure Pass 2 3 3 15-Sep-24 17-Sep-24 36 18-Sep-24 20-Sep-24 3

GHS4ARamps-1120 Asphalt Binder Material (23) 1 1 18-Sep-24 18-Sep-24 35 21-Sep-24 21-Sep-24 2

GHS4ARamps-1130 Shouldering 1 1 18-Sep-24 18-Sep-24 35 21-Sep-24 21-Sep-24 2

GHS4ARamps-1170 Pavement Marking 1 1 26-Sep-24 26-Sep-24 31 28-Sep-24 28-Sep-24 2
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Complete Structure Backfill

Traffic Control

Temporary Concrete Barrier Gate (4 Ea)

Temporary Concrete Barrier (18,619 lf)

AnchorTemporary Concrete Barrier (18,619 lf)

Removing Beam Guard (594 lf)

Remvoing Concrete Pavement (36,989 sy)

Excavation Common (37,580 cy) sta 1079 to 1132

Breaker Run (24,073 tons) sta 1079 to 1132

Embankment (7,688 cy)

Excavation Common (37,580 cy) sta 1132 to 1185

Storm Sewer (2,970 lf)

Breaker Run (24,073 tons) sta 1132 to 1185

Base Course 1-1/4" (21,190 tons)

Underdrain (8,236 lf)

Topsoil (20,072 sy)

Concrete Paving 11-1/2" Special (30,452 sy) Pass 1

Concrete Paving 11-1/2" Special Cure Pass 1

Concrete Paving 11-1/2" Special (15,226 sy) Pass 2

Concrete Paving 11-1/2" Special Cure Pass 2

Concrete Paving 11-1/2" Special (12,226 sy) 10' Shoulder

Trench Drain (389 lf)

Concrete Barrier (10,430 lf)

Concrete Paving 11-1/2" Special Cure 10' Shoulder

Asphalt Binder Material (1,660 sy)

Shouldering

Pavement Marking

Traffic Control

Remvoing Concrete Pavement (3,000 sy)

Excavation Common (40,919 cy)

Topsoil (4,481 sy)

Underdrain (4,780 lf)

Embankment (10,374 cy)

Breaker Run (15,208 tons)

Fencing (3,420 lf)

Storm Sewer (85 lf)

Base Course 1-1/4" (7,409 tons)

Concrete Paving 8" Special (10,187 sy) Pass 1

Concrete Paving 8" Special Cure Pass 1

Concrete Paving 11-1/2" Special (7,634 sy) Pass 2

Concrete Barrier (5,636 lf)

Concrete Paving 11-1/2" Special Cure Pass 2

Asphalt Binder Material (23)

Shouldering

Pavement Marking
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Stage 4A Brown Deer MediansStage 4A Brown Deer MediansStage 4A Brown Deer MediansStage 4A Brown Deer MediansStage 4A Brown Deer MediansStage 4A Brown Deer MediansStage 4A Brown Deer MediansStage 4A Brown Deer MediansStage 4A Brown Deer MediansStage 4A Brown Deer Medians

BDS4A-1000 Traffic Control 1 1 02-May-24 02-May-24 111 04-May-24 04-May-24 1

BDS4A-1005 Adjust Temporary Traffic Signal Poles and Heads 3 3 02-May-24 06-May-24 111 04-May-24 07-May-24 1

BDS4A-1010 Sawing (98 lf) 1 1 04-May-24 04-May-24 112 06-May-24 06-May-24 1

BDS4A-1020 Remvoing Concrete Pavement (1,566 sy) 1 1 07-May-24 07-May-24 111 09-May-24 09-May-24 1

BDS4A-1030 Removing Sidewalk (103 sy) 1 1 07-May-24 07-May-24 111 09-May-24 09-May-24 1

BDS4A-1040 Excavation Common (100cy) 1 1 07-May-24 07-May-24 111 09-May-24 09-May-24 1

BDS4A-1050 Breaker Run (352 tons) 1 1 09-May-24 09-May-24 111 10-May-24 10-May-24 1

BDS4A-1060 Base Course 1-1/4" (431 tons) 1 1 09-May-24 09-May-24 111 10-May-24 10-May-24 1

BDS4A-1070 Concrete Paving 8" (141 sy) 1 1 10-May-24 10-May-24 112 11-May-24 11-May-24 1

BDS4A-1080 Concrete Paving 8" Cure 3 3 11-May-24 13-May-24 168 12-May-24 14-May-24 1

BDS4A-1090 Concrete Driveway 7" HES (164 sy) 1 1 14-May-24 14-May-24 118 15-May-24 15-May-24 1

BDS4A-1110 Concrete Crub and Gutter (4,634 lf) 3 3 14-May-24 16-May-24 113 15-May-24 18-May-24 1

BDS4A-1100 Concrete Driveway 7" HES Cure 1 1 15-May-24 15-May-24 175 16-May-24 16-May-24 1

BDS4A-1120 Curb and Gutter Cure 3 3 17-May-24 19-May-24 172 19-May-24 21-May-24 2

BDS4A-1130 Concrete Sidewalk (11,584 sf) 3 3 18-May-24 21-May-24 113 20-May-24 22-May-24 1

BDS4A-1140 Topsoil (2,799 sy) 1 1 22-May-24 22-May-24 113 23-May-24 23-May-24 1

BDS4A-1150 Pavement Marking 1 1 23-May-24 23-May-24 113 28-May-24 28-May-24 1

Stage 4A Jean Nicolet HS to GTStage 4A Jean Nicolet HS to GTStage 4A Jean Nicolet HS to GTStage 4A Jean Nicolet HS to GTStage 4A Jean Nicolet HS to GTStage 4A Jean Nicolet HS to GTStage 4A Jean Nicolet HS to GTStage 4A Jean Nicolet HS to GTStage 4A Jean Nicolet HS to GTStage 4A Jean Nicolet HS to GT

JNS4A-1000 Traffic Control 1 1 22-Jul-24 22-Jul-24 18 25-Jul-24 25-Jul-24 2

JNS4A-1020 Remvoing Concrete Pavement (4,000 sy) 1 1 24-Jul-24 24-Jul-24 18 26-Jul-24 26-Jul-24 2

JNS4A-1030 Removing Curb and Gutter (93 lf) 1 1 24-Jul-24 24-Jul-24 18 26-Jul-24 26-Jul-24 2

JNS4A-1040 Removing Fence (1,387 lf) 1 1 24-Jul-24 24-Jul-24 45 26-Jul-24 26-Jul-24 2

JNS4A-1010 Sawing (30lf) 1 1 24-Jul-24 24-Jul-24 18 26-Jul-24 26-Jul-24 2

JNS4A-1060 Embankment (1,128 cy) 1 1 25-Jul-24 25-Jul-24 29 27-Jul-24 27-Jul-24 2

JNS4A-1050 Excavation Common (12,177 cy) 6 6 25-Jul-24 01-Aug-24 18 27-Jul-24 03-Aug-24 2

JNS4A-1070 Storm Sewer (2,231 lf) 6 6 02-Aug-24 09-Aug-24 18 05-Aug-24 12-Aug-24 2

JNS4A-1080 Base Course 1-1/4" (9,816 tons) 5 5 10-Aug-24 16-Aug-24 18 13-Aug-24 19-Aug-24 2

JNS4A-1100 Sidewalk (10,000 sf) 5 5 17-Aug-24 22-Aug-24 23 20-Aug-24 24-Aug-24 2

JNS4A-1090 Concrete Curb and Gutter (4,200 lf) 5 5 22-Aug-24 27-Aug-24 14 24-Aug-24 03-Sep-24 2

JNS4A-1110 Concrete Driveway 6" HES (96 sy) 1 1 29-Aug-24 29-Aug-24 14 04-Sep-24 04-Sep-24 2

JNS4A-1120 Concrete Driveway 6" HES Cure 1 1 30-Aug-24 30-Aug-24 23 05-Sep-24 05-Sep-24 6

JNS4A-1130 Asphalt Paving (882 tons) 2 2 03-Sep-24 04-Sep-24 14 06-Sep-24 07-Sep-24 2

JNS4A-1160 Shouldering 1 1 06-Sep-24 06-Sep-24 15 09-Sep-24 09-Sep-24 2

JNS4A-1150 Topsoil (2,258 sy) 2 2 06-Sep-24 07-Sep-24 14 09-Sep-24 10-Sep-24 2

JNS4A-1170 Pavement Marking 1 1 09-Sep-24 09-Sep-24 14 12-Sep-24 12-Sep-24 2

Stage 4BStage 4BStage 4BStage 4BStage 4BStage 4BStage 4BStage 4BStage 4BStage 4B

Stage 4B Jean Nicolet Temp Daphne to HSStage 4B Jean Nicolet Temp Daphne to HSStage 4B Jean Nicolet Temp Daphne to HSStage 4B Jean Nicolet Temp Daphne to HSStage 4B Jean Nicolet Temp Daphne to HSStage 4B Jean Nicolet Temp Daphne to HSStage 4B Jean Nicolet Temp Daphne to HSStage 4B Jean Nicolet Temp Daphne to HSStage 4B Jean Nicolet Temp Daphne to HSStage 4B Jean Nicolet Temp Daphne to HS

JN4BTemp-1000 Traffic Control 1 1 10-Sep-24 10-Sep-24 14 13-Sep-24 13-Sep-24 2

JN4BTemp-1020 Excavation Common (58 cy) 1 1 10-Sep-24 10-Sep-24 14 13-Sep-24 13-Sep-24 2

JN4BTemp-1030 Embankment (1 cy) 1 1 10-Sep-24 10-Sep-24 14 13-Sep-24 13-Sep-24 2

JN4BTemp-1010 Sawing (44 lf) 1 1 10-Sep-24 10-Sep-24 14 13-Sep-24 13-Sep-24 2

JN4BTemp-1050 Base Course 1-1/4" (233 tons) 1 1 12-Sep-24 12-Sep-24 14 14-Sep-24 14-Sep-24 2

JN4BTemp-1040 Topsoil (200 sy) 1 1 12-Sep-24 12-Sep-24 15 14-Sep-24 14-Sep-24 2

JN4BTemp-1060 Temporary Asphalt Surface (152 tons) 1 1 13-Sep-24 13-Sep-24 14 16-Sep-24 16-Sep-24 2

JN4BTemp-1070 Asphalt Driveways (10 tons) 1 1 13-Sep-24 13-Sep-24 14 16-Sep-24 16-Sep-24 2

JN4BTemp-1080 Shouldering 1 1 14-Sep-24 14-Sep-24 14 17-Sep-24 17-Sep-24 2

JN4BTemp-1090 Pavement Marking 1 1 14-Sep-24 14-Sep-24 14 17-Sep-24 17-Sep-24 2

Stage 4B Jean Nicolet Brentwood to DaphneStage 4B Jean Nicolet Brentwood to DaphneStage 4B Jean Nicolet Brentwood to DaphneStage 4B Jean Nicolet Brentwood to DaphneStage 4B Jean Nicolet Brentwood to DaphneStage 4B Jean Nicolet Brentwood to DaphneStage 4B Jean Nicolet Brentwood to DaphneStage 4B Jean Nicolet Brentwood to DaphneStage 4B Jean Nicolet Brentwood to DaphneStage 4B Jean Nicolet Brentwood to Daphne

JNS4B-1000 Traffic Control 1 1 16-Sep-24 16-Sep-24 14 18-Sep-24 18-Sep-24 2

JNS4B-1010 Sawing (116 lf) 1 1 16-Sep-24 16-Sep-24 14 18-Sep-24 18-Sep-24 2
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Sawing (98 lf)

Remvoing Concrete Pavement (1,566 sy)
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Breaker Run (352 tons)
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Concrete Paving 8" (141 sy)

Concrete Paving 8" Cure

Concrete Driveway 7" HES (164 sy)
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Concrete Driveway 7" HES Cure

Curb and Gutter Cure

Concrete Sidewalk (11,584 sf)

Topsoil (2,799 sy)
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Remvoing Concrete Pavement (4,000 sy)

Removing Curb and Gutter (93 lf)

Removing Fence (1,387 lf)

Sawing (30lf)

Embankment (1,128 cy)

Excavation Common (12,177 cy)

Storm Sewer (2,231 lf)

Base Course 1-1/4" (9,816 tons)

Sidewalk (10,000 sf)

Concrete Curb and Gutter (4,200 lf)

Concrete Driveway 6" HES (96 sy)

Concrete Driveway 6" HES Cure

Asphalt Paving (882 tons)

Shouldering

Topsoil (2,258 sy)

Pavement Marking

Traffic Control

Excavation Common (58 cy)

Embankment (1 cy)

Sawing (44 lf)

Base Course 1-1/4" (233 tons)

Topsoil (200 sy)

Temporary Asphalt Surface (152 tons)

Asphalt Driveways (10 tons)

Shouldering
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Traffic Control

Sawing (116 lf)
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JNS4B-1020 Remvoing Concrete Pavement (7,000 sy) 2 2 16-Sep-24 17-Sep-24 14 18-Sep-24 20-Sep-24 2

JNS4B-1040 Embankment (275 cy) 1 1 18-Sep-24 18-Sep-24 20 21-Sep-24 21-Sep-24 2

JNS4B-1030 Excavation Common (4,595 cy) 3 3 18-Sep-24 21-Sep-24 14 21-Sep-24 24-Sep-24 2

JNS4B-1050 Storm Sewer (1,386 lf) 4 4 23-Sep-24 27-Sep-24 14 26-Sep-24 30-Sep-24 2

JNS4B-1060 Base Course 1-1/4" (5,279 tons) 3 3 28-Sep-24 01-Oct-24 14 01-Oct-24 04-Oct-24 2

JNS4B-1090 Concrete Curb and Gutter (2,100 lf) 3 3 02-Oct-24 05-Oct-24 14 05-Oct-24 08-Oct-24 2

JNS4B-1120 Sidewalk (8,500sf) 3 3 02-Oct-24 05-Oct-24 17 05-Oct-24 08-Oct-24 2

JNS4B-1070 Concrete Driveway 6" HES (21 sy) 1 1 07-Oct-24 07-Oct-24 14 10-Oct-24 10-Oct-24 2

JNS4B-1100 Asphalt Paving (1,140 tons) 2 2 07-Oct-24 08-Oct-24 17 10-Oct-24 11-Oct-24 2

JNS4B-1080 Concrete Driveway 6" HES Cure 1 1 08-Oct-24 08-Oct-24 20 11-Oct-24 11-Oct-24 3

JNS4B-1110 Asphalt Driveways (4 tons) 1 1 10-Oct-24 10-Oct-24 14 12-Oct-24 12-Oct-24 2

JNS4B-1130 Topsoil (2,258 sy) 2 2 11-Oct-24 12-Oct-24 14 14-Oct-24 16-Oct-24 2

JNS4B-1140 Shouldering 1 1 14-Oct-24 14-Oct-24 14 17-Oct-24 17-Oct-24 2

Stage 4B Jean Nicolet Final SurfaceStage 4B Jean Nicolet Final SurfaceStage 4B Jean Nicolet Final SurfaceStage 4B Jean Nicolet Final SurfaceStage 4B Jean Nicolet Final SurfaceStage 4B Jean Nicolet Final SurfaceStage 4B Jean Nicolet Final SurfaceStage 4B Jean Nicolet Final SurfaceStage 4B Jean Nicolet Final SurfaceStage 4B Jean Nicolet Final Surface

JNS4B-1150 Concrete Curb and Gutter (800 lf) 2 2 01-Oct-24 02-Oct-24 22 04-Oct-24 05-Oct-24 2

JNS4B-1160 Echelon Paving (1,280 tons) 1 1 16-Oct-24 16-Oct-24 14 18-Oct-24 18-Oct-24 2

JNS4B-1170 Asphalt Driveways (3 tons) 1 1 17-Oct-24 17-Oct-24 14 19-Oct-24 19-Oct-24 2

JNS4B-1180 Shouldering 1 1 18-Oct-24 18-Oct-24 14 21-Oct-24 21-Oct-24 2

JNS4B-1190 Pavement Marking 1 1 19-Oct-24 19-Oct-24 14 22-Oct-24 22-Oct-24 2

Retaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining WallsRetaining Walls

R-40-414 North SectionR-40-414 North SectionR-40-414 North SectionR-40-414 North SectionR-40-414 North SectionR-40-414 North SectionR-40-414 North SectionR-40-414 North SectionR-40-414 North SectionR-40-414 North Section

R414-1000 Excavate for Footing 1 0 28-Apr-23 A 28-Apr-23 A 28-Apr-23 28-Apr-23 0

R414-1010 Form and Pour Footing (188 lf) 1 0 01-May-23 A 01-May-23 A 01-May-23 01-May-23 0

R414-1020 Set Panels and Backfill (1,084 sf) 3 0 03-May-23 A 06-May-23 A 03-May-23 06-May-23 0

R414-1030 Removing Structure Panels 1 1 13-Sep-23 13-Sep-23 274 01-Aug-23 01-Aug-23 -30

R414-1040 Set Panels and Backfill (100 sf) around abutment 1 1 15-Sep-23 15-Sep-23 274 02-Aug-23 02-Aug-23 -30

R414-1050 Coping Wall 3 3 16-Sep-23 19-Sep-23 274 03-Aug-23 05-Aug-23 -30

R414-1060 Install Railing (90 lf) 1 1 21-Sep-23 21-Sep-23 274 07-Aug-23 07-Aug-23 -30

R-40-636R-40-636R-40-636R-40-636R-40-636R-40-636R-40-636R-40-636R-40-636R-40-636

R636-1000 Excavate for Footing 1 1 24-Jul-24 24-Jul-24 22 26-Jul-24 26-Jul-24 2

R636-1010 Form and Pour Footing (786 lf) 2 2 25-Jul-24 26-Jul-24 22 27-Jul-24 29-Jul-24 2

R636-1020 Set Panels and Backfill (7,295 sf) 18 18 27-Jul-24 20-Aug-24 22 30-Jul-24 22-Aug-24 2

R636-1030 Temporary Wire Wall (95 sf) 1 1 21-Aug-24 21-Aug-24 22 23-Aug-24 23-Aug-24 2

R636-1040 Anchor Slab 17 17 22-Aug-24 17-Sep-24 22 24-Aug-24 20-Sep-24 2

R636-1050 Parapet 9 9 18-Sep-24 30-Sep-24 22 21-Sep-24 02-Oct-24 2

R-40-640R-40-640R-40-640R-40-640R-40-640R-40-640R-40-640R-40-640R-40-640R-40-640

R640-1000 Excavate for Footing 1 1 24-Jul-24 24-Jul-24 0 26-Jul-24 26-Jul-24 2

R640-1010 Form and Pour Footing (1,575 lf) 2 2 25-Jul-24 26-Jul-24 0 27-Jul-24 29-Jul-24 2

R640-1020 Set Panels and Backfill (9,725 sf) First 20 20 27-Jul-24 22-Aug-24 0 30-Jul-24 24-Aug-24 2

R640-1040 Anchor Slab First 18 18 10-Aug-24 06-Sep-24 2 13-Aug-24 09-Sep-24 2

R640-1030 Set Panels and Backfill (9,725 sf) Second 20 20 23-Aug-24 23-Sep-24 0 26-Aug-24 26-Sep-24 2

R640-1050 Anchor Slab Second 18 18 10-Sep-24 04-Oct-24 0 13-Sep-24 07-Oct-24 2

R640-1060 Parapet 17 17 05-Oct-24 28-Oct-24 7 08-Oct-24 30-Oct-24 2

R-40-642R-40-642R-40-642R-40-642R-40-642R-40-642R-40-642R-40-642R-40-642R-40-642

Unit 1 MSEUnit 1 MSEUnit 1 MSEUnit 1 MSEUnit 1 MSEUnit 1 MSEUnit 1 MSEUnit 1 MSEUnit 1 MSEUnit 1 MSE

R642-0900 Temporary Shoring 1 1 24-Jul-24 24-Jul-24 22 26-Jul-24 26-Jul-24 2

R642-1000 Excavate for Footing 1 1 29-Jul-24 29-Jul-24 19 01-Aug-24 01-Aug-24 2

R642-1010 Form and Pour Footing (200 lf) 1 1 30-Jul-24 30-Jul-24 19 02-Aug-24 02-Aug-24 2

R642-1020 Set Panels and Backfill (1,800 lf) 5 5 08-Aug-24 13-Aug-24 14 10-Aug-24 16-Aug-24 2

R642-1030 Anchor Slab 6 6 14-Aug-24 21-Aug-24 14 17-Aug-24 23-Aug-24 2

R642-1040 Parapet 4 4 22-Aug-24 26-Aug-24 47 24-Aug-24 29-Aug-24 2

O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S

2023 2024 2025

Remvoing Concrete Pavement (7,000 sy)

Embankment (275 cy)

Excavation Common (4,595 cy)

Storm Sewer (1,386 lf)

Base Course 1-1/4" (5,279 tons)

Concrete Curb and Gutter (2,100 lf)

Sidewalk (8,500sf)

Concrete Driveway 6" HES (21 sy)

Asphalt Paving (1,140 tons)

Concrete Driveway 6" HES Cure

Asphalt Driveways (4 tons)

Topsoil (2,258 sy)

Shouldering

Concrete Curb and Gutter (800 lf)

Echelon Paving (1,280 tons)

Asphalt Driveways (3 tons)

Shouldering

Pavement Marking

Excavate for Footing

Form and Pour Footing (188 lf)

Set Panels and Backfill (1,084 sf)

Removing Structure Panels

Set Panels and Backfill (100 sf) around abutment

Coping Wall

Install Railing (90 lf)

Excavate for Footing

Form and Pour Footing (786 lf)

Set Panels and Backfill (7,295 sf)

Temporary Wire Wall (95 sf)

Anchor Slab

Parapet

Excavate for Footing

Form and Pour Footing (1,575 lf)

Set Panels and Backfill (9,725 sf) First

Anchor Slab First

Set Panels and Backfill (9,725 sf) Second

Anchor Slab Second

Parapet

Temporary Shoring

Excavate for Footing

Form and Pour Footing (200 lf)

Set Panels and Backfill (1,800 lf)

Anchor Slab

Parapet

Glendale IH 43 UD-04 Sep 1, 2023 1229-04-71 - IH 43 N-S South End - Update Comparison Report Created:  21-Sep-23 08:20

Glendale IH 43 UD-04 Sep 1...

Project ID:  1229-04-71-UP-04

Data Date:  13-Sep-23

Page 45 of 49

Primary Baseline

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

TASK filter: All Activities

Comparison to Previous Update Schedule

Project ID:  1229-04-71-UP-03



Activity ID Activity Name OD RD Start Finish Total
Float

Previous 
Update Start

Previous 
Update Finish

Variance -
Finish Date

R642-1050 Railing Fence 2 2 27-Aug-24 29-Aug-24 47 03-Sep-24 04-Sep-24 2

Unit 2 Soldier Piles and CIP FacingUnit 2 Soldier Piles and CIP FacingUnit 2 Soldier Piles and CIP FacingUnit 2 Soldier Piles and CIP FacingUnit 2 Soldier Piles and CIP FacingUnit 2 Soldier Piles and CIP FacingUnit 2 Soldier Piles and CIP FacingUnit 2 Soldier Piles and CIP FacingUnit 2 Soldier Piles and CIP FacingUnit 2 Soldier Piles and CIP Facing

R642-1060 Structure Excavation (Drill Bench) 2 2 24-Jul-24 25-Jul-24 14 26-Jul-24 27-Jul-24 2

R642-1065 Install Soldier Piles (A1 to A12) Seg A 2 2 26-Jul-24 27-Jul-24 14 29-Jul-24 30-Jul-24 2

R642-1075 Excavate Front Face Seg A 2 2 29-Jul-24 30-Jul-24 14 01-Aug-24 02-Aug-24 2

R642-1070 Install Soldier Piles (A12 to A30) Seg B 3 3 29-Jul-24 01-Aug-24 21 01-Aug-24 03-Aug-24 2

R642-1085 Timber Lagging Seg A 2 2 01-Aug-24 02-Aug-24 14 03-Aug-24 05-Aug-24 2

R642-1080 Excavate Front Face Seg B 3 3 02-Aug-24 05-Aug-24 21 05-Aug-24 08-Aug-24 2

R642-1135 CIP Concrete Facing Seg A 6 6 03-Aug-24 10-Aug-24 14 06-Aug-24 13-Aug-24 2

R642-1090 Timber Lagging Seg B 3 3 06-Aug-24 09-Aug-24 21 09-Aug-24 12-Aug-24 2

R642-1100 Install Tiebacks (A13-A30) 5 5 10-Aug-24 16-Aug-24 21 13-Aug-24 19-Aug-24 2

R642-1310 Anchor Slab/Coping/Parapet 8 8 12-Aug-24 21-Aug-24 14 14-Aug-24 23-Aug-24 2

R642-1110 Proof Testing Tiebacks 5 5 17-Aug-24 22-Aug-24 21 20-Aug-24 24-Aug-24 2

R642-1320 Tubular Fence Screening 2 2 22-Aug-24 23-Aug-24 49 24-Aug-24 26-Aug-24 2

R642-1120 Final Excavation and Lagging 5 5 23-Aug-24 29-Aug-24 21 26-Aug-24 04-Sep-24 2

R642-1130 Drainage Board 5 5 03-Sep-24 09-Sep-24 33 06-Sep-24 12-Sep-24 2

R642-1300 CIP Concrete Facing Seg B 7 7 10-Sep-24 18-Sep-24 33 13-Sep-24 21-Sep-24 2

R642-1330 8' Tubular Fence Screening 2 2 20-Sep-24 21-Sep-24 33 23-Sep-24 24-Sep-24 2

Unit 3 Soldier Piles and Precast Wall PanelsUnit 3 Soldier Piles and Precast Wall PanelsUnit 3 Soldier Piles and Precast Wall PanelsUnit 3 Soldier Piles and Precast Wall PanelsUnit 3 Soldier Piles and Precast Wall PanelsUnit 3 Soldier Piles and Precast Wall PanelsUnit 3 Soldier Piles and Precast Wall PanelsUnit 3 Soldier Piles and Precast Wall PanelsUnit 3 Soldier Piles and Precast Wall PanelsUnit 3 Soldier Piles and Precast Wall Panels

R642-1140 Structure Excavation 5 5 03-Sep-24 09-Sep-24 21 06-Sep-24 12-Sep-24 2

R642-1150 Precast Panel Footing 3 3 10-Sep-24 13-Sep-24 21 13-Sep-24 16-Sep-24 2

R642-1160 Erect Precast Panels 9 9 14-Sep-24 26-Sep-24 21 17-Sep-24 28-Sep-24 2

R642-1170 Concrete Cap 7 7 27-Sep-24 05-Oct-24 21 30-Sep-24 08-Oct-24 2

R642-1180 8' Tubular Fence Screening 2 2 07-Oct-24 08-Oct-24 21 10-Oct-24 11-Oct-24 2

Unit 4 Soldier Piles and CIP FacingUnit 4 Soldier Piles and CIP FacingUnit 4 Soldier Piles and CIP FacingUnit 4 Soldier Piles and CIP FacingUnit 4 Soldier Piles and CIP FacingUnit 4 Soldier Piles and CIP FacingUnit 4 Soldier Piles and CIP FacingUnit 4 Soldier Piles and CIP FacingUnit 4 Soldier Piles and CIP FacingUnit 4 Soldier Piles and CIP Facing

R642-1190 Structure Excavation (Drill Bench) 5 5 24-Jul-24 29-Jul-24 21 26-Jul-24 01-Aug-24 2

R642-1200 Install Soldier Piles (B1-B8) 3 3 30-Jul-24 02-Aug-24 21 02-Aug-24 05-Aug-24 2

R642-1210 Excavate Front Face 2 2 03-Aug-24 05-Aug-24 21 06-Aug-24 08-Aug-24 2

R642-1220 Timber Lagging 3 3 06-Aug-24 09-Aug-24 21 09-Aug-24 12-Aug-24 2

R642-1230 Install Tiebacks (B1-B3) 5 5 10-Aug-24 16-Aug-24 21 13-Aug-24 19-Aug-24 2

R642-1240 Proof Testing Tiebacks 5 5 17-Aug-24 22-Aug-24 21 20-Aug-24 24-Aug-24 2

R642-1250 Final Excavation and Lagging 5 5 23-Aug-24 29-Aug-24 21 26-Aug-24 04-Sep-24 2

R642-1260 Drainage Board 2 2 03-Sep-24 04-Sep-24 34 06-Sep-24 07-Sep-24 2

R642-1270 CIP Concrete Facing 4 4 06-Sep-24 10-Sep-24 34 09-Sep-24 13-Sep-24 2

R642-1280 Coping 2 2 12-Sep-24 13-Sep-24 34 14-Sep-24 16-Sep-24 2

R642-1290 Pipe Railing 5 5 14-Sep-24 20-Sep-24 34 17-Sep-24 23-Sep-24 2

Bridge StructureBridge StructureBridge StructureBridge StructureBridge StructureBridge StructureBridge StructureBridge StructureBridge StructureBridge Structure

B-40-578 OverlayB-40-578 OverlayB-40-578 OverlayB-40-578 OverlayB-40-578 OverlayB-40-578 OverlayB-40-578 OverlayB-40-578 OverlayB-40-578 OverlayB-40-578 Overlay

North AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth AbutmentNorth Abutment

B578-1000 Joint Repair 6 6 24-Jul-24 30-Jul-24 45 26-Jul-24 02-Aug-24 2

B578-1010 Expansion Device 2 2 01-Aug-24 02-Aug-24 45 03-Aug-24 05-Aug-24 2

South AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth AbutmentSouth Abutment

B578-1020 Joint Repair 6 6 03-Aug-24 10-Aug-24 45 06-Aug-24 13-Aug-24 2

B578-1030 Expansion Device 2 2 12-Aug-24 13-Aug-24 45 14-Aug-24 16-Aug-24 2

SuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructure

B578-1040 Mill Deck 1 1 14-Aug-24 14-Aug-24 45 17-Aug-24 17-Aug-24 2

B578-1050 Deck Prep Type 1 2 2 16-Aug-24 17-Aug-24 45 19-Aug-24 20-Aug-24 2

B578-1060 Deck Prep Type 2 2 2 19-Aug-24 20-Aug-24 45 21-Aug-24 22-Aug-24 2

B578-1070 Full Depth Deck Repair 2 2 21-Aug-24 22-Aug-24 45 23-Aug-24 24-Aug-24 2

B578-1080 Concrete Surface Repair 2 2 23-Aug-24 24-Aug-24 45 26-Aug-24 27-Aug-24 2

B578-1090 Concrete Surface Repair Cure 7 7 25-Aug-24 31-Aug-24 67 28-Aug-24 03-Sep-24 3
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B578-1100 HMA Overlay 2 2 03-Sep-24 04-Sep-24 46 04-Sep-24 06-Sep-24 1

B-40-734 TPO OverlayB-40-734 TPO OverlayB-40-734 TPO OverlayB-40-734 TPO OverlayB-40-734 TPO OverlayB-40-734 TPO OverlayB-40-734 TPO OverlayB-40-734 TPO OverlayB-40-734 TPO OverlayB-40-734 TPO Overlay

SuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructure

B734OL-1030 Polymer Overlay 2 2 24-Jul-24 25-Jul-24 74 26-Jul-24 27-Jul-24 2

B-40-735 TPO OverlayB-40-735 TPO OverlayB-40-735 TPO OverlayB-40-735 TPO OverlayB-40-735 TPO OverlayB-40-735 TPO OverlayB-40-735 TPO OverlayB-40-735 TPO OverlayB-40-735 TPO OverlayB-40-735 TPO Overlay

SuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructure

B735OL-1020 Polymer Overlay 2 2 24-Jul-24 25-Jul-24 74 26-Jul-24 27-Jul-24 2

B-40-732 Median ParapetB-40-732 Median ParapetB-40-732 Median ParapetB-40-732 Median ParapetB-40-732 Median ParapetB-40-732 Median ParapetB-40-732 Median ParapetB-40-732 Median ParapetB-40-732 Median ParapetB-40-732 Median Parapet

SuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructureSuperstructure

B732-1590 Form Parapets Wall 2 2 22-Jul-24 24-Jul-24 70 25-Jul-24 26-Jul-24 2

B732-1600 Pour Parapet Wall 2 2 25-Jul-24 26-Jul-24 70 27-Jul-24 29-Jul-24 2

B732-1610 Cure Parapet Wall 4 4 27-Jul-24 30-Jul-24 101 30-Jul-24 02-Aug-24 3

Noise WallsNoise WallsNoise WallsNoise WallsNoise WallsNoise WallsNoise WallsNoise WallsNoise WallsNoise Walls

N-40-102N-40-102N-40-102N-40-102N-40-102N-40-102N-40-102N-40-102N-40-102N-40-102

N102-1000 Structure Excavation (Drill Bench) 5 5 24-Jul-24 29-Jul-24 21 26-Jul-24 01-Aug-24 2

N102-1010 Drill and Set Posts 24 24 30-Jul-24 03-Sep-24 21 02-Aug-24 06-Sep-24 2

N102-1020 Set Noise Wall Panels 20 20 04-Sep-24 01-Oct-24 21 07-Sep-24 04-Oct-24 2

N102-1030 Final Grade and Backfill 5 5 02-Oct-24 08-Oct-24 21 05-Oct-24 11-Oct-24 2

Sign StructureSign StructureSign StructureSign StructureSign StructureSign StructureSign StructureSign StructureSign StructureSign Structure

S-40-3035 4BS-40-3035 4BS-40-3035 4BS-40-3035 4BS-40-3035 4BS-40-3035 4BS-40-3035 4BS-40-3035 4BS-40-3035 4BS-40-3035 4B

S3035-1000 Drill/Form Foundation 2 2 24-Oct-24 25-Oct-24 2 26-Oct-24 28-Oct-24 2

S3035-1010 Pour Foundation 2 2 26-Oct-24 28-Oct-24 2 29-Oct-24 30-Oct-24 2

S3035-1020 Cure Foundation 7 7 29-Oct-24 04-Nov-24 2 31-Oct-24 06-Nov-24 2

S3035-1030 Set Truss 1 1 05-Nov-24 05-Nov-24 1 07-Nov-24 07-Nov-24 1

S-40-3040 GHD RampS-40-3040 GHD RampS-40-3040 GHD RampS-40-3040 GHD RampS-40-3040 GHD RampS-40-3040 GHD RampS-40-3040 GHD RampS-40-3040 GHD RampS-40-3040 GHD RampS-40-3040 GHD Ramp

S3040-1000 Drill/Form South Foundation 2 2 18-Sep-24 20-Sep-24 25 21-Sep-24 23-Sep-24 2

S3040-1030 Drill/Form North Foundation 2 2 18-Sep-24 20-Sep-24 25 21-Sep-24 23-Sep-24 2

S3040-1010 Pour South Foundation 1 1 21-Sep-24 21-Sep-24 25 24-Sep-24 24-Sep-24 2

S3040-1040 Pour North Foundation 1 1 21-Sep-24 21-Sep-24 25 24-Sep-24 24-Sep-24 2

S3040-1020 Cure South Foundation 7 7 23-Sep-24 01-Oct-24 25 26-Sep-24 04-Oct-24 2

S3040-1050 Cure North Foundation 7 7 23-Sep-24 01-Oct-24 25 26-Sep-24 04-Oct-24 2

S3040-1060 Set Truss 1 1 02-Oct-24 02-Oct-24 25 05-Oct-24 05-Oct-24 2

S-40-3045 GHC RampS-40-3045 GHC RampS-40-3045 GHC RampS-40-3045 GHC RampS-40-3045 GHC RampS-40-3045 GHC RampS-40-3045 GHC RampS-40-3045 GHC RampS-40-3045 GHC RampS-40-3045 GHC Ramp

S3045-1000 Drill/Form Foundation 2 2 18-Sep-24 20-Sep-24 27 21-Sep-24 23-Sep-24 2

S3045-1010 Pour Foundation 2 2 21-Sep-24 23-Sep-24 27 24-Sep-24 26-Sep-24 2

S3045-1020 Cure Foundation 7 7 24-Sep-24 30-Sep-24 37 27-Sep-24 03-Oct-24 3

S3045-1030 Set Truss 1 1 01-Oct-24 01-Oct-24 26 04-Oct-24 04-Oct-24 2

S-40-3047 4AS-40-3047 4AS-40-3047 4AS-40-3047 4AS-40-3047 4AS-40-3047 4AS-40-3047 4AS-40-3047 4AS-40-3047 4AS-40-3047 4A

S3047-1000 Drill/Form Foundation 2 2 24-Oct-24 25-Oct-24 2 26-Oct-24 28-Oct-24 2

S3047-1010 Pour Foundation 2 2 26-Oct-24 28-Oct-24 2 29-Oct-24 30-Oct-24 2

S3047-1020 Cure Foundation 7 7 29-Oct-24 04-Nov-24 2 31-Oct-24 06-Nov-24 2

S3047-1030 Set Truss 1 1 05-Nov-24 05-Nov-24 1 07-Nov-24 07-Nov-24 1

S-40-3050 BDC RampS-40-3050 BDC RampS-40-3050 BDC RampS-40-3050 BDC RampS-40-3050 BDC RampS-40-3050 BDC RampS-40-3050 BDC RampS-40-3050 BDC RampS-40-3050 BDC RampS-40-3050 BDC Ramp

S3050-1000 Drill/Form Foundation 2 2 10-May-24 11-May-24 113 11-May-24 14-May-24 1

S3050-1010 Pour Foundation 2 2 14-May-24 15-May-24 113 15-May-24 16-May-24 1

S3050-1020 Cure Foundation 7 7 16-May-24 22-May-24 168 17-May-24 23-May-24 1

S3050-1030 Set Truss 1 1 23-May-24 23-May-24 112 28-May-24 28-May-24 1

S-40-3051 BD SouthS-40-3051 BD SouthS-40-3051 BD SouthS-40-3051 BD SouthS-40-3051 BD SouthS-40-3051 BD SouthS-40-3051 BD SouthS-40-3051 BD SouthS-40-3051 BD SouthS-40-3051 BD South

S3051-1030 Drill/Form North Foundation 2 2 15-Apr-24 16-Apr-24 128 16-Apr-24 18-Apr-24 1

S3051-1040 Pour North Foundation 1 1 18-Apr-24 18-Apr-24 128 19-Apr-24 19-Apr-24 1

S3051-1050 Cure North Foundation 7 7 19-Apr-24 27-Apr-24 128 20-Apr-24 29-Apr-24 1
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S3051-1000 Drill/Form South Foundation 2 2 10-May-24 11-May-24 111 11-May-24 14-May-24 1

S3051-1010 Pour South Foundation 1 1 14-May-24 14-May-24 111 15-May-24 15-May-24 1

S3051-1020 Cure South Foundation 7 7 15-May-24 23-May-24 111 16-May-24 28-May-24 1

S3051-1060 Set Truss 1 1 28-May-24 28-May-24 111 29-May-24 29-May-24 1

S-40-3052 BD SouthS-40-3052 BD SouthS-40-3052 BD SouthS-40-3052 BD SouthS-40-3052 BD SouthS-40-3052 BD SouthS-40-3052 BD SouthS-40-3052 BD SouthS-40-3052 BD SouthS-40-3052 BD South

S3052-1000 Drill/Form Foundation 2 2 10-May-24 11-May-24 113 11-May-24 14-May-24 1

S3052-1010 Pour Foundation 2 2 14-May-24 15-May-24 113 15-May-24 16-May-24 1

S3052-1020 Cure Foundation 7 7 16-May-24 22-May-24 168 17-May-24 23-May-24 1

S3052-1030 Set Truss 1 1 23-May-24 23-May-24 112 28-May-24 28-May-24 1

S-40-3053 BD NorthS-40-3053 BD NorthS-40-3053 BD NorthS-40-3053 BD NorthS-40-3053 BD NorthS-40-3053 BD NorthS-40-3053 BD NorthS-40-3053 BD NorthS-40-3053 BD NorthS-40-3053 BD North

S3053-1000 Drill/Form Foundation 2 2 04-Nov-23 06-Nov-23 234 22-Sep-23 23-Sep-23 -30

S3053-1010 Pour Foundation 2 2 07-Nov-23 09-Nov-23 234 25-Sep-23 27-Sep-23 -30

S3053-1020 Cure Foundation 7 7 10-Nov-23 16-Nov-23 356 28-Sep-23 04-Oct-23 -43

S3053-1030 Set Truss 1 1 17-Nov-23 17-Nov-23 232 05-Oct-23 05-Oct-23 -30

S-40-3054 BD NorthS-40-3054 BD NorthS-40-3054 BD NorthS-40-3054 BD NorthS-40-3054 BD NorthS-40-3054 BD NorthS-40-3054 BD NorthS-40-3054 BD NorthS-40-3054 BD NorthS-40-3054 BD North

S3054-1000 Drill/Form South Foundation 2 2 14-Oct-23 16-Oct-23 246 05-Sep-23 06-Sep-23 -28

S3054-1010 Pour South Foundation 1 1 17-Oct-23 17-Oct-23 246 08-Sep-23 08-Sep-23 -28

S3054-1020 Cure South Foundation 7 7 18-Oct-23 26-Oct-23 246 09-Sep-23 18-Sep-23 -28

S3054-1030 Drill/Form North Foundation 2 2 15-Apr-24 16-Apr-24 128 16-Apr-24 18-Apr-24 1

S3054-1040 Pour North Foundation 1 1 18-Apr-24 18-Apr-24 128 19-Apr-24 19-Apr-24 1

S3054-1050 Cure North Foundation 7 7 19-Apr-24 27-Apr-24 128 20-Apr-24 29-Apr-24 1

S3054-1060 Set Truss 1 1 29-Apr-24 29-Apr-24 128 01-May-24 01-May-24 1

S-40-3055 BDD RampS-40-3055 BDD RampS-40-3055 BDD RampS-40-3055 BDD RampS-40-3055 BDD RampS-40-3055 BDD RampS-40-3055 BDD RampS-40-3055 BDD RampS-40-3055 BDD RampS-40-3055 BDD Ramp

S3055-1030 Drill/Form North Foundation 2 2 15-Apr-24 16-Apr-24 128 16-Apr-24 18-Apr-24 1

S3055-1040 Pour North Foundation 1 1 18-Apr-24 18-Apr-24 128 19-Apr-24 19-Apr-24 1

S3055-1050 Cure North Foundation 7 7 19-Apr-24 27-Apr-24 128 20-Apr-24 29-Apr-24 1

S3055-1000 Drill/Form South Foundation 2 2 21-Jun-24 22-Jun-24 83 22-Jun-24 25-Jun-24 1

S3055-1010 Pour South Foundation 1 1 25-Jun-24 25-Jun-24 83 26-Jun-24 26-Jun-24 1

S3055-1020 Cure South Foundation 7 7 26-Jun-24 11-Jul-24 83 27-Jun-24 12-Jul-24 1

S3055-1060 Set Truss 1 1 12-Jul-24 12-Jul-24 83 13-Jul-24 13-Jul-24 1

S-40-3056 BDD RampS-40-3056 BDD RampS-40-3056 BDD RampS-40-3056 BDD RampS-40-3056 BDD RampS-40-3056 BDD RampS-40-3056 BDD RampS-40-3056 BDD RampS-40-3056 BDD RampS-40-3056 BDD Ramp

S3056-1030 Drill/Form North Foundation 2 2 15-Apr-24 16-Apr-24 128 16-Apr-24 18-Apr-24 1

S3056-1040 Pour North Foundation 1 1 18-Apr-24 18-Apr-24 128 19-Apr-24 19-Apr-24 1

S3056-1050 Cure North Foundation 7 7 19-Apr-24 27-Apr-24 128 20-Apr-24 29-Apr-24 1

S3056-1000 Drill/Form South Foundation 2 2 21-Jun-24 22-Jun-24 83 22-Jun-24 25-Jun-24 1

S3056-1010 Pour South Foundation 1 1 25-Jun-24 25-Jun-24 83 26-Jun-24 26-Jun-24 1

S3056-1020 Cure South Foundation 7 7 26-Jun-24 11-Jul-24 83 27-Jun-24 12-Jul-24 1

S3056-1060 Set Truss 1 1 12-Jul-24 12-Jul-24 83 13-Jul-24 13-Jul-24 1

S-40-3057 4AS-40-3057 4AS-40-3057 4AS-40-3057 4AS-40-3057 4AS-40-3057 4AS-40-3057 4AS-40-3057 4AS-40-3057 4AS-40-3057 4A

S3057-1000 Drill/Form Foundation 2 2 21-Jun-24 22-Jun-24 85 22-Jun-24 25-Jun-24 1

S3057-1010 Pour Foundation 2 2 25-Jun-24 26-Jun-24 85 26-Jun-24 27-Jun-24 1

S3057-1020 Cure Foundation 7 7 27-Jun-24 03-Jul-24 126 28-Jun-24 04-Jul-24 1

S3057-1030 Set Truss 1 1 08-Jul-24 08-Jul-24 86 08-Jul-24 08-Jul-24 0

Stage 5 ConstructionStage 5 ConstructionStage 5 ConstructionStage 5 ConstructionStage 5 ConstructionStage 5 ConstructionStage 5 ConstructionStage 5 ConstructionStage 5 ConstructionStage 5 Construction

RoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadworkRoadwork

Stage 5Stage 5Stage 5Stage 5Stage 5Stage 5Stage 5Stage 5Stage 5Stage 5

43S5-1000 Traffic Control 1 1 28-Apr-25 28-Apr-25 16 05-May-25 05-May-25 4

43S5-1010 Concrete Barrier (2,641 lf) 4 4 29-Apr-25 05-May-25 16 06-May-25 10-May-25 4

43S5-1020 Shouldering 2 2 06-May-25 08-May-25 16 13-May-25 14-May-25 4

43S5-1030 Open to Traffic 1 1 09-May-25 09-May-25 16 16-May-25 16-May-25 4

Bridge StructuresBridge StructuresBridge StructuresBridge StructuresBridge StructuresBridge StructuresBridge StructuresBridge StructuresBridge StructuresBridge Structures
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B-40-1026 OverlayB-40-1026 OverlayB-40-1026 OverlayB-40-1026 OverlayB-40-1026 OverlayB-40-1026 OverlayB-40-1026 OverlayB-40-1026 OverlayB-40-1026 OverlayB-40-1026 Overlay

B1026OL-1000 Traffic Control 1 1 28-Apr-25 28-Apr-25 0 05-May-25 05-May-25 4

B1026OL-1010 Polymer Overlay First Half 2 2 29-Apr-25 02-May-25 0 06-May-25 08-May-25 4

B1026OL-1020 Shift Traffic 1 1 03-May-25 03-May-25 0 09-May-25 09-May-25 4

B1026OL-1030 Polymer Overlay Second Half 2 2 05-May-25 06-May-25 0 10-May-25 13-May-25 4

B-40-1027 OverlayB-40-1027 OverlayB-40-1027 OverlayB-40-1027 OverlayB-40-1027 OverlayB-40-1027 OverlayB-40-1027 OverlayB-40-1027 OverlayB-40-1027 OverlayB-40-1027 Overlay

B1026OL-1040 Traffic Control 1 1 08-May-25 08-May-25 0 14-May-25 14-May-25 4

B1026OL-1050 Polymer Overlay First Half 2 2 09-May-25 10-May-25 0 16-May-25 17-May-25 4

B1026OL-1060 Shift Traffic 1 1 13-May-25 13-May-25 0 19-May-25 19-May-25 4

B1026OL-1070 Polymer Overlay Second Half 2 2 14-May-25 16-May-25 0 20-May-25 21-May-25 4

B-40-732 OverlayB-40-732 OverlayB-40-732 OverlayB-40-732 OverlayB-40-732 OverlayB-40-732 OverlayB-40-732 OverlayB-40-732 OverlayB-40-732 OverlayB-40-732 Overlay

B1026OL-1080 Traffic Control 1 1 17-May-25 17-May-25 0 22-May-25 22-May-25 4

B1026OL-1090 Polymer Overlay First Half 2 2 19-May-25 20-May-25 0 27-May-25 28-May-25 4

B1026OL-1100 Shift Traffic 1 1 21-May-25 21-May-25 0 29-May-25 29-May-25 4

B1026OL-1110 Polymer Overlay Second Half 2 2 22-May-25 27-May-25 0 30-May-25 31-May-25 4

B-40-733 OverlayB-40-733 OverlayB-40-733 OverlayB-40-733 OverlayB-40-733 OverlayB-40-733 OverlayB-40-733 OverlayB-40-733 OverlayB-40-733 OverlayB-40-733 Overlay

B1026OL-1120 Traffic Control 1 1 28-May-25 28-May-25 0 02-Jun-25 02-Jun-25 4

B1026OL-1130 Polymer Overlay First Half 2 2 29-May-25 30-May-25 0 04-Jun-25 05-Jun-25 4

B1026OL-1140 Shift Traffic 1 1 31-May-25 31-May-25 0 06-Jun-25 06-Jun-25 4

B1026OL-1150 Polymer Overlay Second Half 2 2 02-Jun-25 04-Jun-25 0 07-Jun-25 09-Jun-25 4

B-40-917 OverlayB-40-917 OverlayB-40-917 OverlayB-40-917 OverlayB-40-917 OverlayB-40-917 OverlayB-40-917 OverlayB-40-917 OverlayB-40-917 OverlayB-40-917 Overlay

B1026OL-1200 Traffic Control 1 1 28-Apr-25 28-Apr-25 20 05-May-25 05-May-25 4

B1026OL-1210 Protective Surface Treatment First Half 1 1 29-Apr-25 29-Apr-25 20 06-May-25 06-May-25 4

B1026OL-1220 Shift Traffic 1 1 02-May-25 02-May-25 20 08-May-25 08-May-25 4

B1026OL-1230 Protective Surface Treatment Second Half 1 1 03-May-25 03-May-25 20 09-May-25 09-May-25 4
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