
Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

STH 50 Kenosha 2021-2023STH 50 Kenosha 2021-2023 606 160 09-Dec-20 A 25-Apr-23 0 09-Dec-20 25-Apr-23 0

AdministrationAdministration 343 0 09-Dec-20 A 01-Feb-22 A 09-Dec-20 01-Feb-22 0

Admin 1000 Bid Letting (ZC/WisDOT) 0 0 09-Dec-20 A 09-Dec-20 0

Admin 1010 Contract Award (WisDOT) 12 0 09-Dec-20 A 04-Feb-21 A 09-Dec-20 04-Feb-21 0

Admin 1100 TDS Telecom 70 ID March 2021 (30 days) 73 0 09-Dec-20 A 31-Mar-21 A 09-Dec-20 31-Mar-21 0

Admin 1110 Midwest Fiber 70 ID Oct 2020 (120 days) 51 0 09-Dec-20 A 31-Mar-21 A 09-Dec-20 31-Mar-21 0

Admin 1180 ATT Wisc 70 ID Complete West of 94th on 4/1/2021 74 0 09-Dec-20 A 28-May-21 A 09-Dec-20 28-May-21 0

Admin 1140 WE Electric 70 ID Oct 2020 (150 days) 51 0 09-Dec-20 A 31-May-21 A 09-Dec-20 31-May-21 0

Admin 1170 Windstream KDL 71 ID Spring 2021 (90 days) 115 0 09-Dec-20 A 01-Jun-21 A 09-Dec-20 01-Jun-21 0

Admin 1090 ATT Wisc 71 ID Dec 2020 (180 days) 171 0 09-Dec-20 A 01-Oct-21 A 09-Dec-20 01-Oct-21 0

Admin 1160 WE Gas 71 ID April 2021 (120 days) 157 0 09-Dec-20 A 01-Oct-21 A 09-Dec-20 01-Oct-21 0

Admin 1130 Charter 71 ID June 2021 (180 days) 241 0 09-Dec-20 A 29-Oct-21 A 09-Dec-20 29-Oct-21 0

Admin 1150 WE Electic 71 ID Dec 2020 Start (250 days) 241 0 09-Dec-20 A 29-Oct-21 A 09-Dec-20 29-Oct-21 0

Admin 1050 CPRR Flagging Notification (ZC) 40 0 11-Jan-21 A 10-Mar-21 A 11-Jan-21 10-Mar-21 0

Admin 1020 ECIP Submittal (ZC) 5 0 28-Jan-21 A 22-Feb-21 A 28-Jan-21 22-Feb-21 0

Admin 1030 ECIP Review and Approval (WisDOT/WDNR) 19 0 28-Jan-21 A 23-Feb-21 A 28-Jan-21 23-Feb-21 0

Admin 1070 Notice to Proceed (WisDOT) 1 0 28-Jan-21 A 01-Mar-21 A 28-Jan-21 01-Mar-21 0

Admin 1060 Pre-Construction Conference (ZC/WisDOT) 1 0 04-Feb-21 A 04-Feb-21 A 04-Feb-21 04-Feb-21 0

Admin 1040 UPRR Flagging Notification (ZC) 40 0 05-Feb-21 A 29-Mar-21 A 05-Feb-21 29-Mar-21 0

Admin 1190 UPRR Shoring Design and Details 20 0 05-Feb-21 A 31-Mar-21 A 05-Feb-21 31-Mar-21 0

Admin 1240 UPRR Shop Drawings 20 0 05-Feb-21 A 11-May-21 A 05-Feb-21 11-May-21 0

Admin 1200 UPRR Falsework Design and Details 20 0 22-Feb-21 A 26-May-21 A 22-Feb-21 26-May-21 0

Admin 1220 UPRR Erection Diagrams and Sequence 20 0 03-May-21 A 07-May-21 A 03-May-21 07-May-21 0

Admin 1210 UPRR Drainage Design Provisions 20 0 17-May-21 A 27-May-21 A 17-May-21 27-May-21 0

Admin 1080 ATT Wisc 70 ID 94th to 77th complete on 6/1/2021 114 0 28-May-21 A 28-May-21 A 28-May-21 28-May-21 0

Admin 1230 UPRR Demo Diagram and Sequence 20 0 01-Jun-21 A 30-Jun-21 A 01-Jun-21 30-Jun-21 0

Admin 1120 Midwest Fiber 71 ID (120 days after WE Energies) 90 0 01-Nov-21 A 01-Feb-22 A 01-Nov-21 01-Feb-22 0

Material ProcurementsMaterial Procurements 259 0 05-Feb-21 A 20-Sep-21 A 05-Feb-21 20-Sep-21 0

Materials 1020 Girder Production (Lunda) 84 0 05-Feb-21 A 22-Jun-21 A 05-Feb-21 22-Jun-21 0

Materials 1030 Sign Structures Procurement (Arbor) 187 0 25-Feb-21 A 20-Sep-21 A 25-Feb-21 20-Sep-21 0

Materials 1000 Wire Wall Procurement (Musson) 45 0 01-Mar-21 A 31-Mar-21 A 01-Mar-21 31-Mar-21 0

Materials 1010 MSE Wall Panel Production (Musson) 45 0 15-Mar-21 A 26-Apr-21 A 15-Mar-21 26-Apr-21 0

Materials 1050 Issuing of Plan Rev 2 - 53 Wall Redesign 1 0 05-Apr-21 A 05-Apr-21 A 05-Apr-21 05-Apr-21 0

Materials 1040 MSE Wall 53 Panel Production (Musson) 31 0 03-May-21 A 21-Jun-21 A 03-May-21 21-Jun-21 0

MilestonesMilestones 392 70 20-Sep-21 A 25-Apr-23 0 20-Sep-21 25-Apr-23 0

Milestone 1000 Stage 3A - Close 88th Ave (30 Days) 0 0 20-Sep-21 A 20-Sep-21 0

Milestone 1040 EB Ramps - 77th Ave Completion (12:01am, August 15th, 2021) 0 0 20-Oct-21 A 20-Oct-21 0

Milestone 1010 Stage 3A - Open 88th Ave 0 0 03-Nov-21 A 03-Nov-21 0

Milestone 1120 Winter Shutdown 2021 - 2022 Prior to Temp Signal Start-Up 0 0 20-Dec-21 A 02-Jan-22 A 20-Dec-21 02-Jan-22 0

Milestone 1110 Winter Shutdown 2021 - 2022 10 0 20-Dec-21 A 14-Mar-22 A 20-Dec-21 01-Feb-22 -41

Milestone 1150 Winter Shutdown 2021 - 2022 Roadway Start-Up 21 0 20-Dec-21 A 14-Mar-22 A 20-Dec-21 28-Feb-22 -9

Milestone 1140 Winter Shutdwon 2021 - 2022 Roadway Concrete Start-Up 44 0 20-Dec-21 A 01-Apr-22 A 20-Dec-21 31-Mar-22 0

Milestone 1050 Stage 3 Interim Completion (12:01am, April 4, 2022) 0 0 01-Apr-22 A 31-Mar-22 0

Milestone 1070 Stage 4B - Close 60th Ave (20 Days) 0 0 05-Apr-22 A 05-Apr-22 0

Milestone 1080 Stage 4B - Open 60th Ave 0 0 24-Jun-22 A 18-May-22 -37

Milestone 1060 WB Ramps - 77th Ave Completion ( 12:01, Sept. 30th, 2022) 0 0 31-Aug-22 A 16-Sep-22 16

Milestone 1090 Stage 8 Interim Completion (12:01, November 4, 2022) 0 0 18-Jan-23* -76 03-Nov-22 -76

Milestone 1130 Winter Shutdown 2022 - 2023 42 42 18-Jan-23 28-Feb-23 0 03-Nov-22 28-Feb-23 0

Milestone 1100 Project Completion (12:01am, May 1, 2023) 0 0 25-Apr-23* 0 25-Apr-23 0

ConstructionConstruction 601 160 15-Feb-21 A 25-Apr-23 0 15-Feb-21 25-Apr-23 0

1310-10-70 - STH 50 - IH 94 to 74th Ave1310-10-70 - STH 50 - IH 94 to 74th Ave 601 160 15-Feb-21 A 25-Apr-23 0 15-Feb-21 25-Apr-23 0
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2021 2022 2023

Bid Letting (ZC/WisDOT)

Contract Award (WisDOT)

TDS Telecom 70 ID March 2021 (30 days)

Midwest Fiber 70 ID Oct 2020 (120 days)

ATT Wisc 70 ID Complete West of 94th on 4/1/2021

WE Electric 70 ID Oct 2020 (150 days)

Windstream KDL 71 ID Spring 2021 (90 days)

ATT Wisc 71 ID Dec 2020 (180 days)

WE Gas 71 ID April 2021 (120 days)

Charter 71 ID June 2021 (180 days)

WE Electic 71 ID Dec 2020 Start (250 days)

CPRR Flagging Notification (ZC)

ECIP Submittal (ZC)

ECIP Review and Approval (WisDOT/WDNR)

Notice to Proceed (WisDOT)

Pre-Construction Conference (ZC/WisDOT)

UPRR Flagging Notification (ZC)

UPRR Shoring Design and Details

UPRR Shop Drawings

UPRR Falsework Design and Details

UPRR Erection Diagrams and Sequence

UPRR Drainage Design Provisions

ATT Wisc 70 ID 94th to 77th complete on 6/1/2021

UPRR Demo Diagram and Sequence

Midwest Fiber 71 ID (120 days after WE Energies)

Girder Production (Lunda)

Sign Structures Procurement (Arbor)

Wire Wall Procurement (Musson)

MSE Wall Panel Production (Musson)

Issuing of Plan Rev 2 - 53 Wall Redesign

MSE Wall 53 Panel Production (Musson)

Stage 3A - Close 88th Ave (30 Days)

EB Ramps - 77th Ave Completion (12:01am, August 15th, 2021)

Stage 3A - Open 88th Ave

Winter Shutdown 2021 - 2022 Prior to Temp Signal Start-Up

Winter Shutdown 2021 - 2022

Winter Shutdown 2021 - 2022 Roadway Start-Up

Winter Shutdwon 2021 - 2022 Roadway Concrete Start-Up

Stage 3 Interim Completion (12:01am, April 4, 2022)

Stage 4B - Close 60th Ave (20 Days)

Stage 4B - Open 60th Ave

WB Ramps - 77th Ave Completion ( 12:01, Sept. 30th, 2022)

Stage 8 Interim Completion (12:01, November 4, 2022)

Winter Shutdown 2022 - 2023

Project Completion (12:01am, May 1, 2023)
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Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

Stage 1Stage 1 115 0 15-Feb-21 A 18-Jun-21 A 15-Feb-21 18-Jun-21 0

MainlineMainline 115 0 15-Feb-21 A 18-Jun-21 A 15-Feb-21 18-Jun-21 0

Stage 1 1000 Pre-Stage 1 Traffic Control (CTC) 1 0 15-Feb-21 A 15-Feb-21 A 15-Feb-21 15-Feb-21 0

Stage 1 1010 Temporary Signals @ 104th (PRO) 6 0 15-Feb-21 A 05-Mar-21 A 15-Feb-21 05-Mar-21 0

Stage 1 1020 Temporary Signals @ 94th (PRO) 5 0 15-Feb-21 A 05-Mar-21 A 15-Feb-21 05-Mar-21 0

Stage 1 1030 Temporary Signals @ 88th (PRO) 5 0 15-Feb-21 A 05-Mar-21 A 15-Feb-21 05-Mar-21 0

Stage 1 1130 Crack and Damage Survey (Vibra-Tech) 25 0 22-Feb-21 A 26-Mar-21 A 22-Feb-21 26-Mar-21 0

Stage 1 1170 Stage 1 EB Traffic Control (CTC) 2 0 08-Mar-21 A 10-Mar-21 A 08-Mar-21 10-Mar-21 0

Stage 1 1040 Stage 1 WB Traffic Control (CTC) 3 0 08-Mar-21 A 11-Mar-21 A 08-Mar-21 11-Mar-21 0

Stage 1 1060 Sawing for Temp Widening (Mid-State) 3 0 10-Mar-21 A 16-Mar-21 A 10-Mar-21 16-Mar-21 0

Stage 1 1050 Erosion Control as Ground Thaws (Arbor Green) 3 0 10-Mar-21 A 17-Mar-21 A 10-Mar-21 17-Mar-21 0

Stage 1 1160 Remove Median Signing (Arbor Green) 4 0 12-Mar-21 A 16-Mar-21 A 12-Mar-21 16-Mar-21 0

Stage 1 1070 Common X for Temp HMA, 9,700 CY (Musson) 8 0 12-Mar-21 A 30-Mar-21 A 12-Mar-21 30-Mar-21 0

Stage 1 1080 Base Course for Temp HMA, 15,400 T (ZC) 10 0 18-Mar-21 A 07-Apr-21 A 18-Mar-21 07-Apr-21 0

Stage 1 1110 Storm Sewer Crossings, EB & WB Crossings (4 Crews - Musson) 6 0 22-Mar-21 A 07-Apr-21 A 22-Mar-21 07-Apr-21 0

Stage 1 1150 Temp HMA for Sewer Crossings (Stark) 6 0 22-Mar-21 A 08-Apr-21 A 22-Mar-21 08-Apr-21 0

Stage 1 1090 Temp HMA, 6400 T, (Stark) 6 0 24-Mar-21 A 09-Apr-21 A 24-Mar-21 09-Apr-21 0

Stage 1 1140 Temp Asphaltic Curb, 2225 LF (Stark) 2 0 25-Mar-21 A 09-Apr-21 A 25-Mar-21 09-Apr-21 0

Stage 1 1100 Shoulder Temp HMA Locations, 5320 T (ZC) 3 0 08-Apr-21 A 13-Apr-21 A 08-Apr-21 13-Apr-21 0

Stage 1 1120 Bore and Jack Storm Sewer 244+44 (Iowa) 20 0 26-Apr-21 A 11-May-21 A 26-Apr-21 11-May-21 0

Stage 1 1180 Bore and Jack Storm Sewer 250+87 (Iowa) 20 0 12-May-21 A 18-Jun-21 A 12-May-21 18-Jun-21 0

88th88th 8 0 16-Mar-21 A 27-Apr-21 A 16-Mar-21 27-Apr-21 0

Stage 1 88 1010 Sawing for Temp Widening (Mid-State) 1 0 16-Mar-21 A 16-Mar-21 A 16-Mar-21 16-Mar-21 0

Stage 1 88 1000 Erosion Control as Ground Thaws (Arbor Green) 1 0 17-Mar-21 A 17-Mar-21 A 17-Mar-21 17-Mar-21 0

Stage 1 88 1020 Common X for Temp HMA, 620 CY (Musson) 2 0 29-Mar-21 A 23-Apr-21 A 29-Mar-21 23-Apr-21 0

Stage 1 88 1030 Base Course for Temp HMA, 870 T (ZC) 1 0 23-Apr-21 A 26-Apr-21 A 23-Apr-21 26-Apr-21 0

Stage 1 88 1040 Temp HMA 385 T, (Stark) 1 0 26-Apr-21 A 26-Apr-21 A 26-Apr-21 26-Apr-21 0

Stage 1 88 1050 Shoulder Temp HMA Locations, 310 T (ZC) 1 0 27-Apr-21 A 27-Apr-21 A 27-Apr-21 27-Apr-21 0

104th104th 9 0 16-Mar-21 A 07-Apr-21 A 16-Mar-21 07-Apr-21 0

Stage 1 104 1010 Sawing for Temp Widening (Mid-State) 1 0 16-Mar-21 A 16-Mar-21 A 16-Mar-21 16-Mar-21 0

Stage 1 104 1000 Erosion Control as Ground Thaws (Arbor Green) 1 0 17-Mar-21 A 17-Mar-21 A 17-Mar-21 17-Mar-21 0

Stage 1 104 1020 Common X for Temp HMA, 380 CY (Musson) 1 0 29-Mar-21 A 30-Mar-21 A 29-Mar-21 30-Mar-21 0

Stage 1 104 1030 Base Course for Temp HMA, 530 T (ZC) 1 0 31-Mar-21 A 31-Mar-21 A 31-Mar-21 31-Mar-21 0

Stage 1 104 1040 Temp HMA and Asphaltic Curb, 290 T, (Stark) 1 0 07-Apr-21 A 07-Apr-21 A 07-Apr-21 07-Apr-21 0

Stage 2Stage 2 300 0 09-Mar-21 A 29-Apr-22 A 09-Mar-21 06-Apr-22 -17

Stage 2AStage 2A 285 0 09-Mar-21 A 29-Apr-22 A 09-Mar-21 31-Mar-22 -21

Stage 2 1020 Clearing and Grubbing 117th to 77th (Interstate) 5 0 09-Mar-21 A 21-Apr-21 A 09-Mar-21 21-Apr-21 0

Stage 2 1070 Temp Marking for 2A Switch (CTC) 8 0 07-Apr-21 A 12-Apr-21 A 07-Apr-21 12-Apr-21 0

Stage 2 1010 Erosion Control as Ground Thaws (Arbor) 1 0 07-Apr-21 A 14-Apr-21 A 07-Apr-21 14-Apr-21 0

Stage 2 1000 Traffic Control (CTC) 1 0 12-Apr-21 A 12-Apr-21 A 12-Apr-21 12-Apr-21 0

Stage 2 1050 Remove Commercial Sign (Badger) 1 0 14-Apr-21 A 14-Apr-21 A 14-Apr-21 14-Apr-21 0

Stage 2 1060 Temp Ped and Bus Accomodations (ZC) 5 0 29-Apr-21 A 30-Apr-21 A 29-Apr-21 30-Apr-21 0

Stage 2 1030 Excavate and Restore Chateau Pond (Musson/Arbor) 7 0 21-Jun-21 A 23-Jul-21 A 21-Jun-21 23-Jul-21 0

Stage 2 1040 Excavate and Restore Pond 3 (Musson/Arbor) 5 0 28-Sep-21 A 29-Sep-21 A 28-Sep-21 29-Sep-21 0

WB RoadwayWB Roadway 128 0 13-Apr-21 A 09-Sep-21 A 13-Apr-21 09-Sep-21 0

Stage 2A WB 1020 Removing Signs (Arbor & ZC) 6 0 13-Apr-21 A 16-Apr-21 A 13-Apr-21 16-Apr-21 0

Stage 2A WB 1010 Removing Fence and Guardrail, 7200' (Arbor) 4 0 13-Apr-21 A 20-Apr-21 A 13-Apr-21 20-Apr-21 0

Stage 2A WB 1000 Sawing Pavement, 14,000' (Mid-State) 5 0 19-Apr-21 A 23-Apr-21 A 19-Apr-21 23-Apr-21 0

Service Rd B to 88thService Rd B to 88th 98 0 30-Apr-21 A 09-Sep-21 A 30-Apr-21 09-Sep-21 0

Road B to 88th 1000 Remove Pavement, 6250 SY (Musson) 3 0 30-Apr-21 A 03-May-21 A 30-Apr-21 03-May-21 0

Road B to 88th 1020 Common X, 4800 CY (Musson) 3 0 21-May-21 A 25-May-21 A 21-May-21 25-May-21 0

Road B to 88th 1030 Breaker Run and Underdrain, 5000 T (ZC) 4 0 25-May-21 A 27-May-21 A 25-May-21 27-May-21 0

Road B to 88th 1050 Electrical Crossings (Pro) 4 0 26-May-21 A 27-May-21 A 26-May-21 27-May-21 0
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2021 2022 2023

Pre-Stage 1 Traffic Control (CTC)

Temporary Signals @ 104th (PRO)

Temporary Signals @ 94th (PRO)

Temporary Signals @ 88th (PRO)

Crack and Damage Survey (Vibra-Tech)

Stage 1 EB Traffic Control (CTC)

Stage 1 WB Traffic Control (CTC)

Sawing for Temp Widening (Mid-State)

Erosion Control as Ground Thaws (Arbor Green)

Remove Median Signing (Arbor Green)

Common X for Temp HMA, 9,700 CY (Musson)

Base Course for Temp HMA, 15,400 T (ZC)

Storm Sewer Crossings, EB & WB Crossings (4 Crews - Musson)

Temp HMA for Sewer Crossings (Stark)

Temp HMA, 6400 T, (Stark)

Temp Asphaltic Curb, 2225 LF (Stark)

Shoulder Temp HMA Locations, 5320 T (ZC)

Bore and Jack Storm Sewer 244+44 (Iowa)

Bore and Jack Storm Sewer 250+87 (Iowa)

Sawing for Temp Widening (Mid-State)

Erosion Control as Ground Thaws (Arbor Green)

Common X for Temp HMA, 620 CY (Musson)

Base Course for Temp HMA, 870 T (ZC)

Temp HMA 385 T, (Stark)

Shoulder Temp HMA Locations, 310 T (ZC)

Sawing for Temp Widening (Mid-State)

Erosion Control as Ground Thaws (Arbor Green)

Common X for Temp HMA, 380 CY (Musson)

Base Course for Temp HMA, 530 T (ZC)

Temp HMA and Asphaltic Curb, 290 T, (Stark)

Clearing and Grubbing 117th to 77th (Interstate)

Temp Marking for 2A Switch (CTC)

Erosion Control as Ground Thaws (Arbor)

Traffic Control (CTC)

Remove Commercial Sign (Badger)

Temp Ped and Bus Accomodations (ZC)

Excavate and Restore Chateau Pond (Musson/Arbor)

Excavate and Restore Pond 3 (Musson/Arbor)

Removing Signs (Arbor & ZC)

Removing Fence and Guardrail, 7200' (Arbor)

Sawing Pavement, 14,000' (Mid-State)

Remove Pavement, 6250 SY (Musson)

Common X, 4800 CY (Musson)

Breaker Run and Underdrain, 5000 T (ZC)

Electrical Crossings (Pro)

STH 50 Kenosha 2021-2023 1310-10-70 - STH 50 - Baseline Comparison

Preoject ID:  1310-10-70-UP-17
Data Date:  01-Sep-22
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Remaining Level of Effort

Actual Level of Effort

Project Baseline Bar

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

TASK filter: All Activities Comparison to February Revised Baseline
1310-10-70-BL-05 (Duplicate of 1310-10-70-UP-11R2)



Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

Road B to 88th 1010 Storm Sewer & Removals 1642-1401, 25 EA (Musson) 6 0 04-Jun-21 A 09-Jun-21 A 04-Jun-21 09-Jun-21 0

Road B to 88th 1040 Base Course and  Casting Adjs 2200 T (ZC) 10 0 14-Jun-21 A 21-Jun-21 A 14-Jun-21 21-Jun-21 0

Road B to 88th 1170 2 KWU Sanitary MH Reconstructs (Musson) 2 0 16-Jun-21 A 17-Jun-21 A 16-Jun-21 17-Jun-21 0

Road B to 88th 1070 Mainline Paving, 24' Wide, 4,300 SY (ZC) 4 0 22-Jun-21 A 22-Jun-21 A 22-Jun-21 22-Jun-21 0

Road B to 88th 1080 Integral Widening, 6' Wide, 1000 SY (ZC) 4 0 30-Jun-21 A 13-Jul-21 A 30-Jun-21 13-Jul-21 0

Road B to 88th 1060 Sign Structure Base 272 6 0 12-Jul-21 A 13-Jul-21 A 12-Jul-21 13-Jul-21 0

Road B to 88th 1150 Handpours at 88th (ZC) 5 0 14-Jul-21 A 23-Jul-21 A 14-Jul-21 23-Jul-21 0

Road B to 88th 1130 Electrical Underground and Bases 10 0 14-Jul-21 A 30-Jul-21 A 14-Jul-21 30-Jul-21 0

Road B to 88th 1120 Grade and Pour Sidewalk, 115 CY (ZC) 6 0 15-Jul-21 A 30-Jul-21 A 15-Jul-21 30-Jul-21 0

Road B to 88th 1100 Topsoil, 10,000 SY (Musson) 3 0 22-Jul-21 A 08-Sep-21 A 22-Jul-21 08-Sep-21 0

Road B to 88th 1110 Restoration, 10,000 SY (Arbor) 2 0 28-Jul-21 A 09-Sep-21 A 28-Jul-21 09-Sep-21 0

Road B to 88th 1090 42" Concrete Barrier Wall, 220 LF, (ZC) 3 0 18-Aug-21 A 27-Aug-21 A 18-Aug-21 27-Aug-21 0

Road B to 88th 1160 HMA Driveway (Stark) 1 0 01-Sep-21 A 01-Sep-21 A 01-Sep-21 01-Sep-21 0

Road B to 88th 1140 Permanent Crash Cushion (CTC) 1 0 07-Sep-21 A 07-Sep-21 A 07-Sep-21 07-Sep-21 0

88th to 104th & 91st North Side88th to 104th & 91st North Side 121 0 26-Apr-21 A 09-Sep-21 A 26-Apr-21 09-Sep-21 0

88th to 104th 1000 Remove Pavement, 15,000 SY (Musson) 5 0 26-Apr-21 A 30-Apr-21 A 26-Apr-21 30-Apr-21 0

88th to 104th 1020 Common X, 16,000 CY (Musson) 5 0 03-May-21 A 20-May-21 A 03-May-21 20-May-21 0

88th to 104th 1030 Breaker Run and Underdrain, 16,800 T (ZC) 5 0 17-May-21 A 21-May-21 A 17-May-21 21-May-21 0

88th to 104th 1140 Removing Rip-Rap (Musson) 1 0 18-May-21 A 18-May-21 A 18-May-21 18-May-21 0

88th to 104th 1040 Electrical Crossings (Pro) 2 0 20-May-21 A 21-May-21 A 20-May-21 21-May-21 0

88th to 104th 1010 Storm Sewer & Removals, 1336 - 556, 53 EA (2 Musson Crews) 7 0 24-May-21 A 03-Jun-21 A 24-May-21 03-Jun-21 0

88th to 104th 1050 Base Course and Casting Adjustments, 7200 T (ZC) 4 0 08-Jun-21 A 11-Jun-21 A 08-Jun-21 11-Jun-21 0

88th to 104th 1170 2 KWU Reconstructs and 4 Cone Mods (Musson) 2 0 14-Jun-21 A 18-Jun-21 A 14-Jun-21 18-Jun-21 0

88th to 104th 1160 2 VOPP Reconstructs (Musson) 1 0 16-Jun-21 A 18-Jun-21 A 16-Jun-21 18-Jun-21 0

88th to 104th 1060 Mainline Paving, 23-25' Wide, 12,800 SY (ZC) 6 0 23-Jun-21 A 30-Jun-21 A 23-Jun-21 30-Jun-21 0

88th to 104th 1070 Integral Widening, 6' Wide, 1200 SY (ZC) 4 0 01-Jul-21 A 02-Jul-21 A 01-Jul-21 02-Jul-21 0

88th to 104th 1150 Curb and Gutter at 91st St (ZC) 1 0 05-Jul-21 A 14-Jul-21 A 05-Jul-21 14-Jul-21 0

88th to 104th 1080 Handpours at 94th/104th/91st/Turn Lanes, 300 CY (ZC) 5 0 08-Jul-21 A 14-Jul-21 A 08-Jul-21 14-Jul-21 0

88th to 104th 1090 Grade and Pour Sidewalk, 385 CY (ZC) 6 0 15-Jul-21 A 30-Jul-21 A 15-Jul-21 30-Jul-21 0

88th to 104th 1130 Electrical Underground and Bases (PRO) 15 0 15-Jul-21 A 30-Jul-21 A 15-Jul-21 30-Jul-21 0

88th to 104th 1100 Topsoil, 20,000 SY (Musson) 4 0 22-Jul-21 A 08-Sep-21 A 22-Jul-21 08-Sep-21 0

88th to 104th 1110 Restoration, 20,000 SY (Arbor) 2 0 28-Jul-21 A 09-Sep-21 A 28-Jul-21 09-Sep-21 0

88th to 104th 1120 Temp HMA (Stark) 1 0 08-Sep-21 A 08-Sep-21 A 08-Sep-21 08-Sep-21 0

104th to 117th104th to 117th 128 0 26-Apr-21 A 09-Sep-21 A 26-Apr-21 09-Sep-21 0

104th to 117th 1000 Remove Pavement, 11,500 SY (Musson) 4 0 26-Apr-21 A 29-Apr-21 A 26-Apr-21 29-Apr-21 0

104th to 117th 1130 KWU 7 Reconstructs and 1 Cone Mod (Musson) 3 0 26-Apr-21 A 29-Apr-21 A 26-Apr-21 29-Apr-21 0

104th to 117th 1020 Common X, 9900 CY (Musson) 3 0 28-Apr-21 A 12-May-21 A 28-Apr-21 12-May-21 0

104th to 117th 1010 Storm Sewer & Removals, 406A - 306, 28 EA (2 Musson Crews) 4 0 07-May-21 A 21-May-21 A 07-May-21 21-May-21 0

104th to 117th 1170 AT&T Wisc Relocate (2 Locations) 10 0 10-May-21 A 27-May-21 A 10-May-21 27-May-21 0

104th to 117th 1030 Breaker Run and Underdrain, 10,400 T (ZC) 4 0 12-May-21 A 02-Jun-21 A 12-May-21 02-Jun-21 0

104th to 117th 1050 Electrical Crossings (Pro) 2 0 25-May-21 A 01-Jun-21 A 25-May-21 01-Jun-21 0

104th to 117th 1040 Base Course and Casting Adjustments, 4700 T (ZC) 20 0 07-Jun-21 A 11-Jun-21 A 07-Jun-21 11-Jun-21 0

104th to 117th 1060 Mainline Paving, 23-25' Wide, 8550 SY (ZC) 5 0 24-Jun-21 A 14-Jul-21 A 24-Jun-21 14-Jul-21 0

104th to 117th 1070 Integral Widening, 6' Wide, 230 SY (ZC) 3 0 01-Jul-21 A 02-Jul-21 A 01-Jul-21 02-Jul-21 0

104th to 117th 1150 Electrical Underground and Bases (Pro) 8 0 06-Jul-21 A 27-Aug-21 A 06-Jul-21 27-Aug-21 0

104th to 117th 1080 Handpours at Western Limits and 109th, 140 CY (ZC) 6 0 14-Jul-21 A 22-Jul-21 A 14-Jul-21 22-Jul-21 0

104th to 117th 1090 Grade and Pour Sidewalk, 270 CY (ZC) 4 0 15-Jul-21 A 30-Jul-21 A 15-Jul-21 30-Jul-21 0

104th to 117th 1100 Topsoil, 15,000 SY (Musson) 3 0 22-Jul-21 A 08-Sep-21 A 22-Jul-21 08-Sep-21 0

104th to 117th 1120 Restoration, 15,000 SY (Arbor) 2 0 28-Jul-21 A 09-Sep-21 A 28-Jul-21 09-Sep-21 0

104th to 117th 1160 HMA Driveways (Stark) 1 0 08-Sep-21 A 08-Sep-21 A 08-Sep-21 08-Sep-21 0

104th to 117th 1110 Temp HMA (Stark) 1 0 08-Sep-21 A 09-Sep-21 A 08-Sep-21 09-Sep-21 0

EB RoadwayEB Roadway 285 0 13-Apr-21 A 29-Apr-22 A 13-Apr-21 31-Mar-22 -21

Stage 2A EB 1000 Sawing Pavement, 14,000' (Mid-State) 5 0 13-Apr-21 A 16-Apr-21 A 13-Apr-21 16-Apr-21 0
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2021 2022 2023

Storm Sewer & Removals 1642-1401, 25 EA (Musson)

Base Course and  Casting Adjs 2200 T (ZC)

2 KWU Sanitary MH Reconstructs (Musson)

Mainline Paving, 24' Wide, 4,300 SY (ZC)

Integral Widening, 6' Wide, 1000 SY (ZC)

Sign Structure Base 272

Handpours at 88th (ZC)

Electrical Underground and Bases

Grade and Pour Sidewalk, 115 CY (ZC)

Topsoil, 10,000 SY (Musson)

Restoration, 10,000 SY (Arbor)

42" Concrete Barrier Wall, 220 LF, (ZC)

HMA Driveway (Stark)

Permanent Crash Cushion (CTC)

Remove Pavement, 15,000 SY (Musson)

Common X, 16,000 CY (Musson)

Breaker Run and Underdrain, 16,800 T (ZC)

Removing Rip-Rap (Musson)

Electrical Crossings (Pro)

Storm Sewer & Removals, 1336 - 556, 53 EA (2 Musson Crews)

Base Course and Casting Adjustments, 7200 T (ZC)

2 KWU Reconstructs and 4 Cone Mods (Musson)

2 VOPP Reconstructs (Musson)

Mainline Paving, 23-25' Wide, 12,800 SY (ZC)

Integral Widening, 6' Wide, 1200 SY (ZC)

Curb and Gutter at 91st St (ZC)

Handpours at 94th/104th/91st/Turn Lanes, 300 CY (ZC)

Grade and Pour Sidewalk, 385 CY (ZC)

Electrical Underground and Bases (PRO)

Topsoil, 20,000 SY (Musson)

Restoration, 20,000 SY (Arbor)

Temp HMA (Stark)

Remove Pavement, 11,500 SY (Musson)

KWU 7 Reconstructs and 1 Cone Mod (Musson)

Common X, 9900 CY (Musson)

Storm Sewer & Removals, 406A - 306, 28 EA (2 Musson Crews)

AT&T Wisc Relocate (2 Locations)

Breaker Run and Underdrain, 10,400 T (ZC)

Electrical Crossings (Pro)

Base Course and Casting Adjustments, 4700 T (ZC)

Mainline Paving, 23-25' Wide, 8550 SY (ZC)

Integral Widening, 6' Wide, 230 SY (ZC)

Electrical Underground and Bases (Pro)

Handpours at Western Limits and 109th, 140 CY (ZC)

Grade and Pour Sidewalk, 270 CY (ZC)

Topsoil, 15,000 SY (Musson)

Restoration, 15,000 SY (Arbor)

HMA Driveways (Stark)

Temp HMA (Stark)

Sawing Pavement, 14,000' (Mid-State)

STH 50 Kenosha 2021-2023 1310-10-70 - STH 50 - Baseline Comparison

Preoject ID:  1310-10-70-UP-17
Data Date:  01-Sep-22
Page 3 of 32

Remaining Level of Effort

Actual Level of Effort

Project Baseline Bar

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

TASK filter: All Activities Comparison to February Revised Baseline
1310-10-70-BL-05 (Duplicate of 1310-10-70-UP-11R2)



Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

Stage 2A EB 1010 Removing Fence and Guardrail, 7200' (Arbor) 6 0 13-Apr-21 A 16-Apr-21 A 13-Apr-21 16-Apr-21 0

Stage 2A EB 1020 Removing Signs (Arbor & ZC) 4 0 13-Apr-21 A 16-Apr-21 A 13-Apr-21 16-Apr-21 0

117th to 104th117th to 104th 282 0 15-Apr-21 A 29-Apr-22 A 15-Apr-21 31-Mar-22 -21

117th to 104th 1000 Remove Pavement, 11,500 SY (Musson) 4 0 15-Apr-21 A 20-Apr-21 A 15-Apr-21 20-Apr-21 0

117th to 104th 1020 Common X, 9900 CY (Musson) 5 0 19-Apr-21 A 27-Apr-21 A 19-Apr-21 27-Apr-21 0

117th to 104th 1160 Removing Rip-Rap 1 0 20-Apr-21 A 21-Apr-21 A 20-Apr-21 21-Apr-21 0

117th to 104th 1030 Breaker Run and Underdrain, 10,400 T (ZC) 5 0 27-Apr-21 A 11-May-21 A 27-Apr-21 11-May-21 0

117th to 104th 1010 Storm Sewer & Removals, 305 - 535, 22 EA (Musson) 7 0 28-Apr-21 A 04-May-21 A 28-Apr-21 04-May-21 0

117th to 104th 1040 Electrical Crossings (Pro) 5 0 28-Apr-21 A 04-May-21 A 28-Apr-21 04-May-21 0

117th to 104th 1050 Base Course and Casting Adjustments, 4700 T (ZC) 5 0 13-May-21 A 24-May-21 A 13-May-21 24-May-21 0

117th to 104th 1060 Mainline Paving, 23-25' Wide, 8900 SY (ZC) 5 0 01-Jun-21 A 07-Jun-21 A 01-Jun-21 07-Jun-21 0

117th to 104th 1070 Integral Widening, 6' & 9.5' Wide, 770 SY (ZC) 4 0 11-Jun-21 A 15-Jun-21 A 11-Jun-21 15-Jun-21 0

117th to 104th 1100 Electrical Underground and Bases (Pro) 10 0 16-Jun-21 A 30-Jul-21 A 16-Jun-21 30-Jul-21 0

117th to 104th 1080 Handpours at 109th  (ZC) 9 0 17-Jun-21 A 18-Jun-21 A 17-Jun-21 18-Jun-21 0

117th to 104th 1110 Grade and Pour Sidewalk, 270 CY (ZC) 7 0 30-Jun-21 A 16-Jul-21 A 30-Jun-21 16-Jul-21 0

117th to 104th 1140 Topsoil, 15,000 SY (Musson) 4 0 19-Jul-21 A 30-Jul-21 A 19-Jul-21 30-Jul-21 0

117th to 104th 1150 Restoration, 15,000 SY (Arbor) 3 0 26-Jul-21 A 30-Jul-21 A 26-Jul-21 30-Jul-21 0

117th to 104th 1130 Temp HMA (Stark) 1 0 08-Sep-21 A 09-Sep-21 A 08-Sep-21 09-Sep-21 0

117th to 104th 1170 HMA Driveways (Stark) 1 0 08-Sep-21 A 09-Sep-21 A 08-Sep-21 09-Sep-21 0

117th to 104th 1180 Barrier Wall and Crash Cushion (ZC & CTC) 5 0 28-Mar-22 A 29-Apr-22 A 25-Mar-22 31-Mar-22 -21

104th to 88th104th to 88th 114 0 21-Apr-21 A 09-Sep-21 A 21-Apr-21 09-Sep-21 0

104th to 88th  1000 Remove Pavement, 15,000 SY (Musson) 5 0 21-Apr-21 A 23-Apr-21 A 21-Apr-21 23-Apr-21 0

104th to 88th  1020 Common X, 16,000 CY (Musson) 5 0 23-Apr-21 A 30-Apr-21 A 23-Apr-21 30-Apr-21 0

104th to 88th  1030 Breaker Run and Underdrain, 16,800 T (ZC) 6 0 03-May-21 A 06-May-21 A 03-May-21 06-May-21 0

104th to 88th  1050 Electrical Crossings (Pro) 5 0 05-May-21 A 06-May-21 A 05-May-21 06-May-21 0

104th to 88th  1010 Storm Sewer & Removals, 551-1302, 28 EA (Musson) 7 0 05-May-21 A 17-May-21 A 05-May-21 17-May-21 0

104th to 88th  1040 Base Course and Casting Adjustments, 7200 T (ZC) 4 0 18-May-21 A 21-May-21 A 18-May-21 21-May-21 0

104th to 88th  1060 Mainline Paving, 23' Wide, 13,300 SY (ZC) 7 0 02-Jun-21 A 08-Jun-21 A 02-Jun-21 08-Jun-21 0

104th to 88th  1070 Integral Widening, 6'  Wide, 1010 SY (ZC) 5 0 10-Jun-21 A 15-Jun-21 A 10-Jun-21 15-Jun-21 0

104th to 88th  1100 Electrical Underground and Bases (Pro) 10 0 16-Jun-21 A 29-Jul-21 A 16-Jun-21 29-Jul-21 0

104th to 88th  1110 Grade and Pour Sidewalk, 385 CY (ZC) 7 0 30-Jun-21 A 16-Jul-21 A 30-Jun-21 16-Jul-21 0

104th to 88th  1080 Handpours at 104th and 94th Intersections (ZC) 8 0 12-Jul-21 A 14-Jul-21 A 12-Jul-21 14-Jul-21 0

104th to 88th  1140 Topsoil, 20,000 SY (Musson) 5 0 19-Jul-21 A 30-Jul-21 A 19-Jul-21 30-Jul-21 0

104th to 88th  1150 Restoration, 20,000 SY (Arbor) 3 0 26-Jul-21 A 27-Aug-21 A 26-Jul-21 27-Aug-21 0

104th to 88th  1130 Temp HMA (Stark) 1 0 08-Sep-21 A 09-Sep-21 A 08-Sep-21 09-Sep-21 0

88th to Service Rd B88th to Service Rd B 78 0 03-May-21 A 09-Sep-21 A 03-May-21 09-Sep-21 0

88th to Road B 1000 Remove Pavement, 6250 SY (Musson) 2 0 03-May-21 A 04-May-21 A 03-May-21 04-May-21 0

88th to Road B 1020 Common X, 8000 CY (Musson) 3 0 05-May-21 A 07-May-21 A 05-May-21 07-May-21 0

88th to Road B 1030 Breaker Run and Underdrain, 8300 T (ZC) 3 0 10-May-21 A 14-May-21 A 10-May-21 14-May-21 0

88th to Road B 1050 Electrical Crossings (Pro) 2 0 12-May-21 A 14-May-21 A 12-May-21 14-May-21 0

88th to Road B 1010 Storm Sewer & Removals, 1404-1630, 25 EA (2 Musson Crews) 4 0 17-May-21 A 21-May-21 A 17-May-21 21-May-21 0

88th to Road B 1060 Watermain Work (VPP) 5 0 19-May-21 A 21-May-21 A 19-May-21 21-May-21 0

88th to Road B 1040 Base Course and Casting Adjustments, 3500 T (ZC) 3 0 24-May-21 A 27-May-21 A 24-May-21 27-May-21 0

88th to Road B 1070 Mainline Paving, 23' Wide, 5930 SY (ZC) 5 0 03-Jun-21 A 09-Jun-21 A 03-Jun-21 09-Jun-21 0

88th to Road B 1080 Integral Widening, 6' Wide, 635 SY (ZC) 4 0 10-Jun-21 A 15-Jun-21 A 10-Jun-21 15-Jun-21 0

88th to Road B 1110 Electrical Underground and Bases (Pro) 7 0 16-Jun-21 A 30-Jun-21 A 16-Jun-21 30-Jun-21 0

88th to Road B 1100 Grade and Pour Sidewalk, 120 CY (ZC) 5 0 23-Jun-21 A 30-Jun-21 A 23-Jun-21 30-Jun-21 0

88th to Road B 1090 Handpours at Intersections (ZC) 7 0 19-Jul-21 A 23-Jul-21 A 19-Jul-21 23-Jul-21 0

88th to Road B 1120 Topsoil, 10,000 SY (Musson) 3 0 19-Jul-21 A 30-Jul-21 A 19-Jul-21 30-Jul-21 0

88th to Road B 1140 Restoration, 10,000 SY (Arbor) 2 0 26-Jul-21 A 27-Aug-21 A 26-Jul-21 27-Aug-21 0

88th to Road B 1150 Slip Curb at 232EB+00 Driveway (ZC) 3 0 30-Aug-21 A 31-Aug-21 A 30-Aug-21 31-Aug-21 0

88th to Road B 1130 HMA Driveway at 232EB+00 (Stark) 1 0 08-Sep-21 A 09-Sep-21 A 08-Sep-21 09-Sep-21 0

Service Rd B to 279+00Service Rd B to 279+00 86 0 14-Jun-21 A 26-Nov-21 A 14-Jun-21 26-Nov-21 0
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2021 2022 2023

Removing Fence and Guardrail, 7200' (Arbor)

Removing Signs (Arbor & ZC)

Remove Pavement, 11,500 SY (Musson)

Common X, 9900 CY (Musson)

Removing Rip-Rap

Breaker Run and Underdrain, 10,400 T (ZC)

Storm Sewer & Removals, 305 - 535, 22 EA (Musson)

Electrical Crossings (Pro)

Base Course and Casting Adjustments, 4700 T (ZC)

Mainline Paving, 23-25' Wide, 8900 SY (ZC)

Integral Widening, 6' & 9.5' Wide, 770 SY (ZC)

Electrical Underground and Bases (Pro)

Handpours at 109th  (ZC)

Grade and Pour Sidewalk, 270 CY (ZC)

Topsoil, 15,000 SY (Musson)

Restoration, 15,000 SY (Arbor)

Temp HMA (Stark)

HMA Driveways (Stark)

Barrier Wall and Crash Cushion (ZC & CTC)

Remove Pavement, 15,000 SY (Musson)

Common X, 16,000 CY (Musson)

Breaker Run and Underdrain, 16,800 T (ZC)

Electrical Crossings (Pro)

Storm Sewer & Removals, 551-1302, 28 EA (Musson)

Base Course and Casting Adjustments, 7200 T (ZC)

Mainline Paving, 23' Wide, 13,300 SY (ZC)

Integral Widening, 6'  Wide, 1010 SY (ZC)

Electrical Underground and Bases (Pro)

Grade and Pour Sidewalk, 385 CY (ZC)

Handpours at 104th and 94th Intersections (ZC)

Topsoil, 20,000 SY (Musson)

Restoration, 20,000 SY (Arbor)

Temp HMA (Stark)

Remove Pavement, 6250 SY (Musson)

Common X, 8000 CY (Musson)

Breaker Run and Underdrain, 8300 T (ZC)

Electrical Crossings (Pro)

Storm Sewer & Removals, 1404-1630, 25 EA (2 Musson Crews)

Watermain Work (VPP)

Base Course and Casting Adjustments, 3500 T (ZC)

Mainline Paving, 23' Wide, 5930 SY (ZC)

Integral Widening, 6' Wide, 635 SY (ZC)

Electrical Underground and Bases (Pro)

Grade and Pour Sidewalk, 120 CY (ZC)

Handpours at Intersections (ZC)

Topsoil, 10,000 SY (Musson)

Restoration, 10,000 SY (Arbor)

Slip Curb at 232EB+00 Driveway (ZC)

HMA Driveway at 232EB+00 (Stark)

STH 50 Kenosha 2021-2023 1310-10-70 - STH 50 - Baseline Comparison

Preoject ID:  1310-10-70-UP-17
Data Date:  01-Sep-22
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Remaining Level of Effort

Actual Level of Effort

Project Baseline Bar

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

TASK filter: All Activities Comparison to February Revised Baseline
1310-10-70-BL-05 (Duplicate of 1310-10-70-UP-11R2)



Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

Road B to 279 1000 Remove Pavement, 9000 SY (Musson) 4 0 14-Jun-21 A 18-Jun-21 A 14-Jun-21 18-Jun-21 0

Road B to 279 1020 Fill and Common X  (Musson) 7 0 14-Jun-21 A 10-Sep-21 A 14-Jun-21 10-Sep-21 0

Road B to 279 1080 Sign Structure Base 265 (Arbor) 5 0 12-Jul-21 A 13-Jul-21 A 12-Jul-21 13-Jul-21 0

Road B to 279 1030 Breaker Run and Underdrain, 9925 T (ZC) 6 0 12-Jul-21 A 10-Sep-21 A 12-Jul-21 10-Sep-21 0

Road B to 279 1010 Storm Sewer & Removals, 1700-1727, 14 EA (Musson) 4 0 19-Jul-21 A 27-Jul-21 A 19-Jul-21 27-Jul-21 0

Road B to 279 1160 Storm Sewer & Removals, 1804 - 1845, 6 EA (Musson) 2 0 27-Jul-21 A 07-Sep-21 A 27-Jul-21 07-Sep-21 0

Road B to 279 1040 Electrical Crossings (Pro) 2 0 11-Aug-21 A 31-Aug-21 A 11-Aug-21 31-Aug-21 0

Road B to 279 1050 Base Course and Casting Adjustments, 4050 T (ZC) 4 0 11-Aug-21 A 14-Sep-21 A 11-Aug-21 14-Sep-21 0

Road B to 279 1090 Handpours at Intersections (ZC) 6 0 18-Aug-21 A 31-Aug-21 A 18-Aug-21 31-Aug-21 0

Road B to 279 1060 Mainline Paving, 24' Wide, 4260 SY (ZC) 4 0 23-Aug-21 A 17-Sep-21 A 23-Aug-21 17-Sep-21 0

Road B to 279 1110 Electrical Underground and Bases (Pro) 6 0 25-Aug-21 A 31-Aug-21 A 25-Aug-21 31-Aug-21 0

Road B to 279 1140 Mow Strip and Beamguard (Arbor/ZC) 4 0 14-Sep-21 A 17-Sep-21 A 14-Sep-21 17-Sep-21 0

Road B to 279 1120 Topsoil, 10,000 SY (Musson) 2 0 20-Sep-21 A 23-Sep-21 A 20-Sep-21 23-Sep-21 0

Road B to 279 1070 Integral Widening, 6'  Wide, 680 SY (ZC) 3 0 21-Sep-21 A 21-Sep-21 A 21-Sep-21 21-Sep-21 0

Road B to 279 1100 Grade and Pour Sidewalk, 275 CY (ZC) 5 0 21-Sep-21 A 23-Sep-21 A 21-Sep-21 23-Sep-21 0

Road B to 279 1150 Temp Asphalt Tie-In (Stark) 1 0 23-Sep-21 A 24-Sep-21 A 23-Sep-21 24-Sep-21 0

Road B to 279 1130 Restoration, 10,000 SY (Arbor) 2 0 23-Sep-21 A 26-Nov-21 A 23-Sep-21 26-Nov-21 0

Service Rd BService Rd B 38 0 19-Jul-21 A 24-Sep-21 A 19-Jul-21 24-Sep-21 0

Service Rd B 1020 Common X, 1710 CY (Musson) 2 0 19-Jul-21 A 21-Jul-21 A 19-Jul-21 21-Jul-21 0

Service Rd B 1010 Storm Sewer & Removals, 1652 - 1663B, 6 EA (Musson) 3 0 22-Jul-21 A 26-Jul-21 A 22-Jul-21 26-Jul-21 0

Service Rd B 1030 Breaker Run and Underdrain, 1825 T (ZC) 3 0 29-Jul-21 A 04-Aug-21 A 29-Jul-21 04-Aug-21 0

Service Rd B 1050 Stage 2 Segment Base Course and Casting Adjustments, 975 T (ZC) 1 0 06-Aug-21 A 10-Aug-21 A 06-Aug-21 10-Aug-21 0

Service Rd B 1070 Stage 2 Segment Curb and Gutter, 1000' (ZC) 3 0 11-Aug-21 A 13-Aug-21 A 11-Aug-21 13-Aug-21 0

Service Rd B 1040 Electrical Crossings (Pro) 1 0 16-Aug-21 A 20-Aug-21 A 16-Aug-21 20-Aug-21 0

Service Rd B 1120 Concrete Pavement Alternating Handpours, 550 SY (ZC) 7 0 16-Aug-21 A 31-Aug-21 A 16-Aug-21 31-Aug-21 0

Service Rd B 1130 Pork Chop Sidewalk and Ramps (ZC) 5 0 06-Sep-21 A 23-Sep-21 A 06-Sep-21 23-Sep-21 0

Service Rd B 1090 Topsoil (Musson) 4 0 20-Sep-21 A 24-Sep-21 A 20-Sep-21 24-Sep-21 0

Service Rd B 1100 Restoration and Signs (Arbor) 2 0 23-Sep-21 A 24-Sep-21 A 23-Sep-21 24-Sep-21 0

Service Rd CService Rd C 127 0 24-May-21 A 01-Nov-21 A 24-May-21 01-Nov-21 0

Service Rd C 1010 Common X, 1450 CY (Musson) 2 0 17-Jun-21 A 18-Jun-21 A 17-Jun-21 18-Jun-21 0

Service Rd C 1020 Breaker Run and Underdrain, 1525 T (ZC) 2 0 21-Jun-21 A 22-Jun-21 A 21-Jun-21 22-Jun-21 0

Service Rd C 1000 Storm Sewer & Removals, 1809A-1851, 12 EA (Musson) 4 0 27-Jul-21 A 03-Aug-21 A 27-Jul-21 03-Aug-21 0

Service Rd C 1090 Concrete Pavement Alternating Handpours 120 SY (ZC) 5 0 17-Sep-21 A 22-Sep-21 A 17-Sep-21 22-Sep-21 0

Service Rd C 1050 Curb and Gutter, 1100' (ZC) 2 0 20-Sep-21 A 22-Oct-21 A 20-Sep-21 22-Oct-21 0

Service Rd C 1030 Electrical Crossings (Pro) 1 0 21-Oct-21 A 21-Oct-21 A 21-Oct-21 21-Oct-21 0

Service Rd C 1070 Topsoil (Musson) 1 0 25-Oct-21 A 27-Oct-21 A 25-Oct-21 27-Oct-21 0

Service Rd C 1040 Base Course and Casting Adjustments, 960 T (ZC) 2 0 27-Oct-21 A 28-Oct-21 A 27-Oct-21 28-Oct-21 0

Service Rd C 1080 Restoration and Signs (Arbor) 1 0 27-Oct-21 A 29-Oct-21 A 27-Oct-21 29-Oct-21 0

Service Rd C 1060 HMA (Stark) 1 0 01-Nov-21 A 01-Nov-21 A 01-Nov-21 01-Nov-21 0

R-30-58R-30-58 46 0 24-May-21 A 20-Jul-21 A 24-May-21 20-Jul-21 0

R58 1000 Structure X (Musson) 2 0 24-May-21 A 24-May-21 A 24-May-21 24-May-21 0

R58 1010 Leveling Pad (Lunda) 2 0 25-May-21 A 26-May-21 A 25-May-21 26-May-21 0

R58 1020 MSE Panels (Lunda) 5 0 26-May-21 A 02-Jun-21 A 26-May-21 02-Jun-21 0

R58 1030 Concrete Anchor Slab (Lunda) 10 0 14-Jun-21 A 30-Jun-21 A 14-Jun-21 30-Jun-21 0

R58 1040 Parapet (Lunda) 5 0 13-Jul-21 A 20-Jul-21 A 13-Jul-21 20-Jul-21 0

77th On and Off Ramps77th On and Off Ramps 96 0 29-Jun-21 A 20-Oct-21 A 29-Jun-21 20-Oct-21 0

77th EB Ramps 1010 Common X, 3600 CY (Musson) 2 0 29-Jun-21 A 20-Aug-21 A 29-Jun-21 20-Aug-21 0

77th EB Ramps 1020 Breaker Run and Underdrain, 3800 T (ZC) 3 0 30-Jun-21 A 24-Aug-21 A 30-Jun-21 24-Aug-21 0

77th EB Ramps 1000 Storm Sewer & Removals, 1762 - 1770, 23 EA (Musson) 8 0 26-Jul-21 A 23-Sep-21 A 26-Jul-21 23-Sep-21 0

77th EB Ramps 1040 Base Course and Casting Adjustments, 1900 T (ZC) 2 0 25-Aug-21 A 31-Aug-21 A 25-Aug-21 31-Aug-21 0

77th EB Ramps 1090 Removals and Grading on 77th Ave (Partial of Stage 7 Work) 2 0 07-Sep-21 A 08-Sep-21 A 07-Sep-21 08-Sep-21 0

77th EB Ramps 1140 Breaker Run on 77th Ave (Partial of Stage 7 Work) 5 0 09-Sep-21 A 10-Sep-21 A 09-Sep-21 10-Sep-21 0

77th EB Ramps 1030 Barrier Wall Footing (ZC) 2 0 13-Sep-21 A 14-Sep-21 A 13-Sep-21 14-Sep-21 0
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2021 2022 2023

Remove Pavement, 9000 SY (Musson)

Fill and Common X  (Musson)

Sign Structure Base 265 (Arbor)

Breaker Run and Underdrain, 9925 T (ZC)

Storm Sewer & Removals, 1700-1727, 14 EA (Musson)

Storm Sewer & Removals, 1804 - 1845, 6 EA (Musson)

Electrical Crossings (Pro)

Base Course and Casting Adjustments, 4050 T (ZC)

Handpours at Intersections (ZC)

Mainline Paving, 24' Wide, 4260 SY (ZC)

Electrical Underground and Bases (Pro)

Mow Strip and Beamguard (Arbor/ZC)

Topsoil, 10,000 SY (Musson)

Integral Widening, 6'  Wide, 680 SY (ZC)

Grade and Pour Sidewalk, 275 CY (ZC)

Temp Asphalt Tie-In (Stark)

Restoration, 10,000 SY (Arbor)

Common X, 1710 CY (Musson)

Storm Sewer & Removals, 1652 - 1663B, 6 EA (Musson)

Breaker Run and Underdrain, 1825 T (ZC)

Stage 2 Segment Base Course and Casting Adjustments, 975 T (ZC)

Stage 2 Segment Curb and Gutter, 1000' (ZC)

Electrical Crossings (Pro)

Concrete Pavement Alternating Handpours, 550 SY (ZC)

Pork Chop Sidewalk and Ramps (ZC)

Topsoil (Musson)

Restoration and Signs (Arbor)

Common X, 1450 CY (Musson)

Breaker Run and Underdrain, 1525 T (ZC)

Storm Sewer & Removals, 1809A-1851, 12 EA (Musson)

Concrete Pavement Alternating Handpours 120 SY (ZC)

Curb and Gutter, 1100' (ZC)

Electrical Crossings (Pro)

Topsoil (Musson)

Base Course and Casting Adjustments, 960 T (ZC)

Restoration and Signs (Arbor)

HMA (Stark)

Structure X (Musson)

Leveling Pad (Lunda)

MSE Panels (Lunda)

Concrete Anchor Slab (Lunda)

Parapet (Lunda)

Common X, 3600 CY (Musson)

Breaker Run and Underdrain, 3800 T (ZC)

Storm Sewer & Removals, 1762 - 1770, 23 EA (Musson)

Base Course and Casting Adjustments, 1900 T (ZC)

Removals and Grading on 77th Ave (Partial of Stage 7 Work)

Breaker Run on 77th Ave (Partial of Stage 7 Work)

Barrier Wall Footing (ZC)

STH 50 Kenosha 2021-2023 1310-10-70 - STH 50 - Baseline Comparison

Preoject ID:  1310-10-70-UP-17
Data Date:  01-Sep-22
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Remaining Level of Effort

Actual Level of Effort
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Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

77th EB Ramps 1070 Handpours (ZC) 5 0 13-Sep-21 A 17-Sep-21 A 13-Sep-21 17-Sep-21 0

77th EB Ramps 1060 Curb and Gutter, 2850', (ZC) 4 0 14-Sep-21 A 16-Sep-21 A 14-Sep-21 16-Sep-21 0

77th EB Ramps 1080 Grade and Pour Sidewalk, 165 CY (ZC) 5 0 14-Sep-21 A 23-Sep-21 A 14-Sep-21 23-Sep-21 0

77th EB Ramps 1130 42" Concrete Barrier Wall, 650'  (ZC) 6 0 17-Sep-21 A 22-Sep-21 A 17-Sep-21 22-Sep-21 0

77th EB Ramps 1160 Utility Conflicts (Fiber Optic and Gas) 5 0 23-Sep-21 A 30-Sep-21 A 23-Sep-21 30-Sep-21 0

77th EB Ramps 1050 Slotted Vane Drain (Musson) 4 0 24-Sep-21 A 28-Sep-21 A 24-Sep-21 28-Sep-21 0

77th EB Ramps 1150 Storm Sewer, Post Utility Conflicts 3 0 01-Oct-21 A 05-Oct-21 A 01-Oct-21 05-Oct-21 0

77th EB Ramps 1180 Grading, Breaker and Base Course, Post Utility Conflicts (ZC) 3 0 06-Oct-21 A 08-Oct-21 A 06-Oct-21 08-Oct-21 0

77th EB Ramps 1170 Curb and Gutter on 77th Ave (ZC) 2 0 11-Oct-21 A 12-Oct-21 A 11-Oct-21 12-Oct-21 0

77th EB Ramps 1190 Sidewalk, Post Utility Conflict 3 0 13-Oct-21 A 16-Oct-21 A 13-Oct-21 16-Oct-21 0

77th EB Ramps 1120 HMA (Stark) 1 0 18-Oct-21 A 18-Oct-21 A 18-Oct-21 18-Oct-21 0

77th EB Ramps 1100 Topsoil, 5000 SY (Musson) 2 0 19-Oct-21 A 20-Oct-21 A 19-Oct-21 20-Oct-21 0

77th EB Ramps 1110 Restoration, 5,000 SY (Arbor) 1 0 19-Oct-21 A 20-Oct-21 A 19-Oct-21 20-Oct-21 0

104th Ave NB104th Ave NB 78 0 10-May-21 A 13-Aug-21 A 10-May-21 13-Aug-21 0

104th  1000 Remove Pavement, 3500 SY (Musson) 2 0 10-May-21 A 11-May-21 A 10-May-21 11-May-21 0

104th  1020 Common X, 7725 CY (Musson) 5 0 18-May-21 A 02-Jun-21 A 18-May-21 02-Jun-21 0

104th  1030 Breaker Run and Underdrain, 8100 T (ZC) 5 0 26-May-21 A 30-Jun-21 A 26-May-21 30-Jun-21 0

104th  1010 Storm Sewer & Removals, 502 - 583, 32 EA (Musson) 10 0 01-Jun-21 A 25-Jun-21 A 01-Jun-21 25-Jun-21 0

104th  1130 Watermain Work (VPP) 5 0 22-Jun-21 A 22-Jun-21 A 22-Jun-21 22-Jun-21 0

104th  1050 Base Course and Casting Adjustments, 5000 T (ZC) 5 0 22-Jun-21 A 02-Jul-21 A 22-Jun-21 02-Jul-21 0

104th  1040 Electrical Crossings (Pro) 2 0 24-Jun-21 A 25-Jun-21 A 24-Jun-21 25-Jun-21 0

104th  1060 Curb and Gutter, 1800', (ZC) 4 0 30-Jun-21 A 14-Jul-21 A 30-Jun-21 14-Jul-21 0

104th  1080 Electrical Underground and Bases (Pro) 8 0 06-Jul-21 A 29-Jul-21 A 06-Jul-21 29-Jul-21 0

104th  1120 Concrete Pavement Handpours, 1600 SY (ZC) 5 0 07-Jul-21 A 14-Jul-21 A 07-Jul-21 14-Jul-21 0

104th  1070 Grade and Pour Sidewalk, 170 CY (ZC) 5 0 16-Jul-21 A 30-Jul-21 A 16-Jul-21 30-Jul-21 0

104th  1090 HMA, 1800 Tons, (Stark) 2 0 21-Jul-21 A 03-Aug-21 A 21-Jul-21 03-Aug-21 0

104th  1100 Topsoil, 4000 SY (Musson) 2 0 02-Aug-21 A 02-Aug-21 A 02-Aug-21 02-Aug-21 0

104th  1110 Restoration, 4,000 SY (Arbor) 1 0 09-Aug-21 A 13-Aug-21 A 09-Aug-21 13-Aug-21 0

88th Ave NB88th Ave NB 54 0 01-Jun-21 A 20-Aug-21 A 01-Jun-21 20-Aug-21 0

88th 1010 Common Excavation, 4200 CY (Musson) 7 0 01-Jun-21 A 30-Jun-21 A 01-Jun-21 30-Jun-21 0

88th 1130 Watermain Work (VPP) 5 0 07-Jun-21 A 11-Jun-21 A 07-Jun-21 11-Jun-21 0

88th 1020 Breaker Run and Underdrain, 4400 T (ZC) 4 0 10-Jun-21 A 06-Jul-21 A 10-Jun-21 06-Jul-21 0

88th 1000 Storm Sewer & Removals, 18 EA (Musson) 5 0 14-Jun-21 A 30-Jun-21 A 14-Jun-21 30-Jun-21 0

88th 1040 Electrical Crossings (Pro) 1 0 23-Jun-21 A 06-Jul-21 A 23-Jun-21 06-Jul-21 0

88th 1170 VOPP Sanitary Reconstructs, 2 (Musson) 1 0 28-Jun-21 A 09-Jul-21 A 28-Jun-21 09-Jul-21 0

88th 1030 Base Course and Casting Adjustments, 1950 T (ZC) 2 0 28-Jun-21 A 13-Jul-21 A 28-Jun-21 13-Jul-21 0

88th 1060 Mainline Paving, 22',  3900 SY (ZC) 4 0 07-Jul-21 A 16-Jul-21 A 07-Jul-21 16-Jul-21 0

88th 1050 Sign Structure Base 271 (Arbor) 3 0 12-Jul-21 A 12-Jul-21 A 12-Jul-21 12-Jul-21 0

88th 1070 Curb and Gutter, 2100' (ZC) 6 0 14-Jul-21 A 23-Jul-21 A 14-Jul-21 23-Jul-21 0

88th 1100 Electrical Underground and Bases (Pro) 5 0 15-Jul-21 A 23-Jul-21 A 15-Jul-21 23-Jul-21 0

88th 1080 Handpours and Turn Lanes, 3300 SY (ZC) 9 0 19-Jul-21 A 23-Jul-21 A 19-Jul-21 23-Jul-21 0

88th 1090 Grade and Pour South Sidewalk, 140 CY (ZC) 3 0 02-Aug-21 A 04-Aug-21 A 02-Aug-21 04-Aug-21 0

88th 1140 Permanent Barrier Wall (ZC) 3 0 04-Aug-21 A 07-Aug-21 A 04-Aug-21 07-Aug-21 0

88th 1110 South Topsoil, 6800 SY (Musson) 2 0 06-Aug-21 A 09-Aug-21 A 06-Aug-21 09-Aug-21 0

88th 1150 Permanent Crash Cushion (CTC) 1 0 09-Aug-21 A 09-Aug-21 A 09-Aug-21 09-Aug-21 0

88th 1160 HMA for 74th and Driveway 150 T (Stark) 1 0 16-Aug-21 A 16-Aug-21 A 16-Aug-21 16-Aug-21 0

88th 1120 South Restoration, 6800 SY (Arbor) 2 0 16-Aug-21 A 20-Aug-21 A 16-Aug-21 20-Aug-21 0

94th Ave94th Ave 70 0 07-Jun-21 A 12-Aug-21 A 07-Jun-21 12-Aug-21 0

94th 1010 Common X, 10500 CY (Musson) 5 0 07-Jun-21 A 14-Jun-21 A 07-Jun-21 14-Jun-21 0

94th 1020 Breaker Run and Underdrain, 11,150 T (ZC) 4 0 14-Jun-21 A 30-Jun-21 A 14-Jun-21 30-Jun-21 0

94th 1000 Storm Sewer & Removals, 905-812, 37 EA (2 Musson Crews) 5 0 16-Jun-21 A 21-Jul-21 A 16-Jun-21 21-Jul-21 0

94th 1120 Watermain Work (VPP) 5 0 21-Jun-21 A 16-Jul-21 A 21-Jun-21 16-Jul-21 0

94th 1040 Electrical Crossings (Pro) 1 0 14-Jul-21 A 14-Jul-21 A 14-Jul-21 14-Jul-21 0
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Handpours (ZC)

Curb and Gutter, 2850', (ZC)

Grade and Pour Sidewalk, 165 CY (ZC)

42" Concrete Barrier Wall, 650'  (ZC)

Utility Conflicts (Fiber Optic and Gas)

Slotted Vane Drain (Musson)

Storm Sewer, Post Utility Conflicts

Grading, Breaker and Base Course, Post Utility Conflicts (ZC)

Curb and Gutter on 77th Ave (ZC)

Sidewalk, Post Utility Conflict

HMA (Stark)

Topsoil, 5000 SY (Musson)

Restoration, 5,000 SY (Arbor)

Remove Pavement, 3500 SY (Musson)

Common X, 7725 CY (Musson)

Breaker Run and Underdrain, 8100 T (ZC)

Storm Sewer & Removals, 502 - 583, 32 EA (Musson)

Watermain Work (VPP)

Base Course and Casting Adjustments, 5000 T (ZC)

Electrical Crossings (Pro)

Curb and Gutter, 1800', (ZC)

Electrical Underground and Bases (Pro)

Concrete Pavement Handpours, 1600 SY (ZC)

Grade and Pour Sidewalk, 170 CY (ZC)

HMA, 1800 Tons, (Stark)

Topsoil, 4000 SY (Musson)

Restoration, 4,000 SY (Arbor)

Common Excavation, 4200 CY (Musson)

Watermain Work (VPP)

Breaker Run and Underdrain, 4400 T (ZC)

Storm Sewer & Removals, 18 EA (Musson)

Electrical Crossings (Pro)

VOPP Sanitary Reconstructs, 2 (Musson)

Base Course and Casting Adjustments, 1950 T (ZC)

Mainline Paving, 22',  3900 SY (ZC)

Sign Structure Base 271 (Arbor)

Curb and Gutter, 2100' (ZC)

Electrical Underground and Bases (Pro)

Handpours and Turn Lanes, 3300 SY (ZC)

Grade and Pour South Sidewalk, 140 CY (ZC)

Permanent Barrier Wall (ZC)

South Topsoil, 6800 SY (Musson)

Permanent Crash Cushion (CTC)

HMA for 74th and Driveway 150 T (Stark)

South Restoration, 6800 SY (Arbor)

Common X, 10500 CY (Musson)

Breaker Run and Underdrain, 11,150 T (ZC)

Storm Sewer & Removals, 905-812, 37 EA (2 Musson Crews)

Watermain Work (VPP)

Electrical Crossings (Pro)
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Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

94th 1030 Base Course and Casting Adjustments, 6200 T (ZC) 4 0 14-Jul-21 A 29-Jul-21 A 14-Jul-21 29-Jul-21 0

94th 1060 Curb and Gutter, 1600', (ZC) 3 0 20-Jul-21 A 30-Jul-21 A 20-Jul-21 30-Jul-21 0

94th 1050 Concrete Pavement Handpours, 2150 SY (ZC) 6 0 26-Jul-21 A 04-Aug-21 A 26-Jul-21 04-Aug-21 0

94th 1110 101 Wall and Rail (Arbor and Lunda) 4 0 29-Jul-21 A 30-Jul-21 A 29-Jul-21 30-Jul-21 0

94th 1070 Grade and Pour Sidewalk, 270 CY (ZC) 5 0 02-Aug-21 A 05-Aug-21 A 02-Aug-21 05-Aug-21 0

94th 1090 Topsoil, 3650 SY (Musson) 1 0 06-Aug-21 A 06-Aug-21 A 06-Aug-21 06-Aug-21 0

94th 1100 Restoration, 3650 SY (Arbor) 1 0 09-Aug-21 A 09-Aug-21 A 09-Aug-21 09-Aug-21 0

94th 1080 HMA, 1900 T (Stark) 3 0 11-Aug-21 A 12-Aug-21 A 11-Aug-21 12-Aug-21 0

Stage 2BStage 2B 181 0 07-Jun-21 A 18-Apr-22 A 07-Jun-21 06-Apr-22 -8

Stage 2B 1140 Erosion Control Ditch DA and DC (Arbor) 1 0 07-Jun-21 A 08-Jun-21 A 07-Jun-21 08-Jun-21 0

Stage 2B 1150 Remove Rip-Ramp and Grade DA and DC  Ditch (Musson) 5 0 08-Jun-21 A 09-Jun-21 A 08-Jun-21 09-Jun-21 0

Stage 2B 1160 Restore Ditch DA and DC (Arbor) 2 0 09-Jun-21 A 10-Jun-21 A 09-Jun-21 10-Jun-21 0

Stage 2B 1170 Ped Access and Bus Accomodations (ZC) 1 0 06-Jul-21 A 16-Aug-21 A 06-Jul-21 16-Aug-21 0

Stage 2B 1180 Temp Marking and Traffic Switch 88th 2B (CTC) 1 0 29-Jul-21 A 29-Jul-21 A 29-Jul-21 29-Jul-21 0

Stage 2B 1060 Remove, Excavate, Breaker, 1.25", and HES 88th Ave Int (ZC) 2 0 29-Jul-21 A 06-Aug-21 A 29-Jul-21 06-Aug-21 0

Stage 2B 1010 Remove, Excavate, Breaker, and Base Course 153+00 Driveways (Musson/ZC) 2 0 09-Aug-21 A 13-Aug-21 A 09-Aug-21 13-Aug-21 0

Stage 2B 1000 Temp Marking and Traffic Switch to 2B (CTC) 1 0 13-Aug-21 A 13-Aug-21 A 13-Aug-21 13-Aug-21 0

Stage 2B 1020 Remove, Excavate, Breaker, and Base Course 160+00 Driveway (Musson/ZC) 6 0 16-Aug-21 A 20-Aug-21 A 16-Aug-21 20-Aug-21 0

Stage 2B 1030 Remove, Excavate, Breaker, and Base Course 99th Ave (Musson/ZC) 4 0 16-Aug-21 A 20-Aug-21 A 16-Aug-21 20-Aug-21 0

Stage 2B 1040 Remove, Excavate, Breaker, and Base Course 96th Ave (Musson/ZC) 2 0 16-Aug-21 A 20-Aug-21 A 16-Aug-21 20-Aug-21 0

Stage 2B 1050 Remove, Excavate, Breaker, and Base Course 91st  Ave South (Musson/ZC) 2 0 16-Aug-21 A 20-Aug-21 A 16-Aug-21 20-Aug-21 0

Stage 2B 1190 Temp Marking and Traffic Switch 104th 2B CTC) 5 0 18-Aug-21 A 18-Aug-21 A 18-Aug-21 18-Aug-21 0

Stage 2B 1130 Remove, Excavate, Breaker, Base Course, and Concrete Road B (Musson/ZC) 3 0 23-Aug-21 A 31-Aug-21 A 23-Aug-21 31-Aug-21 0

Stage 2B 1070 153+00 Concrete Work (ZC) 7 0 23-Aug-21 A 31-Aug-21 A 23-Aug-21 31-Aug-21 0

Stage 2B 1080 160+00 Concrete Work (ZC) 7 0 23-Aug-21 A 31-Aug-21 A 23-Aug-21 31-Aug-21 0

Stage 2B 1090 99th Concrete Work (ZC) 7 0 23-Aug-21 A 31-Aug-21 A 23-Aug-21 31-Aug-21 0

Stage 2B 1100 96th Concrete Work (ZC) 5 0 23-Aug-21 A 31-Aug-21 A 23-Aug-21 31-Aug-21 0

Stage 2B 1110 91st South Concrete Work (ZC) 5 0 23-Aug-21 A 31-Aug-21 A 23-Aug-21 31-Aug-21 0

Stage 2B 1120 HMA Tie-Ins and Temp Pavement at Road B 1 0 08-Sep-21 A 09-Sep-21 A 08-Sep-21 09-Sep-21 0

2B - 104th Ave2B - 104th Ave 156 0 19-Aug-21 A 18-Apr-22 A 19-Aug-21 06-Apr-22 -8

2B 104th 1060 Remove, Storm, Grade, and Pour Concrete STH 50 5 0 19-Aug-21 A 31-Aug-21 A 19-Aug-21 31-Aug-21 0

2B 104th 1000 Remove Pavement, 3500 SY (Musson) 2 0 19-Aug-21 A 01-Sep-21 A 19-Aug-21 01-Sep-21 0

2B 104th 1020 Common X, 7725 CY (Musson) 5 0 26-Aug-21 A 09-Sep-21 A 26-Aug-21 09-Sep-21 0

2B 104th 1030 Breaker Run and Underdrain, 8100 T (ZC) 4 0 10-Sep-21 A 27-Sep-21 A 10-Sep-21 27-Sep-21 0

2B 104th 1010 Storm Sewer & Removals, 22 EA (Musson) 7 0 15-Sep-21 A 20-Sep-21 A 15-Sep-21 20-Sep-21 0

2B 104th 1050 Electrical Crossings (Pro) 1 0 23-Sep-21 A 24-Sep-21 A 23-Sep-21 24-Sep-21 0

2B 104th 1040 Base Course and Casting Adjustments, 5000 T (ZC) 3 0 30-Sep-21 A 08-Oct-21 A 30-Sep-21 08-Oct-21 0

2B 104th 1080 Curb and Gutter, 1800', (ZC) 3 0 15-Oct-21 A 21-Oct-21 A 15-Oct-21 21-Oct-21 0

2B 104th 1070 Concrete Pavement Handpours, 1600 SY (ZC) 4 0 21-Oct-21 A 29-Oct-21 A 21-Oct-21 29-Oct-21 0

2B 104th 1110 HMA, 1800 Tons, (Stark) 5 0 01-Nov-21 A 05-Nov-21 A 01-Nov-21 05-Nov-21 0

2B 104th 1090 Grade and Pour Sidewalk, 170 CY (ZC) 8 0 03-Nov-21 A 10-Nov-21 A 03-Nov-21 10-Nov-21 0

2B 104th 1120 Topsoil, 4000 SY (Musson) 2 0 10-Nov-21 A 11-Nov-21 A 10-Nov-21 11-Nov-21 0

2B 104th 1130 Restoration, 4,000 SY (Arbor) 2 0 11-Nov-21 A 12-Nov-21 A 11-Nov-21 12-Nov-21 0

2B 104th 1100 Electrical Underground and Bases (Pro) 5 0 29-Nov-21 A 30-Nov-21 A 29-Nov-21 30-Nov-21 0

104th/74th 1000 Pavement Removal (Musson) 2 0 01-Mar-22 A 01-Mar-22 A 01-Mar-22 02-Mar-22 1

104th/74th 1020 Common X, 1200 CY (Musson) 2 0 02-Mar-22 A 03-Mar-22 A 03-Mar-22 04-Mar-22 1

104th/74th 1030 Breaker Run, 1250 T (ZC) 2 0 04-Mar-22 A 04-Mar-22 A 07-Mar-22 08-Mar-22 2

104th/74th 1010 Storm Sewer & Removals (Musson) 5 0 07-Mar-22 A 10-Mar-22 A 09-Mar-22 15-Mar-22 3

104th/74th 1050 Base Course and Underdrain (ZC) 2 0 24-Mar-22 A 28-Mar-22 A 16-Mar-22 17-Mar-22 -7

104th/74th 1060 Curb and Gutter (ZC) 3 0 29-Mar-22 A 29-Mar-22 A 18-Mar-22 24-Mar-22 -3

104th/74th 1090 Fine Grade for HMA (ZC) 1 0 08-Apr-22 A 08-Apr-22 A 05-Apr-22 05-Apr-22 -3

104th/74th 1080 Pave HMA (Stark) 1 0 11-Apr-22 A 11-Apr-22 A 06-Apr-22 06-Apr-22 -3

104th/74th 1070 Grade and Pour Sidewalk (ZC) 5 0 15-Apr-22 A 18-Apr-22 A 25-Mar-22 04-Apr-22 -10
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2021 2022 2023

Base Course and Casting Adjustments, 6200 T (ZC)

Curb and Gutter, 1600', (ZC)

Concrete Pavement Handpours, 2150 SY (ZC)

101 Wall and Rail (Arbor and Lunda)

Grade and Pour Sidewalk, 270 CY (ZC)

Topsoil, 3650 SY (Musson)

Restoration, 3650 SY (Arbor)

HMA, 1900 T (Stark)

Erosion Control Ditch DA and DC (Arbor)

Remove Rip-Ramp and Grade DA and DC  Ditch (Musson)

Restore Ditch DA and DC (Arbor)

Ped Access and Bus Accomodations (ZC)

Temp Marking and Traffic Switch 88th 2B (CTC)

Remove, Excavate, Breaker, 1.25", and HES 88th Ave Int (ZC)

Remove, Excavate, Breaker, and Base Course 153+00 Driveways (Musson/ZC)

Temp Marking and Traffic Switch to 2B (CTC)

Remove, Excavate, Breaker, and Base Course 160+00 Driveway (Musson/ZC)

Remove, Excavate, Breaker, and Base Course 99th Ave (Musson/ZC)

Remove, Excavate, Breaker, and Base Course 96th Ave (Musson/ZC)

Remove, Excavate, Breaker, and Base Course 91st  Ave South (Musson/ZC)

Temp Marking and Traffic Switch 104th 2B CTC)

Remove, Excavate, Breaker, Base Course, and Concrete Road B (Musson/ZC)

153+00 Concrete Work (ZC)

160+00 Concrete Work (ZC)

99th Concrete Work (ZC)

96th Concrete Work (ZC)

91st South Concrete Work (ZC)

HMA Tie-Ins and Temp Pavement at Road B

Remove, Storm, Grade, and Pour Concrete STH 50

Remove Pavement, 3500 SY (Musson)

Common X, 7725 CY (Musson)

Breaker Run and Underdrain, 8100 T (ZC)

Storm Sewer & Removals, 22 EA (Musson)

Electrical Crossings (Pro)

Base Course and Casting Adjustments, 5000 T (ZC)

Curb and Gutter, 1800', (ZC)

Concrete Pavement Handpours, 1600 SY (ZC)

HMA, 1800 Tons, (Stark)

Grade and Pour Sidewalk, 170 CY (ZC)

Topsoil, 4000 SY (Musson)

Restoration, 4,000 SY (Arbor)

Electrical Underground and Bases (Pro)

Pavement Removal (Musson)

Common X, 1200 CY (Musson)

Breaker Run, 1250 T (ZC)

Storm Sewer & Removals (Musson)

Base Course and Underdrain (ZC)

Curb and Gutter (ZC)

Fine Grade for HMA (ZC)

Pave HMA (Stark)

Grade and Pour Sidewalk (ZC)
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Remaining Level of Effort

Actual Level of Effort

Project Baseline Bar

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

TASK filter: All Activities Comparison to February Revised Baseline
1310-10-70-BL-05 (Duplicate of 1310-10-70-UP-11R2)



Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

Stage 2CStage 2C 65 0 04-Aug-21 A 12-Nov-21 A 04-Aug-21 12-Nov-21 0

Stage 2C 1000 Temp Marking and Traffic Switch on 104th (CTC) 1 0 04-Aug-21 A 04-Aug-21 A 04-Aug-21 04-Aug-21 0

Stage 2C 1020 Ped Access and Bus Accomodations at 88th (ZC) 1 0 09-Aug-21 A 01-Sep-21 A 09-Aug-21 01-Sep-21 0

Stage 2C 1030 Ped Access and Bus Accomodations at 104th (ZC) 1 0 09-Aug-21 A 01-Sep-21 A 09-Aug-21 01-Sep-21 0

Stage 2C 1010 Temp Marking and Traffic Switch on 88th (CTC) 1 0 10-Aug-21 A 10-Aug-21 A 10-Aug-21 10-Aug-21 0

Stage 2C1 and 2DStage 2C1 and 2D 6 0 04-Aug-21 A 14-Aug-21 A 04-Aug-21 14-Aug-21 0

2C1 1000 104th, Grade, Place Agg, and HES Intersection (Musson/ZC) 5 0 04-Aug-21 A 14-Aug-21 A 04-Aug-21 14-Aug-21 0

2C1 1010 88th, Grade, Place Agg, and HES Intersection (Include 2D)(Musson/ZC) 4 0 10-Aug-21 A 14-Aug-21 A 10-Aug-21 14-Aug-21 0

Stage 2C2 (88th Ave)Stage 2C2 (88th Ave) 65 0 18-Aug-21 A 12-Nov-21 A 18-Aug-21 12-Nov-21 0

2C2 1000 Traffic Switch on 88th (CTC) 1 0 18-Aug-21 A 18-Aug-21 A 18-Aug-21 18-Aug-21 0

2C2 1100 Removals, Storm, Grading, and Concrete on STH 50 (Various) 7 0 19-Aug-21 A 31-Aug-21 A 19-Aug-21 31-Aug-21 0

2C2 1060 Remove Contaminated Soil (Musson/TRC) 7 0 19-Aug-21 A 13-Sep-21 A 19-Aug-21 13-Sep-21 0

2C2 1020 Common X, 4200 CY (Musson) 2 0 23-Aug-21 A 17-Sep-21 A 23-Aug-21 17-Sep-21 0

2C2 1030 Breaker Run and Underdrain, 4400 T (ZC) 2 0 30-Aug-21 A 24-Sep-21 A 30-Aug-21 24-Sep-21 0

2C2 1040 Electrical Crossings (Pro) 2 0 07-Sep-21 A 08-Sep-21 A 07-Sep-21 08-Sep-21 0

2C2 1070 VOPP 2 Sanitary Reconstructs (Musson) 1 0 08-Sep-21 A 27-Sep-21 A 08-Sep-21 27-Sep-21 0

2C2 1010 Storm Sewer & Removals, 34 EA (Musson) 2 Crews 5 0 09-Sep-21 A 28-Sep-21 A 09-Sep-21 28-Sep-21 0

2C2 1050 Base Course and Casting Adjustments, 1950 T (ZC) 1 0 29-Sep-21 A 05-Oct-21 A 29-Sep-21 05-Oct-21 0

2C2 1080 Mainline Paving, 22',  3900 SY (ZC) 4 0 06-Oct-21 A 12-Oct-21 A 06-Oct-21 12-Oct-21 0

2C2 1090 Curb and Gutter, 2100' (ZC) 4 0 19-Oct-21 A 27-Oct-21 A 19-Oct-21 27-Oct-21 0

2C2 1110 Handpours and Turn Lanes, 3300 SY (ZC) 7 0 22-Oct-21 A 29-Oct-21 A 22-Oct-21 29-Oct-21 0

2C2 1130 Electrical Underground and Bases (Pro) 8 0 01-Nov-21 A 10-Nov-21 A 01-Nov-21 10-Nov-21 0

2C2 1160 HMA Connections at 74th and 76th (Stark) 7 0 02-Nov-21 A 09-Nov-21 A 02-Nov-21 09-Nov-21 0

2C2 1120 Grade and Pour Sidewalk, 290 CY (ZC) 8 0 03-Nov-21 A 10-Nov-21 A 03-Nov-21 10-Nov-21 0

2C2 1140 Topsoil, 6800 SY (Musson) 2 0 11-Nov-21 A 12-Nov-21 A 11-Nov-21 12-Nov-21 0

2C2 1150 Restoration, 6800 SY (Arbor) 1 0 12-Nov-21 A 12-Nov-21 A 12-Nov-21 12-Nov-21 0

Stage 2 - StructuresStage 2 - Structures 172 0 10-Mar-21 A 28-Sep-21 A 10-Mar-21 28-Sep-21 0

2 Structures 1000 Set Crash Cushion and Temp Barrier Wall EB, 3187.5 (Lunda & CTC) 2 0 13-Apr-21 A 13-Apr-21 A 13-Apr-21 13-Apr-21 0

2 Structures 1010 Anchor Temp Barrier Wall EB (Lunda) 2 0 13-Apr-21 A 15-Apr-21 A 13-Apr-21 15-Apr-21 0

B127 and R49 Eastbound CPRRB127 and R49 Eastbound CPRR 141 0 10-Mar-21 A 28-Sep-21 A 10-Mar-21 28-Sep-21 0

West AbutmentWest Abutment 74 0 10-Mar-21 A 09-Jul-21 A 10-Mar-21 09-Jul-21 0

2 B127 W Abut 1000 Temp Shoring (Lunda) 4 0 10-Mar-21 A 26-Apr-21 A 10-Mar-21 26-Apr-21 0

2 B127 W Abut 1010 Tie Backs (Lunda) 4 0 23-Apr-21 A 26-Apr-21 A 23-Apr-21 26-Apr-21 0

2 B127 W Abut 1020 Structure X R49 and Abutment (Musson) 4 0 26-Apr-21 A 27-Apr-21 A 26-Apr-21 27-Apr-21 0

2 B127 W Abut 1030 Piling CIP 14 x .5 Wall (Lunda) 2 0 28-Apr-21 A 29-Apr-21 A 28-Apr-21 29-Apr-21 0

2 B127 W Abut 1040 R49 Leveling Pad (Musson) 4 0 10-May-21 A 11-May-21 A 10-May-21 11-May-21 0

2 B127 W Abut 1070 Concrete Abutment (Lunda) 7 0 13-May-21 A 17-May-21 A 13-May-21 17-May-21 0

2 B127 W Abut 1050 R49 MSE Wall Panels Seg A, B, 25% D and Temp Wire Face Wall (Musson) 15 0 13-May-21 A 25-May-21 A 13-May-21 25-May-21 0

2 B127 W Abut 1060 R49 Concrete Coping (Lunda) 4 0 25-May-21 A 28-May-21 A 25-May-21 28-May-21 0

2 B127 W Abut 1080 R-49 Anchor Slab (Lunda) 5 0 01-Jun-21 A 25-Jun-21 A 01-Jun-21 25-Jun-21 0

2 B127 W Abut 1090 R-49 Parapet (Lunda) 5 0 14-Jun-21 A 09-Jul-21 A 14-Jun-21 09-Jul-21 0

Pier 1Pier 1 113 0 10-Mar-21 A 28-Sep-21 A 10-Mar-21 28-Sep-21 0

2 B127 Pier 1 1000 Railroad Shoring (Lunda) 4 0 10-Mar-21 A 02-Apr-21 A 10-Mar-21 02-Apr-21 0

2 B127 Pier 1 1010 Structure X (Musson) 4 0 26-Mar-21 A 13-Apr-21 A 26-Mar-21 13-Apr-21 0

2 B127 Pier 1 1020 Piling CIP 14x .5 Wall (Lunda) 5 0 29-Mar-21 A 07-Apr-21 A 29-Mar-21 07-Apr-21 0

2 B127 Pier 1 1030 Concrete Pier (Lunda) 11 0 06-Apr-21 A 21-Apr-21 A 06-Apr-21 21-Apr-21 0

2 B127 Pier 1 1040 Backfill Pier (Musson) 2 0 26-Apr-21 A 27-Apr-21 A 26-Apr-21 27-Apr-21 0

2 B127 Pier 1 1050 Remove Railroad Shoring (Lunda) 2 0 27-Sep-21 A 28-Sep-21 A 27-Sep-21 28-Sep-21 0

Pier 2Pier 2 97 0 10-Mar-21 A 28-Sep-21 A 10-Mar-21 28-Sep-21 0

2 B127 Pier 2 1000 Railroad Shoring at Pier 2 (Lunda) 4 0 10-Mar-21 A 02-Apr-21 A 10-Mar-21 02-Apr-21 0

2 B127 Pier 2 1010 Structure X Pier 2 and Access (Musson) 4 0 13-Apr-21 A 14-Apr-21 A 13-Apr-21 14-Apr-21 0

2 B127 Pier 2 1020 Piling CIP 12x .5 Wall (Lunda) 6 0 19-Apr-21 A 20-Apr-21 A 19-Apr-21 20-Apr-21 0

2 B127 Pier 2 1030 Concrete Pier (Lunda) 10 0 21-Apr-21 A 30-Apr-21 A 21-Apr-21 30-Apr-21 0
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2021 2022 2023

Temp Marking and Traffic Switch on 104th (CTC)

Ped Access and Bus Accomodations at 88th (ZC)

Ped Access and Bus Accomodations at 104th (ZC)

Temp Marking and Traffic Switch on 88th (CTC)

104th, Grade, Place Agg, and HES Intersection (Musson/ZC)

88th, Grade, Place Agg, and HES Intersection (Include 2D)(Musson/ZC)

Traffic Switch on 88th (CTC)

Removals, Storm, Grading, and Concrete on STH 50 (Various)

Remove Contaminated Soil (Musson/TRC)

Common X, 4200 CY (Musson)

Breaker Run and Underdrain, 4400 T (ZC)

Electrical Crossings (Pro)

VOPP 2 Sanitary Reconstructs (Musson)

Storm Sewer & Removals, 34 EA (Musson) 2 Crews

Base Course and Casting Adjustments, 1950 T (ZC)

Mainline Paving, 22',  3900 SY (ZC)

Curb and Gutter, 2100' (ZC)

Handpours and Turn Lanes, 3300 SY (ZC)

Electrical Underground and Bases (Pro)

HMA Connections at 74th and 76th (Stark)

Grade and Pour Sidewalk, 290 CY (ZC)

Topsoil, 6800 SY (Musson)

Restoration, 6800 SY (Arbor)

Set Crash Cushion and Temp Barrier Wall EB, 3187.5 (Lunda & CTC)

Anchor Temp Barrier Wall EB (Lunda)

Temp Shoring (Lunda)

Tie Backs (Lunda)

Structure X R49 and Abutment (Musson)

Piling CIP 14 x .5 Wall (Lunda)

R49 Leveling Pad (Musson)

Concrete Abutment (Lunda)

R49 MSE Wall Panels Seg A, B, 25% D and Temp Wire Face Wall (Musson)

R49 Concrete Coping (Lunda)

R-49 Anchor Slab (Lunda)

R-49 Parapet (Lunda)

Railroad Shoring (Lunda)

Structure X (Musson)

Piling CIP 14x .5 Wall (Lunda)

Concrete Pier (Lunda)

Backfill Pier (Musson)

Remove Railroad Shoring (Lunda)

Railroad Shoring at Pier 2 (Lunda)

Structure X Pier 2 and Access (Musson)

Piling CIP 12x .5 Wall (Lunda)

Concrete Pier (Lunda)

STH 50 Kenosha 2021-2023 1310-10-70 - STH 50 - Baseline Comparison

Preoject ID:  1310-10-70-UP-17
Data Date:  01-Sep-22
Page 8 of 32

Remaining Level of Effort

Actual Level of Effort

Project Baseline Bar

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

TASK filter: All Activities Comparison to February Revised Baseline
1310-10-70-BL-05 (Duplicate of 1310-10-70-UP-11R2)



Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

2 B127 Pier 2 1040 Backfill Pier (Musson) 2 0 03-May-21 A 04-May-21 A 03-May-21 04-May-21 0

2 B127 Pier 2 1050 Remove Railroad Shoring (Lunda) 2 0 27-Sep-21 A 28-Sep-21 A 27-Sep-21 28-Sep-21 0

East AbutmentEast Abutment 137 0 10-Mar-21 A 30-Jun-21 A 10-Mar-21 30-Jun-21 0

2 B127 E Abut 1000 Temp Shoring at East Abutment (Lunda) 3 0 10-Mar-21 A 02-Apr-21 A 10-Mar-21 02-Apr-21 0

2 B127 E Abut 1010 Structure X and Abutment Fills (Musson) 10 0 10-May-21 A 14-May-21 A 10-May-21 14-May-21 0

2 B127 E Abut 1020 Piling 14 x .5 Wall (Lunda) 3 0 17-May-21 A 18-May-21 A 17-May-21 18-May-21 0

2 B127 E Abut 1030 Concrete Abutment (Lunda) 5 0 19-May-21 A 25-May-21 A 19-May-21 25-May-21 0

2 B127 E Abut 1040 Backfill & Crushed (Musson) 2 0 26-May-21 A 27-May-21 A 26-May-21 27-May-21 0

2 B127 E Abut 1050 Anchor Slab (Lunda) 5 0 25-Jun-21 A 30-Jun-21 A 25-Jun-21 30-Jun-21 0

SuperstructureSuperstructure 70 0 11-May-21 A 20-Sep-21 A 11-May-21 20-Sep-21 0

2 B127 Super 1000 Set Girders Span 2 (Lunda) 2 0 11-May-21 A 11-May-21 A 11-May-21 11-May-21 0

2 B127 Super 1010 Set Girders Span 1 (Lunda) 2 0 02-Jun-21 A 03-Jun-21 A 02-Jun-21 03-Jun-21 0

2 B127 Super 1020 Set Girders Span 3 (Lunda) 2 0 02-Jun-21 A 03-Jun-21 A 02-Jun-21 03-Jun-21 0

2 B127 Super 1030 Decking (Lunda) 10 0 04-Jun-21 A 10-Jun-21 A 04-Jun-21 10-Jun-21 0

2 B127 Super 1040 Rebar (Lunda) 4 0 10-Jun-21 A 17-Jun-21 A 10-Jun-21 17-Jun-21 0

2 B127 Super 1050 Setup and Pour Deck (Lunda) 2 0 17-Jun-21 A 22-Jun-21 A 17-Jun-21 22-Jun-21 0

2 B127 Super 1060 Deck Pour Cure (Lunda) 5 0 22-Jun-21 A 29-Jun-21 A 22-Jun-21 29-Jun-21 0

2 B127 Super 1070 Structure Approach Slabs (Lunda) 5 0 25-Jun-21 A 01-Jul-21 A 25-Jun-21 01-Jul-21 0

2 B127 Super 1080 Parapet (Lunda) 5 0 01-Jul-21 A 09-Jul-21 A 01-Jul-21 09-Jul-21 0

2 B127 Super 1090 Stripping (Lunda) 8 0 09-Jul-21 A 09-Jul-21 A 09-Jul-21 09-Jul-21 0

2 B127 Super 1100 Fencing (Century Fence) 2 0 07-Sep-21 A 08-Sep-21 A 07-Sep-21 08-Sep-21 0

2 B127 Super 1110 Mow Strip and Beamguard (Arbor/ZC) 4 0 14-Sep-21 A 20-Sep-21 A 14-Sep-21 20-Sep-21 0

B131 and R51/R53 UPRRB131 and R51/R53 UPRR 153 0 19-Apr-21 A 10-Sep-21 A 19-Apr-21 10-Sep-21 0

West AbutmentWest Abutment 153 0 19-Apr-21 A 12-Aug-21 A 19-Apr-21 12-Aug-21 0

2 B131 W Abut 1000 Temp Shoring Bridge & R-51 (Lunda) 7 0 19-Apr-21 A 26-Apr-21 A 19-Apr-21 26-Apr-21 0

2 B131 W Abut 1010 Tie-Backs (Lunda) 2 0 26-Apr-21 A 18-May-21 A 26-Apr-21 18-May-21 0

2 B131 W Abut 1020 Piling CIP 14 x .5 Wall (Lunda) 2 0 19-May-21 A 20-May-21 A 19-May-21 20-May-21 0

2 B131 W Abut 1030 R-51 Leveling Pad (Musson) 5 0 21-May-21 A 24-May-21 A 21-May-21 24-May-21 0

2 B131 W Abut 1040 R-51 MSE Wall Panels and Wire Faced Wall East and Lower  (Musson) 15 0 25-May-21 A 24-Jun-21 A 25-May-21 24-Jun-21 0

2 B131 W Abut 1070 Concrete Abutment (Lunda) 5 0 25-Jun-21 A 30-Jun-21 A 25-Jun-21 30-Jun-21 0

2 B131 W Abut 1050 R-51 MSE Wall Panels and Wire Faced Wall West and Upper  (Musson) 2 0 07-Jul-21 A 03-Aug-21 A 07-Jul-21 03-Aug-21 0

2 B131 W Abut 1060 Anchor Slab R51 (Lunda) 13 0 02-Aug-21 A 10-Aug-21 A 02-Aug-21 10-Aug-21 0

2 B131 W Abut 1080 R-51 Parapet (Lunda) 7 0 04-Aug-21 A 12-Aug-21 A 04-Aug-21 12-Aug-21 0

East AbutmentEast Abutment 91 0 10-May-21 A 08-Sep-21 A 10-May-21 08-Sep-21 0

2 B131 E Abut  1000 Temp Shoring Bridge & R-53 (Lunda) 7 0 10-May-21 A 14-May-21 A 10-May-21 14-May-21 0

2 B131 E Abut  1010 Tie-Backs (Lunda) 2 0 17-May-21 A 07-Jun-21 A 17-May-21 07-Jun-21 0

2 B131 E Abut  1020 Piling CIP 14 x .5 Wall (Lunda) 2 0 08-Jun-21 A 11-Jun-21 A 08-Jun-21 11-Jun-21 0

2 B131 E Abut  1030 R-53 Leveling Pad (Musson) 5 0 22-Jun-21 A 24-Jun-21 A 22-Jun-21 24-Jun-21 0

2 B131 E Abut  1040 R-53 MSE Wall Panels and Wire Faced Wall West and Lower (Musson) 15 0 24-Jun-21 A 07-Jul-21 A 24-Jun-21 07-Jul-21 0

2 B131 E Abut  1070 Concrete Abutment (Lunda) 5 0 07-Jul-21 A 14-Jul-21 A 07-Jul-21 14-Jul-21 0

2 B131 E Abut  1050 R-53 MSE Wall Panels and Wire Faced Wall East and Upper  (Musson) 4 0 27-Jul-21 A 20-Aug-21 A 27-Jul-21 20-Aug-21 0

2 B131 E Abut  1060 Anchor Slab R53 (Lunda) 10 0 23-Aug-21 A 27-Aug-21 A 23-Aug-21 27-Aug-21 0

2 B131 E Abut  1080 R-53 Parapet (Lunda) 6 0 25-Aug-21 A 08-Sep-21 A 25-Aug-21 08-Sep-21 0

SuperstructureSuperstructure 44 0 20-Jul-21 A 10-Sep-21 A 20-Jul-21 10-Sep-21 0

2 B131 Super 1000 Set Girders (Lunda) 2 0 20-Jul-21 A 20-Jul-21 A 20-Jul-21 20-Jul-21 0

2 B131 Super 1010 Decking (Lunda) 8 0 21-Jul-21 A 30-Jul-21 A 21-Jul-21 30-Jul-21 0

2 B131 Super 1020 Rebar (Lunda) 8 0 02-Aug-21 A 06-Aug-21 A 02-Aug-21 06-Aug-21 0

2 B131 Super 1030 Setup & Pour Bridge Deck (Lunda) 2 0 09-Aug-21 A 10-Aug-21 A 09-Aug-21 10-Aug-21 0

2 B131 Super 1040 Deck Pour Cure Time (Lunda) 5 0 11-Aug-21 A 16-Aug-21 A 11-Aug-21 16-Aug-21 0

2 B131 Super 1090 Pavement Approach Slab (ZC) 4 0 16-Aug-21 A 25-Aug-21 A 16-Aug-21 25-Aug-21 0

2 B131 Super 1050 Structural Approach Slab (Lunda) 5 0 16-Aug-21 A 25-Aug-21 A 16-Aug-21 25-Aug-21 0

2 B131 Super 1070 Parapet Vertical Face (Lunda) 3 0 16-Aug-21 A 25-Aug-21 A 16-Aug-21 25-Aug-21 0

2 B131 Super 1060 Parapet Sloped Face Separations (Lunda) 3 0 25-Aug-21 A 02-Sep-21 A 25-Aug-21 02-Sep-21 0
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2021 2022 2023

Backfill Pier (Musson)

Remove Railroad Shoring (Lunda)

Temp Shoring at East Abutment (Lunda)

Structure X and Abutment Fills (Musson)

Piling 14 x .5 Wall (Lunda)

Concrete Abutment (Lunda)

Backfill & Crushed (Musson)

Anchor Slab (Lunda)

Set Girders Span 2 (Lunda)

Set Girders Span 1 (Lunda)

Set Girders Span 3 (Lunda)

Decking (Lunda)

Rebar (Lunda)

Setup and Pour Deck (Lunda)

Deck Pour Cure (Lunda)

Structure Approach Slabs (Lunda)

Parapet (Lunda)

Stripping (Lunda)

Fencing (Century Fence)

Mow Strip and Beamguard (Arbor/ZC)

Temp Shoring Bridge & R-51 (Lunda)

Tie-Backs (Lunda)

Piling CIP 14 x .5 Wall (Lunda)

R-51 Leveling Pad (Musson)

R-51 MSE Wall Panels and Wire Faced Wall East and Lower  (Musson)

Concrete Abutment (Lunda)

R-51 MSE Wall Panels and Wire Faced Wall West and Upper  (Musson)

Anchor Slab R51 (Lunda)

R-51 Parapet (Lunda)

Temp Shoring Bridge & R-53 (Lunda)

Tie-Backs (Lunda)

Piling CIP 14 x .5 Wall (Lunda)

R-53 Leveling Pad (Musson)

R-53 MSE Wall Panels and Wire Faced Wall West and Lower (Musson)

Concrete Abutment (Lunda)

R-53 MSE Wall Panels and Wire Faced Wall East and Upper  (Musson)

Anchor Slab R53 (Lunda)

R-53 Parapet (Lunda)

Set Girders (Lunda)

Decking (Lunda)

Rebar (Lunda)

Setup & Pour Bridge Deck (Lunda)

Deck Pour Cure Time (Lunda)

Pavement Approach Slab (ZC)

Structural Approach Slab (Lunda)

Parapet Vertical Face (Lunda)

Parapet Sloped Face Separations (Lunda)

STH 50 Kenosha 2021-2023 1310-10-70 - STH 50 - Baseline Comparison

Preoject ID:  1310-10-70-UP-17
Data Date:  01-Sep-22
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Remaining Level of Effort

Actual Level of Effort

Project Baseline Bar

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

TASK filter: All Activities Comparison to February Revised Baseline
1310-10-70-BL-05 (Duplicate of 1310-10-70-UP-11R2)



Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

2 B131 Super 1080 Fencing (Century) 2 0 07-Sep-21 A 08-Sep-21 A 07-Sep-21 08-Sep-21 0

2 B131 Super 1100 Stripping (Lunda) 6 0 09-Sep-21 A 10-Sep-21 A 09-Sep-21 10-Sep-21 0

B-30-129, 77th AveB-30-129, 77th Ave 105 0 19-Apr-21 A 23-Sep-21 A 19-Apr-21 23-Sep-21 0

West AbutmentWest Abutment 33 0 19-Apr-21 A 27-May-21 A 19-Apr-21 27-May-21 0

2 B129 W Abut 1010 Structure X at Abutment and Pier (Musson) 2 0 19-Apr-21 A 21-May-21 A 19-Apr-21 21-May-21 0

2 B129 W Abut 1000 Temp Shoring (Lunda) 2 0 22-Apr-21 A 29-Apr-21 A 22-Apr-21 29-Apr-21 0

2 B129 W Abut 1020 Piling CIP 14" x .5 Wall (Lunda) 3 0 17-May-21 A 17-May-21 A 17-May-21 17-May-21 0

2 B129 W Abut 1030 Concrete Abutment (Lunda) 4 0 18-May-21 A 24-May-21 A 18-May-21 24-May-21 0

2 B129 W Abut 1050 Backfill (Musson) 2 0 25-May-21 A 27-May-21 A 25-May-21 27-May-21 0

Pier 1Pier 1 35 0 22-Apr-21 A 19-May-21 A 22-Apr-21 19-May-21 0

2 B129 Pier 1 1000 Temp Shoring (Lunda) 2 0 22-Apr-21 A 29-Apr-21 A 22-Apr-21 29-Apr-21 0

2 B129 Pier 1 1010 Structure X at Abutment and Pier (Musson) 2 0 03-May-21 A 04-May-21 A 03-May-21 04-May-21 0

2 B129 Pier 1 1020 Piling CIP 14" x .5 Wall (Lunda) 3 0 03-May-21 A 04-May-21 A 03-May-21 04-May-21 0

2 B129 Pier 1 1030 Concrete Pier (Lunda) 6 0 06-May-21 A 14-May-21 A 06-May-21 14-May-21 0

2 B129 Pier 1 1040 Backfill (Musson) 2 0 17-May-21 A 19-May-21 A 17-May-21 19-May-21 0

East AbutmentEast Abutment 27 0 19-Apr-21 A 31-May-21 A 19-Apr-21 31-May-21 0

2 B129 E Abut 1010 Structure X at Abutment and Pier (Musson) 2 0 19-Apr-21 A 21-May-21 A 19-Apr-21 21-May-21 0

2 B129 E Abut 1000 Temp Shoring (Lunda) 2 0 22-Apr-21 A 29-Apr-21 A 22-Apr-21 29-Apr-21 0

2 B129 E Abut 1020 Piling CIP 14" x .5 Wall (Lunda) 3 0 21-May-21 A 24-May-21 A 21-May-21 24-May-21 0

2 B129 E Abut 1030 Concrete Abutment (Lunda) 4 0 24-May-21 A 27-May-21 A 24-May-21 27-May-21 0

2 B129 E Abut 1050 Backfill (Musson) 2 0 27-May-21 A 31-May-21 A 27-May-21 31-May-21 0

Pier 2Pier 2 15 0 22-Apr-21 A 19-May-21 A 22-Apr-21 19-May-21 0

2 B129 Pier 2 1000 Temp Shoring (Lunda) 2 0 22-Apr-21 A 29-Apr-21 A 22-Apr-21 29-Apr-21 0

2 B129 Pier 2 1010 Structure X at Abutment and Pier (Musson) 2 0 03-May-21 A 04-May-21 A 03-May-21 04-May-21 0

2 B129 Pier 2 1020 Piling CIP 14" x .5 Wall (Lunda) 3 0 03-May-21 A 04-May-21 A 03-May-21 04-May-21 0

2 B129 Pier 2 1030 Concrete Pier (Lunda) 6 0 06-May-21 A 14-May-21 A 06-May-21 14-May-21 0

2 B129 Pier 2 1040 Backfill (Musson) 2 0 17-May-21 A 19-May-21 A 17-May-21 19-May-21 0

SuperstructureSuperstructure 58 0 02-Jun-21 A 23-Sep-21 A 02-Jun-21 23-Sep-21 0

2 B129 Super 1000 Set Girders (Lunda) 2 0 02-Jun-21 A 03-Jun-21 A 02-Jun-21 03-Jun-21 0

2 B129 Super 1010 Decking (Lunda) 6 0 04-Jun-21 A 11-Jun-21 A 04-Jun-21 11-Jun-21 0

2 B129 Super 1020 Rebar (Lunda) 12 0 11-Jun-21 A 23-Jun-21 A 11-Jun-21 23-Jun-21 0

2 B129 Super 1030 Setup and Pour Deck (Lunda) 3 0 24-Jun-21 A 24-Jun-21 A 24-Jun-21 24-Jun-21 0

2 B129 Super 1040 Deck Pour Cure (Lunda) 5 0 24-Jun-21 A 30-Jun-21 A 24-Jun-21 30-Jun-21 0

2 B129 Super 1050 Structure Approach Slabs (Lunda) 5 0 07-Jul-21 A 13-Jul-21 A 07-Jul-21 13-Jul-21 0

2 B129 Super 1060 Parapet (Lunda) 3 0 12-Jul-21 A 14-Jul-21 A 12-Jul-21 14-Jul-21 0

2 B129 Super 1070 Stripping (Lunda) 5 0 14-Jul-21 A 21-Jul-21 A 14-Jul-21 21-Jul-21 0

2 B129 Super 1090 Mow Strip and Beamguard (Arbor/ZC) 4 0 14-Sep-21 A 20-Sep-21 A 14-Sep-21 20-Sep-21 0

2 B129 Super 1080 Pavement Approach Slab (ZC) 5 0 17-Sep-21 A 23-Sep-21 A 17-Sep-21 23-Sep-21 0

Stage 3Stage 3 262 7 30-Aug-21 A 13-Sep-22 20 30-Aug-21 12-Apr-22 -112

Stage 3 1050 Grading and Temp HMA East of 88th for 3A Switch West of 88th (ZC & Stark) 2 0 30-Aug-21 A 10-Sep-21 A 30-Aug-21 10-Sep-21 0

Stage 3 1070 Temp Marking for Traffic Switch to 3A West of 88th (CTC) 2 0 07-Sep-21 A 10-Sep-21 A 07-Sep-21 10-Sep-21 0

Stage 3 1060 Traffic Shift on EB at 88th (CTC) 2 0 10-Sep-21 A 11-Sep-21 A 10-Sep-21 11-Sep-21 0

Stage 3 1010 Erosion Control (Arbor) 1 0 13-Sep-21 A 14-Sep-21 A 13-Sep-21 14-Sep-21 0

Stage 3 1020 Sawing (Mid-State) 1 0 13-Sep-21 A 27-Sep-21 A 13-Sep-21 27-Sep-21 0

Stage 3 1000 Traffic Switch to 3A East of 88th  (CTC) 1 0 24-Sep-21 A 25-Sep-21 A 24-Sep-21 25-Sep-21 0

Stage 3 1030 Removing Guardrail and Signs (Arbor) 3 0 27-Sep-21 A 27-Sep-21 A 27-Sep-21 27-Sep-21 0

Stage 3 1040 Ped Access and Bus Accomodations (ZC) 1 0 27-Sep-21 A 28-Sep-21 A 27-Sep-21 28-Sep-21 0

Stage 3AStage 3A 63 0 13-Sep-21 A 10-Dec-21 A 13-Sep-21 10-Dec-21 0

3A - 117th to 104th3A - 117th to 104th 63 0 13-Sep-21 A 06-Dec-21 A 13-Sep-21 06-Dec-21 0

3A 117 - 104 1000 Remove Pavement, 12,000 SY (Musson) 5 0 13-Sep-21 A 17-Sep-21 A 13-Sep-21 17-Sep-21 0

3A 117 - 104 1020 Common X, 15,400 CY (Musson) 4 0 20-Sep-21 A 30-Sep-21 A 20-Sep-21 30-Sep-21 0

3A 117 - 104 1030 Breaker Run and Underdrain, 15,300 T (ZC) 4 0 20-Sep-21 A 12-Oct-21 A 20-Sep-21 12-Oct-21 0

3A 117 - 104 1010 Storm Sewer & Removals, 18 EA (Musson) 4 0 30-Sep-21 A 12-Oct-21 A 30-Sep-21 12-Oct-21 0
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2021 2022 2023

Fencing (Century)

Stripping (Lunda)

Structure X at Abutment and Pier (Musson)

Temp Shoring (Lunda)

Piling CIP 14" x .5 Wall (Lunda)

Concrete Abutment (Lunda)

Backfill (Musson)

Temp Shoring (Lunda)

Structure X at Abutment and Pier (Musson)

Piling CIP 14" x .5 Wall (Lunda)

Concrete Pier (Lunda)

Backfill (Musson)

Structure X at Abutment and Pier (Musson)

Temp Shoring (Lunda)

Piling CIP 14" x .5 Wall (Lunda)

Concrete Abutment (Lunda)

Backfill (Musson)

Temp Shoring (Lunda)

Structure X at Abutment and Pier (Musson)

Piling CIP 14" x .5 Wall (Lunda)

Concrete Pier (Lunda)

Backfill (Musson)

Set Girders (Lunda)

Decking (Lunda)

Rebar (Lunda)

Setup and Pour Deck (Lunda)

Deck Pour Cure (Lunda)

Structure Approach Slabs (Lunda)

Parapet (Lunda)

Stripping (Lunda)

Mow Strip and Beamguard (Arbor/ZC)

Pavement Approach Slab (ZC)

Grading and Temp HMA East of 88th for 3A Switch West of 88th (ZC & Stark)

Temp Marking for Traffic Switch to 3A West of 88th (CTC)

Traffic Shift on EB at 88th (CTC)

Erosion Control (Arbor)

Sawing (Mid-State)

Traffic Switch to 3A East of 88th  (CTC)

Removing Guardrail and Signs (Arbor)

Ped Access and Bus Accomodations (ZC)

Remove Pavement, 12,000 SY (Musson)

Common X, 15,400 CY (Musson)

Breaker Run and Underdrain, 15,300 T (ZC)

Storm Sewer & Removals, 18 EA (Musson)

STH 50 Kenosha 2021-2023 1310-10-70 - STH 50 - Baseline Comparison
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Actual Level of Effort
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Actual Work
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Critical Remaining Work
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TASK filter: All Activities Comparison to February Revised Baseline
1310-10-70-BL-05 (Duplicate of 1310-10-70-UP-11R2)



Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

3A 117 - 104 1050 Breaker Run, Base Course and Sewer Adjustments, 6,200 T (ZC) 6 0 13-Oct-21 A 16-Oct-21 A 13-Oct-21 16-Oct-21 0

3A 117 - 104 1040 Electrical Crossings (Pro) 2 0 14-Oct-21 A 16-Oct-21 A 14-Oct-21 16-Oct-21 0

3A 117 - 104 1060 EB Mainline Paving, 24' Wide, 4600 SY (ZC) 5 0 18-Oct-21 A 18-Oct-21 A 18-Oct-21 18-Oct-21 0

3A 117 - 104 1150 WB Mainline 24' Wide, 8900 SY (ZC) 5 0 21-Oct-21 A 21-Oct-21 A 21-Oct-21 21-Oct-21 0

3A 117 - 104 1070 EB Turn Lanes, 1575 SY (ZC) 4 0 28-Oct-21 A 01-Nov-21 A 28-Oct-21 01-Nov-21 0

3A 117 - 104 1080 Handpours and  Flumes, 1725 SY (ZC) 5 0 02-Nov-21 A 24-Nov-21 A 02-Nov-21 24-Nov-21 0

3A 117 - 104 1100 WB Turnlanes 12' and 14.5', 1100 SY (ZC) 4 0 04-Nov-21 A 05-Nov-21 A 04-Nov-21 05-Nov-21 0

3A 117 - 104 1140 4' Integral Curb and Gutter (ZC) 6 0 04-Nov-21 A 12-Nov-21 A 04-Nov-21 12-Nov-21 0

3A 117 - 104 1090 Electrical Underground and Bases (Pro) 10 0 10-Nov-21 A 24-Nov-21 A 10-Nov-21 24-Nov-21 0

3A 117 - 104 1110 Topsoil, 1500 SY (Musson) 1 0 29-Nov-21 A 01-Dec-21 A 29-Nov-21 01-Dec-21 0

3A 117 - 104 1120 Restoration, 1500 SY (Arbor) 1 0 06-Dec-21 A 06-Dec-21 A 06-Dec-21 06-Dec-21 0

3A - 104th to 88th3A - 104th to 88th 50 0 13-Sep-21 A 30-Nov-21 A 13-Sep-21 30-Nov-21 0

3A 104 - 88  1000 Remove Pavement, 18,000 SY (Musson) 4 0 13-Sep-21 A 21-Sep-21 A 13-Sep-21 21-Sep-21 0

3A 104 - 88  1020 Common X, 23,000 CY (Musson) 4 0 20-Sep-21 A 06-Oct-21 A 20-Sep-21 06-Oct-21 0

3A 104 - 88  1030 Breaker Run and Underdrain, 20,000 T (ZC) 4 0 23-Sep-21 A 06-Oct-21 A 23-Sep-21 06-Oct-21 0

3A 104 - 88  1010 Storm Sewer & Removals, 13 EA (Musson) 4 0 28-Sep-21 A 01-Oct-21 A 28-Sep-21 01-Oct-21 0

3A 104 - 88  1050 Base Course and Sewer Adjustments, 9300 T (ZC) 2 Crews 4 0 05-Oct-21 A 11-Oct-21 A 05-Oct-21 11-Oct-21 0

3A 104 - 88  1040 Electrical Crossings (Pro) 2 0 06-Oct-21 A 06-Oct-21 A 06-Oct-21 06-Oct-21 0

3A 104 - 88  1060 EB Mainline Paving, 24' Wide, 6800 SY (ZC) 6 0 12-Oct-21 A 19-Oct-21 A 12-Oct-21 19-Oct-21 0

3A 104 - 88  1080 WB Mainline Paving, 24' Wide  4200 SY (ZC) 6 0 20-Oct-21 A 20-Oct-21 A 20-Oct-21 20-Oct-21 0

3A 104 - 88  1070 EB Integral Turn Lanes, 14.5' Wide, 2200 SY (ZC) 5 0 28-Oct-21 A 29-Oct-21 A 28-Oct-21 29-Oct-21 0

3A 104 - 88  1100 EB 4' Integral Pavement, 500 SY (ZC) 4 0 04-Nov-21 A 09-Nov-21 A 04-Nov-21 09-Nov-21 0

3A 104 - 88  1110 WB 4' Integral and Turn Lanes, 1000 SY 4 0 04-Nov-21 A 12-Nov-21 A 04-Nov-21 12-Nov-21 0

3A 104 - 88  1090 Electrical Underground and Bases (Pro) 10 0 10-Nov-21 A 23-Nov-21 A 10-Nov-21 23-Nov-21 0

3A 104 - 88  1120 Handpours and  Flumes, 1600 SY (ZC) 4 0 17-Nov-21 A 30-Nov-21 A 17-Nov-21 30-Nov-21 0

3A - 88th to B1273A - 88th to B127 61 0 15-Sep-21 A 10-Dec-21 A 15-Sep-21 10-Dec-21 0

3A 88 - B127 1000 Remove Pavement, 6,400 SY (Musson) 3 0 15-Sep-21 A 21-Sep-21 A 15-Sep-21 21-Sep-21 0

3A 88 - B127  1020 Common X, 11,000 CY (Musson) 6 0 27-Sep-21 A 08-Oct-21 A 27-Sep-21 08-Oct-21 0

3A 88 - B127  1030 Breaker Run and Underdrain, 10,000 T (ZC) 3 0 06-Oct-21 A 11-Oct-21 A 06-Oct-21 11-Oct-21 0

3A 88 - B127  1010 Storm Sewer & Removals, 20 EA (Musson) 6 0 11-Oct-21 A 12-Oct-21 A 11-Oct-21 12-Oct-21 0

3A 88 - B127  1170 Common X and Breaker, Post Sewer Work (Musson & ZC) 6 0 13-Oct-21 A 21-Oct-21 A 13-Oct-21 21-Oct-21 0

3A 88 - B127  1040 Electrical Crossings (Pro) 1 0 20-Oct-21 A 20-Oct-21 A 20-Oct-21 20-Oct-21 0

3A 88 - B127  1050 Base Course and Sewer Adjustments, 4,300 T (ZC) 3 0 20-Oct-21 A 21-Oct-21 A 20-Oct-21 21-Oct-21 0

3A 88 - B127  1080 WB Mainline 24' Wide, 4000 SY (ZC) 4 0 22-Oct-21 A 22-Oct-21 A 22-Oct-21 22-Oct-21 0

3A 88 - B127  1140 WB Mainline Integral and Turn Lane,  14.5' to 16' Wide, 1300 SY (ZC) 4 0 03-Nov-21 A 09-Nov-21 A 03-Nov-21 09-Nov-21 0

3A 88 - B127  1150 WB 4' Integral Pavement, 400 SY (ZC) 6 0 04-Nov-21 A 12-Nov-21 A 04-Nov-21 12-Nov-21 0

3A 88 - B127  1060 EB Mainline Paving, 24' Wide, 5900 SY (ZC) 4 0 09-Nov-21 A 12-Nov-21 A 09-Nov-21 12-Nov-21 0

3A 88 - B127  1090 Electrical Underground and Bases (Pro) 10 0 09-Nov-21 A 17-Nov-21 A 09-Nov-21 17-Nov-21 0

3A 88 - B127  1070 EB Integral Widening/Turn Lane, 1200 SY (ZC) 4 0 15-Nov-21 A 18-Nov-21 A 15-Nov-21 18-Nov-21 0

3A 88 - B127  1100 EB 4' Integral and  Curb and Gutter, 1000 SY 4 0 16-Nov-21 A 17-Nov-21 A 16-Nov-21 17-Nov-21 0

3A 88 - B127  1120 Handpours and Flumes, 725 SY (ZC) 4 0 17-Nov-21 A 30-Nov-21 A 17-Nov-21 30-Nov-21 0

3A 88 - B127  1110 Topsoil, 1500 SY (Musson) 1 0 29-Nov-21 A 01-Dec-21 A 29-Nov-21 01-Dec-21 0

3A 88 - B127  1160 Temp HMA (Stark) 1 0 02-Dec-21 A 02-Dec-21 A 02-Dec-21 02-Dec-21 0

3A 88 - B127  1130 Restoration, 1500 SY (Arbor) 1 0 06-Dec-21 A 10-Dec-21 A 06-Dec-21 10-Dec-21 0

3A - 88th Ave3A - 88th Ave 62 0 21-Sep-21 A 02-Nov-21 A 21-Sep-21 02-Nov-21 0

3A 88th  1020 Common X, 5,200 CY (Musson) 2 0 21-Sep-21 A 24-Sep-21 A 21-Sep-21 24-Sep-21 0

3A 88th  1010 Storm Sewer & Removals,  14 EA (Musson) 5 0 27-Sep-21 A 30-Sep-21 A 27-Sep-21 30-Sep-21 0

3A 88th  1030 Breaker Run and Underdrain, 5450 T (ZC) 4 0 29-Sep-21 A 02-Oct-21 A 29-Sep-21 02-Oct-21 0

3A 88th  1150 VOPP 3 Sanitary Manhole Reconstructs (Musson) 2 0 01-Oct-21 A 01-Oct-21 A 01-Oct-21 01-Oct-21 0

3A 88th  1050 Base Course and Sewer Adjustments, 2640 T (ZC) 4 0 04-Oct-21 A 05-Oct-21 A 04-Oct-21 05-Oct-21 0

3A 88th  1040 Electrical Crossings (Pro) 2 0 05-Oct-21 A 05-Oct-21 A 05-Oct-21 05-Oct-21 0

3A 88th  1060 SB Mainline Paving (ZC) 4 0 11-Oct-21 A 14-Oct-21 A 11-Oct-21 14-Oct-21 0

3A 88th  1070 NB Mainline Paving (ZC) 4 0 15-Oct-21 A 15-Oct-21 A 15-Oct-21 15-Oct-21 0
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Breaker Run, Base Course and Sewer Adjustments, 6,200 T (ZC)

Electrical Crossings (Pro)

EB Mainline Paving, 24' Wide, 4600 SY (ZC)

WB Mainline 24' Wide, 8900 SY (ZC)

EB Turn Lanes, 1575 SY (ZC)

Handpours and  Flumes, 1725 SY (ZC)

WB Turnlanes 12' and 14.5', 1100 SY (ZC)

4' Integral Curb and Gutter (ZC)

Electrical Underground and Bases (Pro)

Topsoil, 1500 SY (Musson)

Restoration, 1500 SY (Arbor)

Remove Pavement, 18,000 SY (Musson)

Common X, 23,000 CY (Musson)

Breaker Run and Underdrain, 20,000 T (ZC)

Storm Sewer & Removals, 13 EA (Musson)

Base Course and Sewer Adjustments, 9300 T (ZC) 2 Crews

Electrical Crossings (Pro)

EB Mainline Paving, 24' Wide, 6800 SY (ZC)

WB Mainline Paving, 24' Wide  4200 SY (ZC)

EB Integral Turn Lanes, 14.5' Wide, 2200 SY (ZC)

EB 4' Integral Pavement, 500 SY (ZC)

WB 4' Integral and Turn Lanes, 1000 SY

Electrical Underground and Bases (Pro)

Handpours and  Flumes, 1600 SY (ZC)

Remove Pavement, 6,400 SY (Musson)

Common X, 11,000 CY (Musson)

Breaker Run and Underdrain, 10,000 T (ZC)

Storm Sewer & Removals, 20 EA (Musson)

Common X and Breaker, Post Sewer Work (Musson & ZC)

Electrical Crossings (Pro)

Base Course and Sewer Adjustments, 4,300 T (ZC)

WB Mainline 24' Wide, 4000 SY (ZC)

WB Mainline Integral and Turn Lane,  14.5' to 16' Wide, 1300 SY (ZC)

WB 4' Integral Pavement, 400 SY (ZC)

EB Mainline Paving, 24' Wide, 5900 SY (ZC)

Electrical Underground and Bases (Pro)

EB Integral Widening/Turn Lane, 1200 SY (ZC)

EB 4' Integral and  Curb and Gutter, 1000 SY

Handpours and Flumes, 725 SY (ZC)

Topsoil, 1500 SY (Musson)

Temp HMA (Stark)

Restoration, 1500 SY (Arbor)

Common X, 5,200 CY (Musson)

Storm Sewer & Removals,  14 EA (Musson)

Breaker Run and Underdrain, 5450 T (ZC)

VOPP 3 Sanitary Manhole Reconstructs (Musson)

Base Course and Sewer Adjustments, 2640 T (ZC)

Electrical Crossings (Pro)

SB Mainline Paving (ZC)

NB Mainline Paving (ZC)

STH 50 Kenosha 2021-2023 1310-10-70 - STH 50 - Baseline Comparison
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Actual Level of Effort
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Actual Work

Remaining Work
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TASK filter: All Activities Comparison to February Revised Baseline
1310-10-70-BL-05 (Duplicate of 1310-10-70-UP-11R2)



Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

3A 88th  1080 Curb and Gutter, 2700' (ZC) 4 0 18-Oct-21 A 21-Oct-21 A 18-Oct-21 21-Oct-21 0

3A 88th  1090 Hand Pours, 1950 SY (ZC) 4 0 18-Oct-21 A 26-Oct-21 A 18-Oct-21 26-Oct-21 0

3A 88th  1100 Sidewalk, 280 CY (ZC) 3 0 21-Oct-21 A 26-Oct-21 A 21-Oct-21 26-Oct-21 0

3A 88th  1110 Electrical Underground and Bases (Pro) 4 0 25-Oct-21 A 29-Oct-21 A 25-Oct-21 29-Oct-21 0

3A 88th  1120 Topsoil, 1130SY (Musson) 1 0 29-Oct-21 A 01-Nov-21 A 29-Oct-21 01-Nov-21 0

3A 88th  1130 Restoration, 1130 SY (Arbor) 1 0 30-Oct-21 A 02-Nov-21 A 30-Oct-21 02-Nov-21 0

3A 88th  1140 Temp Pavement Marking (CTC) 1 0 02-Nov-21 A 02-Nov-21 A 02-Nov-21 02-Nov-21 0

B127 to 70thB127 to 70th 55 0 27-Sep-21 A 03-Dec-21 A 27-Sep-21 03-Dec-21 0

3A B127 to 70th 1000 Removing Pavement, 6,300 SY (Musson) 4 0 27-Sep-21 A 05-Oct-21 A 27-Sep-21 05-Oct-21 0

3A B127 to 70th 1010 Common Excavation/Fill, 6,000 CY (Musson) 4 0 27-Sep-21 A 04-Nov-21 A 27-Sep-21 04-Nov-21 0

3A B127 to 70th 1030 Storm Sewer, 19 EA (Musson) 5 0 07-Oct-21 A 22-Nov-21 A 07-Oct-21 22-Nov-21 0

3A B127 to 70th 1020 Breaker Run, 5,100 T (ZC) 3 0 07-Oct-21 A 05-Nov-21 A 07-Oct-21 05-Nov-21 0

3A B127 to 70th 1050 Electrical Crossings (Pro) 2 0 18-Oct-21 A 19-Oct-21 A 18-Oct-21 19-Oct-21 0

3A B127 to 70th 1040 Base Course and Sewer Adjustments, 3700 T (ZC) 3 0 29-Oct-21 A 09-Nov-21 A 29-Oct-21 09-Nov-21 0

3A B127 to 70th 1060 EB ML Paving, 24' Wide, B127-B129 (ZC) 4 0 10-Nov-21 A 14-Nov-21 A 10-Nov-21 14-Nov-21 0

3A B127 to 70th 1070 EB ML Paving, 24' Wide, B129-B131 (ZC) 4 0 17-Nov-21 A 22-Nov-21 A 17-Nov-21 22-Nov-21 0

3A B127 to 70th 1090 EB ML Paving, 24' Wide, B131-70th (ZC) 3 0 17-Nov-21 A 22-Nov-21 A 17-Nov-21 22-Nov-21 0

3A B127 to 70th 1080 EB Integral Widening/Turn Lane, 1200 SY (ZC) 1 0 23-Nov-21 A 24-Nov-21 A 23-Nov-21 24-Nov-21 0

3A B127 to 70th 1110 Handpours, 1000 SY (ZC) 4 0 23-Nov-21 A 03-Dec-21 A 23-Nov-21 03-Dec-21 0

3A B127 to 70th 1100 EB 4' Integral and  Curb and Gutter, 1000 SY 7 0 29-Nov-21 A 30-Nov-21 A 29-Nov-21 30-Nov-21 0

3A B127 to 70th 1150 Temp HMA (Stark) 1 0 02-Dec-21 A 02-Dec-21 A 02-Dec-21 02-Dec-21 0

94th Ave94th Ave 11 0 04-Oct-21 A 02-Nov-21 A 04-Oct-21 02-Nov-21 0

3A 94th 1000 Remove and Grade West Sidewalk (Musson) 3 0 04-Oct-21 A 08-Oct-21 A 04-Oct-21 08-Oct-21 0

3A 94th 1010 Remove and Grade NW & SW Corners of STH 50 2 0 08-Oct-21 A 12-Oct-21 A 08-Oct-21 12-Oct-21 0

3A 94th 1030 Base Course & Pour Sidewalk (ZC) 5 0 11-Oct-21 A 29-Oct-21 A 11-Oct-21 29-Oct-21 0

3A 94th 1020 Breaker Run and 1.25" (ZC) 1 0 14-Oct-21 A 20-Oct-21 A 14-Oct-21 20-Oct-21 0

3A 94th 1040 Curb & Pavement NW & SW Corners of STH 50 (ZC) 5 0 21-Oct-21 A 26-Oct-21 A 21-Oct-21 26-Oct-21 0

3A 94th 1050 Topsoil & Restore (Musson & Arbor Green) 2 0 01-Nov-21 A 02-Nov-21 A 01-Nov-21 02-Nov-21 0

Stage 3BStage 3B 220 1 01-Nov-21 A 13-Sep-22 20 01-Nov-21 12-Apr-22 -112

Stage 3B 1000 Temp Marking and Traffic Switch West of 88th (CTC) 1 0 01-Nov-21 A 01-Nov-21 A 01-Nov-21 01-Nov-21 0

Stage 3B 1010 Ped Access and Bus Accomodations (ZC) 1 0 01-Nov-21 A 01-Nov-21 A 01-Nov-21 01-Nov-21 0

Stage 3B 1020 Service Rd B Base Course (ZC) 2 0 18-Nov-21 A 19-Nov-21 A 18-Nov-21 19-Nov-21 0

Stage 3B 1030 Service Rd B Curb & Gutter (ZC) 3 0 22-Nov-21 A 24-Nov-21 A 22-Nov-21 24-Nov-21 0

Stage 3B 1040 Service Rd B HMA Lower Lift  (Stark) 2 0 02-Dec-21 A 02-Dec-21 A 02-Dec-21 02-Dec-21 0

Stage 3B 1050 Service Rd B HMA Upper LIft (Stark) 1 1 12-Sep-22 13-Sep-22 20 12-Apr-22 12-Apr-22 -112

3B - 117th to 104th3B - 117th to 104th 102 0 02-Nov-21 A 29-Apr-22 A 02-Nov-21 05-Apr-22 -18

3B 117 - 104 1000 Remove Pavement  900 SY(Musson) 1 0 02-Nov-21 A 02-Nov-21 A 02-Nov-21 02-Nov-21 0

3B 117 - 104 1020 Common X 760 CY (Musson) 1 0 02-Nov-21 A 03-Nov-21 A 02-Nov-21 03-Nov-21 0

3B 117 - 104 1030 Breaker Run 720 T (ZC) 1 0 03-Nov-21 A 03-Nov-21 A 03-Nov-21 03-Nov-21 0

3B 117 - 104 1040 Electrical Crossings (Pro) 1 0 03-Nov-21 A 03-Nov-21 A 03-Nov-21 03-Nov-21 0

3B 117 - 104 1050 Base Course and Sewer Adjustments 300 T (ZC) 1 0 03-Nov-21 A 04-Nov-21 A 03-Nov-21 04-Nov-21 0

3B 117 - 104 1060 Mainline Paving 24' Wide  900 SY (ZC) 8 0 08-Nov-21 A 09-Nov-21 A 08-Nov-21 09-Nov-21 0

3B 117 - 104 1120 Curb and Handpours (ZC) 4 0 15-Nov-21 A 19-Nov-21 A 15-Nov-21 19-Nov-21 0

3B 117 - 104 1110 Electrical Underground and Bases (Pro) 10 0 17-Nov-21 A 01-Apr-22 A 17-Nov-21 01-Feb-22 -43

3B 117 - 104 1130 Topsoil, 2500SY (Musson) 1 0 29-Nov-21 A 30-Nov-21 A 29-Nov-21 30-Nov-21 0

3B 117 - 104 1150 Permanent Pavement Marking (Mega) 3 0 29-Nov-21 A 03-Dec-21 A 29-Nov-21 03-Dec-21 0

3B 117 - 104 1100 Sidewalk, 315 CY (ZC) 3 0 20-Apr-22 A 22-Apr-22 A 01-Apr-22 05-Apr-22 -13

3B 117 - 104 1140 Restoration, 2500 SY (Arbor) 1 0 29-Apr-22 A 29-Apr-22 A 01-Feb-22 01-Feb-22 -63

3B - 104th to 88th3B - 104th to 88th 101 0 02-Nov-21 A 27-Apr-22 A 02-Nov-21 01-Feb-22 -60

3B 104 - 88 1000 Remove Pavement 2900 SY (Musson) 1 0 02-Nov-21 A 10-Nov-21 A 02-Nov-21 10-Nov-21 0

3B 104 - 88 1020 Common X 2500 CY (Musson) 2 0 02-Nov-21 A 10-Nov-21 A 02-Nov-21 10-Nov-21 0

3B 104 - 88 1110 Remove Contaminated Soil (Musson/TRC) 1 0 02-Nov-21 A 10-Nov-21 A 02-Nov-21 10-Nov-21 0

3B 104 - 88 1030 Breaker Run and Underdrain 1300 T (ZC) 2 0 03-Nov-21 A 04-Nov-21 A 03-Nov-21 04-Nov-21 0
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Curb and Gutter, 2700' (ZC)

Hand Pours, 1950 SY (ZC)

Sidewalk, 280 CY (ZC)

Electrical Underground and Bases (Pro)

Topsoil, 1130SY (Musson)

Restoration, 1130 SY (Arbor)

Temp Pavement Marking (CTC)

Removing Pavement, 6,300 SY (Musson)

Common Excavation/Fill, 6,000 CY (Musson)

Storm Sewer, 19 EA (Musson)

Breaker Run, 5,100 T (ZC)

Electrical Crossings (Pro)

Base Course and Sewer Adjustments, 3700 T (ZC)

EB ML Paving, 24' Wide, B127-B129 (ZC)

EB ML Paving, 24' Wide, B129-B131 (ZC)

EB ML Paving, 24' Wide, B131-70th (ZC)

EB Integral Widening/Turn Lane, 1200 SY (ZC)

Handpours, 1000 SY (ZC)

EB 4' Integral and  Curb and Gutter, 1000 SY

Temp HMA (Stark)

Remove and Grade West Sidewalk (Musson)

Remove and Grade NW & SW Corners of STH 50

Base Course & Pour Sidewalk (ZC)

Breaker Run and 1.25" (ZC)

Curb & Pavement NW & SW Corners of STH 50 (ZC)

Topsoil & Restore (Musson & Arbor Green)

Temp Marking and Traffic Switch West of 88th (CTC)

Ped Access and Bus Accomodations (ZC)

Service Rd B Base Course (ZC)

Service Rd B Curb & Gutter (ZC)

Service Rd B HMA Lower Lift  (Stark)

Service Rd B HMA Upper LIft (Stark)

Remove Pavement  900 SY(Musson)

Common X 760 CY (Musson)

Breaker Run 720 T (ZC)

Electrical Crossings (Pro)

Base Course and Sewer Adjustments 300 T (ZC)

Mainline Paving 24' Wide  900 SY (ZC)

Curb and Handpours (ZC)

Electrical Underground and Bases (Pro)

Topsoil, 2500SY (Musson)

Permanent Pavement Marking (Mega)

Sidewalk, 315 CY (ZC)

Restoration, 2500 SY (Arbor)

Remove Pavement 2900 SY (Musson)

Common X 2500 CY (Musson)

Remove Contaminated Soil (Musson/TRC)

Breaker Run and Underdrain 1300 T (ZC)
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Preoject ID:  1310-10-70-UP-17
Data Date:  01-Sep-22
Page 12 of 32

Remaining Level of Effort

Actual Level of Effort

Project Baseline Bar

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

TASK filter: All Activities Comparison to February Revised Baseline
1310-10-70-BL-05 (Duplicate of 1310-10-70-UP-11R2)



Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

3B 104 - 88 1040 Electrical Crossings (Pro) 1 0 03-Nov-21 A 10-Nov-21 A 03-Nov-21 10-Nov-21 0

3B 104 - 88 1050 Base Course and Sewer Adjustments 500 T (ZC) 2 0 04-Nov-21 A 11-Nov-21 A 04-Nov-21 11-Nov-21 0

3B 104 - 88 1060 Mainline Paving 24' Wide, 1500 SY (ZC) 6 0 08-Nov-21 A 16-Nov-21 A 08-Nov-21 16-Nov-21 0

3B 104 - 88 1070 4' Integral Pavement WB and EB Turn Lane, 2000 SY (ZC) 3 0 17-Nov-21 A 24-Nov-21 A 17-Nov-21 24-Nov-21 0

3B 104 - 88 1100 Curb and Gutter and Handpours (ZC) 4 0 17-Nov-21 A 24-Nov-21 A 17-Nov-21 24-Nov-21 0

3B 104 - 88 1090 Electrical Underground and Bases (Pro) 4 0 17-Nov-21 A 22-Dec-21 A 17-Nov-21 22-Dec-21 0

3B 104 - 88 1080 Sidewalk, 80 CY (ZC) 1 0 25-Apr-22 A 27-Apr-22 A 01-Feb-22 01-Feb-22 -60

3B - 88th to 70th3B - 88th to 70th 101 0 01-Nov-21 A 27-Apr-22 A 01-Nov-21 01-Feb-22 -61

3B 88 - 70 1080 Electrical Underground and Bases (Pro) 10 0 01-Nov-21 A 30-Nov-21 A 01-Nov-21 30-Nov-21 0

3B 88 - 70 1000 Remove Pavement, 800 SY (Musson) 1 0 02-Nov-21 A 02-Nov-21 A 02-Nov-21 02-Nov-21 0

3B 88 - 70 1020 Common X, 675 CY (Musson) 1 0 03-Nov-21 A 03-Nov-21 A 03-Nov-21 03-Nov-21 0

3B 88 - 70 1050 Electrical Crossings (Pro) 1 0 03-Nov-21 A 03-Nov-21 A 03-Nov-21 03-Nov-21 0

3B 88 - 70 1030 Breaker Run and Underdrain, 760 T (ZC) 1 0 04-Nov-21 A 04-Nov-21 A 04-Nov-21 04-Nov-21 0

3B 88 - 70 1040 Base Course and Sewer Adjustments, 270 T (ZC) 1 0 05-Nov-21 A 05-Nov-21 A 05-Nov-21 05-Nov-21 0

3B 88 - 70 1060 Mainline Paving 24' Wide, 1100 SY (ZC) 4 0 09-Nov-21 A 16-Nov-21 A 09-Nov-21 16-Nov-21 0

3B 88 - 70 1090 Curb and Gutter and Handpours (ZC) 5 0 16-Nov-21 A 17-Nov-21 A 16-Nov-21 17-Nov-21 0

3B 88 - 70 1100 Sidewalk, 80 CY (ZC) 1 0 25-Apr-22 A 27-Apr-22 A 01-Feb-22 01-Feb-22 -61

Stage 3CStage 3C 113 2 08-Nov-21 A 06-Sep-22 -36 08-Nov-21 06-Apr-22 -111

Stage 3C 1010 Ped Access and Bus Accomodations (ZC) 1 0 12-Nov-21 A 12-Nov-21 A 12-Nov-21 12-Nov-21 0

Stage 3C 1020 Temp Marking and Traffic Switch at 88th (CTC) 1 0 12-Nov-21 A 12-Nov-21 A 12-Nov-21 12-Nov-21 0

Stage 3C 1000 Temp Marking and Traffic Switch at 104th (CTC) 1 0 12-Nov-21 A 13-Nov-21 A 12-Nov-21 13-Nov-21 0

Stage 3C 1030 115th Excavation (Musson) 1 0 16-Nov-21 A 16-Nov-21 A 16-Nov-21 16-Nov-21 0

Stage 3C 1040 115th Breaker Run and Base Course (ZC) 1 0 18-Nov-21 A 18-Nov-21 A 18-Nov-21 18-Nov-21 0

Stage 3C 1050 115th Concrete Curb and Pavement (ZC) 4 0 23-Nov-21 A 29-Nov-21 A 23-Nov-21 29-Nov-21 0

Stage 3C 1060 Shift Traffic onto L2 and L3 (CTC) 1 0 29-Nov-21 A 29-Nov-21 A 29-Nov-21 29-Nov-21 0

Stage 3C 1110 Lynch Driveway Storm Removals (Musson) 1 0 30-Nov-21 A 30-Nov-21 A 30-Nov-21 30-Nov-21 0

Stage 3C 1120 Lynch Driveway Base Course (ZC) 1 0 01-Dec-21 A 01-Dec-21 A 01-Dec-21 01-Dec-21 0

Stage 3C 1130 Lynch Driveway Integral Curb (ZC) 3 0 02-Dec-21 A 06-Dec-21 A 02-Dec-21 06-Dec-21 0

Stage 3C 1080 115th Topsoil and Restoration (Musson & Arbor) 1 0 06-Dec-21 A 28-Apr-22 A 06-Dec-21 05-Apr-22 -18

Stage 3C 1150 Lynch Driveway Topsoil & Restoration (Musson & Arbor) 1 0 06-Dec-21 A 29-Apr-22 A 06-Dec-21 06-Apr-22 -17

Stage 3C 1140 Lynch Driveway Sidewalk (ZC) 3 0 06-Apr-22 A 06-Apr-22 A 01-Apr-22 05-Apr-22 -1

Stage 3C 1070 115th Sidewalk (ZC) 2 0 06-Apr-22 A 07-Apr-22 A 01-Apr-22 04-Apr-22 -3

3C - 104th to 88th3C - 104th to 88th 97 2 15-Nov-21 A 06-Sep-22 -36 15-Nov-21 04-Apr-22 -113

3C 104 - 88 1000 Remove Pavement (Musson) 1 0 15-Nov-21 A 15-Nov-21 A 15-Nov-21 15-Nov-21 0

3C 104 - 88 1020 Common X (Musson) 1 0 15-Nov-21 A 16-Nov-21 A 15-Nov-21 16-Nov-21 0

3C 104 - 88 1030 Breaker Run (ZC) 1 0 16-Nov-21 A 17-Nov-21 A 16-Nov-21 17-Nov-21 0

3C 104 - 88 1050 Base Course (ZC) 1 0 17-Nov-21 A 17-Nov-21 A 17-Nov-21 17-Nov-21 0

3C 104 - 88 1040 Electrical Crossings (Pro) 1 0 17-Nov-21 A 17-Nov-21 A 17-Nov-21 17-Nov-21 0

3C 104 - 88 1060 Handpour Pavement and Curb 5 0 17-Nov-21 A 19-Nov-21 A 17-Nov-21 19-Nov-21 0

3C 104 - 88 1100 Island and Median Sidewalk (ZC) 2 2 25-Apr-22 A 06-Sep-22 -36 01-Apr-22 04-Apr-22 -113

3C - 88th to 70th3C - 88th to 70th 98 0 08-Nov-21 A 28-Apr-22 A 08-Nov-21 04-Apr-22 -18

3C 88 - 70 1040 Electrical Crossings (Pro) 1 0 08-Nov-21 A 08-Nov-21 A 08-Nov-21 08-Nov-21 0

3C 88 - 70 1000 Remove Pavement, (Musson) 1 0 15-Nov-21 A 15-Nov-21 A 15-Nov-21 15-Nov-21 0

3C 88 - 70 1020 Common X (Musson) 1 0 15-Nov-21 A 16-Nov-21 A 15-Nov-21 16-Nov-21 0

3C 88 - 70 1030 Breaker Run (ZC) 1 0 16-Nov-21 A 16-Nov-21 A 16-Nov-21 16-Nov-21 0

3C 88 - 70 1050 Base Course and Sewer Adjustments, 250 T (ZC) 1 0 17-Nov-21 A 17-Nov-21 A 17-Nov-21 17-Nov-21 0

3C 88 - 70 1060 Handpours (ZC) 5 0 17-Nov-21 A 19-Nov-21 A 17-Nov-21 19-Nov-21 0

3C 88 - 70 1070 Island and Median Sidewalk (ZC) 2 0 25-Apr-22 A 28-Apr-22 A 01-Apr-22 04-Apr-22 -18

Stage 3DStage 3D 103 0 24-Sep-21 A 16-May-22 A 24-Sep-21 07-Mar-22 -50

Stage 3D 1050 Stand Overhead Signs 265, 271, 272 3 0 24-Sep-21 A 02-Nov-21 A 24-Sep-21 02-Nov-21 0

Stage 3D 1010 Remove, Excavate, Backfill 104th Patches (ZC) 1 0 18-Nov-21 A 19-Nov-21 A 18-Nov-21 19-Nov-21 0

Stage 3D 1000 Temp Marking and Traffic Switch (CTC) 1 0 18-Nov-21 A 22-Nov-21 A 18-Nov-21 22-Nov-21 0

Stage 3D 1060 Ped Access and Bus Accomodations (ZC) 1 0 18-Nov-21 A 22-Nov-21 A 18-Nov-21 22-Nov-21 0
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2021 2022 2023

Electrical Crossings (Pro)

Base Course and Sewer Adjustments 500 T (ZC)

Mainline Paving 24' Wide, 1500 SY (ZC)

4' Integral Pavement WB and EB Turn Lane, 2000 SY (ZC)

Curb and Gutter and Handpours (ZC)

Electrical Underground and Bases (Pro)

Sidewalk, 80 CY (ZC)

Electrical Underground and Bases (Pro)

Remove Pavement, 800 SY (Musson)

Common X, 675 CY (Musson)

Electrical Crossings (Pro)

Breaker Run and Underdrain, 760 T (ZC)

Base Course and Sewer Adjustments, 270 T (ZC)

Mainline Paving 24' Wide, 1100 SY (ZC)

Curb and Gutter and Handpours (ZC)

Sidewalk, 80 CY (ZC)

Ped Access and Bus Accomodations (ZC)

Temp Marking and Traffic Switch at 88th (CTC)

Temp Marking and Traffic Switch at 104th (CTC)

115th Excavation (Musson)

115th Breaker Run and Base Course (ZC)

115th Concrete Curb and Pavement (ZC)

Shift Traffic onto L2 and L3 (CTC)

Lynch Driveway Storm Removals (Musson)

Lynch Driveway Base Course (ZC)

Lynch Driveway Integral Curb (ZC)

115th Topsoil and Restoration (Musson & Arbor)

Lynch Driveway Topsoil & Restoration (Musson & Arbor)

Lynch Driveway Sidewalk (ZC)

115th Sidewalk (ZC)

Remove Pavement (Musson)

Common X (Musson)

Breaker Run (ZC)

Base Course (ZC)

Electrical Crossings (Pro)

Handpour Pavement and Curb

Island and Median Sidewalk (ZC)

Electrical Crossings (Pro)

Remove Pavement, (Musson)

Common X (Musson)

Breaker Run (ZC)

Base Course and Sewer Adjustments, 250 T (ZC)

Handpours (ZC)

Island and Median Sidewalk (ZC)

Stand Overhead Signs 265, 271, 272

Remove, Excavate, Backfill 104th Patches (ZC)

Temp Marking and Traffic Switch (CTC)

Ped Access and Bus Accomodations (ZC)

STH 50 Kenosha 2021-2023 1310-10-70 - STH 50 - Baseline Comparison

Preoject ID:  1310-10-70-UP-17
Data Date:  01-Sep-22
Page 13 of 32

Remaining Level of Effort

Actual Level of Effort

Project Baseline Bar

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

TASK filter: All Activities Comparison to February Revised Baseline
1310-10-70-BL-05 (Duplicate of 1310-10-70-UP-11R2)



Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

Stage 3D 1070 Remove, Excavate, Backfill 88th Patches (ZC) 1 0 22-Nov-21 A 23-Nov-21 A 22-Nov-21 23-Nov-21 0

Stage 3D 1020 Concrete Pavement at 104th Patches (ZC) 3 0 23-Nov-21 A 24-Nov-21 A 23-Nov-21 24-Nov-21 0

Stage 3D 1080 Concrete Pavement at 88th Patches (ZC) 3 0 23-Nov-21 A 24-Nov-21 A 23-Nov-21 24-Nov-21 0

Stage 3D 1040 Permanent Pavement Marking (Mega) 1 0 29-Nov-21 A 03-Dec-21 A 29-Nov-21 03-Dec-21 0

Stage 3D 1030 Pull Wire, Inspections, Activate Signals at 109th  (Pro/WisDOT) 10 0 29-Nov-21 A 23-Dec-21 A 29-Nov-21 23-Dec-21 0

Stage 3D 1090 Project Wide Island and Median Sidewalk (ZC) 5 0 21-Apr-22 A 16-May-22 A 01-Mar-22 07-Mar-22 -50

Stage 3 - StructuresStage 3 - Structures 51 0 27-Sep-21 A 17-Dec-21 A 27-Sep-21 17-Dec-21 0

B127 and R49 Eastbound CPRRB127 and R49 Eastbound CPRR 24 0 30-Sep-21 A 06-Dec-21 A 30-Sep-21 06-Dec-21 0

3 B127 1010 Remove Temp Shoring (Lunda) 2 0 30-Sep-21 A 04-Oct-21 A 30-Sep-21 04-Oct-21 0

3 B127 1000 Debris Containment and Bridge Demo (Lunda) 10 0 05-Oct-21 A 16-Oct-21 A 05-Oct-21 16-Oct-21 0

West AbutmentWest Abutment 17 0 11-Oct-21 A 02-Nov-21 A 11-Oct-21 02-Nov-21 0

3 B127 W Abut 1020 Structure X R49 and Abutment (Musson) 2 0 11-Oct-21 A 13-Oct-21 A 11-Oct-21 13-Oct-21 0

3 B127 W Abut 1030 Piling CIP 14 x .5 Wall (Lunda) 2 0 14-Oct-21 A 15-Oct-21 A 14-Oct-21 15-Oct-21 0

3 B127 W Abut 1040 R49 Leveling Pad (Musson) 2 0 18-Oct-21 A 20-Oct-21 A 18-Oct-21 20-Oct-21 0

3 B127 W Abut 1050 R49 MSE Wall Panels Seg A, B, 25% D and Temp Wire Faced Wall (Musson) 5 0 20-Oct-21 A 25-Oct-21 A 20-Oct-21 25-Oct-21 0

3 B127 W Abut 1060 R49 Concrete Coping (Lunda) 2 0 26-Oct-21 A 27-Oct-21 A 26-Oct-21 27-Oct-21 0

3 B127 W Abut 1070 Concrete Abutment (Lunda) 4 0 26-Oct-21 A 02-Nov-21 A 26-Oct-21 02-Nov-21 0

Pier 1Pier 1 12 0 16-Oct-21 A 29-Oct-21 A 16-Oct-21 29-Oct-21 0

3 B127 Pier 1 1000 Railroad Shoring (Lunda) 3 0 16-Oct-21 A 19-Oct-21 A 16-Oct-21 19-Oct-21 0

3 B127 Pier 1 1010 Structure X (Musson) 1 0 19-Oct-21 A 19-Oct-21 A 19-Oct-21 19-Oct-21 0

3 B127 Pier 1 1020 Piling CIP 14x .5 Wall (Lunda) 2 0 19-Oct-21 A 21-Oct-21 A 19-Oct-21 21-Oct-21 0

3 B127 Pier 1 1030 Concrete Pier (Lunda) 6 0 21-Oct-21 A 29-Oct-21 A 21-Oct-21 29-Oct-21 0

3 B127 Pier 1 1040 Backfill Pier (Musson) 1 0 26-Oct-21 A 26-Oct-21 A 26-Oct-21 26-Oct-21 0

3 B127 Pier 1 1050 Remove Railroad Temp Shoring (Lunda) 1 0 27-Oct-21 A 27-Oct-21 A 27-Oct-21 27-Oct-21 0

Pier 2Pier 2 11 0 21-Oct-21 A 08-Nov-21 A 21-Oct-21 08-Nov-21 0

3 B127 Pier 2 1000 Structure X Pier 2 and Access (Musson) 1 0 21-Oct-21 A 22-Oct-21 A 21-Oct-21 22-Oct-21 0

3 B127 Pier 2 1010 Railroad Shoring at Pier 2 (Lunda) 2 0 22-Oct-21 A 23-Oct-21 A 22-Oct-21 23-Oct-21 0

3 B127 Pier 2 1020 Piling CIP 12x .5 Wall (Lunda) 2 0 25-Oct-21 A 26-Oct-21 A 25-Oct-21 26-Oct-21 0

3 B127 Pier 2 1030 Concrete Pier (Lunda) 6 0 27-Oct-21 A 05-Nov-21 A 27-Oct-21 05-Nov-21 0

3 B127 Pier 2 1040 Backfill Pier (Musson) 1 0 08-Nov-21 A 08-Nov-21 A 08-Nov-21 08-Nov-21 0

3 B127 Pier 2 1050 Remove Railroad Shoring (Lunda) 1 0 08-Nov-21 A 08-Nov-21 A 08-Nov-21 08-Nov-21 0

East AbutmentEast Abutment 7 0 28-Oct-21 A 11-Nov-21 A 28-Oct-21 11-Nov-21 0

3 B127 E Abut 1000 Structure X and Abutment Fills (Musson) 1 0 28-Oct-21 A 28-Oct-21 A 28-Oct-21 28-Oct-21 0

3 B127 E Abut 1010 Piling 14 x .5 Wall (Lunda) 2 0 29-Oct-21 A 29-Oct-21 A 29-Oct-21 29-Oct-21 0

3 B127 E Abut 1020 Concrete Abutment (Lunda) 4 0 01-Nov-21 A 04-Nov-21 A 01-Nov-21 04-Nov-21 0

3 B127 E Abut 1030 Backfill & Crushed Aggregate Slope Paving (Musson and Arbor) 2 0 10-Nov-21 A 11-Nov-21 A 10-Nov-21 11-Nov-21 0

SuperstructureSuperstructure 24 0 08-Nov-21 A 06-Dec-21 A 08-Nov-21 06-Dec-21 0

3 B127 Super 1000 Set Girders (Lunda) 1 0 08-Nov-21 A 08-Nov-21 A 08-Nov-21 08-Nov-21 0

3 B127 Super 1010 Decking (Lunda) 3 0 09-Nov-21 A 11-Nov-21 A 09-Nov-21 11-Nov-21 0

3 B127 Super 1020 Rebar (Lunda) 3 0 12-Nov-21 A 16-Nov-21 A 12-Nov-21 16-Nov-21 0

3 B127 Super 1030 Setup and Pour Deck (Lunda) 2 0 17-Nov-21 A 17-Nov-21 A 17-Nov-21 17-Nov-21 0

3 B127 Super 1050 Structure Approach Slabs (Lunda) 5 0 18-Nov-21 A 20-Nov-21 A 18-Nov-21 20-Nov-21 0

3 B127 Super 1040 Deck Pour Cure (Lunda) 5 0 18-Nov-21 A 24-Nov-21 A 18-Nov-21 24-Nov-21 0

3 B127 Super 1060 Parapet (Lunda) 3 0 22-Nov-21 A 03-Dec-21 A 22-Nov-21 03-Dec-21 0

3 B127 Super 1070 Stripping (Lunda) 5 0 29-Nov-21 A 03-Dec-21 A 29-Nov-21 03-Dec-21 0

3 B127 Super 1090 Asphalt Pavement Approach Slab (Stark) 4 0 02-Dec-21 A 06-Dec-21 A 02-Dec-21 06-Dec-21 0

B-30-129, 77th AveB-30-129, 77th Ave 43 0 27-Sep-21 A 06-Dec-21 A 27-Sep-21 06-Dec-21 0

3 B129 1000 Abatement of Asbestos/Demo Bridge 3 0 27-Sep-21 A 02-Oct-21 A 27-Sep-21 02-Oct-21 0

West AbutmentWest Abutment 8 0 04-Oct-21 A 16-Oct-21 A 04-Oct-21 16-Oct-21 0

3 B129 W Abut 1000 Structure  X at Abutment (Musson) 1 0 04-Oct-21 A 05-Oct-21 A 04-Oct-21 05-Oct-21 0

3 B129 W Abut 1010 Piling CIP 14" x .5 Wall (Lunda) 2 0 05-Oct-21 A 06-Oct-21 A 05-Oct-21 06-Oct-21 0

3 B129 W Abut 1020 Concrete Abutment (Lunda) 4 0 14-Oct-21 A 16-Oct-21 A 14-Oct-21 16-Oct-21 0

3 B129 W Abut 1040 Backfill (Musson) 1 0 15-Oct-21 A 15-Oct-21 A 15-Oct-21 15-Oct-21 0
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2021 2022 2023

Remove, Excavate, Backfill 88th Patches (ZC)

Concrete Pavement at 104th Patches (ZC)

Concrete Pavement at 88th Patches (ZC)

Permanent Pavement Marking (Mega)

Pull Wire, Inspections, Activate Signals at 109th  (Pro/WisDOT)

Project Wide Island and Median Sidewalk (ZC)

Remove Temp Shoring (Lunda)

Debris Containment and Bridge Demo (Lunda)

Structure X R49 and Abutment (Musson)

Piling CIP 14 x .5 Wall (Lunda)

R49 Leveling Pad (Musson)

R49 MSE Wall Panels Seg A, B, 25% D and Temp Wire Faced Wall (Musson)

R49 Concrete Coping (Lunda)

Concrete Abutment (Lunda)

Railroad Shoring (Lunda)

Structure X (Musson)

Piling CIP 14x .5 Wall (Lunda)

Concrete Pier (Lunda)

Backfill Pier (Musson)

Remove Railroad Temp Shoring (Lunda)

Structure X Pier 2 and Access (Musson)

Railroad Shoring at Pier 2 (Lunda)

Piling CIP 12x .5 Wall (Lunda)

Concrete Pier (Lunda)

Backfill Pier (Musson)

Remove Railroad Shoring (Lunda)

Structure X and Abutment Fills (Musson)

Piling 14 x .5 Wall (Lunda)

Concrete Abutment (Lunda)

Backfill & Crushed Aggregate Slope Paving (Musson and Arbor)

Set Girders (Lunda)

Decking (Lunda)

Rebar (Lunda)

Setup and Pour Deck (Lunda)

Structure Approach Slabs (Lunda)

Deck Pour Cure (Lunda)

Parapet (Lunda)

Stripping (Lunda)

Asphalt Pavement Approach Slab (Stark)

Abatement of Asbestos/Demo Bridge

Structure  X at Abutment (Musson)

Piling CIP 14" x .5 Wall (Lunda)

Concrete Abutment (Lunda)

Backfill (Musson)

STH 50 Kenosha 2021-2023 1310-10-70 - STH 50 - Baseline Comparison
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Remaining Level of Effort

Actual Level of Effort

Project Baseline Bar

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

TASK filter: All Activities Comparison to February Revised Baseline
1310-10-70-BL-05 (Duplicate of 1310-10-70-UP-11R2)



Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

Pier 1Pier 1 10 0 04-Oct-21 A 16-Oct-21 A 04-Oct-21 16-Oct-21 0

3 B129 Pier 1 1000 Structure  X at Pier (Musson) 1 0 04-Oct-21 A 05-Oct-21 A 04-Oct-21 05-Oct-21 0

3 B129 Pier 1 1010 Piling CIP 14" x .5 Wall (Lunda) 2 0 05-Oct-21 A 06-Oct-21 A 05-Oct-21 06-Oct-21 0

3 B129 Pier 1 1020 Concrete Pier (Lunda) 6 0 14-Oct-21 A 16-Oct-21 A 14-Oct-21 16-Oct-21 0

3 B129 Pier 1 1030 Backfill (Musson) 1 0 15-Oct-21 A 15-Oct-21 A 15-Oct-21 15-Oct-21 0

East AbutmentEast Abutment 7 0 05-Oct-21 A 13-Oct-21 A 05-Oct-21 13-Oct-21 0

3 B129 E Abut 1000 Structure X at Abutment (Musson) 1 0 05-Oct-21 A 06-Oct-21 A 05-Oct-21 06-Oct-21 0

3 B129 E Abut 1010 Piling CIP 14" x .5 Wall (Lunda) 1 0 07-Oct-21 A 08-Oct-21 A 07-Oct-21 08-Oct-21 0

3 B129 E Abut 1020 Concrete Abutment (Lunda) 4 0 11-Oct-21 A 13-Oct-21 A 11-Oct-21 13-Oct-21 0

3 B129 E Abut 1040 Backfill (Musson) 1 0 13-Oct-21 A 13-Oct-21 A 13-Oct-21 13-Oct-21 0

Pier 2Pier 2 9 0 05-Oct-21 A 13-Oct-21 A 05-Oct-21 13-Oct-21 0

3 B129 Pier 2 1000 Structure X at Pier (Musson) 1 0 05-Oct-21 A 06-Oct-21 A 05-Oct-21 06-Oct-21 0

3 B129 Pier 2 1010 Piling CIP 14" x .5 Wall (Lunda) 1 0 07-Oct-21 A 08-Oct-21 A 07-Oct-21 08-Oct-21 0

3 B129 Pier 2 1020 Concrete Pier (Lunda) 6 0 11-Oct-21 A 13-Oct-21 A 11-Oct-21 13-Oct-21 0

3 B129 Pier 2 1030 Backfill (Musson) 1 0 13-Oct-21 A 13-Oct-21 A 13-Oct-21 13-Oct-21 0

SuperstructureSuperstructure 24 0 25-Oct-21 A 06-Dec-21 A 25-Oct-21 06-Dec-21 0

3 B129 Super 1000 Set Girders (Lunda) 2 0 25-Oct-21 A 25-Oct-21 A 25-Oct-21 25-Oct-21 0

3 B129 Super 1010 Decking (Lunda) 7 0 26-Oct-21 A 28-Oct-21 A 26-Oct-21 28-Oct-21 0

3 B129 Super 1020 Rebar (Lunda) 4 0 29-Oct-21 A 02-Nov-21 A 29-Oct-21 02-Nov-21 0

3 B129 Super 1030 Setup and Pour Deck (Lunda) 1 0 03-Nov-21 A 03-Nov-21 A 03-Nov-21 03-Nov-21 0

3 B129 Super 1040 Deck Pour Cure (Lunda) 5 0 04-Nov-21 A 10-Nov-21 A 04-Nov-21 10-Nov-21 0

3 B129 Super 1050 Structure Approach Slabs (Lunda) 5 0 08-Nov-21 A 09-Nov-21 A 08-Nov-21 09-Nov-21 0

3 B129 Super 1080 Stripping (Lunda) 5 0 11-Nov-21 A 17-Nov-21 A 11-Nov-21 17-Nov-21 0

3 B129 Super 1060 Parapet (Lunda) 3 0 18-Nov-21 A 24-Nov-21 A 18-Nov-21 24-Nov-21 0

3 B129 Super 1070 Asphalt Pavement Approach Slabs 4 0 02-Dec-21 A 06-Dec-21 A 02-Dec-21 06-Dec-21 0

B131 and R51/R53 Eastbound UPRRB131 and R51/R53 Eastbound UPRR 32 0 11-Oct-21 A 17-Dec-21 A 11-Oct-21 17-Dec-21 0

3 B131 1000 Abatement of Asbestos/ Debris Containment / Demo Bridge (Lunda) 5 0 11-Oct-21 A 22-Oct-21 A 11-Oct-21 22-Oct-21 0

West AbutmentWest Abutment 13 0 20-Oct-21 A 16-Nov-21 A 20-Oct-21 16-Nov-21 0

3 B131 W Abut 1000 Structure Excavation (Musson) 1 0 20-Oct-21 A 21-Oct-21 A 20-Oct-21 21-Oct-21 0

3 B131 W Abut 1010 Piling CIP 14 x .5 Wall (Lunda) 2 0 22-Oct-21 A 22-Oct-21 A 22-Oct-21 22-Oct-21 0

3 B131 W Abut 1020 R-51 Leveling Pad (Musson) 2 0 27-Oct-21 A 28-Oct-21 A 27-Oct-21 28-Oct-21 0

3 B131 W Abut 1030 R-51 MSE Wall Panels and Wire Faced Wall (Musson) 8 0 28-Oct-21 A 16-Nov-21 A 28-Oct-21 16-Nov-21 0

3 B131 W Abut 1060 Coping R51 (Lunda) 2 0 11-Nov-21 A 12-Nov-21 A 11-Nov-21 12-Nov-21 0

3 B131 W Abut 1050 Concrete Abutment (Lunda) 2 0 11-Nov-21 A 13-Nov-21 A 11-Nov-21 13-Nov-21 0

East AbutmentEast Abutment 15 0 21-Oct-21 A 20-Nov-21 A 21-Oct-21 20-Nov-21 0

3 B131 E Abut 1000 Structure Excavation (Musson) 2 0 21-Oct-21 A 22-Oct-21 A 21-Oct-21 22-Oct-21 0

3 B131 E Abut 1010 Piling CIP 14 x .5 Wall (Lunda) 2 0 02-Nov-21 A 02-Nov-21 A 02-Nov-21 02-Nov-21 0

3 B131 E Abut 1020 R-53 Leveling Pad (Musson) 2 0 03-Nov-21 A 04-Nov-21 A 03-Nov-21 04-Nov-21 0

3 B131 E Abut 1030 R-53 MSE Wall Panels and Wire Faced Wall (Musson) 7 0 04-Nov-21 A 15-Nov-21 A 04-Nov-21 15-Nov-21 0

3 B131 E Abut 1060 Coping  R53 (Lunda) 2 0 16-Nov-21 A 17-Nov-21 A 16-Nov-21 17-Nov-21 0

3 B131 E Abut 1050 Concrete Abutment (Lunda) 2 0 16-Nov-21 A 20-Nov-21 A 16-Nov-21 20-Nov-21 0

SuperstructureSuperstructure 19 0 22-Nov-21 A 17-Dec-21 A 22-Nov-21 17-Dec-21 0

3 B131 Super 1000 Set Girders (Lunda) 2 0 22-Nov-21 A 22-Nov-21 A 22-Nov-21 22-Nov-21 0

3 B131 Super 1010 Decking (Lunda) 3 0 23-Nov-21 A 24-Nov-21 A 23-Nov-21 24-Nov-21 0

3 B131 Super 1020 Rebar (Lunda) 3 0 29-Nov-21 A 30-Nov-21 A 29-Nov-21 30-Nov-21 0

3 B131 Super 1030 Setup & Pour Bridge Deck (Lunda) 1 0 01-Dec-21 A 01-Dec-21 A 01-Dec-21 01-Dec-21 0

3 B131 Super 1050 Structural Approach Slab (Lunda) 2 0 02-Dec-21 A 03-Dec-21 A 02-Dec-21 03-Dec-21 0

3 B131 Super 1040 Deck Pour Cure Time (Lunda) 5 0 02-Dec-21 A 08-Dec-21 A 02-Dec-21 08-Dec-21 0

3 B131 Super 1080 Asphalt Pavement Approach Slab 1 0 06-Dec-21 A 06-Dec-21 A 06-Dec-21 06-Dec-21 0

3 B131 Super 1060 Parapet Vertical Face (Lunda) 3 0 06-Dec-21 A 14-Dec-21 A 06-Dec-21 14-Dec-21 0

3 B131 Super 1070 Stripping (Lunda) 6 0 09-Dec-21 A 17-Dec-21 A 09-Dec-21 17-Dec-21 0

Stage 4Stage 4 195 5 18-Nov-21 A 09-Sep-22 40 18-Nov-21 16-Sep-22 5

Stage 4 1000 Traffic Switch into Winter Shutdown West of 88th (CTC) 1 0 13-Dec-21 A 17-Dec-21 A 13-Dec-21 17-Dec-21 0
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2021 2022 2023

Structure  X at Pier (Musson)

Piling CIP 14" x .5 Wall (Lunda)

Concrete Pier (Lunda)

Backfill (Musson)

Structure X at Abutment (Musson)

Piling CIP 14" x .5 Wall (Lunda)

Concrete Abutment (Lunda)

Backfill (Musson)

Structure X at Pier (Musson)

Piling CIP 14" x .5 Wall (Lunda)

Concrete Pier (Lunda)

Backfill (Musson)

Set Girders (Lunda)

Decking (Lunda)

Rebar (Lunda)

Setup and Pour Deck (Lunda)

Deck Pour Cure (Lunda)

Structure Approach Slabs (Lunda)

Stripping (Lunda)

Parapet (Lunda)

Asphalt Pavement Approach Slabs

Abatement of Asbestos/ Debris Containment / Demo Bridge (Lunda)

Structure Excavation (Musson)

Piling CIP 14 x .5 Wall (Lunda)

R-51 Leveling Pad (Musson)

R-51 MSE Wall Panels and Wire Faced Wall (Musson)

Coping R51 (Lunda)

Concrete Abutment (Lunda)

Structure Excavation (Musson)

Piling CIP 14 x .5 Wall (Lunda)

R-53 Leveling Pad (Musson)

R-53 MSE Wall Panels and Wire Faced Wall (Musson)

Coping  R53 (Lunda)

Concrete Abutment (Lunda)

Set Girders (Lunda)

Decking (Lunda)

Rebar (Lunda)

Setup & Pour Bridge Deck (Lunda)

Structural Approach Slab (Lunda)

Deck Pour Cure Time (Lunda)

Asphalt Pavement Approach Slab

Parapet Vertical Face (Lunda)

Stripping (Lunda)

Traffic Switch into Winter Shutdown West of 88th (CTC)

STH 50 Kenosha 2021-2023 1310-10-70 - STH 50 - Baseline Comparison

Preoject ID:  1310-10-70-UP-17
Data Date:  01-Sep-22
Page 15 of 32

Remaining Level of Effort

Actual Level of Effort

Project Baseline Bar

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

TASK filter: All Activities Comparison to February Revised Baseline
1310-10-70-BL-05 (Duplicate of 1310-10-70-UP-11R2)



Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

Stage 4 1020 Temp Marking for Stage 4A Switch (CTC) 3 0 13-Dec-21 A 17-Dec-21 A 13-Dec-21 17-Dec-21 0

Stage 4 1030 Traffic Switch into Winter Shutdown East of 88th (CTC) 1 0 13-Dec-21 A 17-Dec-21 A 13-Dec-21 17-Dec-21 0

Stage 4 1010 Erosion Control Project Wide (Arbor) 1 0 28-Mar-22 A 31-Mar-22 A 01-Feb-22 01-Feb-22 -42

Stage 4AStage 4A 195 5 18-Nov-21 A 09-Sep-22 40 18-Nov-21 16-Sep-22 5

118th to 142+00118th to 142+00 10 0 28-Mar-22 A 29-Apr-22 A 01-Mar-22 14-Apr-22 -11

4A 118th to 142 1020 42" Barrier Wall, 574' (ZC) 5 0 28-Mar-22 A 28-Apr-22 A 07-Apr-22 13-Apr-22 -11

4A 118th to 142 1000 Grade for Sidewalk (Musson/ZC) 1 0 18-Apr-22 A 18-Apr-22 A 01-Mar-22 01-Mar-22 -34

4A 118th to 142 1010 Concrete Sidewalk, 8400SF (ZC) 4 0 19-Apr-22 A 22-Apr-22 A 01-Apr-22 06-Apr-22 -12

4A 118th to 142 1030 Permanent Crash Cushion (CTC) 1 0 29-Apr-22 A 29-Apr-22 A 14-Apr-22 14-Apr-22 -11

Service Rd B to Service Rd CService Rd B to Service Rd C 122 1 14-Mar-22 A 01-Sep-22 44 18-Mar-22 16-Sep-22 9

4A Rd B to Rd C 1010 Storm Sewer & Removals, 22 EA (Musson) 6 0 14-Mar-22 A 02-Jun-22 A 14-Jul-22 20-Jul-22 36

4A Rd B to Rd C 1000 Remove Pavement, 17,200 SY (Musson) 6 0 01-Apr-22 A 05-May-22 A 18-Mar-22 25-Mar-22 -29

4A Rd B to Rd C 1020 Common X/Fill, 14,100 CY (Musson) 6 0 18-Apr-22 A 23-May-22 A 24-Jun-22 05-Jul-22 30

4A Rd B to Rd C 1030 Breaker Run, 11,000 T (ZC) 6 0 22-Apr-22 A 31-May-22 A 06-Jul-22 13-Jul-22 32

4A Rd B to Rd C 1200 Breaker Run Top, 3800 T & Underdrain (ZC) 3 0 13-Jun-22 A 15-Jun-22 A 21-Jul-22 23-Jul-22 29

4A Rd B to Rd C 1050 Base Course, 5,900 T (ZC) 6 0 16-Jun-22 A 28-Jun-22 A 25-Jul-22 01-Aug-22 25

4A Rd B to Rd C 1060 Mainline Paving, 24' wide, 7400 SY (ZC) 7 0 11-Jul-22 A 15-Jul-22 A 02-Aug-22 09-Aug-22 20

4A Rd B to Rd C 1080 Median and Outside Widening, 12' Wide, 3030 SY (ZC) 5 0 18-Jul-22 A 22-Jul-22 A 10-Aug-22 15-Aug-22 20

4A Rd B to Rd C 1090 Handpours at Ramps and Bridge, 1100 SY (ZC) 5 0 19-Jul-22 A 29-Aug-22 A 16-Aug-22 20-Aug-22 -6

4A Rd B to Rd C 1210 Curb and Gutter (ZC) 5 0 21-Jul-22 A 31-Aug-22 A 22-Aug-22 26-Aug-22 -3

4A Rd B to Rd C 1180 Concrete Base S-30-267 (Arbor) 5 0 29-Jul-22 A 29-Jul-22 A 16-Aug-22 20-Aug-22 18

4A Rd B to Rd C 1070 Integral Widening, 13.5' and 9' wide, 1200 SY (ZC) 5 0 05-Aug-22 A 09-Aug-22 A 10-Aug-22 15-Aug-22 5

4A Rd B to Rd C 1190 Stand S-30-267 (Arbor) 1 0 06-Aug-22 A 06-Aug-22 A 30-Aug-22 30-Aug-22 19

4A Rd B to Rd C 1140 Concrete Barrier Wall, 620'  (ZC) 6 0 08-Aug-22 A 26-Aug-22 A 22-Aug-22 29-Aug-22 1

4A Rd B to Rd C 1100 Grade and Pour Sidewalk, 120 CY (ZC) 6 0 17-Aug-22 A 30-Aug-22 A 22-Aug-22 29-Aug-22 -1

4A Rd B to Rd C 1160 Concrete Mow Strip (ZC) 4 0 18-Aug-22 A 24-Aug-22 A 30-Aug-22 06-Sep-22 7

4A Rd B to Rd C 1120 Topsoil, 10,000 SY (Musson) 3 0 23-Aug-22 A 31-Aug-22 A 06-Sep-22 09-Sep-22 6

4A Rd B to Rd C 1150 Beamguard (Arbor) 4 0 27-Aug-22 A 27-Aug-22 A 12-Sep-22 16-Sep-22 13

4A Rd B to Rd C 1130 Restoration and Signs, 10,000 SY (Arbor) 2 0 29-Aug-22 A 30-Aug-22 A 08-Sep-22 12-Sep-22 8

4A Rd B to Rd C 1170 Crash Cushion (CTC) 1 1 01-Sep-22 01-Sep-22 44 12-Sep-22 13-Sep-22 6

77th On-Ramp77th On-Ramp 56 0 11-Feb-22 A 30-Aug-22 A 07-Jun-22 25-Aug-22 -3

77th WB On 1000 Storm Sewer & Removals, 9 EA (Musson) 4 0 11-Feb-22 A 24-Feb-22 A 12-Jul-22 15-Jul-22 100

77th WB On 1010 Common X, 1740 CY (Musson) 2 0 15-Apr-22 A 19-Apr-22 A 06-Jul-22 07-Jul-22 56

77th WB On 1020 Breaker Run, 1825 T (ZC) 2 0 15-Apr-22 A 21-Apr-22 A 08-Jul-22 11-Jul-22 56

77th WB On 1050 Pavement Removal, 1500 SY (Musson) 2 0 15-Apr-22 A 15-Apr-22 A 07-Jun-22 09-Jun-22 37

77th WB On 1110 Breaker Run Top & Underdrain (ZC) 5 0 13-Jun-22 A 15-Jun-22 A 16-Jul-22 21-Jul-22 27

77th WB On 1040 Base Course, 1250 T (ZC) 2 0 15-Jun-22 A 17-Jun-22 A 22-Jul-22 23-Jul-22 27

77th WB On 1060 Curb and Gutter, 1650' (Zignego) 3 0 20-Jun-22 A 21-Jun-22 A 25-Jul-22 27-Jul-22 27

77th WB On 1080 Grade and Pour Sidewalk, 70 CY (Zignego) 6 0 30-Jun-22 A 26-Aug-22 A 28-Jul-22 04-Aug-22 -19

77th WB On 1090 Topsoil, 15,400 SY (Musson) 2 0 30-Jun-22 A 30-Aug-22 A 23-Aug-22 24-Aug-22 -4

77th WB On 1100 Restoration and Signs, 15,400 SY (Arbor) 1 0 29-Aug-22 A 30-Aug-22 A 25-Aug-22 25-Aug-22 -2

77th WB On 1070 HMA Pavement, 400 Ton (Stark) 1 0 30-Aug-22 A 30-Aug-22 A 22-Aug-22 22-Aug-22 -6

77th WB Exit77th WB Exit 138 0 03-Jan-22 A 30-Aug-22 A 03-Jan-22 24-Aug-22 -4

6A1 WB 77th 1050 Close 77th WB Off Ramp 1 0 03-Jan-22 A 03-Jan-22 A 03-Jan-22 03-Jan-22 0

6A1 WB 77th 1000 Storm Sewer & Removals, 9 EA (Musson) 4 0 11-Feb-22 A 24-Feb-22 A 16-Jul-22 20-Jul-22 104

6A1 WB 77th 1010 Pavement Removal & Common X, 1300 CY (Musson) 2 0 03-May-22 A 05-May-22 A 08-Jul-22 11-Jul-22 46

6A1 WB 77th 1020 Breaker Run , 1450 T (ZC) 2 0 04-May-22 A 13-May-22 A 12-Jul-22 13-Jul-22 42

6A1 WB 77th 1090 Breaker Run Top & Underdrain (ZC) 1 0 13-Jun-22 A 15-Jun-22 A 21-Jul-22 21-Jul-22 27

6A1 WB 77th 1040 Base Course, 550 T (ZC) 2 0 15-Jun-22 A 17-Jun-22 A 22-Jul-22 23-Jul-22 27

6A1 WB 77th 1060 Curb and Gutter, 1600', (ZC) 5 0 20-Jun-22 A 21-Jun-22 A 25-Jul-22 29-Jul-22 29

6A1 WB 77th 1080 Grade and Pour Sidewalk, 65 CY (ZC) 6 0 30-Jun-22 A 26-Aug-22 A 01-Aug-22 06-Aug-22 -17

6A1 WB 77th 1120 Topsoil, 1000 SY (Musson) 1 0 30-Jun-22 A 30-Aug-22 A 23-Aug-22 23-Aug-22 -5

6A1 WB 77th 1070 Handpours (ZC) 6 0 01-Aug-22 A 26-Aug-22 A 01-Aug-22 06-Aug-22 -17
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2021 2022 2023

Temp Marking for Stage 4A Switch (CTC)

Traffic Switch into Winter Shutdown East of 88th (CTC)

Erosion Control Project Wide (Arbor)

42" Barrier Wall, 574' (ZC)

Grade for Sidewalk (Musson/ZC)

Concrete Sidewalk, 8400SF (ZC)

Permanent Crash Cushion (CTC)

Storm Sewer & Removals, 22 EA (Musson)

Remove Pavement, 17,200 SY (Musson)

Common X/Fill, 14,100 CY (Musson)

Breaker Run, 11,000 T (ZC)

Breaker Run Top, 3800 T & Underdrain (ZC)

Base Course, 5,900 T (ZC)

Mainline Paving, 24' wide, 7400 SY (ZC)

Median and Outside Widening, 12' Wide, 3030 SY (ZC)

Handpours at Ramps and Bridge, 1100 SY (ZC)

Curb and Gutter (ZC)

Concrete Base S-30-267 (Arbor)

Integral Widening, 13.5' and 9' wide, 1200 SY (ZC)

Stand S-30-267 (Arbor)

Concrete Barrier Wall, 620'  (ZC)

Grade and Pour Sidewalk, 120 CY (ZC)

Concrete Mow Strip (ZC)

Topsoil, 10,000 SY (Musson)

Beamguard (Arbor)

Restoration and Signs, 10,000 SY (Arbor)

Crash Cushion (CTC)

Storm Sewer & Removals, 9 EA (Musson)

Common X, 1740 CY (Musson)

Breaker Run, 1825 T (ZC)

Pavement Removal, 1500 SY (Musson)

Breaker Run Top & Underdrain (ZC)

Base Course, 1250 T (ZC)

Curb and Gutter, 1650' (Zignego)

Grade and Pour Sidewalk, 70 CY (Zignego)

Topsoil, 15,400 SY (Musson)

Restoration and Signs, 15,400 SY (Arbor)

HMA Pavement, 400 Ton (Stark)

Close 77th WB Off Ramp

Storm Sewer & Removals, 9 EA (Musson)

Pavement Removal & Common X, 1300 CY (Musson)

Breaker Run , 1450 T (ZC)

Breaker Run Top & Underdrain (ZC)

Base Course, 550 T (ZC)

Curb and Gutter, 1600', (ZC)

Grade and Pour Sidewalk, 65 CY (ZC)

Topsoil, 1000 SY (Musson)

Handpours (ZC)
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Remaining Level of Effort

Actual Level of Effort

Project Baseline Bar

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

TASK filter: All Activities Comparison to February Revised Baseline
1310-10-70-BL-05 (Duplicate of 1310-10-70-UP-11R2)



Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

6A1 WB 77th 1130 Restoration and Signs, 1000 SY (Arbor) 1 0 29-Aug-22 A 30-Aug-22 A 24-Aug-22 24-Aug-22 -4

6A1 WB 77th 1100 HMA, 360 T (Stark) 1 0 30-Aug-22 A 30-Aug-22 A 22-Aug-22 22-Aug-22 -6

104th Median104th Median 36 0 28-Mar-22 A 23-Jun-22 A 07-Mar-22 30-Jun-22 5

4A 104th Median 1060 South Pavement Removal, 800 SY (Musson) 1 0 28-Mar-22 A 28-Mar-22 A 07-Mar-22 07-Mar-22 -15

4A 104th Median 1100 North Storm Sewer & Removals, 5 EA (Musson) 2 0 04-Apr-22 A 05-Apr-22 A 25-May-22 26-May-22 37

4A 104th Median 1050 South Curb and Gutter, 875'  (ZC) 2 0 07-Apr-22 A 12-Apr-22 A 11-Mar-22 14-Mar-22 -21

4A 104th Median 1070 South Grade and Pour Sidewalk, 40 CY (ZC) 3 0 27-Apr-22 A 29-Apr-22 A 15-Mar-22 17-Mar-22 -31

4A 104th Median 1090 North Pavement Removal, 800 SY (Musson) 1 0 29-Apr-22 A 29-Apr-22 A 20-May-22 20-May-22 15

4A 104th Median 1140 North Base Course, 275 T (ZC) 1 0 04-May-22 A 04-May-22 A 27-May-22 31-May-22 17

4A 104th Median 1150 North Curb and Gutter, 875'  (ZC) 2 0 06-May-22 A 09-May-22 A 31-May-22 02-Jun-22 16

4A 104th Median 1080 Pull Boxes, Pull Wire, Inspections, Activate Signals (Pro/WisDOT) 12 0 10-May-22 A 23-Jun-22 A 07-Jun-22 30-Jun-22 5

4A 104th Median 1160 North Grade and Pour Sidewalk, 40 CY (ZC) 3 0 16-May-22 A 16-May-22 A 02-Jun-22 07-Jun-22 14

88th Median88th Median 28 0 21-Feb-22 A 22-Jun-22 A 01-Mar-22 07-Apr-22 -55

4A 88th Median 1080 Pavement Removal 500 SY (Musson) 1 0 21-Feb-22 A 23-Feb-22 A 01-Mar-22 01-Mar-22 4

4A 88th Median 1110 S-271 Concrete Base (Arbor) 3 0 02-Mar-22 A 03-Mar-22 A 03-Mar-22 07-Mar-22 2

4A 88th Median 1050 Curb and Gutter, 600'  (ZC) 3 0 07-Apr-22 A 08-Apr-22 A 07-Mar-22 09-Mar-22 -22

4A 88th Median 1090 Pull Boxes, Pull Wire, Inspections, Activate Signals (Pro/WisDOT) 21 0 11-Apr-22 A 22-Jun-22 A 10-Mar-22 07-Apr-22 -55

4A 88th Median 1070 Concrete Pavement, 250 SY (ZC) 4 0 13-Apr-22 A 13-Apr-22 A 07-Mar-22 10-Mar-22 -24

4A 88th Median 1060 Concrete Barrier Wall, 250' (ZC) 3 0 28-Apr-22 A 04-May-22 A 11-Mar-22 15-Mar-22 -36

4A 88th Median 1100 Permanent Crash Cushions, 2 (CTC) 1 0 11-May-22 A 11-May-22 A 16-Mar-22 16-Mar-22 -40

4A 88th Median 1120 Install Overhead Sign Bridge (Arbor) 3 0 11-May-22 A 11-May-22 A 17-Mar-22 21-Mar-22 -37

Pond GBPond GB 31 5 11-Jul-22 A 09-Sep-22 -16 01-Feb-22 27-Jun-22 -56

4A Pond GB 1000 Erosion Control (Arbor) 2 0 11-Jul-22 A 12-Jul-22 A 01-Feb-22 02-Feb-22 -113

4A Pond GB 1010 Excavate Pond (Musson) 15 0 18-Jul-22 A 19-Aug-22 A 24-May-22 14-Jun-22 -52

4A Pond GB 1040 Remove Contaminated Soil (Musson/TRC) 20 0 18-Jul-22 A 19-Aug-22 A 24-May-22 20-Jun-22 -47

4A Pond GB 1030 Storm Sewer Outfall (Musson) 5 0 29-Aug-22 A 31-Aug-22 A 14-Jun-22 20-Jun-22 -56

4A Pond GB 1020 Restore Pond (Arbor) 5 5 01-Sep-22 09-Sep-22 -16 20-Jun-22 27-Jun-22 -56

R-30-72R-30-72 162 0 18-Nov-21 A 20-Jul-22 A 18-Nov-21 04-Apr-22 -77

4A R-30-72 1020 Erosion Control (Arbor) 1 0 18-Nov-21 A 18-Nov-21 A 18-Nov-21 18-Nov-21 0

4A R-30-72 1000 Structure Excavation for Wall Footing (Musson) 2 0 22-Nov-21 A 22-Nov-21 A 22-Nov-21 22-Nov-21 0

4A R-30-72 1010 Leveling Pad (Musson) 3 0 23-Nov-21 A 24-Nov-21 A 23-Nov-21 24-Nov-21 0

4A R-30-72 1030 MSE Panels (Musson) 7 0 29-Nov-21 A 15-Dec-21 A 29-Nov-21 15-Dec-21 0

4A R-30-72 1040 Concrete Anchor Slab (Lunda) 10 0 15-Dec-21 A 23-Dec-21 A 15-Dec-21 23-Dec-21 0

4A R-30-72 1050 Tubular Railing (Lunda) 2 0 18-Jul-22 A 20-Jul-22 A 01-Apr-22 04-Apr-22 -77

94th Median94th Median 26 0 23-Feb-22 A 01-Jun-22 A 03-Mar-22 11-Apr-22 -36

94th Median1000 Pavement Removal (Musson) 1 0 23-Feb-22 A 24-Feb-22 A 03-Mar-22 03-Mar-22 5

94th Median1050 Base Course (ZC) 1 0 05-Apr-22 A 05-Apr-22 A 07-Mar-22 07-Mar-22 -21

94th Median1060 Curb and Gutter (ZC) 5 0 08-Apr-22 A 11-Apr-22 A 08-Mar-22 14-Mar-22 -20

94th Median1080 Pull Boxes, Pull Wire, Inspections, Activate Signals (Pro/WisDOT) 20 0 18-Apr-22 A 01-Jun-22 A 15-Mar-22 11-Apr-22 -36

94th Median1070 Grade and Pour Sidewalk(ZC) 7 0 25-Apr-22 A 27-Apr-22 A 15-Mar-22 23-Mar-22 -25

4A Structures4A Structures 155 0 14-Dec-21 A 30-Aug-22 A 14-Dec-21 07-Jun-22 -66

B-30-128 and R49 Westbound CPRRB-30-128 and R49 Westbound CPRR 154 0 22-Dec-21 A 30-Aug-22 A 22-Dec-21 02-May-22 -90

4 B128 1000 Debris Containment and Demo Existing Structure (Lunda) 15 0 22-Dec-21 A 27-Jan-22 A 22-Dec-21 27-Jan-22 0

West AbutmentWest Abutment 103 0 19-Jan-22 A 14-Jun-22 A 19-Jan-22 24-Feb-22 -78

4 B128 W Abut 1000 Structure X R49 and Abutment (Musson) 5 0 19-Jan-22 A 26-Jan-22 A 19-Jan-22 26-Jan-22 0

4 B128 W Abut 1010 Piling CIP 14x.5 Wall (Lunda) 3 0 28-Jan-22 A 31-Jan-22 A 28-Jan-22 31-Jan-22 0

4 B128 W Abut 1020 R49 Leveling Pad (Musson) 2 0 02-Feb-22 A 03-Feb-22 A 01-Feb-22 02-Feb-22 -1

4 B128 W Abut 1030 R49 MSE Wall Panels Seg A, B, 25% D (Musson) 5 0 03-Feb-22 A 29-Apr-22 A 03-Feb-22 09-Feb-22 -57

4 B128 W Abut 1050 Concrete Abutment (Lunda) 5 0 25-Feb-22 A 07-Mar-22 A 15-Feb-22 21-Feb-22 -10

4 B128 W Abut 1040 R49 Concrete Coping (Lunda) 3 0 18-Mar-22 A 27-May-22 A 10-Feb-22 14-Feb-22 -74

4 B128 W Abut 1070 R49 Parapet (Lunda) 3 0 16-May-22 A 27-May-22 A 22-Feb-22 24-Feb-22 -66

4 B128 W Abut 1060 Stand S-30-266 (Arbor) 1 0 14-Jun-22 A 14-Jun-22 A 15-Feb-22 15-Feb-22 -85

Pier 1Pier 1 72 0 21-Jan-22 A 18-Mar-22 A 21-Jan-22 23-Feb-22 -17
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2021 2022 2023

Restoration and Signs, 1000 SY (Arbor)

HMA, 360 T (Stark)

South Pavement Removal, 800 SY (Musson)

North Storm Sewer & Removals, 5 EA (Musson)

South Curb and Gutter, 875'  (ZC)

South Grade and Pour Sidewalk, 40 CY (ZC)

North Pavement Removal, 800 SY (Musson)

North Base Course, 275 T (ZC)

North Curb and Gutter, 875'  (ZC)

Pull Boxes, Pull Wire, Inspections, Activate Signals (Pro/WisDOT)

North Grade and Pour Sidewalk, 40 CY (ZC)

Pavement Removal 500 SY (Musson)

S-271 Concrete Base (Arbor)

Curb and Gutter, 600'  (ZC)

Pull Boxes, Pull Wire, Inspections, Activate Signals (Pro/WisDOT)

Concrete Pavement, 250 SY (ZC)

Concrete Barrier Wall, 250' (ZC)

Permanent Crash Cushions, 2 (CTC)

Install Overhead Sign Bridge (Arbor)

Erosion Control (Arbor)

Excavate Pond (Musson)

Remove Contaminated Soil (Musson/TRC)

Storm Sewer Outfall (Musson)

Restore Pond (Arbor)

Erosion Control (Arbor)

Structure Excavation for Wall Footing (Musson)

Leveling Pad (Musson)

MSE Panels (Musson)

Concrete Anchor Slab (Lunda)

Tubular Railing (Lunda)

Pavement Removal (Musson)

Base Course (ZC)

Curb and Gutter (ZC)

Pull Boxes, Pull Wire, Inspections, Activate Signals (Pro/WisDOT)

Grade and Pour Sidewalk(ZC)

Debris Containment and Demo Existing Structure (Lunda)

Structure X R49 and Abutment (Musson)

Piling CIP 14x.5 Wall (Lunda)

R49 Leveling Pad (Musson)

R49 MSE Wall Panels Seg A, B, 25% D (Musson)

Concrete Abutment (Lunda)

R49 Concrete Coping (Lunda)

R49 Parapet (Lunda)

Stand S-30-266 (Arbor)
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Actual Level of Effort

Project Baseline Bar

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

TASK filter: All Activities Comparison to February Revised Baseline
1310-10-70-BL-05 (Duplicate of 1310-10-70-UP-11R2)



Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

4 B128 Pier 1 1000 Railroad Shoring West Pier 1 (Lunda) 5 0 21-Jan-22 A 27-Jan-22 A 21-Jan-22 27-Jan-22 0

4 B128 Pier 1 1010 Structure Excavation (Musson) 2 0 31-Jan-22 A 01-Feb-22 A 31-Jan-22 02-Feb-22 1

4 B128 Pier 1 1020 Piling CIP 14 x .5 Wall (Lunda) 3 0 02-Feb-22 A 10-Feb-22 A 03-Feb-22 07-Feb-22 -3

4 B128 Pier 1 1030 Concrete Pier 1 (Lunda) 7 0 10-Feb-22 A 18-Mar-22 A 08-Feb-22 16-Feb-22 -22

4 B128 Pier 1 1040 Backfill Pier (Musson) 2 0 03-Mar-22 A 04-Mar-22 A 17-Feb-22 18-Feb-22 -10

4 B128 Pier 1 1050 Remove Railroad Temp Shoring (Lunda) 3 0 14-Mar-22 A 15-Mar-22 A 21-Feb-22 23-Feb-22 -14

Pier 2Pier 2 28 0 14-Feb-22 A 17-Mar-22 A 01-Feb-22 10-Mar-22 -5

4 B128 Pier 2 1000 Mob (Lunda) 2 0 14-Feb-22 A 14-Feb-22 A 01-Feb-22 02-Feb-22 -8

4 B128 Pier 2 1010 Railroad Shoring West Pier 2  (Lunda) 5 0 14-Feb-22 A 15-Feb-22 A 03-Feb-22 09-Feb-22 -4

4 B128 Pier 2 1020 Structure Excavation and Access (Musson) 4 0 16-Feb-22 A 21-Feb-22 A 10-Feb-22 15-Feb-22 -4

4 B128 Pier 2 1030 Piling CIP 14 x .5 Wall (Lunda) 4 0 23-Feb-22 A 28-Feb-22 A 16-Feb-22 21-Feb-22 -5

4 B128 Pier 2 1040 Concrete Pier 2 (Lunda) 8 0 28-Feb-22 A 17-Mar-22 A 22-Feb-22 03-Mar-22 -10

4 B128 Pier 2 1050 Backfill Pier (Musson) 2 0 08-Mar-22 A 08-Mar-22 A 04-Mar-22 07-Mar-22 -1

4 B128 Pier 2 1060 Remove Railroad Temp Shoring (Lunda) 3 0 09-Mar-22 A 11-Mar-22 A 08-Mar-22 10-Mar-22 -1

East AbutmentEast Abutment 22 0 18-Mar-22 A 28-Jul-22 A 22-Feb-22 14-Mar-22 -99

4 B128 E Abut 1000 Structure X  Abutment (Musson) 5 0 18-Mar-22 A 21-Mar-22 A 22-Feb-22 28-Feb-22 -15

4 B128 E Abut 1010 Piling CIP 14x.5 Wall (Lunda) 3 0 31-Mar-22 A 01-Apr-22 A 01-Mar-22 03-Mar-22 -21

4 B128 E Abut 1020 Concrete Abutment (Lunda) 5 0 04-Apr-22 A 08-Apr-22 A 04-Mar-22 10-Mar-22 -21

4 B128 E Abut 1030 Backfill & Crushed Aggregate Fills (Musson and Arbor) 2 0 08-Apr-22 A 28-Jul-22 A 11-Mar-22 14-Mar-22 -99

SuperstructureSuperstructure 86 0 29-Mar-22 A 30-Aug-22 A 15-Mar-22 02-May-22 -90

4 B128 Super  1000 Set Girders (Lunda) 4 0 29-Mar-22 A 11-Apr-22 A 15-Mar-22 18-Mar-22 -16

4 B128 Super  1010 Decking (Lunda) 10 0 11-Apr-22 A 22-Apr-22 A 21-Mar-22 01-Apr-22 -15

4 B128 Super  1020 Rebar (Lunda) 4 0 14-Apr-22 A 22-Apr-22 A 04-Apr-22 07-Apr-22 -11

4 B128 Super  1030 Setup & Pour Bridge Deck (Lunda) 2 0 06-May-22 A 06-May-22 A 08-Apr-22 11-Apr-22 -19

4 B128 Super  1040 Deck Pour Cure Time (Lunda) 5 0 06-May-22 A 12-May-22 A 12-Apr-22 18-Apr-22 -18

4 B128 Super  1050 Structural Approach Slab (Lunda) 5 0 10-May-22 A 16-May-22 A 19-Apr-22 25-Apr-22 -15

4 B128 Super  1060 Parapet (Lunda) 8 0 16-May-22 A 27-May-22 A 19-Apr-22 28-Apr-22 -21

4 B128 Super  1080 Stripping (Lunda) 8 0 27-May-22 A 10-Jun-22 A 19-Apr-22 28-Apr-22 -30

4 B128 Super  1090 Fencing (Century) 2 0 25-Jul-22 A 25-Jul-22 A 29-Apr-22 02-May-22 -61

4 B128 Super  1070 HMA Pavement Approach Slab (Stark) 2 0 27-Aug-22 A 30-Aug-22 A 26-Apr-22 02-May-22 -90

B-30-130 - Westbound 77th AveB-30-130 - Westbound 77th Ave 140 0 14-Dec-21 A 30-Aug-22 A 14-Dec-21 31-Mar-22 -112

4 B130 1000 Bridge Demo (Lunda) 8 0 14-Dec-21 A 17-Dec-21 A 14-Dec-21 17-Dec-21 0

West Abutment and Pier 1West Abutment and Pier 1 26 0 04-Jan-22 A 22-Feb-22 A 04-Jan-22 17-Feb-22 -3

4 B130 W Abut 1000 Fill and Structure X at Abut and Pier  (Musson) 8 0 04-Jan-22 A 04-Jan-22 A 04-Jan-22 04-Jan-22 0

4 B130 W Abut 1010 Piling CIP 14x.5 Wall (Lunda) 5 0 13-Jan-22 A 20-Jan-22 A 13-Jan-22 20-Jan-22 0

4 B130 W Abut 1030 Concrete Pier 1(Lunda) 7 0 19-Jan-22 A 18-Feb-22 A 19-Jan-22 16-Feb-22 -2

4 B130 W Abut 1020 Concrete Abutment (Lunda) 6 0 24-Jan-22 A 08-Feb-22 A 24-Jan-22 07-Feb-22 -1

4 B130 W Abut 1040 Backfill (Musson) 2 0 31-Jan-22 A 22-Feb-22 A 31-Jan-22 17-Feb-22 -3

East Abutment and Pier 2East Abutment and Pier 2 24 0 03-Jan-22 A 17-Feb-22 A 03-Jan-22 14-Feb-22 -3

4 B130 E Abut 1000 Fill and Structure X at Abut and Pier  (Musson) 8 0 03-Jan-22 A 06-Jan-22 A 03-Jan-22 06-Jan-22 0

4 B130 E Abut 1010 Piling CIP 14x.5 Wall (Lunda) 4 0 04-Jan-22 A 07-Jan-22 A 04-Jan-22 07-Jan-22 0

4 B130 E Abut 1030 Concrete Pier 2(Lunda) 7 0 07-Jan-22 A 15-Feb-22 A 07-Jan-22 14-Feb-22 -1

4 B130 E Abut 1020 Concrete Abutment (Lunda) 5 0 12-Jan-22 A 27-Jan-22 A 12-Jan-22 27-Jan-22 0

4 B130 E Abut 1040 Backfill (Musson) 2 0 25-Jan-22 A 17-Feb-22 A 25-Jan-22 25-Jan-22 -17

SuperstructureSuperstructure 89 0 21-Feb-22 A 30-Aug-22 A 18-Feb-22 31-Mar-22 -112

4 B130 Super 1000 Set Girders (Lunda) 2 0 21-Feb-22 A 21-Feb-22 A 18-Feb-22 21-Feb-22 0

4 B130 Super 1010 Decking (Lunda) 7 0 28-Feb-22 A 09-Mar-22 A 22-Feb-22 02-Mar-22 -5

4 B130 Super 1020 Rebar (Lunda) 4 0 10-Mar-22 A 25-Mar-22 A 03-Mar-22 08-Mar-22 -13

4 B130 Super 1030 Setup & Pour Bridge Deck (Lunda) 2 0 28-Apr-22 A 28-Apr-22 A 09-Mar-22 10-Mar-22 -35

4 B130 Super 1040 Deck Pour Cure Time (Lunda) 5 0 29-Apr-22 A 06-May-22 A 11-Mar-22 17-Mar-22 -36

4 B130 Super 1050 Structural Approach Slab (Lunda) 5 0 10-May-22 A 17-May-22 A 18-Mar-22 24-Mar-22 -38

4 B130 Super 1060 Parapet  (Lunda) 5 0 18-May-22 A 27-May-22 A 18-Mar-22 24-Mar-22 -46

4 B130 Super 1070 Stripping (Lunda) 10 0 27-May-22 A 13-Jun-22 A 18-Mar-22 31-Mar-22 -52

D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O

2021 2022 2023

Railroad Shoring West Pier 1 (Lunda)

Structure Excavation (Musson)

Piling CIP 14 x .5 Wall (Lunda)

Concrete Pier 1 (Lunda)

Backfill Pier (Musson)

Remove Railroad Temp Shoring (Lunda)

Mob (Lunda)

Railroad Shoring West Pier 2  (Lunda)

Structure Excavation and Access (Musson)

Piling CIP 14 x .5 Wall (Lunda)

Concrete Pier 2 (Lunda)

Backfill Pier (Musson)

Remove Railroad Temp Shoring (Lunda)

Structure X  Abutment (Musson)

Piling CIP 14x.5 Wall (Lunda)

Concrete Abutment (Lunda)

Backfill & Crushed Aggregate Fills (Musson and Arbor)

Set Girders (Lunda)

Decking (Lunda)

Rebar (Lunda)

Setup & Pour Bridge Deck (Lunda)

Deck Pour Cure Time (Lunda)

Structural Approach Slab (Lunda)

Parapet (Lunda)

Stripping (Lunda)

Fencing (Century)

HMA Pavement Approach Slab (Stark)

Bridge Demo (Lunda)

Fill and Structure X at Abut and Pier  (Musson)

Piling CIP 14x.5 Wall (Lunda)

Concrete Pier 1(Lunda)

Concrete Abutment (Lunda)

Backfill (Musson)

Fill and Structure X at Abut and Pier  (Musson)

Piling CIP 14x.5 Wall (Lunda)

Concrete Pier 2(Lunda)

Concrete Abutment (Lunda)

Backfill (Musson)

Set Girders (Lunda)

Decking (Lunda)

Rebar (Lunda)

Setup & Pour Bridge Deck (Lunda)

Deck Pour Cure Time (Lunda)

Structural Approach Slab (Lunda)

Parapet  (Lunda)

Stripping (Lunda)

STH 50 Kenosha 2021-2023 1310-10-70 - STH 50 - Baseline Comparison

Preoject ID:  1310-10-70-UP-17
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Remaining Level of Effort

Actual Level of Effort

Project Baseline Bar

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

TASK filter: All Activities Comparison to February Revised Baseline
1310-10-70-BL-05 (Duplicate of 1310-10-70-UP-11R2)



Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

4 B130 Super 1080 HMA Pavement Approach Slab (Stark) 2 0 27-Aug-22 A 30-Aug-22 A 25-Mar-22 31-Mar-22 -112

B-30-132 and R51/53 Westbound UPRRB-30-132 and R51/53 Westbound UPRR 95 0 31-Jan-22 A 30-Aug-22 A 01-Feb-22 07-Jun-22 -66

4 B132 1000 Debris Containment / Bridge Demo (Lunda) 9 0 31-Jan-22 A 25-Feb-22 A 01-Feb-22 11-Feb-22 -10

West AbutmentWest Abutment 50 0 24-Feb-22 A 08-Jul-22 A 01-Mar-22 14-Apr-22 -60

4 B132 W Abut 1000 Structure X (Musson) 4 0 24-Feb-22 A 02-Mar-22 A 01-Mar-22 04-Mar-22 2

4 B132 W Abut 1010 Piling CIP 14x.5 Wall (Lunda) 4 0 03-Mar-22 A 08-Mar-22 A 07-Mar-22 10-Mar-22 2

4 B132 W Abut 1020 R51 Leveling Pad (Musson) 2 0 11-Mar-22 A 11-Mar-22 A 11-Mar-22 14-Mar-22 1

4 B132 W Abut 1030 R51 MSE Wall Panels and Wire Faced Wall (Musson) 9 0 15-Mar-22 A 31-Mar-22 A 15-Mar-22 25-Mar-22 -4

4 B132 W Abut 1040 Concrete Abutment (Lunda) 6 0 01-Apr-22 A 12-Apr-22 A 28-Mar-22 04-Apr-22 -6

4 B132 W Abut 1050 Anchor Slab R51(Lunda) 5 0 27-Jun-22 A 29-Jun-22 A 05-Apr-22 11-Apr-22 -57

4 B132 W Abut 1060 R51 Parapet (Lunda) 3 0 29-Jun-22 A 08-Jul-22 A 12-Apr-22 14-Apr-22 -60

East AbutmentEast Abutment 50 0 02-Mar-22 A 08-Jul-22 A 07-Mar-22 21-Apr-22 -55

4 B132 E Abut 1000 Structure X (Musson) 4 0 02-Mar-22 A 07-Mar-22 A 07-Mar-22 10-Mar-22 3

4 B132 E Abut 1010 Piling CIP 14x.5 Wall (Lunda) 4 0 10-Mar-22 A 11-Mar-22 A 11-Mar-22 16-Mar-22 3

4 B132 E Abut 1020 R53 Leveling Pad (Musson) 2 0 17-Mar-22 A 18-Mar-22 A 17-Mar-22 18-Mar-22 0

4 B132 E Abut 1030 R53 MSE Wall Panels and Wire Faced Wall (Musson) 10 0 05-Apr-22 A 22-Apr-22 A 21-Mar-22 01-Apr-22 -15

4 B132 E Abut 1040 Concrete Abutment (Lunda) 6 0 25-Apr-22 A 04-May-22 A 04-Apr-22 11-Apr-22 -17

4 B132 E Abut 1050 Anchor Slab R53 (Lunda) 5 0 21-Jun-22 A 29-Jun-22 A 12-Apr-22 18-Apr-22 -52

4 B132 E Abut 1060 R53 Parapet (Lunda) 3 0 27-Jun-22 A 08-Jul-22 A 19-Apr-22 21-Apr-22 -55

SuperstructureSuperstructure 68 0 09-May-22 A 30-Aug-22 A 12-Apr-22 07-Jun-22 -66

4 B132 Super 1000 Set Girders (Lunda) 4 0 09-May-22 A 10-May-22 A 12-Apr-22 15-Apr-22 -17

4 B132 Super 1010 Decking (Lunda) 12 0 31-May-22 A 13-Jun-22 A 18-Apr-22 03-May-22 -29

4 B132 Super 1020 Rebar (Lunda) 5 0 06-Jun-22 A 13-Jun-22 A 04-May-22 10-May-22 -24

4 B132 Super 1030 Setup & Pour Bridge Deck (Lunda) 2 0 13-Jun-22 A 14-Jun-22 A 11-May-22 12-May-22 -23

4 B132 Super 1040 Deck Pour Cure Time (Lunda) 5 0 15-Jun-22 A 21-Jun-22 A 13-May-22 19-May-22 -24

4 B132 Super 1050 Structural Approach Slab (Lunda) 5 0 17-Jun-22 A 24-Jun-22 A 20-May-22 26-May-22 -22

4 B132 Super 1060 Parapet, Sloped and Vertical Face (Lunda) 8 0 20-Jun-22 A 30-Jun-22 A 20-May-22 02-Jun-22 -22

4 B132 Super 1070 Stripping (Lunda) 8 0 05-Jul-22 A 08-Jul-22 A 20-May-22 02-Jun-22 -27

4 B132 Super 1090 Fencing (Century) 3 0 26-Jul-22 A 27-Jul-22 A 02-Jun-22 07-Jun-22 -39

4 B132 Super 1080 HMA Pavement Approach Slab (ZC) 5 0 30-Aug-22 A 30-Aug-22 A 27-May-22 06-Jun-22 -67

Spring 2023Spring 2023 40 40 01-Mar-23 25-Apr-23 0 01-Mar-23 25-Apr-23 0

2023 1000 Traffic Control (CTC) 10 10 01-Mar-23 14-Mar-23 0 01-Mar-23 14-Mar-23 0

2023 1020 Final Restoration (Arbor) 15 15 15-Mar-23 04-Apr-23 0 15-Mar-23 04-Apr-23 0

2023 1010 Final Pavement Marking (Mega) 15 15 05-Apr-23 25-Apr-23 0 05-Apr-23 25-Apr-23 0

1310-10-71 - STH 50 - 74th Ave to 43rd Ave1310-10-71 - STH 50 - 74th Ave to 43rd Ave 337 160 11-Oct-21 A 25-Apr-23 0 03-Jan-22 25-Apr-23 0

Stage 4Stage 4 55 0 03-Jan-22 A 01-Apr-22 A 03-Jan-22 31-Mar-22 -1

Stage 4BStage 4B 54 0 03-Jan-22 A 17-Mar-22 A 03-Jan-22 17-Mar-22 0

Stage 4B 1000 Traffic Switch (CTC) 4 0 03-Jan-22 A 03-Jan-22 A 03-Jan-22 03-Jan-22 0

Stage 4B 1010 Temp Signals @ 70th (Pro) 6 0 03-Jan-22 A 02-Mar-22 A 03-Jan-22 10-Jan-22 -37

Stage 4B 1020 Temp Signals @ STH 31 (Pro) 6 0 11-Jan-22 A 02-Mar-22 A 11-Jan-22 18-Jan-22 -31

Stage 4B 1030 Temp Signals @ 60th (Pro) 6 0 19-Jan-22 A 01-Mar-22 A 19-Jan-22 26-Jan-22 -24

Stage 4B 1040 Temp Signals @ STH 31/78th (Pro) 6 0 27-Jan-22 A 09-Mar-22 A 27-Jan-22 08-Feb-22 -21

Stage 4B 1110 Temp Signals @ 52nd (Pro) 5 0 01-Feb-22 A 08-Mar-22 A 01-Feb-22 07-Feb-22 -21

Stage 4B 1050 Erosion Control (Arbor Green) 2 0 21-Feb-22 A 01-Mar-22 A 09-Feb-22 10-Feb-22 -13

Stage 4B 1060 Sawing for Temp Widening (Mid-State) 3 0 21-Feb-22 A 01-Mar-22 A 01-Mar-22 03-Mar-22 2

Stage 4B 1070 Common X for Temp HMA, 1200 CY (Musson) 3 0 04-Mar-22 A 08-Mar-22 A 04-Mar-22 08-Mar-22 0

Stage 4B 1080 Base Course for Temp HMA, 1700 T (ZC) 7 0 07-Mar-22 A 15-Mar-22 A 07-Mar-22 15-Mar-22 0

Stage 4B 1090 Temp HMA and Asphaltic Curb, 750 T, (Stark) 1 0 16-Mar-22 A 16-Mar-22 A 16-Mar-22 16-Mar-22 0

Stage 4B 1100 Shoulder Temp HMA Locations, 400 T (ZC) 1 0 17-Mar-22 A 17-Mar-22 A 17-Mar-22 17-Mar-22 0

Stage 4CStage 4C 34 0 08-Mar-22 A 01-Apr-22 A 09-Mar-22 31-Mar-22 -1

Stage 4C 1080 Traffic Switch on STH 31 5 0 08-Mar-22 A 08-Mar-22 A

Stage 4C 1060 Sawing, Excavation, and Base Course on STH 31 12 0 08-Mar-22 A 22-Mar-22 A 09-Mar-22 24-Mar-22 2

Stage 4C 1000 Traffic Switch on STH 50 (CTC) 1 0 18-Mar-22 A 18-Mar-22 A 18-Mar-22 18-Mar-22 0
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HMA Pavement Approach Slab (Stark)

Debris Containment / Bridge Demo (Lunda)

Structure X (Musson)

Piling CIP 14x.5 Wall (Lunda)

R51 Leveling Pad (Musson)

R51 MSE Wall Panels and Wire Faced Wall (Musson)

Concrete Abutment (Lunda)

Anchor Slab R51(Lunda)

R51 Parapet (Lunda)

Structure X (Musson)

Piling CIP 14x.5 Wall (Lunda)

R53 Leveling Pad (Musson)

R53 MSE Wall Panels and Wire Faced Wall (Musson)

Concrete Abutment (Lunda)

Anchor Slab R53 (Lunda)

R53 Parapet (Lunda)

Set Girders (Lunda)

Decking (Lunda)

Rebar (Lunda)

Setup & Pour Bridge Deck (Lunda)

Deck Pour Cure Time (Lunda)

Structural Approach Slab (Lunda)

Parapet, Sloped and Vertical Face (Lunda)

Stripping (Lunda)

Fencing (Century)

HMA Pavement Approach Slab (ZC)

Traffic Control (CTC)

Final Restoration (Arbor)

Final Pavement Marking (Mega)

Traffic Switch (CTC)

Temp Signals @ 70th (Pro)

Temp Signals @ STH 31 (Pro)

Temp Signals @ 60th (Pro)

Temp Signals @ STH 31/78th (Pro)

Temp Signals @ 52nd (Pro)

Erosion Control (Arbor Green)

Sawing for Temp Widening (Mid-State)

Common X for Temp HMA, 1200 CY (Musson)

Base Course for Temp HMA, 1700 T (ZC)

Temp HMA and Asphaltic Curb, 750 T, (Stark)

Shoulder Temp HMA Locations, 400 T (ZC)

Traffic Switch on STH 31

Sawing, Excavation, and Base Course on STH 31

Traffic Switch on STH 50 (CTC)
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Remaining Level of Effort

Actual Level of Effort

Project Baseline Bar

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

TASK filter: All Activities Comparison to February Revised Baseline
1310-10-70-BL-05 (Duplicate of 1310-10-70-UP-11R2)



Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

Stage 4C 1010 Sawing for Temp Widening (Mid-State) 1 0 21-Mar-22 A 23-Mar-22 A 21-Mar-22 21-Mar-22 -2

Stage 4C 1020 STH 50 Common X for Temp HMA, 6250 CY (Musson) 4 0 22-Mar-22 A 28-Mar-22 A 22-Mar-22 25-Mar-22 -1

Stage 4C 1070 Temp HMA on STH 31 2 0 22-Mar-22 A 28-Mar-22 A 25-Mar-22 28-Mar-22 0

Stage 4C 1030 STH 50 Base Course for Temp HMA, 8900 T (ZC) 6 0 24-Mar-22 A 29-Mar-22 A 23-Mar-22 30-Mar-22 1

Stage 4C 1040 STH 50 Temp HMA and Asphaltic Curb, 3910 T, (Stark) 2 0 29-Mar-22 A 01-Apr-22 A 30-Mar-22 31-Mar-22 -1

Stage 5Stage 5 151 38 14-Mar-22 A 26-Oct-22 7 17-Mar-22 25-Jul-22 -68

Stage 5 1000 STH 50 Traffic Switch (CTC) 1 0 02-Apr-22 A 02-Apr-22 A 04-Apr-22 04-Apr-22 1

Stage 5 1090 STH 31 Traffic Switch (CTC) 1 0 02-Apr-22 A 02-Apr-22 A 04-Apr-22 04-Apr-22 1

Stage 5 1060 Erosion Control Project Wide (Arbor) 1 0 04-Apr-22 A 15-Apr-22 A 04-Apr-22 04-Apr-22 -9

Stage 5 1100 STH 31 Clearing and Grubbing/Erosion Control (Interstate & Arbor) 1 0 05-Apr-22 A 05-Apr-22 A 05-Apr-22 05-Apr-22 0

Stage 5 1080 Remove Commercial Signs 3 EA (Badger) 6 0 05-Apr-22 A 06-Apr-22 A 05-Apr-22 12-Apr-22 4

Stage 5 1070 Clearing and Grubbing (Interstate Tree) 5 0 05-Apr-22 A 11-Apr-22 A 05-Apr-22 11-Apr-22 0

Stage 5A1Stage 5A1 133 20 14-Mar-22 A 30-Sep-22 25 17-Mar-22 16-Jul-22 -57

WB 50 - East Limits to 52ndWB 50 - East Limits to 52nd 119 10 06-Apr-22 A 16-Sep-22 -44 11-Apr-22 28-Jun-22 -60

7A 52-East 1000 Removing Pavement, 8000 SY (Musson) 4 0 06-Apr-22 A 11-Apr-22 A 11-Apr-22 14-Apr-22 3

7A 52-East 1180 KWU Watermain 10 0 12-Apr-22 A 27-Apr-22 A 15-Apr-22 28-Apr-22 1

7A 52-East 1010 Common X, 6000 CY (Musson) 4 0 28-Apr-22 A 13-May-22 A 16-May-22 19-May-22 4

7A 52-East 1020 Breaker Run, 4300 T (ZC) 3 0 12-May-22 A 17-May-22 A 17-May-22 19-May-22 2

7A 52-East 1190 Waiting for VOPP WAF for Sanitary Laterals 3 0 18-May-22 A 20-May-22 A

7A 52-East 1200 VOPP - 17 Sanitary Lateral Relays 13 0 23-May-22 A 16-Jun-22 A

7A 52-East 1210 VOPP - 10 Sanitary Lateral Abandonments 10 0 23-May-22 A 16-Jun-22 A

7A 52-East 1100 Storm Sewer, 29 Each (Musson) 9 0 20-Jun-22 A 06-Jul-22 A 20-May-22 03-Jun-22 -24

7A 52-East 1230 SS Str. 2819 (MQ Stage 6 Inlet) 1 0 12-Jul-22 A 12-Jul-22 A

7A 52-East 1240 SS Str. 2819 Fabrication Time (MQ Stage 6 Inlet) 6 0 12-Jul-22 A 12-Jul-22 A

7A 52-East 1120 Excavate for 203 Wall (ZC) 1 0 18-Jul-22 A 22-Jul-22 A 20-May-22 20-May-22 -45

7A 52-East 1130 Pour 203 Footing (Arbor) 3 0 20-Jul-22 A 22-Jul-22 A 23-May-22 25-May-22 -42

7A 52-East 1040 Electrical Crossings (Pro) 2 0 22-Jul-22 A 22-Jul-22 A 20-May-22 23-May-22 -44

7A 52-East 1170 Breaker Run Top, 2000 T & Underdrain 1 0 22-Jul-22 A 23-Jul-22 A 03-Jun-22 06-Jun-22 -37

7A 52-East 1030 Base Course, 2625 T (ZC) 3 0 25-Jul-22 A 27-Jul-22 A 06-Jun-22 09-Jun-22 -37

7A 52-East 1140 Build 203 Wall (Arbor) 3 0 27-Jul-22 A 10-Aug-22 A 26-May-22 01-Jun-22 -54

7A 52-East 1050 Pavement WB L1/L2, 24', 5100 SY (ZC) 5 0 29-Jul-22 A 02-Aug-22 A 09-Jun-22 15-Jun-22 -36

7A 52-East 1110 WB Outside Widening Integral, 6', 1500 CY )ZC) 4 0 11-Aug-22 A 15-Aug-22 A 15-Jun-22 20-Jun-22 -43

7A 52-East 1060 Pavement WB L1 and Turn Lanes, 12', 2400 SY (ZC) 5 0 17-Aug-22 A 17-Aug-22 A 13-Jun-22 18-Jun-22 -46

7A 52-East 1220 Storm Sewer West of UPRR 1 0 22-Aug-22 A 25-Aug-22 A

7A 52-East 1070 Hand Pours, 160 CY (ZC) 4 4 30-Aug-22 A 08-Sep-22 -40 18-Jun-22 23-Jun-22 -57

7A 52-East 1150 Pour 203 Coping (ZC) 5 5 01-Sep-22 09-Sep-22 -44 01-Jun-22 08-Jun-22 -71

7A 52-East 1160 203 Railing (Lunda) 1 1 09-Sep-22 12-Sep-22 -42 08-Jun-22 09-Jun-22 -71

7A 52-East 1080 Sidewalk, 43 CY (ZC) 3 3 09-Sep-22 14-Sep-22 -44 20-Jun-22 23-Jun-22 -61

7A 52-East 1090 Topsoil, Restoration, and Signs 2650 SY (Musson/Arbor) 2 2 14-Sep-22 16-Sep-22 -44 23-Jun-22 28-Jun-22 -60

WB 50 - 52nd to 328+00WB 50 - 52nd to 328+00 103 9 05-Apr-22 A 15-Sep-22 -43 10-May-22 01-Jul-22 -56

7A 57 -52 1000 Removing Pavement, 4300 SY (Musson) 2 0 05-Apr-22 A 11-Apr-22 A 10-May-22 11-May-22 23

7A 57 -52 1020 Common X, 3300 CY (Musson) 2 0 26-Apr-22 A 29-Apr-22 A 12-May-22 13-May-22 10

7A 57 -52 1030 Breaker Run, 3400 T (ZC) 2 0 27-Apr-22 A 06-May-22 A 13-May-22 16-May-22 6

7A 57 -52 1110 Remove Contaminated Soil (Musson/TRC) 2 0 28-Apr-22 A 29-Apr-22 A 12-May-22 13-May-22 10

7A 57 -52 1120 Storm Sewer, 20 Each (Musson) 7 0 09-May-22 A 31-May-22 A 23-May-22 02-Jun-22 2

7A 57 -52 1150 SS Str 2456/2459C (MQ Stage 6 Inlets) 1 0 11-Jul-22 A 12-Jul-22 A

7A 57 -52 1140 SS Str 2456/2459C Fabrication (MQ Stage 6 Inlets) 6 0 12-Jul-22 A 12-Jul-22 A

7A 57 -52 1130 Breaker Run Top & Underdrain (ZC) 2 0 13-Jul-22 A 19-Jul-22 A 02-Jun-22 06-Jun-22 -33

7A 57 -52 1050 Electrical Crossings (Pro) 1 0 18-Jul-22 A 18-Jul-22 A 17-May-22 17-May-22 -44

7A 57 -52 1040 Base Course, 1400 T (ZC) 2 0 20-Jul-22 A 21-Jul-22 A 06-Jun-22 08-Jun-22 -33

7A 57 -52 1060 Pavement WB L1/L2, 24', 3070 SY (ZC) 5 0 26-Jul-22 A 29-Jul-22 A 11-Jun-22 17-Jun-22 -32

7A 57 -52 1070 Pavement WB Widening Integral, 6', 800 SY (ZC) 4 0 11-Aug-22 A 15-Aug-22 A 15-Jun-22 20-Jun-22 -43

7A 57 -52 1090 Hand Pours and Curb, 90 CY (ZC) 4 4 30-Aug-22 A 08-Sep-22 -43 20-Jun-22 24-Jun-22 -56
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Sawing for Temp Widening (Mid-State)

STH 50 Common X for Temp HMA, 6250 CY (Musson)

Temp HMA on STH 31

STH 50 Base Course for Temp HMA, 8900 T (ZC)

STH 50 Temp HMA and Asphaltic Curb, 3910 T, (Stark)

STH 50 Traffic Switch (CTC)

STH 31 Traffic Switch (CTC)

Erosion Control Project Wide (Arbor)

STH 31 Clearing and Grubbing/Erosion Control (Interstate & Arbor)

Remove Commercial Signs 3 EA (Badger)

Clearing and Grubbing (Interstate Tree)

Removing Pavement, 8000 SY (Musson)

KWU Watermain

Common X, 6000 CY (Musson)

Breaker Run, 4300 T (ZC)
Waiting for VOPP WAF for Sanitary Laterals

VOPP - 17 Sanitary Lateral Relays

VOPP - 10 Sanitary Lateral Abandonments

Storm Sewer, 29 Each (Musson)
SS Str. 2819 (MQ Stage 6 Inlet)

SS Str. 2819 Fabrication Time (MQ Stage 6 Inlet)

Excavate for 203 Wall (ZC)

Pour 203 Footing (Arbor)

Electrical Crossings (Pro)

Breaker Run Top, 2000 T & Underdrain

Base Course, 2625 T (ZC)

Build 203 Wall (Arbor)

Pavement WB L1/L2, 24', 5100 SY (ZC)

WB Outside Widening Integral, 6', 1500 CY )ZC)

Pavement WB L1 and Turn Lanes, 12', 2400 SY (ZC)
Storm Sewer West of UPRR

Hand Pours, 160 CY (ZC)

Pour 203 Coping (ZC)

203 Railing (Lunda)

Sidewalk, 43 CY (ZC)

Topsoil, Restoration, and Signs 2650 SY (Musson/Arbor)

Removing Pavement, 4300 SY (Musson)

Common X, 3300 CY (Musson)

Breaker Run, 3400 T (ZC)

Remove Contaminated Soil (Musson/TRC)

Storm Sewer, 20 Each (Musson)
SS Str 2456/2459C (MQ Stage 6 Inlets)

SS Str 2456/2459C Fabrication (MQ Stage 6 Inlets)

Breaker Run Top & Underdrain (ZC)

Electrical Crossings (Pro)

Base Course, 1400 T (ZC)

Pavement WB L1/L2, 24', 3070 SY (ZC)

Pavement WB Widening Integral, 6', 800 SY (ZC)

Hand Pours and Curb, 90 CY (ZC)

STH 50 Kenosha 2021-2023 1310-10-70 - STH 50 - Baseline Comparison

Preoject ID:  1310-10-70-UP-17
Data Date:  01-Sep-22
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Remaining Level of Effort

Actual Level of Effort

Project Baseline Bar

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

TASK filter: All Activities Comparison to February Revised Baseline
1310-10-70-BL-05 (Duplicate of 1310-10-70-UP-11R2)



Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

7A 57 -52 1080 Sidewalk, 90 CY (ZC) 3 3 30-Aug-22 A 13-Sep-22 -43 24-Jun-22 29-Jun-22 -56

7A 57 -52 1100 Topsoil, Restoration, and Signs 3000 SY (Musson/Arbor) 2 2 13-Sep-22 15-Sep-22 -43 29-Jun-22 01-Jul-22 -56

WB 50 - 328+00 to 60thWB 50 - 328+00 to 60th 114 8 04-Apr-22 A 14-Sep-22 -42 02-May-22 01-Jul-22 -55

5A1 328-60th 1000 Saw & Removing Pavement, 3500 SY (MIdstate & Musson) 2 0 04-Apr-22 A 08-Apr-22 A 02-May-22 03-May-22 17

5A1 328-60th 1020 Common X, 6250 CY (Musson) 4 0 25-Apr-22 A 29-Apr-22 A 04-May-22 09-May-22 6

5A1 328-60th 1030 Breaker Run, 5600 T (ZC) 4 0 28-Apr-22 A 16-May-22 A 10-May-22 13-May-22 -1

5A1 328-60th 1010 Storm Sewer & Removals, 15 Each (Musson) 5 0 17-May-22 A 22-Jun-22 A 16-May-22 20-May-22 -24

5A1 328-60th 1170 SS Str 2442/2442A (MQ Stage 6 Inlets) 1 0 11-Jul-22 A 11-Jul-22 A

5A1 328-60th 1130 Electrical Crossings (Pro) 2 0 13-Jul-22 A 13-Jul-22 A 16-May-22 17-May-22 -40

5A1 328-60th 1150 Breaker Run Top, 1000 T & Underdrain (ZC) 1 0 13-Jul-22 A 19-Jul-22 A 23-May-22 23-May-22 -41

5A1 328-60th 1040 Base Course, 2750 T (ZC) 3 0 20-Jul-22 A 22-Jul-22 A 24-May-22 26-May-22 -41

5A1 328-60th 1050 ML Pavement, 24' Wide, 3550 SY (ZC) 5 0 25-Jul-22 A 29-Jul-22 A 27-May-22 07-Jun-22 -41

5A1 328-60th 1060 L3 Pavement, 17', 1325 SY (ZC) 5 0 01-Aug-22 A 01-Aug-22 A 07-Jun-22 13-Jun-22 -37

5A1 328-60th 1070 Turn Lane, 275 SY (ZC) 4 0 03-Aug-22 A 04-Aug-22 A 13-Jun-22 17-Jun-22 -36

5A1 328-60th 1080 Curb and Gutter, 1300' (ZC) 6 0 10-Aug-22 A 11-Aug-22 A 13-Jun-22 20-Jun-22 -40

5A1 328-60th 1100 Grade and Pour Sidewalk, 105 CY (ZC) 6 0 29-Aug-22 A 01-Sep-22 -37 20-Jun-22 28-Jun-22 -50

5A1 328-60th 1090 Hand Pours, 130 CY (ZC) 5 5 01-Sep-22 09-Sep-22 -42 20-Jun-22 27-Jun-22 -56

5A1 328-60th 1110 Topsoil, 1400 SY (Musson) 1 1 09-Sep-22 12-Sep-22 -42 28-Jun-22 29-Jun-22 -55

5A1 328-60th 1120 Restoration and Signs, 1400 SY (Arbor) 2 2 12-Sep-22 14-Sep-22 -42 29-Jun-22 01-Jul-22 -55

WB 50 - 60th to STH 31WB 50 - 60th to STH 31 109 2 04-Apr-22 A 06-Sep-22 -36 18-Apr-22 22-Jun-22 -56

5A1 60th-31 1050 Saw & Removing Pavement, 6400 SY (Midstate & Musson) 3 0 04-Apr-22 A 12-Apr-22 A 18-Apr-22 20-Apr-22 6

5A1 60th-31 1070 Common X, 9500 CY (Musson) 7 0 25-Apr-22 A 17-May-22 A 21-Apr-22 29-Apr-22 -12

5A1 60th-31 1080 Breaker Run, 4000 T (ZC) 3 0 28-Apr-22 A 19-May-22 A 02-May-22 04-May-22 -11

5A1 60th-31 1000 Excavate for 201 Wall (Musson) 2 0 02-May-22 A 03-May-22 A 21-Apr-22 22-Apr-22 -7

5A1 60th-31 1010 Pour Leveling Pads 201 and 202(Arbor) 4 0 16-May-22 A 20-May-22 A 25-Apr-22 28-Apr-22 -16

5A1 60th-31 1020 Build 201 and 202 Walls (Arbor) 9 0 17-May-22 A 29-Jun-22 A 29-Apr-22 11-May-22 -36

5A1 60th-31 1060 Storm Sewer & Removals, 15 Each (Musson) 5 0 20-May-22 A 24-Jun-22 A 05-May-22 11-May-22 -33

5A1 60th-31 1210 Storm Sewer Alteration by 201 Wall Due to 201 Constructed Too Soon 5 0 20-Jun-22 A 24-Jun-22 A

5A1 60th-31 1030 Pour 201 and 202 Concrete Cap (ZC) 6 0 30-Jun-22 A 08-Jul-22 A 12-May-22 19-May-22 -35

5A1 60th-31 1110 Electrical Crossings (Pro) 2 0 08-Jul-22 A 08-Jul-22 A 05-May-22 06-May-22 -44

5A1 60th-31 1100 Breaker Run Top, 1000 T & Underdrain (ZC) 1 0 08-Jul-22 A 11-Jul-22 A 12-May-22 12-May-22 -41

5A1 60th-31 1090 Base Course, 3700 T (ZC) 4 0 11-Jul-22 A 13-Jul-22 A 13-May-22 18-May-22 -39

5A1 60th-31 1220 Watermain Relocation at  SS Str. 2315 5 0 11-Jul-22 A 13-Jul-22 A

5A1 60th-31 1230 SS Str 2315,2408 (MQ Stage 6 Inlets) 1 0 12-Jul-22 A 13-Jul-22 A

5A1 60th-31 1130 ML Pavement L1/L2, 24' Wide, 3900 SY (ZC) 5 0 18-Jul-22 A 28-Jul-22 A 27-May-22 08-Jun-22 -39

5A1 60th-31 1120 ML Pavement L3/L4, 24' Wide, 4300 SY (ZC) 6 0 22-Jul-22 A 22-Jul-22 A 19-May-22 26-May-22 -41

5A1 60th-31 1240 Remove and Replace Sanitary MH Due to Concrete in MH 7 0 29-Jul-22 A 02-Aug-22 A

5A1 60th-31 1140 Turn Lane and Shoulder, 8' and 20', 1350 SY (ZC) 5 0 03-Aug-22 A 03-Aug-22 A 27-May-22 06-Jun-22 -45

5A1 60th-31 1150 Curb and Gutter, 1600' (ZC) 4 0 09-Aug-22 A 10-Aug-22 A 08-Jun-22 13-Jun-22 -45

5A1 60th-31 1170 Grade and Pour Sidewalk, 125 CY (ZC) 6 0 11-Aug-22 A 26-Aug-22 A 13-Jun-22 20-Jun-22 -53

5A1 60th-31 1160 Hand Pours, 140 CY (ZC) 6 0 22-Aug-22 A 26-Aug-22 A 13-Jun-22 20-Jun-22 -53

5A1 60th-31 1180 Topsoil, 1100 SY (Musson) 1 0 26-Aug-22 A 31-Aug-22 A 20-Jun-22 21-Jun-22 -55

5A1 60th-31 1190 Restoration and Signs, 1100 SY (ZC) 1 0 29-Aug-22 A 30-Aug-22 A 21-Jun-22 22-Jun-22 -53

5A1 60th-31 1040 Wall 201 and 202 Railings (Lunda) 2 2 01-Sep-22 06-Sep-22 -36 20-May-22 23-May-22 -78

WB 50 - STH 31 to 70thWB 50 - STH 31 to 70th 109 0 04-Apr-22 A 31-Aug-22 A 19-Apr-22 18-Jun-22 -57

5A1 31-70th 1000 Saw & Removing Pavement, 7333 SY (MIdstate & Musson) 5 0 04-Apr-22 A 11-May-22 A 19-Apr-22 25-Apr-22 -12

5A1 31-70th 1020 Common X, 4900 CY (Musson) 4 0 25-Apr-22 A 29-Apr-22 A 26-Apr-22 29-Apr-22 0

5A1 31-70th 1010 Storm Sewer & Removals, 14 Each (Musson) 6 0 02-May-22 A 22-Jun-22 A 06-May-22 13-May-22 -28

5A1 31-70th 1030 Breaker Run, 4200 T (ZC) 4 0 25-May-22 A 24-Jun-22 A 02-May-22 05-May-22 -37

5A1 31-70th 1050 Electrical Crossings (Pro) 2 0 07-Jun-22 A 23-Jun-22 A 06-May-22 09-May-22 -33

5A1 31-70th 1160 Breaker Run Top, 1000 T & Underdrain (ZC) 1 0 27-Jun-22 A 01-Jul-22 A 16-May-22 16-May-22 -34

5A1 31-70th 1040 Base Course, 2200 T (ZC) 4 0 30-Jun-22 A 06-Jul-22 A 17-May-22 20-May-22 -32

5A1 31-70th 1070 ML Pavement L1/L2, 24' Wide, 2920 SY (ZC) 4 0 14-Jul-22 A 15-Jul-22 A 27-May-22 03-Jun-22 -31

D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O

2021 2022 2023

Sidewalk, 90 CY (ZC)

Topsoil, Restoration, and Signs 3000 SY (Musson/Arbor)

Saw & Removing Pavement, 3500 SY (MIdstate & Musson)

Common X, 6250 CY (Musson)

Breaker Run, 5600 T (ZC)

Storm Sewer & Removals, 15 Each (Musson)
SS Str 2442/2442A (MQ Stage 6 Inlets)

Electrical Crossings (Pro)

Breaker Run Top, 1000 T & Underdrain (ZC)

Base Course, 2750 T (ZC)

ML Pavement, 24' Wide, 3550 SY (ZC)

L3 Pavement, 17', 1325 SY (ZC)

Turn Lane, 275 SY (ZC)

Curb and Gutter, 1300' (ZC)

Grade and Pour Sidewalk, 105 CY (ZC)

Hand Pours, 130 CY (ZC)

Topsoil, 1400 SY (Musson)

Restoration and Signs, 1400 SY (Arbor)

Saw & Removing Pavement, 6400 SY (Midstate & Musson)

Common X, 9500 CY (Musson)

Breaker Run, 4000 T (ZC)

Excavate for 201 Wall (Musson)

Pour Leveling Pads 201 and 202(Arbor)

Build 201 and 202 Walls (Arbor)

Storm Sewer & Removals, 15 Each (Musson)
Storm Sewer Alteration by 201 Wall Due to 201 Constructed Too Soon

Pour 201 and 202 Concrete Cap (ZC)

Electrical Crossings (Pro)

Breaker Run Top, 1000 T & Underdrain (ZC)

Base Course, 3700 T (ZC)
Watermain Relocation at  SS Str. 2315

SS Str 2315,2408 (MQ Stage 6 Inlets)

ML Pavement L1/L2, 24' Wide, 3900 SY (ZC)

ML Pavement L3/L4, 24' Wide, 4300 SY (ZC)
Remove and Replace Sanitary MH Due to Concrete in MH

Turn Lane and Shoulder, 8' and 20', 1350 SY (ZC)

Curb and Gutter, 1600' (ZC)

Grade and Pour Sidewalk, 125 CY (ZC)

Hand Pours, 140 CY (ZC)

Topsoil, 1100 SY (Musson)

Restoration and Signs, 1100 SY (ZC)

Wall 201 and 202 Railings (Lunda)

Saw & Removing Pavement, 7333 SY (MIdstate & Musson)

Common X, 4900 CY (Musson)

Storm Sewer & Removals, 14 Each (Musson)

Breaker Run, 4200 T (ZC)

Electrical Crossings (Pro)

Breaker Run Top, 1000 T & Underdrain (ZC)

Base Course, 2200 T (ZC)

ML Pavement L1/L2, 24' Wide, 2920 SY (ZC)

STH 50 Kenosha 2021-2023 1310-10-70 - STH 50 - Baseline Comparison

Preoject ID:  1310-10-70-UP-17
Data Date:  01-Sep-22
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Remaining Level of Effort

Actual Level of Effort

Project Baseline Bar

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

TASK filter: All Activities Comparison to February Revised Baseline
1310-10-70-BL-05 (Duplicate of 1310-10-70-UP-11R2)



Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

5A1 31-70th 1060 ML Pavement L3/L4, 24' Wide, 2920 SY (ZC) 4 0 21-Jul-22 A 22-Jul-22 A 23-May-22 26-May-22 -41

5A1 31-70th 1080 Turn Lanes and Shoulder, 1500 SY (ZC) 5 0 03-Aug-22 A 03-Aug-22 A 27-May-22 06-Jun-22 -45

5A1 31-70th 1090 Curb and Gutter, 400' (ZC) 3 0 09-Aug-22 A 10-Aug-22 A 03-Jun-22 08-Jun-22 -49

5A1 31-70th 1110 Grade and Pour Sidewalk, 85 CY (ZC) 6 0 11-Aug-22 A 26-Aug-22 A 08-Jun-22 15-Jun-22 -57

5A1 31-70th 1100 Hand Pours, 140 CY (ZC) 4 0 22-Aug-22 A 26-Aug-22 A 08-Jun-22 13-Jun-22 -59

5A1 31-70th 1130 Topsoil, 1100 SY (Musson) 1 0 25-Aug-22 A 31-Aug-22 A 15-Jun-22 16-Jun-22 -59

5A1 31-70th 1120 Temp and Perm HMA (Stark) 1 0 27-Aug-22 A 30-Aug-22 A 13-Jun-22 14-Jun-22 -60

5A1 31-70th 1140 Restoration and Signs, 1100 SY (Arbor) 2 0 29-Aug-22 A 30-Aug-22 A 16-Jun-22 18-Jun-22 -56

WB 50 - 70th to 73rdWB 50 - 70th to 73rd 97 0 14-Mar-22 A 31-Aug-22 A 11-Apr-22 16-Jul-22 -37

5A1 70th-73rd 1010 Storm Sewer & Removals, 9 Each (Musson) 4 0 14-Mar-22 A 25-Mar-22 A 16-May-22 19-May-22 40

5A1 70th-73rd 1000 Saw & Removing Pavement, 6050 SY (MIdstate & Musson) 3 0 21-Mar-22 A 23-Mar-22 A 11-Apr-22 13-Apr-22 15

5A1 70th-73rd 1020 Common X, 4600 CY (Musson) 3 0 21-Mar-22 A 25-Mar-22 A 14-Apr-22 18-Apr-22 16

5A1 70th-73rd 1030 Breaker Run, 3800 T (ZC) 3 0 29-Mar-22 A 31-Mar-22 A 19-Apr-22 21-Apr-22 15

5A1 70th-73rd 1190 TDS Handhole Adjusted During Construction (Metrocom) 2 0 03-May-22 A 04-May-22 A 17-Jun-22 20-Jun-22 34

5A1 70th-73rd 1050 Electrical Crossings (Pro) 2 0 22-Jun-22 A 23-Jun-22 A 22-Apr-22 25-Apr-22 -44

5A1 70th-73rd 1220 Breaker Run Top, 1000 T & Underdrain (ZC) 1 0 27-Jun-22 A 29-Jun-22 A 16-Jun-22 17-Jun-22 -9

5A1 70th-73rd 1040 Base Course, 2000 T (ZC) 2 0 29-Jun-22 A 30-Jun-22 A 17-Jun-22 20-Jun-22 -8

5A1 70th-73rd 1070 ML Pavement L1/L2, 24' Wide, 2450 SY (ZC) 4 0 14-Jul-22 A 15-Jul-22 A 24-Jun-22 30-Jun-22 -10

5A1 70th-73rd 1060 ML Pavement L3/L4, 24' Wide, 2450 SY (ZC) 4 0 21-Jul-22 A 22-Jul-22 A 20-Jun-22 24-Jun-22 -20

5A1 70th-73rd 1150 Concrete Base S-30-268 (Arbor) 2 0 29-Jul-22 A 29-Jul-22 A 05-Jul-22 06-Jul-22 -19

5A1 70th-73rd 1080 Turn Lanes and Shoulder, RT, 8', 560 SY (ZC) 4 0 02-Aug-22 A 02-Aug-22 A 27-Jun-22 01-Jul-22 -23

5A1 70th-73rd 1170 Stand S-30-268 (Arbor) 1 0 06-Aug-22 A 06-Aug-22 A 07-Jul-22 07-Jul-22 -24

5A1 70th-73rd 1090 Curb and Gutter, 300' (ZC) 3 0 08-Aug-22 A 09-Aug-22 A 30-Jun-22 06-Jul-22 -27

5A1 70th-73rd 1160 Concrete Barrier Wall and Crash Cushion (ZC & CTC) 5 0 08-Aug-22 A 26-Aug-22 A 07-Jul-22 13-Jul-22 -37

5A1 70th-73rd 1110 Grade and Pour Sidewalk, 75 CY (ZC) 6 0 17-Aug-22 A 26-Aug-22 A 07-Jul-22 14-Jul-22 -36

5A1 70th-73rd 1100 Hand Pours, 160 CY (ZC) 4 0 17-Aug-22 A 26-Aug-22 A 07-Jul-22 12-Jul-22 -38

5A1 70th-73rd 1130 Topsoil, 2250 SY (Musson) 1 0 25-Aug-22 A 31-Aug-22 A 15-Jul-22 15-Jul-22 -38

5A1 70th-73rd 1140 Restoration and Signs, 2250 SY (Arbor) 1 0 29-Aug-22 A 30-Aug-22 A 16-Jul-22 16-Jul-22 -36

EB 50 - 52nd to 49thEB 50 - 52nd to 49th 94 20 07-Apr-22 A 30-Sep-22 -30 22-Apr-22 07-Jun-22 -87

5A 52nd to 49th 1000 Sawing and Removing Pavement, 1500 SY (Midstate & Musson) 2 0 07-Apr-22 A 13-May-22 A 22-Apr-22 25-Apr-22 -14

5A 52nd to 49th 1010 Common Excavation, 1300 CY (Musson) 2 0 09-May-22 A 13-May-22 A 26-Apr-22 27-Apr-22 -12

5A 52nd to 49th 1020 Breaker Run, 1200 T (ZC) 2 0 09-May-22 A 18-May-22 A 28-Apr-22 29-Apr-22 -13

5A 52nd to 49th 1030 Storm Sewer, 8 Each (Musson) 4 0 20-Jul-22 A 22-Jul-22 A 02-May-22 05-May-22 -56

5A 52nd to 49th 1100 UPRR and DOT Storm Sewer Revision/Lead Time 17 0 08-Aug-22 A 12-Aug-22 A

5A 52nd to 49th 1110 Storm Sewer Southwest of Tracks 3 0 22-Aug-22 A 25-Aug-22 A

5A 52nd to 49th 1040 Breaker Run Top & Underdrain (ZC) 1 1 01-Sep-22 01-Sep-22 -30 06-May-22 06-May-22 -88

5A 52nd to 49th 1050 Base Course, 500 T (ZC) 2 2 02-Sep-22 07-Sep-22 -30 10-May-22 11-May-22 -87

5A 52nd to 49th 1060 Curb & Gutter, 700 LF (ZC) 6 6 07-Sep-22 15-Sep-22 -30 12-May-22 19-May-22 -87

5A 52nd to 49th 1070 Hand Pours on Outside & 51st, 400 CY (ZC) 10 10 15-Sep-22 29-Sep-22 -30 20-May-22 06-Jun-22 -87

5A 52nd to 49th 1090 HMA Pavement at UPRR (Stark) 1 1 29-Sep-22 30-Sep-22 -30 06-Jun-22 07-Jun-22 -87

SB STH 31SB STH 31 93 0 04-Apr-22 A 12-Aug-22 A 05-Apr-22 17-May-22 -65

5A1 STH 31 SB 1000 Saw & Removing Pavement, 9900 SY (Midstate & 2 Musson Crews) 2 0 04-Apr-22 A 08-Apr-22 A 05-Apr-22 06-Apr-22 -2

5A1 STH 31 SB 1020 Common X, 7500 CY (2 Musson Crews) 3 0 11-Apr-22 A 13-Apr-22 A 06-Apr-22 08-Apr-22 -3

5A1 STH 31 SB 1030 Breaker Run, 7900 T (ZC) (2 Zignego Crews) 4 0 11-Apr-22 A 18-Apr-22 A 07-Apr-22 12-Apr-22 -4

5A1 STH 31 SB 1010 Storm Sewer & Removals, 27 Each (2 Musson Crews) 4 0 15-Apr-22 A 09-May-22 A 13-Apr-22 18-Apr-22 -15

5A1 STH 31 SB 1220 KWU Watermain 4 0 18-Apr-22 A 22-Apr-22 A

5A1 STH 31 SB 1150 Excavate for 205 Wall (Musson) 2 0 20-Apr-22 A 25-Apr-22 A 07-Apr-22 08-Apr-22 -11

5A1 STH 31 SB 1040 Base Course, 3300 T (ZC) 3 0 22-Apr-22 A 16-May-22 A 20-Apr-22 22-Apr-22 -16

5A1 STH 31 SB 1160 Pour Leveling Pad 205 (Arbor) 3 0 25-Apr-22 A 25-Apr-22 A 11-Apr-22 13-Apr-22 -8

5A1 STH 31 SB 1170 Build 205 Wall (Arbor) 3 0 26-Apr-22 A 28-Apr-22 A 14-Apr-22 18-Apr-22 -8

5A1 STH 31 SB 1080 Electrical Crossings (Pro) 2 0 13-May-22 A 13-May-22 A 13-Apr-22 14-Apr-22 -21

5A1 STH 31 SB 1210 Breaker Run Top, 1000 & Underdrain (ZC) 1 0 16-May-22 A 16-May-22 A 19-Apr-22 19-Apr-22 -19

5A1 STH 31 SB 1050 ML Pavement, 22' Wide, 5000 SY (ZC) 5 0 17-May-22 A 20-May-22 A 25-Apr-22 29-Apr-22 -15
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2021 2022 2023

ML Pavement L3/L4, 24' Wide, 2920 SY (ZC)

Turn Lanes and Shoulder, 1500 SY (ZC)

Curb and Gutter, 400' (ZC)

Grade and Pour Sidewalk, 85 CY (ZC)

Hand Pours, 140 CY (ZC)

Topsoil, 1100 SY (Musson)

Temp and Perm HMA (Stark)

Restoration and Signs, 1100 SY (Arbor)

Storm Sewer & Removals, 9 Each (Musson)

Saw & Removing Pavement, 6050 SY (MIdstate & Musson)

Common X, 4600 CY (Musson)

Breaker Run, 3800 T (ZC)

TDS Handhole Adjusted During Construction (Metrocom)

Electrical Crossings (Pro)

Breaker Run Top, 1000 T & Underdrain (ZC)

Base Course, 2000 T (ZC)

ML Pavement L1/L2, 24' Wide, 2450 SY (ZC)

ML Pavement L3/L4, 24' Wide, 2450 SY (ZC)

Concrete Base S-30-268 (Arbor)

Turn Lanes and Shoulder, RT, 8', 560 SY (ZC)

Stand S-30-268 (Arbor)

Curb and Gutter, 300' (ZC)

Concrete Barrier Wall and Crash Cushion (ZC & CTC)

Grade and Pour Sidewalk, 75 CY (ZC)

Hand Pours, 160 CY (ZC)

Topsoil, 2250 SY (Musson)

Restoration and Signs, 2250 SY (Arbor)

Sawing and Removing Pavement, 1500 SY (Midstate & Musson)

Common Excavation, 1300 CY (Musson)

Breaker Run, 1200 T (ZC)

Storm Sewer, 8 Each (Musson)
UPRR and DOT Storm Sewer Revision/Lead Time

Storm Sewer Southwest of Tracks

Breaker Run Top & Underdrain (ZC)

Base Course, 500 T (ZC)

Curb & Gutter, 700 LF (ZC)

Hand Pours on Outside & 51st, 400 CY (ZC)

HMA Pavement at UPRR (Stark)

Saw & Removing Pavement, 9900 SY (Midstate & 2 Musson Crews)

Common X, 7500 CY (2 Musson Crews)

Breaker Run, 7900 T (ZC) (2 Zignego Crews)

Storm Sewer & Removals, 27 Each (2 Musson Crews)
KWU Watermain

Excavate for 205 Wall (Musson)

Base Course, 3300 T (ZC)

Pour Leveling Pad 205 (Arbor)

Build 205 Wall (Arbor)

Electrical Crossings (Pro)

Breaker Run Top, 1000 & Underdrain (ZC)

ML Pavement, 22' Wide, 5000 SY (ZC)

STH 50 Kenosha 2021-2023 1310-10-70 - STH 50 - Baseline Comparison

Preoject ID:  1310-10-70-UP-17
Data Date:  01-Sep-22
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Remaining Level of Effort

Actual Level of Effort

Project Baseline Bar

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

TASK filter: All Activities Comparison to February Revised Baseline
1310-10-70-BL-05 (Duplicate of 1310-10-70-UP-11R2)



Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

5A1 STH 31 SB 1060 L3 Pavement, 11', 2500 SY (ZC) 4 0 23-May-22 A 24-May-22 A 27-Apr-22 02-May-22 -16

5A1 STH 31 SB 1110 Widening, 7.5' and 17.5', 2400 SY (ZC) 5 0 23-May-22 A 26-May-22 A 02-May-22 06-May-22 -13

5A1 STH 31 SB 1120 Curb and Gutter, 550' (ZC) 3 0 24-May-22 A 31-May-22 A 03-May-22 05-May-22 -17

5A1 STH 31 SB 1070 Grade and Pour Sidewalk, 110 CY (ZC) 6 0 31-May-22 A 13-Jun-22 A 06-May-22 13-May-22 -21

5A1 STH 31 SB 1180 Pour 205 Concrete Cap (ZC) 3 0 01-Jun-22 A 03-Jun-22 A 19-Apr-22 21-Apr-22 -30

5A1 STH 31 SB 1130 Hand Pours, 175 CY (ZC) 5 0 02-Jun-22 A 09-Jun-22 A 03-May-22 09-May-22 -22

5A1 STH 31 SB 1090 Topsoil, 2900 SY (Musson) 1 0 13-Jun-22 A 17-Jun-22 A 16-May-22 16-May-22 -24

5A1 STH 31 SB 1200 Signal Bases (Pro) 5 0 13-Jun-22 A 17-Jun-22 A 06-May-22 12-May-22 -26

5A1 STH 31 SB 1140 Temp HMA (Stark) 1 0 14-Jun-22 A 14-Jun-22 A 10-May-22 10-May-22 -25

5A1 STH 31 SB 1100 Restoration and Signs, 2900SY (Arbor) 1 0 01-Aug-22 A 02-Aug-22 A 17-May-22 17-May-22 -56

5A1 STH 31 SB 1190 Wall 205 Railing (Lunda) 1 0 08-Aug-22 A 12-Aug-22 A 22-Apr-22 22-Apr-22 -82

60th Ave North60th Ave North 95 0 05-Apr-22 A 16-Aug-22 A 05-Apr-22 26-May-22 -61

5A1 60th 1000 Saw & Removing Pavement, 5700 SY (MIdstate & Musson) 3 0 05-Apr-22 A 12-Apr-22 A 05-Apr-22 07-Apr-22 -3

5A1 60th 1190 KWU Watermain Leaks and Installation 5 0 06-Apr-22 A 13-Apr-22 A

5A1 60th 1020 Common X, 4900 CY (Musson) 4 0 12-Apr-22 A 18-Apr-22 A 08-Apr-22 13-Apr-22 -3

5A1 60th 1110 Excavate for 206 Wall (Musson) 1 0 20-Apr-22 A 20-Apr-22 A 08-Apr-22 08-Apr-22 -8

5A1 60th 1030 Breaker Run, 3500 T (ZC) 3 0 20-Apr-22 A 22-Apr-22 A 11-Apr-22 13-Apr-22 -7

5A1 60th 1010 Storm Sewer & Removals, 29 Each (Musson) 9 0 20-Apr-22 A 13-May-22 A 19-Apr-22 29-Apr-22 -10

5A1 60th 1120 Pour Leveling Pad 206 Wall (Arbor) 3 0 21-Apr-22 A 21-Apr-22 A 11-Apr-22 13-Apr-22 -6

5A1 60th 1130 Build 206 Wall (Arbor) 3 0 22-Apr-22 A 22-Apr-22 A 14-Apr-22 18-Apr-22 -4

5A1 60th 1200 KWU Watermain Relay 5 0 09-May-22 A 13-May-22 A

5A1 60th 1170 Breaker Run Top, 1000 T & Underdrain (ZC) 1 0 23-May-22 A 24-May-22 A 02-May-22 02-May-22 -16

5A1 60th 1040 Base Course, 1500 T (ZC) 2 0 25-May-22 A 26-May-22 A 03-May-22 04-May-22 -15

5A1 60th 1080 Electrical Crossings (Pro) 3 0 26-May-22 A 26-May-22 A 14-Apr-22 18-Apr-22 -28

5A1 60th 1050 Curb & Gutter and Fine Grade, 3100' (ZC) 4 0 27-May-22 A 22-Jun-22 A 05-May-22 10-May-22 -32

5A1 60th 1140 Concrete Cap 206 Wall (Lunda) 3 0 31-May-22 A 01-Jun-22 A 19-Apr-22 21-Apr-22 -28

5A1 60th 1070 Grade, Pour Sidewalk, Driveways & Curb Ramps, 220 CY (ZC) 8 0 06-Jun-22 A 22-Jun-22 A 11-May-22 20-May-22 -24

5A1 60th 1180 Concrete Handpours, 465 CY (ZC) 6 0 07-Jun-22 A 21-Jun-22 A 09-May-22 16-May-22 -26

5A1 60th 1090 Topsoil, 2350 SY (Musson) 2 0 20-Jun-22 A 27-Jun-22 A 23-May-22 24-May-22 -25

5A1 60th 1060 HMA, 2125 T (Stark) 2 0 23-Jun-22 A 24-Jun-22 A 17-May-22 18-May-22 -28

5A1 60th 1150 Railing 206 Wall (Lunda) 1 0 15-Aug-22 A 15-Aug-22 A 22-Apr-22 22-Apr-22 -84

5A1 60th 1100 Restoration and Signs, 2350 SY (Arbor) 2 0 15-Aug-22 A 16-Aug-22 A 25-May-22 26-May-22 -61

60th Ave Sourth NB60th Ave Sourth NB 77 1 17-May-22 A 01-Sep-22 -46 14-Apr-22 17-May-22 -81

5A S. 60th NB 1000 Removing Pavement, 1200 SY (Musson) 1 0 17-May-22 A 18-May-22 A 14-Apr-22 14-Apr-22 -24

5A S. 60th NB 1010 Common Excavation, 1000 CY (Musson) 1 0 19-May-22 A 20-May-22 A 15-Apr-22 15-Apr-22 -25

5A S. 60th NB 1020 Breaker Run, 950 T (ZC) 1 0 20-May-22 A 23-May-22 A 18-Apr-22 18-Apr-22 -25

5A S. 60th NB 1030 Storm Sewer and KWU Watermain, 9 EA (Musson) 3 0 16-Jun-22 A 12-Jul-22 A 19-Apr-22 21-Apr-22 -57

5A S. 60th NB 1080 Electrical Crossings (PRO) 1 0 15-Jul-22 A 15-Jul-22 A 25-Apr-22 29-Apr-22 -54

5A S. 60th NB 1040 Breaker Run Top & Underdrain (ZC) 1 0 15-Jul-22 A 18-Jul-22 A 22-Apr-22 22-Apr-22 -61

5A S. 60th NB 1050 Base Course, 400 T (ZC) 1 0 19-Jul-22 A 19-Jul-22 A 02-May-22 02-May-22 -56

5A S. 60th NB 1060 Curb & Gutter, 500 LF (ZC) 5 0 25-Jul-22 A 02-Aug-22 A 03-May-22 09-May-22 -61

5A S. 60th NB 1070 Hand Pours, 100 CY (ZC) 5 0 02-Aug-22 A 08-Aug-22 A 10-May-22 16-May-22 -62

5A S. 60th NB 1090 HMA Pavement (Stark) 1 1 01-Sep-22 01-Sep-22 -46 17-May-22 17-May-22 -81

49th Ave South49th Ave South 81 11 09-May-22 A 19-Sep-22 -6 28-Apr-22 24-May-22 -86

6A1 49th 1000 49th Access Remove Pavement (Musson) 1 0 09-May-22 A 09-May-22 A 28-Apr-22 28-Apr-22 -6

6A1 49th 1010 49th Access Common Excavation (Musson) 1 0 09-May-22 A 10-May-22 A 29-Apr-22 29-Apr-22 -7

6A1 49th 1020 49th Access Breaker Run (ZC) 1 0 09-May-22 A 10-May-22 A 02-May-22 02-May-22 -6

6A1 49th 1030 49th Access Storm Sewer (Musson) 2 0 20-Jul-22 A 22-Jul-22 A 06-May-22 09-May-22 -54

6A1 49th 1040 49th Access Base Course (ZC) 1 1 01-Sep-22 01-Sep-22 -6 10-May-22 10-May-22 -86

6A1 49th 1050 49th Access Curb and Gutter (ZC) 2 2 02-Sep-22 07-Sep-22 -6 11-May-22 12-May-22 -86

6A1 49th 1060 49th Access Handpours(ZC) 7 7 07-Sep-22 16-Sep-22 -6 13-May-22 23-May-22 -86

6A1 49th 1070 49th Access HMA (Stark) 1 1 16-Sep-22 19-Sep-22 -6 24-May-22 24-May-22 -86

45th Ave North45th Ave North 99 7 07-Apr-22 A 13-Sep-22 -41 15-Apr-22 28-Apr-22 -100
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L3 Pavement, 11', 2500 SY (ZC)

Widening, 7.5' and 17.5', 2400 SY (ZC)

Curb and Gutter, 550' (ZC)

Grade and Pour Sidewalk, 110 CY (ZC)

Pour 205 Concrete Cap (ZC)

Hand Pours, 175 CY (ZC)

Topsoil, 2900 SY (Musson)

Signal Bases (Pro)

Temp HMA (Stark)

Restoration and Signs, 2900SY (Arbor)

Wall 205 Railing (Lunda)

Saw & Removing Pavement, 5700 SY (MIdstate & Musson)
KWU Watermain Leaks and Installation

Common X, 4900 CY (Musson)

Excavate for 206 Wall (Musson)

Breaker Run, 3500 T (ZC)

Storm Sewer & Removals, 29 Each (Musson)

Pour Leveling Pad 206 Wall (Arbor)

Build 206 Wall (Arbor)
KWU Watermain Relay

Breaker Run Top, 1000 T & Underdrain (ZC)

Base Course, 1500 T (ZC)

Electrical Crossings (Pro)

Curb & Gutter and Fine Grade, 3100' (ZC)

Concrete Cap 206 Wall (Lunda)

Grade, Pour Sidewalk, Driveways & Curb Ramps, 220 CY (ZC)

Concrete Handpours, 465 CY (ZC)

Topsoil, 2350 SY (Musson)

HMA, 2125 T (Stark)

Railing 206 Wall (Lunda)

Restoration and Signs, 2350 SY (Arbor)

Removing Pavement, 1200 SY (Musson)

Common Excavation, 1000 CY (Musson)

Breaker Run, 950 T (ZC)

Storm Sewer and KWU Watermain, 9 EA (Musson)

Electrical Crossings (PRO)

Breaker Run Top & Underdrain (ZC)

Base Course, 400 T (ZC)

Curb & Gutter, 500 LF (ZC)

Hand Pours, 100 CY (ZC)

HMA Pavement (Stark)

49th Access Remove Pavement (Musson)

49th Access Common Excavation (Musson)

49th Access Breaker Run (ZC)

49th Access Storm Sewer (Musson)

49th Access Base Course (ZC)

49th Access Curb and Gutter (ZC)

49th Access Handpours(ZC)

49th Access HMA (Stark)

STH 50 Kenosha 2021-2023 1310-10-70 - STH 50 - Baseline Comparison

Preoject ID:  1310-10-70-UP-17
Data Date:  01-Sep-22
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Remaining Level of Effort

Actual Level of Effort

Project Baseline Bar

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

TASK filter: All Activities Comparison to February Revised Baseline
1310-10-70-BL-05 (Duplicate of 1310-10-70-UP-11R2)



Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

7A 45th 1000 Removing Pavement and Common Excavation, 450 CY (Musson) 1 0 07-Apr-22 A 02-May-22 A 15-Apr-22 15-Apr-22 -10

7A 45th 1130 AT&T Manhole Work 5 0 12-Apr-22 A 27-Apr-22 A

7A 45th 1030 Breaker Run, 330 T (ZC) 1 0 12-May-22 A 12-May-22 A 18-Apr-22 18-Apr-22 -18

7A 45th 1010 Storm Sewer, 2 Each (Musson) 1 0 05-Jul-22 A 06-Jul-22 A 19-Apr-22 19-Apr-22 -55

7A 45th 1110 Breaker Run Top & Underdrain (ZC) 1 0 23-Jul-22 A 23-Jul-22 A 20-Apr-22 20-Apr-22 -68

7A 45th 1040 Base Course, 165 T (ZC) 1 0 27-Jul-22 A 27-Jul-22 A 20-Apr-22 20-Apr-22 -71

7A 45th 1060 Curb and Gutter, 150' (ZC) 1 1 01-Sep-22 01-Sep-22 -41 21-Apr-22 21-Apr-22 -99

7A 45th 1070 Hand Pours, 300 SY (ZC) 5 5 01-Sep-22 09-Sep-22 -41 21-Apr-22 27-Apr-22 -99

7A 45th 1080 Sidewalk Ramps,  10 CY (ZC) 1 1 02-Sep-22 06-Sep-22 -38 22-Apr-22 22-Apr-22 -99

7A 45th 1100 HMA (Stark) 1 1 08-Sep-22 09-Sep-22 -40 27-Apr-22 27-Apr-22 -99

7A 45th 1090 Toposil, Restoration, Signs  (Musson and Arbor) 1 1 09-Sep-22 12-Sep-22 -41 28-Apr-22 28-Apr-22 -99

7A 45th 1120 Open 45th Intersection (CTC) 1 1 12-Sep-22 13-Sep-22 -41

73rd and STH 50 Intersection73rd and STH 50 Intersection 35 0 21-Mar-22 A 20-Apr-22 A 17-Mar-22 14-Apr-22 -4

73rd & 50 Int 1000 Saw and Remove Pavement (Midstate & Musson) 1 0 21-Mar-22 A 21-Mar-22 A 17-Mar-22 17-Mar-22 -2

73rd & 50 Int 1010 Common Excavation (Musson) 3 0 22-Mar-22 A 23-Mar-22 A 18-Mar-22 22-Mar-22 -1

73rd & 50 Int 1020 Breaker Run and Base Course (Zignego) 3 0 29-Mar-22 A 05-Apr-22 A 23-Mar-22 25-Mar-22 -7

73rd & 50 Int 1030 Curb and Gutter (ZC) 3 0 06-Apr-22 A 07-Apr-22 A 28-Mar-22 01-Apr-22 -4

73rd & 50 Int 1040 Concrete Handpours 6 0 07-Apr-22 A 15-Apr-22 A 04-Apr-22 12-Apr-22 -3

73rd & 50 Int 1050 HMA Tie Into 73rd (Stark) 1 0 19-Apr-22 A 19-Apr-22 A 13-Apr-22 13-Apr-22 -4

73rd & 50 Int 1060 Temp Pavement Mark and Open 73rd (CTC) 1 0 20-Apr-22 A 20-Apr-22 A 14-Apr-22 14-Apr-22 -4

Stage 5BStage 5B 108 18 26-Apr-22 A 28-Sep-22 27 18-Apr-22 25-Jul-22 -48

70th Ave70th Ave 101 11 26-Apr-22 A 19-Sep-22 34 18-Apr-22 25-Jul-22 -41

5C1 70th Ave 1000 Saw & Removing Pavement, 3500 SY (Midstate & Musson) 2 0 26-Apr-22 A 27-Apr-22 A 18-Apr-22 19-Apr-22 -6

5C1 70th Ave 1020 Common X, 2600 CY (Musson) 3 0 28-Apr-22 A 11-May-22 A 19-Apr-22 21-Apr-22 -13

5C1 70th Ave 1030 Breaker Run, 1000 T (ZC) 1 0 12-May-22 A 13-May-22 A 05-Jul-22 05-Jul-22 37

5C1 70th Ave 1010 Storm Sewer & Removals, 7 Each (Musson) 2 0 07-Jun-22 A 15-Jun-22 A 06-Jul-22 07-Jul-22 16

5C1 70th Ave 1050 Electrical Crossings (Pro) 1 0 19-Aug-22 A 19-Aug-22 A 06-Jul-22 06-Jul-22 -36

5C1 70th Ave 1120 Breaker Run Top, 600 T & Underdrain (ZC) 1 0 29-Aug-22 A 30-Aug-22 A 08-Jul-22 08-Jul-22 -42

5C1 70th Ave 1040 Base Course, 1150 T (ZC) 2 0 30-Aug-22 A 31-Aug-22 A 11-Jul-22 12-Jul-22 -41

5C1 70th Ave 1060 Curb and Gutter, 650' (ZC) 4 4 01-Sep-22 08-Sep-22 -26 13-Jul-22 16-Jul-22 -41

5C1 70th Ave 1070 Hand Pours, 400 CY (ZC) 5 5 02-Sep-22 12-Sep-22 -26 14-Jul-22 19-Jul-22 -41

5C1 70th Ave 1080 Grade and Pour Sidewalk, 30 CY (ZC) 3 3 08-Sep-22 13-Sep-22 34 18-Jul-22 20-Jul-22 -41

5C1 70th Ave 1110 Signal Bases (Pro) 5 5 08-Sep-22 15-Sep-22 34 18-Jul-22 22-Jul-22 -41

5C1 70th Ave 1130 HMA (Stark) 1 1 12-Sep-22 13-Sep-22 -26 20-Jul-22 20-Jul-22 -41

5C1 70th Ave 1090 Topsoil, 3000 SY (Musson) 2 2 13-Sep-22 15-Sep-22 34 21-Jul-22 22-Jul-22 -41

5C1 70th Ave 1100 Restoration and Signs, 3000 SY (Arbor) 2 2 15-Sep-22 19-Sep-22 34 23-Jul-22 25-Jul-22 -41

STH 31 MedianSTH 31 Median 73 0 17-Jun-22 A 01-Aug-22 A 20-May-22 23-Jun-22 -28

5B STH 31 1080 Traffic Switch on STH 31 (CTC) 1 0 17-Jun-22 A 17-Jun-22 A 20-May-22 20-May-22 -20

5B STH 31 1110 Saw Pavement (Midstate) 1 0 20-Jun-22 A 20-Jun-22 A 20-May-22 20-May-22 -22

5B STH 31 1000 Removing Pavement, 3900 SY (Musson) 3 0 21-Jun-22 A 28-Jun-22 A 20-May-22 24-May-22 -26

5B STH 31 1020 Common X, 3900 CY (Musson Crew) 4 0 22-Jun-22 A 06-Jul-22 A 25-May-22 01-Jun-22 -26

5B STH 31 1030 Breaker Run, 3000 T (ZC) 2 0 23-Jun-22 A 07-Jul-22 A 31-May-22 02-Jun-22 -26

5B STH 31 1010 Storm Sewer & Removals, 13 Each (Musson) 4 0 30-Jun-22 A 12-Jul-22 A 01-Jun-22 07-Jun-22 -26

5B STH 31 1100 Breaker Run Top, 1100 T & Underdrain (ZC) 1 0 13-Jul-22 A 13-Jul-22 A 07-Jun-22 08-Jun-22 -26

5B STH 31 1040 Base Course, 1600 T (ZC) 2 0 14-Jul-22 A 15-Jul-22 A 08-Jun-22 10-Jun-22 -26

5B STH 31 1050 SB LT Turn Lane, 22', 2100 SY (ZC) 4 0 20-Jul-22 A 22-Jul-22 A 10-Jun-22 15-Jun-22 -28

5B STH 31 1070 Hand Pours, 300 CY (ZC) 5 0 21-Jul-22 A 28-Jul-22 A 16-Jun-22 22-Jun-22 -27

5B STH 31 1090 Temp HMA, 1200 Tons (Stark) 1 0 01-Aug-22 A 01-Aug-22 A 22-Jun-22 23-Jun-22 -28

60th Ave Median60th Ave Median 17 17 02-Sep-22 28-Sep-22 -46 01-Jun-22 22-Jun-22 -72

5B 60th Ave 1000 Traffic Switch on 60th Ave (CTC) 1 1 02-Sep-22 06-Sep-22 -46 01-Jun-22 02-Jun-22 -72

5B 60th Ave 1030 Saw and Remove Pavement (Midstate & Musson) 1 1 02-Sep-22 06-Sep-22 -46 01-Jun-22 02-Jun-22 -72

5B 60th Ave 1010 Excavate & Breaker Run (ZC & Musson) 3 3 06-Sep-22 09-Sep-22 -46 02-Jun-22 07-Jun-22 -72

5B 60th Ave 1050 Storm Sewer (Musson) 2 2 09-Sep-22 13-Sep-22 -46 07-Jun-22 09-Jun-22 -72
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Removing Pavement and Common Excavation, 450 CY (Musson)
AT&T Manhole Work

Breaker Run, 330 T (ZC)

Storm Sewer, 2 Each (Musson)

Breaker Run Top & Underdrain (ZC)

Base Course, 165 T (ZC)

Curb and Gutter, 150' (ZC)

Hand Pours, 300 SY (ZC)

Sidewalk Ramps,  10 CY (ZC)

HMA (Stark)

Toposil, Restoration, Signs  (Musson and Arbor)
Open 45th Intersection (CTC)

Saw and Remove Pavement (Midstate & Musson)

Common Excavation (Musson)

Breaker Run and Base Course (Zignego)

Curb and Gutter (ZC)

Concrete Handpours

HMA Tie Into 73rd (Stark)

Temp Pavement Mark and Open 73rd (CTC)

Saw & Removing Pavement, 3500 SY (Midstate & Musson)

Common X, 2600 CY (Musson)

Breaker Run, 1000 T (ZC)

Storm Sewer & Removals, 7 Each (Musson)

Electrical Crossings (Pro)

Breaker Run Top, 600 T & Underdrain (ZC)

Base Course, 1150 T (ZC)

Curb and Gutter, 650' (ZC)

Hand Pours, 400 CY (ZC)

Grade and Pour Sidewalk, 30 CY (ZC)

Signal Bases (Pro)

HMA (Stark)

Topsoil, 3000 SY (Musson)

Restoration and Signs, 3000 SY (Arbor)

Traffic Switch on STH 31 (CTC)

Saw Pavement (Midstate)

Removing Pavement, 3900 SY (Musson)

Common X, 3900 CY (Musson Crew)

Breaker Run, 3000 T (ZC)

Storm Sewer & Removals, 13 Each (Musson)

Breaker Run Top, 1100 T & Underdrain (ZC)

Base Course, 1600 T (ZC)

SB LT Turn Lane, 22', 2100 SY (ZC)

Hand Pours, 300 CY (ZC)

Temp HMA, 1200 Tons (Stark)

Traffic Switch on 60th Ave (CTC)

Saw and Remove Pavement (Midstate & Musson)

Excavate & Breaker Run (ZC & Musson)

Storm Sewer (Musson)

STH 50 Kenosha 2021-2023 1310-10-70 - STH 50 - Baseline Comparison

Preoject ID:  1310-10-70-UP-17
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Remaining Level of Effort

Actual Level of Effort

Project Baseline Bar

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

TASK filter: All Activities Comparison to February Revised Baseline
1310-10-70-BL-05 (Duplicate of 1310-10-70-UP-11R2)



Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

5B 60th Ave 1060 Base Course (ZC) 2 2 13-Sep-22 15-Sep-22 -46 09-Jun-22 11-Jun-22 -72

5B 60th Ave 1020 Concrete Handpours (ZC) 8 8 15-Sep-22 27-Sep-22 -46 11-Jun-22 21-Jun-22 -72

5B 60th Ave 1040 Temp HMA (Stark) 1 1 27-Sep-22 28-Sep-22 -46 21-Jun-22 22-Jun-22 -72

57th North57th North 82 7 27-Jun-22 A 13-Sep-22 -41 01-Jun-22 30-Jun-22 -55

5B 57th 1000 Saw & Remove Pavement (Midstate & Musson) 1 0 27-Jun-22 A 27-Jun-22 A 01-Jun-22 02-Jun-22 -20

5B 57th 1010 Common Excavation (Musson) 2 0 29-Jun-22 A 30-Jun-22 A 02-Jun-22 06-Jun-22 -21

5B 57th 1030 Storm Sewer (Musson) 2 0 05-Jul-22 A 14-Jul-22 A 09-Jun-22 11-Jun-22 -24

5B 57th 1020 Breaker Run (ZC) 1 0 20-Jul-22 A 20-Jul-22 A 06-Jun-22 07-Jun-22 -33

5B 57th 1040 Base Course (ZC) 2 0 21-Jul-22 A 21-Jul-22 A 11-Jun-22 14-Jun-22 -28

5B 57th 1060 Hand Pours (ZC) 7 4 15-Aug-22 A 12-Sep-22 -41 20-Jun-22 29-Jun-22 -55

5B 57th 1050 Curb & Gutter (ZC) 2 2 01-Sep-22 06-Sep-22 -41 14-Jun-22 20-Jun-22 -58

5B 57th 1070 HMA Pavement (Stark) 1 1 12-Sep-22 13-Sep-22 -41 29-Jun-22 30-Jun-22 -55

Stage 5C1Stage 5C1 37 20 02-Aug-22 A 26-Oct-22 -39 22-Jun-22 20-Jul-22 -72

NB STH 31 and 74th StNB STH 31 and 74th St 16 0 02-Aug-22 A 27-Aug-22 A 23-Jun-22 12-Jul-22 -38

5C1 STH 31 1200 Traffic Switch on STH 31 (CTC) 1 0 02-Aug-22 A 02-Aug-22 A 23-Jun-22 24-Jun-22 -28

5C1 STH 31 1000 Saw & Removing Pavement, 1500 SY (MIdstate & Musson) 3 0 03-Aug-22 A 03-Aug-22 A 23-Jun-22 24-Jun-22 -29

5C1 STH 31 1050 Common X, 1000 CY (Musson) 2 0 04-Aug-22 A 05-Aug-22 A 24-Jun-22 27-Jun-22 -30

5C1 STH 31 1210 Remove Contaminated Soil (Musson/TRC) 1 0 04-Aug-22 A 05-Aug-22 A 24-Jun-22 27-Jun-22 -30

5C1 STH 31 1060 Breaker Run, 1100 T (ZC) 1 0 05-Aug-22 A 05-Aug-22 A 27-Jun-22 28-Jun-22 -29

5C1 STH 31 1010 Storm Sewer & Removals, 2 Each (Musson) 2 0 05-Aug-22 A 08-Aug-22 A 28-Jun-22 29-Jun-22 -30

5C1 STH 31 1100 Breaker Run Top, 200 T & Underdrain (ZC) 1 0 09-Aug-22 A 09-Aug-22 A 29-Jun-22 30-Jun-22 -30

5C1 STH 31 1080 Electrical Crossings (Pro) 1 0 10-Aug-22 A 10-Aug-22 A 28-Jun-22 29-Jun-22 -32

5C1 STH 31 1070 Base Course, 600 T (ZC) 1 0 11-Aug-22 A 11-Aug-22 A 29-Jun-22 30-Jun-22 -32

5C1 STH 31 1140 Curb and Gutter, 200' (ZC) 3 0 12-Aug-22 A 19-Aug-22 A 30-Jun-22 06-Jul-22 -36

5C1 STH 31 1150 Hand Pours for 5C1 and 5C2, 430 CY (ZC) 6 0 12-Aug-22 A 19-Aug-22 A 30-Jun-22 11-Jul-22 -33

5C1 STH 31 1170 Temp HMA (Stark) 1 0 27-Aug-22 A 27-Aug-22 A 12-Jul-22 12-Jul-22 -38

60th Ave South SB60th Ave South SB 20 20 28-Sep-22 26-Oct-22 -39 22-Jun-22 20-Jul-22 -72

5C1 60th Ave 1010 Saw & Removing Pavement, 1375 SY (MIdstate & Musson) 1 1 28-Sep-22 29-Sep-22 -46 22-Jun-22 23-Jun-22 -72

5C1 60th Ave 1000 Traffic Switch on 60th Ave (CTC) 1 1 28-Sep-22 29-Sep-22 -46 22-Jun-22 23-Jun-22 -72

5C1 60th Ave 1030 Common X, 1100 CY (Musson) 1 1 29-Sep-22 30-Sep-22 -46 23-Jun-22 24-Jun-22 -72

5C1 60th Ave 1040 Breaker Run, 1150 T (ZC) 1 1 30-Sep-22 03-Oct-22 -46 24-Jun-22 27-Jun-22 -72

5C1 60th Ave 1060 Electrical Crossings (Pro) 1 1 03-Oct-22 04-Oct-22 -43 27-Jun-22 28-Jun-22 -72

5C1 60th Ave 1020 Storm Sewer & Removals, 9 Each (Musson) 3 3 03-Oct-22 06-Oct-22 -46 27-Jun-22 30-Jun-22 -72

5C1 60th Ave 1050 Base Course, 625 T (ZC) 1 1 06-Oct-22 07-Oct-22 -46 30-Jun-22 01-Jul-22 -72

5C1 60th Ave 1110 Breaker Run Top & Underdrain (ZC) 1 1 06-Oct-22 07-Oct-22 -46 30-Jun-22 01-Jul-22 -72

5C1 60th Ave 1070 ML Pavement, 15' Wide, 1000 SY (ZC) 4 4 07-Oct-22 13-Oct-22 -46 05-Jul-22 08-Jul-22 -72

5C1 60th Ave 1080 Curb and Gutter, 500' (ZC) 3 3 13-Oct-22 18-Oct-22 -46 11-Jul-22 13-Jul-22 -72

5C1 60th Ave 1090 Hand Pours, 80 CY (ZC) 4 4 14-Oct-22 20-Oct-22 -46 12-Jul-22 15-Jul-22 -72

5C1 60th Ave 1100 Grade and Pour Sidewalk, 60 CY (ZC) 3 3 18-Oct-22 21-Oct-22 -38 14-Jul-22 16-Jul-22 -72

5C1 60th Ave 1150 Signal Bases (Pro) 5 5 18-Oct-22 25-Oct-22 -39 14-Jul-22 19-Jul-22 -72

5C1 60th Ave 1140 Temp HMA, 185 T (Stark) 1 1 20-Oct-22 21-Oct-22 -37 16-Jul-22 16-Jul-22 -72

5C1 60th Ave 1120 Topsoil, 1200 SY (Musson) 1 1 21-Oct-22 24-Oct-22 -38 18-Jul-22 18-Jul-22 -72

5C1 60th Ave 1130 Restoration and Signs, 1200 SY (Arbor) 1 1 25-Oct-22 26-Oct-22 -39 20-Jul-22 20-Jul-22 -72

StructuresStructures 77 5 11-May-22 A 09-Sep-22 -39 20-Apr-22 11-Jul-22 -47

R-30-55 70th Ave NBR-30-55 70th Ave NB 77 5 23-May-22 A 09-Sep-22 -39 20-Apr-22 13-May-22 -87

5 R55 1000 Structure Excavation (Musson) 3 0 23-May-22 A 23-May-22 A 20-Apr-22 22-Apr-22 -21

5 R55 1010 Modular Block Wall (Arbor Green) 5 0 06-Jun-22 A 07-Jun-22 A 25-Apr-22 29-Apr-22 -26

5 R55 1020 Concrete Cap (Lunda) 5 0 27-Jun-22 A 29-Jun-22 A 02-May-22 06-May-22 -38

5 R55 1030 Railing (Badger Rail) 5 5 01-Sep-22 09-Sep-22 -39 09-May-22 13-May-22 -87

R-30-54 70th Ave SBR-30-54 70th Ave SB 77 0 11-May-22 A 19-Aug-22 A 22-Apr-22 11-Jul-22 -33

5 R54 1080 Structure Excavation and Drill Bench (Musson & Lunda) 4 0 11-May-22 A 16-May-22 A 22-Apr-22 27-Apr-22 -13

5 R54 1010 Install Permanent Sheet Pile (Lunda) 12 0 16-May-22 A 03-Jun-22 A 28-Apr-22 13-May-22 -13

5 R54 1020 Structure Backfill (Musson) 3 0 06-Jun-22 A 10-Jun-22 A 16-May-22 18-May-22 -15
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2021 2022 2023

Base Course (ZC)

Concrete Handpours (ZC)

Temp HMA (Stark)

Saw & Remove Pavement (Midstate & Musson)

Common Excavation (Musson)

Storm Sewer (Musson)

Breaker Run (ZC)

Base Course (ZC)

Hand Pours (ZC)

Curb & Gutter (ZC)

HMA Pavement (Stark)

Traffic Switch on STH 31 (CTC)

Saw & Removing Pavement, 1500 SY (MIdstate & Musson)

Common X, 1000 CY (Musson)

Remove Contaminated Soil (Musson/TRC)

Breaker Run, 1100 T (ZC)

Storm Sewer & Removals, 2 Each (Musson)

Breaker Run Top, 200 T & Underdrain (ZC)

Electrical Crossings (Pro)

Base Course, 600 T (ZC)

Curb and Gutter, 200' (ZC)

Hand Pours for 5C1 and 5C2, 430 CY (ZC)

Temp HMA (Stark)

Saw & Removing Pavement, 1375 SY (MIdstate & Musson)

Traffic Switch on 60th Ave (CTC)

Common X, 1100 CY (Musson)

Breaker Run, 1150 T (ZC)

Electrical Crossings (Pro)

Storm Sewer & Removals, 9 Each (Musson)

Base Course, 625 T (ZC)

Breaker Run Top & Underdrain (ZC)

ML Pavement, 15' Wide, 1000 SY (ZC)

Curb and Gutter, 500' (ZC)

Hand Pours, 80 CY (ZC)

Grade and Pour Sidewalk, 60 CY (ZC)

Signal Bases (Pro)

Temp HMA, 185 T (Stark)

Topsoil, 1200 SY (Musson)

Restoration and Signs, 1200 SY (Arbor)

Structure Excavation (Musson)

Modular Block Wall (Arbor Green)

Concrete Cap (Lunda)

Railing (Badger Rail)

Structure Excavation and Drill Bench (Musson & Lunda)

Install Permanent Sheet Pile (Lunda)

Structure Backfill (Musson)

STH 50 Kenosha 2021-2023 1310-10-70 - STH 50 - Baseline Comparison

Preoject ID:  1310-10-70-UP-17
Data Date:  01-Sep-22
Page 25 of 32

Remaining Level of Effort

Actual Level of Effort

Project Baseline Bar

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

TASK filter: All Activities Comparison to February Revised Baseline
1310-10-70-BL-05 (Duplicate of 1310-10-70-UP-11R2)



Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

5 R54 1030 Shear Studs (Lunda) 3 0 06-Jun-22 A 13-Jun-22 A 17-May-22 19-May-22 -16

5 R54 1040 Concrete Facing on STH 50 (Lunda) 12 0 14-Jun-22 A 27-Jun-22 A 20-May-22 08-Jun-22 -15

5 R54 1050 Concrete Facing on 70th Ave (Lunda) 13 0 28-Jun-22 A 11-Jul-22 A 08-Jun-22 23-Jun-22 -11

5 R54 1120 Concrete Anchor Slab on STH 50 (Lunda) 6 0 28-Jun-22 A 11-Jul-22 A 08-Jun-22 15-Jun-22 -18

5 R54 1060 Concrete Anchor Slab on 70th (Lunda) 6 0 12-Jul-22 A 20-Jul-22 A 23-Jun-22 01-Jul-22 -13

5 R54 1070 Parapet (Lunda) 5 0 04-Aug-22 A 19-Aug-22 A 05-Jul-22 11-Jul-22 -33

Stage 6Stage 6 74 74 03-Aug-22 A 19-Dec-22 -30 24-Jun-22 03-Nov-22 -30

Stage 6A1Stage 6A1 71 71 03-Aug-22 A 14-Dec-22 -27 24-Jun-22 11-Oct-22 -44

6A1 1030 Traffic Switch to 6A1 at 60th (CTC) 1 0 31-Aug-22 A 31-Aug-22 A

6A1 1000 Traffic Switch to 6A1, East of 60th (CTC) 1 1 16-Sep-22 19-Sep-22 -44 21-Jul-22 21-Jul-22 -44

6A1 1010 Erosion Control (Arbor) 1 1 16-Sep-22 19-Sep-22 -44 21-Jul-22 21-Jul-22 -44

6A1 1020 Remove Commercial Signs, 10 EA (Badger) 2 2 19-Sep-22 21-Sep-22 -44

Road C to 70thRoad C to 70th 38 38 01-Sep-22 26-Oct-22 7 03-Aug-22 10-Oct-22 -12

6A1 C to 70 1000 Saw & Removing Pavement, 4500 SY (Midstate & Musson) 3 3 01-Sep-22 07-Sep-22 -22 03-Aug-22 05-Aug-22 -24

6A1 C to 70 1020 Common X, 3400 CY (Musson) 3 3 07-Sep-22 12-Sep-22 -22 06-Aug-22 09-Aug-22 -24

6A1 C to 70 1030 Breaker Run, 3500 T (ZC) 3 3 12-Sep-22 15-Sep-22 -8 10-Aug-22 12-Aug-22 -24

6A1 C to 70 1010 Storm Sewer & Removals, 4 Each (Musson) 2 2 15-Sep-22 19-Sep-22 -8 29-Aug-22 30-Aug-22 -12

6A1 C to 70 1050 Electrical Crossings (Pro) 2 2 15-Sep-22 19-Sep-22 -5 13-Aug-22 15-Aug-22 -24

6A1 C to 70 1150 Breaker Run Top, 1000 T & Underdrain 1 1 19-Sep-22 20-Sep-22 -8 31-Aug-22 31-Aug-22 -12

6A1 C to 70 1040 Base Course, 1500 T (ZC) 2 2 20-Sep-22 22-Sep-22 -8 01-Sep-22 06-Sep-22 -12

6A1 C to 70 1060 ML Pavement L3/L4, 24' Wide, 1333 SY (ZC) 7 7 22-Sep-22 03-Oct-22 -8 06-Sep-22 15-Sep-22 -12

6A1 C to 70 1070 ML Pavement L1/L2, 24' Wide, 1333 SY (ZC) 7 7 27-Sep-22 06-Oct-22 -8 09-Sep-22 20-Sep-22 -12

6A1 C to 70 1080 Integral Widening, RT/LT, 15'&20', 1700 SY (ZC) 6 6 03-Oct-22 11-Oct-22 -3 15-Sep-22 23-Sep-22 -12

6A1 C to 70 1090 Curb and Gutter, 800' (ZC) 4 4 06-Oct-22 12-Oct-22 -8 20-Sep-22 26-Sep-22 -12

6A1 C to 70 1100 Hand Pours, 220 CY (ZC) 7 7 07-Oct-22 18-Oct-22 -7 21-Sep-22 30-Sep-22 -12

6A1 C to 70 1110 Grade and Pour Sidewalk, 60 CY (ZC) 4 4 12-Oct-22 18-Oct-22 -8 26-Sep-22 30-Sep-22 -12

6A1 C to 70 1120 Signal Bases (Pro) 10 10 12-Oct-22 26-Oct-22 7 26-Sep-22 10-Oct-22 -12

6A1 C to 70 1130 Topsoil, 1100 SY (Musson) 1 1 18-Oct-22 19-Oct-22 -8 30-Sep-22 03-Oct-22 -12

6A1 C to 70 1140 Restoration and Signs, 1100 SY (Arbor) 2 2 19-Oct-22 21-Oct-22 -8 03-Oct-22 05-Oct-22 -12

70th to STH 3170th to STH 31 43 43 12-Sep-22 10-Nov-22 -5 22-Jul-22 16-Sep-22 -39

6A1 70 to 31 1000 Saw & Removing Pavement, 9200 SY (Midstate & Musson) 5 5 12-Sep-22 19-Sep-22 -22 22-Jul-22 27-Jul-22 -39

6A1 70 to 31 1020 Common X, 7000 CY (Musson) 4 4 19-Sep-22 23-Sep-22 -22 28-Jul-22 02-Aug-22 -39

6A1 70 to 31 1030 Breaker Run, 6200 T (ZC) 4 4 23-Sep-22 29-Sep-22 -22 03-Aug-22 06-Aug-22 -39

6A1 70 to 31 1050 Electrical Crossings (Pro) 2 2 29-Sep-22 03-Oct-22 -13 08-Aug-22 09-Aug-22 -39

6A1 70 to 31 1010 Storm Sewer & Removals, 22 Each (Musson) 7 7 29-Sep-22 10-Oct-22 -22 08-Aug-22 15-Aug-22 -39

6A1 70 to 31 1160 Breaker Run Top, 1000 T & Underdrain (ZC) 1 1 10-Oct-22 11-Oct-22 -22 16-Aug-22 16-Aug-22 -39

6A1 70 to 31 1040 Base Course, 3100 T (ZC) 3 3 11-Oct-22 14-Oct-22 -22 17-Aug-22 19-Aug-22 -39

6A1 70 to 31 1060 ML Pavement L3/L4, 24' Wide, 2900 SY (ZC) 5 5 14-Oct-22 21-Oct-22 -22 20-Aug-22 25-Aug-22 -39

6A1 70 to 31 1070 ML Pavement L1/L2, 24' Wide, 2900 SY (ZC) 5 5 19-Oct-22 26-Oct-22 -22 24-Aug-22 30-Aug-22 -39

6A1 70 to 31 1080 Integral Widening, RT/LT, 17'&20', 2800 SY (ZC) 5 5 21-Oct-22 28-Oct-22 -14 26-Aug-22 01-Sep-22 -39

6A1 70 to 31 1090 Curb and Gutter, 800' (ZC) 4 4 26-Oct-22 01-Nov-22 -22 31-Aug-22 07-Sep-22 -39

6A1 70 to 31 1100 Hand Pours, 185 CY (ZC) 5 5 27-Oct-22 03-Nov-22 -18 01-Sep-22 09-Sep-22 -39

6A1 70 to 31 1110 Grade and Pour Sidewalk, 180 CY (ZC) 5 5 01-Nov-22 08-Nov-22 -22 07-Sep-22 14-Sep-22 -39

6A1 70 to 31 1150 S-30-269 Sign Base and Stand Pole (Arbor) 5 5 01-Nov-22 08-Nov-22 -21 07-Sep-22 14-Sep-22 -39

6A1 70 to 31 1140 Signal Bases (Pro) 7 7 01-Nov-22 10-Nov-22 -5 07-Sep-22 16-Sep-22 -39

6A1 70 to 31 1120 Topsoil, 1100 SY (Musson) 1 1 08-Nov-22 09-Nov-22 -22 14-Sep-22 15-Sep-22 -39

6A1 70 to 31 1130 Restoration and Signs, 1100 SY (Arbor) 1 1 09-Nov-22 10-Nov-22 -22 15-Sep-22 16-Sep-22 -39

STH 31 to 60thSTH 31 to 60th 60 60 19-Sep-22 14-Dec-22 -37 22-Jul-22 11-Oct-22 -44

6A1 31 to 60 1000 Saw & Removing Pavement, 12,000 SY (MIdstate &Musson) 4 4 19-Sep-22 23-Sep-22 -44 22-Jul-22 26-Jul-22 -44

6A1 31 to 60 1170 Common X,Breaker, Elec X-ings for 31 Intersection 2 2 21-Sep-22 23-Sep-22 -44 25-Jul-22 26-Jul-22 -44

6A1 31 to 60 1190 Storm Sewer 2219-2215A, 2212A-2215C, 2215-2214, 7 EA (Musson) 3 3 23-Sep-22 28-Sep-22 -44 27-Jul-22 29-Jul-22 -44

6A1 31 to 60 1020 Common X, 9,000 CY (Musson) 5 5 23-Sep-22 30-Sep-22 -44 27-Jul-22 02-Aug-22 -44

6A1 31 to 60 1200 Base Course & Loops at Intersection (ZC & PRO) 1 1 28-Sep-22 29-Sep-22 -44 01-Aug-22 01-Aug-22 -44
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2021 2022 2023

Shear Studs (Lunda)

Concrete Facing on STH 50 (Lunda)

Concrete Facing on 70th Ave (Lunda)

Concrete Anchor Slab on STH 50 (Lunda)

Concrete Anchor Slab on 70th (Lunda)

Parapet (Lunda)

Traffic Switch to 6A1 at 60th (CTC)

Traffic Switch to 6A1, East of 60th (CTC)

Erosion Control (Arbor)
Remove Commercial Signs, 10 EA (Badger)

Saw & Removing Pavement, 4500 SY (Midstate & Musson)

Common X, 3400 CY (Musson)

Breaker Run, 3500 T (ZC)

Storm Sewer & Removals, 4 Each (Musson)

Electrical Crossings (Pro)

Breaker Run Top, 1000 T & Underdrain

Base Course, 1500 T (ZC)

ML Pavement L3/L4, 24' Wide, 1333 SY (ZC)

ML Pavement L1/L2, 24' Wide, 1333 SY (ZC)

Integral Widening, RT/LT, 15'&20', 1700 SY (ZC)

Curb and Gutter, 800' (ZC)

Hand Pours, 220 CY (ZC)

Grade and Pour Sidewalk, 60 CY (ZC)

Signal Bases (Pro)

Topsoil, 1100 SY (Musson)

Restoration and Signs, 1100 SY (Arbor)

Saw & Removing Pavement, 9200 SY (Midstate & Musson)

Common X, 7000 CY (Musson)

Breaker Run, 6200 T (ZC)

Electrical Crossings (Pro)

Storm Sewer & Removals, 22 Each (Musson)

Breaker Run Top, 1000 T & Underdrain (ZC)

Base Course, 3100 T (ZC)

ML Pavement L3/L4, 24' Wide, 2900 SY (ZC)

ML Pavement L1/L2, 24' Wide, 2900 SY (ZC)

Integral Widening, RT/LT, 17'&20', 2800 SY (ZC)

Curb and Gutter, 800' (ZC)

Hand Pours, 185 CY (ZC)

Grade and Pour Sidewalk, 180 CY (ZC)

S-30-269 Sign Base and Stand Pole (Arbor)

Signal Bases (Pro)

Topsoil, 1100 SY (Musson)

Restoration and Signs, 1100 SY (Arbor)

Saw & Removing Pavement, 12,000 SY (MIdstate &Musson)

Common X,Breaker, Elec X-ings for 31 Intersection

Storm Sewer 2219-2215A, 2212A-2215C, 2215-2214, 7 EA (Musson)

Common X, 9,000 CY (Musson)

Base Course & Loops at Intersection (ZC & PRO)

STH 50 Kenosha 2021-2023 1310-10-70 - STH 50 - Baseline Comparison

Preoject ID:  1310-10-70-UP-17
Data Date:  01-Sep-22
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Remaining Level of Effort

Actual Level of Effort

Project Baseline Bar

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

TASK filter: All Activities Comparison to February Revised Baseline
1310-10-70-BL-05 (Duplicate of 1310-10-70-UP-11R2)



Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

6A1 31 to 60 1150 Handpours for Switches, HES 200 CY (ZC) 6 6 29-Sep-22 07-Oct-22 -44 02-Aug-22 08-Aug-22 -44

6A1 31 to 60 1030 Breaker Run, 9,400 T (ZC) 5 5 30-Sep-22 07-Oct-22 -44 03-Aug-22 08-Aug-22 -44

6A1 31 to 60 1050 Electrical Crossings (Pro) 5 5 07-Oct-22 14-Oct-22 -30 09-Aug-22 13-Aug-22 -44

6A1 31 to 60 1010 Storm Sewer & Removals, 33 Each (Musson) 11 11 07-Oct-22 24-Oct-22 -44 09-Aug-22 20-Aug-22 -44

6A1 31 to 60 1180 Breaker Run Top, 2,000 T & Underdrain (ZC) 2 2 24-Oct-22 26-Oct-22 -44 22-Aug-22 23-Aug-22 -44

6A1 31 to 60 1040 Base Course, 5900 T (ZC) 6 6 26-Oct-22 03-Nov-22 -44 24-Aug-22 31-Aug-22 -44

6A1 31 to 60 1060 ML Pavement L3/L4, 24' Wide, 4000 SY (ZC) 6 6 03-Nov-22 11-Nov-22 -44 01-Sep-22 12-Sep-22 -44

6A1 31 to 60 1070 ML Pavement L1/L2, 24' Wide, 2900 SY (ZC) 5 5 08-Nov-22 15-Nov-22 -44 07-Sep-22 14-Sep-22 -44

6A1 31 to 60 1080 Turn Lane/ Integral Widening, RT/LT, 3700 SY (ZC) 8 8 11-Nov-22 23-Nov-22 -33 12-Sep-22 22-Sep-22 -44

6A1 31 to 60 1090 Curb and Gutter, 3300' (ZC) 8 8 15-Nov-22 29-Nov-22 -44 14-Sep-22 26-Sep-22 -44

6A1 31 to 60 1100 Hand Pours, 420 CY (ZC) 8 8 15-Nov-22 29-Nov-22 -35 14-Sep-22 26-Sep-22 -44

6A1 31 to 60 1140 S-30-270 Sign Base and Stand Pole (Arbor) 5 5 30-Nov-22 06-Dec-22 -40 26-Sep-22 03-Oct-22 -44

6A1 31 to 60 1110 Grade and Pour Sidewalk, 120 CY (ZC) 7 7 30-Nov-22 08-Dec-22 -44 26-Sep-22 05-Oct-22 -44

6A1 31 to 60 1160 Signal Bases (Pro) 7 7 30-Nov-22 08-Dec-22 -33 26-Sep-22 05-Oct-22 -44

6A1 31 to 60 1120 Topsoil, 4400 SY (Musson) 2 2 09-Dec-22 12-Dec-22 -44 05-Oct-22 07-Oct-22 -44

6A1 31 to 60 1130 Restoration and Signs, 4400 SY (Arbor) 2 2 13-Dec-22 14-Dec-22 -44 07-Oct-22 11-Oct-22 -44

60th to 52nd60th to 52nd 60 60 19-Sep-22 14-Dec-22 -37 22-Jul-22 11-Oct-22 -44

6A1 60 TO 52 1000 Saw & Removing Pavement, 12,200 SY (MIdstate & Musson) 4 4 19-Sep-22 23-Sep-22 -44 22-Jul-22 26-Jul-22 -44

6A1 60 TO 52 1160 KWU Watermain 10 10 21-Sep-22 05-Oct-22 -44 25-Jul-22 05-Aug-22 -44

6A1 60 TO 52 1020 Common X East of Watermain Work, 5000 CY (Musson) 4 4 27-Sep-22 03-Oct-22 -40 27-Jul-22 01-Aug-22 -46

6A1 60 TO 52 1030 Breaker Run East of Watermain Work, 4200 T (ZC) 4 4 03-Oct-22 07-Oct-22 -35 02-Aug-22 05-Aug-22 -46

6A1 60 TO 52 1170 KWU Water Leads and Laterals 10 10 05-Oct-22 19-Oct-22 -44 06-Aug-22 17-Aug-22 -44

6A1 60 TO 52 1010 Storm Sewer & Removals East of Watermain Work, 25 Each (Musson) 9 9 07-Oct-22 20-Oct-22 -35 19-Aug-22 30-Aug-22 -35

6A1 60 TO 52 1180 Common X in Watermain Zone, 3200 CY (Musson) 3 3 19-Oct-22 24-Oct-22 -44 18-Aug-22 20-Aug-22 -44

6A1 60 TO 52 1190 Breaker Run in Watermain Zone, 2200 T (Musson) 2 2 24-Oct-22 26-Oct-22 -44 22-Aug-22 23-Aug-22 -44

6A1 60 TO 52 1050 Electrical Crossings (Pro) 3 3 26-Oct-22 31-Oct-22 -37 24-Aug-22 26-Aug-22 -44

6A1 60 TO 52 1200 Storm Sewer & Removals in Watermain Zone, 15 EA (Musson) 5 5 26-Oct-22 02-Nov-22 -44 24-Aug-22 30-Aug-22 -44

6A1 60 TO 52 1150 Breaker Run Top, 2000 T & Underdrain (ZC) 1 1 02-Nov-22 03-Nov-22 -44 31-Aug-22 31-Aug-22 -44

6A1 60 TO 52 1040 Base Course, 4100 T (ZC) 4 4 03-Nov-22 09-Nov-22 -44 01-Sep-22 08-Sep-22 -44

6A1 60 TO 52 1060 ML Pavement L1/L2, 24' Wide, 6200 SY (ZC) 4 4 09-Nov-22 15-Nov-22 -44 08-Sep-22 14-Sep-22 -44

6A1 60 TO 52 1070 Widening/Integral, 18.5' Wide, 2300 SY (ZC) 4 4 14-Nov-22 18-Nov-22 -44 13-Sep-22 19-Sep-22 -44

6A1 60 TO 52 1080 Turn Lane/ Integral Widening, 17',12', 6', 1850 SY (ZC) 6 6 15-Nov-22 23-Nov-22 -34 14-Sep-22 22-Sep-22 -44

6A1 60 TO 52 1090 Curb and Gutter, 1400' (ZC) 4 4 18-Nov-22 28-Nov-22 -44 19-Sep-22 23-Sep-22 -44

6A1 60 TO 52 1100 Hand Pours, 410 CY (ZC) 10 10 21-Nov-22 07-Dec-22 -42 20-Sep-22 04-Oct-22 -44

6A1 60 TO 52 1140 Signal Bases (Pro) 5 5 29-Nov-22 05-Dec-22 -30 23-Sep-22 30-Sep-22 -44

6A1 60 TO 52 1110 Grade and Pour Sidewalk, 270 CY (ZC) 7 7 29-Nov-22 07-Dec-22 -44 23-Sep-22 04-Oct-22 -44

6A1 60 TO 52 1120 Topsoil, 6200 SY (Musson) 3 3 08-Dec-22 12-Dec-22 -44 04-Oct-22 07-Oct-22 -44

6A1 60 TO 52 1130 Restoration and Signs, 6200 SY (Arbor) 3 3 12-Dec-22 14-Dec-22 -44 06-Oct-22 11-Oct-22 -44

52nd to East Limits52nd to East Limits 55 55 19-Sep-22 07-Dec-22 -39 02-Aug-22 03-Oct-22 -45

6A1 52 to East 1000 Saw & Removing Pavement, 8400 SY (Midstate & Musson) 4 4 19-Sep-22 23-Sep-22 -40 02-Aug-22 05-Aug-22 -36

6A1 52 to East 1020 Common X, 6300 CY (Musson) 4 4 21-Sep-22 27-Sep-22 -40 04-Aug-22 08-Aug-22 -36

6A1 52 to East 1140 Remove Contaminated Soil (Musson/TRC) 4 4 21-Sep-22 27-Sep-22 -40 04-Aug-22 08-Aug-22 -36

6A1 52 to East 1030 Breaker Run, 4700 T (ZC) 4 4 27-Sep-22 03-Oct-22 -39 09-Aug-22 12-Aug-22 -36

6A1 52 to East 1050 Electrical Crossings (Pro) 5 5 03-Oct-22 10-Oct-22 -25 13-Aug-22 18-Aug-22 -36

6A1 52 to East 1160 VOPP - 9 Sanitary Lateral Relays and Abandonment 9 9 03-Oct-22 14-Oct-22 -39

6A1 52 to East 1010 Storm Sewer & Removals, 16 Each (Musson) 5 5 14-Oct-22 21-Oct-22 -39 13-Aug-22 18-Aug-22 -45

6A1 52 to East 1150 Breaker Run Top, 2000 T & Underdrain (ZC) 2 2 21-Oct-22 25-Oct-22 -39 19-Aug-22 20-Aug-22 -45

6A1 52 to East 1040 Base Course, 2800 T (ZC) 3 3 25-Oct-22 28-Oct-22 -39 22-Aug-22 24-Aug-22 -45

6A1 52 to East 1060 ML Pavement L1/L2, 24' Wide, 5900 SY (ZC) 7 7 28-Oct-22 08-Nov-22 -39 25-Aug-22 06-Sep-22 -45

6A1 52 to East 1070 L1 Pavement Only, 12' Wide, 240 SY (ZC) 5 5 02-Nov-22 09-Nov-22 -39 30-Aug-22 07-Sep-22 -45

6A1 52 to East 1080 Turn Lane/ Integral Widening, 6', 1550 SY (ZC) 5 5 08-Nov-22 15-Nov-22 -29 06-Sep-22 13-Sep-22 -45

6A1 52 to East 1090 Curb and Gutter, 620' (ZC) 5 5 09-Nov-22 16-Nov-22 -39 07-Sep-22 14-Sep-22 -45

6A1 52 to East 1100 Hand Pours, 260 CY (ZC) 9 9 10-Nov-22 23-Nov-22 -33 08-Sep-22 21-Sep-22 -45
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2021 2022 2023

Handpours for Switches, HES 200 CY (ZC)

Breaker Run, 9,400 T (ZC)

Electrical Crossings (Pro)

Storm Sewer & Removals, 33 Each (Musson)

Breaker Run Top, 2,000 T & Underdrain (ZC)

Base Course, 5900 T (ZC)

ML Pavement L3/L4, 24' Wide, 4000 SY (ZC)

ML Pavement L1/L2, 24' Wide, 2900 SY (ZC)

Turn Lane/ Integral Widening, RT/LT, 3700 SY (ZC)

Curb and Gutter, 3300' (ZC)

Hand Pours, 420 CY (ZC)

S-30-270 Sign Base and Stand Pole (Arbor)

Grade and Pour Sidewalk, 120 CY (ZC)

Signal Bases (Pro)

Topsoil, 4400 SY (Musson)

Restoration and Signs, 4400 SY (Arbor)

Saw & Removing Pavement, 12,200 SY (MIdstate & Musson)

KWU Watermain

Common X East of Watermain Work, 5000 CY (Musson)

Breaker Run East of Watermain Work, 4200 T (ZC)

KWU Water Leads and Laterals

Storm Sewer & Removals East of Watermain Work, 25 Each (Musson)

Common X in Watermain Zone, 3200 CY (Musson)

Breaker Run in Watermain Zone, 2200 T (Musson)

Electrical Crossings (Pro)

Storm Sewer & Removals in Watermain Zone, 15 EA (Musson)

Breaker Run Top, 2000 T & Underdrain (ZC)

Base Course, 4100 T (ZC)

ML Pavement L1/L2, 24' Wide, 6200 SY (ZC)

Widening/Integral, 18.5' Wide, 2300 SY (ZC)

Turn Lane/ Integral Widening, 17',12', 6', 1850 SY (ZC)

Curb and Gutter, 1400' (ZC)

Hand Pours, 410 CY (ZC)

Signal Bases (Pro)

Grade and Pour Sidewalk, 270 CY (ZC)

Topsoil, 6200 SY (Musson)

Restoration and Signs, 6200 SY (Arbor)

Saw & Removing Pavement, 8400 SY (Midstate & Musson)

Common X, 6300 CY (Musson)

Remove Contaminated Soil (Musson/TRC)

Breaker Run, 4700 T (ZC)

Electrical Crossings (Pro)
VOPP - 9 Sanitary Lateral Relays and Abandonment

Storm Sewer & Removals, 16 Each (Musson)

Breaker Run Top, 2000 T & Underdrain (ZC)

Base Course, 2800 T (ZC)

ML Pavement L1/L2, 24' Wide, 5900 SY (ZC)

L1 Pavement Only, 12' Wide, 240 SY (ZC)

Turn Lane/ Integral Widening, 6', 1550 SY (ZC)

Curb and Gutter, 620' (ZC)

Hand Pours, 260 CY (ZC)
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Remaining Level of Effort

Actual Level of Effort

Project Baseline Bar

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

TASK filter: All Activities Comparison to February Revised Baseline
1310-10-70-BL-05 (Duplicate of 1310-10-70-UP-11R2)



Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

6A1 52 to East 1110 Grade and Pour Sidewalk, 230 CY (ZC) 9 9 16-Nov-22 01-Dec-22 -39 14-Sep-22 27-Sep-22 -45

6A1 52 to East 1120 Topsoil, 3800 SY (Musson) 2 2 02-Dec-22 05-Dec-22 -39 27-Sep-22 29-Sep-22 -45

6A1 52 to East 1130 Restoration and Signs, 3800 SY (Arbor) 2 2 06-Dec-22 07-Dec-22 -39 29-Sep-22 03-Oct-22 -45

70th South Leg70th South Leg 30 30 01-Sep-22 14-Oct-22 -3 10-Aug-22 15-Sep-22 -21

6A1 70th 1110 Storm Sewer, 23 EA (Musson) 8 8 01-Sep-22 14-Sep-22 -24 18-Aug-22 26-Aug-22 -11

6A1 70th 1000 Saw & Removals (Midstate & Musson) 1 1 19-Sep-22 20-Sep-22 -27 10-Aug-22 10-Aug-22 -29

6A1 70th 1010 Common X, 3400 CY (Musson) 3 3 20-Sep-22 23-Sep-22 -27 11-Aug-22 13-Aug-22 -29

6A1 70th 1020 Breaker Run, 3550 T (ZC) 3 3 23-Sep-22 28-Sep-22 -18 15-Aug-22 17-Aug-22 -29

6A1 70th 1030 Electrical Crossings (Pro) 3 3 23-Sep-22 28-Sep-22 -16 15-Aug-22 17-Aug-22 -29

6A1 70th 1120 Underdrain (ZC) 1 1 28-Sep-22 29-Sep-22 -18 29-Aug-22 29-Aug-22 -21

6A1 70th 1040 Base Course, 1450 T (ZC) 2 2 28-Sep-22 30-Sep-22 -18 29-Aug-22 30-Aug-22 -21

6A1 70th 1050 Curb and Gutter, 2100', (ZC) 3 3 30-Sep-22 05-Oct-22 -18 31-Aug-22 06-Sep-22 -21

6A1 70th 1060 Handpours, 225 CY  (ZC) 5 5 05-Oct-22 12-Oct-22 -18 06-Sep-22 13-Sep-22 -21

6A1 70th 1070 Grade and Pour Sidewalk, 120 CY (ZC) 5 5 05-Oct-22 12-Oct-22 -3 06-Sep-22 13-Sep-22 -21

6A1 70th 1090 Topsoil, 1700 SY (Musson) 1 1 12-Oct-22 13-Oct-22 -3 13-Sep-22 14-Sep-22 -21

6A1 70th 1080 HMA, 1030 T (Stark) 1 1 12-Oct-22 13-Oct-22 -18 13-Sep-22 14-Sep-22 -21

6A1 70th 1100 Restoration and Signs, 1700 SY (Arbor) 1 1 13-Oct-22 14-Oct-22 -3 14-Sep-22 15-Sep-22 -21

STH 31 NBSTH 31 NB 27 27 03-Aug-22 A 11-Oct-22 -6 24-Jun-22 25-Aug-22 -31

6A1 STH 31 NB 1010 Saw & Removing Pavement, 9500 SY (MIdstate & Musson) 5 0 03-Aug-22 A 05-Aug-22 A 24-Jun-22 01-Jul-22 -26

6A1 STH 31 NB 1040 Common X, 7200 CY (Musson) 6 0 08-Aug-22 A 12-Aug-22 A 05-Jul-22 12-Jul-22 -26

6A1 STH 31 NB 1210 Remove Contaminated Soil (Musson/TRC) 4 0 08-Aug-22 A 12-Aug-22 A 05-Jul-22 08-Jul-22 -28

6A1 STH 31 NB 1020 Storm Sewer & Removals, 20 Each (Musson) 7 0 11-Aug-22 A 24-Aug-22 A 14-Jul-22 21-Jul-22 -28

6A1 STH 31 NB 1050 Breaker Run, 7,900 T (ZC) 4 0 25-Aug-22 A 01-Sep-22 -31 13-Jul-22 16-Jul-22 -37

6A1 STH 31 NB 1080 Electrical Crossings (Pro) 2 0 29-Aug-22 A 31-Aug-22 A 16-Jul-22 18-Jul-22 -36

6A1 STH 31 NB 1060 Base Course, 3300 T (ZC) 3 3 30-Aug-22 A 07-Sep-22 -31 25-Jul-22 27-Jul-22 -31

6A1 STH 31 NB 1030 Excavate for 204 Wall (Musson) 2 2 01-Sep-22 06-Sep-22 -2 05-Jul-22 06-Jul-22 -47

6A1 STH 31 NB 1070 Pour Leveling Pad 204 (Arbor) 3 3 06-Sep-22 09-Sep-22 -2 07-Jul-22 11-Jul-22 -47

6A1 STH 31 NB 1100 ML Pavement, 22' Wide, 4900 SY (ZC) 5 5 07-Sep-22 14-Sep-22 -31 28-Jul-22 03-Aug-22 -31

6A1 STH 31 NB 1150 Hand Pours in Intersection, HES 200 CY (ZC) 6 6 07-Sep-22 15-Sep-22 -28 28-Jul-22 04-Aug-22 -31

6A1 STH 31 NB 1090 Build 204 Wall (Arbor) 3 3 09-Sep-22 14-Sep-22 -2 12-Jul-22 14-Jul-22 -47

6A1 STH 31 NB 1120 L3/Bike Lane, 16' Wide Varying, 4500 SY (ZC) 7 7 12-Sep-22 21-Sep-22 -31 02-Aug-22 09-Aug-22 -31

6A1 STH 31 NB 1110 Pour 204 Concrete Cap (Lunda) 3 3 14-Sep-22 19-Sep-22 -2 15-Jul-22 18-Jul-22 -47

6A1 STH 31 NB 1130 Wall 204 Railing (Lunda) 1 1 19-Sep-22 20-Sep-22 2 19-Jul-22 19-Jul-22 -47

6A1 STH 31 NB 1140 Curb and Gutter, 2200' (ZC) 6 6 21-Sep-22 29-Sep-22 -31 10-Aug-22 16-Aug-22 -31

6A1 STH 31 NB 1200 Hand Pours, 300 CY (ZC) 6 6 22-Sep-22 30-Sep-22 -31 11-Aug-22 17-Aug-22 -31

6A1 STH 31 NB 1160 Grade and Pour Sidewalk, 200 CY (ZC) 9 9 23-Sep-22 06-Oct-22 -6 12-Aug-22 22-Aug-22 -31

6A1 STH 31 NB 1180 Topsoil, 3000 SY (Musson) 2 2 06-Oct-22 10-Oct-22 -6 23-Aug-22 24-Aug-22 -31

6A1 STH 31 NB 1190 Restoration and Signs, 3000 SY (Arbor) 3 3 06-Oct-22 11-Oct-22 -6 23-Aug-22 25-Aug-22 -31

6A1 STH 31 NB 1170 Temp HMA (Stark) 1 1 07-Oct-22 10-Oct-22 -37 09-Aug-22 09-Aug-22 -44

52nd Ave North52nd Ave North 45 45 19-Sep-22 21-Nov-22 -12 22-Jul-22 03-Oct-22 -35

7B 52nd 1110 Close 52nd (CTC) 1 1 19-Sep-22 20-Sep-22 -26 22-Jul-22 22-Jul-22 -44

7B 52nd 1000 Removing Pavement, 2700 SY (Musson) 3 3 19-Sep-22 22-Sep-22 -26 08-Aug-22 10-Aug-22 -31

7B 52nd 1020 Common X, 3400 CY (Musson) 4 4 22-Sep-22 28-Sep-22 -26 11-Aug-22 15-Aug-22 -31

7B 52nd 1030 Breaker Run, 2500 T (ZC) 3 3 23-Sep-22 28-Sep-22 -26 12-Aug-22 15-Aug-22 -31

7B 52nd 1140 VOPP - 5 Sanitary Laterals 4 4 28-Sep-22 04-Oct-22 -26

7B 52nd 1010 Storm Sewer & Removals, 33 Each (Musson) 14 14 04-Oct-22 24-Oct-22 -26 16-Aug-22 01-Sep-22 -35

7B 52nd 1130 Breaker Run Top & Underdrain (ZC) 1 1 24-Oct-22 25-Oct-22 -26 02-Sep-22 06-Sep-22 -35

7B 52nd 1040 Base Course, 2400 T (ZC) 3 3 25-Oct-22 28-Oct-22 -26 06-Sep-22 09-Sep-22 -35

7B 52nd 1050 Electrical Crossings (Pro) 1 1 27-Oct-22 28-Oct-22 -26 08-Sep-22 09-Sep-22 -35

7B 52nd 1060 Curb and Gutter, 150' (ZC) 5 5 28-Oct-22 04-Nov-22 -26 09-Sep-22 16-Sep-22 -35

7B 52nd 1080 Sidewalk,  10 CY (ZC) 2 2 04-Nov-22 08-Nov-22 -5 16-Sep-22 20-Sep-22 -35

7B 52nd 1120 Signal Bases (Pro) 5 5 04-Nov-22 11-Nov-22 -23 16-Sep-22 23-Sep-22 -35

7B 52nd 1070 Hand Pours, 240 CY (ZC) 8 8 04-Nov-22 16-Nov-22 -26 16-Sep-22 28-Sep-22 -35

D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O

2021 2022 2023

Grade and Pour Sidewalk, 230 CY (ZC)

Topsoil, 3800 SY (Musson)

Restoration and Signs, 3800 SY (Arbor)

Storm Sewer, 23 EA (Musson)

Saw & Removals (Midstate & Musson)

Common X, 3400 CY (Musson)

Breaker Run, 3550 T (ZC)

Electrical Crossings (Pro)

Underdrain (ZC)

Base Course, 1450 T (ZC)

Curb and Gutter, 2100', (ZC)

Handpours, 225 CY  (ZC)

Grade and Pour Sidewalk, 120 CY (ZC)

Topsoil, 1700 SY (Musson)

HMA, 1030 T (Stark)

Restoration and Signs, 1700 SY (Arbor)

Saw & Removing Pavement, 9500 SY (MIdstate & Musson)

Common X, 7200 CY (Musson)

Remove Contaminated Soil (Musson/TRC)

Storm Sewer & Removals, 20 Each (Musson)

Breaker Run, 7,900 T (ZC)

Electrical Crossings (Pro)

Base Course, 3300 T (ZC)

Excavate for 204 Wall (Musson)

Pour Leveling Pad 204 (Arbor)

ML Pavement, 22' Wide, 4900 SY (ZC)

Hand Pours in Intersection, HES 200 CY (ZC)

Build 204 Wall (Arbor)

L3/Bike Lane, 16' Wide Varying, 4500 SY (ZC)

Pour 204 Concrete Cap (Lunda)

Wall 204 Railing (Lunda)

Curb and Gutter, 2200' (ZC)

Hand Pours, 300 CY (ZC)

Grade and Pour Sidewalk, 200 CY (ZC)

Topsoil, 3000 SY (Musson)

Restoration and Signs, 3000 SY (Arbor)

Temp HMA (Stark)

Close 52nd (CTC)

Removing Pavement, 2700 SY (Musson)

Common X, 3400 CY (Musson)

Breaker Run, 2500 T (ZC)
VOPP - 5 Sanitary Laterals

Storm Sewer & Removals, 33 Each (Musson)

Breaker Run Top & Underdrain (ZC)

Base Course, 2400 T (ZC)

Electrical Crossings (Pro)

Curb and Gutter, 150' (ZC)

Sidewalk,  10 CY (ZC)

Signal Bases (Pro)

Hand Pours, 240 CY (ZC)
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Remaining Level of Effort

Actual Level of Effort

Project Baseline Bar

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

TASK filter: All Activities Comparison to February Revised Baseline
1310-10-70-BL-05 (Duplicate of 1310-10-70-UP-11R2)



Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

7B 52nd 1100 HMA, 750 Ton  (Stark) 1 1 15-Nov-22 16-Nov-22 -26 27-Sep-22 28-Sep-22 -35

7B 52nd 1090 Toposil, Restoration, Signs 1400 SY (Musson and Arbor) 3 3 16-Nov-22 21-Nov-22 -12 28-Sep-22 03-Oct-22 -35

52nd Ave South52nd Ave South 22 22 30-Sep-22 01-Nov-22 -8 03-Aug-22 29-Aug-22 -44

6B 52nd 1000 Saw & Removing Pavement, (Musson) 2 2 30-Sep-22 04-Oct-22 -15 03-Aug-22 04-Aug-22 -44

6B 52nd 1030 Common X, (Musson) 2 2 04-Oct-22 06-Oct-22 -15 05-Aug-22 06-Aug-22 -44

6B 52nd 1040 Breaker Run, (ZC) 2 2 06-Oct-22 10-Oct-22 -15 08-Aug-22 09-Aug-22 -44

6B 52nd 1060 Electrical Crossings (Pro) 1 1 10-Oct-22 11-Oct-22 -15 10-Aug-22 10-Aug-22 -44

6B 52nd 1050 Base Course, 1650 T (ZC) 2 2 10-Oct-22 12-Oct-22 -15 10-Aug-22 11-Aug-22 -44

6B 52nd 1070 Slip Curb and Gutter (ZC) 5 5 12-Oct-22 19-Oct-22 -15 12-Aug-22 17-Aug-22 -44

6B 52nd 1140 Sidewalk (ZC) 4 4 19-Oct-22 25-Oct-22 -11 18-Aug-22 22-Aug-22 -44

6B 52nd 1120 Signal Bases (Pro) 5 5 19-Oct-22 26-Oct-22 -4 18-Aug-22 23-Aug-22 -44

6B 52nd 1080 Handpours 230 CY (ZC) 8 8 19-Oct-22 31-Oct-22 -15 18-Aug-22 26-Aug-22 -44

6B 52nd 1130 Topsoil & Restoration (Musson & Arbor) 1 1 31-Oct-22 01-Nov-22 -15 29-Aug-22 29-Aug-22 -44

47th Ave47th Ave 19 19 23-Sep-22 20-Oct-22 -23 15-Aug-22 09-Sep-22 -29

6B 47th 1000 Saw & Removing Pavement, (Musson) 1 1 23-Sep-22 26-Sep-22 -27 15-Aug-22 15-Aug-22 -29

6B 47th 1010 Common X, (Musson) 1 1 26-Sep-22 27-Sep-22 -27 16-Aug-22 16-Aug-22 -29

6B 47th 1020 Breaker Run, (ZC) 1 1 27-Sep-22 28-Sep-22 -23 17-Aug-22 17-Aug-22 -29

6B 47th 1040 Base Course, 1650 T (ZC) 2 2 28-Sep-22 30-Sep-22 -23 18-Aug-22 19-Aug-22 -29

6B 47th 1050 Slip Curb and Gutter (ZC) 2 2 30-Sep-22 04-Oct-22 -23 20-Aug-22 22-Aug-22 -29

6B 47th 1060 Handpours 230 CY (ZC) 6 6 04-Oct-22 12-Oct-22 -23 23-Aug-22 30-Aug-22 -29

6B 47th 1080 Sidewalk (ZC) 4 4 12-Oct-22 18-Oct-22 -23 31-Aug-22 07-Sep-22 -29

6B 47th 1070 Topsoil & Restoration (Musson & Arbor) 2 2 18-Oct-22 20-Oct-22 -23 07-Sep-22 09-Sep-22 -29

Stage 6A2Stage 6A2 10 10 07-Oct-22 21-Oct-22 -46 09-Aug-22 17-Aug-22 -46

6A2 1000 Traffic Switch on STH 31and 60th  (CTC) 1 1 07-Oct-22 10-Oct-22 -44 09-Aug-22 09-Aug-22 -44

6A2 1010 STH 31 & 60th Saw, Remove, Excavate, Backfill, HES Concrete 7 7 07-Oct-22 18-Oct-22 -44 09-Aug-22 16-Aug-22 -44

6A2 1030 Temp HMA on STH 31 and 60th (Stark) 1 1 20-Oct-22 21-Oct-22 -46 17-Aug-22 17-Aug-22 -46

Stage 6BStage 6B 54 54 30-Sep-22 19-Dec-22 -30 18-Aug-22 03-Nov-22 -30

6B 1040 Open 70th South & Close 69th(CTC) 1 1 13-Oct-22 14-Oct-22 -18 14-Sep-22 15-Sep-22 -21

6B 1000 Traffic Switch on STH 31(CTC) 1 1 21-Oct-22 24-Oct-22 -46 18-Aug-22 18-Aug-22 -46

6B 1030 Saw Pavement at STH 31 (Midstate) 1 1 21-Oct-22 24-Oct-22 -46 18-Aug-22 18-Aug-22 -46

6B 1050 Remove Pavement, Common Excavation at STH 31 2 2 21-Oct-22 25-Oct-22 -46 18-Aug-22 19-Aug-22 -46

6B 1060 Breaker Run, Base Course at STH 31 1 1 25-Oct-22 26-Oct-22 -46 20-Aug-22 20-Aug-22 -46

6B 1010 Loops & HES Concrete at STH 31 (ZC & Pro) 6 6 26-Oct-22 03-Nov-22 -46 22-Aug-22 29-Aug-22 -46

6B 1020 Temp HMA on STH 31 (Stark) 1 1 03-Nov-22 04-Nov-22 -46 30-Aug-22 30-Aug-22 -46

338+90 to 350+00338+90 to 350+00 54 54 30-Sep-22 19-Dec-22 -30 19-Aug-22 03-Nov-22 -30

6C1 1040 Saw & Remove Pavement, 5000 SY (Midstate & Musson) 4 4 30-Sep-22 06-Oct-22 -30 19-Aug-22 23-Aug-22 -30

6C1 1060 Common X, 3700 CY (Musson) 3 3 06-Oct-22 11-Oct-22 -30 24-Aug-22 26-Aug-22 -30

6C1 1070 Breaker Run, 2900 T (ZC) 3 3 11-Oct-22 14-Oct-22 -30 29-Aug-22 31-Aug-22 -30

6C1 1080 Electrical Crossings (Pro) 1 1 14-Oct-22 17-Oct-22 -25 01-Sep-22 01-Sep-22 -30

6C1 1090 Storm Sewer & Removals, 12 EA (Musson) 5 5 14-Oct-22 21-Oct-22 -30 01-Sep-22 09-Sep-22 -30

6C1 1160 Breaker Run Top, 1000 T & Underdrain (ZC) 1 1 21-Oct-22 24-Oct-22 -30 09-Sep-22 12-Sep-22 -30

6C1 1100 Base Course, 1650 T (ZC) 3 3 24-Oct-22 27-Oct-22 -30 12-Sep-22 15-Sep-22 -30

6C1 1110 EB/WB Integral Pavement, 15' Wide, 4130 SY (ZC) 7 7 27-Oct-22 07-Nov-22 -30 15-Sep-22 26-Sep-22 -30

6C1 1130 52nd Signal Bases (Pro) 5 5 07-Nov-22 14-Nov-22 -24 26-Sep-22 03-Oct-22 -30

6C1 1170 Pavewment EB L1, 12' Wide, 1150 SY (ZC) 6 6 07-Nov-22 15-Nov-22 -30 26-Sep-22 04-Oct-22 -30

6C1 1180 Curb and Gutter (ZC) 6 6 15-Nov-22 23-Nov-22 -30 04-Oct-22 12-Oct-22 -30

6C1 1120 Handpours, 230 CY (ZC) 7 7 28-Nov-22 06-Dec-22 -30 12-Oct-22 21-Oct-22 -30

6C1 1140 Sidewalk (ZC) 8 8 07-Dec-22 16-Dec-22 -30 21-Oct-22 02-Nov-22 -30

6C1 1150 Topsoil & Restoration (Musson & Arbor) 1 1 19-Dec-22 19-Dec-22 -30 02-Nov-22 03-Nov-22 -30

45th Ave South45th Ave South 32 32 20-Oct-22 07-Dec-22 -39 09-Sep-22 11-Oct-22 -39

6B S 45th 1000 Open 47th and Close 45th South (CTC) 1 1 20-Oct-22 21-Oct-22 -23 09-Sep-22 12-Sep-22 -29

6B S 45th 1010 Saw Pavement and Remove (Midstate & Musson) 1 1 11-Nov-22 14-Nov-22 -39 09-Sep-22 13-Sep-22 -44

6B S 45th 1020 Common Excavation (Musson) 1 1 14-Nov-22 15-Nov-22 -39 13-Sep-22 15-Sep-22 -43

D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O

2021 2022 2023

HMA, 750 Ton  (Stark)

Toposil, Restoration, Signs 1400 SY (Musson and Arbor)

Saw & Removing Pavement, (Musson)

Common X, (Musson)

Breaker Run, (ZC)

Electrical Crossings (Pro)

Base Course, 1650 T (ZC)

Slip Curb and Gutter (ZC)

Sidewalk (ZC)

Signal Bases (Pro)

Handpours 230 CY (ZC)

Topsoil & Restoration (Musson & Arbor)

Saw & Removing Pavement, (Musson)

Common X, (Musson)

Breaker Run, (ZC)

Base Course, 1650 T (ZC)

Slip Curb and Gutter (ZC)

Handpours 230 CY (ZC)

Sidewalk (ZC)

Topsoil & Restoration (Musson & Arbor)

Traffic Switch on STH 31and 60th  (CTC)

STH 31 & 60th Saw, Remove, Excavate, Backfill, HES Concrete

Temp HMA on STH 31 and 60th (Stark)

Open 70th South & Close 69th(CTC)

Traffic Switch on STH 31(CTC)

Saw Pavement at STH 31 (Midstate)

Remove Pavement, Common Excavation at STH 31

Breaker Run, Base Course at STH 31

Loops & HES Concrete at STH 31 (ZC & Pro)

Temp HMA on STH 31 (Stark)

Saw & Remove Pavement, 5000 SY (Midstate & Musson)

Common X, 3700 CY (Musson)

Breaker Run, 2900 T (ZC)

Electrical Crossings (Pro)

Storm Sewer & Removals, 12 EA (Musson)

Breaker Run Top, 1000 T & Underdrain (ZC)

Base Course, 1650 T (ZC)

EB/WB Integral Pavement, 15' Wide, 4130 SY (ZC)

52nd Signal Bases (Pro)

Pavewment EB L1, 12' Wide, 1150 SY (ZC)

Curb and Gutter (ZC)

Handpours, 230 CY (ZC)

Sidewalk (ZC)

Topsoil & Restoration (Musson & Arbor)

Open 47th and Close 45th South (CTC)

Saw Pavement and Remove (Midstate & Musson)

Common Excavation (Musson)
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Actual Level of Effort

Project Baseline Bar

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone
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TASK filter: All Activities Comparison to February Revised Baseline
1310-10-70-BL-05 (Duplicate of 1310-10-70-UP-11R2)



Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

6B S 45th 1030 Breaker Run (ZC) 1 1 15-Nov-22 16-Nov-22 -39 15-Sep-22 19-Sep-22 -42

6B S 45th 1040 Storm Sewer (Musson) 2 2 16-Nov-22 18-Nov-22 -39 19-Sep-22 21-Sep-22 -42

6B S 45th 1050 Base Course (ZC) 1 1 18-Nov-22 21-Nov-22 -39 21-Sep-22 23-Sep-22 -41

6B S 45th 1060 Curb & Gutter (ZC) 3 3 21-Nov-22 28-Nov-22 -39 23-Sep-22 28-Sep-22 -41

6B S 45th 1070 Concrete Handpours (ZC) 6 6 22-Nov-22 02-Dec-22 -39 28-Sep-22 06-Oct-22 -39

6B S 45th 1080 HMA Tie-In (Stark) 1 1 05-Dec-22 05-Dec-22 -39 06-Oct-22 07-Oct-22 -39

6B S 45th 1090 Topsoil (Musson) 1 1 06-Dec-22 06-Dec-22 -39 07-Oct-22 10-Oct-22 -39

6B S 45th 1100 Restoration and Signs (Arbor Green) 1 1 07-Dec-22 07-Dec-22 -39 10-Oct-22 11-Oct-22 -39

Stage 6C1Stage 6C1 38 38 13-Oct-22 08-Dec-22 -23 31-Aug-22 13-Oct-22 -38

6C1 1000 Traffic Switch on STH 31and 60th  (CTC) 1 1 04-Nov-22 07-Nov-22 -46 31-Aug-22 31-Aug-22 -46

6C1 1050 Close 64th (CTC) 1 1 04-Nov-22 07-Nov-22 -39 31-Aug-22 31-Aug-22 -46

6C1 1030 Saw, Remove Pavement , and Excavate 31 and 60th (2 Musson Crews) 2 2 07-Nov-22 09-Nov-22 -46 01-Sep-22 06-Sep-22 -46

6C1 1200 Storm Sewer at 31 (Musson) 1 1 09-Nov-22 10-Nov-22 -46 06-Sep-22 07-Sep-22 -46

6C1 1190 Breaker Run, Base Course, and Crossing (2 ZC Crews) 2 2 10-Nov-22 14-Nov-22 -46 07-Sep-22 09-Sep-22 -46

6C1 1010 Concrete Handpours HES (ZC) 7 7 14-Nov-22 23-Nov-22 -46 09-Sep-22 20-Sep-22 -46

6C1 1020 Temp HMA on (Stark) 1 1 28-Nov-22 28-Nov-22 -46 20-Sep-22 21-Sep-22 -46

64th Ave64th Ave 20 20 07-Nov-22 07-Dec-22 -39 01-Sep-22 11-Oct-22 -39

6B 64th 1000 Saw & Removing Pavement, (Musson) 2 2 07-Nov-22 09-Nov-22 -39 01-Sep-22 06-Sep-22 -46

6B 64th 1010 Common X, (Musson) 2 2 09-Nov-22 11-Nov-22 -39 06-Sep-22 08-Sep-22 -46

6B 64th 1020 Breaker Run, (ZC) 2 2 11-Nov-22 15-Nov-22 -39 08-Sep-22 12-Sep-22 -46

6B 64th 1040 Storm Sewer (Musson) 1 1 15-Nov-22 16-Nov-22 -39 21-Sep-22 22-Sep-22 -39

6B 64th 1050 Base Course, (ZC) 1 1 16-Nov-22 17-Nov-22 -39 22-Sep-22 23-Sep-22 -39

6B 64th 1060 Slip Curb and Gutter (ZC) 2 2 17-Nov-22 21-Nov-22 -39 23-Sep-22 27-Sep-22 -39

6B 64th 1070 Handpours (ZC) 4 4 21-Nov-22 29-Nov-22 -39 27-Sep-22 03-Oct-22 -39

6B 64th 1080 Sidewalk (ZC) 4 4 30-Nov-22 05-Dec-22 -39 03-Oct-22 07-Oct-22 -39

6B 64th 1090 Topsoil & Restoration (Musson & Arbor) 2 2 06-Dec-22 07-Dec-22 -39 07-Oct-22 11-Oct-22 -39

69th Ave69th Ave 38 38 13-Oct-22 08-Dec-22 -23 14-Sep-22 13-Oct-22 -38

6B 69th 1000 Saw & Removing Pavement, (Musson) 1 1 13-Oct-22 14-Oct-22 -18 14-Sep-22 15-Sep-22 -21

6B 69th 1010 Common Excavation (Musson) 1 1 14-Oct-22 17-Oct-22 -18 15-Sep-22 16-Sep-22 -21

6B 69th 1020 Breaker Run, (ZC) 1 1 17-Oct-22 18-Oct-22 -18 16-Sep-22 19-Sep-22 -21

6B 69th 1030 Electrical Crossings (Pro) 1 1 18-Oct-22 19-Oct-22 -17 19-Sep-22 20-Sep-22 -21

6B 69th 1040 Storm Sewer (Musson) 2 2 10-Nov-22 14-Nov-22 -35 19-Sep-22 21-Sep-22 -38

6B 69th 1050 Base Course, (ZC) 2 2 14-Nov-22 16-Nov-22 -35 21-Sep-22 23-Sep-22 -38

6B 69th 1060 Slip Curb and Gutter (ZC) 4 4 16-Nov-22 22-Nov-22 -35 23-Sep-22 29-Sep-22 -38

6B 69th 1070 Handpours (ZC) 7 7 18-Nov-22 01-Dec-22 -35 27-Sep-22 06-Oct-22 -38

6B 69th 1110 HMA Tie-In 1 1 02-Dec-22 02-Dec-22 -21 06-Oct-22 07-Oct-22 -38

6B 69th 1090 Sidewalk (ZC) 3 3 02-Dec-22 06-Dec-22 -23 06-Oct-22 11-Oct-22 -38

6B 69th 1100 Topsoil & Restoration (Musson & Arbor) 2 2 07-Dec-22 08-Dec-22 -23 11-Oct-22 13-Oct-22 -38

Stage 6C2Stage 6C2 8 8 29-Nov-22 08-Dec-22 -46 21-Sep-22 03-Oct-22 -46

6C2 1000 Traffic Switch to 6C2  (CTC) 1 1 29-Nov-22 29-Nov-22 -46 21-Sep-22 22-Sep-22 -46

6C2 1010 STH 31 - Saw, Remove, Excavate, Backfill,  HES Concrete 7 7 30-Nov-22 08-Dec-22 -46 22-Sep-22 03-Oct-22 -46

Stage 7Stage 7 97 23 11-Oct-21 A 05-Oct-22 22 04-Mar-22 03-Nov-22 21

3 B127 Super 1120 Traffic Switch into Stage 7/8 1 1 01-Sep-22 01-Sep-22 28 11-Oct-22 12-Oct-22 27

3 B127 Super 1110 EB Curb and Gutter, SRB to SRC (ZC) 5 5 02-Sep-22 12-Sep-22 28 12-Oct-22 19-Oct-22 27

3 B127 Super 1100 Mow Strip and Beamguard (Arbor/ZC) 4 4 12-Sep-22 16-Sep-22 28 19-Oct-22 25-Oct-22 27

3 B129 Super 1090 Mow Strip and Beamguard (Arbor/ZC) 4 4 12-Sep-22 16-Sep-22 28 19-Oct-22 25-Oct-22 27

3 B131 Super 1090 Mow Strip and Beamguard (Arbor/ZC) 4 4 12-Sep-22 16-Sep-22 28 19-Oct-22 25-Oct-22 27

3 B127 Super 1130 Complete Topsoil and Restoration , SRB to SRC (Musson/Arbor) 7 7 16-Sep-22 27-Sep-22 28 25-Oct-22 03-Nov-22 27

77th, Road A & B77th, Road A & B 97 23 11-Oct-21 A 05-Oct-22 22 04-Mar-22 23-Aug-22 -29

77th Ave77th Ave 95 23 11-Oct-21 A 05-Oct-22 22 12-Jul-22 23-Aug-22 -29

7A 77th 1040 Electrical Crossings (Pro) 2 0 11-Oct-21 A 02-Nov-21 A 27-Jul-22 28-Jul-22 185

7A 77th 1000 Storm Sewer, 14 Each (Musson) 6 0 11-Feb-22 A 24-Feb-22 A 18-Jul-22 23-Jul-22 107

7A 77th 1050 Traffic Control on 77th Ave (CTC) 1 1 24-May-22 A 01-Sep-22 12 12-Jul-22 12-Jul-22 -42
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2021 2022 2023

Breaker Run (ZC)

Storm Sewer (Musson)

Base Course (ZC)

Curb & Gutter (ZC)

Concrete Handpours (ZC)

HMA Tie-In (Stark)

Topsoil (Musson)

Restoration and Signs (Arbor Green)

Traffic Switch on STH 31and 60th  (CTC)

Close 64th (CTC)

Saw, Remove Pavement , and Excavate 31 and 60th (2 Musson Crews)

Storm Sewer at 31 (Musson)

Breaker Run, Base Course, and Crossing (2 ZC Crews)

Concrete Handpours HES (ZC)

Temp HMA on (Stark)

Saw & Removing Pavement, (Musson)

Common X, (Musson)

Breaker Run, (ZC)

Storm Sewer (Musson)

Base Course, (ZC)

Slip Curb and Gutter (ZC)

Handpours (ZC)

Sidewalk (ZC)

Topsoil & Restoration (Musson & Arbor)

Saw & Removing Pavement, (Musson)

Common Excavation (Musson)

Breaker Run, (ZC)

Electrical Crossings (Pro)

Storm Sewer (Musson)

Base Course, (ZC)

Slip Curb and Gutter (ZC)

Handpours (ZC)

HMA Tie-In

Sidewalk (ZC)

Topsoil & Restoration (Musson & Arbor)

Traffic Switch to 6C2  (CTC)

STH 31 - Saw, Remove, Excavate, Backfill,  HES Concrete

Traffic Switch into Stage 7/8

EB Curb and Gutter, SRB to SRC (ZC)

Mow Strip and Beamguard (Arbor/ZC)

Mow Strip and Beamguard (Arbor/ZC)

Mow Strip and Beamguard (Arbor/ZC)

Complete Topsoil and Restoration , SRB to SRC (Musson/Arbor)

Electrical Crossings (Pro)

Storm Sewer, 14 Each (Musson)

Traffic Control on 77th Ave (CTC)
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Remaining Level of Effort

Actual Level of Effort

Project Baseline Bar

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

TASK filter: All Activities Comparison to February Revised Baseline
1310-10-70-BL-05 (Duplicate of 1310-10-70-UP-11R2)



Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

7A 77th 1010 Saw & Common X (Midstate & Musson) 3 3 24-May-22 A 07-Sep-22 12 12-Jul-22 14-Jul-22 -42

7A 77th 1020 Breaker Run (ZC) 2 2 24-May-22 A 09-Sep-22 13 15-Jul-22 16-Jul-22 -42

7A 77th 1180 Charter work at 15KA+44 10 10 01-Sep-22 16-Sep-22 12 12-Jul-22 22-Jul-22 -42

7A 77th 1190 Breaker Run Top & Underdrain (ZC) 1 1 09-Sep-22 12-Sep-22 13 25-Jul-22 25-Jul-22 -36

7A 77th 1030 Base Course (ZC) 3 3 12-Sep-22 15-Sep-22 13 26-Jul-22 28-Jul-22 -36

7A 77th 1070 Curb and Gutter (ZC) 5 5 16-Sep-22 23-Sep-22 12 29-Jul-22 04-Aug-22 -37

7A 77th 1100 HMA (Stark) 1 1 23-Sep-22 26-Sep-22 12 23-Aug-22 23-Aug-22 -22

7A 77th 1090 Sidewalk (ZC) 5 5 23-Sep-22 30-Sep-22 22 05-Aug-22 10-Aug-22 -37

7A 77th 1110 Topsoil (Musson) 1 1 30-Sep-22 03-Oct-22 22 11-Aug-22 11-Aug-22 -37

7A 77th 1120 Restoration and Signs (Arbor) 2 2 03-Oct-22 05-Oct-22 22 12-Aug-22 13-Aug-22 -37

Road A & BRoad A & B 86 12 21-Feb-22 A 20-Sep-22 33 04-Mar-22 19-Apr-22 -112

7A  Rd A&B 1200 Storm Sewer, 12 Each (Musson) 10 0 21-Feb-22 A 01-Mar-22 A 07-Mar-22 18-Mar-22 13

7A  Rd A&B 1060 Saw (CTC & Midstate) 1 0 14-Mar-22 A 14-Mar-22 A 04-Mar-22 04-Mar-22 -6

7A Rd A&B 1210 Common X, 6700 CY (Musson) 3 0 21-Mar-22 A 23-Mar-22 A 21-Mar-22 23-Mar-22 0

7A Rd A&B 1220 Breaker Run 6000 T & Underdrain (ZC) 3 0 21-Mar-22 A 25-Mar-22 A 24-Mar-22 28-Mar-22 1

7A Rd A&B 1230 Base Course, 4300 T (ZC) 3 0 24-Mar-22 A 25-Mar-22 A 29-Mar-22 31-Mar-22 4

7A  Rd A&B 1130 Excavate for 102 Wall (Musson) 1 0 18-Apr-22 A 18-Apr-22 A 24-Mar-22 24-Mar-22 -17

7A Rd A&B 1140 Pour Wall Footing (Arbor) 2 0 19-Apr-22 A 19-Apr-22 A 25-Mar-22 28-Mar-22 -16

7A Rd A&B 1150 Build Wall 102 (Arbor) 3 0 20-Apr-22 A 20-Apr-22 A 29-Mar-22 31-Mar-22 -14

7A Rd A&B 1260 Curb and Gutter, 2500' (ZC) 5 4 04-May-22 A 08-Sep-22 20 01-Apr-22 07-Apr-22 -112

7A Rd A&B 1270 Hand Pours, 200 CY (ZC) 5 0 05-May-22 A 20-May-22 A 04-Apr-22 08-Apr-22 -30

7A Rd A&B 1160 Pour Wall 102 Cap (Lunda) 3 0 26-May-22 A 31-May-22 A 01-Apr-22 05-Apr-22 -38

7A Rd A&B 1170 Install Wall 102 Railing (Lunda) 1 1 01-Sep-22 01-Sep-22 27 06-Apr-22 06-Apr-22 -110

7A Rd A&B 1050 KWU 2 Sanitary Manhole Reconstructs (Musson) 1 1 01-Sep-22 01-Sep-22 21 01-Apr-22 01-Apr-22 -113

7A Rd A&B 1280 Sidewalk, 200 CY (ZC) 5 5 08-Sep-22 15-Sep-22 33 08-Apr-22 14-Apr-22 -112

7A Rd A&B 1290 HMA (Stark) 1 1 09-Sep-22 12-Sep-22 20 11-Apr-22 11-Apr-22 -112

7A Rd A&B 1300 Topsoil, 5000 SY (Musson) 1 1 15-Sep-22 16-Sep-22 33 15-Apr-22 15-Apr-22 -112

7A Rd A&B 1310 Restoration and Signs, 5000 SY (Arbor) 2 2 16-Sep-22 20-Sep-22 33 18-Apr-22 19-Apr-22 -112

Stage 8Stage 8 23 23 09-Dec-22 18-Jan-23 -46 03-Oct-22 03-Nov-22 -46

Stage 8 1000 Traffic Switch to Stage 8 (CTC) 1 1 15-Dec-22 15-Dec-22 -44 11-Oct-22 12-Oct-22 -44

Road C to 57thRoad C to 57th 14 14 15-Dec-22 11-Jan-23 -41 11-Oct-22 31-Oct-22 -44

7A Rd C - 57 1020 Common X, 4300 CY (MIdstate & Musson) 4 4 15-Dec-22 20-Dec-22 -44 11-Oct-22 17-Oct-22 -44

7A Rd C - 57 1030 Breaker Run and Underdrain, 4720 T (ZC) 3 3 19-Dec-22 21-Dec-22 -44 13-Oct-22 18-Oct-22 -44

7A Rd C - 57 1040 Base Course, 2100 T (ZC) 4 4 20-Dec-22 02-Jan-23 -44 14-Oct-22 20-Oct-22 -44

7A Rd C - 57 1100 Signal Bases in Median 4 4 20-Dec-22 02-Jan-23 -44 14-Oct-22 20-Oct-22 -44

7A Rd C - 57 1050 Electrical Crossings (Pro) 1 1 22-Dec-22 22-Dec-22 -41 18-Oct-22 19-Oct-22 -44

7A Rd C - 57 1090 Curb and Gutter, 4620' (ZC) 5 5 23-Dec-22 06-Jan-23 -41 19-Oct-22 26-Oct-22 -44

7A Rd C - 57 1110 Sidewalk, 290 CY (ZC) 7 7 02-Jan-23 11-Jan-23 -41 20-Oct-22 31-Oct-22 -44

57th to East Limits57th to East Limits 17 17 15-Dec-22 16-Jan-23 -44 11-Oct-22 03-Nov-22 -44

Stage 8 1070 Remove Contaminated Soil (Musson/TRC) 1 1 15-Dec-22 15-Dec-22 -43 11-Oct-22 12-Oct-22 -44

Stage 8 1020 Fine Grade for Curb and Sidewalk (ZC) 8 8 15-Dec-22 03-Jan-23 -44 11-Oct-22 21-Oct-22 -44

Stage 8 1090 Activate 52nd Signals 10 10 16-Dec-22 06-Jan-23 -38 12-Oct-22 26-Oct-22 -44

Stage 8 1030 Concrete Curb and Gutter, 5550' (ZC) 6 6 19-Dec-22 03-Jan-23 -44 13-Oct-22 21-Oct-22 -44

Stage 8 1080 Turn Lane Handpours (ZC) 8 8 22-Dec-22 10-Jan-23 -40 18-Oct-22 28-Oct-22 -44

Stage 8 1040 Median Sidewalk, 240 CY (ZC) 10 10 23-Dec-22 13-Jan-23 -44 19-Oct-22 02-Nov-22 -44

Stage 8 1050 Stand Signals and Activate (Pro) 10 10 02-Jan-23 16-Jan-23 -44 20-Oct-22 03-Nov-22 -44

Stage 8 1060 Permanent Signing (Arbor) 4 4 10-Jan-23 16-Jan-23 -44 28-Oct-22 03-Nov-22 -44

STH 31 MedianSTH 31 Median 23 23 09-Dec-22 18-Jan-23 -46 03-Oct-22 03-Nov-22 -46

7A STH 31 1000 Removing Pavement, 900 SY (Musson) 2 2 09-Dec-22 12-Dec-22 -46 03-Oct-22 05-Oct-22 -46

7A STH 31 1010 Common X, 680 CY (Musson) 2 2 13-Dec-22 14-Dec-22 -46 05-Oct-22 07-Oct-22 -46

7A STH 31 1020 Breaker Run and Underdrain, 720 T (ZC) 2 2 15-Dec-22 16-Dec-22 -46 07-Oct-22 11-Oct-22 -46

7A STH 31 1040 Electrical Crossings (Pro) 1 1 19-Dec-22 19-Dec-22 -45 11-Oct-22 12-Oct-22 -46

7A STH 31 1030 Base Course, 300 T (ZC) 2 2 19-Dec-22 20-Dec-22 -46 11-Oct-22 13-Oct-22 -46
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2021 2022 2023

Saw & Common X (Midstate & Musson)

Breaker Run (ZC)

Charter work at 15KA+44

Breaker Run Top & Underdrain (ZC)

Base Course (ZC)

Curb and Gutter (ZC)

HMA (Stark)

Sidewalk (ZC)

Topsoil (Musson)

Restoration and Signs (Arbor)

Storm Sewer, 12 Each (Musson)

Saw (CTC & Midstate)

Common X, 6700 CY (Musson)

Breaker Run 6000 T & Underdrain (ZC)

Base Course, 4300 T (ZC)

Excavate for 102 Wall (Musson)

Pour Wall Footing (Arbor)

Build Wall 102 (Arbor)

Curb and Gutter, 2500' (ZC)

Hand Pours, 200 CY (ZC)

Pour Wall 102 Cap (Lunda)

Install Wall 102 Railing (Lunda)

KWU 2 Sanitary Manhole Reconstructs (Musson)

Sidewalk, 200 CY (ZC)

HMA (Stark)

Topsoil, 5000 SY (Musson)

Restoration and Signs, 5000 SY (Arbor)

Traffic Switch to Stage 8 (CTC)

Common X, 4300 CY (MIdstate & Musson)

Breaker Run and Underdrain, 4720 T (ZC)

Base Course, 2100 T (ZC)

Signal Bases in Median

Electrical Crossings (Pro)

Curb and Gutter, 4620' (ZC)

Sidewalk, 290 CY (ZC)

Remove Contaminated Soil (Musson/TRC)

Fine Grade for Curb and Sidewalk (ZC)

Activate 52nd Signals

Concrete Curb and Gutter, 5550' (ZC)

Turn Lane Handpours (ZC)

Median Sidewalk, 240 CY (ZC)

Stand Signals and Activate (Pro)

Permanent Signing (Arbor)

Removing Pavement, 900 SY (Musson)

Common X, 680 CY (Musson)

Breaker Run and Underdrain, 720 T (ZC)

Electrical Crossings (Pro)

Base Course, 300 T (ZC)
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Remaining Level of Effort

Actual Level of Effort

Project Baseline Bar

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

TASK filter: All Activities Comparison to February Revised Baseline
1310-10-70-BL-05 (Duplicate of 1310-10-70-UP-11R2)



Activity ID Activity Name OD RD Start Finish Total
Float

Baseline Start Baseline 
Finish

Variance -
Finish Date

7A STH 31 1050 Curb and Gutter, 5,800' (ZC) 6 6 21-Dec-22 05-Jan-23 -46 13-Oct-22 21-Oct-22 -46

7A STH 31 1060 Median Sidewalk, 300 CY (ZC) 6 6 05-Jan-23 13-Jan-23 -46 21-Oct-22 31-Oct-22 -46

7A STH 31 1070 Topsoil, Restoration, and Signs 3000 SY (Musson/Arbor) 3 3 13-Jan-23 18-Jan-23 -46 31-Oct-22 03-Nov-22 -46

Spring 2023Spring 2023 40 40 01-Mar-23 25-Apr-23 0 01-Mar-23 25-Apr-23 0

Spring 2023 1000 Traffic Control (CTC) 10 10 01-Mar-23 14-Mar-23 0 01-Mar-23 14-Mar-23 0

Spring 2023 1010 Final Restoration (Arbor) 15 15 15-Mar-23 04-Apr-23 0 15-Mar-23 04-Apr-23 0

Spring 2023 1020 Final Pavement Marking (Mega) 15 15 05-Apr-23 25-Apr-23 0 05-Apr-23 25-Apr-23 0

1310-10-74 - STH 50 - Frontage Roads, 109th St N&S1310-10-74 - STH 50 - Frontage Roads, 109th St N&S 115 0 24-May-21 A 21-Dec-21 A 24-May-21 21-Dec-21 0

Stage 2AStage 2A 66 0 24-May-21 A 08-Sep-21 A 24-May-21 08-Sep-21 0

109th Ave109th Ave 66 0 24-May-21 A 08-Sep-21 A 24-May-21 08-Sep-21 0

109th  1080 Watermain Work (VPP) 3 0 24-May-21 A 26-May-21 A 24-May-21 26-May-21 0

109th  1000 Storm Sewer & Removals, 16 EA (Musson) 5 0 24-May-21 A 22-Jun-21 A 24-May-21 22-Jun-21 0

109th  1010 Common X, 2200 CY (Musson) 1 0 27-May-21 A 22-Jun-21 A 27-May-21 22-Jun-21 0

109th  1020 Breaker Run and Underdrain, 2250 T (ZC) 2 0 01-Jun-21 A 29-Jun-21 A 01-Jun-21 29-Jun-21 0

109th  1030 Base Course, 1050 T (ZC) 1 0 08-Jun-21 A 07-Jul-21 A 08-Jun-21 07-Jul-21 0

109th  1140 KWU Cone Modification (Musson) 1 0 10-Jun-21 A 11-Jun-21 A 10-Jun-21 11-Jun-21 0

109th  1040 Electrical Crossings (Pro) 1 0 14-Jun-21 A 08-Jul-21 A 14-Jun-21 08-Jul-21 0

109th  1060 Curb and Gutter, 1400', (ZC) 3 0 16-Jun-21 A 20-Jul-21 A 16-Jun-21 20-Jul-21 0

109th  1050 Concrete Pavement Handpours, 4,300 SY (ZC) 8 0 17-Jun-21 A 22-Jul-21 A 17-Jun-21 22-Jul-21 0

109th  1070 Grade and Pour Sidewalk, 31 CY (ZC) 2 0 08-Jul-21 A 09-Jul-21 A 08-Jul-21 09-Jul-21 0

109th  1100 Topsoil, 700 SY (Musson) 1 0 14-Jul-21 A 22-Jul-21 A 14-Jul-21 22-Jul-21 0

109th  1130 6" Concrete Driveway, 142 CY  (ZC) 3 0 19-Jul-21 A 22-Jul-21 A 19-Jul-21 22-Jul-21 0

109th  1120 Concrete Surface Drains, 2 (ZC) 1 0 20-Jul-21 A 21-Jul-21 A 20-Jul-21 21-Jul-21 0

109th  1110 Restoration, 700 SY (Arbor) 1 0 23-Jul-21 A 24-Jul-21 A 23-Jul-21 24-Jul-21 0

109th  1090 HMA (Stark) 2 0 08-Sep-21 A 08-Sep-21 A 08-Sep-21 08-Sep-21 0

Stage 2BStage 2B 85 0 21-Jun-21 A 21-Dec-21 A 21-Jun-21 21-Dec-21 0

2B - 109th Ave2B - 109th Ave 85 0 21-Jun-21 A 21-Dec-21 A 21-Jun-21 21-Dec-21 0

2B 109th 1000 Storm Sewer & Removals, 3 EA (Musson) 2 0 21-Jun-21 A 22-Jun-21 A 21-Jun-21 22-Jun-21 0

2B 109th 1010 Common X, 1000 CY (Musson) 2 0 27-Jul-21 A 30-Sep-21 A 27-Jul-21 30-Sep-21 0

2B 109th 1040 Base Course, 500 T (ZC) 1 0 29-Jul-21 A 25-Oct-21 A 29-Jul-21 25-Oct-21 0

2B 109th 1020 Breaker Run and Underdrain, 1200 T (ZC) 2 0 29-Jul-21 A 18-Oct-21 A 29-Jul-21 18-Oct-21 0

2B 109th 1030 Electrical Crossings (Pro) 1 0 03-Aug-21 A 01-Oct-21 A 03-Aug-21 01-Oct-21 0

2B 109th 1080 Curb and Gutter, 1350', (ZC) 4 0 16-Aug-21 A 28-Oct-21 A 16-Aug-21 28-Oct-21 0

2B 109th 1070 Concrete Pavement Handpours, 1700 SY (ZC) 6 0 19-Aug-21 A 05-Nov-21 A 19-Aug-21 05-Nov-21 0

2B 109th 1100 HMA (Stark) 1 0 09-Nov-21 A 10-Nov-21 A 09-Nov-21 10-Nov-21 0

2B 109th 1090 Concrete Surface Drains, 3 (ZC) 1 0 22-Nov-21 A 23-Nov-21 A 22-Nov-21 23-Nov-21 0

2B 109th 1110 Topsoil, 800 SY (Musson) 1 0 20-Dec-21 A 20-Dec-21 A 20-Dec-21 20-Dec-21 0

2B 109th 1120 Restoration, 800 SY (Arbor) 1 0 21-Dec-21 A 21-Dec-21 A 21-Dec-21 21-Dec-21 0
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2021 2022 2023

Curb and Gutter, 5,800' (ZC)

Median Sidewalk, 300 CY (ZC)

Topsoil, Restoration, and Signs 3000 SY (Musson/Arbor)

Traffic Control (CTC)

Final Restoration (Arbor)

Final Pavement Marking (Mega)

Watermain Work (VPP)

Storm Sewer & Removals, 16 EA (Musson)

Common X, 2200 CY (Musson)

Breaker Run and Underdrain, 2250 T (ZC)

Base Course, 1050 T (ZC)

KWU Cone Modification (Musson)

Electrical Crossings (Pro)

Curb and Gutter, 1400', (ZC)

Concrete Pavement Handpours, 4,300 SY (ZC)

Grade and Pour Sidewalk, 31 CY (ZC)

Topsoil, 700 SY (Musson)

6" Concrete Driveway, 142 CY  (ZC)

Concrete Surface Drains, 2 (ZC)

Restoration, 700 SY (Arbor)

HMA (Stark)

Storm Sewer & Removals, 3 EA (Musson)

Common X, 1000 CY (Musson)

Base Course, 500 T (ZC)

Breaker Run and Underdrain, 1200 T (ZC)

Electrical Crossings (Pro)

Curb and Gutter, 1350', (ZC)

Concrete Pavement Handpours, 1700 SY (ZC)

HMA (Stark)

Concrete Surface Drains, 3 (ZC)

Topsoil, 800 SY (Musson)

Restoration, 800 SY (Arbor)
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Remaining Level of Effort

Actual Level of Effort

Project Baseline Bar

Actual Work

Remaining Work

Critical Remaining Work

Baseline Milestone

Milestone

TASK filter: All Activities Comparison to February Revised Baseline
1310-10-70-BL-05 (Duplicate of 1310-10-70-UP-11R2)


