

STH 50 Kenosha 2021-2023		1310-10-70 - STH 50 - All Activities																			
Activity ID	Activity Name	OD	RD	% Comp	Start	Finish	Total Float	September 2022				October 2022									
								04	11	18	25	02	09	16	23	30					
STH31 Median																					
5B STH31 1010	Storm Sewer & Removals, 13 Each (Musson)	4	4	0%	21-Jun-22	24-Jun-22	-15														
60th Ave Median																					
5B 60th Ave 1050	Storm Sewer (Musson)	2	2	0%	28-Jun-22	29-Jun-22	-16														
57th North																					
5B 57th 1030	Storm Sewer (Musson)	2	2	0%	30-Jun-22	05-Jul-22	-2														
Stage 5C1																					
NB STH31 and 74th St																					
5C1 STH31 1010	Storm Sewer & Removals, 2 Each (Musson)	1	1	0%	29-Jul-22	01-Aug-22	-23														
60th Ave South SB																					
5C1 60th Ave 1020	Storm Sewer & Removals, 9 Each (Musson)	3	3	0%	20-Jul-22	23-Jul-22	-16														
Stage 6																					
Stage 6A1																					
Road C to 70th																					
6A1 C to 70 1010	Storm Sewer & Removals, 4 Each (Musson)	2	2	0%	23-Sep-22	26-Sep-22	-13														
70th to STH31																					
6A1 70 to 31 1010	Storm Sewer & Removals, 22 Each (Musson)	7	7	0%	16-Sep-22	26-Sep-22	-27														
STH31 to 60th																					
6A1 31 to 60 1190	Storm Sewer 2219-2215A, 2212A-2215C, 2215-2214, 7 EA (Musson)	3	3	0%	01-Sep-22	07-Sep-22	-29														
6A1 31 to 60 1010	Storm Sewer & Removals, 33 Each (Musson)	11	11	0%	19-Sep-22	03-Oct-22	-29														
60th to 52nd																					
6A1 60 TO 52 1010	Storm Sewer & Removals East of Watermain Work, 25 Each (Musson)	9	9	0%	19-Sep-22	29-Sep-22	-20														
6A1 60 TO 52 1200	Storm Sewer & Removals in Watermain Zone, 15 EA (Musson)	5	5	0%	06-Oct-22	12-Oct-22	-29														
52nd to East Limits																					
6A1 52 to East 1010	Storm Sewer & Removals, 16 Each (Musson)	5	5	0%	30-Sep-22	06-Oct-22	-28														
70th South Leg																					
6A1 70th 1110	Storm Sewer, 23 EA (Musson)	8	8	0%	29-Sep-22	10-Oct-22	-29														
STH31 NB																					
6A1 STH31 NB 1020	Storm Sewer & Removals, 20 Each (Musson)	7	7	0%	02-Aug-22	10-Aug-22	-15														
52nd Ave North																					
7B 52nd 1010	Storm Sewer & Removals, 33 Each (Musson)	14	14	0%	06-Oct-22	25-Oct-22	-27														
Stage 6B																					
338+90 to 350+00																					
6C1 1090	Storm Sewer & Removals, 12 EA (Musson)	5	5	0%	14-Oct-22	20-Oct-22	-29														
45th Ave South																					
6B S 45th 1040	Storm Sewer (Musson)	2	2	0%	31-Oct-22	01-Nov-22	-29														
Stage 6C1																					
6C1 1200	Storm Sewer at 31 (Musson)	1	1	0%	18-Oct-22	18-Oct-22	-29														
64th Ave																					
6B 64th 1040	Storm Sewer (Musson)	1	1	0%	02-Nov-22	02-Nov-22	-29														
69th Ave																					
6B 69th 1040	Storm Sewer (Musson)	2	2	0%	31-Oct-22	01-Nov-22	-29														
Stage 7																					
77th, Road A&B																					
77th Ave																					
7A 77th 1000	Storm Sewer, 14 Each (Musson)	6	0	100%	11-Feb-22A	24-Feb-22A															
Road A&B																					
7A Rd A&B 1200	Storm Sewer, 12 Each (Musson)	10	0	100%	21-Feb-22A	01-Mar-22A															
1310-10-74 - STH 50 - Frontage Roads, 109th St N&S																					
Stage 2A																					
109th Ave																					
109th 1000	Storm Sewer & Removals, 16 EA (Musson)	5	0	100%	24-May-21A	22-Jun-21A															
Stage 2B																					