

Electrical Service Installation Process

Lead time for a service installation is 8-12 weeks from the date of the request.

- **Planning and Coordination (6-8 weeks)**
 - Submit Application to We-Energies.
 - We-Energies creates the Site Sketch and Cost Letter.
 - WisDOT approves the design and payment.
 - Site Sketch and Site Ready Card forwarded to the electrical contractor.
 - We-Energies applies for WisDOT permit and local permit.
 - Electrical contractor fill out the site ready card and submit to We-Energies.
 - Meter breaker pedestal is required to be installed.
 - Affidavit/Certificate of Compliance must be received from the contractor prior to the scheduling of the installation.

- **Installation (3-4 Weeks)**
 - Upon receiving the Affidavit/Compliance Certificate, Site Ready Card and permit, We-Energies schedule the installation.

If there are any questions regarding electric services for traffic signals on WisDOT projects, don't hesitate to contact me.

Parwinder Virk
Signal Operations Engineer
262-548-6717 (office)
414-852-0829 (cell)