

## Electrical Service Installation Process

Lead time for a service installation is 8-12 weeks from the date of the request.

- **Planning and Coordination (6-8 weeks)**
  - Submit Application to We-Energies.
  - We-Energies creates the Site Sketch and Cost Letter.
  - WisDOT approves the design and payment.
    - Site Sketch and Site Ready Card forwarded to the electrical contractor.
  - We-Energies applies for WisDOT permit and local permit.
  - Electrical contractor fill out the site ready card and submit to We-Energies.
    - Meter breaker pedestal is required to be installed.
    - Affidavit/Certificate of Compliance must be received from the contractor prior to the scheduling of the installation.
  
- **Installation (3-4 Weeks)**
  - Upon receiving the Affidavit/Compliance Certificate, Site Ready Card and permit, We-Energies schedule the installation.

If there are any questions regarding electric services for traffic signals on WisDOT projects, don't hesitate to contact me.

Joyce Murphy  
Signal Operations Engineer  
262-548-5933 (office)  
414-852-0971 (cell)