SE Region REASON CODES FOR CONTRACT MODIFICATIONS

[bookmark: _GoBack]REASON CODES
 For
 CONTRACT MODIFICATIONS


CR  (Cost Reduction)	Items to compensate the contractor for cost saving proposals as per Section 104.10 of the Standard Specifications.


MI  (Miscellaneous)	Items not covered by other codes.  Examples:  On-the-Job training, time extensions, utility/railroad conflict, abnormal or poor weather conditions.


PC  (Plan Change)	Addition/deletion of items not originally contemplated or a changed condition not known during design, but determined to be necessary or advisable to construct the project. 
Example:  Retaining wall, change in pavement type, extending the project limits, change in scope, change in actual ground compared to borings.


PI  (Plan Inadequacy)	Addition/deletion of items that are required to build the project, but were not included or portrayed inaccurately.  Example:  concrete flumes, EBS (Unclassified).


RO (Request by Others)	Post-let items of work added by request from others.  Example:  request by a city, county, or town official or other agencies.


SE (Safety Enhancement)	Addition to contract to safely construct the project. Example: traffic control, barrier, or sheeting.


SS (Change/Credit		Items modified in original contract due to negotiation of change,
     Standards & Specs)	or acceptance of items of substandard or different specifications. Example:  Defective material; change in plan to incorporate new standard details; change in asphalt specifications. 
Reason Codes		2-1-16
