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SER Concrete Pavement and/or Barrier Pre-Pave Meeting
Click here to enter a date.	
Project info
	Project ID 
	[bookmark: Text19]     
	
	

	Contract ID 
	[bookmark: Text20]     
	
	

	Highway 
	[bookmark: Text21]     
	
	

	Description 
	[bookmark: Text22]     
	
	

	County 
	[bookmark: Text23]     
	
	


Introductions / pour day contacts
	
	
	Name
	Phone
	Attended Meeting

	Project Leader
	
	[bookmark: Text31]     
	     
	[bookmark: Check13]|_|

	Pavement Lead Inspector
Barrier Lead Inspector
	
	[bookmark: Text32]     
     
	     
     
	[bookmark: Check14]|_|
|_|

	Pavement Contractor
Barrier Contractor
	
	[bookmark: Text33]     
     
	     
     
	[bookmark: Check15]|_|
|_|

	Pavement QC Testing
Barrier QC Testing
	

	[bookmark: Text34]     
     
	     
     
	[bookmark: Check16]|_|
|_|

	Surveyor
	
	     
	     
	|_|

	Concrete Supplier
	
	[bookmark: Text35]     
	     
	[bookmark: Check17]|_|

	WisDOT Materials
	
	[bookmark: Text36]     
	     
	[bookmark: Check18]|_|

	Contractor Materials
	
	[bookmark: Text37]     
	     
	[bookmark: Check19]|_|

	Independent Assurance
	
	[bookmark: Text38]     
	     
	[bookmark: Check20]|_|

	Additional Meeting Attendees
	
	[bookmark: Text39]     
	     
	

	
	
	[bookmark: Text40]     
	     
	

	
	
	[bookmark: Text41]     
	     
	


QMP Plan		            QMP Pavement		  	                Qmp barrier
	Submitted
	Click here to enter a date.
	Submitted
	Click here to enter a date.

	Reviewed  
	Click here to enter a date.
	Reviewed  
	Click here to enter a date.

	Accepted   
	Click here to enter a date.
	Accepted   
	Click here to enter a date.

	 Accepted QMP Plan Distributed to
	[bookmark: Check21]|_| QC Tester
	Accepted QMP Plan Distributed to
	|_| QC Tester

	
	[bookmark: Check22]|_| QV Tester
	
	|_| QV Tester


Concrete Mixtures             qmp pavement	                      		    qmp barrier
	Plant Name & Location
	     
	
	     
	
	

	Back-Up Name & Location
	     
	
	     
	
	

	Mix IDs/Type
	     
	
	     
	
	

	QMP PAVEMENT
	
	
	
	
	

	Material
	Type
	Producer/Location
	Sample Needed
	Test Number
	

	Cement
	[bookmark: Text55]     
	     
	Select	     
	

	Fly Ash
	     
	     
	Select	     
	

	Slag
	     
	     
	Select	     
	

	Water
	     
	     
	Select	     
	

	Fine Agg
	     
	     
	Select	     
	

	Coarse Agg
	     
	     
	Select	     
	

	Coarse Agg
	     
	     
	Select	     
	

	QMP BARRIER
	
	
	
	
	

	Material
	Type
	Producer/Location
	Sample Needed
	Test Number
	

	Cement
	     
	     
	Select	     
	

	Fly Ash
	     
	     
	Select	     
	

	Slag
	     
	     
	Select	     
	

	Water
	     
	     
	Select	     
	

	Fine Agg
	     
	     
	Select	     
	

	Coarse Agg
	     
	     
	Select	     
	

	Coarse Agg
	     
	     
	Select	     
	

	

	Delivery Rate (501.3.5.2)
	     
	  
	     
	
	

	DT2220/DT2221 Signed For All Mixes
	Click here to enter a date.	
	Click here to enter a date.	
	

	Special Considerations
	Yes         No
	
	Yes          No
	
	

	                   HES Concrete
	|_|          |_|
	
	|_|          |_|
	
	

	Optimized Mix
	|_|          |_|
	
	|_|          |_|
	
	

	Mix Modifications
	|_|          |_|
	
	|_|          |_|
	
	

	
REMINDER: Batch tickets required with each load.   (SS 501.3.5.4(2))


Construction Schedule
	Anticipated Pour Date
	Click here to enter a date.

	Start Location
	[bookmark: Text52]     

	Placement Sequencing
	     

	Paving Method
	Stringless               Stringline          DBI

	          
	|_|	              |_|                      |_|

	Discussion Points
	     

	

	


Pavement Thickness acceptance
	MIT Scanner
	[bookmark: Check23]|_|

	    If, so basic units received
	Click here to enter a date.
	    Estimated number of plates 
	     

	    Plate Placement Process
	     

	Special Units
	|_|

	    Proposed Method (Max 350 SY)
	     

	Review SS 415.3.16 for thickness acceptance
	

	Contractor enters basic/special units in MRS, project staff enters thickness
	


 
Sampling and testing				qmp pavement			qmp barrier

	Sublots By 
	|_| Lane Feet and/or
	|_| Cubic Yard                  |_| Cubic Yard

	    Sublots by lane feet received
	|_| Yes
	|_| No                                Not Applicable

	    Sublots by cubic yard received
	|_| Yes
	|_| No                                |_| Yes    |_| No                                

	    Random numbers received (need prior to placement)
	|_| Yes
	|_| No                                |_| Yes    |_| No                                

	QC Concrete Aggregate Testing 
	                                                                                                            
	                                                

	QC Sublots Match IRI Ride
	|_| Yes
	|_| N/A                               Not Applicable


PAVEMENT GAPS
	Paving Through Mainline Gaps
	|_| Yes
	|_| No
	If, yes need 2500 PSI mix

	GAP Width 6’< Gap <15’
	
	
	

	Anticipated GAP Locations
	     
	
	

	
	     
	
	

	
	     
	
	

	
	     
	
	

	
	     
	
	



COMMUNICATION REMINDERS
	Test Results
	

	Delivery Method
	     

	Frequency
	     

	Who is Responsible for Adjusting/Rejecting Concrete? 
	Contractor Names & Phone Numbers:      
WisDOT Names & Phone Numbers:      
Concrete Supplier Names & Phone Numbers:      


· Random numbers computed on amount placed.
· QC Plan actions to be followed for failing tests.
· QV & QC are required to inform each other of failing results immediately.
· Nonconforming material to be discarded.
· Nonconforming material left in place to be quantified and agreed to with the engineer.
· Changes in mix designs/sources must be communicated and approved before they happen.  Testing may have to be adjusted to accommodate the change.  Contractor must inform all parties of the change.
· Final Report – 10 days after last 28-day breaks is completed.  
· QC & QV check in after pour is completed – confirm quantity placed.
OPENING TO SERVICE (415.3.15)
	
	Yes
	No
	

	  Compressive Strength
	|_|
	|_|
	If so, need verified 3000 PSI

	  Cylinders
	|_|
	|_|
	

	  Cores
	|_|
	|_|
	

	  Maturity Method
	|_|
	|_|
	

	  Equivalent Curing Days
	|_|
	|_|
	Based off of mix grade & temperature



OTHER REQUIREMENTS              	QMP PAVEMENT                                                                           QMP BARRIER
	Item 
	Yes
	No
	Accepted
	Comments             Item                        Yes     No      Accepted      Comments

	Dowel Bars
	|_|
	|_|
	|_|
	                          Bar Steel                   |_|     |_|          |_|                            

	Tie Bars
	|_|
	|_|
	|_|
	                          Curing Compound  |_|     |_|          |_|                  

	Curing Compound
	|_|
	|_|
	|_|
	                          Joint Filler                |_|     |_|          |_|                  

	Joint Filler
	|_|
	|_|
	|_|
	                          Other                        |_|     |_|          |_|                  

	Other
	|_|
	|_|
	|_|
	     


MISC. ITEMS
	Joint Detailed Received
	|_| Yes
	|_| No
	|_| Reviewed

	Joints
	|_| Sawed
	|_| Tooled
	

	Header
	|_| Sawed
	|_| Formed
	

	Surface Finish 415.3.8
	|_| Turf only
	|_| Turf & Tine
	

	Integrally Placed Items
	     
	
	



Inspection Reminders
· Base: trimmed & compacted
· Dowel baskets: level, well aligned, secured down (415.3.5)
· No “blessing” concrete
· Curb & Gutter: All flow lines checked, no dip in head, grade to flow line 5’ each direction
· Vibrating screed must be used for hand pours (415.3.6.3(2))
· Emergency cover material?      
· Cold weather (415.3.13)
· Protecting concrete (415.3.14)
· Forms checked and found clean, oiled, and locked
	· 24-hr contact for curing issues 
	

	Name
	     

	Phone
	     

	

	

	
	


Other Issues or Concerns
[bookmark: Text13]     
[bookmark: Text14]     
[bookmark: Text15]     
     
     

	STANDARD SPEC REQUIREMENTS
	


· Slump: hand pour 1”-4” (501.3.7.1), slip form <2.5”
· Air: hand pour 6% +/-1.5% (501.3.2.4.2), slip form 7% +/- 1.5%
· Discharge time: 501.3.5.2
· Review special provisions for exceptions to standard requirements:
· Are there any special provision exceptions?      
· Other sampling/testing requirements:
· Is surface resistivity testing required?      
· Is SAM testing required (pre-Nov 2023 lets)?      
· Are beams required (contract quantity is  50,000 SY)?      
· Is any testing waived due to small quantity (e.g. aggregates)?      
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