STH 50 Kenosha 2021-2023 |

1310-10-70 - STH 50 - Comparison to Previous Update _ |

Activity ID Activity Name OD| RD[Str Finish Total| Previous Previous Variance - 2021 2022 2023
Floal| Update Start | Update Finish Finish Date D ‘JIFIMIAIMI‘JI‘JIAISIOINID ‘JIFIMIAIMI‘JI‘JIA SIOINID ‘JIFIMIAIM
Administration 343 0 09-Dec20A 01Feb22A  09-Dec20  O1-Feb22 0| Lo
Admin 1000 Bid Letting (ZCMWisDOT) 0 0 09-Dec-20A 09-Dec-20 0 B|d Lethng <ZCNV|SDOT)
Admin 1010 ConfractAward (WisDOT) 12 0 09-Dec-20A | 04-Feb-21A 09-Dec-20 04-Feb-21 0 _ ConfractAward (VV|sDOT) b
Admin 1100 TDS Telecom 70 ID March 2021 (30 days) 73 0 09-Dec20A | 31-Mar-21A 09-Dec-20 31-Mar-21 0 _ ) IDS,TQ'QQQW?QJ,D, M@'ﬁch 727072717 ,(39,@63’,5) 77777777777777777777777777 Lo
Admin 1110 Midwest Fiber 70 ID Oct2020 (120 days) 51 0 09-Dec20A | 31-Mar21A 09-Dec-20 31-Mar-21 0 _‘ MldWest F|bér70 D Oct2020 (120 days) P P
Admin 1180 ATT Wisc 70 ID Complete Westof 94th on 4/1/2021 74 0 09-Dec20A | 28-May-21A 09-Dec-20 28-May-21 0 A'I'I' W|SC 70 ID Complete Westof 94th on 4/1 ,2021
Admin 1140 WE Electric 70 ID Oct2020 (150 days) 51 0 09-Dec-20A | 31-May-21A 09-Dec-20 31-May-21 0 - \VE Eleclnc 70 ID Oct2020 (1 50 days): & b
Admin 1170 Windstream KDL 71 ID Spring 2021 (90 days) 115 0 09-Dec20A | 01-Jun21A 09-Dec-20 01-Jun-21 0 — Windstream KDL 711D $pnng 2021 (90 days
Admin 1090 ATT Wisc 71 ID Dec 2020 (180 days) 171 0 09-Dec20A | 01-Oct21A 09-Dec-20 01-Oct-21 0 _ ) AU,WISG 71 !D Dee 727072707(71 ,8,0, d,a)’,S) 77777777777 Lo
Admin 1160 WE Gas 71 IDApril 2021 (120 days) 157 0 09-Dec20A | 01-Oct21A 09-Dec-20 01-Oct-21 0 _ WE Gas 71 IDApnI2021 (120 days) P
Admin 1130 Charter 71 IDJune 2021 (180 days) 241 0 09-Dec20A | 29-Oct21A 09-Dec20 29-Oct21 0 _ Charte,—ﬂ ID June 2021 (180 days
Admin 1150 WE Electic 71 ID Dec 2020 Start (250 days) 241 0 09-Dec20A | 29-Oct21A 09-Dec20 | 29-Oct21 0 | M E|ec1,c71 DDeg 2020 Start(zso daysy | |
Admin 1050 CPRR Flagging Nofification (ZC) 40 0 11-Jan-21A | 10-Mar-21A 11-Jan-21 10-Mar-21 0 _ CPRR Flagg|ng Nouﬁcaton (ZC o
Admin 1020 ECIP Submitial (ZC) 5 0 28-Jan-21A | 22-Feb-21A 28-Jan-21 22-Feb-21 0| b b
Admin 1030 ECIP Review and Approval (WisDOTAWVDNR) 19 0 28-Jan21A | 23-Feb-21A 28-Jan-21 23-Feb-21 0 -‘ ECIP Rewewand Approval (\N|SDOT/\NDNR)
Admin 1070 Notice to Proceed (WisDOT) 1 0 28-Jan-21A | 01-Mar21A 28-Jan-21 01-Mar-21 0 - Nohce o Proceed (WisDOT) !
Admin 1060 Pre-Construction Conference (ZCAVisDOT) 1 0 04-Feb-21A | 04-Feb-21A 04-Feb-21 04-Feb-21 0 ‘ Pre-Constmcton Conference (ZCNV|sDOT) b
Admin 1040 UPRR Flagging Notification (ZC) 40 0 05-Feb-21A | 29-Mar21A 05-Feb-21 29-Mar-21 0 ‘_‘ UPRR Flagglﬂg Noftification (zc b
Admin 1190 UPRR Shoring Design and Details 20 0 05-Feb-21A | 31-Mar21A 05-Feb-21 31-Mar-21 o] : _ ] UPRR,S,UQUDQ, D@,S,IQD,aUdD?Ia'!S, 777777777777777777777777777777777 o
Admin 1240 UPRR Shop Drawings 20 0 05-Feb-21A | 11-May-21A 05-Feb-21 11-May-21 0 — UPRRShop Drawmgs ‘ P
Admin 1200 UPRR Falsework Design and Details 20 0 22-Feb-21A | 26-May-21A 22-Feb-21 26-May-21 0 ! UPRRFalsework Deslgn and Detalls ‘
Admin 1220 UPRR Erection Diagrams and Sequence 20 0 03-May-21A | 07-May-21A 03-May-21 07-May-21 0 | UPRR Erection Dlagrams and sequence
Admin 1210 UPRR Drainage Design Provisions 20 0 17-May-21A | 27-May-21A 17-May-21 27-May-21 0 } l‘ UPRR Dralnage Des;gn Proyisions ! b
Admin 1080 ATT Wisc 70 ID 94th to 77th complete on 6/1/2021 114 0 28-May-21A | 28-May-21A 28-May-21 28-May-21 of . . . 77777 A]T,W',S,C]Q JD,Q,“!tth 7,711? mmp,lete, 9ﬂ,6(1f,2Q2,1, 7777777777777 B 73 77777777777777777
Admin 1230 UPRR Demo Diagram and Sequence 20 0 01-Jun21A 30-Jun-21A 01-Jun-21 30-Jun-21 0 -‘ UPRR Demo Dlagram and SeqUence ' P
Admin 1120 MidwestFiber 71 ID (120 days after WE Energies) 90 0 01-Nov-21A | 01-Feb-22A 01-Nov-21 01-Feb-22 0 b M|dwest F|ber71 D! (1 20 ddys aftet WE Energies)
Material Procurements 259 0 05-Feb-21A  20-Sep-21A 05-Feb-21 20-Sep-21 0 e Lo
Materials 1020 Girder Production (Lunda) 84 0 05-Feb-21A | 22-Jun-21A 05-Feb-21 22-Jun-21 0 — G|rderPrdducuon (Lunda) v
Materials 1030 Sign Structures Procurement (Arbor) 187 0 25-Feb-21A | 20-Sep-21A 25-Feb-21 20-Sep-21 ol J o PRSI . ,SJQJ",,SP'HQ‘U!E}SEKQQQKQQ’]Q"!‘&(A@QF) 777777777777777777777777777777777777
Materials 1000 Wire Wall Procurement (Musson) 45 0 01-Mar21A | 31-Mar21A 01-Mar-21 31-Mar-21 0 ' Wire WaFI Procurement(Musson)
Materials 1010 MSE Wall Panel Production (Musson) 45 0 15-Mar-21A | 26-Apr-21A 15-Mar-21 26-Apr-21 0 ; - MSE Wall Panel Production(Myssaon) :
Materials 1050 Issuing of Plan Rev 2 - 53 Wall Redesign 1 0| 05-Apr21A | 05-Apr21A 05-Apr-21 05-Apr-21 0 ! Issuing of Plan Rev2 - 53 Wall Redesign
Materials 1040 MSE Wall 53 Panel Production (Musson) 31 0 03-May-21A | 21-Jun21A 03-May-21 21-Jun-21 0 LBV Wa||353 iaanie| pjrodgcﬁbn (Mugson‘)
Milestones 392 70 20-Sep21A  25-Apr23 0 20-Sep-21  25-Apr-23 0 R T T
Milestone 1000 Stage 3A-Close 88th Ave (30 Days) 0 0 20-Sep21A 20-Sep-21 0 "‘m‘m‘"”"*m‘"”m‘m“""s’e’g’e’5}(&;}55555&{)4{,;(5’(5 55;;,)""’ I
Milestone 1040 EB Ramps - 77th Ave Completion (12:01am,August 15th, 2021) 0 0 20-Oct21A 20-Oct-21 0  EB Ramps- 7.7t Ave/Completion (12 013am,3August‘15th,2b21i)
Milestone 1010 Stage 3A-Open 88th Ave 0 0 03-Nov-21A 03-Nov-21 0 Stage 3A Open 881h AVe
Milestone 1120 Winter Shutdown 2021 - 2022 Prior to Temp Signal Start-Up 0 0 20-Dec21A | 02-Jan-22A 20-Dec-21 02-Jan-22 0 W|nterShutdown 2021 2022 Pnorto Temp S|gna| Start Up
Milestone 1110 Winter Shutdown 2021 - 2022 10 0 20-Dec21A | 14-Mar22A 20-Dec-21 14-Mar-22 O ¢ o v b . Wlﬂlet$h,UUQWU,¢ 021 72707272 7777777777777777777777
Milestone 1150 Winter Shutdown 2021 - 2022 Roadway Start-Up 21 0 20-Dec21A | 14-Mar22A 20-Dec-21 14-Mar-22 0 _ ‘Winter Shutdown 2 021 2022 Roadway Stalt Up
Milestone 1140 Winter Shutdwon 2021 - 2022 Roadway Concrete Start-Up 44 0 20-Dec21A | 01-Apr22A 20-Dec-21 01-Apr-22 0 3 — W.nersr,utdwon 202142022 Roadway Concrete
Milestone 1050 Stage 3 Interim Completion (12:01am,April 4,2022) 0 0 01-Apr-22A 01-Apr-22 0 : g sege 3 |he,1m Gomipletion (12:01am, April4, 2022
Milestone 1070 Stage 4B - Close 60th Ave (20 Days) 0 0 05-Apr-22A 05-Apr-22 0 g $tage 4B- Cbs; sdth A\,e (‘20 E:,ayg) P
Milestone 1080 Stage 4B - Open 60th Ave 0 0 24-Jun-22A 24-Jun-22 L R T T U S A TS T R S A S S x Stage 4B-OpenB0hAve & : & |
Milestone 1060 WB Ramps - 77th Ave Completion ( 12:01, Sept. 30th, 2022) 0 0 31-Aug-22A 15-Sep-22 15 : *o WB Ramp$ 77th Ave! Comple
Milestone 1090 Stage 8 Interim Completion (12:01, November4,2022) 0 0 18-Jan-23* -76 19-Dec-22 -30 : ’ Stage 8 Intenn
Milestone 1130 Winter Shutdown 2022 - 2023 42 42 18-Jan-23 28-Feb-23 0| 20-Dec-22 28-Feb-23 0 W|ntersr
Milestone 1100 Project Completion (12:01am, May 1,2023) 0 0 25-Apr-23* 0 25-Apr-23 0 ‘ 3 Pr
Construction 601 160 15-Feb21A  25-Apr-23 0 15-Feb-21 25-Apr-23 0 ‘
1310-10-70 - STH 50 - IH 94 to 74th Ave 601 160 15-Feb21A  25-Apr-23 0 15-Feb-21 25-Apr-23 of I
Preoject ID: 1310-10-70-UP-17 mmmmmm  Remaining Levelof Effot = PrimaryBaseline [C___1 Remaining Work <o < Baseline Milestone TASK filter: All Activities Comparison to Previous Update

Data Date: 01-Sep-22
Page 1 of 32

= Actual Level of Effort I Actual Work

I Criical RemainingWork @

& Milestone

Proj. ID: 1310-10-70-UP-15R1




STH 50 Kenosha 2021-2023 |

1310-10-70 - STH 50 - Comparison to Previous Update

Acivity D

Activity Name

[Finish

Total | Previous
Floal| Update Start

Previous
Update Finish

Variance -

2021 2022

Finish Date

O

‘J‘IF‘IM‘IA‘IM‘IJ‘IJ‘IA‘IS‘IO‘IN‘ID‘ JlFlMlAlMlJlJlA

| o[15Feb21A |18uun21A | |15Feb21 [t8wm21 | 0
Stage 11000 Pre-Stage 1 Traffic Control (CTC) 1 0 15-Feb21A | 15-Feb-21A 15-Feb-21 15-Feb-21 0 ' Pre-Stage 1 Traffi¢ Control (CTC)
| Stage 11010 Temporary Signals @ 104th (PRO) 6 0 15Feb21A | 05-Mar21A 15-Feb-21 05-Mar-21 0 @104h(PROY | 1 oo
| Stage 11020 Temporary Signals @ 94th (PRO) 5 0 15Feb21A | 05-Mar21A 15-Feb-21 05-Mar-21 0 . B Temporary Signals @ 94t (PRO) '
 Stge 11030 Temporary Signals @ 88t (PRO) 5 0 15Feb21A  05-Mar-21A 15Feb21  05-Mar-21 0 . @ Tomporary Signals @ 88t (PRO) |
 Stage 11130 Crack and Damage Survey (Vibra-Tech) 25 0 22-Feb21A | 26-Mar21A 22-Feb-21 26-Mar-21 0 . W Cpockand Damage Survey (Vibra-Tech)
| Stage 11170 Stage 1 EB Traffic Control (CTC) 2 0 08-Mar21A | 10-Mar-21A 08-Mar-21 10-Mar-21 0 | Stage 1 EBTraffic Control (CTC)
| Stage 11040 Stage 1 WB Traffic Control (CTC) 3 0/ 08-Mar21A | 11-Mar-21A 08-Mar-21 11-Mar-21 0 ' Stage 1WBTafficControl(CTC) | & & & & 1 i oo onononn o
| Stage 11060 Sawing for Temp Widening (Mid-State) 3 0 10-Mar21A | 16-Mar-21A 10-Mar-21 16-Mar-21 0 Saing forTerhp Wideéning (Mid-State) '
 Stage 11050 Erosion Control as Ground Thaws (Arbor Green) 3 0 10-Mar21A  17-Mar21A 10-Mar-21 17-Mar-21 0 - 1 Erosioh Control as Ground Thaws (Arbor Gréen)
. Stage 11160 Remove Median Signing (Arbor Green) 4 0 12-Mar-21A | 16-Mar-21A 12-Mar-21 16-Mar-21 0 1 ‘Reimove Median Signing (Arbor Green) : |
| Stage 11070 Common X for Temp HMA, 9,700 CY(Musson) 8 0 12-Mar21A | 30-Mar21A 12-Mar-21 30-Mar-21 0 ' B Gommon X for Temp HVIA, 9,700 CY (Musson)
| Stage 11080 Base Course for Temp HMA, 15400T (ZC) 10 0/ 18-Mar21A | 07-Apr21A 18-Mar-21 07-Apr-21 o : . M pase CourseforTemp HMA, 15400Ti@ZC) © &+ & | & o oononn
| Stage 11110 Storm Sewer Crossings, EB & WB Crossings (4 Crews - Musson) 6 0 22-Mar21A | 07-Apr21A 22-Mar-21 07-Apr-21 0 Stortn Sewer Crossings, EB & WB Crossings (4 Crews - Musson):
. Stage 11150 Temp HMAfor Sewer Crossings (Stark) 6 0 22-Mar21A | 08-Apr21A 22-Mar-21 08-Apr-21 0 M Tonip HMAfor Sewer Grossings (Stark) @ | 1
~ Stage 11090 Temp HMA, 6400 T, (Stark) 6 0/ 24-Mar21A | 09-Apr-21A 24-Mar-21 09-Apr-21 0 B Tonmp HVA{6400 T (Stark). | |
| Stage 11140 TempAsphaltic Curb, 2225 LF (Stark) 2 0 25-Mar21A  09-Apr-21A 25-Mar-21 09-Apr-21 0 B fompAsphalticCurb, 2225 LF (Stark) |
. Stage 11100 Shoulder Temp HMALocations, 5320 T (ZC) 3 0/ 08-Apr21A | 13-Apr21A 08-Apr-21 13-Apr-21 ol i i N shoulderTemp HWMALocations, 5320 T(ZC): | & | & = oo
. Stage 11120 Bore and Jack Storm Sewer 244+44 (lowa) 20 0/26-Apr21A | 11-May-21A 26-Apr-21 11-May-21 0 B Bore anid Jack Storm Sewer 244+44 (lowa) |
 Stage 11180 Bore and Jack Storm Sewer 250+87 (lowa) 20 0 12-May-21A  18-Jun-21A 12-May21 | 18-Jun-21 0 51 aihd Jack Som Sever 250467 (owa)
88th 8 0 16-Mar21A  27-Apr-21A 16-Mar-21 27-Apr-21 0 S
Stage 1881010 Sawing for Temp Widening (Mid-State) 1 0 16-Mar21A | 16-Mar-21A 16-Mar-21 16-Mar-21 0 'Saping for Temp Widening (Mid-State)
Stage 188 1000 Erosion Control as Ground Thaws (Arbor Green) 1 0/ 17-Mar21A | 17-Mar-21A 17-Mar-21 17-Mar-21 0 'Erosion Control as Ground Thaws (ArborGreen)  © ¢+ &+ | 1 & & 0o
Stage 188 1020 Common X for Temp HMA, 620 CY(Musson) 2 0 29-Mar21A | 23-Apr21A 29-Mar-21 23-Apr-21 0 | Common X far TempHMA, 620 CY(Musson) |
Stage 188 1030 Base Course for Temp HMA, 870 T (ZC) 1 0 23-Apr21A | 26-Apr21A 23-Apr21 | 26-Apr21 0 I| Base Courseifor Temp HMA,870T (ZC) |
Stage 1881040 Temp HMA385 T, (Stark) 1 0 26-Apr-21A | 26-Apr-21A 26-Apr-21 26-Apr-21 0 l TempHMA385T,(Starkj | & 1
Stage 1881050 Shoulder Temp HMALocations, 310 T (ZC) 1 0 27-Apr21A  27-Apr-21A 27-Apr-21 27-Apr-21 0 | Shoulder Temp HMA Locations, 310 T (ZC):
104th 9 0 16-Mar21A  07-Apr21A 16-Mar-21 07-Apr-21 0 T A A
Stage 1104 1010 Sawing for Temp Widening (Mid-State) 1 0 16-Mar21A | 16-Mar-21A 16-Mar21  16-Mar-21 0| ' ' iSawingforTempWidening (Mid-State) \ | . ¢ . | ooionoioionoi
Stage 1104 1000 Erosion Control as Ground Thaws (Arbor Green) 1 0 17-Mar-21A | 17-Mar21A 17-Mar-21 17-Mar-21 0 {Ergsion Control as Ground Thaws (Arbor: Gréen)
Stage 1104 1020 Common X for Temp HMA, 380 CY(Musson) 1 0 29-Mar21A | 30-Mar-21A 29-Mar-21 30-Mar-21 0 I Gomimon X for Temp HMA, 380/CY{Musson)
Stage 1104 1030 Base Course for Temp HMA, 530 T (ZC) 1 0 31-Mar21A | 31-Mar21A 31-Mar-21 31-Mar-21 0 | Base Course for Temp HMA, 530 T (ZC)
Stage 1104 1040 Temp HMAand Asphaltic Curb, 290 T, (Stark) 1 0/ 07-Apr-21A | 07-Apr21A 07-Apr-21 07-Apr-21 o + &+ &+ Temp HMAandAsphalfic Gurb; 200 T,(Stark) © ¢ ¢ | 1 oo
| 300 0[09Mar21A [29Apr22A |  [09Mar21 [29Apr22 [ 0 R A
285]  0]09-Mar21A [20-Apr22A | [09Mar21 [29Apr22 | 0 A R T R T T S S S R S B
Stage 21020 Clearing and Grubbing 117th to 77th (Interstate) 5 0 09-Mar21A  21-Apr21A 09-Mar21  21-Apr-21 0 W 5 ing and Grubbinig 17t to 77t (nterstate).
\ Stage 2 1070 Temp Marking for 2A Switch (CTC) 8 0 07-Apr21A 12-Apr-21A 07-Apr-21 12-Apr-21 0 }' Temp Marking for 2A Switch (GTC) ;
| Stage21010 Erosion Control as Ground Thaws (Arbor) 1 0 07-Apr21A | 14-Apr21A 07-Apr-21 14-Apr-21 ol i ¢ M EsionContolasiGraund Thaws (Abor)  © © 1 & | i
| Stage21000 Traffic Control (CTC) 1 0 12-Apr21A  12-Apr21A 12-Apr-21 12-Apr-21 0 Traffic Control CTC) © © & &
\ Stage 2 1050 Remove Commercial Sign (Badger) 1 0 14-Apr21A 14-Apr-21A 14-Apr-21 14-Apr-21 0 fRerfnovfe Cbmr:nerc::ial‘Sigr:a(Bédgér)i
 Stage21060 Temp Ped and BusAccomodations (ZC) 5 0 29Apr21A  30-Apr21A 29-Apr21 | 30-Apr21 0 ! Temp Ped and Bus Accomadations (ZC) ‘ L
\ Stage 2 1030 Excavate and Restore Chateau Pond (Musson/Arbor) 7 0 21-Jun-21A | 23-Jul21A 21-Jun-21 23-Jul-21 0 b - : Excavate and Restore Chateau Pond (Musson/Arbor)
| Stage 21040 Excavate and Restore Pond 3 (Musson/Arbor) 5 0/ 28-Sep21A | 29-Sep21A 28-Sep-21 29-Sep-21 Of + &+ oo ' ! ExcavatgandRestore Pond3 (Mussor/Arbor): i |
WB Roadway 128 0 13-Apr21A  09-Sep21A 13-Apr-21 09-Sep-21 0 L o
Stage 2AWB 1020 Removing Signs (Arbor & ZC) 6 0 13-Apr21A  16-Apr21A 13-Apr-21 16-Apr-21 0 -1 'Reioving Sighs (Arbor & ZC) o
Stage 2AWB 1010 Removing Fence and Guardrail, 7200' (Arbor) 0 13-Apr21A | 20-Apr-21A 13-Apr21  20-Apr21 0 -1 Removing Fence and Guardrail, 7200' (Arbor)
Stage 2AWB 1000 Sawing Pavement, 14,000' (Mid-State) 0 19-Apr-21A | 23-Apr-21A 19-Apr-21 23-Apr-21 0 |} Sawing Pavement, 14,000’ (Mid-State)
Service Rd Bto 88th 98 0 30-Apr-21A  09-Sep-21A 30-Apr-21 09-Sep-21 O oo
Road Bto 88th 1000 | Remove Pavement, 6250 SY (Musson) 3 0/30-Apr21A | 03-May-21A 30-Apr-21 03-May-21 0 I Remiove Pavement, 6250 SY (Mussor)
Road Bto88th 1020 | Common X,4800 CY (Musson) 3 0 21-May-21A | 25-May-21A 21-May-21 | 25-May-21 0 . I ComroniX, 4800 CY (Musson): :
Road Bt 88t 1030 | Breaker Run and Underdrain, 5000 T (ZC) 4 0 25May21A  27-May21A 25May-21  27-May-21 0 I!Bjeaker Run and Underdrain, 5000:T (ZC) |
Road B to 88th 1050 Electrical Crossings (Pro) 4 0 26-May-21A | 27-May-21A 26-May-21 27-May-21 0 |} Electical Crossings (Pro) Do
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STH 50 Kenosha 2021-2023

1310-10-70 - STH 50 - Comparison to Previous Update

Activity ID Activity Name oD RD| Start Finish Total | Previous Previous Variance - 2021 2022 2023
Floal| Update Start | Update Finish Finish Date D ‘JI IMI IMI‘JI‘JIAI IOINI ‘JIFIMIAIMI‘JI‘JIA SIOINID ‘JIFIMIAIM
M Road B t0 88th 1010 Storm Sewer & Removals 1642-1401,25 EA(Musson) 6 0 04-Jun21A 09-Jun-21A 04-Jun-21 09-Jun-21 U A . Stori Sewer &Rermovals 1642-1401;25 EA(Musson) |1 1 | Do

Road B to 88th 1040 Base Course and CastingAdjs 2200 T (ZC) 10 0 14-Jun21A | 21-Jun21A 14-Jun-21 21-Jun-21 0 i ' Base Course and: Casting Adjs 2200 T (ZC):
Road B to 88th 1170 2 KWU Sanitary MH Reconstructs (Musson) 2 0 16-Jun-21A  17-Jun-21A 16-Jun-21 17-Jun-21 0 ‘2 KwU Sahitaty MH Récohshi;cié; (Mussén) }
Road B to 88th 1070 Mainline Paving, 24' Wide, 4,300 SY (ZC) 4 0 22-Jun21A | 22-Jun21A 22-Jun-21 22-Jun-21 0 Malnllne Pavmg 24 Wlde 4 300 SY(ZQ) ;
Road B to 88th 1080 Integral Widening, 6' Wide, 1000 SY (ZC) 4 0 30-Jun21A | 13-Jul21A 30-Jun-21 13-Jul-21 0 - Integral Wldenmg 5 Wlde 1000 sy(zc)
Road B to 88th 1060 Sign Structure Base 272 6 0 12-Jul-21A 13-Jul21A 12-Jul-21 13-Jul-21 0
Road B to 88th 1150 Handpours at88th (ZC) 5 0 14-Jul-21A 23-Jul21A 14-Jul-21 23-Jul-21 0 ' Ha
Road B to 88th 1130 Elecfrical Underground and Bases 10 0 14-Jul-21A 30-Jul-21A 14-Jul-21 30-Jul-21 0 ‘ .j Elecﬁfical‘Underg‘rouhd énd‘Ba:‘ses ‘
Road B to 88th 1120 Grade and Pour Sidewalk, 115 CY (ZC) 6 0 15-Jul-21A 30-Jul-21A 15-Jul-21 30-Jul-21 0 P Grade and PourS|dewaIk 115 CY(ZC)
Road B to 88th 1100 Topsoil, 10,000 SY (Musson) 3 0 22-Jul21A 08-Sep-21A 22-Jul-21 08-Sep-21 0 . . Tops0|I 10 000 SY(Musson) f
Road B to 88th 1110 Restoration, 10,000 SY (Arbor) 2 0 28-Jul-21A 09-Sep-21A 28-Jul-21 09-Sep-21 0
Road B to 88th 1090 42" Concrete Bamier Wall, 220 LF, (ZC) 3 0 18-Aug-21A | 27-Aug21A 18-Aug-21 27-Aug-21 0 ! 42" Concrete ‘Bar‘ner‘\Na‘II, 220 LE (ZC) ‘
Road B to 88th 1160 HMA Driveway (Stark) 1 0 01-Sep-21A | 01-Sep21A 01-Sep-21 01-Sep-21 0 HMA DriVewéay ($tark Co
Road B to 88th 1140 Permanent Crash Cushion (CTC) 1 0 07-Sep-21A | 07-Sep-21A 07-Sep-21 07-Sep-21 0 Permanent Crash Cushlon (CTC)

88th to 104th & 91st North Side 121 0 26-Apr21A  09-Sep-21A 26-Apr-21 09-Sep-21 0
88th to 104th 1000 Remove Pavement, 15,000 SY (Musson) 5 0 26-Apr21A 30-Apr21A 26-Apr-21 30-Apr-21 (U I ] R?!U?V,e, Pa,\{em,entj 757900175)(‘(“4“7373901 7777777777777777777777777777777777777777777777777
88th to 104th 1020 Common X, 16,000 CY (Musson) 5 0 03-May-21A | 20-May-21A 03-May-21 20-May-21 0 I ! Common X,16000 CY (Musson) &
88th to 104th 1030 Breaker Run and Underdrain, 16,800 T (ZC) 5 0 17-May-21A | 21-May-21A 17-May-21 21-May-21 0 } I ' Breaker Run and Underdrain; 16, 300 T ZC
88th to 104th 1140 Removing Rip-Rap (Musson) 1 0 18-May-21A | 18-May-21A 18-May-21 18-May-21 0 ; Removlng Rlp-Rap (Musson) S
88th to 104th 1040 Elecfrical Crossings (Pro) 2 0 20-May-21A | 21-May-21A 20-May-21 21-May-21 0 Elecincal Crossmgs (Pro) f ;
88th to 104th 1010 Storm Sewer & Removals, 1336 - 556,53 EA (2 Musson Crews) 7 0 24-May-21A | 03-Jun-21A 24-May-21 03-Jun-21 ol . Storm Sever & RQmFQV@[S, 1 ,3,3,6, 555 ,53,59\,(?,'\/'}!5,5,( nCrews) ! 1 i 1 i
88th to 104th 1050 Base Course and Casting Adjustments, 7200 T (ZC) 4 0 08-Jun21A | 11-Jun-21A 08-Jun-21 11-Jun-21 0 | Base Course and Casting Adjustments, 7200:T (ZC)
88th to 104th 1170 2 KWU Reconstructs and 4 Cone Mods (Musson) 2 0 14-Jun-21A  18-Jun21A 14-Jun-21 18-Jun-21 0 ' 2 KWU Reconstructs and 4 Cone Mods (MUSSON
88th to 104th 1160 2 VOPP Reconstructs (Musson) 1 0 16-Jun-21A  18-Jun-21A 16-Jun-21 18-Jun-21 0 } | ) \/opp Reconshucts (Musson) ; ; ;
88th to 104th 1060 Mainline Paving, 23-25' Wide, 12,800 SY (ZC) 6 0 23-Jun21A 30-Jun-21A 23-Jun-21 30-Jun-21 0 ‘ |‘ Malntlne Paan, 23 25 Wlde 1 2 800 SY(ZC)
88th to 104th 1070 Integral Widening, 6' Wide, 1200 SY (ZC) 4 0 01-Jul:21A 02-Jul-21A 01-Jul-21 02-Jul-21 0
88th to 104th 1150 Curb and Gutter at91stSt(ZC) 1 0 05-Jul-21A 14-Jul21A 05-Jul-21 14-Jul-21 0 P P
88th to 104th 1080 Handpours at94th/104th/91stTum Lanes, 300 CY(ZC) 5 0 08-Jul-21A 14-Jul21A 08-Jul-21 14-Jul-21 0 | Handpours at941h(’1 04111/91 sfTum Lanes, 300 aY(Zo) !
88th to 104th 1090 Grade and Pour Sidewalk, 385 CY (ZC) 6 0 15-Jul-21A 30-Jul-21A 15-Jul-21 30-Jul-21 0 ; .} Grade and PourS|dewaIk 385 CY(ZC) ; P
88th to 104th 1130 Elecfrical Underground and Bases (PRO) 15 0 15-Jul-21A 30-Jul-21A 15-Jul-21 30-Jul-21 0 .‘ EIecincaI Underground and Bases (PRQ) :
88th to 104th 1100 Topsoil, 20,000 SY (Musson) 4 0 22-Jul21A 08-Sep-21A 22-Jul-21 08-Sep-21 U R A o :rppﬂsg"’ 20,000 ,S,Y‘(MHS,S,QU) R T T R T A S O S SR
88th to 104th 1110 Restoration, 20,000 SY (Arbor) 2 0 28-Jul-21A 09-Sep-21A 28-Jul-21 09-Sep-21 0 Restoration; 20,000 SY.(Arbor) 3
88th to 104th 1120 Temp HMA (Stark) 1 0 08-Sep-21A | 08-Sep21A 08-Sep-21 08-Sep-21 0 Tefﬂb HMA‘(Sta}rk) } }

104thto 117th 128 0 26-Apr-21A  09-Sep-21A 26-Apr-21 09-Sep-21 0 o ‘ }
104th to 117th 1000 Remove Pavement, 11,500 SY (Musson) 4 0 26-Apr21A | 29-Apr21A 26-Apr-21 29-Apr-21 0 I Remove Pa\/ement, 11 500 sy(Musson) : :
104th to 117th 1130 KWU 7 Reconstructs and 1 Cone Mod (Musson) 3 0 26-Apr21A 29-Apr-21A 26-Apr-21 29-Apr-21 U I ) ,KWU] R@CQD,SIT}J,Q@ ,aflﬁi 1.Cone MOQ(MU,‘:%S,QD) R 777777777777777777777777777777
104th to 117th 1020 Common X,9900 CY (Musson) 3 0 28-Apr21A 12-May-21A 28-Apr-21 12-May-21 0 ¥ Common X,9900 CY (Musson)
104th to 117th 1010 Storm Sewer & Removals, 406A- 306,28 EA (2 Musson Crews) 4 0 07-May-21A | 21-May-21A 07-May-21 21-May-21 0 l ' Storm Sewer& Remcy\/a|3’406A 308, 28 EA @ MuSson Crews)
104th o 117th 1170 AT&T Wisc Relocate (2 Locations) 10 0 10-May-21A | 27-May-21A 10-May-21 27-May-21 0 - AT&T W|sc Relocate (2 Locatons) P ;
104th to 117th 1030 Breaker Run and Underdrain, 10,400 T (ZC) 4 0 12-May-21A | 02-Jun-21A 12-May-21 02-Jun-21 0 - Breaker Run and Underdrain 10 400 T (z(:)
104th to 117th 1050 Electrical Crossings (Pro) 2 0 25-May-21A | 01-Jun-21A 25-May-21 01-Jun-21 of Lo B I ) E'GC@T!QQLCEQS,SJGQS (F,’tQ . 7‘ 7777777777777777777777777777777777777777777777777777777
104th to 117th 1040 Base Course and Casting Adjustments, 4700 T (ZC) 20 0 07-Jun-21A 11-Jun-21A 07-Jun-21 11-Jun-21 0 ! Base Course and Casting Adjustments, 4700: T(ZC)
104th to 117th 1060 Mainline Paving, 23-25' Wide, 8550 SY (ZC) 5 0 24-Jun-21A 14-Jul-21A 24-Jun-21 14-Jul-21 0 - Ma(nhne Pavmg 23 25 W|de 8550 sy(zc) :
104th to 117th 1070 Integral Widening, 6' Wide, 230 SY (ZC) 3 0/ 01-Jul-21A 02-Jul-21A 01-Jul-21 02-Jul-21 0 ; Integral Wldemng 6" W|de 230 sy(zc) P
104th to 117th 1150 Electrical Underground and Bases (Pro) 8 0/ 06-Jul-21A 27-Aug-21A 06-Jul-21 27-Aug-21 0 - Eledﬂcal Underground and Bases (Pro)
104th to 117th 1080 Handpours atWestem Limits and 109th, 140 CY (ZC) 6 0 14-Jul-21A 22-Jul-21A 14-Jul-21 22-Jul-21 0
104t to 117th 1090 Grade and Pour Sidewalk, 270 CY (ZC) 4 0 15-Jul-21A 30-Jul-21A 15-Jul-21 30-Jul-21 0 ! Grade and P
104th to 117th 1100 Topsoil, 15,000 SY (Musson) 3 0 22-Jul-21A 08-Sep-21A 22-Jul-21 08-Sep-21 0 - Topéoil 15 OOO‘SY‘(Mu‘sso‘n)
104th to 117th 1120 Restoration, 15,000 SY (Arbor) 2 0 28-Jul-21A 09-Sep-21A 28-Jul-21 09-Sep-21 0 - Restorahon 15 000 SY(Arbor)
104th to 117th 1160 HMA Driveways (Stark) 1 0 08-Sep-21A | 08-Sep-21A 08-Sep-21 08-Sep-21 0 P HMA Driveways (sm,k) :
104th to 117th 1110 Temp HMA (Stark) 1 0 08-Sep-21A | 09-Sep-21A 08-Sep-21 09-Sep-21 Of + &+ & & TGITJP,HM,A(,SI@!K) 7777777777777777777777777777777777777777777

EBRoadway 285 0 13-Apr21A  29-Apr-22A 13-Apr21  29-Apr-22 o) T R T
Stage 2AEB 1000 Sawing Pavement, 14,000' (Mid-State) 5 0 13-Apr21A 16-Apr-21A 13-Apr-21 16-Apr-21 0 1 fSaWinQ PaNerhent 14},00(1)' (Mid-Staté)
Preoject ID: 1310-10-70-UP-17 mmmmmm  Remaining Levelof Effot = PrimaryBaseline [C___1 Remaining Work <o < Baseline Milestone TASK filter: All Activities Comparison to Previous Update
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STH 50 Kenosha 2021-2023

1310-10-70 - STH 50 - Comparison to Previous Update

Activity ID Activity Name oD RD| Start Finish Total | Previous Previous. . \/griance - 2021 2022 2023
Floal| Update Start | Update Finish Finish Date D ‘JI IMI IMI‘JI‘JIAI IOINI ‘JIFIMIAIMI‘JI‘JIA SIOINID ‘JIFIMIAIM
Stage 2AEB 1010 Removing Fence and Guardrail, 7200' (Arbor) 6 0 13-Apr21A 16-Apr-21A 13-Apr-21 16-Apr-21 0 ‘Reimoving Ferice and:Guardrail, 7200' (Arbor) ' e
Stage 2AEB 1020 Removing Signs (Arbor & ZC) 4 0 13-Apr21A 16-Apr-21A 13-Apr-21 16-Apr-21 0 | Removmg Slgns (Arbor& zc)
117th to 104th 282 0 15-Apr21A  29-Apr22A 15-Apr-21 29-Apr-22 Of o v v
117th to 104th 1000 Remove Pavement, 11,500 SY (Musson) 4 0 15-Apr21A 20-Apr-21A 15-Apr-21 20-Apr-21 ol | Remove Pavement 11 500 SY(Musson)
117th to 104th 1020 Common X,9900 CY (Musson) 5 0 19-Apr21A | 27-Apr-21A 19-Apr-21 27-Apr-21 0 : |‘ COmmon X, 9900 CY(MIJSSOn)
117th to 104th 1160 Removing Rip-Rap 1 0 20-Apr21A | 21-Apr-21A 20-Apr-21 21-Apr-21 0 I Removmg R|p-Rap 3 : ‘
117th to 104th 1030 Breaker Run and Underdrain, 10,400 T (ZC) 5 0 27-Apr21A 11-May-21A 27-Apr-21 11-May-21 0 Breakef Ruh and Underdram 10 400 T (ZC)
117th o 104th 1010 Storm Sewer & Removals, 305 - 535,22 EA (Musson) 7 0 28-Apr21A | 04-May-21A 28-Apr-21 04-May-21 of + ¢+ I S’tpmﬁsiqug[& RermprvraLIs 305 535 2; EA Musgon 7777777777777777777777777777777777
117th to 104th 1040 Elecfrical Crossings (Pro) 5 0 28-Apr21A | 04-May-21A 28-Apr-21 04-May-21 0 1 Elecincal Crossmgs (Pro) :
117th to 104th 1050 Base Course and Casting Adjustments, 4700 T (ZC) 5 0 13-May-21A | 24-May-21A 13-May-21 24-May-21 0 L Base Course and Casung AdJustments 4700 T(ZC)
117th to 104th 1060 Mainline Paving, 23-25' Wide, 8900 SY (ZC) 5 0 01-Jun-21A  07-Jun21A 01-Jun-21 07-Jun-21 0 : I Malhllne Pavmg 23-25' Wide, 8900 sy(zc)
117th to 104th 1070 Integral Widening, 6' & 9.5' Wide, 770 SY (ZC) 4 0 11-Jun-21A 15-Jun-21A 11-Jun-21 15-Jun-21 0 ‘IntegraFWmiemng 6'&9 5' W|de 770 SY(ZC)
117th to 104th 1100 Electrical Underground and Bases (Pro) 10 0[16-Jun-21A | 30-Jul-21A 16-Jun-21 30-Jul-21 o + - ,E[QQ“I',C?J uﬂ@@@@u[‘dﬁndﬁ@@ﬁ (9@) 777777777777777777777777777777777777777
117th to 104th 1080 Handpours at 109th (ZC) 9 0 17-Jun-21A  18-Jun21A 17-Jun-21 18-Jun-21 0 Pl Handpours at1091h (ZC)
117th to 104th 1110 Grade and Pour Sidewalk, 270 CY (ZC) 7 0/ 30-Jun21A | 16-Jul21A 30-Jun-21 16-Jul-21 0 ‘ . Grade and POUrSideWaIk 270 CY(ZC)
117th to 104th 1140 Topsoil, 15,000 SY (Musson) 4 0 19-Jul-21A 30-Jul-21A 19-Jul-21 30-Jul-21 0 l‘ Topsml 15 000 SY(Musson) ‘
117th to 104th 1150 Restoration, 15,000 SY (Arbor) 3 0 26-Jul-21A 30-Jul-21A 26-Jul-21 30-Jul-21 0 |3 Restoration, 15000 8Y (Arbor) !
117th to 104th 1130 Temp HMA (Stark) 1 0 08-Sep-21A | 09-Sep-21A 08-Sep-21 09-Sep-21 Of : v v jrfempiHMAj(isitaﬂg 77777777777777777777777777777777777777777777777777777777
117th to 104th 1170 HMA Driveways (Stark) 1 0 08-Sep-21A | 09-Sep21A 08-Sep-21 09-Sep-21 0 HMA Drrveways (Stark) ‘ b
117th to 104th 1180 Barrier Wall and Crash Cushion (ZC & CTC) 5 0 28-Mar22A | 29-Apr-22A 28-Mar-22 29-Apr-22 0 : -‘ BamerWaII and Crash CusHion f(zo& CTC)
104th to 88th 114 0 21-Apr21A  09-Sep21A 21-Apr-21 09-Sep-21 0 A 3 Do
104h1088th 1000 | Remove Pavement, 15000 SY (Musson) 5 0 21-Apr21A | 23-Apr21A 21-Apr21  23-Apr21 0 ! Rémove Pavement, 15,000 éY(Muésor}m)
104t to 88th 1020 Common X, 16,000 CY (Musson) 5 0 23-Apr21A | 30-Apr-21A 23-Apr-21 30-Apr-21 o] « =+ l ] ,Co,mmon,x, j G,QOO,CY(MU%S,QF! ) J‘ I L
104t to 88th 1030 Breaker Run and Underdrain, 16,800 T (ZC) 6 0 03-May-21A | 06-May-21A 03-May-21 06-May-21 0 1 Breaker Run and Underdraln, 6 800 '|' (zc) } :
104th to 88th 1050 Electrical Crossings (Pro) 5 0 05-May21A | 068-May-21A 05-May-21 | 06-May-21 0 ! Electical Crossings(Pro) | o 3
104th to 88th 1010 Storm Sewer & Removals, 551-1302, 28 EA (Musson) 7 0 05-May-21A | 17-May-21A 05-May-21 17-May-21 0 L Storm Sewer& RemovaIsL 551 1302 28! EA(Musson)
104t to 88th 1040 Base Course and Casting Adjustments, 7200 T (ZC) 4 0 18-May-21A |21-May-21A 18-May-21 21-May-21 0 3 I Base Course and Casung Adjusiments 7200 T{ZC)‘ 3
104t to 88th 1060 Mainline Paving, 23' Wide, 13,300 SY (ZC) 7 0 02-Jun-21A  08-Jun-21A 02-Jun-21 08-Jun-21 0 P :
104t to 88th 1070 Integral Widening, 6' Wide, 1010 SY (ZC) 5 0 10-Jun-21A  15-Jun21A 10-Jun-21 15-Jun-21 0 ; Integrathdemng 6 Wlde 10103\((2(;) }
104t to 88th 1100 Elecfrical Underground and Bases (Pro) 10 0 16-Jun-21A | 29-Jul-21A 16-Jun-21 29-Jul-21 0 -‘ Eleciﬂcal Underground and BaSes (Pro)
104th to 88th 1110 Grade and Pour Sidewalk, 385 CY (ZC) 7 0/ 30-Jun21A | 16-Jul21A 30-Jun-21 16-Jul-21 0 Com Grade and PourS|dewaIk 385 CY(ZC) ‘
104t to 88th 1080 Handpours at 104th and 94th Intersections (ZC) 8 0 12-Jul-21A 14-Jul21A 12-Jul-21 14-Jul-21 of + v o 3 I Handpours at 1 04ﬁ1 and g41n |nterseguons (Zc) 3
104t to 88th 1140 Topsoil, 20,000 SY (Musson) 5 0 19-Jul-21A 30-Jul-21A 19-Jul-21 30-Jul-21 0 ,,j,,,f,,,f,,,j,,J,,,f,,,j,,.,_,TQPSP,",20,0@0,$Y(MU§,SQFI),,,,,,L,,j,,,1,,, I
104t to 88th 1150 Restoration, 20,000 SY (Arbor) 3 0 26-Jul-21A 27-Aug21A 26-Jul-21 27-Aug-21 of + ¢ ¢ v R Restorauon 20 000 SY(Arbor) S }
104t to 88th 1130 Temp HMA (Stark) 1 0 08-Sep-21A | 09-Sep-21A 08-Sep-21 09-Sep-21 0 ‘ Temp HMA (Stark) ‘ f
88th to Service RdB 78 0 03-May-21A  09-Sep-21A 03-May-21 09-Sep-21 0 A ‘ f
88th to Road B 1000 Remove Pavement, 6250 SY (Musson) 2 0 03-May-21A | 04-May-21A 03-May-21 04-May-21 0 | éembvé Pa\:/erhent‘, 6250 SY(Muésoﬁ)
88th to Road B 1020 Common X,8000 CY (Musson) 3 0 05-May-21A | 07-May-21A 05-May-21 07-May-21 of + + b QQ meD,X SOOO,GY(MHS)SQDE R L R
88th to Road B 1030 Breaker Run and Underdrain, 8300 T (ZC) 3 0 10-May-21A | 14-May-21A 10-May-21 14-May-21 0 | Breaker Run and Underdram 8300 T(ZC)
88th to Road B 1050 Electrical Crossings (Pro) 2 0 12-May-21A | 14-May-21A 12-May-21 14-May-21 0 i Elebmcal Crosslngs (Pro) :
88thto Road B 1010 Storm Sewer & Removals, 1404-1630, 25 EA (2 Musson Crews) 4 0 17-May-21A | 21-May-21A 17-May-21 21-May-21 0 cl Storm Sewer& Removals 14‘04,1 630 25 EA(2 Musso n Créws)
88th to Road B 1060 Watermain Work (VPP) 5 0 19-May-21A | 21-May-21A 19-May-21 21-May-21 0 I Watermaln Work (\/pp
88th to Road B 1040 Base Course and Casting Adjustments, 3500 T (ZC) 3 0 24-May-21A | 27-May-21A 24-May-21 27-May-21 0 b
88th to Road B 1070 Mainline Paving, 23' Wide, 5930 SY (ZC) 5 0/ 03-Jun-21A 09-Jun-21A 03-Jun-21 09-Jun-21 0 | Malnllne PaVIng 23 W|de 5930 SY(ZC)
88th to Road B 1080 Integral Widening, 6' Wide, 635 SY (ZC) 4 0 10-Jun-21A  15-Jun-21A 10-Jun-21 15-Jun-21 0 f 1 |ntegratW|dening 6 W|de 635 sy(z(;)
88th to Road B 1110 Electrical Underground and Bases (Pro) 7 0 16-Jun-21A 30-Jun-21A 16-Jun-21 30-Jun-21 0 l‘ Electical: Underground and Bases (Pro)
88th to Road B 1100 Grade and Pour Sidewalk, 120 CY (ZC) 5 0 23-Jun21A  30-Jun-21A 23-Jun-21 30-Jun-21 0 |‘ Grade and Pour Sidewalk, 120 CY(ZC)
88th to Road B 1090 Handpours atIntersections (ZC) 7 0 19-Jul-21A 23-Jul-21A 19-Jul-21 23-Jul-21 0 |7 ,Hﬂrld PQ,UJ,S,E!‘UD!e[SQ@QDS (ZC) 777777777777777777777777777777777777777777777777
88th to Road B 1120 Topsoil, 10,000 SY (Musson) 3 0 19-Jul-21A 30-Jul-21A 19-Jul-21 30-Jul-21 0 i Topsoﬂ 10 000 SY(Musson)
88th to Road B 1140 Restoration, 10,000 SY (Arbor) 2 0 26-Jul-21A 27-Aug-21A 26-Jul-21 27-Aug-21 0 ‘ - Restorau0n 10 000 SY(ArbOr) f
88th to Road B 1150 Slip Curb at232EB+00 Driveway (ZC) 3 0/ 30-Aug-21A | 31-Aug-21A 30-Aug-21 31-Aug-21 0 : Sllp Curb at232EB+00 Dnvewéy (ZC)
88th to Road B 1130 HMA Driveway at232EB+00 (Stark) 1 0 08-Sep-21A | 09-Sep-21A 08-Sep-21 09-Sep-21 0 ‘ H|v|,{\ Driveway at 23255+Q0 (Stark)
Service Rd Bto 279+00 86 0 14-Jun-21A  26-Nov-21A 14-Jun-21 26-Nov-21 0 e
Preoject ID: 1310-10-70-UP-17 mmmmmm  Remaining Levelof Effot = PrimaryBaseline [C___1 Remaining Work <o < Baseline Milestone TASK filter: All Activities Comparison to Previous Update

Data Date: 01-Sep-22
Page 4 of 32
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Proj. ID: 1310-10-70-UP-15R1




STH 50 Kenosha 2021-2023 1310-10-70 - STH 50 - Comparison to Previous Update |
Activity ID Activity Name oD RD| Start Finish Total | Previous Previous Variance - 2021 2022 2023
Floal| Update Start | Update Finish Finish Date D ‘JI IMI IMI‘JI‘JIAI IOINI ‘JIFIMIAIMI‘JI‘JIA SIOINID ‘JIFIMIAIM
M RoadB1 2791000  Remove Pavement 9000 SY (Musson) 4 0 14-Jun21A | 18-Jun21A 14-Jun-21 18-Jun-21 0 ' Remove Pavement, 9000 SY (Miisson) | A
Road B to 279 1020 Filland Common X (Musson) 7 0 14-Jun-21A | 10-Sep21A 14-Jun-21 10-Sep-21 0 % Fill and Common X (Musson)
Road B to 279 1080 Sign Structure Base 265 (Arbor) 5 0 12-Jul-21A 13-Jul21A 12-Jul-21 13-Jul-21 0 Slgn Stucture Base 265 (Arbor) ‘
Road B to 279 1030 Breaker Run and Underdrain, 9925 T (ZC) 6 0 12-Jul-21A 10-Sep-21A 12-Jul-21 10-Sep-21 0 I BreakerRun and Underdréin ‘992‘5 T‘(ZC
Road Bt0 279 1010 Storm Sewer & Removals, 1700-1727, 14 EA(Musson) 4 0/ 19-Jul-21A 27-Jul-21A 19-Jul-21 27-Jul-21 of + v |7 ] ,S,tpm! ,S,QW?F,& RBmQ\@',S, 7177707() 717772777 147 EA(MHS,S,QU) 77777777777777777777777
Road B t0 279 1160 Storm Sewer & Removals, 1804 - 1845, 6 EA(Musson) 2 0 27-Jul-21A 07-Sep-21A 27-Jul-21 07-Sep-21 0 - $torm Sewer & Rerhovals, 1804 - 1845,6 EA(Mugson)
Road B to 279 1040 Electrical Crossings (Pro) 2 0 11-Aug21A | 31-Aug21A 11-Aug-21 31-Aug-21 0 -‘ ElectiicaliCrossings (Pro) ‘ P
Road B t0 279 1050 Base Course and Casting Adjustments, 4050 T (ZC) 4 0 11-Aug21A | 14-Sep-21A 11-Aug-21 14-Sep-21 0 - ‘Base Cour$e and CasﬁngAdJusIments 4D50,T (ZC):
Road B to 279 1090 Handpours atIntersections (ZC) 6 0| 18-Aug-21A | 31-Aug-21A 18-Aug-21 31-Aug-21 0 .‘ Handpours at Intersechons (ZC) ; P
Road B to 279 1060 Mainline Paving, 24' Wide, 4260 SY (ZC) 4 0 23-Aug-21A | 17-Sep21A 23-Aug-21 17-Sep-21 O v v v ‘7 B M?!"l'!n,e, E@\!lﬁg 724 7\{\(.@9 47250737\7(7(729 777777777777777777777777777777
Road Bt 279 1110 Electrical Underground and Bases (Pro) 6 0 25-Aug-21A | 31-Aug-21A 25-Aug-21 31-Aug-21 0 ‘ EIecMcaI {Underground and:Bases (Pro)
Road B0 279 1140 Mow Strip and Beamguard (Arbor/ZC) 4 0 14-Sep-21A | 17-Sep-21A 14-Sep-21 17-Sep-21 0 ‘ e ' Mow Strip and‘Be‘amgua‘rd (Arbqr/ZQ)
Road B to 279 1120 Topsoil, 10,000 SY (Musson) 2 0 20-Sep-21A | 23-Sep21A 20-Sep-21 23-Sep-21 0 } 1 posdil 10,000 SY(Mus$onj
Road B0 279 1070 Integral Widening, 6' Wide, 680 SY (ZC) 3 0 21-Sep-21A | 21-Sep-21A 21-Sep-21 21-Sep-21 0 Integral Wldemng 6' Wlde 680 SY(ZC)
Road B0 279 1100 Grade and Pour Sidewalk, 275 CY (ZC) 5 0 21-Sep-21A | 23-Sep-21A 21-Sep-21 23-Sep-21 Of & v v e b GJ‘@G’E,@DQ PQU",S!@QW?J'S,Z??@Y(ZC) 777777777777777777777777777777
Road B0 279 1150 Temp Asphalt Tie-In (Stark) 1 0 23-Sep-21A | 24-Sep-21A 23-Sep-21 24-Sep-21 0 TempAsphaItTe-In (Statk) 1
Road B to 279 1130 Restoration, 10,000 SY (Arbor) 2 0 23-Sep-21A | 26-Nov-21A 23-Sep-21 26-Nov-21 0 ‘ Re;storahc;)n, 10,0()0 $Y(Arbc}>r)
Service RdB 38 0 19-Jul-21A 24-Sep-21A 19-Jul-21 24-Sep-21 0 oron Lo
Service Rd B 1020 Common X,1710 CY (Musson) 2 0 19-Jul-21A 21-Jul21A 19-Jul-21 21-Jul-21 0 } I Common x 1710 CY(MuSSQn)
Service RdB 1010 Storm Sewer & Removals, 1652 - 1663B, 6 EA (Musson) 3 0 22-Jul21A 26-Jul21A 22-Jul-21 26-Jul-21 o v v ] 7|7 ] ,S,tp,nn ,S,E%W?f,& RBm,Q\(al,S, 71757572” 7176763787 6EA MHS,S,QU) 7777777777777777777777
Service RdB 1030 Breaker Run and Underdrain, 1825 T (ZC) 3 0 29-Jul-21A 04-Aug-21A 29-Jul-21 04-Aug-21 0 1 BreakerRuri and Underdrdin, 1825 T(ZC) P
Service Rd B 1050 Stage 2 SegmentBase Course and Casting Adjustments, 975 T (ZC) 1 0 06-Aug-21A | 10-Aug-21A 06-Aug-21 10-Aug-21 0 ' Stage 2 'SegmentB Base Course and Gasting A dju$tn¢ni$, 975T(ZC)
Service RdB 1070 Stage 2 Segment Curb and Gutter, 1000’ (ZC) 3 0 11-Aug21A | 13-Aug-21A 11-Aug-21 13-Aug-21 0 I Stage 2 Segmentﬁ)urb and Guﬁer 1000- (ZC .
Service Rd B 1040 Electrical Crossings (Pro) 1 0 16-Aug-21A | 20-Aug-21A 16-Aug-21 20-Aug-21 0 | EIec1ncaI Crosslngs (Pro) ; '
Service Rd B 1120 Concrete PavementAltemating Handpours, 550 SY (ZC) 7 0 16-Aug-21A | 31-Aug-21A 16-Aug-21 31-Aug-21 0 : l
Service RdB 1130 Pork Chop Sidewalk and Ramps (ZC) 5 0 06-Sep-21A | 23-Sep-21A 06-Sep-21 23-Sep-21 0 ‘ Pork Chop Sldewalk and Ramps (zc)
Service Rd B 1090 Topsoil (Musson) 4 0 20-Sep-21A | 24-Sep21A 20-Sep-21 24-Sep-21 0 3 I ! Topsail (Musson)
Service RdB 1100 Restoration and Signs (Arbor) 2 0 23-Sep-21A | 24-Sep-21A 23-Sep-21 24-Sep-21 0 I Restoraﬁon and $lgﬂS Ar’oor)
Service RdC 127 0 24-May-21A  01-Nov-21A 24-May-21 01-Nov-21 0
Service RdC1010 Common X, 1450 CY (Musson) 2 0 17-Jun-21A  18-Jun21A 17-Jun-21 18-Jun-21 of + o+ chm,mon x ,1,45,0,C,Y,(MU,S,SO!’1) 777777777777777777777777777777777777777777777777
Service Rd C1020 Breaker Run and Underdrain, 1525 T (ZC) 2 0 21-Jun21A | 22-Jun21A 21-Jun-21 22-Jun-21 0 | Breaker Run and Underdrain, 1525 T(ZC) P
Service Rd C1000 Storm Sewer & Removals, 1809A-1851, 12 EA(Musson) 4 0 27-Jul-21A 03-Aug-21A 27-Jul-21 03-Aug-21 0 Storm Sewer& Removals 1809A 1351 12 EA(Musson):
Service Rd C1090 Concrete PavementAltemating Handpours 120 SY (ZC) 5 0 17-Sep-21A | 22-Sep-21A 17-Sep-21 22-Sep-21 0 1 Concrete PavementAItemahng Handpours 120, SY/(ZC)
Service Rd C 1050 Curb and Gutter, 1100' (ZC) 2 0 20-Sep-21A | 22-Oct21A 20-Sep-21 22-Oct-21 0 } - Curb and Guter 1100 (zc) ; .
Service Rd C 1030 Electrical Crossings (Pro) 1 0 21-Oct21A | 21-Oct21A 21-Oct-21 21-Oct-21 0 P P
Service Rd C1070 Topsoil (Musson) 1 0/25-Oct21A | 27-Oct21A 25-Oct-21 27-Oct21 0 I‘ Topson (Musson) |
Service Rd C 1040 Base Course and Casting Adjustments, 960 T (ZC) 2 0 27-Oct21A 28-Oct21A 27-Oct-21 28-Oct-21 0 ! Base Course and Cashng Adjustments 960 T (ZC)
Service Rd C 1080 Restoration and Signs (Arbor) 1 0 27-Oct21A 29-Oct21A 27-Oct-21 29-Oct-21 0 Restorahon and S|gns (Ar’oor) Co
Service Rd C 1060 HMA (Stark) 1 0 01-Nov-21A | 01-Nov-21A 01-Nov-21 01-Nov-21 0 | HMA (Stark) : b
R-30-58 46 0 24-May-21A | 20-Jul-21A 24-May-21 20-Jul-21 Of & o v v I e
R58 1000 Structure X (Musson) 2 0 24-May-21A | 24-May-21A 24-May-21 24-May-21 0 Stmcture x (Musson)
R58 1010 Leveling Pad (Lunda) 2 0 25-May-21A | 26-May-21A 25-May-21 26-May-21 0 I © Leveling F’ad‘ (Lunda)
R58 1020 MSE Panels (Lunda) 5 0 26-May-21A | 02-Jun-21A 26-May-21 02-Jun-21 0 | MSE: Panels (Lljndai) ‘
R58 1030 Concrete Anchor Slab (Lunda) 10 0 14-Jun21A  30-Jun-21A 14-Jun-21 30-Jun-21 0 .‘ ConcreteAnchorSlab (Lunda)
R58 1040 Parapet(Lunda) 5 0 13-Jul-21A 20-Jul-21A 13-Jul-21 20-Jul-21 0 ‘ ‘ ‘
77th On and Off Ramps 96 0 29-Jun21A  20-Oct21A 29-Jun-21 20-Oct21 0 ‘ ‘
77Tt EBRamps 1010 | Common X, 3600 CY (Musson) 2 0 29-Jun21A | 20-Aug-21A 29-Jun-21 20-Aug-21 0 — Common X 3600 CY(Musson)
77th EBRamps 1020 | Breaker Run and Underdrain, 3800 T (ZC) 3 0/ 30-Jun-21A 24-Aug-21A 30-Jun-21 24-Aug-21 0 _ Breaker Run and: Underdram 3800 T(ZC) o
77t EBRamps 1000 | Storm Sewer & Removals, 1762 - 1770,23 EA(Musson) 8 0 26-Jul-21A 23-Sep-21A 26-Jul-21 23-Sep-21 0 ; _ Storm Sewer& Removals 1762 1770 23 EA(Musson)
77th EBRamps 1040 | Base Course and Casting Adjustments, 1900 T (ZC) 2 0 25-Aug-21A | 31-Aug-21A 25-Aug-21 31-Aug-21 0 :
77Tt EBRamps 1090 | Removals and Grading on 77th Ave (Partal of Stage 7 Work) 2 0 07-Sep-21A | 08-Sep-21A 07-Sep-21 08-Sep-21 0 | Removals and Gradmg on 77Ih Ave (Pamal of Stage 7 Work)
77th EB Ramps 1140 Breaker Run on 77th Ave (Partial of Stage 7 Work) 5 0 09-Sep-21A | 10-Sep-21A 09-Sep-21 10-Sep-21 0 I BreakerRun on 77thAve (Parl;al of Stage 7 Work)
77th EBRamps 1030 | Barier Wall Footing (ZC) 2 0 13-Sep-21A | 14-Sep-21A 13-Sep-21 14-Sep-21 0 I ‘Barrier Wall Footing (ZC) Co
Preoject ID: 1310-10-70-UP-17 mmmmmm  Remaining Levelof Effot = PrimaryBaseline [C___1 Remaining Work <o < Baseline Milestone TASK filter: All Activities Comparison to Previous Update
E:;ae 2"";?:351 -Sep-22 = Actual Level of Effort B Actual Work B Criical Remaining Work @ # Milestone Proj. ID: 1310-10-70-UP-15R1




STH 50 Kenosha 2021-2023 1310-10-70 - STH 50 - Comparison to Previous Update |

Activity ID Activity Name oD RD| Start Finish Total | Previous Previous. . \/griance - 2021 2022 2023
- Floal| Update Start | Update Finish Finish Date D ‘JI IMI IMI‘JI‘JIAI IOINI ‘JI IMIAIMI I‘JIA SIOINID ‘JIFIMIAIM
77th EBRamps 1070 | Handpours (ZC) 5 0 13-Sep21A | 17-Sep21A 13-Sep-21 17-Sep-21 0 T ‘Handpours (2C) e A
77t EBRamps 1060 | Curb and Gutter, 2850', (ZC) 4 0 14-Sep-21A | 16-Sep-21A 14-Sep-21 16-Sep-21 0 | iCuband Guter2850°,(ZC) | & . | i . o4
77th EBRamps 1080 | Grade and Pour Sidewalk, 165 CY (ZC) 5 0 14-Sep21A | 23-Sep21A 14-Sep-21 23-Sep-21 0 ' B! Grade and pqurg.dewark 155 ¢y ZC a
77th EB Ramps 1130 42" Concrete Barmier Wall,650' (ZC) 6 0 17-Sep-21A | 22-Sep-21A 17-Sep-21 22-Sep-21 0 1 42"Concrete BamerWall 650" (ZC)
77th EB Ramps 1160 Utility Conflicts (Fiber Opticand Gas) 5 0 23-Sep-21A | 30-Sep-21A 23-Sep-21 30-Sep-21 0 ‘ l Uumy Oonfhcts (FlberOphc ahd Gas)
77Tt EBRamps 1050 | Slotted Vane Drain (Musson) 4 0 24-Sep-21A | 28-Sep-21A 24-Sep-21 28-Sep-21 0 I Slotted Vane Draln (Musson)
77t EBRamps 1150 | Storm Sewer, Post Utility Conflicts 3 0 01-Oct21A | 05-Oct21A 01-Oct-21 05-Oct-21 Of » i oo b §tc,>rm ,Sfe,wer Post Uity Coflicts_
77th EB Ramps 1180 Grading, Breaker and Base Course, Post Utility Conflicts (ZC) 3 0 06-Oct21A 08-Oct21A 06-Oct-21 08-Oct-21 0 Gr‘adlng Breakerand Base Ccpurse PostUhllty Conﬂlqts ZC
77th EB Ramps 1170 Curb and Gutter on 77th Ave (ZC) 2 0 11-Oct21A 12-Oct-21A 11-Oct-21 12-Oct-21 0 | Curb and Guueron 77thAVe (ZC)
77th EB Ramps 1190 Sidewalk, Post Utility Conflict 3 0 13-Oct21A 16-Oct-21A 13-Oct-21 16-Oct-21 0 | Sldewalk Post Uumy Oonﬂlct
77th EB Ramps 1120 HMA (Stark) 1 0 18-Oct21A 18-Oct-21A 18-Oct-21 18-Oct-21 0 HMA (Stark) P :
77th EBRamps 1100 | Topsoil, 5000 SY (Musson) 2 0/ 19-Oct21A | 20-Oct21A 19-Oct-21 20-Oct-21 o + ooy TQpisp!I!E}OQQ ,S,Y(M,UYSS,QD) 777777777777777777777777777777777777777777
77h EBRamps 1110 | Restoration, 5,000 SY (Arbor) 1 0 19-0ct21A | 20-Oct21A 19-Oct-21 20-Oct-21 0 . | Restoration, 5:000 SY.(Arbor)
104th Ave NB 78 0 10-May21A  13-Aug-21A 10-May-21 13-Aug-21 0 T
104th 1000 Remove Pavement, 3500 SY (Musson) 2 0 10-May-21A | 11-May-21A 10-May-21 11-May-21 0 ' Rerhové Pévernent 35‘00 SY(MuSsoh) 3
104th 1020 Common X, 7725 CY (Musson) 5 0 18-May-21A | 02-Jun-21A 18-May-21 02-Jun-21 0 Commoh X, 7725 CY(Musson)
104th 1030 Breaker Run and Underdrain,8100 T (ZC) 5 0 26-May-21A | 30-Jun-21A 26-May-21 30-Jun-21 o + .+ . W preaker RU!L@DQ Underdrain, 841QQI(ZLC,) 77777777777777777777777777777777777777777
104th 1010 Storm Sewer & Removals, 502 - 583, 32 EA (Musson) 10 0 01-Jun-21A | 25-Jun-21A 01-Jun-21 25-Jun-21 0 B Siom Sewwer& Removals, 502 583, 32 EA(Mussc n)
104th 1130 Watermain Work (VPP) 5 0 22-Jun-21A | 22-Jun-21A 22-Jun-21 22-Jun-21 0 ; Watermaln Wprk (VPP) : ' :
104th 1050 Base Course and Casting Adjustments, 5000 T (ZC) 5 0 22-Jun-21A 02-Jul-21A 22-Jun-21 02-Jul-21 0 . Base Course and CasungAdJusiments 5000 T(ZC)
104th 1040 Electrical Crossings (Pro) 2 0 24-Jun-21A | 25-dun-21A 24-Jun-21 25-Jun-21 0 I Elecincal Crossmgs (Pro)
104th 1060 Curb and Gutter, 1800', (ZC) 4 0/30-Jun-21A | 14-Jul-21A 30-Jun-21 14-Jul-21 Y R A Cyfrpaanyjtgn 1800%(ZC) il
104th 1080 Electrical Underground and Bases (Pro) 8 0 06-Jul-21A 29-Jul-21A 06-Jul-21 29-Jul-21 0 © Electrical Underground and Bases (Pro)
104th 1120 Concrete PavementHandpours, 1600 SY (ZC) 5 0 07-Jul-21A 14-Jul-21A 07-Jul-21 14-Jul-21 0 | Concrete Pavement Handpours 1600 SY(ZC)
104th 1070 Grade and Pour Sidewalk, 170 CY (ZC) 5 0 16-Jul-21A 30-Jul-21A 16-Jul-21 30-Jul-21 0 Il Grade and PourS|dewaIk 170 CY(ZC) ‘
104th 1090 HMA, 1800 Tons, (Stark) 2 0 21-Jul-21A 03-Aug-21A 21-Jul-21 03-Aug-21 0 | H|\/|A 1800 Tons (Stark) :
104th 1100 Topsoil, 4000 SY (Musson) 2 0| 02-Aug-21A | 02-Aug-21A 02-Aug-21 02-Aug-21 (R S A S Tppﬁs{qni 4700@787\{7([\493759]1) 7777777777777777777777777777777777777777777777777777
104th 1110 Restoration, 4,000 SY (Arbor) 1 0 09-Aug-21A | 13-Aug-21A 09-Aug-21 13-Aug-21 0 | Re$t0rauon 4 000 SY(Ar‘oor)
88th Ave NB 54 0 01-Jun21A  20-Aug-21A 01-Jun-21 20-Aug-21 0 ' o
88th 1010 Common Excavation, 4200 CY (Musson) 7 0 01-Jun-21A 30-Jun-21A 01-Jun-21 30-Jun-21 0 -‘ Cbmmon Exbavahon 4200 CY(Musson)
88th 1130 Watermain Work (VPP) 5 0 07-Jun21A  11-Jun-21A 07-Jun-21 11-Jun-21 0 1 Watermain'Wotk (VPP) | 3
88th 1020 Breaker Run and Underdrain, 4400 T (ZC) 4 0 10-Jun-21A 06-Jul-21A 10-Jun-21 06-Jul-21 0 . -7 ) ﬁr??;KQERUﬂ@UQ Uﬂde(d@'ﬂ%‘f‘@l T,(Z,Ql 7777777777777777777777777777777777777777
88th 1000 Storm Sewer & Removals, 18 EA(Musson) 5 0 14-Jun-21A 30-Jun-21A 14-Jun-21 30-Jun-21 0 " Sform Sewer & Removals 18 EA MUSSON
88th 1040 Electrical Crossings (Pro) 1 0 23-Jun-21A 06-Jul-21A 23-Jun-21 06-Jul-21 0 . Elec1r|cal Crossmgs (Pro) ‘
88th 1170 VOPP Sanitary Reconstructs, 2 (Musson) 1 0 28-Jun-21A | 09-Jul-21A 28-Jun-21 09-Jul-21 0 . VOPP Sanltary ReOOnst'ucts 2 (MUSSOn) ‘
88th 1030 Base Course and Casting Adjustments, 1950 T (ZC) 2 0 28-Jun-21A | 13-Jul-21A 28-Jun-21 13-Jul-21 0 . ‘Base Course and CashngAdJusiments 1950 T(zIC)
88th 1060 Mainline Paving, 22", 3900 SY (ZC) 4 0 07-Jul-21A 16-Jul-21A 07-Jul-21 16-Jul-21 0 : l “Mainline Paving,22', 3900SYZC) . | . 777777777777777777777777777777
88th 1050 Sign Structure Base 271 (Arbor) 3 0 12-Jul-21A 12-Jul-21A 12-Jul-21 12-Jul-21 0 Sign Structure Base 271 (Arbor)
88th 1070 Curb and Gutter,2100' (ZC) 6 0 14-Jul-21A 23-Jul-21A 14-Jul-21 23-Jul-21 0 i ' Curb and GUiieE 2100" (ZC) P
88th 1100 Electrical Underground and Bases (Pro) 5 0 15-Jul-21A | 23-Jul-21A 15-Jul-21 23-Jul-21 0 . B! Electrical Undergrounid and Bases (Pro)
88th 1080 Handpours and Tum Lanes, 3300 SY (ZC) 9 0/ 19-Juk21A | 23-Jul21A 19-Jul-21 23-Jul-21 0 - I Handpouts and Tum Laries, 3300 SY (ZC) |
88th 1090 Grade and Pour South Sidewalk, 140 CY (ZC) 3 0| 02-Aug-21A | 04-Aug-21A 02-Aug-21 04-Aug-21 Of v v - Q[adeiandf?oy*r’s’qum degyyarl}(’ 140CY ZC) 777777777777777777777777777777777
88th 1140 PermanentBarrier Wall (ZC) 3 0 04-Aug-21A | 07-Aug-21A 04-Aug-21 07-Aug-21 0 }' Permanent BamerWall (z¢
88th 1110 South Topsoil, 6800 SY(Musson) 2 0 06-Aug-21A | 09-Aug-21A 06-Aug-21 09-Aug-21 0 ! Sou1h Topsoﬂ agoo SY(Musson)
88th 1150 Permanent Crash Cushion (CTC) 1 0 09-Aug-21A | 09-Aug-21A 09-Aug-21 09-Aug-21 0 ‘ Permanentcrasn Cush|on (CTC)
88th 1160 HMAfor 74th and Driveway 150 T (Stark) 1 0 16-Aug-21A | 16-Aug-21A 16-Aug-21 16-Aug-21 0 HMAfor74lh and Dnveway 150 T (Stalk)
88th 1120 South Restoration, 6800 SY (Arbor) 2 0 16-Aug-21A | 20-Aug-21A 16-Aug-21 20-Aug-21 0
94th Ave 70 0 07-Jun-21A 12-Aug-21A 07-Jun-21 12-Aug-21 0 Co :
94th 1010 Common X, 10500 CY (Musson) 5 0 07-dun-21A  14-Jun-21A 07-Jun-21 14-Jun-21 0 | Common x 10500 CY(Musspn)
94th 1020 Breaker Run and Underdrain, 11,150 T (ZC) 4 0 14-Jun-21A  30-Jun-21A 14-Jun-21 30-Jun-21 0 .‘ Breaker Run and Underdrain 11 150 Ti (zc) Lo
94th 1000 Storm Sewer & Removals, 905-812,37 EA(2 Musson Crews) 5 0 16-Jun21A | 21-Jul21A 16-Jun-21 21-Jul-21 0 . StBm Sewier & Rémovals, 905-812, 37 EA(2 Mlisson Crews) |
94t 1120 Watermain Work (VPP) 5 0 21-Jun21A | 16-Jul21A 21-un21  16-Jul21 L WatemnainWork(VPR) | © it | b
94th 1040 Electrical Crossings (Pro) 1 0 14-Jul-21A 14-Jul-21A 14-Jul-21 14-Jul-21 0 Electrical Crossings (Pro) :
Preoject ID: 1310-10-70-UP-17 mmmmmm Remaining Level of Effot = PrimaryBaseline [C——_1 Remaining Work <o < Baseline Milestone TASK filter: All Activities Comparison to Previous Update
E:;i%a;?:s,g -Sep-22 m—— Actual Level of Effort B Actual Work BN Criical Remaining Work @ @ Milestone Proj. ID: 1310-10-70-UP-15R1




STH 50 Kenosha 2021-2023

1310-10-70 - STH 50 - Comparison to Previous Update

Data Date: 01-Sep-22
Page 7 of 32

= Actual Level of Effort I Actual Work

I Criical RemainingWork @

& Milestone

Activity ID Activity Name oD RD| Start Finish Total | Previous Previous Variance - 2021 2022 2023
Floal| Update Start | Update Finish Finish Date D ‘JI IMI IMI‘JI‘JIAI IOINI ‘JIFIMIAIMI‘JI‘JIA SIOINID ‘JIFIMIAIM
B 94th 1030 Base Course and CastingAdjustments, 6200 T (ZC) 4 0/ 14-Juk21A | 29-Jul-21A 14-Jul-21 29-Jul-21 0 - W, Base Course and Castirig Adjusiments, 6200 TI(ZC) I
94th 1060 Curb and Gutter, 1600', (ZC) 3 0 20-Jul-21A 30-Jul-21A 20-Jul-21 30-Jul-21 0 .‘ O‘urb‘and‘ Guiter, 1600, (ZC); ‘
94th 1050 Concrete PavementHandpours, 2150 SY (ZC) 6 0 26-Ju-21A | 04-Aug-21A 26-Jul-21 04-Aug-21 0 B Conerete Pavement Handpours, 2150SY(ZC) |
94th 1110 101 Wall and Rail (Arbor and Lunda) 4 0/|29-Jul-21A 30-Jul-21A 29-Jul-21 30-Jul-21 0 77777777777777”””7””!3”170717\{\[@]@;17(1 RaJI’(ArpQ[an;i’[_gn’da)”””” S
94th 1070 Grade and Pour Sidewalk, 270 CY (ZC) 5 0 02-Aug-21A | 05-Aug-21A 02-Aug-21 05-Aug-21 0 l Grade ahd Pour&dewalk 270 CY(ZC)
94th 1090 Topsoil, 3650 SY (Musson) 1 0 06-Aug-21A | 06-Aug-21A 06-Aug-21 06-Aug-21 0 Top$0|| 3650 SY(Musson) ‘
94th 1100 Restoration, 3650 SY (Arbor) 1 0/ 09-Aug21A | 09-Aug-21A 09-Aug-21 09-Aug-21 0 Res‘tora‘tonx 3650 SY (Arbor) :
94th 1080 HMA, 1900 T (Stark) 0 11-Aug21A | 12-Aug-21A 11-Aug-21 12-Aug-21 0 HMA,1:900:T($tar|:<)
-a-_a 1
Stage 2B 1140 Erosion Control Ditch DAand DC (Arbor) 1 0 07Jun21A  08-Jun21A 07-Jun-21  08-Jun-21 of 1 v {5}55.}55 65{11}5] b’.{c’h’ b}&éﬁ&b&/&}ﬁa}j FEE
. Stage 2B 1150 Remove Rip-Ramp and Grade DAand DC Ditch (Musson) 5 0/ 08-Jun-21A | 09-Jun-21A 08-Jun-21 09-Jun-21 0 | Remové Rip-Ramp and Gradé DAand DC D.tch (M ussoh)
\ Stage 2B 1160 Restore Ditch DAand DC (Arbor) 2 0/ 09-Jun21A 10-Jun21A 09-Jun-21 10-Jun-21 0 Restore Ditsh DAand DC (Arbor) & & .
| Stage2B1170 Ped Access and Bus Accomodations (ZC) 1 0 06-Jul21A | 16-Aug21A 06-Jul-21 16-Aug-21 0 - PedAccessand Bls Accq,modaqons (z¢
‘ Stage 2B 1180 Temp Marking and Traffic Switch 88th 2B (CTC) 1 0 29-Jul-21A 29-Jul-21A 29-Jul-21 29-Jul-21 O « &+ &+ T ng MaﬂgngﬁandﬁT@ffpﬁSywtphB’Bﬁj 72787 (CIC 777777777777777777777777777777
‘ Stage 2B 1060 Remove, Excavate, Breaker, 1.25", and HES 88th Ave Int(ZC) 2 0 29-Jul-21A 06-Aug-21A 29-Jul-21 06-Aug-21 0 ' Remove EXcavate Breaker 1 25" and HES 88th Ave Int (ZC)f
\ Stage 2B 1010 Remove, Excavate, Breaker, and Base Course 153+00 Driveways (Musson/ZC) 2 0 09-Aug-21A | 13-Aug-21A 09-Aug-21 13-Aug-21 0 | Remove Excavatg Breaker and Base Oour<e 153+00 Dnveways (Musson/ZC
| Stage 2B 1000 Temp Marking and Traffic Switch to 2B (CTC) 1 0 13-Aug21A  13-Aug21A 13-Aug21 | 13-Aug-21 0 Ternp Marking and Traffic:Switch t 28 (CTC)
‘ Stage 2B 1020 Remove, Excavate, Breaker,and Base Course 160+00 Driveway (Musson/ZC) 6 0 16-Aug-21A | 20-Aug-21A 16-Aug-21 20-Aug-21 0 1 ' Removye, Excavate, Breaker, and:Base Qourse 160+00 Dnveway (Musson(ZC)
| Stage2B1030 Remove, Excavate, Breaker, and Base Course 99th Ave (Musson/ZC) 4 0| 16-Aug21A | 20-Aug-21A 16-Aug-21 20-Aug-21 Of + &+ o o al . Remove, Excavate, Breaker, andBase Course 99th Ave (Musson/ZC) |
| Stage2B1040 Remove, Excavate, Breaker,and Base Course 96th Ave (Musson/ZC) 2 0 16-Aug21A | 20-Aug-21A 16-Aug-21 20-Aug-21 0 i | | Reémove, Excavate, Breaker andBase Course 9 96th Ave (Musson/zc)
 Stage 2B 1050 Remove, Excavate, Breaker, and Base Course 91st Ave South (Musson/ZC) 2 0 16-Aug21A  20-Aug21A 16-Aug21 | 20-Aug-21 0 - I !Remove, Excdvate, Breaker, and:Base Gourse 91t Avé South (Musson/zc)
‘ Stage 2B 1190 Temp Marking and Traffic Switch 104th 2B CTC) 5 0 18-Aug-21A | 18-Aug-21A 18-Aug-21 18-Aug-21 0 ‘Temp Marking and Traffio Switch 104th 2BCTC): @
‘ Stage 2B 1130 Remove, Excavate, Breaker, Base Course,and Concrete Road B (Musson/ZC) 3 0 23-Aug-21A | 31-Aug-21A 23-Aug-21 31-Aug-21 0 | Remove: Excavate, Breaker, Base Course and Ooncrete Road B (Musson/Z(
| Stage2B1070 153+00 Concrete Work (ZC) 7 0| 23-Aug21A | 31-Aug-21A 23-Aug-21 31-Aug-21 of « i oon _153+00 Conrete Work(ZC). &1 | i i il
‘ Stage 2B 1080 160+00 Concrete Work (ZC) 7 0 23-Aug-21A | 31-Aug-21A 23-Aug-21 31-Aug-21 0 160+00 Cont:rete Work (ZC)
‘ Stage 2B 1090 99th Concrete Work (ZC) 7 0 23-Aug-21A | 31-Aug-21A 23-Aug-21 31-Aug-21 0 L] ggih Concrete Work (ZC)
. Stage 2B 1100 96th Concrete Work (ZC) 5 0 23-Aug21A  31-Aug21A 23-Aug21 | 31-Aug-21 0 I: 96th Concrete Work(ZC) | |
| Stage2B1110 91stSouth Concrete Work (ZC) 5 0 23-Aug-21A | 31-Aug-21A 23-Aug21 | 31-Aug-21 0 ] g‘qstsou‘m Conerets Wc‘p,k zc !
\ Stage 2B 1120 HMATie-Ins and Temp PavementatRoad B 1 0 08-Sep-21A | 09-Sep-21A 08-Sep-21 09-Sep-21 0 ;
2B-104th Ave 156 0 19-Aug21A  18-Apr-22A 19-Aug-21 18-Apr-22 0 P Do ‘ ‘ Do
2B 104th 1060 Remove, Storm, Grade, and Pour Concrete STH50 5 0 19-Aug-21A | 31-Aug-21A 19-Aug-21 31-Aug-21 0 . Rembve; Sto‘rm, Gra‘de,‘and Po‘urConCrete STH 5@
2B 104th 1000 Remove Pavement, 3500 SY (Musson) 2 0 19-Aug-21A | 01-Sep-21A 19-Aug-21 | 01-Sep-21 0 B RemovePavement 3500 SY (Vusson) D
2B 104th 1020 Common X, 7725 CY (Musson) 5 0/ 26-Aug21A | 09-Sep-21A 26-Aug-21 09-Sep-21 0 n Comman X, 7725 ¢Y(Mugson‘
2B 104th 1030 Breaker Run and Underdrain, 8100 T (ZC) 4 0/ 10-Sep21A | 27-Sep-21A 10-Sep21 | 27-Sep-21 0 Ll :
2B 104th 1010 Storm Sewer & Removals, 22 EA (Musson) 7 0 15-Sep-21A | 20-Sep-21A 15-Sep-21 20-Sep-21 0 StOrm SeWer& Rem0vals 22 EA(MUSs on)
2B 104th 1050 Electrical Crossings (Pro) 1 0 23-Sep-21A | 24-Sep-21A 23-Sep-21 24-Sep-21 0 Elecmcal Crossmgs (Pro) ‘ 1
2B 104th 1040 Base Course and Casting Adjustments, 5000 T (ZC) 3 0 30-Sep-21A | 08-Oct21A 30-Sep-21 08-Oct-21 0 ‘ Base Course and Gasting Adjusiments 5000 T(ZC)
2B 104th 1080 Curb and Gutter, 1800', (ZC) 3 0/ 15-Oct21A | 21-Oct21A 15-Oct-21 21-Oct-21 0 ' 1! cyrband Guter, 1800",(ZC) !
2B 104th 1070 Concrete PavementHandpours, 1600 SY (ZC) 4 0 21-Oct21A | 29-Oct21A 21-Oct-21 29-Oct-21 VA A A A ' ) Qpn’qre’te anemenftﬂandppyrisi 1600 SY(ZC) 777777777777777777777
2B 104t 1110 HMA, 1800 Tons, (Stark) 5 0 01-Nov-21A | 05-Nov-21A 01-Nov-21 05-Nov-21 0 1 HMA 1800 Tons (Stark) :
2B 104t 1090 Grade and Pour Sidewalk, 170 CY (ZC) 8 0 03-Nov-21A | 10-Nov-21A 03-Nov-21 10-Nov-21 0 | Grade and PourSldewalkL 170 C (ZC)
2B 104th 1120 Topsoil, 4000 SY (Musson) 2 0] 10-Nov-21A | 11-Nov-21A 10-Nov-21 11-Nov-21 0 i Top‘50|l,‘4000 SY (Musson)
2B 104th 1130 Restoration, 4,000 SY (Arbor) 2 0 11-Nov-21A | 12-Nov-21A 11-Nov-21 12-Nov-21 0 a Restoration, 4,000 SY (Arbor) |
2B 104th 1100 Electrical Underground and Bases (Pro) 5 0 29-Nov-21A | 30-Nov-21A 29-Nov-21 30-Nov-21 Of v v o v b Elepjr]c;a[Unu’ergrpunq 7a’r1d Bax >§3,S, Erg) 77777777777777777777777
104th/74th 1000 PavementRemoval (Musson) 2 0 01-Mar22A  01-Mar22A 01-Mar-22 01-Mar-22 0 ! Pavemeht Remova (MussOn)
104th/74th 1020 Common X, 1200 CY (Musson) 2 0 02-Mar22A | 03-Mar22A 02-Mar-22 03-Mar-22 0 | C‘:om‘mon X, ‘1200 CY(Mus$0n)
104t/74th 1030 BreakerRun, 1250 T (ZC) 2 0 04-Mar22A | 04-Mar22A 04-Mar-22 04-Mar-22 0 Breaker Run, 1250 T (ZC)
104th/74th 1010 Storm Sewer & Removals (Musson) 5 0 07-Mar-22A | 10-Mar-22A 07-Mar-22 10-Mar-22 0 1 Storm gewér&}Rerno\)a|s (Mu‘ssoh)
104th/74th 1050 Base Course and Underdrain (ZC) 2 0 24-Mar22A | 28-Mar-22A 24-Mar22 | 28-Mar-22 Of & v i . 1" Base Courseand Underdrain (ZC) . i i .
104th/74th 1060 Curb and Gutter (ZC) 3 0/ 29-Mar22A | 29-Mar-22A 20Mar22 | 29-Mar-22 0 Curband Guter (ZC) :
104th/74th 1090 Fine Grade for HMA (ZC) 1 0 08-Apr-22A | 08-Apr-22A 08-Apr-22  08-Apr22 0 | Fine Grade!for HMA (ZC) :
104th/74th 1080 Pave HVIA (Stark) 1 0 11-Apr22A  11-Apr22A 11-Apr-22 11-Apr-22 0 . PaveHVA(Strk) | | |
104th/74th 1070 Grade and Pour Sidewalk (ZC) 5 0/ 15-Apr-22A | 18-Apr22A 15-Apr-22 18-Apr-22 0 ' | Grade'and Pour Sidewalk (ZG)
Preoject ID: 1310-10-70-UP-17 = Remaining Level of Effort PrimaryBaseline [C—1 Remaining Work <o < Baseline Milestone TASK filter: All Activities Comparison to Previous Update

Proj. ID: 1310-10-70-UP-15R1




STH 50 Kenosha 2021-2023 |

1310-10-70 - STH 50 Comparison to Previous Update

Activity ID Activity Name Total| Previous Previous Variance - 2021 2022 2023
Floal| Update Start Update Finish Finish Date D JIFIMIAIMIJIJIAISIOINID JIFIMIAIMIJIJIA SIOINID JIFIMIAIM
Stage 2 I T 2 e Y P T . RN
Stage 2C 1000 Temp Marking and Traffic Switch on 104th (CTC) 0/ 04-Aug21A | 04-Aug-21A 04-Aug-21 | 04-Aug-21 ol @ AR I ’fér{q}{ M;,}{.}l.;,’;},a’f,;f’r’c’é\}\,]tgﬂc;ﬁﬁﬁé;{,{{é%é) ’’’’ o
\ Stage 2C 1020 Ped Access and Bus Accomodations at88th (ZC) 1 0 09-Aug-21A | 01-Sep-21A 09-Aug-21 01-Sep-21 0 - Ped Access and:Bus Accomodations at88rth (ZC
\ Stage 2C 1030 Ped Access and Bus Accomodations at 104th (ZC) 1 0 09-Aug-21A | 01-Sep-21A 09-Aug-21 01-Sep-21 0 : - Ped Access and:Bus Accomodations at104th (zc)
\ Stage 2C1010 Temp Marking and Traffic Switch on 88th (CTC) 1 0 10-Aug-21A | 10-Aug-21A 10-Aug-21 10-Aug-21 0 ‘ Ten’ﬁp Marking éndfTra:fﬁc Swift:h dn 88th (CT o) 1
Stage 2C1and 2D 6 0 04-Aug21A  14-Aug21A 04-Aug-21 14-Aug-21 0 Do ‘ 3
2C1 1000 104th, Grade, Place Agg, and HES Intersection (Musson/ZC) 5 0 04-Aug-21A | 14-Aug-21A 04-Aug-21 14-Aug-21 0 l 1041h Grade Place Agg and HES Intersechon (Musson/ZC) P
2C11010 88th, Grade, Place Agg, and HES Intersection (Include 2D)(Musson/ZC) 4 0 10-Aug-21A | 14-Aug-21A 10-Aug-21 14-Aug-21 0 3 BBIh,Grade, Place Agg,amd HES Intersection (Indude 2D Muss:on/ZC)f
Stage 2C2 (88th Ave) 65 0 18-Aug21A  12-Nov-21A 18-Aug-21 12-Nov-21 0 P ; N e
2C21000 Traffic Switch on 88th (CTC) 1 0 18-Aug-21A | 18-Aug-21A 18-Aug-21 18-Aug-21 0 P Tramc Swnt:h qn ggm (CTC) :
2C2 1100 Removals, Storm, Grading, and Concrete on STH50 (Various) 7 0 19-Aug21A  31-Aug21A 19-Aug21 | 31-Aug-21 Of i i i i i i i i ® Remoyals Stom, Grading,and Cohcrste pnﬁs:er 5Q (\/angy’s) fffffffffffffff
2C2 1060 Remove Contaminated Soil (Musson/TRC) 7 0 19-Aug-21A | 13-Sep-21A 19-Aug-21 13-Sep-21 0 o ™ Rermove Contaminated Soil (Musson/TRC)
2C21020 Common X,4200 CY (Musson) 2 0 23-Aug-21A | 17-Sep-21A 23-Aug-21 17-Sep-21 0 o - ' Common X, 4200 CY‘(Mu‘ssdn) } j
2C21030 Breaker Run and Underdrain, 4400 T (ZC) 2 0| 30-Aug-21A | 24-Sep-21A 30-Aug-21 24-Sep-21 0 - Breaker Run and Underdraln 4400 T(ZC)
2C2 1040 Electrical Crossings (Pro) 2 0 07-Sep-21A | 08-Sep-21A 07-Sep-21 08-Sep-21 0 f| Elecincal Crbssings (p,»o) :
2C21070 VOPP 2 Sanitary Reconstructs (Musson) 1 0 08-Sep-21A | 27-Sep-21A 08-Sep-21 27-Sep-21 ol T S S R S T e B V,QF‘E ,2,5?,U'?W,R@9‘QU§WG1,S,(MU$SQF )
2C21010 Storm Sewer & Removals, 34 EA (Musson) 2 Crews 5 0 09-Sep-21A | 28-Sep-21A 09-Sep-21 28-Sep-21 0 b Storm Sewer:& Removals, 34 EA (Musson)2 Crews
2C2 1050 Base Course and CastingAdjustments, 1950 T (ZC) 1 0 29-Sep-21A | 05-Oct21A 29-Sep-21 05-Oct-21 0 | BaSE} Course and Casung AdJustments 1950 T(zc
2C21080 Mainline Paving,22', 3900 SY (ZC) 4 0 06-Oct-21A 12-Oct-21A 06-Oct-21 12-Oct-21 0 P ' Ma(nhne Pavmg 22‘ 3900 SY(ZC)
2C2 1090 Curb and Gutter, 2100’ (ZC) 4 0 19-Oct21A | 27-Oct21A 19-Oct-21 27-Oct-21 0 N Curb and Guﬁer 21 00' (zc)
2C21110 Handpours and Tum Lanes, 3300 SY (ZC) 7 0 22-Oct21A  29-Oct21A 22-Oct21 29-Oct-21 Of i i i i i & i i " HandpodrsandTumLahes, 3399:,{(;9) 777777777777777777777777777
2C2 1130 Electrical Underground and Bases (Pro) 8 0| 01-Nov-21A 10-Nov-21A 01-Nov-21 10-Nov-21 0 o ¥ Eleétrical Underground and Bases (Pfo) :
2C2 1160 HMA Connections at74th and 76th (Stark) 7 0 02-Nov-21A | 09-Nov-21A 02-Nov-21 09-Nov-21 0 o }l HMA Connections at74th and 76th (Stark)
2C21120 Grade and Pour Sidewalk, 290 CY (ZC) 8 0 03-Nov-21A | 10-Nov-21A 03-Nov-21 10-Nov-21 0 P 1 Gragde and:Pour Sidewalk. 290 C @0 !
2C21140 Topsoil, 6800 SY (Musson) 2 0 11-Nov-21A | 12-Nov-21A 11-Nov-21 12-Nov-21 0 P o ‘Topgo" : sgbo gY(Mugsoﬁ) : :
2C2 1150 Restoration, 6800 SY (Arbor) 0 12-Nov21A  12-Nov-21A 12-Nov-21 | 12-Nov-21 of + R iflﬁ Resp@ppn nggfs’Y’(A’rpQr) 7‘ 7777777777777777777777777777
Stage 2-Structures -a-—a RN
2 Structures 1000 SetCrash Cushion and Temp Barrier Wall EB, 3187 .5 (Lunda & CTC) 0 13-Apr21A 13-Apr-21A 13-Apr-21 13-Apr-21 0 SetCrash Cushlon and Temp BamerWaH EB 31 37 5 (Lunda & CT¢)
\ 2 Structures 1010 Anchor Temp Barrier Wall EB (Lunda) 2 0| 13-Apr-21A 15-Apr-21A 13-Apr-21 15-Apr-21 0 | AnchorTemp BamerWaII EB (Lunda) ; b
B127 and R49 Eastbound CPRR 141 0 10-Mar21A  28-Sep21A 10-Mar-21 28-Sep-21 0 P
WestAbutment 74 0 10-Mar21A  09-Jul21A 10-Mar-21 09-Jul-21 0 Lo 3 !
2B127 WAbut1000 Temp Shoring (Lunda) 4 0 10-Mar-21A | 26-Apr-21A 10-Mar-21 26-Apr-21 o| 3 _ Temp Shonng (Lunda) 3
2B127 WAbut1010 Tie Backs (Lunda) 4 0 23-Apr-21A | 26-Apr-21A 23-Apr-21 26-Apr-21 0 P |} Tie Backs (Lunda) ‘
2B127 WAbut1020 Structure X R49 and Abutment (Musson) 4 0 26-Apr21A 27-Apr-21A 26-Apr-21 27-Apr-21 0 |} Strudure x R4g and Abutment (Musson)
2B127 WAbut1030 Piling CIP 14 x .5 Wall (Lunda) 2 0 28-Apr21A | 29-Apr-21A 28-Apr-21 29-Apr-21 0 f Pi||ng CIP 14 >< 5 Wall (Lunda) :
2B127 WAbut1040 R49 Leveling Pad (Musson) 4 0/ 10-May-21A | 11-May-21A 10-May-21 11-May-21 U 7|7 ,R,"r,Q LQYQ'!QQ E@‘J,(MU,SSQDJ, 7‘ 7777777777777777777777777777777777777777777777777777777777
2B127 WAbut1070 Concrete Abutment(Lunda) 7 0 13-May-21A | 17-May-21A 13-May-21 17-May-21 0 ol ‘Concrete Abutment(Lunda) ‘ o
2B127 WAbut1050 R49 MSE Wall Panels SegA, B,25% D and Temp Wire Face Wall (Musson) 15 0 13-May-21A | 25-May-21A 13-May-21 25-May-21 0 l R49 MSE Wall Panejs SGQA B, 25% Dand Temp ere Face Wall (Musson)
2B127 WAbut1060 | R49 Concrete Coping (Lunda) 4 0/ 25-May-21A | 28-May-21A 25-May21 | 28-May-21 0 Il Rig Concrets Caping (Lunda) | ! Do Lo
2B127 WAbut1080 R-49Anchor Slab (Lunda) 5 0| 01-Jun-21A 25-Jun-21A 01-Jun-21 25-Jun-21 0 - RAQAnchorSlab (Lunda) :
2B127 WAbut1090 R-49 Parapet(Lunda) 5 0 14-Jun21A | 09-Jul21A 14-Jun-21 09-Jul-21 0 ‘ ‘
Pier1 113 0 10-Mar21A  28-Sep-21A 10-Mar-21 28-Sep-21 0 ‘
2B127 Pier 11000 Railroad Shoring (Lunda) 4 0 10-Mar21A | 02-Apr-21A 10-Mar-21 02-Apr-21 0 - Rallroad Shonng (Lunda)
2B127 Pier1 1010 Structure X (Musson) 4 0| 26-Mar-21A 13-Apr-21A 26-Mar-21 13-Apr-21 0 ; - StructureX(Mussqn) P
2 B127 Pier 11020 Piling CIP 14x .5 Wall (Lunda) 5 0 29-Mar21A | 07-Apr-21A 29-Mar-21 07-Apr-21 0 - P|||ng CIP 14x SWaII (Lunda) 3
2B127 Pier 11030 Concrete Pier (Lunda) 1 0 06-Apr21A 21-Apr-21A 06-Apr-21 21-Apr-21 of ‘
2B127 Pier 1 1040 Backfill Pier (Musson) 2 0 26-Apr21A 27-Apr-21A 26-Apr-21 27-Apr-21 0 Backﬂll Pner(Musson) .
2B127 Pier 11050 Remove Railroad Shoring (Lunda) 2 0 27-Sep-21A | 28-Sep-21A 27-Sep-21 28-Sep-21 0 : : Remove Rallroad Shonng (Lunda)
Pier 2 97 0 10-Mar21A  28-Sep-21A 10-Mar-21 28-Sep-21 0 ; o ;
2 B127 Pier2 1000 Railroad Shoring atPier 2 (Lunda) 4 0 10-Mar21A | 02-Apr21A 10-Mar-21 02-Apr-21 0 - Ra||r03d Sh0nng atP|er‘2 (Lunda)
2B127 Pier21010 Structure X Pier 2 and Access (Musson) 4 0 13-Apr21A 14-Apr-21A 13-Apr-21 14-Apr-21 of + ‘7 B 7|7 ,SIT}J,QU,JFGX P,lerZ,andrAgge,s,s (MU,S,SOD) 7777777777777777777777777777777777777777
2B127Pier21020 | Piing CIP 12x 5 Wall (Lunda) 6 0 19-Apr21A  20-Apr21A 19-Apr21  20-Apr-21 of © 1 U ! lPlingCPA2x5Wall{Lunda) | ¢ 44| oioononoi
2B127 Pier21030 Concrete Pier (Lunda) 10 0 21-Apr21A 30-Apr21A 21-Apr-21 30-Apr-21 0 l Concrete Pier (Lunda)
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Activity ID Activity Name oD RD| Start Finish Total | Previous Previous. . \/griance - 2021 2022 2023
Floal| Update Start | Update Finish Finish Date D ‘JI IMI IMI‘JI‘JIAI IOINI ‘JIFIMIAIMI‘JI‘JIA SIOINID ‘JIFIMIAIM
2B127 Pier2 1040 Backfill Pier (Musson) 2 0 03-May-21A | 04-May-21A 03-May-21 04-May-21 0 Backf||| Pler(Musson) 3 o ‘ A
2B127 Pier2 1050 Remove Railroad Shoring (Lunda) 2 0 27-Sep-21A | 28-Sep-21A 27-Sep-21 28-Sep-21 0 o | Remove Rallroad Shonng (Lunda)
East Abutment 137 0 10-Mar21A  30-Jun-21A 10-Mar-21 30-Jun-21 0 | ; e
2B127 EAbut1000 Temp Shoring atEastAbutment(Lunda) 3 0 10-Mar21A | 02-Apr-21A 10-Mar-21 02-Apr-21 0 - Temp Shonng at EastAbuIment(Lunda)
2B127 EAbut1010 Structure X and AbutmentFills (Musson) 10 0 10-May-21A | 14-May-21A 10-May-21 14-May-21 0 P | StrudureXandAbutmentFllls(MUSson)
2B127 EAbut1020 Piling 14 x 5 Wall (Lunda) 3 0 17-May-21A | 18-May-21A 17-May-21 18-May-21 0 I  Piling 14 x5 Wall (Lunda) '
2B127 EAbut1030 Concrete Abutment(Lunda) 5 0 19-May-21A | 25-May-21A 19-May-21 25-May-21 0 | ! Concrete Abutment (Lunda)
2B127 EAbut1040 Backfill & Crushed (Musson) 2 0 26-May-21A | 27-May-21A 26-May-21 27-May-21 o « B?kalll,& QMShQ@,(MU,S@D) 7777777777777777777777777777777777777777777777777777777777
2B127 EAbut1050 Anchor Slab (Lunda) 5 0 25-Jun-21A  30-Jun-21A 25-Jun-21 30-Jun-21 0 I AnchorSlab (Lunda)
Superstructure 70 0 11-May-21A  20-Sep-21A 11-May-21 20-Sep-21 0 o
2 B127 Super 1000 SetGirders Span 2 (Lunda) 2 0| 11-May21A | 11-May-21A 11-May-21 11-May-21 0 setbi@em§spén 2 (Lu§ndaj) |
2B127 Super1010 SetGirders Span 1 (Lunda) 2 0 02-Jun-21A  03-Jun21A 02-Jun-21 03-Jun-21 0 SetGirders Span 1 (Lurida)
2 B127 Super1020 SetGirders Span 3 (Lunda) 2 0 02-Jun-21A  03-Jun21A 02-Jun-21 03-Jun-21 o « §Qt@!@,¢$,$??ﬂ 37@_}40@73) 77777777777777777777777777777777777777777777777777777777
2 B127 Super1030 Decking (Lunda) 10 0 04-Jun-21A  10-Jun21A 04-Jun-21 10-Jun-21 0 1 Decklng (Lunda)
2 B127 Super 1040 Rebar (Lunda) 4 0 10-Jun-21A  17-Jun21A 10-Jun-21 17-Jun-21 0 e Rebar(Lunda) :
2B127 Super 1050 Setup and Pour Deck (Lunda) 2 0 17-Jun21A | 22-Jun21A 17-Jun-21 22-Jun-21 0 I  Setup and Pour Ijeck (Lunda)
2 B127 Super 1060 Deck Pour Cure (Lunda) 5 0 22-Jun-21A  29-Jun-21A 22-Jun-21 29-Jun-21 0 |‘ DeckPour Cure (Lunda)
2B127 Super1070 Structure Approach Slabs (Lunda) 5 0 25-Jun21A | 01-Jul21A 25-Jun-21 01-Jul-21 o + o l ] ,S,W,C’FJKQAPM’OQQU $ﬁ|@b§@tqnqja) 77777777777777777777777777777777777777777777777
2 B127 Super1080 Parapet(Lunda) 5 0 01-Jul-21A 09-Jul-21A 01-Jul-21 09-Jul-21 0 1 Parapet(Lunda)
2 B127 Super1090 Stripping (Lunda) 8 0 09-Jul-21A 09-Jul-21A 09-Jul-21 09-Jul-21 0 : Stnpplng (Lunda) : Co
2B127 Super 1100 Fencing (Century Fence) 2 0 07-Sep-21A | 08-Sep-21A 07-Sep-21 08-Sep-21 0 ! Fenting (Céntu‘ry Fence) '
2 B127 Super 1110 Mow Strip and Beamguard (Arbor/ZC) 4 0 14-Sep-21A | 20-Sep21A 14-Sep-21 20-Sep-21 0 | MowSmp and Beamguard (Arbor/ZC)
B131 and R51/R53 UPRR 153 0 19-Apr-21A 10-Sep-21A 19-Apr-21 10-Sep-21 Of 1 o v
WestAbutment 153 0 19-Apr21A  12-Aug21A 19-Apr-21 12-Aug-21 o ‘ ‘
2B131 WAbut1000 Temp Shoring Bridge & R-51 (Lunda) 7 0 19-Apr21A | 26-Apr-21A 19-Apr-21 26-Apr-21 0 : | Temp ShOnng Bndge & R 51 (Lunda) :
2B131 WAbut1010 Tie-Backs (Lunda) 2 0 26-Apr21A 18-May-21A 26-Apr-21 18-May-21 0  Tie-Batks (Lunda) ‘ ‘
2B131 WAbut1020 Piling CIP 14 x 5 Wall (Lunda) 2 0 19-May-21A | 20-May-21A 19-May-21 20-May-21 0 3 I p||,ng C|p 14 X 5 WaII‘(Lu‘nda)
2B131 WAbut1030 R-51 Leveling Pad (Musson) 5 0 21-May-21A | 24-May-21A 21-May-21 24-May-21 0 ; ‘ ‘
2B131 WAbut1040 R-51 MSE Wall Panels and Wire Faced Wall Eastand Lower (Musson) 15 0 25-May-21A | 24-Jun-21A 25-May-21 24-Jun-21 0 ' R- 51 MSE WaII Panels and ere Faced WaII Eastand LOWBr (Musson)
2B131 WAbut1070 Concrete Abutment(Lunda) 5 0 25-Jun21A 30-Jun-21A 25-Jun-21 30-Jun-21 0 CDncreteAbuﬁnent(Lunda) ; e
2B131 WAbut1050 R-51 MSE Wall Panels and Wire Faced Wall Westand Upper (Musson) 2 0/ 07-Jul-21A 03-Aug-21A 07-Jul-21 03-Aug-21 0 - R-51:MSE Wall Panelsand ere Faced WaII Vesﬁant;i U?Perf (Mpssfon)i
2B131 WAbut1060 Anchor Slab R51 (Lunda) 13 0 02-Aug-21A | 10-Aug21A 02-Aug-21 10-Aug-21 0 AnohorSIab R51 (Lunda) e
2B131 WAbut1080 R-51 Parapet(Lunda) 7 0 04-Aug-21A | 12-Aug21A 04-Aug-21 12-Aug-21 o « & o | ] R 5;17 Pa,rapet,(Lunda) 7777777777777777777777777777777777777777777777777777777
East Abutment 91 0 10-May-21A  08-Sep-21A 10-May-21 08-Sep-21 0 e
2B131 EAbut 1000 Temp Shoring Bridge & R-53 (Lunda) 7 0 10-May-21A | 14-May-21A 10-May-21 14-May-21 0 | Temp Shonng Bndge & R153 (Lunda)
2B131EAbut 1010 Tie-Backs (Lunda) 2 0 17-May-21A | 07-Jun-21A 17-May-21 07-Jun-21 0 Tie-Backs (Lunda) .
2B131 EAbut 1020 Piling CIP 14 x .5 Wall (Lunda) 2 0/ 08-Jun-21A 11-Jun-21A 08-Jun-21 11-Jun-21 0 1 Plhng C]p 14x5 Wall (Lunda)
2B131 EAbut 1030 R-53 Leveling Pad (Musson) 5 0 22-Jun-21A 24-Jun-21A 22-Jun-21 24-Jun-21 of + + v v | : ,R,53,L:$V¢|JTJQ,E’?Q(M!J,S,SSQFJE 777777777777777777777777777777777777777777777777777
2B131 EAbut 1040 R-53 MSE Wall Panels and Wire Faced Wall Westand Lower (Musson) 15 0 24-Jun-21A 07-Jul-21A 24-Jun-21 07-Jul-21 0 l R 53 MSE WaII Panels and Wire Faced Wall Westand LQWef(Musson)
2B131 EAbut 1070 Concrete Abutment(Lunda) 5 0/ 07-Jul-21A 14-Jul-21A 07-Jul-21 14-Jul-21 0 | ConcreteAbuhhent(LUnda) ; ; '
2B131 EAbut 1050 R-53 MSE Wall Panels and Wire Faced Wall Eastand Upper (Musson) 4 0/ 27-Jul-21A 20-Aug-21A 27-Jul-21 20-Aug-21 0 : - ' R-53 MSE Wall Panels aﬁd W|re Faced Wal Ea‘starlld Uppe‘r (Musjsonf)
2B131EAbut 1060 | AnchorSlab R53 (Lunda) 10 0 23-Aug-21A | 27-Aug-21A 23-Aug-21 27-Aug-21 ] T A | Anchorgab R53 (Lunda) o .
2B131 EAbut 1080 R-53 Parapet(Lunda) 6 0 25-Aug-21A | 08-Sep-21A 25-Aug-21 08-Sep-21 of : ¢+ v o & 35379731@%{0’”@@)} I L
Superstructure 44 0 20-Jul-21A 10-Sep-21A 20-Jul-21 10-Sep-21 of + + « oo ‘ o
2B131 Super 1000 SetGirders (Lunda) 2 0 20-Jul-21A 20-Jul-21A 20-Jul-21 20-Jul-21 0 Seth‘ders (Lunda)
2B131 Super1010 Decking (Lunda) 8 0/ 21-Jul-21A 30-Jul-21A 21-Jul-21 30-Jul-21 0 L] Decklng (Lunda)
2B131 Super 1020 Rebar (Lunda) 8 0 02-Aug21A | 06-Aug-21A 02-Aug-21 06-Aug-21 0 Rebar(Lunda)
2B131 Super 1030 Setup & Pour Bridge Deck (Lunda) 2 0 09-Aug-21A | 10-Aug-21A 09-Aug-21 10-Aug-21 of : v o SQ“JP,&EQUJ’ ,Ein,dge,Depkj(L,unda) 777777777777777777777777777777777777777777
2B131 Super 1040 Deck Pour Cure Time (Lunda) 5 0 11-Aug21A | 16-Aug-21A 11-Aug-21 16-Aug-21 0 | Deck PourCure Tme (Lunda)
2B131 Super 1090 PavementApproach Slab (ZC) 4 0 16-Aug-21A | 25-Aug-21A 16-Aug-21 25-Aug-21 0 L PavementApproach Slab (zc)
2B131 Super 1050 Structural Approach Slab (Lunda) 5 0 16-Aug-21A | 25-Aug-21A 16-Aug-21 25-Aug-21 0 Lk ! Stuctural Approach Slab (Lunda)
2B131 Super 1070 Parapet Vertical Face (Lunda) 3 0 16-Aug21A | 25-Aug-21A 16-Aug-21 25-Aug-21 0 ‘ ok © ParapetVertical Eace (Lunda) ‘
2B131 Super 1060 ParapetSloped Face Separations (Lunda) 3 0 25-Aug-21A | 02-Sep-21A 25-Aug-21 02-Sep-21 0 : l ParapetSloped Face Separations (Lunda
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STH 50 Kenosha 2021-2023

1310-10-70 - STH 50 - Comparison to Previous Update

Activity ID Activity Name oD RD| Start Finish Total | Previous Previous Variance - 2021 2022 2023
Floal| Update Start | Update Finish Finish Date D ‘JI IMI IMI‘JI‘JIAI IOINI ‘JI IMIAIMI I‘JIA SIOINID ‘JIFIMIAIM
B 2B131Super1080  Fencing (Century) 2 0 07-Sep21A  08-Sep21A 07-Sep21  08-Sep-21 0 T Fencing (Céntury) | S S
2B131 Super 1100 Stripping (Lunda) 6 0 09-Sep-21A | 10-Sep-21A 09-Sep-21 10-Sep-21 0 I Stipping (Lunda)
B-30-129, 77th Ave 105 0 19-Apr21A  23-Sep-21A 19-Apr-21 23-Sep-21 0 T
WestAbutment 33 0 19-Apr21A  27-May-21A 19-Apr-21 27-May-21 0
2B129 WAbut1010 Structure X atAbutmentand Pier (Musson) 2 0 19-Apr21A | 21-May-21A 19-Apr-21 21-May-21 0
2B129 WAbut 1000 Temp Shoring (Lunda) 2 0 22-Apr-21A | 29-Apr-21A 22-Apr-21 29-Apr-21 ol | Temp Shonng (Lunda) 3 A
2B129 WAbut1020 Piling CIP 14" x .5 Wall (Lunda) 3 0 17-May-21A | 17-May-21A 17-May-21 17-May-21 0 ! Piling CIP 14" % 5 Wall (Lunda)
2B129 WAbut1030 Concrete Abutment (Lunda) 4 0 18-May-21A |24-May-21A 18-May-21 24-May-21 0 1 I ConcreteAbutnent(Lunda)
2B129 WAbut1050 Backfill (Musson) 2 0 25-May-21A | 27-May-21A 25-May-21 27-May-21 0 |} Backf||| (Musson) ;
Pier1 35 0 22-Apr21A  19-May-21A 22-Apr-21 19-May-21 0 P ‘
2B129 Pier1 1000 Temp Shoring (Lunda) 2 0 22-Apr-21A | 29-Apr-21A 22-Apr-21 29-Apr-21 0 |‘ Temp Shonng (Lunda) Pl
2B129 Pier1 1010 Structure X atAbutmentand Pier (Musson) 2 0 03-May-21A | 04-May-21A 03-May-21 04-May-21 0 3| Strudture X atAbutmientand Pler(Musson)
2B129 Pier1 1020 Piling CIP 14" x .5 Wall (Lunda) 3 0 03-May-21A | 04-May-21A 03-May-21 04-May-21 0 }l P|||ng CIP 14" x 5 Wall ( Lunda) ‘ ‘
2B129 Pier1 1030 Concrete Pier (Lunda) 6 0 06-May-21A | 14-May-21A 06-May-21 14-May-21 0 | Concrete Pler(Lunda) P
2B129 Pier1 1040 Backfill (Musson) 2 0 17-May-21A | 19-May-21A 17-May-21 19-May-21 0 :
East Abutment 27 0 19-Apr21A  31-May-21A 19-Apr-21 31-May-21 0 : ‘ ‘
2B129 EAbut1010 Structure X atAbutmentand Pier (Musson) 2 0 19-Apr21A | 21-May-21A 19-Apr-21 21-May-21 0 - Struciure x atAbuimentand Pler(Musson)
2B129 EAbut1000 Temp Shoring (Lunda) 2 0 22-Apr-21A | 29-Apr-21A 22-Apr-21 29-Apr-21 0 ‘ |‘ Temp Shonng (Lunda o
2B129 EAbut1020 Piling CIP 14" x .5 Wall (Lunda) 3 0 21-May-21A | 24-May-21A 21-May-21 24-May-21 0 ‘ P|l|ng CIP 14"x 5 Wall (Lunda) f
2B129 EAbut1030 Concrete Abutment (Lunda) 4 0 24-May-21A | 27-May-21A 24-May-21 27-May-21 0 :
2B129 EAbut1050 Backfill (Musson) 2 0 27-May-21A | 31-May-21A 27-May-21 31-May-21 0 | Backf||| (Musson) 777777777777777777777777777777
Pier2 15 0 22-Apr21A  19-May-21A 22-Apr-21 19-May-21 0 ‘
2B129 Pier2 1000 Temp Shoring (Lunda) 2 0 22-Apr-21A | 29-Apr-21A 22-Apr-21 29-Apr-21 0 |‘ Temp Shonng (Lunda o
2B129 Pier21010 Structure X atAbutmentand Pier (Musson) 2 0 03-May-21A | 04-May-21A 03-May-21 04-May-21 0 }| Sﬁuciure X atAbuImentand Pler(Musson)
2B129 Pier2 1020 Piling CIP 14" x .5 Wall (Lunda) 3 0 03-May-21A | 04-May-21A 03-May-21 04-May-21 0 | p.||ng C|p 14" X 5 VVaII (Lunda) 777777777777777777777777777777
2B129 Pier2 1030 Concrete Pier (Lunda) 6 0 06-May-21A | 14-May-21A 06-May-21 14-May-21 0 | Cohcrete Pler(Lunda)
2B129 Pier2 1040 Backfill (Musson) 2 0 17-May-21A | 19-May-21A 17-May-21 19-May-21 0 3 I ‘ Bapkﬁ“ (Musson) :
Superstructure 58 0 02-Jun-21A  23-Sep-21A 02-Jun-21 23-Sep-21 0 oo
2 B129 Super 1000 SetGirders (Lunda) 2 0 02-Jun-21A | 03-Jun-21A 02-Jun-21 03-Jun-21 0 SetGirdérs (‘I_un‘da)f
2B129 Super1010 Decking (Lunda) 6 0 04-Jun-21A | 11-Jun-21A 04-Jun-21 11-Jun-21 0 ] :
2B129 Super 1020 Rebar (Lunda) 12 0 11-Jun21A | 23-Jun-21A 11-Jun-21 23-Jun-21 0 Rebar(Lunda) P P
2 B129 Super 1030 Setup and Pour Deck (Lunda) 3 0 24-Jun-21A | 24-Jun-21A 24-Jun-21 24-Jun-21 0 ! Sétupiand Pour Deck (Lunda) 3
2B129 Super 1040 Deck Pour Cure (Lunda) 5 0 24-Jun-21A | 30-Jun-21A 24-Jun-21 30-Jun-21 0 |‘ Deck Pour Cure (Lunda)
2B129 Super 1050 Structure Approach Slabs (Lunda) 5 0/ 07-Jul-21A 13-Jul-21A 07-Jul-21 13-Jul-21 0 | StructureApprQaCh Slabs (Lunda)
2B129 Super 1060 Parapet(Lunda) 3 0 12-Jul-21A 14-Jul-21A 12-Jul-21 14-Jul-21 0 I P?J?P,Qt,(l-,ufld?) 7777777777777777777777777777777777777777777777777777777777
2B129 Super 1070 Stripping (Lunda) 5 0 14-Jul-21A 21-Jul-21A 14-Jul-21 21-Jul-21 0 | Stnppmg (Lunda)‘ ‘
2B129 Super 1090 Mow Strip and Beamguard (Arbor/ZC) 4 0 14-Sep21A | 20-Sep-21A 14-Sep-21 20-Sep-21 0 ‘ | ' Mow Strip; ancf Beamguard (Arbor/ZC)
2B129 Super 1080 PavementApproach Slab (ZC) 5 17- Sep 21A 23 Sep 21A 17- Sep -21 23- Sep -21 0 I PavementApproach Slab (zc)
Stage 3 1050 Grading and Temp HMAEastof 88th for 3A Switch Westof 88th (ZC & Stark) 2 30 -Aug-21A 10 Sep 21A 30 -Aug-21 10- Sep 21 0 o l ] g@dmg an,d, TSITJD,HM,AE@SIOf BB,ﬁJ,fOJ'ﬁA,,SWIGh WS:‘,SIQfﬁBﬂl(ZC,& Sfam
\ Stage 31070 Temp Marking for Traffic Switch to 3AWestof 88th (CTC) 2 0 07-Sep-21A | 10-Sep-21A 07-Sep-21 10-Sep-21 0 ! Temp Marking for Traffic Siitch to 3AWestof asm (CTC)
\ Stage 3 1060 Traffic Shifton EB at88th (CTC) 2 0 10-Sep-21A | 11-Sep-21A 10-Sep-21 11-Sep-21 0 ‘ Traffic Shifton EB atggm (CTC) o
\ Stage 31010 Erosion Control (Arbor) 1 0 13-Sep-21A | 14-Sep-21A 13-Sep-21 14-Sep-21 0 ‘Erosion Contro| (A,bop)
\ Stage 3 1020 Sawing (Mid-State) 1 0 13-Sep-21A | 27-Sep-21A 13-Sep-21 27-Sep-21 0 . Sawmg (IVI id- Siate)
\ Stage 3 1000 Traffic Switch to 3A Eastof 88th (CTC) 1 0 24-Sep-21A | 25-Sep-21A 24-Sep-21 25-Sep-21 Of & o v v Traf,ﬂc,SWJtphto, 3A E?,S,tsﬁ,fﬁgm ,(CIC,) 777777777777777777777777777777
\ Stage 31030 Removing Guardrail and Signs (Arbor) 3 0 27-Sep-21A | 27-Sep-21A 27-Sep-21 27-Sep-21 0 ! Removing Guardrailand Signs (Ardor) |
\ Stage 3 1040 Ped Access and Bus Accomodations (ZC) 0 27 Sep 21A 28 Sep 21A 27 Sep -21 28 Sep -21 0 |3 PedAccess a‘nd‘Bus‘ Accomodations (ZC) :
3A-117thto 104th . 63 0 13 Sep-21A 06 Dec-21A 13 Sep-21 06 Dec-21 0
3A117-104 1000 Remove Pavement, 12,000 SY (Musson) 5 0 13-Sep-21A | 17-Sep-21A 13-Sep-21 17-Sep-21 Of & & v v Re,mqv,e E@\/@[TJGDU,Z QQQ ,S,Y,(MUSSQD 777777777777777777777777777777
3A117-104 1020 Common X, 15,400 CY (Musson) 4 0 20-Sep-21A | 30-Sep-21A 20-Sep-21 30-Sep-21 0 ;B Comimon X, 15400CY {Mussoh) .
3A117-104 1030 Breaker Run and Underdrain, 15,300 T (ZC) 4 0/ 20-Sep21A | 12-Oct21A 20-Sep-21 12-Oct-21 0 . M BreakerRun and Underdrain, 15,300 T (ZC)
3A117-104 1010 Storm Sewer & Removals, 18 EA (Musson) 4 0 30-Sep-21A | 12-Oct-21A 30-Sep-21 12-Oct-21 0 l Storm Sewer & Removals; 18 EA{Musson)
Preoject ID: 1310-10-70-UP-17 = Remaining Level of Effort PrimaryBaseline [_—___1 Remaining Work <o < Baseline Milestone TASK filter: All Activities Comparison to Previous Update

Data Date: 01-Sep-22
Page 10 of 32

= Actual Level of Effort

I Actual Work

I Criical RemainingWork @

& Milestone

Proj. ID: 1310-10-70-UP-15R1




STH 50 Kenosha 2021-2023

1310-10-70 - STH 50 - Comparison to Previous Update

Activity ID Activity Name oD RD| Start Finish Total | Previous Previous Variance - 2021 2022 2023
Floal| Update Start | Update Finish Finish Date D ‘JI IMI IMI‘JI‘JIAI IOINI ‘JIFIMIAIMI‘JI‘JIA SIOINID ‘JIFIMIAIM
B 3A117-104 1050 Breaker Run, Base Course and SewerAdjustments, 6,200 T (ZC) 6 0/ 13-Oct21A | 16-Oct21A 13-Oct-21 16-Oct-21 0 T BreakerRun, Basé Course ahd SewprAdjustne:ms, 5,290 1; (z(;)

3A117-104 1040 Electiical Crossings (Pro) 2 0/ 14-Oct21A | 16-Oct21A 14-Oct-21 16-Oct-21 0 | Elctical Crossmgs (Pro)
3A117-104 1060 EB Mainline Paving, 24' Wide, 4600 SY (ZC) 5 0/ 18-Oct21A | 18-Oct21A 18-Oct-21 18-Oct-21 0 ! 'EBMainline Paving, 24' Wlde,4600 SY(ZC
3A117-104 1150 WB Mainline 24' Wide, 8900 SY (ZC) 5 0 21-Oct21A | 21-Oct21A 21-Oct21 21-Oct21 0 3 WB Méinlihe 24 Widé sgoo‘svtzc
3A117-104 1070 EB Tum Lanes, 1575 SY (ZC) 4 0/28-Oct21A | 01-Nov-21A 28-Oct-21 01-Nov-21 0 I g Tum Lanes 1575 sv(zc:) Do
3A117-104 1080 Handpours and Flumes, 1725 SY (ZC) 5 0/02-Nov21A | 24-Nov-21A 02-Nov-21 24-Nov-21 0 -, Handpourg and mee& 1725 3 Y(zc) 3
3A117-104 1100 WB Tumlanes 12' and 14.5',1100 SY(ZC) 4 0/04-Nov21A | 05-Nov-21A 04-Nov-21 05-Nov-21 0 7;! ) ,W,B Iuﬁrnflaneﬁsf] 2'and 145, 711070 sy(zc) ,,,,,,,,,,,,,,,,,,,,,,,,,,
3A117-104 1140 4' Integral Curb and Gutier (ZC) 6 0/04-Nov21A | 12-Nov-21A 04-Nov-21 12-Nov-21 0 oy Integral Curbangd Guﬁer’(ZQ)
3A117-104 1090 Electrical Underground and Bases (Pro) 10 0/ 10-Nov21A | 24-Nov-21A 10-Nov-21 24-Nov-21 0 l E|ecmpa| Undergmund and Bases (pro)
3A117-1041110 Topsoil, 1500 SY (Musson) 1 0/29-Nov21A | 01-Dec21A 29-Nov-21 01-Dec-21 0 ‘ ' TOpSO|I 1500 SY(MUssDn)
3A117-104 1120 Restoration, 1500 SY (Arbor) 1 0/ 06-Dec-21A | 06-Dec-21A 06-Dec-21 06-Dec-21 0 Restorahon; 1500 SY(Arbor)

3A-104thto 88th 50 0 13-Sep21A  30-Nov-21A 13-Sep-21 30-Nov-21 ) T N S N O S S SO SO SN S SO SN N SIS S SN N S S N
3A104 -88 1000 Remove Pavement, 18,000 SY (Musson) 4 0 13-Sep-21A | 21-Sep-21A 13-Sep-21 21-Sep-21 ] ' ﬁéﬁ%évrerpavement 18 000 $Y(Mu$sor )
3A104-88 1020 Common X, 23,000 CY (Musson) 4 0/20-Sep21A | 06-Oct21A 20-Sep-21 06-Oct-21 0 3 l Common X.23 000 CY(Musson) Lo
3A104-88 1030 Breaker Run and Underdrain, 20,000 T (ZC) 4 0/23-Sep21A | 06-Oct21A 23-Sep-21 06-Oct-21 0 : l BreakerRun and Underd,a.n 20 ooo T@o)
3A104-88 1010 Storm Sewer & Removals, 13 EA(Musson) 4 0/28-Sep21A | 01-Oct21A 28-Sep-21 01-Oct-21 0 Sto,m sgwer& Remova|s 13 EA(MUS on)
3A104-88 1050 Base Course and SewerAdjustments, 9300 T (ZC) 2 Crews 4 0/05-Oct21A | 11-Oct21A 05-Oct-21 11-Oct21 0
3A104-88 1040 Electiical Crossings (Pro) 2 0/06-Oct21A | 06-Oct21A 06-Oct-21 06-Oct-21 0
3A104-88 1060 EB Mainline Paving, 24' Wide, 6800 SY (ZC) 6 0/ 12-Oct21A | 19-Oct21A 12-Oct-21 19-Oct-21 0
3A104-88 1080 WB Mainline Paving, 24' Wide 4200 SY (ZC) 6 0/20-Oct21A | 20-Oct21A 20-Oct-21 20-Oct-21 0
3A104-88 1070 EB Integral Tum Lanes, 14.5' Wide, 2200 SY (ZC) 5 0/28-Oct21A | 29-Oct21A 28-Oct-21 29-Oct-21 0
3A104-88 1100 EB 4' Integral Pavement, 500 SY (ZC) 4 0/04-Nov21A | 09-Nov-21A 04-Nov-21 09-Nov-21 0
3A104-88 1110 WB4' Integral and Tum Lanes, 1000 SY 4 0/04-Nov21A | 12-Nov-21A 04-Nov-21 12-Nov-21 0
3A104-88 1090 Electrical Underground and Bases (Pro) 10 0/ 10-Nov21A | 23-Nov-21A 10-Nov-21 23-Nov-21 0 3 u 3 E|‘ecm‘pa| ‘Und‘erg}ourj]d and Bases (Proj
3A104-88 1120 Handpours and Flumes, 1600 SY (ZC) 4 0 17-Nov21A | 30-Nov-21A 17-Nov-21 30-Nov-21 0 3 l Handpourséndimume‘s, 1300 SY (ZC)

3A-88thtoB127 61 0 15-Sep21A  10-Dec21A 15-Sep-21 10-Dec-21 0 3 P
3A88-B127 1000 Remove Pavement, 6,400 SY (Musson) 3 0 15-Sep-21A | 21-Sep-21A 15-Sep-21 21-Sep-21 o] &+ v o ' : ,Remoye,ﬁaye,ment 6,400 SY(Musson) 777777777777777777777777777777777
3A88-B127 1020 Common X, 11,000 CY (Musson) 6 0|27-Sep21A | 08-Oct21A 27-Sep-21 08-Oct-21 0 B Common X; 11000 CY,(Musson)
3A88-B127 1030 Breaker Run and Underdrain, 10,000 T (ZC) 3 0/06-Oct21A | 11-Oct21A 06-Oct-21 11-Oct21 0 1 ‘Breéke‘rRu‘n ahd Undérdréin ‘10 000 (zc)
3A88-B127 1010 Storm Sewer & Removals, 20 EA (Musson) 6 0| 11-Oct21A | 12-Oct21A 11-Oct21 12-Oct-21 0 3 [ Sto,m SEWer& Remova|s, 20 EA(Musson) ! Do
3A88-B127 1170 Common X and Breaker; Post Sewer Work (Musson & ZC) 6 0/ 13-Oct21A | 21-Oct21A 13-Oct-21 21-Oct-21 0 l Common x and Breaker Postsewerwark (Musson & zc)
3A88-B127 1040 Electrical Crossings (Pro) 1 0 20-Oct21A 20-Oct21A 20-Oct-21 20-Oct-21 O] &+ &+ oo E[egc;tjgaj Qrpﬁsﬁs]r]gis’(f?irp) 7777777777777777777777777777777777777777777
3A88-B127 1050 Base Course and SewerAdjustments, 4,300 T (ZC) 3 0/20-Oct21A | 21-Oct21A 20-Oct-21 21-Oct-21 0 ' Base Course‘and sgwerAdJustmen 5.4 300 T(zc
3A88-B127 1080 WB Mainline 24' Wide, 4000 SY (ZC) 4 0 22-Oct21A | 22-Oct21A 22-Oct21 22-Oct21 0 ‘ WB Méinline ‘24 Widé 4000‘ SY‘(ZC A
3A88-B127 1140 WB Mainline Integral and Tum Lane, 14.5' to 16' Wide, 1300 SY (ZC) 4 0/03-Nov-21A | 09-Nov-21A 03-Nov-21 09-Nov-21 0 l wB Mainllne In‘tegral ahd Tum Lane, 14 5 o 16 W|de 1300 sy( C
3A88-B127 1150 WB 4' Integral Pavement, 400 SY (ZC) 6 0/04-Nov-21A | 12-Nov-21A 04-Nov-21 12-Nov-21 0 L WB 4 |megra| Pavement 400 sy(zc) !
3A88-B127 1060 EB Mainline Paving, 24' Wide, 5900 SY (ZC) 4 0/09-Nov-21A | 12-Nov-21A 09-Nov-21 12-Nov-21 0 3
3A88-B127 1090 Electrical Underground and Bases (Pro) 10 0 09-Nov21A | 17-Nov-21A 09-Nov-21 17-Nov-21 0 : | Elecmcal Underground and Base‘s (Pro)
3A88-B127 1070 EB Integral Widening/Tum Lane, 1200 SY(ZC) 4 0/ 15-Nov-21A | 18-Nov-21A 15-Nov-21 18-Nov-21 0 I EB |ntegra|W|den|ng/Tum Lane 1200 s‘y(z‘c) 3
3A88-B127 1100 EB4' Integraland Curb and Gutter, 1000 SY 4 0/ 16-Nov-21A | 17-Nov-21A 16-Nov-21 17-Nov-21 0 ! EB 4 |ntegra| and cmb ahd Gutter 1000 sy ‘
3A88-B127 1120 Handpours and Flumes, 725 SY (ZC) 4 0/ 17-Nov-21A | 30-Nov-21A 17-Nov-21 30-Nov-21 0 Handpours and |:|umes 725 sy (zc) :
3A88-B127 1110 Topsoil, 1500 SY (Musson) 1 0 29-Nov-21A | 01-Dec21A 29-Nov-21 01-Dec-21 0 ,,4,,,‘,,,‘,,,4,,4,,,‘,,,4,,,‘,,,»,,4,,,‘,,,»,Iopsoll,1,500,SX(My,sspn,‘,,, 77777777777777777777777777
3A88-B127 1160 Temp HVIA (Stark) 1 0/02-Dec21A | 02-Dec-21A 02-Dec-21 02-Dec-21 0 I Temp HVA(Stark)
3A88-B127 1130 Restoration, 1500 SY (Arbor) 1 0/06-Dec21A | 10-Dec-21A 06-Dec-21 10-Dec-21 0 I Resforation;, 1500 SY (Arbor)

3A-88thAve 62 0 21-Sep-21A  02-Nov-21A 21-Sep-21 02-Nov-21 0 T
3A88th 1020 Common X, 5,200 CY (Musson) 2 0 21-Sep21A  24-Sep-21A 21-Sep21 | 24-Sep-21 0 0 ¢ 1 1 commoniX,5,200 CY (Musson) L Lo
3A88th 1010 Storm Sewer & Removals, 14 EA(Musson) 5 0 27-Sep21A | 30-Sep-21A 27-Sep21 | 30-Sep-21 0 ‘StormSewer&RemovalsMEA(Mus on) Lo
3A88th 1030 Breaker Run and Underdrain, 5450 T (ZC) 4 0/29-Sep21A | 02-Oct21A 29-Sep-21 02-Oct-21 of oo I Breaker Run and Underdrain, 5450 T£C) oo
3A88th 1150 VOPP 3 Sanitary Manhole Reconstructs (Musson) 2 0 01-Oct21A | 01-Oct21A 01-Oct-21 01-Oct-21 0 ! v‘op‘P 3 ‘san‘itar‘y Ménhble Rec‘ons‘ﬂu (Musson)
3A88th 1050 Base Course and SewerAdjustments, 2640 T (ZC) 4 0/ 04-Oct21A | 05-Oct21A 04-Oct-21 05-Oct-21 0 i Base Cdurse and SeWerAdJusmenB 2640 T(zc)
3A88th 1040 Electiical Crossings (Pro) 2 0/05-Oct21A | 05-Oct21A 05-Oct-21 05-Oct-21 0 ‘ E|edma| Crossmgs (pm) !
3A88th 1060 SB Mainline Paving (ZC) 4 0/ 11-Oct21A | 14-Oct21A 11-Oct21 14-Oct-21 0 i 'SBMai ‘
3A88th 1070 NB Mainline Paving (ZC) 4 0/ 15-0ct21A | 15-Oct21A 15-Oct-21 15-Oct-21 0 INB iMainllne Pavmg (ZC) ‘
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STH 50 Kenosha 2021-2023

1310-10-70 - STH 50 - Comparison to Previous Update |

Activity ID Activity Name oD RD| Start Finish Total | Previous Previous. . \/griance - 2021 2022 2023
- Floal| Update Start | Update Finish Finish Date D ‘JI IMI IMI‘JI‘JIAI IOINI ‘JIFIMIAIMI‘JI‘JIA SIOINID ‘JIFIMIAIM
3A88th 1080 Curb and Gutter, 2700' (ZC) 4 0 18-Oct21A | 21-Oct21A 18-Oct-21 21-Oct-21 0 - T Curb and Gutier, 2700’ (ZC) : o C
3A88th 1090 Hand Pours, 1950 SY (ZC) 4 0 18-Oct21A 26-Oct21A 18-Oct-21 26-Oct-21 0 (} © Hand Pours, 1950 SY (ZC) :
3A88th 1100 Sidewalk, 280 CY (ZC) 3 0 21-Oct21A 26-Oct21A 21-Oct-21 26-Oct-21 0 I Sidewalk, ‘280 cYy ZC;
3A88th 1110 Electrical Underground and Bases (Pro) 4 0 25-Oct21A 29-Oct21A 25-Oct-21 29-Oct-21 Of » o o v I 7Elre;c;1r|gaj QUQQFQKQUUQ,%UQB?SQS, Po) | | oo
3A88th 1120 Topsoil, 1130SY (Musson) 1 0 29-Oct21A 01-Nov-21A 29-Oct-21 01-Nov-21 0 | prsbll 11 305Y(Mu330n) 1
3A88th 1130 Restoration, 1130 SY (Arbor) 1 0 30-Oct21A 02-Nov-21A 30-Oct21 02-Nov-21 0 Restd)raﬁon 1130 SY(Arbor) ‘
3A88th 1140 Temp PavementMarking (CTC) 1 0 02-Nov21A | 02-Nov21A 02-Nov-21 02-Nov-21 0 Temp PavementMarklng (CTC)
B127 to 70th 55 0 27-Sep-21A  03-Dec21A 27-Sep-21 03-Dec-21 0
3AB127 to 70th 1000 Removing Pavement, 6,300 SY (Musson) 4 0 27-Sep-21A | 05-Oct21A 27-Sep-21 05-Oct-21 Of » o o '7 i RQUIQY'UQ, I?aﬁv’em’qr]g 6,300,SY(MU,SSQQ) 7777777777777777777777777777
3AB127 to 70th 1010 Common Excavation/Fill, 6,000 CY (Musson) 4 0 27-Sep-21A | 04-Nov-21A 27-Sep-21 04-Nov-21 0 | Common Exoavahon/FiII 6 000 cY| (MUSSdn)
3AB127 to 70th 1030 Storm Sewer, 19 EA (Musson) 5 0 07-Oct21A 22-Nov21A 07-Oct21 22-Nov-21 0 1 - Std)n'n Sewer 19 EA (Mussoh)
3AB127 to 70th 1020 BreakerRun, 5,100 T (ZC) 3 0 07-Oct21A 05-Nov-21A 07-Oct21 05-Nov-21 0 Breaker‘Run, 5,j 00T (ZC):
3AB127 to 70th 1050 Electrical Crossings (Pro) 2 0 18-Oct21A 19-Oct21A 18-Oct-21 19-Oct-21 0 ' Electrical Croséings (Pm) P
3AB127 to 70th 1040 Base Course and SewerAdjustments, 3700 T (ZC) 3 0 29-Oct21A 09-Nov-21A 29-Oct-21 09-Nov-21 of . o o . B Bﬁa’s’e QQQ[SQ and’ Sﬁqy\@rAdinsitm’e r][s’ 3777070 I(ZQ) 7777777777777777
3AB127 to 70th 1060 EB ML Paving, 24' Wide,B127-B129 (ZC) 4 0 10-Nov21A 14-Nov-21A 10-Nov-21 14-Nov-21 0 1 g |\/||_ Pavmg 24 W|de B127 B129 (ZC)
3AB127 to 70th 1070 EB ML Paving, 24' Wide,B129-B131 (ZC) 4 0 17-Nov21A | 22-Nov21A 17-Nov-21 22-Nov-21 0 I EB ML Paving, 24 W|d84 B129 B1 3ﬂ (ZC)
3AB12710701090  EBML Paving, 24' Wide, B131-70th (ZC) 3 0 17-Nov21A | 22-Nov-21A 17Nov21 | 22-Nov-21 0 - 1 EBML Paving, 24' Wide;B131-70hZC) |
3AB1271070h 1080 | EB Integral Widening/Tum Lane, 1200 SY(ZC) 1 0/ 23-Nov21A | 24-Nov21A 23-Nov-21 24-Nov-21 0 . EB Integral Widening/Tum Lane, 1 200 $Y(zc) 3
3AB127 to 70th 1110 Handpours, 1000 SY (ZC) 4 0 23-Nov-21A | 03-Dec21A 23-Nov-21 03-Dec-21 of . . s B I-J angj pqy[s 7170(1078{{(27(;) 77777777777777777 o
3AB127 to 70th 1100 EB 4' Integraland Curb and Guter, 1000 SY 7 0 29-Nov21A | 30-Nov21A 29-Nov-21 30-Nov-21 0 | EB 4' Integral and Curb and Gutter;: 1000 SY
3AB127 to 70th 1150 Temp HMA (Stark) 1 0 02-Dec21A | 02-Dec21A 02-Dec-21 02-Dec-21 0 | Temp HMA(Stark)
94th Ave 11 0 04-Oct21A 02-Nov-21A 04-Oct-21 02-Nov-21 0 : . b
3A94th 1000 Remove and Grade West Sidewalk (Musson) 3 0/ 04-Oct21A | 08-Oct21A 04-Oct-21 08-Oct-21 0 1 Remove and Grade Westg;.dewagk (Musson)
3A94th 1010 Remove and Grade NW & SW Comers of STH50 2 0 08-Oct21A 12-Oct-21A 08-Oct21 12-Oct-21 0 ' Remove and Grade NW & SW Comers of STH 50
3A94th 1030 Base Course & Pour Sidewalk (ZC) 5 0 11-Oct21A  29-Oct21A 11-Oct21 29-Oct:21 0 B BasciCourse &PourSidewak(ZO) | 1 1 1 1
3A94th 1020 Breaker Run and 125" (ZC) 1 0 14-Oct21A 20-Oct21A 14-Oct-21 20-Oct-21 0 1 I Bréakér Run and 125" (ZC) o
3A94th 1040 Curb & PavementNW & SW Comers of STH50 (ZC) 5 0 21-Oct21A 26-Oct21A 21-Oct-21 26-Oct-21 0 I Curb & Pavement NW & SW Comers of STH50 (ZC)
3A94th 1050 Topsoil & Restore (Musson &Arbor Green) 0/ 01-Nov21A | 02-Nov21A 01-Nov-21 02-Nov-21 o ! Tppsp" & Restore (Muss,on‘&AmorGréen); Do
-- ‘
Stage 3B 1000 Temp Marking and Traffic Switch Westof 88th (CTC) 0 01-Nov-21A  01-Nov-21A 01-Nov-21  O1Nov21 O © i oionoiohon I '%ghAb’M’éﬁdr}g’a{r}d’fr;féés’v’v{téﬁwe;sﬁtéf’ééﬁ& iéfé)’ HEENE
‘ Stage 3B 1010 Ped Access and Bus Accomodations (ZC) 1 0 01-Nov21A | 01-Nov21A 01-Nov-21 01-Nov-21 0 | Ped Access and Bus Accornodatiops (ZC): ‘
 Stage 381020 Senvice Rd B Base Course (ZC) 2 0 18-Nov21A | 19-Nov-21A 18-Nov-21 19-Nov-21 0 . || Sevice Ri BBase Course (2C) | | |
 Stage3B 1030 Service Rd B Curb & Gutter (ZC) 3 0 22Nov21A  24-Nov-21A 22Nov21 | 24-Nov-21 0 I} senice RaBCurb & Gutler (2C)|
‘ Stage 3B 1040 Service Rd B HVA Lower Lift (Stark) 2 0 02-Dec21A | 02-Dec21A 02-Dec-21 02-Dec-21 Of » o v v L I i ,S,QMGQRQB,HMALQW@IJ—,@(‘ taﬂﬁ) 77777777777777777777777777
\ Stage 3B 1050 Service Rd B HMA Upper Lt (Stark) 1 1| 12-Sep-22 13-Sep-22 20 08-Aug-22 08-Aug-22 -26 Lol sem(;e Rd B HMAUpper L|ft(
3B-117thto 104th 102 0 02-Nov21A  29-Apr-22A 02-Nov-21 29-Apr-22 0 R .
3B117-104 1000 Remove Pavement 900 SY(Musson) 1 0 02-Nov21A | 02-Nov-21A 02-Nov-21 | 02-Nov-21 0 . Remove Pavement 900 SY(Miisson) I
3B 117-104 1020 Common X 760 CY (Musson) 1 0 02-Nov21A | 03-Nov-21A 02-Nov-21 03-Nov-21 0 | Com‘moh X760 CY(Mthscbn) : ;
3B117-104 1030 Breaker Run 720 T (ZC) 1 0 03-Nov-21A | 03-Nov-21A 03-Nov-21 03-Nov-21 Of v v o v L B(eﬁake(Ryn 7772707 Tf(ZﬁC}) 777777777777777777777777777777777777777
3B 117-104 1040 Electrical Crossings (Pro) 1 0 03-Nov21A | 03-Nov-21A 03-Nov-21 03-Nov-21 0 E|ec1nca] CrOSSIth (Pro) Lo
3B 117-104 1050 Base Course and SewerAdjustments 300 T (ZC) 1 0/ 03-Nov21A | 04-Nov21A 03-Nov-21 04-Nov-21 0 | Basé Course and SewsrAdjustments 300 T (ZC) |
3B 117-104 1060 Mainline Paving 24' Wide 900 SY (ZC) 8 0 08-Nov-21A | 09-Nov-21A 08-Nov21 | 09-Nov-21 0 | Mainline Paving 24' Wide 1900 SY (zd,) S
3B117-104 1120 Curb and Handpours (ZC) 4 0 15-Nov-21A 19-Nov-21A 15-Nov-21 19-Nov-21 0 l ' Curb and Handpours (ZQ)
3B117-104 1110 Electrical Underground and Bases (Pro) 10 0 17-Nov-21A | 01-Apr-22A 17-Nov-21 01-Apr-22 of v + v vy oy RN E Ie’qmga[UnQerc D,QUG,QUQ,B@,SG,S,(RKOJ 7777777777
3B117-104 1130 Topsoil,2500SY (Musson) 1 0 29-Nov21A | 30-Nov-21A 29-Nov-21 30-Nov-21 0 l TOpSOII 25003Y(|\/|u330n)
3B117-104 1150 Pemanent PavementMarking (Mega) 3 0 29-Nov21A | 03-Dec21A 29-Nov-21 03-Dec-21 0 Permanent PavgmgntMamng (M¢ga)
3B 117-104 1100 Sidewalk, 315 CY (ZC) 3 0| 20-Apr-22A | 22-Apr-22A 20-Apr-22 22-Apr-22 0 " Sidewalk, 315 CY/(ZC)
3B 117-104 1140 Restoration, 2500 SY (Arbor) 1 0 29-Apr-22A 29-Apr-22A 29-Apr-22 29-Apr-22 0 Résbmﬁbn, 2500 SY(Aﬁbor)
3B-104th to 88th 101 0 02-Nov21A  27-Apr22A 02-Nov-21 27-Apr-22 0 R .
3B 104 -88 1000 Remove Pavement2900 SY (Musson) 1 0 02-Nov-21A | 10-Nov-21A 02-Nov-21 10-Nov-21 0 1 Remove Pavement2900 SY (Mu >soh)
3B 104 -88 1020 Common X 2500 CY (Musson) 2 0 02-Nov-21A 10-Nov-21A 02-Nov-21 10-Nov-21 0 | bommon X 2500 CY(Musson) P
3B 104-88 1110 Remove Contaminated Soil (Musson/TRC) 1 0] 02-Nov-21A | 10-Nov-21A 02-Nov-21 10-Nov-21 0 ‘l Removg Contaminated Soil (Mus: son/:TRC;))
3B 104-88 1030 Breaker Run and Underdrain 1300 T (ZC) 2 0 03-Nov21A | 04-Nov-21A 03-Nov-21 04-Nov-21 0 Breaker Run and Underdrain 1300 T (ZC) :
Preoject ID: 1310-10-70-UP-17 = Remaining Level of Effort PrimaryBaseline [C—1 Remaining Work <o < Baseline Milestone TASK filter: All Activities Comparison to Previous Update
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Proj. ID: 1310-10-70-UP-15R1




STH 50 Kenosha 2021-2023

1310-10-70 - STH 50 - Comparison to Previous Update |

Activity ID Activity Name oD RD| Start Finish Total | Previous Previous Variance - 2021 2022 2023
Floal| Update Start | Update Finish Finish Date D ‘JI IMI IMI‘JI‘JIAI IOINI JIFIMIAIMIJIJIA SIOINID JIFIMIAIM
Il 3B104-831040 Electrical Crossings (Pro) 1 0 03-Nov-21A  10-Nov-21A 03-Nov21 | 10-Nov-21 of v i o oo Electical Clossings (Pro) & | i 1 . i ]
3B 104 -88 1050 Base Course and SewerAdjustments 500 T (ZC) 2 0 04-Nov-21A  11-Nov-21A 04-Nov-21 11-Nov-21 0 ‘l Base Course and $evverAdJuStn’](>nB 500 T (Zc)
3B104-88 1060 Mainline Paving 24' Wide, 1500 SY (ZC) 6 0 08-Nov-21A | 16-Nov-21A 08-Nov-21 16-Nov-21 0 ‘B Mainline Paving 24' Wide, 1500 Y (20)! !
3B 104-88 1070 4' Integral PavementWB and EB Tum Lane, 2000 SY (ZC) 3 0 17-Nov-21A | 24-Nov-21A 17-Nov-21 24-Nov-21 0 ¥ L4 inteQraf Pa{/enientWB and EB Tum Lane 2000 SY(ZC)
3B 104-88 1100 Curb and Gutter and Handpours (ZC) 4 0 17-Nov-21A | 24-Nov-21A 17-Nov-21 24-Nov-21 0 'L cab and Gutterand Handp0urs (ZC) '
3B 104 -88 1090 Electrical Underground and Bases (Pro) 4 0[17-Nov-21A | 22-Dec-21A 17-Nov-21 22-Dec-21 Of oo b o - ; 7Elfégc;11j|gafl gnqerg[qqrjdgndj?»a’sgs’ (Fr?rq) iiiiiiiiiiiiiiiiiiiiiii
3B104-88 1080 Sidewalk, 80 CY (ZC) 1 0 25-Apr22A | 27-Apr-22A 25-Apr-22 27-Apr-22 0 ! '3 Sidevalk; 80 CY(ZC)
3B -88thto 70th 101 0 01-Nov-21A  27-Apr-22A 01-Nov-21 27-Apr-22 0 .
3B88-701080 Electrical Underground and Bases (Pro) 10 0 01-Nov-21A | 30-Nov-21A 01-Nov-21 30-Nov-21 0 - Elecirlcal Underground and Bases (Prq)
3B88-701000 Remove Pavement, 800 SY (Musson) 1 0 02-Nov-21A | 02-Nov-21A 02-Nov-21 02-Nov-21 0 ‘ RemDve PaVBment 800 SY (Musson)
3B88-701020 Common X,675 CY (Musson) 1 0 03-Nov-21A | 03-Nov-21A 03-Nov-21 03-Nov-21 ol T O S S R S I S S ququnfx 767757@\7(7([\4973759;1)7_ e j‘ 777777777777777777777777777777
3B88-701050 Electrical Crossings (Pro) 1 0 03-Nov-21A | 03-Nov-21A 03-Nov-21 03-Nov-21 0 Electiical Crossings:(Pro) @ Co
3B88-701030 Breaker Run and Underdrain, 760 T (ZC) 1 0/ 04-Nov-21A | 04-Nov-21A 04-Nov-21 04-Nov-21 0 Breaker Ruh and Underdrain, 760 T(ZC) :
3B88-701040 Base Course and SewerAdjustments, 270 T (ZC) 1 0 05-Nov-21A | 05-Nov-21A 05-Nov-21 05-Nov-21 0 Base Cqu rse and SewerAdJustmems 270 T (ZC)
3B88-70 1060 Mainline Paving 24' Wide, 1100 SY (ZC) 4 0 09-Nov-21A | 16-Nov-21A 09-Nov-21 16-Nov-21 0 l |\/|a|n||ne Pavmg 24 W|de 1100 C,Y(ZC)
3B88-701090 Curb and Gutter and Handpours (ZC) 5 0 16-Nov-21A | 17-Nov-21A 16-Nov-21 17-Nov-21 Of o b i b CU!b,aUd,GUﬁ?@ﬂd J—jangpqg[s ZCY oo noon
3B88-701100 Sidewalk, 80 CY (ZC) 1 0 25+ Apr ~22A 27 Apr ~22A 25 Apr 22 27- Apr 22 0 ; I Sldewalk 80 CY(ZC)
Stage 3C R
Stage 3C 1010 Ped Access and Bus Accomodations (ZC) 1 0 12-Nov-21A 12 Nov-21A 12-Nov-21 12-Nov-21 I ‘Ped Acpesé aﬁd Bhs Accf)mddat ns: (ZQ)
‘ Stage 3C 1020 Temp Marking and Traffic Switch at88th (CTC) 1 0 12-Nov-21A | 12-Nov-21A 12-Nov-21 12-Nov-21 0 o Temp Marklng and Traffc sw|tch {tgsm (CTC)
‘ Stage 3C 1000 Temp Marking and Traffic Switch at 104th (CTC) 1 0 12-Nov-21A | 13-Nov-21A 12-Nov-21 13-Nov-21 Of & o v Iﬁ _Temp Marking; andfﬁl’r’aff C, S,WJt?h, t1 04]1') (CTQ) 7‘ 77777777777777
 Stage 3C1030 115th Excavation (Musson) 1 0 16-Nov21A  16-Nov-21A 16-Nov21  16-Nov-21 of oo 115th Excavaton (Musson) : | & i i i & o
| Stage 3C1040 115th Breaker Run and Base Course (ZC) 1 0 18-Nov-21A | 18-Nov-21A 18-Nov-21 18-Nov-21 0 ' 115th Breaker Run and Base Co Jrsej (z¢)
‘ Stage 3C 1050 115th Concrete Curb and Pavement (ZC) 4 0 23-Nov-21A | 29-Nov-21A 23-Nov-21 29-Nov-21 0 |: 11‘5111‘ Cdncréte CUI’Q anﬂ Péverneﬁt (ZC)
 Stage 3C1060 Shift Trafficonto L2 and L3 (CTC) 1 0/ 29-Nov21A | 29-Nov21A 29-Nov21 | 29-Nov-21 0 3 Shift Trafficonto L2 and L3 (CTC) | |
| Stage3C1110 Lynch Driveway Storm Removals (Musson) 1 0/ 30-Nov-21A | 30-Nov-21A 30-Nov-21 30-Nov-21 Of o b i b J—M’lc,h Qr]\(eyvfa){_sftgrmﬁ{empya Isqusspn) 7777777777777777777777
 Stage3C1120 Lynch Driveway Base Course (ZC) 1 0/ 01-Dec21A | 01-Dec21A 01-Dec-21 01-Dec-21 0 Linch Diiveway Base Course (ZC)| |
\ Stage 3C 1130 Lynch Driveway Integral Curb (ZC) 3 0 02-Dec-21A | 06-Dec21A 02-Dec-21 06-Dec-21 0 | Lynch Driveway Integral Curb (ZC):
‘ Stage 3C 1080 115th Topsoil and Restoration (Musson &Arbor) 1 0 06-Dec21A | 28-Apr-22A 06-Dec-21 28-Apr-22 0 : 115111 T0p30| and Restorahon (Musson &Arbor
| Stage 3C1150 Lynch Driveway Topsoil & Restoration (Musson & Arbor) 1 0 06-Dec21A | 29-Apr22A 06-Dec-21 29-Apr-22 0 —‘ Lynch DrjvewayTopsoﬂ & Resk)rahon (Musson
 Stage3C1140 Lynch Driveway Sidewalk (ZC) 3| 0 06-Apr22A | 06-Apr22A 06-Apr-22 | 06-Apr-22 I Lynch Driveay Sidewalk (ZC): | & _ L
 Stage 3C1070 115th Sidewalk (ZC) 2 0/ 06-Apr-22A | 07-Apr-22A 06-Apr-22 07-Apr-22 ] A N R R j15ﬁ} S;devg,a|k(zd) R .
3C-104th to 88th 97 2 15-Nov21A  06-Sep-22 -36 15-Nov-21 02-Aug-22 -26 : 1
3C104-88 1000 Remove Pavement(Musson) 1 0| 15-Nov-21A | 15-Nov-21A 15-Nov-21 15-Nov-21 0 Remove Pavement (Musson)
3C104-88 1020 Common X (Musson) 1 0 15-Nov-21A | 16-Nov-21A 15-Nov-21 16-Nov-21 0 | Commbn X (MusSon)
3C104-88 1030 Breaker Run (ZC) 1 0] 16-Nov-21A | 17-Nov-21A 16-Nov-21 17-Nov-21 (V) D T N R T S R BESQKQFRUU,(ZQ) 77777777777777777777777777 L
3C 104 -88 1050 Base Course (ZC) 1 0 17-Nov21A  17-Nov-21A 17-Nov-21 17-Nov-21 ol oo ‘BaseGoulse ZC) : | . | i i | .
3C104-88 1040 Electrical Crossings (Pro) 1 0 17-Nov21A  17-Nov-21A 17-Nov-21 17-Nov-21 0 'Electical Crossings (Fro)’ :
3C104-88 1060 Handpour Pavementand Curb 5 0 17-Nov-21A | 19-Nov-21A 17-Nov-21 19-Nov-21 0 + 1 Handpour Pavementand Curb
3C104-881100 Island and Median Sidewalk (ZC) 2 2 25-Apr-22A | 06-Sep-22 36| 25-Apr-22 02-Aug-22 26 oo lsland ahd Median Sidewalk (Z
3C-88thto70th 98 0 08-Nov-21A  28-Apr-22A 08-Nov-21 28-Apr-22 Of v o o b L
3C88-701040 Electrical Crossings (Pro) 1 0 08-Nov-21A  08-Nov-21A 08-Nov21 | 08-Nov-21 ol oo é|ec;mca| Cmss;ngg (pré,) [
3C88-701000 Remove Pavement, (Musson) 1 0 15-Nov-21A | 15-Nov-21A 15-Nov-21 15-Nov-21 0 ! iRemove Pavement (MUS:SOHE)
3C88-701020 Common X (Musson) 1 0 15-Nov21A | 16-Nov-21A 15-Nov-21 16-Nov-21 0 I Cornmon X (Musson) P
3C88-701030 Breaker Run (ZC) 1 0] 16-Nov-21A | 16-Nov-21A 16-Nov-21 16-Nov-21 0 ‘ Breaker RUn (ZC)
3C88-701050 Base Course and SewerAdjustments, 250 T (ZC) 1 0 17-Nov-21A | 17-Nov-21A 17-Nov-21 17-Nov-21 Of i o o i Ba§g ng fse gnq‘Sgwer/;\ng’sUnQngi25707](727(;) 777777777777777777
3C88-701060 Handpours (ZC) 5 0 17-Nov-21A | 19-Nov-21A 17-Nov-21 19-Nov-21 0 I » Handpours (ZC) : P
3C88-701070 Island and Median Sidewalk (ZC) 2 0 25-Apr22A 28-Apr22A 25-Apr-22 28-Apr-22 0 b | |s|and and Medlan S|dewa|k (ZC)
Stage 3D -a 16-May-22A | [|24-Sep21 |16-May22 | 0 o R
Stage 3D 1050 Stand Overhead Signs 265,271,272 3 0 24- Sep -21A | 02-Nov-21A 24- Sep -21 02-Nov-21 0 - Stand Overhead S|gns 265 271 272
\ Stage 3D1010 Remove, Excavate, Backfill 104th Patches (ZC) 1 0 18-Nov-21A | 19-Nov-21A 18-Nov-21 19-Nov-21 L T S S S S IO S S 7'7 ' Rﬁe:mﬁqye7Exg§yajeil3gqlgfrlli1ﬂo4ﬂn Egtﬁchﬁes’ (ZC) 77777777777777777777
\ Stage 3D 1000 Temp Marking and Traffic Switch (CTC) 1 0 18-Nov-21A | 22-Nov-21A 18-Nov-21 22-Nov-21 0 ‘ I ' Temp Marking and Traffic Switch (CTC) |
\ Stage 3D 1060 Ped Access and Bus Accomodations (ZC) 1 0 18-Nov-21A | 22-Nov-21A 18-Nov-21 22-Nov-21 0 1 * Ped Access and Bus:Accomodations (ZC)
Preoject ID: 1310-10-70-UP-17 = Remaining Level of Effort PrimaryBaseline [C—1 Remaining Work <o < Baseline Milestone TASK filter: All Activities Comparison to Previous Update
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STH 50 Kenosha 2021-2023

1310-10-70 - STH 50 - Comparison to Previous Update

Activity ID Activity Name oD RD| Start Finish Total | Previous Previous. . \/griance - 2021 2022 2023
o Floal| Update Start | Update Finish Finish Date D ‘JI IMI IMI‘JI‘JIAI IOINI ‘JIFIMIAIMI‘JI‘JIA SIOINID ‘JIFIMIAIM
‘ Stage 3D 1070 Remove, Excavate, Backfill 88th Patches (ZC) 1 0 22-Nov-21A | 23-Nov-21A 22-Nov-21 23-Nov-21 0 ‘ 1 Remove, Excavate, Backfill 88th Patches (ZC) ‘
 Stage3D1020 Concrete Pavementat 104th Patches (ZC) 3 0 23Nov21A | 24-Nov21A 23-Nov-21 | 24-Nov-21 0 ' ConcreteiPavementat104ti Paiches (zc) L
‘ Stage 3D 1080 Concrete Pavementat88th Patches (ZC) 3 0 23-Nov-21A | 24-Nov-21A 23-Nov-21 24-Nov-21 Of v v v QQ pp@tg Eavement @tgg]h Ea i QSJ (Z,C) 77777777777777777777777
| Stage3D1040 PermanentPavementMarking (Mega) 1 0/29-Nov-21A | 03-Dec-21A 29-Nov-21 03-Dec-21 0 ] Pemanent Pavement Marking (Mega)
‘ Stage 3D 1030 Pull Wire, Inspections,Activate Signals at109th (ProMWisDOT) 10 0 29-Nov-21A  23-Dec21A 29-Nov-21 23-Dec-21 0 - Pu|| ere Inspections Achva S|gna|s at 1 09th (Pm/\MsDOT)
‘ Stage 3D 1090 ProjectWide Island and Median Sidewalk (ZC) 5 0 21-Apr22A 16-May-22A 21-Apr-22 16-May-22 0 ‘ : . PrOJectW|c e Island and Medlan Sidewalk (Z(
Stage 3_Structures B 2 2 2 2 N N AR
B127 and R49 Eastbound CPRR 0 30-Sep-21A  06-Dec-21A 30-Sep-21 06-Dec-21 o] : &+ oo Lo : Lo Lo
3B1271010 Remove Temp Shoring (Lunda) 2 0 30-Sep21A | 04-Oct21A 30-Sep21 | 04-Oct21 ol o I Remove ’Tg}ﬁ;,’sh’on}{g ’(L{m’d’a)’ ”””” P P
3B127 1000 Debris Containmentand Bridge Demo (Lunda) 10 0/ 05-Oct21A | 16-Oct21A 05-Oct-21 16-Oct-21 0 I Debns Contammentahd Bndge Demo (Lunda): @
WestAbutment 17 0 11-0ct21A  02-Nov-21A 11-Oct21 02-Nov-21 0 : : Do
3B127 WAbut1020 | Stucture X R49 and Abutment (Musson) 2 0 11-Oct21A | 13-Oct21A 11-0ct-21 13-Oct-21 0 | ‘Smcmr‘e X‘R4g an‘d Abutmen‘t (Mpss,n) :
3B127 WAbut1030 Piling CIP 14 x .5 Wall (Lunda) 2 0 14-Oct21A 15-Oct-21A 14-Oct-21 15-Oct-21 0 : P
3B127 WAbut1040  R49 Leveling Pad (Musson) 2 0/ 18-Oct21A | 20-Oct21A 18-Oct-21 20-Oct-21 0 3 ¥ ' R49 Levellng Pad (Musson): P
3B127 WAbut1050 R49 MSE Wall Panels SegA, B, 25% D and Temp Wire Faced Wall (Musson) 5 0 20-Oct21A 25-Oct-21A 20-Oct-21 25-Oct-21 0 . R4g MSE Wa|| Panels SegA B, 2500 Dand Tetnp Wire Fatced'Wall ™
3B127 WAbut1060  R49 Concrete Coping (Lunda) 2 0/ 26-Oct21A | 27-Oct21A 26-Oct21 27-Oct21 0 I R49 Conérete Cdping (Lunda) | Do
3B127 WAbut1070 | Concrete Abutment(Lunda) 4 0/26-Oct21A | 02-Nov-21A 26-Oct-21 02-Nov-21 0 Qon¢retéA5um3ent(Luhda)
Pier1 12 0 16-Oct21A  29-Oct21A 16-Oct-21 29-Oct21 Of o v v
3B127 Pier1 1000 Railroad Shoring (Lunda) 3 0/ 16-Oct21A | 19-Oct21A 16-Oct-21 19-Oct-21 ol aE 'Railroad Shonng (Lunda)
3B127 Pier1 1010 Structure X (Musson) 1 0 19-Oct21A 19-Oct-21A 19-Oct-21 19-Oct-21 0 Stmciure X (Mussbn)
3B127 Pier1 1020 Piling CIP 14x 5 Wall (Lunda) 2 0 19-Oct21A 21-Oct21A 19-Oct-21 21-Oct-21 0 I p||mg CIP 14x 5 Wall (Lunda)
3B127 Pier1 1030 Concrete Pier (Lunda) 6 0 21-Oct21A 29-Oct-21A 21-Oct-21 29-Oct-21 0 : |‘ Concrete: P|er(Lunda)
3B127Pier11040 | Backill Pier (Musson) 1 0 26-Oct21A  26-Oct21A 26-Oct:21 26-Oct:21 Of i i i i i 0l BackilPier(Musson) | i i | G i ioiioib ]
3B127 Pier1 1050 Remove Railroad Temp Shoring (Lunda) 1 0/ 27-Oct21A | 27-Oct21A 27-Oct21 27-Oct21 0 | Remove Ra.lroad Te‘mp‘Shonng L undé) 3
Pier 2 11 0 21-Oct21A 08-Nov-21A 21-Oct-21 08-Nov-21 0 3 P
3B127 Pier2 1000 Structure X Pier 2 and Access (Musson) 1 0 21-Oct21A 22-Oct-21A 21-Oct-21 22-Oct-21 0 I St]uciure X P|er2 andAccess (Musson)
3B127 Pier21010 Railroad Shoring atPier 2 (Lunda) 2 0 22-Oct21A 23-Oct-21A 22-Oct-21 23-Oct-21 0 ¥ : Railroad Shonng atP|er2 (Lunda)
3B127Pier21020 Piling CIP 12x 5 Wall (Lunda) 2 0 250ct21A  26-Oct21A 25-Oct:21 26-Oct-21 Of i i i i i i i i il !PlngoP12x5Wallunda) | | 01 il b
3B127 Pier2 1030 Concrete Pier (Lunda) 6 0/27-Oct21A | 05-Nov-21A 27-Oct21 05-Nov-21 0 i Concrete Pier (Lunda) |
3B127 Pier2 1040 Backfill Pier (Musson) 1 0 08-Nov-21A | 08-Nov-21A 08-Nov-21 08-Nov-21 0 ‘ Backflll P.er (Musson)
3B127 Pier2 1050 Remove Railroad Shoring (Lunda) 1 0 08-Nov-21A | 08-Nov-21A 08-Nov-21 08-Nov-21 0 ReMove Ra||road Shonng (Lunda
East Abutment 7 0 28-Oct21A 11-Nov-21A 28-Oct-21 11-Nov-21 0 o oL
3B127 EAbut1000 Structure X and AbutmentFills (Musson) 1 0 28-Oct21A 28-Oct-21A 28-Oct-21 28-Oct-21 Of : v v ,S,wdy,re,X,andAbu,tmemtfllI,S,(Mu,sss)n) 7777777777 o
3B127 EAbut1010 | Piling 14 x 5 Wall (Lunda) 2 0/29-Oct21A | 29-Oct21A 29-Oct21 29-Oct21 Of © © ¢ o 5 i Pling14x 5Wall(Lunda) | | oo
3B127 EAbut1020 Concrete Abutment (Lunda) 4 0 01-Nov-21A | 04-Nov-21A 01-Nov-21 04-Nov-21 0 l ConCreteAbutment(Luhda) e
3B127 EAbUt1030  Backil & Crushed Aggregate Slope Paving (Musson and Arbor) 2| 0 10-Nov21A  11-Nov-21A 10-Nov21 | 11-Nov-21 0 I Backil & Crushed Aggregate ‘s|0; e Paving (Musson and Arbor)
Superstructure 24 0 08-Nov21A  06-Dec21A 08-Nov-21 06-Dec-21 0 : Lo
3B127 Super 1000 SetGirders (Lunda) 1 0/ 08-Nov-21A | 08-Nov-21A 08-Nov-21 08-Nov-21 Of « v v v $g;g|gq¢[s (l,gpqa) 7777777777777777777777777777777777777777777777
3B127 Super1010 Decking (Lunda) 3 0 09-Nov-21A | 11-Nov-21A 09-Nov-21 11-Nov-21 0 I cklng (Lunda)
3B127 Super 1020 Rebar (Lunda) 3 0 12-Nov21A | 16-Nov-21A 12-Nov-21 16-Nov-21 0 | Rebar(Luhda) ‘ '
3B127 Super1030 Setup and Pour Deck (Lunda) 2 0 17-Nov-21A | 17-Nov-21A 17-Nov-21 17-Nov-21 0 :Setup and:Pour Déck (Lunda)
3B127 Super 1050 Structure Approach Slabs (Lunda) 5 0 18-Nov-21A | 20-Nov-21A 18-Nov-21 20-Nov-21 0 | StructureApproach Slabs (Lunda)
3B127 Super 1040 Deck Pour Cure (Lunda) 5 0 18-Nov-21A | 24-Nov-21A 18-Nov-21 24-Nov-21 of : v o Dg g[(iFi’Qgrqurje’(Lgnga) 77777777777777777777777777777777777777777
3B127 Super 1060 Parapet(Lunda) 3 0 22-Nov-21A | 03-Dec21A 22-Nov-21 03-Dec-21 0 l Parapet(Lunda) v
3B127 Super1070 Stripping (Lunda) 5 0 29-Nov-21A  03-Dec21A 29-Nov-21 03-Dec-21 0 ! Smppmg (Lunda)
3B127 Super 1090 AsphaltPavementApproach Slab (Stark) 4 0 02-Dec21A | 06-Dec21A 02-Dec-21 06-Dec-21 0 Asphalt PavementApﬁroach ¢|ab3(Sta:rk)
B-30-129, 77th Ave 43 0 27-Sep-21A  06-Dec21A 27-Sep-21 06-Dec-21 0
3B129 1000 Abatementof Asbestos/Demo Bridge 3 0|27-Sep-21A | 02-Oct21A 27-Sep-21 02-Oct-21 Of + v v v | ) Aba,t@men,t 9fA$D$$tQS,/D§mQ B,ﬂdge 777777777777777777777777777777777
WestAbutment 8 0 04-Oct21A 16-Oct21A 04-Oct-21 16-Oct21 0 :
3B129 WAbut1000 Structure X atAbutment(Musson) 1 0 04-Oct21A 05-Oct-21A 04-Oct-21 05-Oct-21 0 f| Stmcture X atAbutment (MUSsbn) :
3B129WAbUt1010  Piling CIP 14"x 5 Wall (Lunda) 2 0 05-Oct21A  06-Oct21A 05-Oct21 06-Oct21 0 " Piing CIP 14"x 5 Wall (Lunda).
3B129 WAbut1020 | Concrete Abutment(Lunda) 4 0 14-Oct21A | 16-Oct21A 14-Oct-21 16-Oct-21 0 - I Concrete Abutment(Lunda)
3B129 WAbUt1040 | Backfill (Musson) 1 0 15-Oct21A | 15-Oct21A 15-Oct-21 15-Oct-21 0 ‘Backfill (Musson) | Do
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Data Date: 01-Sep-22
Page 14 of 32

= Actual Level of Effort I Actual Work

I Criical RemainingWork @

& Milestone

Proj. ID: 1310-10-70-UP-15R1




STH 50 Kenosha 2021-2023

1310-10-70 - STH 50 - Comparison to Previous Update

Activity ID Activity Name oD RD| Start Finish Total | Previous Previous Variance - 2021 2022 2023
Floal| Update Start | Update Finish Finish Date D ‘JIFIMIAIMI‘JI‘JIAISIOINID ‘JIFIMIAIMI‘JI‘JIA SIOINID ‘JIFIMIAIM
"I Piert 10 0 04-Oct21A  16-Oct21A 04-0ct21  16-Oct21 of o
3B129 Pier 1 1000 Stucture X atPier (Musson) 1 0 04-Oct21A  05-Oct21A 04-Oct21 05-Oct21 0 1 Stucture X atPier (Musson) |
3B129 Pier1 1010 Piling CIP 14" x .5 Wall (Lunda) 2 0 05-Oct21A 06-Oct-21A 05-Oct-21 06-Oct-21 0 Pmng CIP 14" x5 Wall I_unda
3B129 Pier1 1020 Concrete Pier (Lunda) 6 0 14-Oct21A 16-Oct21A 14-Oct-21 16-Oct-21 0 1 concrete P|er(Lunda) ;
3B129 Pier1 1030 Backfill (Musson) 1 0 15-Oct21A 15-Oct21A 15-Oct-21 15-Oct-21 0 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,‘,,,Ba@Kfﬂl(M}i,S,S,Qf]) 77777777777777777777777777777777777777777777777
East Abutment 7 0 05-Oct21A 13-Oct21A 05-Oct-21 13-Oct-21 0 Lo
3B129 EAbut1000 Structure X atAbutment (Musson) 1 0 05-Oct21A 06-Oct-21A 05-Oct-21 06-Oct-21 0 $truc}:1ure§ X aitAbument(Mussén)
3B129 EAbut1010 Piling CIP 14" x .5 Wall (Lunda) 1 0 07-Oct21A 08-Oct-21A 07-Oct-21 08-Oct-21 0 Piling CIP 14" x5 Wall (Luridaj
3B129 EAbut1020 Concrete Abutment (Lunda) 4 0 11-Oct21A 13-Oct21A 11-Oct-21 13-Oct-21 0 i Concrete Abutment(Lunda) '
3B129 EAbut1040 Backfill (Musson) 1 0 13-Oct21A 13-Oct21A 13-Oct-21 13-Oct-21 0 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,‘,,,B?,Qkf!",(MU,SSQfl),,,,,,,,,,,i 777777777777777777777777777777777777
Pier2 9 0 05-Oct21A 13-Oct21A 05-Oct-21 13-Oct-21 0 Lo
3B129 Pier2 1000 Structure X atPier (Musson) 1 0 05-Oct21A 06-Oct-21A 05-Oct-21 06-Oct-21 0 Struc‘:iuré X a‘ltPier(Mus:son:) ‘
3B129 Pier2 1010 Piling CIP 14" x .5 Wall (Lunda) 1 0 07-Oct21A 08-Oct-21A 07-Oct-21 08-Oct-21 0 P|||ng CIP 14" x5 Wall (Lunda)
3B129 Pier2 1020 Concrete Pier (Lunda) 6 0 11-Oct21A 13-Oct21A 11-Oct-21 13-Oct-21 0 1 concrefe P]er(Lunda) ;
3B129 Pier2 1030 Backfill (Musson) 1 0 13-Oct21A 13-Oct21A 13-Oct-21 13-Oct-21 0 ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,i,,,B?,QKf!",(MU,SSQfl) 777777777777777777777777777777777777777777777777
Superstructure 24 0 25-Oct21A 06-Dec21A 25-Oct-21 06-Dec-21 0 ‘ ‘
3B129 Super 1000 SetGirders (Lunda) 2 0 25-Oct21A 25-Oct-21A 25-Oct-21 25-Oct-21 0 3 séteirde.:rs (uunda)
3B129 Super1010 Decking (Lunda) 7 0 26-Oct21A 28-Oct-21A 26-Oct-21 28-Oct-21 0 |} Déckihg (Luhdaj
3B129 Super 1020 Rebar (Lunda) 4 0 29-Oct21A 02-Nov-21A 29-Oct-21 02-Nov-21 0 | Rebar(Lunda)
3B129 Super 1030 Setup and Pour Deck (Lunda) 1 0/ 03-Nov-21A | 03-Nov-21A 03-Nov-21 03-Nov-21 0 :
3B129 Super 1040 Deck Pour Cure (Lunda) 5 0 04-Nov-21A | 10-Nov-21A 04-Nov-21 10-Nov-21 0 1 Deok PourCure (Lunda) 3 ‘
3B129 Super 1050 Structure Approach Slabs (Lunda) 5 0 08-Nov-21A | 09-Nov-21A 08-Nov-21 09-Nov-21 0 3 I Sﬂ'upthgApprqach Slabs {Lunda
3B129 Super 1080 Stripping (Lunda) 5 0 11-Nov-21A | 17-Nov-21A 11-Nov-21 17-Nov-21 0 | ‘Sm"ppir&g (Lunda b
3B129 Super 1060 Parapet(Lunda) 3 0 18-Nov-21A | 24-Nov-21A 18-Nov-21 24-Nov-21 0 } I Parapet(Lunda) }
3B129 Super1070 AsphaltPavementApproach Slabs 4 0 02-Dec21A | 06-Dec21A 02-Dec-21 06-Dec-21 Of & o v v ‘7 B | ] A,Sphaﬂ Ea\lf?mEUtAPPfOﬁQh Slabs oo
B131 and R51/R53 Eastbound UPRR 32 0 11-Oct21A 17-Dec-21A 11-Oct-21 17-Dec-21 0 . e
3B131 1000 Abatementof Asbestos/ Debris Containment/Demo Bridge (Lunda) 5 0 11-Oct21A | 22-Oct21A 11-Oct21 22-Oct21 0 1l Ablatelmedtof:ASbestbs/ Debjn's Qontainﬁen:t/Dfemof Bridlge (Luinda)
WestAbutment 13 0 20-Oct21A 16-Nov-21A 20-Oct-21 16-Nov-21 0 : 3 T e
3B131 WAbut1000 Structure Excavation (Musson) 1 0 20-Oct21A 21-Oct21A 20-Oct-21 21-Oct-21 0 ; Stﬁuchjre Excévaﬁon ‘(Mu‘sso‘n) }
3B131 WAbut1010 Piling CIP 14 x 5 Wall (Lunda) 2 0 22-Oct21A 22-Oct-21A 22-Oct-21 22-Oct-21 O &+ o o F’!"ﬂ,g ,CJP, j@g 5 Wall ,(Lunda) 77777777777777777777777777777777777
3B131 WAbut1020 R-51 Leveling Pad (Musson) 2 0 27-Oct21A 28-Oct-21A 27-Oct-21 28-Oct-21 0 : R-51 Leveling Pad (Musson) o
3B131 WAbut1030 R-51 MSE Wall Panels and Wire Faced Wall (Musson) 8 0 28-Oct21A 16-Nov-21A 28-Oct21 16-Nov-21 0 - 'R-51 MSE Wall Panels and Wire Faced Wall (Mussan) :
3B131 WAbut1060 Coping R51 (Lunda) 2 0 11-Nov-21A | 12-Nov-21A 11-Nov-21 12-Nov-21 0 3 I Coping/R51 (Lunda) A
3B131 WAbut1050 Concrete Abutment (Lunda) 2 0 11-Nov-21A | 13-Nov-21A 11-Nov-21 13-Nov-21 0 i }cohcre{QAbutﬁner{t(Lljndé) }
East Abutment 15 0 21-Oct21A 20-Nov-21A 21-Oct21 20-Nov-21 0 j : P
3B131 EAbut1000 Structure Excavation (Musson) 2 0 21-Oct21A 22-Oct21A 21-Oct-21 22-Oct-21 0 I Stmcture Excavahon (Musson)
3B131EAbut1010 Piling CIP 14 x .5 Wall (Lunda) 2 0 02-Nov-21A | 02-Nov-21A 02-Nov-21 02-Nov-21 0 R|I|ng CIF? 14 X ,5 Wall (Lunda)
3B131 EAbut1020 R-53 Leveling Pad (Musson) 2 0 03-Nov-21A | 04-Nov-21A 03-Nov-21 04-Nov-21 0 R‘ 53 Le\‘,eur‘qg Pad (‘Mu‘sso‘n) oo
3B131 EAbut1030 R-53 MSE Wall Panels and Wire Faced Wall (Musson) 7 0| 04-Nov-21A | 15-Nov-21A 04-Nov-21 15-Nov-21 0 L] R 53 MSE WaII Panels and W|re Faced Wall(Musson)
3B131EAbut1060 | Coping R53 (Lunda) 2 0/ 16-Nov21A | 17-Nov-21A 16-Nov-21 17-Nov-21 0 ; e
3B131 EAbut1050 Concrete Abutment(Lunda) 2 0 16-Nov-21A | 20-Nov-21A 16-Nov-21 20-Nov-21 0 | ‘ ConcreteAbuhnent(Lunda)
Superstructure 19 0 22-Nov-21A  17-Dec-21A 22-Nov-21 17-Dec-21 0 Do P
3B131 Super 1000 SetGirders (Lunda) 2 0 22-Nov-21A | 22-Nov-21A 22-Nov-21 22-Nov-21 0 ‘ SétGikdeis (Eunda) }
3B131 Super1010 Decking (Lunda) 3 0 23-Nov21A | 24-Nov-21A 23-Nov-21 24-Nov-21 0 Deckmg (Lunda) ;
3B131 Super1020 Rebar (Lunda) 3 0 29-Nov21A | 30-Nov-21A 29-Nov-21 30-Nov-21 Of v v v v RSb@[(LUDQa,) 777777777777777777777777777777777777777777777
3B131 Super1030 Setup & Pour Bridge Deck (Lunda) 1 0 01-Dec21A  01-Dec21A 01-Dec-21 01-Dec-21 0 Setup & Pour Bndge Deck (Lunda)l
3B131 Super 1050 Structural Approach Slab (Lunda) 2 0 02-Dec21A | 03-Dec21A 02-Dec-21 03-Dec-21 0 ! S‘tuo‘tura‘lAppro‘ach‘Sla‘b (Lunda)
3B131 Super1040 Deck Pour Cure Time (Lunda) 5 0 02-Dec21A  08-Dec21A 02-Dec-21 08-Dec-21 0 | Deck Pd)urCuré Time (Lunda) :
3B131 Super1080 AsphaltPavementApproach Slab 1 0 06-Dec21A | 06-Dec21A 06-Dec-21 06-Dec-21 0 ; Asphalt PavementApproach Slab!
3B131 Super 1060 Parapet Vertical Face (Lunda) 3 0 06-Dec21A | 14-Dec21A 06-Dec-21 14-Dec-21 0 :
3B131 Super1070 Stipping (Lunda) 0 09-Dec21A | 17-Dec21A 09-Dec-21 17-Dec-21 0

Stage 4 1000

Traffic Switch into Winter Shutdown West of 88th (CTC)

- 18-Nov-21A [09-Sep22 |  40[18-Nov-21 15Sep22 | 4

0

13-Dec-21A

17-Dec-21A

13-Dec-21

17-Dec-21

O B

i ‘Stnppmg (Lunda)

I Trafﬂc vatch |nto W|nter$hutdoWn Westof 88th (CTC)
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STH 50 Kenosha 2021-2023

1310-10-70 - STH 50 - Comparison to Previous Update

Activity ID Activity Name oD RD| Start Finish Total | Previous Previous Variance - 2021 2022 2023
Floal| Update Start | Update Finish Finish Date D ‘JI IMI IMI‘JI‘JIAI IOINI ‘JIFIMIAIMI‘JI‘JIA SIOINID ‘JIFIMIAIM
'] stage41020 Temp Marking for Stage 4A Switch (CTC) 3 0 13-Dec21A | 17-Dec21A 13-Dec-21 17-Dec-21 0 ‘Ternp Marking for'Stage 4ASwitch (CTC) L
| Stage 41030 Traffic Switch into Winter Shutdown Eastof 88th (CTC) 1 0 13-Dec-21A | 17-Dec21A 13-Dec-21 17-Dec-21 o + oo ‘Traffic Switch [‘r]tp’\{\{|n‘tejis‘h’qtdpivyn§a’st of 8&&17@'{(}) R
| Stage 41010 Erosion Control ProjectWide (Arbor) 1 0 28-Mar22A | 31-Mar-22A 28-Mar-22 31 Mar-22 0 b Erosion Control ProjectWide (Atbor)
- 18-Nov-21A | 09-Sep22 | 40 18-Nov-21 A

118th to 142+00 0 28-Mar22A  29- Apr 22 28-Mar-22 29 Apr 22 0 oo o
4A118th 1o 142 1020 42"Barier Wall, 574' (ZC) 5 0/ 28-Mar22A | 28-Apr-22A 28-Mar-22 28-Apr-22 0 - 4?.. Bfam'e}rWan 574 (z<:) |
4A118th to 142 1000 Grade for Sidewalk (Musson/ZC) 1 0 18-Apr-22A | 18-Apr22A 18-Apr-22 18-Apr-22 0 . Grade'for Sidewalk (Mﬁqsﬁspn[ZC) 777777777777777
4A118thto 142 1010 Concrete Sidewalk, 8400SF (ZC) 4 0 19-Apr22A | 22-Apr-22A 19-Apr-22 22-Apr-22 0 - 1 Concrete Sidewalk, 8400SF (ZC)
4A118th10 1421030 | PermanentCrash Cushion (CTC) 1 0 29-Apr22A | 29-Apr-22A 29-Apr-22 29-Apr-22 0 ‘ 3 Permanent Crash Cushion (CTC)

Service Rd Bto Service RdC 122 1 14-Mar-22A  01-Sep-22 44 14-Mar-22 15-Sep-22 8 ‘ oo
4ARdIB1ORAC1010 | Storm Sewer & Removals, 22 EA(Musson) 6 0| 14-Mar22A | 02-Jun-22A 14-Mar-22 02-Jun-22 0 — Sto,m Sewer & Removals, 22 EA (Muséon)
4ARdBto Rd C1000 Remove Pavement, 17,200 SY (Musson) 6 0 01-Apr22A | 05-May-22A 01-Apr-22 05-May-22 o v v vov o - f‘ge;mqygj?avemenj,jIZZqusY»(Myis’spn) 77777
4ARdBtRdC1020 | Common X/Fill, 14,100 CY (Musson) 6 0 18-Apr-22A | 23-May-22A 18-Apr-22 23-May-22 0 B | Common XFill, 14,100 CY Mu3$on
4ARdBtoRdC1030 | BreakerRun, 11,000 T (ZC) 6 0 22-Apr-22A | 31-May-22A 22-Apr-22 31-May-22 0 — Breaker Run, 11 000 T(zc) ‘
4ARdBtRdC1200 | BreakerRun Top, 3800 T & Underdrain (ZC) 3 0 13-Jun22A | 15-Jun-22A 13-Jun-22 15-Jun-22 0 I BreakerRUn Top 3800T& Underdrain @
4ARdBtoRdC1050 | Base Course,5,900 T (ZC) 6 0 16-Jun22A | 28-Jun-22A 16-Jun-22 28-Jun-22 0 l‘ Base COWSG 5, 900 T (zc)
4ARdBtRAC1060 | Mainline Paving, 24' wide, 7400 SY (ZC) 7 0 11-Juk22A | 15-Jul-22A 11-Jul-22 15-Jul-22 0 Lo “Mainline Paving, 24' wide; 7749073)((4
4ARdBtRdC1080  Median and Outside Widening, 12' Wide, 3030 SY (ZC) 5 0 18-Jul-22A | 22-Jul-22A 18-Jul-22 22-Jul-22 0 1 1 Median and Ouside W,denmg 12'V
4ARdBto Rd C 1090 Handpours atRamps and Bridge, 1100 SY (ZC) 5 0 19-Ju-22A | 29-Aug-22A 19-Jul-22 11-Aug-22 14 P = Handpours a'tRamps and Bndg
4ARdBtRdC1210 | Curband Gutter (ZC) 5 0 21-Ju22A | 31-Aug-22A 21-Jul-22 17-Aug-22 -1 P CUm and Guuer (zc) ‘
4ARdB1toRdC 1180 Concrete Base S-30-267 (Arbor) 5 0 29-Jul-22A | 29-Jul-22A 29-Jul-22 29-Jul-22 0 - : Ooncrete Base 330,267 (Arbor)
4ARdBtoRdC1070 Integral Widening, 13.5' and 9' wide, 1200 SY (ZC) 5 0 05-Aug22A | 09-Aug-22A 01-Aug-22 05-Aug-22 Lo 3 integral W.qen.ng 13 5; and 9'wid|
4ARdB1toRdC 1190 Stand S$-30-267 (Arbor) 1 0 06-Aug22A | 06-Aug-22A 29-Aug-22 29-Aug-22 P 1| Sfand S-30-267 (Arbor):
4ARdBto Rd C 1140 Concrete Barier Wall, 620" (ZC) 6 0 08-Aug22A | 26-Aug-22A 20-Aug-22 26-Aug-22 0 P 1| Cbnc‘rete‘BarﬁerWail 520' (ZC)
4ARdBtoRd C 1100 Grade and Pour Sidewalk, 120 CY (ZC) 6 0 17-Aug22A | 30-Aug-22A 12-Aug-22 18-Aug-22 9 P ‘ Grade and Pours|dewa|k 1 20|
4ARdBtoRd C 1160 Concrete Mow Strip (ZC) 4 0 18-Aug22A | 24-Aug-22A 29-Aug-22 01-Sep-22 6 Concrete MowStﬂp (zc)
4ARdBtoRdC1120 Topsoil, 10,000 SY (Musson) 3 0 23-Aug22A | 31-Aug-22A 02-Sep-22 08-Sep-22 ] T A T T A N T A N O R o B Iops;qﬂ 110,000 SY{Musson)
4ARdBtoRd C 1150 Beamguard (Arbor) 4 0 27-Aug22A | 27-Aug-22A 09-Sep-22 15-Sep-22 12 b I Beamguard (Arbor)
4ARdB1toRdC 1130 Restoration and Signs, 10,000 SY (Arbor) 2 0 29-Aug22A | 30-Aug-22A 07-Sep-22 09-Sep-22 7 P . Restoraﬁon and S|gns 10 000
4ARdBtoRdC1170 Crash Cushion (CTC) 1 1/ 01-Sep-22 01-Sep-22 44| 09-Sep-22 12-Sep-22 5 P la Crash Cushlon (CTc)

77th On-Ramp 56 0 11-Feb22A  30-Aug-22A 11-Feb-22 16-Aug-22 - P b
77th WB On 1000 Storm Sewer & Removals, 9 EA (Musson) 4 0 11-Feb-22A | 24-Feb-22A 11-Feb-22 24-Feb-22 0 l sb,m Selwer& Rem bvals, 9! EA(Musson)
77th WB On 1010 Common X, 1740 CY (Musson) 2 0 15-Apr-22A | 19-Apr22A 15-Apr-22 19-Apr-22 0 : 1 Common X, 174G CY{(Musson) '
77th WB On 1020 BreakerRun, 1825 T (ZC) 2 0 15-Apr-22A | 21-Apr22A 15-Apr-22 21-Apr-22 0 3 B BréakérRun 182‘5 T‘(zc) ‘
77th WB On 1050 PavementRemoval, 1500 SY (Musson) 2 0 15-Apr22A 15-Apr-22A 15-Apr-22 15-Apr-22 0 ‘ Pavement Rernoval 1500 SY(Musson)
77th WB On 1110 Breaker Run Top & Underdrain (ZC) 5 0 13-Jun-22A | 15-Jun-22A 13-Jun-22 15-Jun-22 0 ol BreakerRun Top & Uniderdrain (ZC)
77th WB On 1040 Base Course, 1250 T (ZC) 2 0 15-Jun-22A 17-Jun-22A 15-Jun-22 17-Jun-22 0 e Base Course, 1 25»07]'7(727(}) ,,,,,,,,,,,,,,,
77th WB On 1060 Curb and Gutter, 1650' (Zignego) 3 0 20-Jun-22A 21-Jun-22A 20-Jun-22 21-Jun-22 0 * Cyrb and Gutter, 1650 (Zignego)
77th WB On 1080 Grade and Pour Sidewalk, 70 CY (Zignego) 6 0 30-Jun22A | 26-Aug-22A 30-Jun-22 06-Aug-22 Grade and Pour Sidewalk, 70 C|
77th WB On 1090 Topsoil, 15,400 SY (Musson) 2 0/30-Jun-22A | 30-Aug-22A 30-Jun-22 15-Aug-22 Topsbil, 15,400 SY (Mussori)
77th WB On 1100 Restoration and Signs, 15,400 SY (Arbor) 1 0/29-Aug22A | 30-Aug-22A 16-Aug-22 16-Aug-22 Restdraﬁbn aind ‘Sigﬁs 135 400 g
77th WB On 1070 HMAPavement, 400 Ton (Stark) 1 0 30-Aug-22A | 30-Aug-22A 12-Aug-22 12-Aug-22 7HM7ARayemgnt,AQQan(S{ark

77th WB Exit 138 0 03-Jan-22A  30-Aug-22A 03-Jan-22 15-Aug-22
6A1WB 77th 1050 Close 77th WB Off Ramp 1 0 03-Jan-22A | 03-Jan-22A 03-Jan-22 03-Jan-22
6A1WB 77th 1000 Storm Sewer & Removals, 9 EA(Musson) 4 0 11-Feb-22A | 24-Feb-22A 11-Feb-22 24-Feb-22 . Storm SeWer& Rem vals 9 EA(MuSSoh)
6A1WB77th 1010 PavementRemoval & Common X, 1300 CY (Musson) 2 0 03-May-22A | 05-May-22A 03-May-22 05-May-22 Pavement emoval & Common x, 1300 CY(I\
6A1WB 77th 1020 BreakerRun , 1450 T (ZC) 2 0 04-May-22A | 13-May-22A 04-May-22 13-May-22 B BreakerR n, 1450 T(zo)
6A1WB 77th 1090 Breaker Run Top & Underdrain (ZC) 1 0 13-Jun22A 15-Jun-22A 13-Jun-22 15-Jun-22 Break rRUn TQp & Underdra(n (ZC)
6A1WB 77th 1040 Base Course, 550 T (ZC) 2 0/ 15-Jun-22A | 17-Jun-22A 15-Jun-22 17-Jun-22 urse 550 T (ZC)
6A1WB 77th 1060 Curb and Gutter; 1600', (ZC) 5 0 20-Jun-22A | 21-Jun-22A 20-Jun-22 21-Jun-22 ! Curb and Guuer 1600' (zc)
6A1WB 77t 1080 Grade and Pour Sidewalk, 65 CY (ZC) 6 0 30-Jun-22A | 26-Aug-22A 30-Jun-22 06-Aug-22 ! Grade and pours.dewa|k 55 C
6A1WB 77th 1120 Topsoil, 1000 SY (Musson) 1 0/30-Jun-22A | 30-Aug-22A 30-Jun-22 13-Aug-22 T T T T T A T N A A T R O T o B[S 71»QOQ,SX(My,s,spn 77777
6A1WB 77th 1070 Handpours (ZC) 6 0 01-Aug-22A | 26-Aug-22A 01-Aug-22 06-Aug-22 17 ‘- Handpoyrs (ZC) :
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STH 50 Kenosha 2021-2023

1310-10-70 - STH 50 - Comparison to Previous Update

Activity ID Activity Name oD RD| Start Finish Total | Previous Previous Variance - 2021 2022 2023
Floal| Update Start | Update Finish Finish Date D ‘JIFIMIAIMI‘JI‘JIAISIOINID ‘JIFIMIAIMI‘JI‘JIA SIOINID ‘JIFIMIAIM
I 6A1WB77h 1130 Restoration and Signs, 1000 SY (Arbor) 1 0 29-Aug22A  30-Aug22A 15-Aug22 | 15-Aug-22 A2 . . . . i . . i : . : i 1 i i 1 RestratonandSighs, 1000 SY
6A1WB 77th 1100 HMA, 360 T (Stark) 1 0| 30-Aug-22A | 30-Aug-22A 12-Aug-22 12-Aug-22 -14 . HMA; 350 T(sgﬂ() 3
104th Median 36 0 28-Mar-22A  23-Jun-22A 28-Mar-22 23-Jun-22 0 Pono ‘
4A104th Median 1060 | South PavementRemoval,800 SY (Musson) 1 0|28-Mar-22A | 28-Mar-22A 28-Mar-22 28-Mar-22 O « v o L ,Sf?lﬂﬁ, F’?,‘VQTT‘],QU Remoya,l ,800,5)(('\49,3,3%) 777777
4A104th Median 1100 | North Storm Sewer & Removals, 5 EA(Musson) 2 0 04-Apr22A 05-Apr22A 04-Apr-22 05-Apr-22 0 North Storm Se ver& Remc)vals 5 EA(MUSSon)
4A104th Median 1050 | South Curb and Gutter,875' (ZC) 2 0 07-Apr22A 12-Apr-22 A 07-Apr-22 12-Apr-22 0 3 1 South Curb and Gutten 875' (ZC) ‘
4A104th Median 1070 | South Grade and Pour Sidewalk,40 CY (ZC) 3 0| 27-Apr-22A | 29-Apr-22A 27-Apr-22 29-Apr-22 0 |3 South Gradeland PourS|dewaIk 40 CY(ZC)
4A104th Median 1090 | North PavementRemoval, 800 SY (Musson) 1 0 29-Apr-22A | 29-Apr-22A 29-Apr-22 29-Apr-22 0 © Northy Pay‘/ementRemovaI 300 $Y(Musson)
4A104th Median 1140 | North Base Course, 275 T (ZC) 1 0 04-May-22A | 04-May-22A 04-May-22 04-May-22 0 ' North Ba
4A104th Median 1150 | North Curb and Gutter, 875' (ZC) 2 0 06-May-22A | 09-May-22A 06-May-22 09-May-22 0 1 North curb and Guﬁer 375' (zc;) f
4A104th Median 1080 | Pull Boxes, Pull Wire, Inspections, Activate Signals (ProMisDOT) 12 0/ 10-May-22A | 23-Jun-22A 10-May-22 | 23-Jun-22 0 (b B,Xes pu” W.re |nsped‘,on$ thva1
4A104th Median 1160 | North Grade and Pour Sidewalk, 40 CY (ZC) 3 0 16-May-22A | 16-May-22A 16-May-22 16-May-22 0 : :Nofrth Grade and ROUFS'dEV\falk,Z“O QY(ZC)
88th Median 28 0 21-Feb-22A  22-Jun-22A 21-Feb-22 22-Jun-22 0 Lo Lo 1
4A88th Median 1080 PavementRemoval 500 SY (Musson) 1 0 21-Feb-22A | 23-Feb-22A 21-Feb-22 23-Feb-22 0
4A88th Median 1110 S-271 Concrete Base (Arbor) 3 0 02-Mar-22A | 03-Mar-22A 02-Mar-22 03-Mar-22 0 1 g7 Cbnci'etefBa< (Arbor) :
4A88th Median 1050 | Curb and Gutier, 600" (ZC) 3 0 07-Apr22A  08-Apr22A 07-Apr-22 08-Apr-22 0 - il Curbarid Gutie, 600" (ZC), :
4A88th Median 1090 Pull Boxes, Pull Wire, Inspections,Activate Signals (ProMisDOT) 21 0 11-Apr22A 22-Jun-22A 11-Apr-22 22-Jun-22 0 | WSS Pull Boxes, Pull Wire, Inspechons thva1
4A88th Median 1070 Concrete Pavement, 250 SY (ZC) 4 0 13-Apr22A 13-Apr-22A 13-Apr-22 13-Apr-22 0 Concrete Pavement, 250 8Y (ZC)
4A88th Median 1060 Concrete Barrier Wall, 250' (ZC) 3 0 28-Apr22A | 04-May-22A 28-Apr-22 04-May-22 O ¢ &+ v v | ] QQUG[E}@B?","?!’WQ", 7275707 7(727(;) 77777777777777
4A88th Median 1100 Pemanent Crash Cushions, 2 (CTC) 1 0 11-May-22A | 11-May-22A 11-May-22 11-May-22 0 ol Permanen Crash Cushlons 2 (CTC)
4A88th Median 1120 Install Overhead Sign Bridge (Arbor) 3 0 11-May-22A | 11-May-22A 11-May-22 11-May-22 0 [ InstaII Overhead Slgn Bndge (Arbor
Pond GB 31 5 11-Jul-22A 09-Sep-22 -16  11-Jul-22 30-Aug-22 -6 ‘ P 1
4APond GB 1000 Erosion Control (Arbor) 2 0 11-Jul-22A 12-Jul-22A 11-Jul-22 12-Jul-22 0 } | fErosmn Comrol Arbor)
4APond GB 1010 Excavate Pond (Musson) 15 0| 18-Jul-22A 19-Aug-22A 18-Jul-22 17-Aug-22 2| o EXQ@V@@PQ"!@,(MUSWD) 7777777
4APond GB 1040 Remove Contaminated Soil (Musson/TRC) 20 0 18-Jul-22A 19-Aug-22A 18-Jul-22 23-Aug-22 3 Remo\/e Contaminated 30“ (Mu
4APond GB 1030 Storm Sewer Ouffall (Musson) 5 0 29-Aug-22A | 31-Aug-22A 18-Aug-22 23-Aug-22 -6 Storm SewerOuh‘aII (Musson)
4APond GB 1020 Restore Pond (Arbor) 5 5 01-Sep-22 09-Sep-22 -16 | 24-Aug-22 30-Aug-22 6 Restore Pond (A"OQF) 3
R-30-72 162 0 18-Nov-21A  20-Jul-22A 18-Nov-21 20-Jul-22 0 e
4AR-30-72 1020 Erosion Control (Arbor) 1 0 18-Nov-21A | 18-Nov-21A 18-Nov-21 18-Nov-21 O] ¢ &+ ¢ v E!'Q,S!O,U ,QQU!TPJ (A[’QQ{’) 777777777777777777777777777777777777777
4AR-30-72 1000 Structure Excavation for Wall Footing (Musson) 2 0 22-Nov21A | 22-Nov21A 22-Nov-21 22-Nov-21 0 Struciure Excavatlon forwau Fo ung (MUSsbn)
4AR-30-721010 Leveling Pad (Musson) 3 0 23-Nov-21A | 24-Nov-21A 23-Nov-21 24-Nov-21 0 Levehng Pad (Musson)
4AR-30-721030 MSE Panels (Musson) 7 0 29-Nov-21A | 15-Dec21A 29-Nov-21 15-Dec-21 0 MSE Panels (Musson)
4AR-30-72 1040 Concrete Anchor Slab (Lunda) 10 0 15Dec21A | 23-Dec21A 15-Dec-21 23-Dec-21 0
4AR-30-72 1050 Tubular Railing (Lunda) 2 0| 18-Jul-22A 20-Jul-22A 18-Jul-22 20-Jul-22 0
94th Median 26 0 23-Feb-22A  01-Jun-22A 23-Feb-22 01-Jun-22 0
94th Median1000 PavementRemoval (Musson) 1 0 23-Feb-22A | 24-Feb-22A 23-Feb-22 24-Feb-22 0
94th Median1050 Base Course (ZC) 1 0 05-Apr22A 05-Apr22A 05-Apr-22 05-Apr-22 0
94th Median1060 Curb and Gutter (ZC) 5 0 08-Apr22A 11-Apr-22A 08-Apr-22 11-Apr-22 0
94th Median1080 Pull Boxes, Pull Wire, Inspections,Activate Signals (Pro/MWisDOT) 20 0 18-Apr22A 01-Jun-22A 18-Apr-22 01-Jun-22 0
94th Median1070 Grade and Pour Sidewalk(ZC) 0 25-Apr22A 27-Apr22A 25-Apr-22 27-Apr-22 0
I I T o B T T K
B-30-128 and R49 Westbound CPRR 154 0 22-Dec21A  30-Aug-22A 22-Dec-21 19-Aug-22 -8
4B128 1000 Debris Containmentand Demo Existing Structure (Lunda) 15 0 22-Dec21A | 27-Jan-22A 22-Dec-21 27-Jan-22 0
WestAbutment 103 0 19-Jan-22A  14-Jun-22A 19-Jan-22 14-Jun-22 0
4 B128 WAbut1000 Structure X R49 and Abutment (Musson) 5 0/ 19-Jan-22A 26-Jan-22A 19-Jan-22 26-Jan-22 0
4B128 WAbut1010 Piling CIP 14x.5 Wall (Lunda) 3 0 28-Jan-22A | 31-Jan-22A 28-Jan-22 31-Jan-22 0
4B128 WAbut1020 R49 Leveling Pad (Musson) 2 0 02-Feb-22A | 03-Feb-22A 02-Feb-22 03-Feb-22 0
4B128 WAbut1030 R49 MSE Wall Panels SegA, B, 25% D (Musson) 5 0| 03-Feb-22A | 29-Apr-22A 03-Feb-22 29-Apr-22 0
4B128 WAbut1050 Concrete Abutment (Lunda) 5 0 25-Feb-22A | 07-Mar-22A 25-Feb-22 07-Mar-22 0
4 B128 WAbut 1040 R49 Concrete Coping (Lunda) 3 0 18-Mar22A | 27-May-22A 18-Mar-22 27-May-22 0
4B128 WAbut1070 R49 Parapet(Lunda) 3 0 16-May-22A | 27-May-22A 16-May-22 27-May-22 0
4B128 WAbut1060 Stand S-30-266 (Arbor) 1 0 14-Jun-22A | 14-Jun-22A 14-Jun-22 14-Jun-22 0
Pier1 72 0 21-Jan-22A  18-Mar-22A 21-Jan-22 18-Mar-22 0
Preoject ID: 1310-10-70-UP-17 = Remaining Level of Effort PrimaryBaseline [_—___1 Remaining Work <o < Baseline Milestone TASK filter: All Activities Comparison to Previous Update
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STH 50 Kenosha 2021-2023

1310-10-70 - STH 50 - Comparison to Previous Update

Activity ID Activity Name oD RD| Start Finish Total | Previous Previous Variance - 2021 2022 2023
Floal| Update Start | Update Finish Finish Date D ‘JIFIMIAIMI‘JI‘JIAISIOINID ‘JIFIMIAIMI‘JI‘JIA SIOINID ‘JIFIMIAIM
'l 4B128Pier11000  Railroad Shoring WestPier 1 (Lunda) 5 0 21-Jan22A  27-Jan22A 21-Jan22  27-Jan22 of &+ T ' Rairoad Shoring WestFier1 (Lunda) . | : . |
4B128 Pier1 1010 Structure Excavation (Musson) 2 0 31-Jan-22A | 01-Feb-22A 31-Jan-22 01-Feb-22 0 ! Structure Excavation (Musson):
4B128 Pier1 1020 Piling CIP 14 x 5 Wall (Lunda) 3 0 02-Feb-22A | 10-Feb-22A 02-Feb-22 10-Feb-22 0 }l Piling GIP 14 x5 Wall (Lunda):
4B128 Pier1 1030 Concrete Pier 1 (Lunda) 7 0 10-Feb-22A | 18-Mar-22A 10-Feb-22 18-Mar-22 0 I oo crete Piert (Lundfa) }
4B128 Pier1 1040 Backfill Pier (Musson) 2 0 03-Mar22A | 04-Mar-22A 03-Mar-22 04-Mar-22 0 P Backfi|| pie,— tMugson) ; : Co
4 B128 Pier1 1050 Remove Railroad Temp Shoring (Lunda) 3 0 14-Mar22A | 15-Mar22A 14-Mar-22 15-Mar-22 O T S A N S TN SN SR IO S SO R?!POV?, R?J'!’Q?Q r@mp,s,hpﬂ!lg (LUDQ&!) iiiiiiiiiiii
Pier2 28 0 14-Feb22A  17-Mar-22A 14-Feb-22 17-Mar-22 0 ‘ ‘
4B128 Pier2 1000 Mob (Lunda) 2 0 14-Feb-22A | 14-Feb-22A 14-Feb-22 14-Feb-22 0 ‘ fMdb (uunda) 3 o
4B128 Pier2 1010 Railroad Shoring WestPier2 (Lunda) 5 0 14-Feb-22A | 15-Feb-22A 14-Feb-22 15-Feb-22 0 vl Railroéd Shoring We<tP|er2 (Lunda)
4 B128 Pier2 1020 Structure Excavation and Access (Musson) 4 0 16-Feb22A | 21-Feb-22A 16-Feb-22 21-Feb-22 0 | Sﬁucmre Excavatlon and ACCesS (Musson)
4B128 Pier2 1030 Piling CIP 14 x 5 Wall (Lunda) 4 0 23-Feb-22A | 28-Feb-22A 23-Feb-22 28-Feb-22 0
4B128 Pier2 1040 Concrete Pier 2 (Lunda) 8 0 28-Feb-22A | 17-Mar-22A 28-Feb-22 17-Mar-22 0 . Concrete p|e,—2 (Lunda) 3
4B128 Pier2 1050 Backfill Pier (Musson) 2 0 08-Mar22A | 08-Mar-22A 08-Mar-22 08-Mar-22 0 } Backﬁ" Pler(Mussc n)
4B128 Pier2 1060 Remove Railroad Temp Shoring (Lunda) 3 0 09-Mar22A  11-Mar-22A 09-Mar-22 11-Mar-22 0 g Remove Rallroad 'Iemp Shonng (Lunda)
East Abutment 22 0 18-Mar-22A  28-Jul-22A 18-Mar-22 02-Aug-22 4 ‘ :
4B128 EAbut1000 Structure X Abutment (Musson) 5 0 18-Mar22A | 21-Mar-22A 18-Mar-22 21-Mar-22 (U R I S S S S S S S | 737@@,!,—797 )Y(i APHWQUE(MHS,SQU) 77777777777777777777
4B128 EAbut1010 Piling CIP 14x.5 Wall (Lunda) 3 0 31-Mar22A | 01-Apr-22A 31-Mar-22 01-Apr-22 0 Piling CIP 14x.5 Wall (Lunda)
4 B128 EAbut1020 Concrete Abutment(Lunda) 5 0 04-Apr22A 08-Apr22A 04-Apr-22 08-Apr-22 0 | ConcretBAbutment(Lunda)
4B128 EAbut1030 Backfill & Crushed Aggregate Fills (Musson and Arbor) 2 0 08-Apr22A | 28-Jul-22A 08-Apr-22 02-Aug-22 4 ‘ ; Backflll & Crushed Aggnsgate Fllls (I
Superstructure 86 0 29-Mar22A  30-Aug-22A 29-Mar-22 19-Aug-22 -8
4B128 Super 1000 SetGirders (Lunda) 4 0 29-Mar22A | 11-Apr-22A 29-Mar-22 11-Apr-22 0
4B128 Super 1010 Decking (Lunda) 10 0 11-Apr22A 22-Apr-22A 11-Apr-22 22-Apr-22 0
4B128 Super 1020 Rebar (Lunda) 4 0 14-Apr22A | 22-Apr-22A 14-Apr-22 22-Apr-22 0 | Rebar(l_unda)
4 B128 Super 1030 Setup & Pour Bridge Deck (Lunda) 2 0 06-May-22A | 06-May-22A 06-May-22 06-May-22 0 ; Seiup &Po jandge Deck (Lunda)
4B128 Super 1040 Deck Pour Cure Time (Lunda) 5 0 06-May-22A | 12-May-22A 06-May-22 12-May-22 0 1 DeckPour ,ure Tme (Lunda)
4 B128 Super 1050 Structural Approach Slab (Lunda) 5 0 10-May-22A | 16-May-22A 10-May-22 16-May-22 Of o 'l 33@@@ A PPEQQGU,SJ?D (LUUS’,@) iiiiiiiiiii
4B128 Super 1060 Parapet(Lunda) 8 0 16-May-22A | 27-May-22A 16-May-22 27-May-22 0 P ! Parapet(Lunda):
4B128 Super 1080 Stripping (Lunda) 8 0 27-May-22A | 10-Jun-22A 27-May-22 10-Jun-22 0 P . Stnpplng (Lunda) }
4B128 Super 1090 Fencing (Century) 2 0 25-Jul-22A 25-Jul22A 25-Jul-22 25-Jul-22 0 P N 2 ncmg (Century)
4 B128 Super 1070 HMAPavementApproach Slab (Stark) 2 0 27-Aug-22A | 30-Aug-22A 18-Aug-22 19-Aug-22 -8 L HMAPavemBntApproach Slab
B-30-130 -Westbound 77thAve 140 0 14-Dec21A  30-Aug-22A 14-Dec-21 13-Aug-22 13 Do 3
4B130 1000 Bridge Demo (Lunda) 8 0 14-Dec21A | 17-Dec21A 14-Dec-21 17-Dec-21 0 3 1 Bndge Demo (Lunda)
WestAbutment and Pier 1 26 0 04-Jan-22A  22-Feb-22A 04-Jan-22 22-Feb-22 0 P ‘ ‘
4 B130 WAbut1000 Filland Structure X atAbutand Pier (Musson) 8 0 04-Jan-22A 04-Jan-22A 04-Jan-22 04-Jan-22 0 F|II and Shucture X atAbutc nd P|er (Musson)
4B130 WAbut1010 Piling CIP 14x.5 Wall (Lunda) 5 0/ 13-Jan-22A 20-Jan-22A 13-Jan-22 20-Jan-22 0 | p|||ng C|p 14x 5 Wall (Lur da) '
4B130 WAbut1030 Concrete Pier 1(Lunda) 7 0/ 19-Jan-22A 18-Feb-22A 19-Jan-22 18-Feb-22 0 T T S T S S S S IO S el QQDCK@@,E’!@U(LHDQ@ 7777777777777777777777777777777
4 B130 WAbut1020 Concrete Abutment(Lunda) 6 0 24-Jan-22A 08-Feb-22A 24-Jan-22 08-Feb-22 0 ; ConcreteAbU“T‘ent(LU nda)
4 B130 WAbut 1040 Backfill (Musson) 2 0 31-Jan-22A | 22-Feb-22A 31-Jan-22 22-Feb-22 0 - } Béckfi|| (Mus:éonj
East Abutment and Pier 2 24 0 03-Jan-22A  17-Feb-22A 03-Jan-22 17-Feb-22 0 b I
4 B130 EAbut1000 Filland Structure X atAbutand Pier (Musson) 8 0/ 03-Jan-22A 06-Jan-22A 03-Jan-22 06-Jan-22 0 1 r-'||| and Shudure X atAbutand p|er (Mussbn)
4B130 EAbut1010 Piling CIP 14x.5 Wall (Lunda) 4 0 04-Jan-22A 07-Jan-22A 04-Jan-22 07-Jan-22 of [ S S S TR S S | ) Eﬂmg,@!‘?ﬂﬂx ,5rWaT|l(LUUda) 7777777777777777777777777777777
4 B130 EAbut1030 Concrete Pier 2(Lunda) 7 0/ 07-Jan-22A 15-Feb-22A 07-Jan-22 15-Feb-22 0 : Concrete Pier 2(Lunda)
4 B130 EAbut1020 Concrete Abutment(Lunda) 5 0 12-Jan-22A 27-Jan-22A 12-Jan-22 27-Jan-22 0 . ConcreteAbutnent(l_unda)
4 B130 EAbut1040 Backfill (Musson) 2 0 25-Jan-22A 17-Feb-22A 25-Jan-22 17-Feb-22 0 ‘ - Backﬂtl (Musson)
Superstructure 89 0 21-Feb-22A  30-Aug-22A 21-Feb-22 13-Aug-22 -13 ‘
4B130 Super 1000 SetGirders (Lunda) 2 0 21-Feb-22A | 21-Feb-22A 21-Feb-22 21-Feb-22 0 SetG|rders(Lunda) iiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiii
4 B130 Super1010 Decking (Lunda) 7 0 28-Feb-22A | 09-Mar-22A 28-Feb-22 09-Mar-22 0 Decking (Lunda)
4 B130 Super 1020 Rebar (Lunda) 4 0 10-Mar22A | 25-Mar-22A 10-Mar-22 25-Mar-22 0 . Rebar(Lunda) oo
4 B130 Super 1030 Setup & Pour Bridge Deck (Lunda) 2 0 28-Apr22A 28-Apr22A 28-Apr-22 28-Apr-22 0 P |f Setup & Pouandge Deck (Lunda)
4 B130 Super 1040 Deck Pour Cure Time (Lunda) 5 0 29-Apr22A 06-May-22A 29-Apr-22 06-May-22 0 | Deck PdurC ure Tme (Lunda)
4 B130 Super 1050 Structural Approach Slab (Lunda) 5 0 10-May-22A | 17-May-22A 10-May-22 17-May-22 0
4 B130 Super 1060 Parapet (Lunda) 5 0 18-May-22A | 27-May-22A 18-May-22 27-May-22 0 Parapet Lunda)
4 B130 Super 1070 Stripping (Lunda) 10 0 27-May-22A | 13-Jun-22A 27-May-22 13-Jun-22 0 - ‘Stripping (Lunda)
Preoject ID: 1310-10-70-UP-17 mmmmmm  Remaining Levelof Effot = PrimaryBaseline [C___1 Remaining Work <o < Baseline Milestone TASK filter: All Activities Comparison to Previous Update
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STH 50 Kenosha 2021-2023

1310-10-70 - STH 50 - Comparison to Previous Update

Activity ID Activity Name oD RD| Start Finish Total | Previous Previous Variance - 2021 2022 2023
Floal| Update Start Update Finish Finish Date D JIFIMIAIMIJIJIAISIOINID JIFIMIAIMIJIJIA SIOINID JIFIMIAIM
M 4B130Super1080  HMAPavementApproach Slab (Stark) 2 0 27-Aug22A  30-Aug22A 12-Aug22 | 13-Aug-22 A3 o o o 1 T AMAPavementApproach Siab
B-30-132 and R51/53 Westbound UPRR 95 0 31-Jan22A  30-Aug-22A 31-an22  17-Aug22 -10 A
4B1321000 Debris Containment/Bridge Demo (Lunda) 9 0/31-Jan-22A | 25-Feb-22A 31-Jan-22 25-Feb-22 O & o inonbnonn B popiis Containment/Bridge Demo (Lunda) | ||

WestAbutment 50 0 24-Feb-22A  08-Jul-22A 24-Feb-22 08-Jul-22 0 oo A
4B132WAbut1000 | Stucture X (Musson) 4 0| 24-Feb-22A | 02-Mar-22A 24-Feb-22 02-Mar-22 0 I Stucture X (Mussor) ‘ 3
4B132WAbut1010 | Piling CIP 14x.5 Wall (Lunda) 4 0/ 03-Mar22A | 08-Mar-22A 03-Mar-22 08-Mar-22 0 I ;fpmnig C|F 1@_53 Wall (L.jmdja)
4B132WAbut1020 | R51 Leveling Pad (Musson) 2 0| 11-Mar-22A | 11-Mar-22A 11-Mar-22 11-Mar-22 0 R51 LeVeling Pad (Mussoh) SR
4B132 WAbut1030 R51 MSE Wall Panels and Wire Faced Wall (Musson) 9 0 15-Mar22A | 31-Mar22A 15-Mar-22 31-Mar-22 Of @ v v v . _ R51 MSE Wall Ranels and Wire Faged Wall (Muss|
4B132WADbut1040 | Concrete Abutment(Lunda) 6 0/ 01-Apr-22A | 12-Apr-22A 01-Apr-22 12-Apr-22 0 B Concrete Abutment (Lunda) P
4B132WAbut1050 | Anchor Slab R51(Lunda) 5 0 27-Jun22A | 29-Jun-22A 27-Jun-22 29-Jun-22 0 i+ 1 I AnchprSlab R51(Lunda)
4B132WAbUt1060 | R51Parapet(Lunda) 3 0 29-Jun22A  08-Jul-22A 20-Jun22  08-Jul-22 0 B R51/Patapet(Lunda) '

East Abutment 50 0 02-Mar22A  08-Jul-22A 02-Mar22  08-Jul-22 0 AT T A I A
4B132EAbUt1000 | Stucture X (Musson) 4 0/ 02-Mar22A | 07-Mar-22A 02-Mar-22 07-Mar-22 0 1 StucureX(Musson) @ @ oo
4B132EAbut1010 | Piling CIP 14x5 Wall (Lunda) 4 0/ 10-Mar22A | 11-Mar-22A 10-Mar-22 11-Mar-22 0 ‘1 Pilirig CIP 14x5 Wall (Lunda) '
4B132 EAbut1020 R53 Leveling Pad (Musson) 2 0| 17-Mar22A | 18-Mar-22A 17-Mar-22 18-Mar-22 0 - | 'R53 Leveling Pad (Musson) | o
4B132 EAbut1030 R53 MSE Wall Panels and Wire Faced Wall (Musson) 10 0/ 05-Apr-22A | 22-Apr-22A 05-Apr-22 22-Apr-22 0 : l 3 R53 MSE?WaII Pafmelfs aﬁd Wire kaofed \fNauﬁ(ML
4B132EAbUt1040 | Concrete Abutment(Lunda) 6 0| 25-Apr-22A | 04-May-22A 25-Apr-22 04-May-22 0 Conérete Abutment{(Lunda) !
4B132EAbut1050 | AnchorSlab R53 (Lunda) 5 0/21-Jun22A | 29-Jun-22A 21-Jun-22 29-Jun-22 of ¢+ oo b B AzchorSlabR53 (Lunda) | L 1|
4B132 EAbut1060 R53 Parapet(Lunda) 3 0/27-Jun-22A | 08-Jul-22A 27-Jun-22 08-Jul-22 0 B R53Parapet(Lunda)

Superstructure 68 0 09-May22A  30-Aug-22A 09-May22  17-Aug-22 -10 oo oo
4B132 Super1000 SetGirders (Lunda) 4 0/ 09-May-22A | 10-May-22A 09-May-22 10-May-22 0 I setbi@ers (Lujndaj) |
4B132 Super1010 Decking (Lunda) 12 0/31-May-22A | 13-Jun-22A 31-May22 | 13-Jun-22 0 Decking (Lunda)
4B132 Super1020 Rebar (Lunda) 5 0/06-Jun-22A | 13-Jun-22A 06-Jun-22 13-Jun-22 O & o inonbnon b ‘0 Rebar(Lunday | | i i
4B132Super1030  Setup & PourBridge Deck (Lunda) 2 0 13-Jun22A | 14-Jun22A 13-Jun-22 14-Jun-22 0 'Setup & Paur Bridge Decki(Lunda)
4B132 Super 1040 Deck Pour Cure Time (Lunda) 5 0 15-Jun22A | 21-Jun-22A 15-Jun-22 21-Jun-22 0 . 1 Deck Pout Cure Time (Lundd) |
4B132 Super1050 Structural Approach Slab (Lunda) 5 0 17-Jun22A | 24-Jun-22A 17-Jun-22 24-Jun-22 0 I sﬂmcu Jra|jAppjroajch $|ab§(Ll,jndé) |
4 B132 Super 1060 Parapet, Sloped and Vertical Face (Lunda) 8 0 20-Jun-22A 30-Jun-22A 20-Jun-22 30-Jun-22 0 A Parapet, Sloped:and Vertical Face (Lun
4B132 Super1070 Stripping (Lunda) 8 0/05-Juk22A | 08-Jul-22A 05-Jul-22 08-Jul-22 J I P N P Cor o Seigsing(Lunda) b
4B132 Super1090 Fencing (Century) 3 0/26-Juk22A | 27-Jul-22A 26-Jul-22 27-Jul-22 0 Co0 0l Fencing (Century) | ¢ ¢
4B132 Super1080 HMA PavementApproach Slab (ZC) 5 0/30-Aug22A | 30-Aug-22A 12-Aug-22 17-Aug-22 -10 '« | HMAPavementApproach Slab

2023 1000 Traffic Control (CTC) 10, 10 01-Mar23 14-Mar-23 0/ 01-Mar-23 14-Mar-23 0 n ;Traf}ﬁcc
| 20231020 Final Restoration (Arbor) 15| 15| 15-Mar-23 04-Apr-23 0| 15-Mar-23 04-Apr-23 I T I B g
20231010 Final PavementMarking (Mega) 15 15 05-Apr-23 25-Apr-23 0| 05-Apr-23 25-Apr-23 o) T T A A R R | HE=
~1310-10-71 - STH 50 - 74th Ave to 43rd Ave 337 160 11-Oct21A  25-Apr-23 0 03-Jan-22 25-Apr-23 0 P
| 55| o[03van22A |otApr22A | [0ouenz2 [otApz2z | 0
54| 0[03uen22A |17 ar22A | [0san22 722 |0 EEEE N
Stage 4B 1000 Traffic Switch (CTC) 4 0 03-Jan22A | 03-Jan-22A 03-Jan-22 03-Jan-22 Of ¢ o i o TrafficSwitth (CTC): & | & & . . 1
| Stage4B1010 Temp Signals @ 70th (Pro) 6 0/03-Jan-22A | 02-Mar-22A 03-Jan-22 02-Mar-22 0 Temp s@najs @ 70th (F:Pro)
\ Stage 4B 1020 Temp Signals @ STH31 (Pro) 6 0 11-Jan-22A 02-Mar22A 11-Jan-22 02-Mar-22 0 ‘ Temp Signals @ STH31 (Pro) :
\ Stage 4B 1030 Temp Signals @ 60th (Pro) 6 0 19-Jan22A  01-Mar22A 19-Jan-22 01-Mar-22 0 - Temp Signais @ 60th (Pro):
| Stage 4B 1040 Temp Signals @ STH31/78th (Pro) 6 0/27-Jan-22A | 09-Mar-22A 27-Jan-22 09-Mar-22 0 ‘ Temip Signals @ STH31/78th (Pro)
 Stage4B 1110 Temp Signals @ 52nd (Pro) 5 0 01-Feb22A | 08-Mar-22A 01Feb22 | 08-Mar-22 0 B orpSignals@52nd(Pro) ¢ L L L L 1
| Stage 4B 1050 Erosion Control (Arbor Green) 2 0|21-Feb22A | 01-Mar-22A 21-Feb-22 01-Mar-22 0 E;rosizon ¢on§u-o| (Arborc;reefn) |
\ Stage 4B 1060 Sawing for Temp Widening (Mid-State) 3 0 21-Feb-22A  01-Mar22A 21-Feb-22 01-Mar-22 0 Sawing for Temp Widening (Mid-State):
\ Stage 4B 1070 Common X for Temp HMA, 1200 CY(Musson) 3 0 04-Mar22A  08-Mar22A 04-Mar-22 08-Mar-22 0 }| Common Xifor Temp HMA; 1200 GY(Musson)
\ Stage 4B 1080 Base Course for Temp HMA, 1700 T (ZC) 7 0| 07-Mar-22A | 15-Mar-22A 07-Mar-22 15-Mar-22 0 ‘1 'Base Course for Temp HMA, 1700T (ZC)
 Stage4B 1090 Temp HMAand Asphaltic Curb, 750 T, (Stark) 1 0 16-Mar22A | 16-Mar-22A 16-Mar-22 | 16-Mar-22 0 ‘Ternp HIMAand Asphalc Curb, 750 T)(Stark), |
| Stage 4B 1100 Shoulder Temp HMA Locations, 400 T (ZC) 1 0/ 17-Mar22A | 17-Mar-22A 17-Mar-22 17-Mar-22 0 iShcf)uId:er':rem:p H A|§_océﬁor§13‘4§00':|'(zjc) ‘
| 54| ol0sMar22A [01Ap22A | [0sMar22 [01Ap22 |0
Stage 4C 1080 Traffic Switch on STH 31 . 5 0 08-Mar22A  08-Mar22A 08-Mar-22 08-Mar-22 0 Traffic Switch on STH31 o
Stage 4C 1060 Sawing, Excavation, and Base Course on STH31 12 0| 08-Mar-22A | 22-Mar-22A 08-Mar-22 22-Mar-22 0 LK Sawing, Excavation, and Base Course an STH31
Stage 4C 1000 Traffic Switch on STH50 (CTC) 1 0 18Mar22A | 18-Mar-22A 18-Mar-22 18-Mar-22 0 ! Traffic Switchon STH50 (CTG) @ © @ @
Preoject ID: 1310-10-70-UP-17 = Remaining Level of Effort PrimaryBaseline [_—___1 Remaining Work <o < Baseline Milestone TASK filter: All Activities Comparison to Previous Update
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STH 50 Kenosha 2021-2023

1310-10-70 - STH 50 - Comparison to Previous Update |

Activity ID Activity Name oD RD| Start Finish Total | Previous Previous Variance - 2021 2022 2023
Floal| Update Start | Update Finish | Finish Date 5™y TETMT AT M[ S J[A[S[O[ N[ D] J[F[M[ A[M[J[ JTA] S[O[N[ D[ J[F[M[A]™
['If stage4c1o10 Sawing for Temp Widening (Mid-State) 1 0 21-Mar22A  23-Mar-22A 21Mar22  23-Mar22 ol & & . & . . T\ Sawing for Temp Widening (Mid:State)
 Stage 4C1020 STH50 Common X for Temp HMA, 6250 CY(Musson) 4 0 22Mar22A  28-Mar-22A 22-Mar22 | 28-Mar22 0 I STH50 Common X for Temp HIIA, 6250 cy(Muss
| Stage4C1070 Temp HMAon STH31 2 0 22Mar22A | 28-Mar22A 22Mar22  28-Mar22 0 I TempHMAon STH31 ‘
‘ Stage 4C 1030 STH50 Base Course for Temp HMA, 8900T (ZC) 6 0 24-Mar22A | 29-Mar22A 24-Mar-22 29-Mar-22 0 | STH 50 Basé Oourse forTemp HMA 8900T(ZC)
‘ Stage 4C 1040 STH50 Temp HMAand Asphaltic Curb, 3910 T, (Stark) 0|29-Mar-22A | 01-Apr22A 29-Mar-22 01-Apr-22 0 7777777777777777777777777777777777777777777777777777777 STH 5707T§;mpj—7| \/!Aa,ndAspha!ﬂp,Curb,SQIQ T, (St
-- 27.Sep 22
Stage 51000 STH50 Traffic Switch (CTC) 1 0 02-Apr22A  02-Apr-22A 02-Apr-22 02-Apr-22 STH 50 Trafﬁic Switch (C:TC)E
| Stage51090 STH31 Traffic Switch (CTC) 1 0 02-Apr22A | 02-Apr-22A 02-Apr-22 02-Apr-22 o STHB1 fraffic Swich (CTC)
| Stage51060 Erosion Control ProjectWide (Arbor) 1 0 04-Apr22A | 15-Apr-22A 04-Apr-22 15-Apr-22 0 B Erosion Cantral Project Wide (Arbor) |
| Stage 51100 STH31 Clearing and Grubbing/Erosion Control (Interstate & Arbor) 1 0 05-Apr22A | 05-Apr-22A 05-Apr-22 05-Apr-22 O o §TH7317 Qleafnng aﬁnq mebmg/ﬁrqsilon(;pnﬁpl’(l 1
| Stage 51080 Remove Commercial Signs 3 EA (Badger) 6 0 05-Apr22A  06-Apr22A 05-Apr22 | 06-Apr-22 0 | Remiové Cammercial Signs 3 EA (Badger)
| Stage51070 Clearing and Grubbing (Interstate Tree) 05 Apr 22A | 11-Apr22A 05 Apr 22 11-Apr-22 0 1 Clearing and Grubbing (inferstate Tres)
WB 50 - East Limits to 52nd Tg 06 Apr 22A 16 Sep -22 44 06 Apr 22 17- Aug -22
7A52-East1000 Removing Pavement, 8000 SY (Musson) 4 0 06-Apr-22 A 11-Apr-22A 06-Apr-22 11-Apr-22 0
7A52-East1180 KWU Watermain 10 0 12-Apr22A | 27-Apr-22A 12-Apr-22 27-Apr-22 0 B KWUWatermain !
7A52-East1010 Common X,6000 CY (Musson) 4 0 28-Apr22A | 13-May-22A 28-Apr-22 13-May-22 0 . M Common X,6000 by<Musson)
7A52-East1020 Breaker Run, 4300 T (ZC) 3 0 12-May22A | 17-May-22A 12-May22 | 17-May-22 0 1 'BreakerRUn, 4300 T (zC):
7A52-East1190 Waiting for VOPP WAF for Sanitary Laterals 3 0 18-May-22A | 20-May-22A 18-May-22 20-May-22 0 Cl Wémng fo VOPPWAF for Samtary Laterals
7A52-East1200 VOPP - 17 Sanitary Lateral Relays 13 0 23-May-22A | 16-Jun-22A 23-May-22 | 16-Jun-22 0 |\VOPP | 17Sanitary Lateral Rélays | |
7A52-East1210 VOPP - 10 Sanitary Lateral Abandonments 10 0 23-May-22A | 16-Jun-22A 23-May-22 16-Jun-22 0 VOPP | 10:Sanitary Lateral Abandonimer|
7A52-East1100 Storm Sewer, 29 Each (Musson) 9 0/20-Jun-22A | 06-Jul-22A 20-Jun-22 06-Jul-22 0 . M Som Sewer; 29 Each (Musson)
7A52-East1230 SS St.2819 (MQ Stage 6 Inlet) 1 0 12-Jul22A | 12-Jul-22A 12-Jul-22 12-Jul-22 0 SS 512819 (MQ Stage 6 nlef)
7A52-East1240 SS St 2819 Fabrication Time (MQ Stage 6 Inlet) 6 0 12-Jul-22A 12-Jul-22A 12-Jul-22 12-Jul-22 0 SS St 281 9 Fabnc:ahon 'ﬁme (MQ Sty
7A52-East1120 Excavate for203 Wall (ZC) 1 0 18Juk22A  22-Jul22A 18-Jul-22 22-Jul-22 O 0 o L I Excavate for203WallzC) : : |
7A52-East1130 Pour 203 Footing (Arbor) 3| 0 20-ul22A | 22-Jul22A 20-Jul-22 22-ul-22 0 I Pgur203 Footing (Aror)
7A52-East1040 Electical Crossings (Pro) 2 0 22-Juk22A | 22-Jul22A 22-Jul-22 22-Jul-22 0 Electical Grogsings (Pro),
7A52-East1170 Breaker Run Top, 2000 T & Underdrain 1 0 22-Jul-22A 23-Jul-22A 22-Jul-22 23-Jul-22 0 I g aker Run Top 2000 T & Underdry
7A52-East1030 Base Course, 2625 T (ZC) 3 0/ 25-Jul-22A | 27-Jul-22A 25-Jul-22 27-Jul-22 0 I Base Course, 2625 T (2€)
7A52-East1140 Build 203 Wall (Arbor) 3 0 27-Jul-22A 10-Aug-22A 27-Jul-22 04-Aug-22 -5 ! yll’d’ZQ’SWa’II’(Aerr) 77777777777
7A52-East1050 PavementWB L1/2,24',5100 SY (ZC) 5 0 29-Jul-22A 02-Aug-22A 29-Jul-22 01-Aug-22 -1 | avemeht\WB L11.2, 24' 51 00 SY
7A52-East1110 WB Outside Widening Integral, 6', 1500 CY )ZC) 4 0 11-Aug22A | 15-Aug-22A 02-Aug-22 05-Aug-22 -8 | WB Ouside Widening Integral 6',
7A52-East1060 PavementWB L1 and Tum Lanes, 12',2400 SY (ZC) 5 0 17-Aug-22A | 17-Aug-22A 03-Aug-22 08-Aug-22 -8 | PavementWB L1:and Tum Lane
7A52-East1220 Storm Sewer Westof UPRR 1 0 22-Aug-22A | 25-Aug-22A 01-Aug-22 | 01-Aug-22 21 - Stom Seiwer Westof UPRR !
7A52-East1070 Hand Pours, 160 CY (ZC) 4 4 30-Aug-22A | 08-Sep-22 -40 | 09-Aug-22 12-Aug-22 19 - M Har]df’pp’rsi 1 6707(:7\((27@) 77777
7A52-East1150 Pour203 Coping (ZC) 5 5/ 01-Sep-22 09-Sep-22 44 05-Aug-22 10-Aug-22 -22 = 1 Pour 203 Coping (ZC)
7A52-East1160 203 Railing (Lunda) 1 1 09-Sep-22 12-Sep-22 42 11-Aug-22 11-Aug-22 -22 | 203 Railing (Lunda)
7A52-East1080 Sidewalk,43 CY (ZC) 3 3 09-Sep-22 14-Sep-22 44 11-Aug-22 13-Aug-22 -22 ta i 'Sidewalk, 43 CY (ZC) :
7A52-East 1090 Topsoil, Restoration, and Signs 2650 SY (Musson/Arbor) 2 2| 14-Sep-22 16-Sep-22 -44 | 15-Aug-22 17-Aug-22 21 bl fTobsoii, Réstoréﬁdn, ahd Sign
WB 50 -52nd to 328+00 103 9 05-Apr-22A  15-Sep-22 43 05-Apr-22 15-Aug-22 22 R L
7A57-52 1000 Removing Pavement, 4300 SY (Musson) 2 0 05-Apr-22A 11-Apr-22A 05-Apr-22 11-Apr-22 0 ement, 4300 SY(Musson)
7A57-52 1020 Common X,3300 CY (Musson) 2 0 26-Apr22A 29-Apr22A 26-Apr-22 29-Apr-22 0 3300 CY(Musson) ‘
7AS7-521030 Breaker Run, 3400 T (ZC) 2 0| 27-Apr22A | 06-May-22A 27-Apr-22 06-May-22 0 3400 T (ZC)
7A57-52 1110 Remove Contaminated Soil (Musson/TRC) 2 0 28-Apr-22A | 29-Apr-22A 28-Apr-22 29-Apr-22 0
7A57-52 1120 Storm Sewer, 20 Each (Musson) 7 0 09-May-22A | 31-May-22A 09-May-22 31-May-22 0
7A57-52 1150 SS Str2456/2459C (MQ Stage 6 Inlets) 1 0 1M-Jul-22A 12-Jul-22A 11-Jul-22 12-Jul-22 0
7A57-52 1140 SS Str2456/2459C Fabrication (MQ Stage 6 Inlets) 6 0 12-Jul-22A 12-Jul-22A 12-Jul-22 12-Jul-22 0
7A57-52 1130 Breaker Run Top & Underdrain (ZC) 2 0 13-Jul-22A 19-Jul-22A 13-Jul-22 19-Jul-22 0
7A57-52 1050 Elecfrical Crossings (Pro) 1 0 18-Jul-22A 18-Jul-22A 18-Jul-22 18-Jul-22 0
7A57-52 1040 Base Course, 1400 T (ZC) 2 0 20-Jul-22A 21-Jul-22A 20-Jul-22 21-Jul-22 0
7A57-52 1060 PavementWB L1/1.2,24',3070 SY (ZC) 5 0 26-Jul-22A 29-Jul-22A 26-Jul-22 29-Jul-22 0 I P vementWB |_‘1/|_2 24' 3070 SY|
7A57-521070 PavementWB Widening Integral, 6,800 SY (ZC) 4 0 11-Aug-22A | 15-Aug-22A 01-Aug-22 04-Aug-22 -9 | PavementWB Wldenlng Integral
7A57 -52 1090 Hand Pours and Curb, 90 CY (ZC) 4 4 30-Aug-22A | 08-Sep-22 43| 05-Aug-22 09-Aug-22 -22 }. Hand Pours and Curb,90 €Y ;
Preoject ID: 1310-10-70-UP-17 = Remaining Level of Effort PrimaryBaseline [C—1 Remaining Work <o < Baseline Milestone TASK filter: All Activities Comparison to Previous Update
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STH 50 Kenosha 2021-2023

1310-10-70 - STH 50 - Comparison to Previous Update

Activity ID Activity Name oD RD| Start Finish Total | Previous Previous Variance - 2021 2022 2023
Floal| Update Start | Update Finish | Finish Date 5™y TETMT AT M[ S J[A[S[O[ N[ D] J[F[M[ A[M[J[ JTA] S[O[N[ D[ J[F[M[A]™

7A57 52 1080 Sidewalk, 90 CY (ZC) 3 3| 30-Aug-22A | 13-Sep-22 43 10-Aug-22 12-Aug-22 L Sidewalk,90 CY (ZC)
7A57-52 1100 Topsoil, Restoration, and Signs 3000 SY (Musson/Arbor) 2 2| 13-Sep-22 15-Sep-22 43 13-Aug-22 15-Aug-22 2 T T N T T S S N S S N S N N S A SR S 1 4'7I'c)pfsp’|[ Rei‘stprggop’ apﬁd’ Sﬁlgn,

WB 50 -328+00 to 60th 114 8 04-Apr22A 14-Sep-22 42 04-Apr-22 23-Aug-22 -14 . . N
5A1 328-60th 1000 Saw & Removing Pavement, 3500 SY (Midstate & Musson) 2 0 04-Apr22A 08-Apr22A 04-Apr-22 08-Apr-22 0 | Saw& Removmg Pavement, 3500 SY(M Idstate 8
5A1 328-60th 1020 Common X,6250 CY (Musson) 4 0 25-Apr22A 29-Apr-22A 25-Apr-22 29-Apr-22 0 co L Cbmmon X, 3250 CY(Muss/on) '
5A1 328-60th 1030 Breaker Run, 5600 T (ZC) 4 0 28-Apr22A 16-May-22A 28-Apr-22 16-May-22 0 Breaker Run, 5600 T(ZC):
5A1328-60th 1010 Storm Sewer & Removals, 15 Each (Musson) 5 0 17-May-22A | 22-Jun-22A 17-May-22 22-Jun-22 U T R A B S A A T A A N A et . Storm|Sewer. &Rgmqyajsk,js» E@QhKMUf
5A1 328-60th 1170 SS Str2442/2442A(MQ Stage 6 Inlets) 1 0 11-Jul-22A 11-Jul-22A 11-Jul-22 11-Jul-22 0 IS :h’2442f2442A(MQ Stage 6 Inlets
5A1328-60th 1130 Electical Crossings (Pro) 2 0 13-Jul22A  13-Jul-22A 13-Jul-22 13-Jul-22 0 Eletical Crossings (Pro) |
5A1 328-60th 1150 Breaker Run Top, 1000 T & Underdrain (ZC) 1 0 13-Jul-22A 19-Jul-22A 13-Jul-22 19-Jul-22 0 l Brpaker Run Top 1 000T & Uhderdra
5A1 328-60th 1040 Base Course, 2750 T (ZC) 3 0 20-Jul-22A 22-Jul-22A 20-Jul-22 22-Jul-22 0 I ' Base Course 2750 T(ZC)
5A1328-60th 1050 ML Pavement, 24' Wide, 3550 SY(ZC) 5 0 25-Jul-22A | 29-Jul-22A 25-Jul-22 29-Jul-22 O & v b I ML Raye;me;nt, 24' Wide, 35560 SY(A
5A1 328-60th 1060 L3 Pavement, 17',1325 SY (ZC) 5 0 01-Aug-22A | 01-Aug-22A 01-Aug-22 05-Aug-22 5 L L3 Pavement, 17',1325 SY (ZC)
5A1 328-60th 1070 Tum Lane, 275 SY(ZC) 4 0 03-Aug-22A | 04-Aug-22A 06-Aug-22 10-Aug-22 6 b TTum Lane, 275 SY(ZQ) b
5A1 328-60th 1080 Curb and Gutter, 1300' (ZC) 6 0 10-Aug-22A | 11-Aug-22A 06-Aug-22 12-Aug-22 2 d Curb and Guﬁer 1300' (ZC)
5A1 328-60th 1100 Grade and Pour Sidewalk, 105 CY (ZC) 6 0 29-Aug-22A | 01-Sep-22 -37 | 13-Aug-22 19-Aug-22 9 o Grade and PourS|deWaIk 105
5A1 328-60th 1090 Hand Pours, 130 CY (ZC) 5 5/ 01-Sep-22 09-Sep-22 42| 13-Aug-22 18-Aug-22 AS| b a B Hz;lrjdfFﬁ’p’l,[r’S‘1 1 3OOY (ZC) 77777
5A1328-60th 1110 Topsoil, 1400 SY (Musson) 1 1/09-Sep22 | 12-Sep-22 42|20-Aug22 | 20-Aug-22 14 |1 Topsoil, 1400 SY (Musson)
5A1 328-60th 1120 Restoration and Signs, 1400 SY (Arbor) 2 2 12-Sep22 | 14-Sep-22 42| 22-Aug22 | 23-Aug22 14 +| | ‘Restoration and Signs, 1400 ¢

WB 50 -60th to STH31 109 2 04-Apr22A  06-Sep-22 36 04-Apr22 19-Aug-22 -1 A R
5A160th-31 1050 Saw & Removing Pavement, 6400 SY (Midstate & Musson) 3 0 04-Apr22A  12-Apr-22A 04-Apr-22  12-Apr22 0 1 Saw8& Removing Pavémeént 6400 SY (Midstte 4
5A160th-31 1070 Common X,9500 CY (Musson) 7 0 25-Apr22A | 17-May-22A 25-Apr-22 17-May-22 (VT N S S S A S P A A B M 1 Common X,9500.CY{Musson) : |
5A160th-31 1080 Breaker Run,4000 T (ZC) 3 0 28-Apr22A 19-May-22A 28-Apr-22 19-May-22 0 - ' Breaker Riin, 4000 T (ZC)
5A160th-31 1000 Excavate for201 Wall (Musson) 2 0 02-May-22A | 03-May-22A 02-May-22 03-May-22 0 : Excavate for201 WaII (MUSSOH) .
5A160th-31 1010 PourLeveling Pads 201 and 202(Arbor) 4 0 16-May-22A | 20-May-22A 16-May-22 20-May-22 0 1 pgur Leve Img Pads 201 and 202(Arbor)
5A160th-31 1020 Build 201 and 202 Walls (Arbor) 9 0 17-May-22A | 29-Jun-22A 17-May-22 29-Jun-22 0 1 - Build 201 and 202 WaIIS > (Akbor)
5A160th-31 1060 Storm Sewer & Removals, 15 Each (Musson) 5 0/ 20-May-22A | 24-Jun-22A 20-May-22 24-Jun-22 R R A R S A I I A _ Storm Sewer & Removals, 15 Each (Mu:
5A160th-31 1210 Storm SewerAlteration by 201 Wall Due to 201 Constructed Too Soon 5 0 20-Jun-22A 24-Jun-22A 20-Jun-22 24-Jun-22 o 1 Storm SewerAlteration by201 Wall Due
5A160th-31 1030 Pour201 and 202 Concrete Cap (ZC) 6 0 30-Jun-22A 08-Jul-22A 30-Jun-22 08-Jul-22 0 Pour201 and 202 Concrete Cap (ZC)
5A160th-31 1110 Electical Crossings (Pro) 2 0 08-Jul-22A  08-Jul-22A 08-Jul-22 08-Jul-22 0 | Elecrical Crossingsi(Pro) |
5A160th-31 1100 Breaker Run Top, 1000 T & Underdrain (ZC) 1 0/ 08-Jul-22A 11-Jul-22A 08-Jul22 11-Jul-22 0 | Bm akerRun Top, 1000T& Unﬂerdrall
5A160th-31 1090 Base Course, 3700 T (ZC) 4 0 1M-Juk22A  13-Juk22A 11-Jul-22 13-Jul-22 Of ¢ opopoioiiononboin b ] BadeCourse,3700T(ZC) L |
5A160th-31 1220 Watemain Relocation at SS St. 2315 5 0 11-Jul-22A 13-Jul-22A 11-Jul-22 13-Jul-22 0 | Watermain:Relocationat $S $1r 231 5
5A160th-31 1230 SS Str2315,2408 (MQ Stage 6 Inlets) 1 0 12-Jul-22A 13-Jul-22A 12-Jul-22 13-Jul-22 0 . SS Sh—231 52408 (MQ Stage 6 In lets)
5A160t-31 1130 ML PavementL1/1.2,24' Wide, 3900 SY(ZC) 5 0 18-Jul-22A 28-Jul-22A 18-Jul-22 28-Jul-22 0 LIVE PavementL1 /|_2 24 W|de 390\
5A160th-31 1120 ML PavementL3/L4, 24' Wide, 4300 SY(ZC) 6 0 22-Jul22A | 22-Jul-22A 22-Jul-22 22-Jul-22 0 ' ML PavernentL3]L4,24' Wide, 4300
5A160th-31 1240 Remove and Replace Sanitary MH Due to Concrete in MH 7 0 29-Jul-22A 02-Aug-22A 29-Jul-22 08-Aug-22 6| ¢ oo L B ?gmgvg and Replace §an|tau MH
5A160t-31 1140 Tum Lane and Shoulder,8'and 20',1350 SY (ZC) 5 0 03-Aug-22A | 03-Aug-22A 01-Aug-22 05-Aug-22 3 }l TumLane and Shoulder 8land 20
5A160th-31 1150 Curb and Gutter, 1600' (ZC) 4 0/ 09-Aug22A | 10-Aug-22A 06-Aug-22 10-Aug-22 1 .! Curb and Guuer 1600 (ZQ) :
5A160th-31 1170 Grade and Pour Sidewalk, 125 CY (ZC) 6 0 11-Aug-22A | 26-Aug-22A 11-Aug-22 17-Aug-22 -8 N Grade and P0urS|dewalk 125(
5A160th-31 1160 Hand Pours, 140 CY (ZC) 6 0 22-Aug22A | 26-Aug-22A 11-Aug-22 17-Aug-22 -8 al Hand Pours 140 CY(ZC)
5A160th-31 1180 Topsoil, 1100 SY (Musson) 1 0|26-Aug-22A | 31-Aug-22A 18-Aug-22 18-Aug-22 -10 -l _Topsoil, 71»170()7$Y»(Mgfsfsg>n) 77777
5A160th-31 1190 Restoration and Signs, 1100 SY (ZC) 1 0 29-Aug22A | 30-Aug-22A 19-Aug-22 19-Aug-22 -8 : +! Restoration and Signs, 1100 SY
5A160th-31 1040 Wall201 and 202 Railings (Lunda) 2 2/01-Sep22 | 06-Sep-22 36/ 01-Aug22 | 02-Aug-22 26 o vIVa||3201‘ ana 202 Railihgs ‘(Lur

WB 50 -STH31 to 70th 109 0 04-Apr22A  31-Aug-22A 04-Apr-22 19-Aug-22 9 A
5A131-70th 1000 Saw & Removing Pavement, 7333 SY (Midstate & Musson) 5 0 04-Apr22A  11-May-22A 04-Apr-22 11-May-22 0 W 5,8 Removing Pavement, 7333 sy(Mudst;
5A131-70th 1020 Common X, 4900 CY (Musson) 4 0 25Apr22A | 20-Apr22A 25-Apr22 | 29-Apr22 0 . © ComimonX,4900CY(Musson): | | |
5A131-70th 1010 Storm Sewer & Removals, 14 Each (Musson) 6 0 02-May-22A | 22-Jun-22A 02-May-22 22-Jun-22 0 - © Storm Sewer& Removal$, 14 Each (Mu‘
5A131-70th 1030 Breaker Run, 4200 T (ZC) 4 0 25-May-22A | 24-Jun-22A 25-May-22 24-Jun-22 0 . . preakerR Run, 4200 T(ZC) Do
5A131-70th 1050 Electical Crossings (Pro) 2 0/ 07-Jun-22A | 23-Jun-22A 07-Jun-22 23-Jun-22 0 ‘B Electical Crossings (Pro).
5A131-70th 1160 Breaker Run Top, 1000 T & Underdrain (ZC) 1 0 27-Jun-22A 01-Jul-22A 27-Jun-22 01-Jul-22 0 ‘ Breaker Run Top, 1000T& Underdraln
5A131-70th 1040 Base Course, 2200 T (ZC) 4 0 30-Jun-22A 06-Jul-22A 30-Jun-22 06-Jul-22 L R S S T S S A U T R S A N S . QQSP Course 7272070;]'7(72»(}) 7777777777777
5A131-70th 1070 ML PavementL1/1.2,24' Wide, 2920 SY(ZC) 4 0| 14-Jul-22A 15-Jul-22A 14-Jul-22 15-Jul-22 0 ‘MLIPavementL1/:2, 24' Wide, 2920

Preoject ID: 1310-10-70-UP-17 mmmmmm Remaining Level of Effot = PrimaryBaseline [C——_1 Remaining Work <o < Baseline Milestone TASK filter: All Activities Comparison to Previous Update

Data Date: 01-Sep-22
Page 21 of 32

= Actual Level of Effort

I Actual Work

I Criical RemainingWork @

& Milestone

Proj. ID: 1310-10-70-UP-15R1




STH 50 Kenosha 2021-2023

1310-10-70 - STH 50 - Comparison to Previous Update

Activity ID Activity Name oD RD| Start Finish Total | Previous Previous Variance - 2021 2022 2023
Floal| Update Start | Update Finish | Finish Date 5™y TETMT AT M[ S J[A[S[O[ N[ D] J[F[M[ A[M[J[ JTA] S[O[N[ D[ J[F[M[A]™
M 5A131-70h 1060 ML PavementL3/L4, 24" Wide, 2920 SY(ZC) 4 0/ 21-Juk22A | 22-Jul22A 21-Jul-22 22-Jul-22 of © ¢ U U UL 1 MLPaverhentL3/L4,24'Wide, 2920
5A131-70th 1080 Tum Lanes and Shoulder, 1500 SY (ZC) 5 0 03-Aug22A  03-Aug-22A 01-Aug22  05-Aug-22 3 1 fumiLanesiand Shoulder, 1500 S
5A1 31-70th 1090 Curb and Guteer, 400" (ZC) 3 0/ 09-Aug-22A | 10-Aug-22A 06-Aug-22 | 09-Aug-22 -1 1} curb and Guteer, 400’ (2C):
5A131-70th 1110 Grade and Pour Sidewalk, 85 CY (ZC) 6 0 11-Aug22A | 26-Aug-22A 10-Aug-22 16-Aug-22 9 ¥ Grade and Pour Sidewalk, 85 C°
5A131-70th 1100 Hand Pours, 140 CY (ZC) 4 0 22-Aug22A  26-Aug-22A 10-Aug22  13-Aug-22 L R o1l HandPours, 140CY(ZC) |
5A131-70th 1130 Topsoil, 1100 SY (Musson) 1 0/ 25-Aug-22A | 31-Aug-22A 17-Aug22 | 17-Aug-22 A1 -1 Topsbil, 1100 SY;(Musson) |
5A131-70th 1120 Temp and Perm HMA (Stark) 1 0 27-Aug-22A | 30-Aug-22A 15-Aug22 | 15-Aug-22 A2 1 Temp and Perm HMA (Stark)
5A131-70th 1140 Restoration and Signs, 1100 SY (Arbor) 2 0/ 29-Aug-22A | 30-Aug-22A 18-Aug22 | 19-Aug-22 8 . F{estdmﬁbn a‘nd ‘sig.qu, 11001 Sy
WB 50 -70th to 73rd 97 0 14-Mar22A  31-Aug-22A 14-Mar-22 17-Aug-22 -11 :
5A170th-73rd 1010 Storm Sewer & Removals, 9 Each (Musson) 4 0 14-Mar22A | 25-Mar-22A 14-Mar-22 25-Mar-22 of ;oo Stbn'nSeWer&Removals 9 Each(MUSSOn) 7777777
5A1 70th-73rd 1000 Saw & Removing Pavement, 6050 SY (Midstate & Musson) 3 0 21-Mar22A | 23-Mar22A 21-Mar-22 23-Mar-22 0 l: ‘ Saw& RQmOY'ng Pavement 6050 SY(MIdState &N
5A1 70th-73rd 1020 Common X,4600 CY (Musson) 3 0 21-Mar22A | 25-Mar22A 21-Mar-22 25-Mar-22 0 1 : Common X,460 CY(Musson)
5A170th-73rd 1030 Breaker Run, 3800 T (ZC) 3 0 29-Mar22A  31-Mar22A 29-Mar-22 | 31-Mar-22 0 | Breaker Run, 3800 T o
5A170th-73rd 1190 TDS Handhole Adjusted During Construction (Metrocom) 2 0/ 03-May-22A | 04-May-22A 03-May-22 04-May-22 of ¢ oo e IDS,H?ﬂ,d,h )[eAngsted qu]ngi(;pnisﬁp’chrj [0
5A1 70th-73rd 1050 Electrical Crossings (Pro) 2 0 22-Jun-22A 23-Jun-22A 22-Jun-22 23-Jun-22 0 E|ec1nca| CroSSIngS (Pro)
5A1 70th-73rd 1220 Breaker Run Top, 1000 T & Underdrain (ZC) 1 0 27-Jun-22A 29-Jun-22A 27-Jun-22 29-Jun-22 0 Breal erRun’Topg, 1000T& Underdraln
5A1 70th-73rd 1040 Base Course, 2000 T (ZC) 2 0 29-Jun-22A 30-Jun-22A 29-Jun-22 30-Jun-22 0 Base Course, 2000 T(ZC) ‘
5A1 70th-73rd 1070 ML PavementL1/.2,24' Wide, 2450 SY(ZC) 4 0| 14-Jul-22A 15-Jul-22A 14-Jul-22 15-Jul-22 0 ‘ML|PayementL1/:2, 24' Wide, 2450
5A1 70th-73rd 1060 ML PavementL3/L4,24' Wide, 2450 SY(ZC) 4 0 21-Jul-22A 22-Jul-22A 21-Jul-22 22-Jul-22 0 ' ML PavementL3/L4,24' W|de,2450
5A170h-73rd 1150  Concrete Base S-30-268 (Arbor) 2 0 29Uuk22A  29-Juk22A 290uk22  29-Juk22 ] I R T " Concrete!Base S-30:268 (Atbor) |
5A170h-73rd 1080 Tum Lanesand Shoulder, RT,8',560 SY(ZC) 4 0 02-Aug22A | 02-Aug-22A 01-Aug22  04-Aug22 3 | TumiLaries and:Shoulder, RT,8', 5¢
5A170th-73rd 1170 Stand S-30-268 (Arbor) 1 0 06-Aug22A  06-Aug-22A 05-Aug22  05-Aug-22 - | S$tarid 5:30:268 (Abor) | |
5A1 70th-73rd 1090 Curb and Gutter, 300' (ZC) 3 0 08-Aug-22A | 09-Aug-22A 05-Aug-22 08-Aug-22 -1 J Curb and Gutter, 300' (ZC) :
5A1 70th-73rd 1160 Concrete Barrier Wall and Crash Cushion (ZC & CTC) 5 0 08-Aug-22A | 26-Aug-22A 05-Aug-22 10-Aug-22 ! Concrete Barrier Wall and Crash
5A170th-73rd 1110 Grade and Pour Sidewalk, 75 CY (ZC) 6 0 17-Aug22A  26-Aug-22A 09-Aug22  15-Aug22 | 0| ¢ © oo A Gradeé and Pour Sidéwalk, 75 C
5A1 70th-73rd 1100 Hand Pours, 160 CY (ZC) 4 0 17-Aug-22A | 26-Aug-22A 09-Aug-22 12-Aug-22 A Hand Pours 160 CY(ZC) ‘
5A1 70th-73rd 1130 Topsoil, 2250 SY (Musson) 1 0 25-Aug22A | 31-Aug-22A 16-Aug22 | 16-Aug-22 N Topsbil, 2250 SY (Musson)
5A170th-73rd 1140 Restoration and Signs, 2250 SY (Arbor) 1 0/ 29-Aug-22A | 30-Aug-22A 17-Aug22 | 17-Aug-22 . F{estdmﬁbn a‘nd ‘sig.qu, 2250 SY
EB 50 - 52nd to 49th 94 20 07-Apr22A 30-Sep-22 -30 07-Apr-22 21-Sep-22 ‘ I
5A52nd to 49th 1000 Sawing and Removing Pavement, 1500 SY (Midstate & Musson) 2 0 07-Apr22A 13-May-22A 07-Apr-22 13-May-22 - ‘Sa\)vmg and Remo\nng PaVement 1500 SY(
5A52nd 049t 1010 | Common Excavation, 1300 CY (Musson) 2 0 09May22A  13-May-22A 09-May-22 | 13-May-22 1 Common Excavation, 1300 CY (Musson).
5A52nd to 49th 1020 BreakerRun, 1200 T (ZC) 2 0 09-May-22A | 18-May-22A 09-May-22 18-May-22 ‘ 1 ' Breaker Run, 1200 T {ZC) ‘
5A52nd to 49th 1030 Storm Sewer, 8 Each (Musson) 4 0 20-Jul-22A 22-Jul-22A 20-Jul-22 22-Jul-22 I Storm Sewer, B Each (Musson)
5A52nd to 49th 1100 UPRR and DOT Storm Sewer Revision/Lead Time 17 0 08-Aug-22A | 12-Aug-22A 01-Aug-22 19-Aug-22 | T o -l_- L,!PRR anﬁd’ ,D,QT,SIQFIU,S,QWQ[ Re;
5A52nd to 49th 1110 Storm Sewer Southwest of Tracks 3 0 22-Aug-22A | 25-Aug-22A 20-Aug-22 23-Aug-22 2 | Stbrm SeWerSoulhwestbfTrack
5A52nd to 49th 1040 Breaker Run Top & Underdrain (ZC) 1 1/ 01-Sep-22 01-Sep-22 -30| 01-Aug-22 01-Aug-22 -26 ; Breaker Run Top & Underdram
5A52nd to 49th 1050 Base Course, 500 T (ZC) 2 2 02-Sep-22 07-Sep-22 -30  24-Aug-22 25-Aug-22 -7 : A Base Course, 500 T (ZC)
5A52nd to 49th 1060 Curb & Gutter, 700 LF (ZC) 6 6 07-Sep-22 15-Sep-22 -30  26-Aug-22 06-Sep-22 -7 | ‘Curb &Gutter, 700'LF (ZC)
5A52nd to 49th 1070 Hand Pours on Outside & 51st,400 CY (ZC) 10 10 15-Sep-22 29-Sep-22 -30 06-Sep-22 20-Sep-22 7 2B Hand Pours on Outside & 57
5A52nd to 49th 1090 HMAPavementat UPRR (Stark) 1 1|29-Sep-22 30-Sep-22 -30| 20-Sep-22 21-Sep-22 -7 M APavarmantat | IPRE
SBSTH31 93 0 04-Apr22A 12-Aug-22A 04-Apr-22 01-Aug-22 -10
5A1 STH31 SB 1000 Saw & Removing Pavement, 9900 SY (Midstate & 2 Musson Crews) 2 0 04-Apr22A 08-Apr22A 04-Apr-22 08-Apr-22 0
5A1STH31SB 1020 Common X, 7500 CY (2 Musson Crews) 3 0 11-Apr22A 13-Apr-22A 11-Apr-22 13-Apr-22 0
5A1STH31SB 1030 Breaker Run, 7900 T (ZC) (2 Zignego Crews) 4 0 11-Apr22A 18-Apr-22 A 11-Apr-22 18-Apr-22 0
5A1STH31SB 1010 Storm Sewer & Removals, 27 Each (2 Musson Crews) 4 0 15-Apr22A 09-May-22A 15-Apr-22 09-May-22 0
5A1STH31SB1220 | KWUWatermain 4 0| 18-Apr-22A | 22-Apr-22A 18-Apr-22 22-Apr-22 0
5A1STH31SB 1150 Excavate for205 Wall (Musson) 2 0 20-Apr22A 25-Apr22 A 20-Apr-22 25-Apr-22 0
5A1 STH31 SB 1040 Base Course, 3300 T (ZC) 3 0 22-Apr-22A 16-May-22A 22-Apr-22 16-May-22 0
5A1STH31 SB 1160 Pour Leveling Pad 205 (Arbor) 3 0 25-Apr22A | 25-Apr-22A 25-Apr-22 25-Apr-22 0
5A1STH31SB 1170 Build 205 Wall (Arbor) 3 0 26-Apr-22A 28-Apr-22A 26-Apr-22 28-Apr-22 0 | Bu||d 205 Wall (Arbor) 1
5A1STH31 SB 1080 Electrical Crossings (Pro) 2 0 13-May-22A | 13-May-22A 13-May-22 13-May-22 0 : Elecmcal 0ssings (Pb) Lo
5A1STH31SB 1210 Breaker Run Top, 1000 & Underdrain (ZC) 1 0 16-May-22A | 16-May-22A 16-May-22 16-May-22 0 BreakerR n Top, 1000 & Underdra|n (ZC)
5A1 STH31 SB 1050 ML Pavement, 22' Wide, 5000 SY(ZC) 5 0 17-May-22A | 20-May-22A 17-May-22 20-May-22 0 ' ML= Paverment, 22' Wide, 5000 SY(ZC)
Preoject ID: 1310-10-70-UP-17 mmmmmm Remaining Level of Effot = PrimaryBaseline [C——_1 Remaining Work <o < Baseline Milestone TASK filter: All Activities Comparison to Previous Update
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STH 50 Kenosha 2021-2023

1310-10-70 - STH 50 - Comparison to Previous Update

Activity ID Activity Name oD RD| Start Finish Total | Previous Previous Variance - 2021 2022 2023
Floal| Update Start | Update Finish Finish Date D ‘JIFIMIAIMI‘JI‘JIAISIOINI ‘JI IMIAIMI I‘JIA SIOINID ‘JIFIMIAIM
[l 5A1STH31SB1060  L3Pavement 11',2500 SY (ZC) 4 0 23May-22A | 24-May-22A 23-May22  24-May-22 Of & o T . L3Pavement 11,2500 SY(Z0): | |
5A1STH31SB1110 | Widening,7.5'and 17.5',2400 SY (ZC) 5 0/ 23-May-22A | 26-May-22A 23May22 | 26-May-22 0 I Widehing, 75 and 17 5',2400 sy(zo)
5A1STH31SB1120 | Curband Gutter, 550' (ZC) 3 0| 24-May-22A | 31-May-22A 24-May-22 | 31-May-22 0 b Curbiand Guiter 550" (ZC
5A1STH31SB1070 | Grade and Pour Sidewalk, 110 CY (ZC) 6 0/31-May-22A | 13-Jun-22A 31-May22 | 13-Jun-22 0 u ‘Grgde and P0urs|dewa|k 10 CY(zc)
5A1STH31SB1180 | Pour205 Concrete Cap (ZC) 3 0/01-Jun-22A | 03-Jun-22A 01-Jun-22 03-Jun-22 0 ! pourzol Odncrete Cap (zc) ‘
5A1STH31SB1130 | Hand Pours, 175 CY (ZC) 5 0/02-Jun-22A | 09-Jun-22A 02-Jun-22 09-Jun-22 ] T T SO SO T T SO U SO U SO SO N T | , g—;agqfoy;g,r 1 775,70)((27;;) 7777777777777777
5A1STH31SB1090 | Topsoil, 2900 SY (Musson) 1 0/13-Jun-22A | 17-Jun-22A 13-Jun-22 17-Jun-22 0 - 1 Topsoil, 2900 $Y (Mussor)
5A1STH31SB1200 | Signal Bases (Pro) 5 0/13-Jun-22A | 17-Jun-22A 13-Jun-22 17-Jun-22 0 ' 1 Signal Bases (pm‘) ‘
5A1STH31SB1140 | Temp HMA(Stark) 1 0/ 14-Jun-22A | 14-Jun-22A 14-Jun-22 14-Jun-22 0 ! Temp HMA (Stark)
5A1STH31SB1100 | Restoration and Signs, 2900SY (Arbor) 1 0/ 01-Aug22A | 02-Aug-22A 01-Aug-22 01-Aug-22 4 P Festoraubn and S|gns 29003Y(Ar|
5A1STH31SB1190 | Wall205 Railing (Lunda) 1 0/ 08-Aug22A | 12-Aug-22A 01-Aug-22 01-Aug-22 L] T T S S S S S O S AR S 18 vyaugogRa,nmg {Lunﬁda) 7777777
60th Ave North 95 0 05Apr22A  16-Aug-22A 05-Apr22  08-Aug-22 I T R R
5A160th 1000 Saw & Removing Pavement, 5700 SY (MIdstate & Musson) 3 0 05-Apr22A 12-Apr-22A 05-Apr-22 12-Apr-22 0 1 Saw & Removing Pavement 5700 SY(M Idstate ¢
5A160th 1190 KWU Watermain Leaks and Installation 5 0| 06-Apr22A | 13-Apr22A 06-Apr-22 13-Apr-22 0 Kwu wate‘rma.n Leaks and Instauauon P
5A160th 1020 Common X,4900 CY (Musson) 4 0| 12-Apr22A | 18-Apr-22A 12-Apr-22 18-Apr-22 0 l COmmon x 4900 cy(MuSson) 3 ‘
5A160th 1110 Excavate for 206 Wall (Musson) 1 0 20-Apr22A | 20-Apr-22A 20-Apr-22 20-Apr-22 Ll T S S S T S S T S N S EX?@V?,EIOF?QG Waﬁllf(Myis’spn Yoo
5A160th 1030 Breaker Run, 3500 T (ZC) 3 0| 20-Apr22A | 22-Apr-22A 20-Apr-22 22-Apr-22 0 I Breaker Run, 3500 T{(ZC) ‘
5A160th 1010 Storm Sewer & Removals, 29 Each (Musson) 9 0 20-Apr22A 13-May-22A 20-Apr-22 13-May-22 0 - Storm Sewer & Removals, 29 anh (MUS$0n
5A160th 1120 Pour Leveling Pad 206 Wall (Arbor) 3 0| 21-Apr22A | 21-Apr22A 21-Apr-22 21-Apr-22 0 I pq‘urL‘eve‘nng pad 205 Wall (Arbor) ‘
5A160th 1130 Build 206 Wall (Arbor) 3 0| 22-Apr22A | 22-Apr-22A 22-Apr-22 22-Apr-22 0 Bu.|d 206 Wa | (Arbor) ‘ ‘
5A160th 1200 KWU Watermain Relay 5 0/ 09-May-22A | 13-May-22A 09-May22 | 13-May-22 0 !
5A160th 1170 Breaker Run Top, 1000 T & Underdrain (ZC) 1 0/ 23-May-22A | 24-May-22A 23May22 | 24-May-22 0 ' Breaker Run Topx 1000T& underdra.n (zc)
5A160th 1040 Base Course, 1500 T (ZC) 2 0| 25-May-22A | 26-May-22A 25May-22 | 26-May-22 0 I' Base Course; 1500 T(ZC
5A160th 1080 Electrical Crossings (Pro) 3 0| 26-May-22A | 26-May-22A 26-May-22 | 26-May-22 0 ! Efectical Crossmgs (pro)
5A160th 1050 Curb & Gutter and Fine Grade, 3100’ (ZC) 4 0| 27-May-22A | 22-Jun-22A 27-May-22 | 22-Jun-22 0 B g Guﬁerand Fme Grade 31 00' @
5A160th 1140 Concrete Cap 206 Wall (Lunda) 3 0/31-May-22A | 01-Jun-22A 31-May22 | 01-Jun-22 0 Qap 7270767 yyajl([_yﬂqa) 7777777777
5A160th 1070 Grade, Pour Sidewalk, Driveways & Curb Ramps, 220 CY (ZC) 8 0/06-Jun-22A | 22-Jun-22A 06-Jun-22 22-Jun-22 0 ade, Pour Sidewalk, Driveways & curt
5A160th 1180 Concrete Handpours, 465 CY (ZC) 6 0/07-Jun-22A | 21-Jun-22A 07-Jun-22 21-Jun-22 0 ‘B Concrete Handpours 465 CY(Z(;
5A160th 1090 Topsoil, 2350 SY (Musson) 2 0/20-Jun-22A | 27-Jun-22A 20-Jun-22 27-Jun-22 0 B Topsoil, 2350 SY(MuSSQn) ‘
5A160th 1060 HMA, 2125 T (Stark) 2 0/23-Jun-22A | 24-Jun-22A 23-Jun-22 24-Jun-22 0 I HvA <21 25T(Stark)
5A160th 1150 Railing 206 Wall (Lunda) 1 0| 15-Aug22A | 15-Aug-22A 01-Aug-22 01-Aug-22 12 | Fgamngzgerwgly(gynqa) 777777777
5A160th 1100 Restoration and Signs, 2350 SY (Arbor) 2 0| 15-Aug22A | 16-Aug-22A 06-Aug-22 08-Aug-22 7 P ‘al |Restoration and Signs, 2350 SY (
60th Ave Sourth NB 77 1 17-May-22A  01-Sep-22 46 17-May-22  06-Aug-22 21 o ! S
5AS.60th NB 1000 Removing Pavement, 1200 SY (Musson) 1 0| 17-May-22A | 18-May-22A 17-May-22 | 18-May-22 0 Pl Remov.ng pa\‘,em‘enﬁ 1 200 S‘Y(Mus‘son‘)
5AS.60th NB 1010 Common Excavation, 1000 CY (Musson) 1 0 19-May-22A | 20-May-22A 19-May-22 20-May-22 0 E COmmon Excavahon 1000 CY(Musson)
5AS.60th NB 1020 Breaker Run, 950 T (ZC) 1 0| 20-May-22A | 23-May-22A 20-May-22 | 23-May-22 0 ' Breﬁa’lg‘e[Run 197507'{ ZC) 7777777777777777777
5AS.60th NB 1030 Storm Sewerand KWU Watermain, 9 EA(Musson) 3 0 16-Jun-22A 12-Jul-22A 16-Jun-22 12-Jul-22 0 Storm Sewerand KWU Watermam 9
5AS.60th NB 1080 Electrical Crossings (PRO) 1 0| 15-Juk22A | 15-Jul-22A 15-Jul-22 15-Jul-22 0 ; ;E|ecmca| Cross,.ngs (PRO)
5AS.60th NB 1040 Breaker Run Top & Underdrain (ZC) 1 0| 15-Juk22A | 18-Jul-22A 15-Jul-22 18-Jul-22 0 1 Brg aker Run Top & uﬁderdra.n (zc)
5AS.60th NB 1050 Base Course, 400 T (ZC) 1 0/ 19-Juk22A | 19-Jul-22A 19-Jul-22 19-Jul-22 0 ' | Base Course 400 T (zc)
5AS.60th NB 1060 Curb & Gutter, 500 LF (ZC) 5 0 25-Jul22A | 02-Aug-22A 25-Jul-22 01-Aug-22 AL .1 Cub8Gutisr500LF(ZC) | |
5AS.60th NB 1070 Hand Pours, 100 CY (ZC) 5 0 02-Aug22A  08-Aug-22A 01-Aug22  05-Aug22 ) I A T ¥ iand Pours, 100CY(ZC) |
5AS.60th NB 1090 HMA Pavement (Stark) 1 1/ 01-Sep-22 01-Sep-22 46 06-Aug-22 06-Aug-22 21 W 1 HMmAPayement(Stark)
49th Ave South 81 11 09-May-22A  19-Sep-22 6 09-May22  12-Aug22 26 I oo
6A1 49th 1000 49th Access Remove Pavement (Musson) 1 0 09-May-22A | 09-May-22A 09-May-22 09-May-22 0 49t Actess Re‘mo\i,e p‘aveimeht (Musgon‘)
6A149th 1010 49th Access Common Excavation (Musson) 1 0 09-May-22A | 10-May-22A 09-May-22 10-May-22 Of v v o von o | 491h Aqé;es< Qomﬁqur) Exqa\(ahqn (Mussan)
6A149th 1020 49th Access Breaker Run (ZC) 1 0 09-May-22A | 10-May-22A 09-May-22 | 10-May-22 of T | 49t Actess BreakerRun (ZC). | | |
6A149th 1030 49th Access Storm Sewer (Musson) 2 0/20-Jul-22A | 22-Jul-22A 20-Jul-22 22-Jul-22 0 I 494h Access Storm Sewer (Musson)
6A149th 1040 49th Access Base Course (ZC) 1 1 01-Sep22  01-Sep-22 6 01-Aug22  01-Aug-22 -26 + | 49 Access Base Course (ZC)
6A149th 1050 49th Access Curb and Gutter (ZC) 2 2 02-Sep-22 07-Sep-22 -6 02-Aug-22 03-Aug-22 -26 o 491h AcCess Curb and Guiiter(Z
6A149th 1060 49th Access Handpours(ZC) 7 7| 07-Sep-22 16-Sep-22 6 04-Aug-22 11-Aug-22 -26 =- 77777 497ﬂjAc;c;e§sH@ndpqgr’sf(ZQ)h
6A149th 1070 49th Access HMA (Stark) 1 1 16-Sep-22 19-Sep-22 6| 12-Aug-22 12-Aug-22 -26 iy 4Qih Access HI\/IA (Stark)
45th Ave North 99 7 07-Apr22A  13-Sep-22 41 07-Apr-22 08-Aug-22 26 Do !
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STH 50 Kenosha 2021-2023

1310-10-70 - STH 50 - Comparison to Previous Update

Activity ID Activity Name oD RD| Start Finish Total | Previous Previous Variance - 2021 2022 2023
Floal| Update Start | Update Finish Finish Date D ‘JIFIMIAIMI‘JI‘JIAISIOINI ‘JI IMIAMI‘JI‘JIA SIOINID ‘JIFIMIAIM
M 7A45th 1000 Removing Pavementand Common Excavation,450 CY (Musson) 1 0 07-Apr22A | 02-May-22A 07-Apr-22 02-May-22 O v v v ‘ Removing Pavemehtahd Oommon Excavaho
7A45th 1130 AT&T Manhole Work 5 0 12-Apr-22A | 27-Apr-22A 12-Apr-22 27-Apr-22 0 . AT&T Manhale Work
7A45th 1030 Breaker Run, 330 T (ZC) 1 0 12-May-22A | 12-May-22A 12-May-22 12-May-22 O] + & v v Bﬁrelajge;[ Run, 73430 T (Z(; 77777777777777777777
7A45th 1010 Storm Sewer, 2 Each (Musson) 1 0| 05-Jul-22A 06-Jul-22A 05-Jul-22 06-Jul-22 0 b Stormn Sewer 2 Each (Musson)
7A45th 1110 Breaker Run Top & Underdrain (ZC) 1 0 23-Jul-22A 23-Jul-22A 23-Jul-22 23-Jul-22 0 f Breaker Run Top & Underdraln (zc)
7A45th 1040 Base Course, 165 T (ZC) 1 0 27-Jul-22A 27-Jul-22A 27-Jul-22 27-Jul-22 0 | Base Course 165T(ZC) P
7A45th 1060 Curb and Gutter; 150" (ZC) 1 1/ 01-Sep-22 01-Sep-22 41 01-Aug-22 01-Aug-22 -26 ) | Curb and Guiter 150 (zc)
7A45th 1070 Hand Pours, 300 SY (ZC) 5 5 01-Sep-22 09-Sep-22 41 01-Aug-22 05-Aug-22 j
7A45th 1080 Sidewalk Ramps, 10 CY (ZC) 1 1 02-Sep22  06-Sep-22 38 02-Aug22 | 02-Aug-22 26 | s.dewa|k Ramps 1ocy(2(’§)"
7A45th 1100 HMA (Stark) 1 1/ 08-Sep-22 09-Sep-22 40 05-Aug-22 05-Aug-22 -26 Wl HMA (Stark) ‘
7A45th 1090 Toposil, Restoration, Signs (Musson and Arbor) 1 1 09-Sep-22 12-Sep-22 41 06-Aug-22 06-Aug-22 -26 . 1 Toposﬂ Restorauon Stgns M|
7A45th 1120 Open 45th Intersection (CTC) 1 1 12-Sep-22 13-Sep-22 41 08-Aug-22 08-Aug-22 -26 b | Open 451h Intersechon (CTC)
73rd and STH 50 Intersection 35 0 21-Mar-22A  20-Apr22A 21-Mar-22 20-Apr-22 O] ¢+ & v v N N A S A
73rd & 50 Int 1000 Sawand Remove Pavement (Midstate & Musson) 1 0|21-Mar-22A | 21-Mar-22A 21-Mar-22 21-Mar-22 of o r i n o ‘s awand Rrerrﬁrorvre Ea\;érrﬁéﬁt(Mwstate & Musson)
73rd &50 Int1010 Common Excavation (Musson) 3 0 22-Mar-22A | 23-Mar-22A 22-Mar-22 23-Mar-22 0 I COmmon Excavahon (Mussﬂn) ‘
73rd &50 Int1020 Breaker Run and Base Course (Zignego) 3 0 29-Mar-22A | 05-Apr-22A 29-Mar-22 05-Apr-22 0 ' Breaker Ruh and Base Course (Zlgnego)
73rd &50 Int1030 Curb and Gutter (ZC) 3 0 06-Apr22A | 07-Apr-22A 06-Apr-22 07-Apr-22 0 3 [ Curb and Gutte (zC) S
73rd & 50 Int1040 Concrete Handpours 6 0 07-Apr22A | 15-Apr-22A 07-Apr-22 15-Apr-22 0 1 qugg[e;tieﬂanc ppyrrsr IR
73rd & 50 Int1050 HMATie Into 73rd (Stark) 1 0 19-Apr-22A | 19-Apr-22A 19-Apr-22 19-Apr-22 0 ' | HMATie Into 73rd: (Stark) ‘ P
73rd & 50 Int1060 Temp PavementMark and Open 73rd (CTC) 20 -Apr-22A | 20- Apr -22A 20-Apr-22 20-Apr-22 0 P Tehwp Pavem =ntMark and Open 73rd (CTC)
70th Ave 101 26 -Apr-22A  19- Sep 22 4 26-Apr-22 16- Aug -22
5C1 70thAve 1000 Saw & Removing Pavement, 3500 SY (Midstate & Musson) 2 0 26-Apr-22A | 27-Apr-22A 26-Apr-22 27-Apr-22 0 7777777777777777777777777777777777777777777777777777777777 3 aw &,R@mo mg}?aygmgm}gog SY(MJ@SB,K
5C170thAve 1020 Common X, 2600 CY (Musson) 3 0 28-Apr22A | 11-May-22A 28-Apr-22 11-May-22 0 Common X 2600 CY(Musson)
5C170thAve 1030 Breaker Run, 1000 T (ZC) 1 0 12-May-22A | 13-May-22A 12-May-22 13-May-22 0 o Breaker Run, 1000 T(ZC)
5C170thAve 1010 Storm Sewer & Removals, 7 Each (Musson) 2 0 07-Jun-22A 15-Jun-22A 07-Jun-22 15-Jun-22 0 ‘ l Storm >ewer& Removals; 7 Each (Musg
5C1 70thAve 1050 Electrical Crossings (Pro) 1 0 19-Aug-22A | 19-Aug-22A 01-Aug-22 01-Aug-22 -16 oo | Electrical Crossings (Pro)
5C170thAve 1120 Breaker Run Top, 600 T & Underdrain (ZC) 1 0/ 29-Aug-22A | 30-Aug-22A 01-Aug-22 01-Aug-22 R4 e e Egrgalge;[ Run TppL, QQQT&’U[\dp;
5C170thAve 1040 Base Course, 1150 T (ZC) 2 0 30-Aug-22A | 31-Aug-22A 02-Aug-22 03-Aug-22 -23 " Base Course 1150 T(ZC)
5C1 70thAve 1060 Curb and Gutter, 650" (ZC) 4 4 01-Sep-22 08-Sep-22 -26 | 04-Aug-22 08-Aug-22 -23 o B Curb and Guiter 650 (zc)
5C170thAve 1070 Hand Pours, 400 CY (ZC) 5 5 02-Sep-22 12-Sep-22 -26  05-Aug-22 10-Aug-22 -23 :. a fHa’?d F{ou@ 4Q0 QY(ZC) ‘
5C170thAve 1080 Grade and Pour Sidewalk, 30 CY (ZC) 3 3 08-Sep-22 13-Sep-22 34 09-Aug-22 11-Aug-22 -23 v |10 Grade and Pouir Sidewalk; 30
5C170thAve 1110 Signal Bases (Pro) 5 5/ 08-Sep-22 15-Sep-22 34 09-Aug-22 13-Aug-22 23| 0 n e g ufJSJgpajBfasgsnyQ) 77777777777
5C170thAve 1130 HMA (Stark) 1 1/ 12-Sep-22 13-Sep-22 -26  11-Aug-22 11-Aug-22 -23 Lo HMA (Stark)
5C1 70th Ave 1090 Topsoil, 3000 SY (Musson) 2 2 13-Sep-22 15-Sep-22 34 12-Aug-22 13-Aug-22 -23 bl fTopsou 3000 SY(MUSSon)
5C170thAve 1100 Restoration and Signs, 3000 SY (Arbor) 2 2 15-Sep-22 19-Sep-22 34 15-Aug-22 16-Aug-22 -23 b0 Restorahon and S|gns 3000
STH31 Median 73 0 17-Jun-22A  01-Aug-22A 17-Jun-22 01-Aug-22 0 : Lo
5B STH31 1080 Traffic Switch on STH31 (CTC) 1 0 17-Jun-22A | 17-Jun-22A 17-Jun-22 17-Jun-22 Of v v v v Trgﬂ‘[q >yy|§qh gn SI H 3717 (QTQ) 7777777777
5B STH31 1110 Saw Pavement (Midstate) 1 01 20-Jun-22A | 20-Jun-22A 20-Jun-22 20-Jun-22 0 y Saw Pavement (M|dsiate)
5B STH31 1000 Removing Pavement, 3900 SY (Musson) 3 0 21-Jun22A | 28-Jun-22A 21-Jun-22 28-Jun-22 0 ‘ |‘ Rem vmg Pavement, 3900 SY(Musso
5B STH31 1020 Common X,3900 CY (Musson Crew) 4 0 22-Jun-22A | 06-Jul-22A 22-Jun-22 06-Jul-22 0 Common X, 13900 CY(Musson Crew)
5B STH311030 Breaker Run, 3000 T (ZC) 2 0 23Jun-22A | 07-Jul-22A 23-Jun-22 | 07-Jul22 0 Brea keHRuﬁ 3000T@ZC): | |
5B STH31 1010 Storm Sewer & Removals, 13 Each (Musson) 4 0 30-Jun-22A | 12-Jul-22A 30-Jun-22 12-Jul-22 0 .StomSewer&Removals 13Eaghi(l\;
5B STH31 1100 Breaker Run Top, 1100 T& Underdrain (ZC) 1 0 13-Jul-22A 13-Jul22A 13-Jul-22 13-Jul-22 0 BreakerRun Top 1100 T& Underdran
5B STH31 1040 Base Course, 1600 T (ZC) 2 0| 14-Jul-22A 15-Jul-22A 14-Jul-22 15-Jul-22 0 ‘Bage CourSe 1600 T(ZC)
5B STH31 1050 SBLT Tum Lane,22',2100 SY (ZC) 4 0| 20-Jul-22A 22-Jul-22A 20-Jul-22 22-Jul-22 0 I sg LTTum Lane 22' 2100 SY (ZC)
5B STH31 1070 Hand Pours, 300 CY (ZC) 5 0 21-Jul-22A 28-Jul-22A 21-Jul-22 28-Jul-22 0 |‘ Hand Pours,:300 CY(ZC)
5B STH31 1090 Temp HMA, 1200 Tons (Stark) 1 0| 01-Aug-22A | 01-Aug-22A 01-Aug-22 01-Aug-22 Of v v v v ]’eﬁmprMA [1 727070 fl'ons’ (StaJK) 77777
60th Ave Median 17 17 02-Sep-22 28-Sep-22 46 08-Aug-22 26-Aug-22 -21 P
5B 60th Ave 1000 Traffic Switch on 60th Ave (CTC) 1 1| 02-Sep-22 06-Sep-22 46 08-Aug-22 08-Aug-22 -21 | Traﬂ’ic SWItCh on 601h AVe (CTC
5B 60th Ave 1030 Sawand Remove Pavement(Midstate & Musson) 1 1| 02-Sep-22 06-Sep-22 46 08-Aug-22 08-Aug-22 21 ol Sawand Remove F’avement(l‘
5B 60thAve 1010 Excavate & Breaker Run (ZC & Musson) 3 3 06-Sep-22 09-Sep-22 46 09-Aug-22 11-Aug-22 -21 ] Excavate &BreakerRun (ZC &
5B 60th Ave 1050 Storm Sewer (Musson) 2 2 09-Sep-22 13-Sep-22 46 12-Aug-22 13-Aug-22 -21 Ly I Storm $ewer(Musson‘) :
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STH 50 Kenosha 2021-2023

1310-10-70 - STH 50 - Comparison to Previous Update

Activity ID Activity Name oD RD| Start Finish Total | Previous Previous Variance - 2021 2022 2023
Floal| Update Start | Update Finish | Finish Date 5™y TETMT AT M[ S J[A[S[O[ N[ D] J[F[M[ A[M[J[ JTA] S[O[N[ D[ J[F[M[A]™
[ 5B60hAve 1060 Base Course (ZC) 2 2 13-Sep22 | 15-Sep-22 46 15-Aug22 | 16-Aug-22 Dol Base Course (ZC):
5B 60th Ave 1020 Concrete Handpours (ZC) 8 8/ 15-Sep22 | 27-Sep-22 46 17-Aug22  25-Aug22 B Concete! Handpours Z0)
5B 60th Ave 1040 Temp HMA (Stark) 1 1|27-Sep-22 28-Sep-22 46 26-Aug-22 26-Aug-22 I‘ Temp HMA $tar1(
57th North 82 7 27-Jun-22A 13-Sep-22 41 27-Jun-22 15-Aug-22 3
5B 57th 1000 Saw & Remove Pavement (Midstate & Musson) 1 0 27-Jun-22A | 27-Jun-22A 27-Jun-22 27-Jun-22 0 : &Remo\/e,l?aye,ment,(!\/,l @sﬁtate’ &)
5857t 1010 Common Excavation (Musson) 2| 0 29Jun-22A | 30-Jun-22A 29-Jun-22  30-Jun-22 0 " Common Excavation (Musson)
5B 57th 1030 Storm Sewer (Musson) 2 0 05-Jul-22A 14-Jul-22 A 05-Jul-22 14-Jul-22 0 ‘Stoym Sewer (Musgson)
5B 57th 1020 Breaker Run (ZC) 1 0 20-Jul-22A | 20-Jul-22A 20-Jul-22 20-Jul-22 0 ' Breaker Rin (ZC)’
5B 57th 1040 Base Course (ZC) 2 0 21-Jul-22A 21-Jul-22A 21-Jul-22 21-Jul-22 0 ' Bdse Coui'se tzcj
5B 57th 1060 Hand Pours (ZC) 7 4 15-Aug22A | 12-Sep-22 41 06-Aug22  13-Aug-22 20 o M0 HendPours@C) ¢ i |
5B 57th 1050 Curb & Gutter (ZC) 2 2 01-Sep-22 06-Sep-22 -41 01-Aug-22 05-Aug-22 -23 u 1 Curb & Guﬁer(ZC) ‘
5B 57th 1070 HMAPavement (Stark) 12- Sep 22 13- Sep -22 15- Aug -22 15 Aug -22 "o |1 HVIAPavement(Stark)
Stage 5Cf - N
NB STH 31 and 74th St 16 0 02- Aug 22A 27~ Aug 22A 02 Aug -22 19 Aug -22 45 3
5C1STH31 1200 Traffic Switch on STH31 (CTC) 1 0 02-Aug-22A | 02-Aug-22A 02-Aug-22 02-Aug-22 1
5C1STH31 1000 Saw & Removing Pavement, 1500 SY (Midstate & Musson) 3 0 03-Aug-22A | 03-Aug-22A 02-Aug-22 04-Aug-22 2 ] 7 E aw& Removmg Pavemeht 1500
5C1STH31 1050 Common X, 1000 CY (Musson) 2 0 04-Aug22A  05-Aug-22A 05-Aug22  06-Aug-22 2 1 Common X; 1000 GY (Musson)
5C1 STH311210 Remove Contaminated Soil (Musson/TRC) 1 0| 04-Aug22A | 05-Aug-22A 05-Aug-22 | 05-Aug-22 1 1" Remove Contaminated Soil (Muss|
5C1STH31 1060 BreakerRun, 1100 T (ZC) 1 0 05-Aug-22A | 05-Aug-22A 08-Aug-22 08-Aug-22 2 |. 3reaker Run 1100 T (ZC) :
5C1STH311010 Storm Sewer & Removals, 2 Each (Musson) 2 0 05-Aug-22A | 08-Aug-22A 09-Aug-22 10-Aug-22 3 b Storm Sewer& Removals 2 Each
5C1 STH31 1100 Breaker Run Top, 200T & Underdrain (ZC) 1 0 09-Aug22A | 09-Aug-22A 11-Aug22  11-Aug22 2 1 BreakefRun Top,200T & Ur}gé}g;
5C1STH31 1080 Electrical Crossings (Pro) 1 0 10-Aug22A | 10-Aug-22A 09-Aug22  09-Aug-22 -1 '] Electrical Giossings (Pfo) 3
5C1STH311070 Base Course, 600 T (ZC) 1 0 11-Aug22A | 11-Aug-22A 11-Aug-22 11-Aug-22 0 © Base Course, 600 T (ZC)
5C1STH31 1140 Curb and Gutter, 200' (ZC) 3 0 12-Aug-22A | 19-Aug-22A 12-Aug-22 15-Aug-22 4 i Curb and Gut‘cer 200 (ZC)
5C1STH31 1150 Hand Pours for5C1 and 5C2,430 CY (ZC) 6 0 12-Aug-22A | 19-Aug-22A 12-Aug-22 18-Aug-22 -1 + | Hand Pours far5C1 and 502 43
5C1 STH31 1170 Temp HMA (Stark) 1 0 27-Aug22A | 27-Aug22A 19-Aug-22  19-Aug-22 ] I | féu%g]?u’\/iA’(é’tér}{) 7777777777777
60th Ave South SB 20 20 28-Sep-22 26-Oct-22 -39 29-Aug-22 27-Sep-22 -21 ‘
5C160thAve 1010 Saw & Removing Pavement, 1375 SY (Midstate & Musson) 1 1|28-Sep-22 29-Sep-22 46 29-Aug-22 29-Aug-22 -21 | |‘ Saw& Remorvmg Pavemen
5C160thAve 1000 Traffic Switch on 60th Ave (CTC) 1 1|28-Sep-22 29-Sep-22 46 29-Aug-22 29-Aug-22 -21 | | Trafflc Swltch on B0th Ave (@
5C1 60thAve 1030 Common X, 1100 CY (Musson) 1 1 29-Sep-22 30-Sep-22 -46 | 30-Aug-22 30-Aug-22 A I T T T S S S S S RS S SN B (;pmmgnfxfjjopp)((l\/lus’s
5C160thAve 1040 BreakerRun, 1150 T (ZC) 1 1| 30-Sep-22 03-Oct22 46 31-Aug-22 31-Aug-22 -21 Breaker Runi, 1150 T(ZC)
5C160thAve 1060 Electrical Crossings (Pro) 1 1/ 03-Oct-22 04-Oct-22 43 01-Sep-22 01-Sep-22 -21 ! ‘l Elecincal Crossmgs (Pro)
5C1 60th Ave 1020 Storm Sewer & Removals, 9 Each (Musson) 3 3/03-Oct22 06-Oct-22 46 01-Sep22  07-Sep22 21 = 1 Siom Sewer& Removals, |
5C160thAve 1050 Base Course, 625 T (ZC) 1 1| 06-Oct-22 07-Oct22 46 07-Sep-22 08-Sep-22 -21 ' | Base Course 625T(ZC)
5C160thAve 1110 Breaker Run Top & Underdrain (ZC) 1 1| 06-Oct-22 07-Oct-22 -46 | 07-Sep-22 08-Sep-22 A T T S S S S S S S S R S S b Br’eiailge(Ryn Tgpﬁ &Unqerg
5C160thAve 1070 ML Pavement, 15' Wide, 1000 SY(ZC) 4 4 07-Oct-22 13-Oct22 46 08-Sep-22 14-Sep-22 -21 o ML:Pavement; 15"Wide, 1
5C160thAve 1080 Curb and Gutter, 500' (ZC) 3 31 13-Oct-22 18-Oct22 46 14-Sep-22 19-Sep-22 -21 ok : Curb and Gutter, 500 (zC)
5C160thAve 1090 Hand Pours, 80 CY (ZC) 4 4 14-Oct-22 20-Oct-22 46 15-Sep-22 21-Sep-22 -21 0 * Hand Pours, 80 CY (ZC)
5C160thAve 1100 Grade and Pour Sidewalk, 60 CY (ZC) 3 3 18-Oct-22 21-Oct-22 -38 | 19-Sep-22 22-Sep-22 -21 v I Gr;ade‘and PdurSidéwall
5C160thAve 1150 Signal Bases (Pro) 5 5| 18-Oct-22 25-Oct-22 -39 19-Sep-22 26-Sep-22 21| a
5C160thAve 1140 Temp HMA, 185 T (Stark) 1 1/ 20-Oct-22 21-Oct-22 -37 | 21-Sep-22 22-Sep-22 -21 ol Temp HMA 185 T(Stark)
5C160thAve 1120 Topsoil, 1200 SY (Musson) 1 1| 21-Oct-22 24-Oct-22 -38 22-Sep-22 | 23-Sep-22 -21 o 1 Topsoil, 1200 SY(Musso
5C160thAve 1130 Restoration and Signs, 1200 SY (Arbor) 1 25 Oct-22 26-Oct-22 26 Sep -22 27 Sep -22 . |} Restoration and Signs, 1)
R-30-55 70th Ave NB | 77] 23-May-22A 09-Sep-22 -39 23-May-22 05 -AUg-22 26|
5R55 1000 Structure Excavation (Musson) 3 0 23-May-22A | 23-May-22A 23-May-22 23-May-22 0 Stmcture E_xcavahon (Musson) 1
5R551010 Modular Block Wall (Arbor Green) 5 0 06-Jun-22A | 07-Jun-22A 06-Jun-22 07-Jun-22 0 3' Modu|ar|3|ock Wall (ArborGréen)
5R55 1020 Concrete Cap (Lunda) 5 0 27-Jun-22A | 29-Jun-22A 27-Jun-22 29-Jun-22 0 |} Concfete:Cap (Lunda) :
5R551030 Railing (Badger Rail) 5 5/ 01-Sep-22 09-Sep-22 -39 01-Aug-22 05-Aug-22 -26 Cw Railing (BadgeﬁRafil)
R-30-54 70th Ave SB 77 0 11-May-22A  19-Aug-22A 11-May22  15-Aug-22 4 ! !
5R54 1080 Structure Excavation and Drill Bench (Musson & Lunda) 4 0 11-May-22A | 16-May-22A 11-May-22 16-May-22 0 ‘ | Structure Excavauon and DnII Bench (Mussm
5R54 1010 Install Permanent SheetPile (Lunda) 12 0 16-May-22A | 03-Jun-22A 16-May-22 03-Jun-22 0 ; Install Permanentsheet Pile (Lunda) :
5R54 1020 Structure Backfill (Musson) 3 0/ 06-Jun-22A | 10-Jun-22A 06-Jun-22 10-Jun-22 0 1 Btructure Backfill (Vusson) ‘
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STH 50 Kenosha 2021-2023

1310-10-70 - STH 50 - Comparison to Previous Update

Activity ID Activity Name oD RD| Start Finish Total | Previous Previous Variance - 2021 2022 2023
Floal| Update Start | Update Finish | Finish Date 5™y TETMT AT M[ S J[A[S[O[ N[ D] J[F[M[ A[M[J[ JTA] S[O[N[ D[ J[F[M[A]™
N 5R54 1030 Shear Studs (Lunday) 3 0 06-Jun-22A  13-Jun-22A 06-Jun22 13-Jun22 of T ShearSuds (Lunda) | : : |
5R54 1040 Concrete Facing on STH50 (Lunda) 12 0 14-Jun-22A | 27-Jun-22A 14-Jun-22 27-Jun-22 O & o b . _Concrete Fading'on STH50(Lunda) |
5R54 1050 Concrete Facing on 70th Ave (Lunda) 13 0 28-Jun22A | 11-Jul-22A 28-Jun-22 11-Jul-22 0 B Concrefe Facing on 70ih Ave (Lunda)
5R54 1120 Concrete Anchor Slab on STH50 (Lunda) 6 0 28-Jun22A | 11-Jul-22A 28-Jun-22 11-Jul-22 0 B Concrete Anchor Stab on STH50 (Lur
5R54 1060 Concrete Anchor Slab on 70th (Lunda) 6 0 12-Jul-22A | 20-Jul-22A 12-Jul-22 20-Jul-22 0 : 1! Concréte Anchor Slabion70th (Lund,
5R54 1070 Parapet(Lunda) 5 0 04-Aug22A | 19-Aug-22A 10-Aug22 | 15-Aug-22 4 ‘W | parapet(Lunda) - ‘
74| 74[03Aug22A | 19Dec22 | 30| 05-Aug22 000 U O 0 0 O A N O O N O
27/ 05-Au5 22 i} RN
6A11030 Traffic Switch to 6A1 at60th (CTC) 1 0 31-Aug-22A | 31-Aug-22A Traffic Switch to 6A1:at60th (CT
| 6A11000 Traffic Switch to 6A1, Eastof 60th (CTC) 1 1/ 16-Sep-22 19-Sep-22 44 24-Aug22 | 24-Aug-22 -16 | 1 TrafficSwitch t 6A1, Eastof €
- 6A11010 Erosion Control (Arbor) 1 1 16Sep22  19-Sep-22 44 24-Aug22 | 24-Aug22 -16 .| 1 Erdsion Control (Arbor)
| 6A11020 Remove Commercial Signs, 10 EA (Badger) 2 2| 19-Sep-22 21-Sep-22 44| 25-Aug-22 26-Aug-22 G| . 7!}7R§mp:yfe’ Commermal 7Sii§nisi,,
Road Cto 70th 38 38 01-Sep22  26-Oct22 7 08-Sep22  01-Nov22 4 R
6A1Cio70 1000 Saw & Removing Pavement, 4500 SY (Midstate & Musson) 3 3/01-Sep22 | 07-Sep-22 22 08-Sep22 | 13-Sep22 4 L. Saws& Removing Pavement 4
6A1Ct0701020 Common X, 3400 CY (Musson) 3 3 07-Sep-22 12-Sep-22 22 13-Sep-22 16-Sep-22 4 L :Commion X, 3400:CY (Musso
6A1Ct070 1030 Breaker Run, 3500 T (ZC) 3 3 128ep22 | 15Sep22 8 16-Sep-22 | 21-Sep22 4 L.} BreakerRun, 3500 T{(ZC)
6A1Cto 701010 Storm Sewer & Removals, 4 Each (Musson) 2 2 15-Sep-22 19-Sep-22 -8|21-Sep-22 23-Sep-22 4l oo | I Stomi Sewer & Removals, 4|
6A1Cto 701050 Electrical Crossings (Pro) 2 2 15-Sep-22 19-Sep-22 5| 21-Sep-22 23-Sep-22 4] L.\ Electical Crossings (Pro)
6A1Cio70 1150 Breaker Run Top, 1000 T & Underdrain 1 1/19-Sep22 | 20-Sep-22 8/23-Sep22 | 26-Sep22 4 L} BreakerRun Top, 1000 T & U
6A1Cto 70 1040 Base Course, 1500 T (ZC) 2 2/20-Sep22 | 22-Sep-22 8/ 26-Sep-22 | 28-Sep-22 4 l.. Base Course, 1500 T (ZC)
6A1Ct0 701060 ML PavementL3/L4,24' Wide, 1333 SY(ZC) 7 7/22-Sep-22 | 03-Oct22 -8/28-Sep22 | 07-Oct22 4 B L PavementL3na, 24' W
6A1Cto 701070 ML PavementL11.2, 24' Wide, 1333 SY(ZC) 7 7 27Sep22  06-Oct22 8/03-0ct22  12-Oct22 A A T R A T A A A A A ML PavementL111:2,24'
6A1Ct070 1080 Integral Widening, RTLT, 15'&20', 1700 SY (ZC) 6 6 030ct22  11-Oct22 3 07-0ck22 | 17-Oct22 7 L integral Widenjing; RTLLT,
6A1Ci070 1090 Curb and Guteer, 800" (ZC) 4 4 06-Oct22 12-Oct22 8 12-0ct22 18-Oct22 4 L ! curb and Gutter, 800' (C]
6A1Cto 70 1100 Hand Pours, 220 CY (ZC) 7 7| 07-Oct22 18-Oct-22 71 13-Oct-22 24-Oct-22 4 ‘I Hand Pours, 220:CY (ZC
6A1Cto 70 1110 Grade and Pour Sidewalk, 60 CY (ZC) 4 4 12-Oct22 18-Oct22 -8 18-Oct22 24-Oct22 4 ' I} Grade and Pour Sidéwal
6A1C10 701120 Signal Bases (Pro) 10 10 12-0ct22  26-Oct22 7 18-0ct22  01-Nov-22 4 'L SignalBases (Pro) |
6A1Cio70 1130 Topsoil, 1100 SY (Musson) 1 1/18-0ct-22 19-Oct22 8 24-0Oct22 25-Oct-22 4 - 1. Topsoil, 1100'SY (Musso
6A1Cio 70 1140 Restoration and Signs, 1100 SY (Arbor) 2 2| 19-Oct22 21-Oct22 8 25-Oct22 27-Oct22 4 .} Restoratian and Sigris, 1
70thto STH31 43 43 12-Sep22  10-Nov-22 5 25-Aug22  26-Oct22 -1 Lo
6A1701 311000 Saw & Removing Pavement, 9200 SY (Midstate & Musson) 5 5 128ep22  19-Sep-22 22 25Aug22 | 31-Aug22 -1 2 I saw& Remmoving Pavement,
6A17010 311020 Common X, 7000 CY (Musson) 4 4 19-Sep-22 23-Sep-22 -22 | 01-Sep-22 08-Sep-22 L D T S A A T A B AU A S R B R T T = 1° Common X, 7000 CY (Muss(
6A1701 311030 Breaker Run, 6200 T (ZC) 4 4/ 23-Sep22 | 29-Sep-22 22 08-Sep22 | 14-Sep22 -1 b BreakerRun;6200 T (Z¢)
6A1701 311050 Electical Crossings (Pro) 2 2/29-Sep22 | 03-Oct22 13 14-Sep22 | 16-Sep22 -1 « I Electical Crassings (Pro)
6A17010 311010 Storm Sewer & Removals, 22 Each (Musson) 7 7| 29-Sep-22 10-Oct-22 22 14-Sep-22 23-Sep-22 11 =B Storm Sewer &Removals,
6A17010 311160 Breaker Run Top, 1000 T & Underdrain (ZC) 1 1] 10-Oct22 11-Oct22 22 23-Sep22 | 26-Sep-22 11 « | BreaketRuh Top, 1000T 8
6A1701031 1040 Base Course, 3100 T (ZC) 3 3 11-0ct22  14-Oct22 22 26-Sep22 | 29-Sep-22 L T T T T T T U NS S S N S « | Base Course,3100 T (ZC)
6A1701 311060 ML PavementL3/L4, 24' Wide, 2900 SY(ZC) 5 5| 14-Oct22 21-Oct22 22/29-Sep22 | 06-Oct22 -1 =0 M PavementL3/L4,24"
6A17010 311070 ML PavementL1/.2,24' Wide, 2900 SY(ZC) 5 5 19-Oct-22 26-Oct-22 22 04-Oct22 11-Oct-22 -11 =l ML PavementL11.2;24'
6A17010 311080 Integral Widening, RTAT, 17'&20", 2800 SY (ZC) 5 5|21-Oct22 28-Oct-22 14 06-Oct-22 13-Oct-22 11 ‘o Integral Widening, RTLT
6A1701 311090 Curb and Guter, 800" (ZC) 4 4 26-Oct22 01-Nov-22 22| 11-0ct22 17-Oct22 -1 ‘=l Gumband Giitter;800' (Z
6A17010 311100 Hand Pours, 185 CY (ZC) 5 5 27-0ct22  03-Nov-22 18 12-0ct22 | 19-Ock22 A e e o) fand Pours; 185 CY (2
6A17010 311110 Grade and Pour Sidewalk, 180 CY (ZC) 5 5 01-Nov22 | 08-Nov-22 22| 17-0ct-22 24-Oct22 -1 ' o Grade and Pour Sidew
6A1701 311150 $-30-269 Sign Base and Stand Pole (Arbor) 5 5 01-Nov22 | 08-Nov-22 21/ 17-0ct-22 24-Oct22 -1 ' o 5.30-269 Sign Base ar
6A1701t031 1140 Signal Bases (Pro) 7 7| 01-Nov-22 10-Nov-22 5 17-Oct-22 26-Oct-22 -1 . =B Signal Bases (Pro)
6A17010311120 Topsoil, 1100 SY (Musson) 1 1/ 08-Nov22 | 09-Nov-22 22 24-Oct22 25-Oct22 11 -1 Topsoil, 1100 SY (Muse
6A1701031 1130 Restoration and Signs, 1100 SY (Arbor) 1 1 09-Nov-22  10-Nov-22 22 25-0ct22 26-Oct22 | Restoration'and Signs,
STH31 to 60th 60 60 19-Sep22  14-Dec22 37 25-Aug22  18-Nov-22 oL
6A1 311060 1000 Saw & Removing Pavement, 12,000 SY (Midstate &Musson) 4 4| 19-Sep-22 23-Sep-22 -44 | 25-Aug-22 30-Aug-22 -16 4 I saws Removing Pavement
6A1311060 1170 Common X Breaker, Elec X-ings for 31 Intersection 2 2| 21-Sep-22 23-Sep-22 44 29-Aug-22 30-Aug-22 -16 I' comron X Breaker, Ele¢ X-i
6A1311060 1190 Storm Sewer 2219-2215A, 2212A-2215C, 2215-2214, 7 EA(Musson) 3 3 23-Sep22  28-Sep-22 44 31-Aug22  06-Sep-22 16 t B Siom Sewer2219-2215A 4
6A1311060 1020 Common X, 9,000 CY (Musson) 5 5 23Sep22  30-Sep-22 44 31-Aug22  08-Sep-22 R N R N N T T N U T A = B Gomimon X,9,000 GY (Mus:
6A131160 1200 Base Course & Loops at Intersection (ZC & PRO) 1 1/ 28-Sep-22 29-Sep-22 -44  06-Sep-22 07-Sep-22 -16 . |} Base Course & L:oops at Inte
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STH 50 Kenosha 2021-2023

1310-10-70 - STH 50 - Comparison to Previous Update

Activity ID Activity Name oD RD| Start Finish Total | Previous Previous. . \/griance - 2021 2022 2023

o Floal| Update Start | Update Finish Finish Date D ‘JIFIMIAIMI‘JI‘JIAISIOINID ‘JIFIMIAIMI‘JI‘JIA L ‘JIFIMIAIM
6A131t060 1150 Handpours for Switches, HES 200 CY (ZC) 6 6| 29-Sep-22 07-Oct-22 44 07-Sep-22 15-Sep-22 A6 L Handpours for Switches, HE
6A1311060 1030 Breaker Run,9,400 T (ZC) 5 5 30-Sep-22 07-Oct-22 44| 08-Sep-22 15-Sep-22 -16 o . BreakerRun, 9400 T (ZC)
6A1 3110601050 Electrical Crossings (Pro) 5 5| 07-Oct22 14-Oct22 30 15-Sep22 | 22-Sep-22 16 -l Electical Clossings (Pfo)
6A13110601010 Storm Sewer & Removals, 33 Each (Musson) 11 11| 07-Oct-22 24-Oct-22 44| 15-Sep-22 30-Sep-22 -16 - Storm'Sewer& Removal
6A1311060 1180 Breaker Run Top, 2,000 T & Underdrain (ZC) 2 2 240ct22  26-Oct22 44 30Sep22  04-Oct22 ) R e “+ | BreakerRun(Top, 2,000°
6A1311060 1040 Base Course, 5900 T (ZC) 6 6| 26-Oct-22 03-Nov-22 44 04-Oct-22 12-Oct-22 -16 = L] Base Cou rse, 5900 T(Z
6A1 311060 1060 ML PavementL3/L4,24' Wide, 4000 SY(ZC) 6 6 03-Nov-22 11-Nov-22 44 12-Oct22 20-Oct-22 -16 . ML Pavement L3/|_4 2
6A1311060 1070 ML PavementL1/L.2,24' Wide, 2900 SY(ZC) 5 5 08-Nov-22 15-Nov-22 44 17-Oct22 24-Oct-22 -16 l M|_ PavementLﬂLZ 4
6A1 3110601080 Tum Lane/ Integral Widening, RTALT, 3700 SY (ZC) 8 8 11-Nov-22 23-Nov-22 -33 1 20-Oct-22 01-Nov-22 -16
6A1 311060 1090 Curb and Gutter, 3300' (ZC) 8 8 15-Nov-22 29-Nov-22 44 24-Oct22 03-Nov-22 -16 . Curb and Guiter 330
6A131 60 1100 Hand Pours, 420 CY (ZC) 8 8| 15-Nov-22 29-Nov-22 35 24-Oct22 03-Nov-22 16 iy Hand pours 420 cy
6A1311060 1140 S-30-270 Sign Base and Stand Pole (Arbor) 5 5 30-Nov-22 06-Dec-22 40 03-Nov-22 10-Nov-22 -16 =. . S 30 270 Slgn Bas‘
6A13110601110 Grade and Pour Sidewalk, 120 CY (ZC) 7 7 30-Nov-22 08-Dec-22 44 03-Nov-22 14-Nov-22 -16 . Grage and Pour Si
6A1311060 1160 Signal Bases (Pro) 7 7 30-Nov-22 08-Dec-22 -33 03-Nov-22 14-Nov-22 -16 a S'QH@'B?S?SKR@)
6A1311060 1120 Topsoil, 4400 SY (Musson) 2 2 09-Dec-22 12-Dec22 44 14-Nov-22 16-Nov-22 -16 I Topsoﬂ 4400 SY(l\
6A1311060 1130 Restoration and Signs, 4400 SY (Arbor) 2 2 13-Dec-22 14-Dec22 44 16-Nov-22 18-Nov-22 -16 Cd Restorauon and Si|

60thto 52nd 60 60 19-Sep22  14-Dec22 37 25-Aug22  18-Nov-22 -16 Do ‘
6A160TO 521000 Saw & Removing Pavement, 12,200 SY (Mldstate & Musson) 4 4| 19-Sep-22 23-Sep-22 44| 25-Aug-22 30-Aug-22 -16 q | Saw& Removmg Pavement
6A160TO52 1160 KWU Watermain 10 10 21-Sep-22 05-Oct-22 44| 29-Aug-22 13-Sep-22 -16 — . KWU Watermain
6A160 TO52 1020 Common X Eastof Watermain Work, 5000 CY (Musson) 4 4 27Sep22  03-Oct22 40 02-Sep22 | 09-Sep-22 T A A = 1 Common X Eastof Waterm
6A160TO521030 Breaker Run Eastof Watermain Work,4200 T (ZC) 4 4 03-Oct-22 07-Oct-22 -35| 09-Sep-22 15-Sep-22 -16 o 1 Breaker Run East of Waten
6A160TO521170 KWU Water Leads and Laterals 10 10| 05-Oct-22 19-Oct-22 44| 13-Sep-22 27-Sep-22 -16 . KWU Water Leads and L:
6A160TO521010 Storm Sewer & Removals Eastof Watermain Work, 25 Each (Musson) 9 9| 07-Oct-22 20-Oct-22 -35| 15-Sep-22 28-Sep-22 -16 = Stll)lm Sewer& Removals
6A160TO521180 Common Xin Watermain Zone, 3200 CY(Musson) 3 3| 19-Oct-22 24-Oct-22 44| 27-Sep-22 30-Sep-22 -16 ¢ B commonXin Watermair
6A160TO52 1190 Breaker Run in Watermain Zone, 2200T (Musson) 2 2240ct22  26-O0ct22 44 30-Sep22 | 04-Oct22 T A A T A “+ | BreakerRunin Watemna
6A160TO52 1050 Electrical Crossings (Pro) 3 3| 26-Oct-22 31-Oct22 -37 1 04-Oct-22 07-Oct-22 -16 W Elecirlcal Crossmgs (Prc
6A160TO52 1200 Storm Sewer & Removals in Watermain Zone, 15 EA (Musson) 5 5| 26-Oct-22 02-Nov-22 44 04-Oct-22 11-Oct-22 -16 =. . Stom Sewer & Remove
6A160 TO52 1150 Breaker Run Top, 2000 T & Underdrain (ZC) 1 1| 02-Nov-22 03-Nov-22 44 11-0ct22 12-Oct22 16 '+ 1 BreakerRun Top, 2000
6A160 TO 52 1040 Base Course, 4100 T (ZC) 4 4| 03-Nov-22 09-Nov-22 44 12-Oct-22 18-Oct-22 AB[ ‘o ﬁase QQU[S@ ,41 OQI(V
6A160TO52 1060 ML PavementL1/.2,24' Wide, 6200 SY(ZC) 4 4 09-Nov-22 15-Nov-22 44 18-Oct-22 24-Oct-22 -16 : M|_ PavementL1 /[_2 4
6A160TO521070 Widening/integral, 18.5' Wide, 2300 SY (ZC) 4 4| 14-Nov-22 18-Nov-22 44 21-Oct22 27-Oct-22 -16 al i Wldenmgllntegral 18,
6A160TO52 1080 Tum Lane/ Integral Widening, 17',12',6',1850 SY(ZC) 6 6 15-Nov-22 23-Nov-22 -34 | 24-Oct-22 01-Nov-22 -16 © Tum Lane/Infegral W
6A160TO52 1090 Curb and Gutter, 1400' (ZC) 4 4| 18-Nov-22 28-Nov-22 44 27-Oct22 02-Nov-22 -16 l‘ Curb and Gutter, 140
6A160TO521100 Hand Pours,410 CY (ZC) 10 10 21-Nov-22 07-Dec-22 42 28-Oct-22 11-Nov-22 -16 ‘=-7 . i Handf?pg yg ,41 QQ
6A160 TO52 1140 Signal Bases (Pro) 5 5 29-Nov-22 | 05-Dec-22 30 02-Nov-22 | 09-Nov-22 -16 = 1 SignaiBases (Pro)
6A160TO52 1110 Grade and Pour Sidewalk, 270 CY (ZC) 7 7 29-Nov-22 07-Dec-22 44 02-Nov-22 11-Nov-22 -16 = | Grade and PourSl(
6A160TO521120 Topsoil, 6200 SY (Musson) 3 3 08-Dec-22 12-Dec-22 44 11-Nov-22 16-Nov-22 -16 l TopSOII 6200 SY(|\
6A160TO52 1130 Restoration and Signs, 6200 SY (Arbor) 3 3 12-Dec-22 14-Dec-22 44| 15-Nov-22 18-Nov-22 -16 o 3l Restorahon and Si|
52nd to East Limits 55 55 19-Sep-22 07-Dec-22 -39 25-Aug-22 11-Nov-22 B ‘7 - L 77777777777777777777
6A1 52 to East 1000 Saw & Removing Pavement, 8400 SY (Midstate & Musson) 4 4 19-Sep-22 23-Sep-22 40| 25-Aug-22 30-Aug-22 -16 d | Saw& Removmg PaVement
6A152 to East1020 Common X,6300 CY (Musson) 4 4|21-Sep-22 27-Sep-22 40| 29-Aug-22 01-Sep-22 -16 | Common X,6300 CY(Muss
6A152 o East1140 Remove Contaminated Soil (Musson/TRC) 4 4|21-Sep-22 27-Sep-22 40| 29-Aug-22 01-Sep-22 -16 |‘ Remove Contammated Soil
6A152to East1030 Breaker Run,4700 T (ZC) 4 4|27-Sep-22 03-Oct-22 -39/ 02-Sep-22 09-Sep-22 -16 l Breaker Run 4700T (ZC)
6A152to East1050 Electrical Crossings (Pro) 5 5/ 03-Oct-22 10-Oct-22 25 09-Sep-22 16-Sep-22 AG| a 1 7Eliei(;11j|ga’| Qrpﬁs’sjr]gisi Erp)f |
6A152 to East1160 VOPP -9 Sanitary Lateral Relays and Abandonment 9 9 03-Oct-22 14-Oct22 -39 09-Sep-22 22-Sep-22 -16 = VOPP 9 San|tary Lateral
6A152 10 East1010 Storm Sewer & Removals, 16 Each (Musson) 5 51 14-Oct22 21-Oct22 -39/ 22-Sep-22 29-Sep-22 -16 o | Storm Sewer& Removal<
6A152to East1150 Breaker Run Top, 2000 T & Underdrain (ZC) 2 2 21-Oct22 25-Oct22 -39/ 29-Sep-22 03-Oct-22 -16 l Breaker Run Top, 2000T
6A152to East1040 Base Course, 2800 T (ZC) 3 3 25-Oct22 28-Oct-22 -39 03-Oct-22 06-Oct-22 -16 . | Base Course, 2800 T (Z(
6A1 52 to East1060 ML PavementL 1/.2,24' Wide, 5900 SY(ZC) 7 7|28-Oct22 08-Nov-22 -39 06-Oct-22 17-Oct-22 A6 o n o n =% ML PavementL112,2
6A1521to East1070 L1 PavementOnly, 12' Wide, 240 SY (ZC) 5 5 02-Nov-22 09-Nov-22 -39 | 11-Oct-22 18-Oct-22 -16 |_1 Pavement Only, 12'
6A152to East1080 Tum Lane/ Integral Widening, 6', 1550 SY(ZC) 5 5 08-Nov-22 15-Nov-22 -29| 17-Oct-22 24-Oct22 -16 Do 0 Tum Lane/ Integrall Wil
6A152to East1090 Curb and Gutter, 620' (ZC) 5 5 09-Nov-22 16-Nov-22 -39/ 18-Oct-22 25-Oct22 -16 ‘ l :Curb and Guiier 620" (
6A1521to East1100 Hand Pours, 260 CY (ZC) 9 9 10-Nov-22 23-Nov-22 -33| 19-Oct-22 01-Nov-22 -16 . * Hand Pours, 260'CY |
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STH 50 Kenosha 2021-2023

1310-10-70 - STH 50 - Comparison to Previous Update

Activity ID Activity Name oD RD| Start Finish Total | Previous Previous Variance - 2021 2022 2023
Floal| Update Start | Update Finish Finish Date D ‘JIFIMIAIMI‘JI‘JIAISIOINID ‘JIFIMIAIMI‘JI‘JIA SIOII\”D J[F[MIAIM

6A152to East1110 Grade and Pour Sidewalk, 230 CY (ZC) 9 9| 16-Nov-22 01-Dec-22 -39 25-Oct22 07-Nov-22 A6 0 Lo = B Grade and Pout Sid
6A152East1120  Topsoil, 3800 SY (Musson) 2 2 02Dec22  05Dec22 39 07-Nov22 | 09-Nov-22 ] [ T N « ¥ Topsoil, 3800 SY (M
6A152 o East1130 Restoration and Signs, 3800 SY (Arbor) 2 2 06-Dec22 | 07-Dec22 -39/ 09-Nov-22 | 11-Nov-22 16 'y ‘I Restpra(]on ‘and Sig

70th South Leg 30 30 01-Sep-22 14-Oct-22 -3 16-Sep-22 25-Oct-22 7 S
6A170th 1110 Storm Sewer, 23 EA (Musson) 8 8 01-Sep-22 14-Sep-22 -24 | 27-Sep-22 07-Oct22 17 . & Storm Sewer 23 EA (MUSS(
6A170th 1000 Saw & Removals (Midstate & Musson) 1 1/ 19-Sep-22 20-Sep-22 27| 16-Sep-22 19-Sep-22 Ll D T A S S T S S T S O SO I SR AR B J ; ,S,aw &Begppygls nggistat,e, &
6A170th 1010 Common X, 3400 CY (Musson) 3 3 20-Sep-22 23-Sep-22 -27 | 19-Sep-22 22-Sep-22 -1 K Common X, 3400 CY (Muss(
6A170th 1020 BreakerRun, 3550 T (ZC) 3 3 23-Sep-22 28-Sep-22 -18 | 22-Sep-22 27-Sep-22 -1 ! Breaker Run; 3550 T(ZC
6A170th 1030 Electrical Crossings (Pro) 3 3 23-Sep-22 28-Sep-22 -16 | 22-Sep-22 27-Sep-22 -1 ! ElecirlcaICrossmgs (Pro)
6A170th 1120 Underdrain (ZC) 1 1|28-Sep-22 29-Sep-22 -18| 07-Oct-22 10-Oct-22 7 b Underdraln (ZC)
6A170th 1040 Base Course, 1450 T (ZC) 2 2 28-Sep-22 30-Sep-22 -18  07-Oct22 11-Oct-22 4 D T T T T T T A S A S S S S N giﬁBaise;QQg[sef14507T7(ZfC)
6A170th 1050 Curb and Gutter,2100', (ZC) 3 3/308ep22  05-0ct22 18 11-Oct22 14-Oct22 74 IR T U R R 1. Curb ad Gutiér, 2100', ZC
A1 70th 1060 Handpours, 225 CY (ZC) 5 5 05-Oct22 12-Oct22 18 14-Oct22 21-Oct-22 7 ‘l=. - Handpours, 225 GY (2C)
6A170th 1070 Grade and Pour Sidewalk, 120 CY (ZC) 5 51 05-Oct22 12-Oct-22 -3 14-Oct22 21-Oct-22 7 Grade and PQurSldewaII
6A170th 1090 Topsoil, 1700 SY (Musson) 1 1| 12-Oct-22 13-Oct-22 -3 21-Oct22 24-Oct-22 7 : Iu poSOI| 1700 SY(MuSso
6A170th 1080 HMA, 1030 T (Stark) 1 1 12-Oct-22 13-Oct-22 -18 | 21-Oct22 24-Oct-22 LA T S T S S S S S S A S S N S S S N SR I B | HMAJO;BQT((SI@(IQ 77777
6A170th 1100 Restoration and Signs, 1700 SY (Arbor) 1 1/ 13-Oct-22 14-Oct-22 -3 24-Oct22 25-Oct-22 7 Restoration and Signs, 17

STH31NB 27 27 03-Aug22A  11-Oct22 6 05Aug22  10-Oct22 -1 3 A
6A1STH31NB 1010 Saw & Removing Pavement, 9500 SY (MIdstate & Musson) 5 0 03-Aug-22A | 05-Aug-22A 05-Aug-22 10-Aug-22 5 L saws Removing Pavement, 950
6A1STH31NB 1040 | Common X,7200 CY (Musson) 6 0/ 08-Aug22A | 12-Aug-22A 11-Aug-22 17-Aug-22 5 'L Cdmmbn X 7:‘goo byi(Mu‘ssoin)
6A1STH31NB 1210 Remove Contaminated Soil (Musson/TRC) 4 0/ 08-Aug-22A | 12-Aug-22A 11-Aug-22 15-Aug-22 3 l R@@QYQCPH@W'Q@@Q,SPJKMU,S,
6A1 STH31 NB 1020 Storm Sewer & Removals, 20 Each (Musson) 7 0 11-Aug22A | 24-Aug-22A 19-Aug-22 26-Aug-22 3 n Sform Sewer& Removals, 20 Ez
6A1STH31NB 1050 BreakerRun, 7,900 T (ZC) 4 0 25-Aug-22A | 01-Sep-22 -31/| 18-Aug-22 22-Aug-22 -7 o BreakerRun,7,900T (ZC
6A1 STH31 NB 1080 Elecfrical Crossings (Pro) 2 0 29-Aug-22A | 31-Aug-22A 22-Aug-22 23-Aug-22 6 . EIec1ncal Crossmgs (p,—Q) ;
6A1STH31NB 1060 Base Course, 3300 T (ZC) 3 3 30-Aug-22A | 07-Sep-22 -31| 31-Aug-22 06-Sep-22 -1 Base CC)urse 3300 T(ZC)
6A1STH31NB 1030 Excavate for204 Wall (Musson) 2 2 01-Sep-22 06-Sep-22 2| 11-Aug-22 12-Aug-22 uLA D T T S S S S S S A N S S S ' li i Ij—'_xﬁcayatp’fp!g(){{\/’\(qlli M y,é;s,qr
6A1STH31NB1070 | PourLeveling Pad 204 (Arbor) 3 3/06-Sep22 | 09-Sep-22 2 13-Aug22 | 16-Aug22 17 « |1 PourLeveling Pad:204 (Arbor
6A1STH31NB 1100 ML Pavement, 22' Wide, 4900 SY(ZC) 5 51 07-Sep-22 14-Sep-22 -31| 06-Sep-22 13-Sep-22 -1 ‘ML:Payement;22" Wide, 490(
6A1STH31NB 1150 Hand Pours in Intersection, HES 200 CY (ZC) 6 6 07-Sep-22 15-Sep-22 -28 | 06-Sep-22 14-Sep-22 -1 ‘Hand Pours in Intersecﬂon HE|
6A1STH31NB 1090 Build 204 Wall (Arbor) 3 3 09-Sep-22 14-Sep-22 -2 17-Aug-22 19-Aug-22 17 o0 Bu||d 204 WaII (Arbor)
6A1STH31NB1120 | L3MBike Lane, 16' Wide Varying,4500 SY (ZC) 7 7 12-Sep22  21-Sep-22 -31 09-Sep-22 | 20-Sep-22 e T TS SO SO U S S S SO SN AN T I ' L3Bike Lane, 16" Wide Varyi
6A1STH31NB 1110 Pour204 Concrete Cap (Lunda) 3 3 14-Sep-22 19-Sep-22 -2 20-Aug-22 23-Aug-22 17 o I » Pour 204 Concrete Cap (Lun
6A1STH31NB1130 | Wall 204 Railing (Lunda) 1 1/19-Sep22 | 20-Sep-22 2 24-Aug22 | 24-Aug22 A7 .| 1 Wall 204 Railing (Lunda)
6A1STH31NB 1140 Curb and Gutter, 2200' (ZC) 6 6 21-Sep-22 29-Sep-22 -31| 20-Sep-22 28-Sep-22 -1 ! Curbiand Gutter;2200' (ZC)
6A1STH31NB 1200 | Hand Pours, 300 CY (ZC) 6 6| 22-Sep-22 30-Sep-22 31 21-Sep-22 29-Sep-22 4 Hand po‘Urs 3300 c\‘((zc‘:)
6A1 STH31 NB 1160 Grade and Pour Sidewalk, 200 CY (ZC) 9 9 23-Sep-22 06-Oct-22 6| 22-Sep-22 05-Oct-22 oLl T S S S S S S T S S I T S N S R T B - Q[adegrjd?oyris)dgvyalikr
6A1STH31NB1180  Topsoil, 3000 SY (Musson) 2 2 06-Oct22 10-Oct-22 -6 05-Oct22 07-Oct22 Al 1 Topsoil 3000 SY (Musson)
6A1STH31NB 1190 Restoration and Signs, 3000 SY (Arbor) 3 3 06-Oct-22 11-Oct22 -6 | 05-Oct-22 10-Oct22 -1 Restoraton and Slgns, 30(
6A1STH31NB 1170 Temp HMA (Stark) 1 1/ 07-Oct-22 10-Oct22 -37  15-Sep-22 16-Sep-22 -16 . | Temp HMA (Stark) :

52nd Ave North 45 45 19-Sep-22 21-Nov-22 -12 25-Aug-22 28-Oct22 -16 :
7B52nd 1110 Close 52nd (CTC) 1 1| 19-Sep-22 20-Sep-22 26 | 25-Aug-22 25-Aug-22 A6 L | 7C7|Q87675727r]d7c'|—7(}) 777777777
7B52nd 1000 Removing Pavement, 2700 SY (Musson) 3 3/ 19-Sep-22 | 22-Sep-22 26 25-Aug22  29-Aug-22 -] T A « | Rémoving pag,emen}, 27‘00 g
7B 52nd 1020 Common X, 3400 CY (Musson) 4 4 22-Sep-22 28-Sep-22 -26 | 30-Aug-22 06-Sep-22 -16 L |} Cbmmori X, 340‘0 C‘Y(I\/luss
7B 52nd 1030 Breaker Run, 2500 T (ZC) 3 3| 23-Sep-22 28-Sep-22 -26 ' 31-Aug-22 06-Sep-22 -16 L B Breaker Run 2500 T(ZC)
7B 52nd 1140 VOPP -5 Sanitary Laterals 4 4 28-Sep-22 04-Oct-22 -26 06-Sep-22 12-Sep-22 -16 =1 VOPP 5 Sanltary Laterals
7B52nd 1010 Storm Sewer & Removals, 33 Each (Musson) 14 14 04-Oct-22 24-Oct-22 -26  12-Sep-22 30-Sep-22 ‘ ,S,tO,ﬁ,Tl Sewer& Rgmoya[
7B52nd 1130 Breaker Run Top & Underdrain (ZC) 1 1240ct22 | 25-0ct22 26 30-Sep22 | 03-Oct22 Breaker Run Top:& Unde
7B 52nd 1040 Base Course, 2400 T (ZC) 3 3 25-Oct-22 28-Oct-22 -26  03-Oct-22 06-Oct-22 -16 a |: Bése ‘COLLH’SQ‘, 2400 T(Z(
7B 52nd 1050 Elecfrical Crossings (Pro) 1 1 27-Oct-22 28-Oct-22 -26  05-Oct-22 06-Oct-22 -16 - | Elecincal Crossmgs (Pro
7B 52nd 1060 Curb and Gutter, 150' (ZC) 5 51 28-Oct-22 04-Nov-22 -26  06-Oct-22 13-Oct22 -16 - Curb and Guﬂel‘, 150 (V4
7B52nd 1080 Sidewalk, 10 CY (ZC) 2 2 04Nov22  08-Nov-22 5 13-Oct22  17-Oct22 el IR T O A R SO U U N U O DU A N N A O .« 1 Sidewalk, 10CY(ZC) |
7B 52nd 1120 Signal Bases (Pro) 5 5| 04-Nov-22 11-Nov-22 23| 13-Oct-22 20-Oct22 -16 Signal Bases (Pro)
7B52nd 1070 Hand Pours, 240 CY (ZC) 8 8 04-Nov22 | 16-Nov-22 -26 13-Oct22 25-Oct-22 -16 =B Hand Pours, 240 GY ;
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STH 50 Kenosha 2021-2023

1310-10-70 - STH 50 - Comparison to Previous Update

Activity ID Activity Name oD RD| Start Finish Total | Previous Previous Variance - 2021 2022 2023
Floal| Update Start | Update Finish | Finish Date 5™y TETMT AT M[ S J[A[S[O[ N[ D] J[F[M[ A[M[J[ JTA] S[O[N[ D[ J[F[M[A]™
'l 7852nd 1100 HMA, 750 Ton (Stark) 1 1 15Nov22  16-Nov-22 -26 | 24-Oct22 25-Oct22 A6 n i 1 \HMIA, 750 Ton! (Stark)
7B 52nd 1090 Toposil, Restoration, Signs 1400 SY (Musson and Arbor) 3 3 16-Nov-22 21-Nov-22 -12 | 25-Oct22 28-Oct-22 -16 o 1 1 Toposil Résto‘raﬁd)n g
52nd Ave South 22 22 30-Sep-22 01-Nov-22 -8 21-Sep-22 21-Oct-22 S T T T R S S S S S S S R S S N I
6B 52nd 1000 Saw & Removing Pavement, (Musson) 2 2| 30-Sep-22 04-Oct-22 -15| 21-Sep-22 23-Sep-22 7l | Saw& Removmg Pavemer
6B 52nd 1030 Common X, (Musson) 2 2| 04-Oct-22 06-Oct-22 -15| 23-Sep-22 27-Sep-22 -7 .fl Common X,‘(MUSson) '
6B 52nd 1040 Breaker Run, (ZC) 2 2| 06-Oct22 10-Oct22 15 27-Sep22  29-Sep-22 7 I eregkeg Ru,ﬁ, (20)
6B 52nd 1060 Electrical Crossings (Pro) 1 1/ 10-Oct22 11-Oct22 15 29-Sep22 | 30-Sep-22 7 : | Elettical Crossings (Pro)
6B 52nd 1050 Base Course, 1650 T (ZC) 2 2 10-Oct-22 12-Oct-22 -15| 29-Sep-22 03-Oct-22 A T T T T R T T T S S O S S AN N SR ) | B B?,QQ QQLJ [s[e 716507'[ (,ZC)
6B 52nd 1070 Slip Curb and Gutter (ZC) 5 51 12-Oct22 19-Oct-22 -15 03-Oct22 10-Oct-22 -7 Sllp Curb and Guﬁer (ZC)
6B 52nd 1140 Sidewalk (ZC) 4 4| 19-Oct-22 25-Oct-22 -11 10-Oct22 14-Oct-22 -7 0 S|dewalk (ZC)
6B 52nd 1120 Signal Bases (Pro) 5 5| 19-Oct-22 26-Oct-22 -4 10-Oct-22 17-Oct-22 -7 J Sl‘gna‘l Bases (Prb)
6B 52nd 1080 Handpours 230 CY (ZC) 8 8 19-Oct22 31-Oct22 -15 10-Oct22 20-Oct-22 -7 Handpours 230:CY (ZC)
6B 52nd 1130 Topsoil & Restoration (Musson & Arbor) 1 1| 31-Oct22 01-Nov-22 -15| 20-Oct-22 21-Oct-22 A T T T S S S S S S S S S S S |7 . Tppﬁspjlf{gReLs’thauqn (Y
47th Ave 19 19 23-Sep-22 20-Oct-22 -23 22-Sep-22 19-Oct-22 -1
6B 47th 1000 Saw & Removing Pavement, (Musson) 1 1|23-Sep-22 26-Sep-22 -27 | 22-Sep-22 23-Sep-22 -1 l saw& Removmg Pa\/emenl
6B47th 1010 Common X, (Musson) 1 1| 26-Sep-22 27-Sep-22 -27 | 23-Sep-22 26-Sep-22 -1 ] Common X (Musson)
6B 47th 1020 Breaker Run, (ZC) 1 1|27-Sep-22 28-Sep-22 -23 | 26-Sep-22 27-Sep-22 -1 l Breaker Run {(Ze) o
6B 47th 1040 Base Course, 1650 T (ZC) 2 2 28-Sep-22 30-Sep-22 -23 | 27-Sep-22 29-Sep-22 L T T S S S S S S SR S S T N Basg Coturse, 1650 T (ZC)
6B 47th 1050 Slip Curb and Gutter (ZC) 2 2| 30-Sep-22 04-Oct-22 -23| 29-Sep-22 03-Oct22 -1 [} Sllp Curb and Gutlel’ (ZC)
6B 47th 1060 Handpours 230 CY (ZC) 6 6 04-Oct22 12-Oct-22 -23 | 03-Oct22 11-Oct22 -1 Handp()urs 230 CY(ZC;)
6B 47th 1080 Sidewalk (ZC) 4 4 12-Oct-22 18-Oct-22 -23 | 11-Oct22 17-Oct-22 -1 !  Sidewalk (ZC) ‘
6B 47th 1070 Topsoil & Restoration (Musson & Arbor) 18-Oct-22 20-Oct-22 -23 | 17-Oct22 19 Oct-22 1 l Topsonl & Restorahon (Mu
-- ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,
6A2 1000 Traffic Switch on STH31and 60th (CTC) 1/ 07-Oct-22 10-Oct-22 44 15- Sep -22 16 Sep -22 -1 6 a ' Trafﬁc SW|tch on STH 31 an
6A21010 STH 31 & 60th Saw, Remove, Excavate, Backfill, HES Concrete 7 7 07-Oct22 18-Oct-22 44 15-Sep-22 26-Sep-22 -16 =B 'sTH31&60th Saw, Rem:
6A2 1030 Temp HMAon STH31 and 60th (Stark) 1 1 20-Oct22 21 Oct22 -46 26- Sep 22 27 Sep 22 18 ol 3 Teimp HMAoﬁ SfH 311 an
Stage 6B I ) e 7 T e T o
6B 1040 Open 70th South & Close 69th(CTC) 13-Oct-22 14OCt22 -18 24-Oct-22 2500t22 Qpen]@tgﬁqgh&@!qsg
‘ 6B 1000 Traffic Switch on STH31(CTC) 1 1 21-Oct-22 24-Oct-22 46 29-Sep-22 30-Sep-22 -1 6 Trafflc Swrtch on STH 31(
‘ 6B 1030 SawPavementatSTH 31 (Midstate) 1 1/21-Oct-22 24-Oct-22 46 29-Sep-22 30-Sep-22 -16 i b Saw Pavement at STH 3]
\ 6B 1050 Remove Pavement, Common Excavation atSTH 31 2 2 21-Oct-22 25-Oct-22 46 29-Sep-22 03-Oct-22 -16 . I Remove Pavemént Con
‘ 6B 1060 Breaker Run, Base Course atSTH 31 1 1| 25-Oct-22 26-Oct-22 46 03-Oct22 04-Oct-22 -16 . |‘ Breaker Run; Base Cour
. 6B1010 Loops & HES Concrete atSTH31 (ZC & Pro) 6 6 26-Oct22 03-Nov-22 46| 04-Oct-22 12-Oct-22 S T T T S T S S S S N S N B 7LLQQpis’&HELSpp’nc’[eitg
‘ 6B 1020 Temp HMAon STH31 (Stark) 1 1| 03-Nov-22 04-Nov-22 46 12-Oct22 13-Oct-22 -16 Temp HMAOn STH ‘31 (
338+90 to 350+00 54 54 30-Sep-22 19-Dec-22 -30 26-Sep-22 13-Dec-22 4 o
6C11040 Saw & Remove Pavement, 5000 SY (Midstate & Musson) 4 4| 30-Sep-22 06-Oct-22 -30 26-Sep-22 30-Sep-22 4 :l Saw& R’emove Pavement
6C11060 Common X,3700 CY (Musson) 3 3 06-Oct-22 11-Oct22 -30  30-Sep-22 05-Oct-22 4 J Common )( 3700 €Y (Mug
6C11070 Breaker Run, 2900 T (ZC) 3 3| 11-Oct22 14-Oct-22 -30| 05-Oct-22 10-Oct-22 Al ”J‘J Breglger,RynggQQ,T,(z,C)
6C11080 Elecfrical Crossings (Pro) 1 1/ 14-Oct-22 17-Oct22 -25 10-Oct-22 11-Oct22 4 Elect’Ical Orosslngs (Pro)
6C1 1090 Storm Sewer & Removals, 12 EA (Musson) 5 51 14-Oct-22 21-Oct-22 -30  10-Oct-22 17-Oct22 4 .! StOrm Sewer& Rem0va|<
6C11160 Breaker Run Top, 1000 T & Underdrain (ZC) 1 1 21-Oct-22 24-Oct-22 -30  17-Oct-22 18-Oct22 4 J Breaker Run Top» 1 000T
6C11100 Base Course, 1650 T (ZC) 3 3 24-Oct-22 27-Oct-22 -30  18-Oct-22 21-Oct-22 4 © Base Course, 16560 T (Z¢
6C11110 EBMB Integral Pavement, 15' Wide, 4130 SY (ZC) 7 7| 27-Oct22 07-Nov-22 -30 | 21-Oct-22 01-Nov-22 Al -J i EBIWB [nﬁtegiratl?ay’em
6C11130 52nd Signal Bases (Pro) 5 5 07-Nov-22 14-Nov-22 -24 | 01-Nov-22 08-Nov-22 4 52nd Slgnal Bases (P
6C11170 PavewmentEB L1, 12' Wide, 1150 SY (ZC) 6 6 07-Nov-22 15-Nov-22 -30  01-Nov-22 09-Nov-22 4 PavewmehtEB |_1 12
6C11180 Curb and Gutter (ZC) 6 6 15-Nov-22 23-Nov-22 -30  09-Nov-22 17-Nov-22 4 J Curb and Gutter (z(_‘,)
6C11120 Handpours, 230 CY (ZC) 7 7 28-Nov-22 06-Dec-22 -30  17-Nov-22 30-Nov-22 4 Handpours; 230 CY
6C1 1140 Sidewalk (ZC) 8 8| 07-Dec-22 16-Dec-22 -30  01-Dec-22 12-Dec-22 Al ”47””JJ””S’IQLGWQU(’(ZC)”N
6C1 1150 Topsoil & Restoration (Musson & Arbor) 1 1| 19-Dec-22 19-Dec-22 -30  13-Dec-22 13-Dec-22 4 A Topso]l & Restor“ai
45th Ave South 32 32 20-Oct-22 07-Dec-22 -39 19-Oct-22 11-Nov-22 -16 '
6B S 45th 1000 Open 47th and Close 45th South (CTC) 1 1/ 20-Oct-22 21-Oct-22 -23 | 19-Oct-22 20-Oct-22 -1 ] Open 47Ih and Ciose 454
6B S 45th 1010 Saw Pavementand Remove (Midstate & Musson) 1 1 11-Nov-22 14-Nov-22 -39 | 20-Oct-22 21-Oct22 -16 g ‘Saw Pavementand Ry
6B S45th 1020 Common Excavation (Musson) 1 1| 14-Nov-22 15-Nov-22 39| 21-Oct22 24-Oct22 -16 »! | :Common Excavation |
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Proj. ID: 1310-10-70-UP-15R1

Activity ID Activity Name oD RD| Start Finish Total | Previous Previous Variance - 2021 2022 2023
Floal| Update Start | Update Finish | Finish Date 5™y TETMT AT M[ S J[A[S[O[ N[ D] J[F[M[ A[M[J[ JTA] S[O[N[ D[ J[F[M[A]™
'l 6Bs45n1030 Breaker Run (ZC) 1 1 15Nov22  16-Nov-22 -39 24-Oct22 25-Oct22 AB[ - 1 'BreakerRun (z0)'
6B S45th 1040 Storm Sewer (Musson) 2 2 16Nov22  18-Nov-22 39 25-0ct22  27-Oct22 16 « 1! storm Sewer (Mussor
6B S 45th 1050 Base Course (ZC) 1 1/18Nov22 | 21-Nov-22 -39 27-Oct-22 28-Oct-22 -16 | I Base Course (zc)
6B S 45th 1060 Curb & Gutter (ZC) 3 3 21-Nov-22 28-Nov-22 -39 28-Oct-22 02-Nov-22 -16 I‘ Curb & Guﬂ:er (ZC)
6B S 45th 1070 Concrete Handpours (ZC) 6 6| 22-Nov-22 02-Dec-22 -39 | 31-Oct22 08-Nov-22 Ll T T A S S S S S S S SRS B T N Qc) ngyete Handpgqr
6B S 45th 1080 HMATie-In (Stark) 1 1 05-Dec-22 05-Dec-22 -39  08-Nov-22 09-Nov-22 -16 ‘ l HMATie-In (Stark)
6B S 45th 1090 Topsoil (Musson) 1 1 06-Dec-22 06-Dec-22 -39  09-Nov-22 10-Nov-22 -16 ¥ I Topsoil (Musson)
6B S 45th 1100 Restoration and Signs (Arbor Green) 1 07-Dec22  07-Dec-22 3 10 Nov-22  11-Nov-22 -16 il Restb;aﬁon}and Sig
Stage 6C1 - =
6C1 1000 Traffic Switch on STH31and 60th (CTC) 1 04-Nov-22 07-Nov-22 13 Oct-22 14-Oct-22 -1 6 Tramc Sw|tch on STH 3
 6C11050 Close 64th (CTC) 1 04-Nov22 | 07-Nov-22 -39 13-0ct22  14-Ock22 N IR R A e A A A A Close 64 (CTC) | |
 6C11030 Saw, Remove Pavement, and Excavate 31 and 60th (2 Musson Crews) 2. 2 07Nov22 | 09-Nov-22 46 14-Oct22  18-Oct22 16 "= i1 sawRemove Pavéme
 6C11200 Storm Sewerat31 (Musson) 1 1 09Nov22  10-Nov-22 46 18-Oct22 19-Oct22 -16 "1l Storm Sewerat31 (Mu
‘ 6C1 1190 Breaker Run, Base Course, and Crossing (2 ZC Crews) 2 2| 10-Nov-22 14-Nov-22 46 19-Oct-22 21-Oct-22 -16 D 1 ‘Bre‘ake‘r len Basé Co
\ 6C11010 Concrete Handpours HES (ZC) 7 7| 14-Nov-22 23-Nov-22 -46 | 21-Oct-22 01-Nov-22 Ll T T S S S S S S S A R B I Qc) npyete Handpgq@
 6C11020 Temp HMAon (Stark) 1 1 28-Nov-22  28-Nov-22 46 01-Nov22  02-Nov-22 16 1. |‘ Temp HMAon (Sta,k
64th Ave 20 20 07-Nov-22 07-Dec-22 -39 14-Oct22 11-Nov-22 -16 b
6B 64th 1000 Saw & Removing Pavement, (Musson) 2 2 07-Nov-22 | 09-Nov-22 -39 14-Oct-22 18-Oct22 16 ol saw& ReMovihg pave
6B 64th 1010 Common X, (Musson) 2 2 09-Nov-22 11-Nov-22 -39 18-Oct-22 20-Oct-22 -16 D | Common x (Musson)
6B 64th 1020 Breaker Run, (ZC) 2 2 11-Nov-22 15-Nov-22 -39 20-Oct-22 24-Oct-22 L] T T T S S S S S R S SN I ,B[QQKQIR,UU, (ZC) ]
6B 64th 1040 Storm Sewer (Musson) 1 1 15-Nov-22 16-Nov-22 -39 24-Oct-22 25-Oct-22 -16 I :Storm Sewer(Musson
6B 64th 1050 Base Course, (ZC) 1 1 16-Nov-22 17-Nov-22 -39 25-Oct-22 26-Oct-22 -16 . ol ' Base Course, (ZC})
6B 64th 1060 Slip Curb and Gutter (ZC) 2 2 17-Nov22 | 21-Nov22 39| 26-0ct22 28-Oct22 16 i ¥ Slip Crb and Guteer
6B 64th 1070 Handpours (ZC) 4 4| 21-Nov-22 29-Nov-22 -39 28-Oct-22 03-Nov-22 -16 4 . Handpours (ZC)
6B 64th 1080 Sidewalk (ZC) 4 4| 30-Nov-22 05-Dec-22 -39  03-Nov-22 09-Nov-22 . Sldewalk(ZC) 777777
6B 64th 1090 Topsoil & Restoration (Musson & Arbor) 2 2 06-Dec-22 07-Dec-22 -39  09-Nov-22 11-Nov-22 | Topsoil & Restoratig
69th Ave 38 38 13-Oct22 08-Dec-22 -23 24-Oct22 22-Nov-22 T
6B 69th 1000 Saw & Removing Pavement, (Musson) 1 1/ 13-Oct-22 14-Oct-22 -18 | 24-Oct-22 25-Oct22 7 I, : Saw & Remoying Paverr
6B 69th 1010 Common Excavation (Musson) 1 1 14-Oct-22 17-Oct-22 -18 | 25-Oct-22 26-Oct-22 7 | . Cbmn‘qonlExéavéﬁorﬁ ™
6B 69th 1020 Breaker Run, (ZC) 1 1/ 17-Oct-22 18-Oct-22 -18 | 26-Oct-22 27-Oct22 L4 D T T N T A S N A S S SR R B T B te;al;e[ Rqr] ,7(27(}) N L ]
6B 69th 1030 Electrical Crossings (Pro) 1 11 18-Oct-22 19-Oct-22 -17 | 27-Oct-22 28-Oct-22 7 ! Electrical Crossings (Pro
6B 69th 1040 Storm Sewer (Musson) 2| 2 10Nov22  14-Nov-22 35 27-0ct22 | 31-Oct22 -10 « 1 'Storm Sewer (Musson
6B 69th 1050 Base Course, (ZC) 2 2 14Nov22  16-Nov-22 35 31-0ct22  02-Nov-22 10 + | Base Course, (Z0)
6B 69th 1060 Slip Curb and Gutter (ZC) 4 4| 16-Nov-22 22-Nov-22 -35 02-Nov-22 08-Nov-22 -10 ol Slfp CUrb ‘and‘ Guiter(
6B 69th 1070 Handpours (ZC) 7 7 18-Nov-22 01-Dec-22 -35 04-Nov-22 15-Nov-22 -10 . ) ,H@UF’P,QU[S, ZC) O
6B 69t 1110 HMA Tie-In 1 1/02-Dec22 | 02-Dec22 21 15-Nov-22  16-Nov-22 -10 .1 HMATieHn |
6B 69th 1090 Sidewalk (ZC) 3 3 02-Dec-22 06-Dec-22 23 15-Nov-22 18-Nov-22 -10 I S|dewalk (ZC) ‘
6B 69th 1100 Topsoil & Restoration (Musson & Arbor) 2 2 07-Dec22 08-Dec-22 -23 | 18-Nov-22 22 Nov-22 -1 0 Top$o|| & Restoratc
Stage 6C2 -E-H-
6C2 1000 Traffic Switch to 6C2 (CTC) 1 129Nov22  29-Nov-22 46 02-Nov-22 03 Nov-22 - 6 77777777777777777777777777777777777777777777777777777777777777777777777 ! ) Irajﬁfg ,S,thr;h o ,692,
\ 6C21010 STH 31 - Saw, Remove, Excavate, Backfill, HES Concrete 7 7 30-Nov-22 08-Dec-22 46 03-Nov-22 14-Nov-22 -16 . STH 31 Saw Rem
I S e 7 K 7 M ;
3B127 Super 1120 Traffic Switch into Stage 7/8 1 01-Sep-22 01-Sep-22 15-Sep-22 16-Sep-22 9 I, fTraﬁic SVWtbh irm Stage 718
| 3B127 Super 1110 EB Curb and Gutter, SRB to SRC (ZC) 5 5 02-Sep-22 12-Sep-22 28 16-Sep-22 23-Sep-22 9 o EB Cljrb énd Gufter SRBto <
\ 3B127 Super 1100 Mow Strip and Beamguard (Arbor/ZC) 4 4| 12-Sep-22 16-Sep-22 28 | 23-Sep-22 29-Sep-22 Of v v e ] I o ,MQW,SWP,@UU,BB?NQU@@ (
\ 3B129 Super 1090 Mow Strip and Beamguard (Arbor/ZC) 4 4| 12-Sep-22 16-Sep-22 28 23-Sep-22 29-Sep-22 9 0. Mow Strip and Beamguard
 3B131Super1090 Mow Stip and Beamguard (Arbor/ZC) 4 4 12-8ep22 | 16-Sep-22 28 23-Sep22  29-Sep-22 9 0. MowStip and Beamguard
\ 3B127 Super 1130 Complete Topsoil and Restoration , SRB to SRC (Musson/Arbor) 16-Sep-22 27-Sep-22 8 29-Sep-22 10-Oct-22 9 Complete Topsoil and Res
77t Road A& ---— e e
77th Ave 95 23 11-Oct21A  05-Oct22 22 11Feb22  30-Aug22 24| bbb
7A77t 1040 Electrical Crossings (Pro) 2 0 11-Oct21A 02-Nov-21A 12-Aug-22 13-Aug-22 e Elecmcal Crossmgs (Pro)
7A77th 1000 Storm Sewer, 14 Each (Musson) 6 0 11Feb-22A  24Feb-22A 11Feb-22 | 24-Feb-22 0 ' Sfomi Sewer, 14 Each (Musson) o
7A77t 1050 Traffic Confrol on 77th Ave (CTC) 1 1| 24-May-22A | 01-Sep-22 12| 24-May-22 01-Aug-22 -26 o Traffic Control on 771h Ave (CTC
Preoject ID: 1310-10-70-UP-17 = Remaining Level of Effort PrimaryBaseline [_—___1 Remaining Work <o < Baseline Milestone TASK filter: All Activities
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1310-10-70 - STH 50 - Comparison to Previous Update

Acivity D

Activity Name OD RD| Start Finish Total | Previous Previous Variance - 2021 2022 2023
Floal| Update Start | Update Finish Finish Date D JIFIMIAIMIJIJIAISIOINI JI IMIAIM T I A SIOI I JIFIMIAIM

7A77th 1010 Saw & Common X (Midstate & Musson) 3 3 24-May-22A | 07-Sep-22 12 24-May-22 03-Aug-22 26| o $aw & Common X (Mldstate &

TA77th 1020 Breaker Run (ZC) 2 2 24-May-22A | 09-Sep-22 13 24-May-22 05-Aug-22 A I T T T A S T R S T R S R ooy |7 ] !3@3'@[3“,& (ZC) 777777777777

7A77th 1180 Charter work at 15KA+44 10 10 01-Sep-22 16-Sep-22 12 01-Aug-22 11-Aug-22 -26 = 0 ‘Charter work at15}<A+44

TA77t 1190 Breaker Run Top & Underdrain (ZC) 1 1| 09-Sep-22 12-Sep-22 13 06-Aug-22 06-Aug-22 -26 " Breaker Run Top & Underdran

7A77th 1030 Base Course (ZC) 3 3 12-Sep-22 15-Sep-22 13 08-Aug-22 10-Aug-22 -26 ' Base CourSe (zc)

TA77t 1070 Curb and Gutter (ZC) 5 5 16-Sep-22 23-Sep-22 12 15-Aug-22 19-Aug-22 24 o O Curb and Guﬁer (z(;)

7A77th 1100 HMA (Stark) 1 1/ 23-Sep-22 26-Sep-22 12 20-Aug-22 20-Aug-22 ] 7|4 ] HMA (Stark 7777777777777777

7A77th 1090 Sidewalk (ZC) 5 51 23-Sep-22 30-Sep-22 22 20-Aug-22 25-Aug-22 1] Sidewalk (ZQ)

TA77th 1110 Topsoil (Musson) 1 1| 30-Sep-22 03-Oct-22 22 26-Aug-22 26-Aug-22 Tppsoﬂ (Musson)

TA77t 1120 Restoration and Signs (Arbor) 2 2 03-Oct-22 05-Oct-22 22 29-Aug-22 30-Aug-22 Resb[aﬁon and Slgns (Ar’o(
Road A&B 86 12 21-Feb-22A  20-Sep-22 33 21-Feb-22 13-Aug-22

7A Rd A&B 1200 Storm Sewer, 12 Each (Musson) 10 0 21-Feb-22A | 01-Mar-22A 21-Feb-22 0t-Mar22 | O ¢ i oo oo v 0 B giom Séwer 12Each (Mussorl) ¢ 1 1

7A Rd A&B 1060 Saw (CTC & Midstate) 1 0 14-Mar22A | 14-Mar-22A 14-Mar-22 14-Mar22 | 0| o r o n o eaw(CTC A Midstate): L ¢ Lo

7ARd A&B 1210 Common X,6700 CY (Musson) 3 0 21-Mar22A | 23-Mar-22A 21-Mar-22 23-Mar-22

7ARd A&B 1220 Breaker Run 6000 T & Underdrain (ZC) 3 0 21-Mar22A | 25-Mar-22A 21-Mar-22 25-Mar-22

7ARd A&B 1230 Base Course, 4300 T (ZC) 3 0 24-Mar22A | 25-Mar-22A 24-Mar-22 25-Mar-22

7A Rd A&B 1130 Excavate for 102 Wall (Musson) 1 0 18-Apr22A 18-Apr-22A 18-Apr-22 18-Apr-22

7ARd A&B 1140 Pour Wall Footing (Arbor) 2 0 19-Apr22A 19-Apr-22A 19-Apr-22 19-Apr-22

7ARd A&B 1150 Build Wall 102 (Arbor) 3 0 20-Apr22A | 20-Apr-22A 20-Apr-22 20-Apr-22

7ARd A&B 1260 Curb and Gutter, 2500' (ZC) 5 4 04-May-22A | 08-Sep-22 20| 04-May-22 04-Aug-22 Curb and Gutter 2500 (zc)

7ARd A&B 1270 Hand Pours, 200 CY (ZC) 5 0 05-May-22A | 20-May-22A 05-May-22 20-May-22 0 . 3 Hénd Pours 200 CY(ZC)

7ARd A&B 1160 PourWall 102 Cap (Lunda) 3 0 26-May-22A | 31-May-22A 26-May-22 31-May-22 R R R R R R T R . EQUEW?"JQZ,@@RQ—HQ@?) 777777777777777

7ARd A&B 1170 Install Wall 102 Railing (Lunda) 1 1/ 01-Sep-22 01-Sep-22 27 01-Aug-22 01-Aug-22 -26 ! Instafl Wall 102 Ralllng (I_unda

7ARd A&B 1050 KWU 2 Sanitary Manhole Reconstructs (Musson) 1 1/ 01-Sep-22 01-Sep-22 21 01-Aug-22 01-Aug-22 -26 § KWU 2 Sanltary Manhole Reco

7ARd A&B 1280 Sidewalk, 200 CY (ZC) 5 51 08-Sep-22 15-Sep-22 33 05-Aug-22 10-Aug-22 -26 o |0 Sldewalk 200 CY(ZC)

7ARd A&B 1290 HMA (Stark) 1 1 09-Sep-22 12-Sep-22 20| 06-Aug-22 06-Aug-22 -26 0 HMA (Stark) P

7ARd A&B 1300 Topsoil, 5000 SY (Musson) 1 1 15-Sep-22 16-Sep-22 33 11-Aug-22 11-Aug-22 -26 7777777777777777777777777777777777777777777777777777777777777777777777777777 b TppﬁsQl[, §QQO,$Y,(MU§$QD), .

7ARd A&B 1310 Restoration and Signs, 5000 SY (Arbor) 2 16-Sep-22 20-Sep-22 33 12- Aug -22 13 Aug -22 .

Stage 8

Stage 8 1000 Traffic Switch to Stage 8 (CTC)

Road Cto 57th

7ARd C-57 1020
7ARd C-57 1030

Common X,4300 CY (MIdstate & Musson)
Breaker Run and Underdrain, 4720 T (ZC)

---

1

) T = T

15 Dec-22

15 Dec-22

44

18-Nov-22

I Restoration and Signs, 5000 |

v 1 Traffic Switch to Sty

I} Breaker Run and

\ 3 3
‘ 7ARd C-57 1040 Base Course, 2100 T (ZC) 4 4| 20-Dec-22 02-Jan-23 44 28-Nov-22 01-Dec-22 -16 a . Base Cou rsé, 21
| 7ARdC-57 1100 Signal Bases in Median 4 4 20-Dec22  02-Jan-23 44 28Nov-22 | 01-Dec-22 16 : B gignalBasesin
| 7ARdC-571050 Electical Crossings (Pro) 1 1/22-Dec22  22-Dec22 41 30-Nov-22 | 30-Nov-22 16 i |} Eléctical Crossing
 7ARdC-571090 Curb and Guter, 4620’ (ZC) 5 5 23Dec22  06-Jan-23 41 01-Dec22  07-Dec22 ) T T T T U T N U U Y T = B Cuband Gutel
‘ 7ARd C-57 1110 Sidewalk, 290 CY (ZC) 7 02-Jan-23 11 -Jan-23 41 02 Dec-22 12 Dec-22 -1 6 = . S|dewa‘|k, 2‘90 (
57th to East Limits -- -

Stage 8 1070 Remove Contaminated Soil (Musson/TRC) 15-Dec-22 15 Dec-22 18 Nov-22 21 -Nov-22 -1 6 AN Remove Contamlr
\ Stage 8 1020 Fine Grade for Curb and Sidewalk (ZC) 8 8 15-Dec-22 03-Jan-23 44 18-Nov-22 02-Dec-22 -16 - - F|ne Gradefor(
 Stage 81090 Adivate 52nd Signals 10 10 16Dec22  06-Jan-23 38 21-Nov22  07-Dec22 R N R N N T T N U T A ,,4,,,]77%!,,@\@@452;1,(43
\ Stage 8 1030 Concrete Curb and Gutter, 5550' (ZC) 6 6 19-Dec22 03-Jan-23 44 | 22-Nov-22 02-Dec-22 -16 Concrete Curba
| Stage 81080 Tum Lane Handpours (ZC) 8 8 22-Dec-22 10-Jan-23 40| 30-Nov-22 09-Dec-22 -16 §=. o Turh Léne Han
‘ Stage 8 1040 Median Sidewalk, 240 CY (ZC) 10 10| 23-Dec-22 13-Jan-23 44 01-Dec-22 14-Dec-22 -16 =- - Med|an S|dew
\ Stage 8 1050 Stand Signals and Activate (Pro) 10 10 02-Jan-23 16-Jan-23 44 02-Dec-22 15-Dec-22 -16 — | Stand S|gna|s
\ Stage 8 1060 Permanent Signing (Arbor) 10-Jan-23 16-Jan-23 44 12-Dec-22 15 Dec-22 -16 ‘F}egnanenitisjg

STH31 Median --- o

7ASTH31 1000 Removing Pavement, 900 SY (Musson) 2 09-Dec-22 12-Dec-22 46 14-Nov-22 16 Nov-22 -16 . Remo\)ing Pa\)em(
‘ 7ASTH311010 Common X,680 CY (Musson) 2 2 13-Dec-22 14-Dec-22 46 16-Nov-22 18-Nov-22 -16 . | Commbn X 680 C
‘ 7ASTH31 1020 Breaker Run and Underdrain, 720 T (ZC) 2 2 15-Dec-22 16-Dec-22 46 18-Nov-22 22-Nov-22 -16 NN Breaker Run and |
‘ 7ASTH31 1040 Electrical Crossings (Pro) 1 1 19-Dec-22 19-Dec-22 45 22-Nov-22 23-Nov-22 -16 Coa L ' Electrical Crossmc
 7ASTH311030 Base Course, 300 T (ZC) 2 2 19Dec22  20-Dec22 46 22Nov22 | 28Nov-22 16 = | 'Base Coufse,300

Preoject ID: 1310-10-70-UP-17 = Remaining Level of Effort PrimaryBaseline [C—1 Remaining Work <o < Baseline Milestone TASK filter: All Activities Comparison to Previous Update
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1310-10-70 - STH 50 - Comparison to Previous Update

Activity ID Activity Name oD RD| Start Finish Total | Previous Previous Variance - 2021 2022 2023
Floal| Update Start Update Finish Finish Date D JIFIMIAIMIJIJIAISIOINID JIFIMIAIMIJIJIA SIOINID JIFIMIAIM
' 7AsTH311050 Curb and Gutter, 5,800' (ZC) 6 6 21Dec22  05-Jan23 46 29Nov22 | 06-Dec22 ael T+ o W oy and Gutier
7ASTH31 1060 Median Sidewalk, 300 CY (ZC) 6 6 05-Jan-23 13-Jan-23 46 07-Dec-22 14-Dec22 16 1 ie B Median Sidews
| 7ASTH311070 Topsoil, Restoration, and Signs 3000 SY (Musson/Arbor) 3 3 13-Jan-23 18-Jan-23 46 15-Dec-22 19-Dec-22 -16 3 " = 1 I Topsoil, Resbol
Spring 2023 1000 Traffic Control (CTC) 10, 10 01-Mar-23 14-Mar-23 0 01-Mar-23 14-Mar-23 0 b B Traficc
| Spring 20231010 Final Restoration (Arbor) 15| 15 15-Mar-23 04-Apr-23 0 15-Mar-23 04-Apr-23 0 P g
| Spring 20231020 Final PavementMarking (Mega) 15 15 05-Apr-23 25-Apr-23 0| 05-Apr-23 25-Apr-23 0 -
1310-10-74 - STH 50 - Frontage Roads, 109th St N&S 115 0 24-May21A  21-Dec21A 24-May21  21-Dec-21 0 Do Do
66| 0|2¢May21A [03Sep2(A | |24May21 [03Sep2l | 0 %
109th Ave 66| 0[2May21A |08Sep21A | |24May21 |06Sep21 | o |NEEEE R A T A A U
109th 1080 Watermain Work (VPP) 3 0 24-May21A | 26-May-21A 24-May21 | 26-May-21 0 ! Watefmain Work(VPP) ' oL P
109t 1000 Storm Sewer & Removals, 16 EA(Musson) 5 0 24-May-21A | 22-Jun-21A 24-May-21 22-Jun-21 0 B StomiSewer & Remavals, 16 EA(Musson) |
109t 1010 Common X, 2200 CY (Musson) 1 0 27-May21A | 22-Jun-21A 27-May21 | 22-Jun-21 0 B . CimmonX, 2200 CY(Musson): ¢ ¢ P
109t 1020 Breaker Run and Underdrain, 2250 T (ZC) 2 0 01-Jun21A  29-Jun-21A 01-Jun-21  29-Jun-21 J 1 . R gioierRunand Underdrain, 2250 T(ZC)! | | Lo
109t 1030 Base Course, 1050 T (ZC) 1 0 08-Jun21A | 07-Jul21A 08-Jun-21 07-Jul-21 ol ¢+ v ‘W pacoCourse, 1050T(ZC) | 1 L [
109t 1140 KWU Cone Modification (Musson) 1 0 10-Jun21A  11-Jun-21A 10-Jun-21 11-Jun-21 0 | KWU Cone Modification (Musson) P
- 109t 1040 Electrical Crossings (Pro) 1 0 14-Jun21A | 08-Jul-21A 14-Jun-21 08-Jul-21 0 . M £iechical Crossings (Pro) | P
109t 1060 Curb and Gutier, 1400', (ZC) 3 0 16-Jun21A | 20-Jul-21A 16-Jun-21 20-Jul-21 0 . W and Gutter, 14007, (ZC) P
109t 1050 Concrete PavementHandpours, 4,300 SY (ZC) 8 0 17-Jun21A  22-Jul21A 17-un21 | 22-Jul-21 of + . R o cote PavementHandpours,4,300SY(@ZC) | 1 1 L L 1
109t 1070 Grade and Pour Sidewalk, 31 CY (ZC) 2 0 08-Jul21A | 09-Jul21A 08-Jul-21 09-Jul-21 of © 1 1 ! 1 ! GradeandPourSidewak31CY@ZC) | | [
109t 1100 Topsoil, 700 SY (Musson) 1 0 14-Jul21A | 22-Jul-21A 14-Jul-21 22-Jul-21 0 ' 1! Topsoll, 700 SY (Musson) | | 3
109t 1130 6" Concrete Driveway, 142 CY (ZC) 3 0 19-Jul21A  22-Jul21A 19-Jul-21 22-Jul-21 0 - | 6" Concrete Driveway; 142 CY (ZC) :
109t 1120 Concrete Surface Drains, 2 (ZC) 1 0 20-Jul21A | 21-Jul-21A 20-Jul-21 21-Jul-21 0 - 1! Concrete Surface!Drains:2 (ZC) | !
109t 1110 Restoration, 700 SY (Arbor) 1 0 23-Juk21A  24-Jul21A 23-Jul-21 24-Jul-21 of ¢+ . | Restoration, 700 SY(Abor) | . 1 | Lo
109t 1090 HMA (Stark) 2 0/ 08-Sep-21A | 08-Sep-21A 08-Sep-21 | 08-Sep-21 ol ¢ v HMASEAK) © ¢ oo [
2B-109th Ave 85  0[21Jun21A |21Dec21A |  [21dun21  [21Dec21 | 0 A T T A :
2B 109th 1000 Storm Sewer & Removals, 3 EA (Musson) 2 0 21-Jun21A | 22-Jun21A 21-Jun-21 22-Jun-21 0 I StormSewer & Rémadvals, 3 EA(Musson)
 2B109h 1010 Common X, 1000 CY (Musson) 2 0 27-Juk21A  30-Sep-21A 27-Jul-21 30-Sep-21 of ¢+ . - Comimon X, 1000 CY (Musson) | | Lo
 2B109t 1040 Base Course, 500 T (ZC) 1 0 29-Jul21A  25-0ct21A 29-Jul-21 25-0ct:21 ol ¢+ v . WEEEE o Course,500T(ZC) | [
. 2B 109t 1020 Breaker Run and Underdrain, 1200 T (ZC) 2 0 29-Ju-21A | 18-Oct21A 29-Jul-21 18-Oct-21 0 B 3 .ok6rRun and Underdrain, 1200 T(ZC)
. 2B 109t 1030 Electrical Crossings (Pro) 1 0 03-Aug-21A | 01-Oct21A 03-Aug-21 01-Oct-21 0 W i ricalCrossings (Pra) | ¢ 3
2B 109t 1080 Curb and Guter, 1350', (ZC) 4 0 16-Aug-21A | 28-Oct21A 16-Aug-21 28-Oct-21 0 . W 4 50 Gutter, 1350, (ZC) o
 2B109h 1070 Concrete PavementHandpours, 1700 SY (ZC) 6 0 19-Aug21A  05-Nov-21A 19-Aug21 | 05-Nov-21 R . | — Conéreté PavereritHandpours, 1700SY(ZC)_© . i i |
- 2B 109t 1100 HMA (Stark) 1 0 09-Nov-21A | 10-Nov-21A 09-Nov-21 10-Nov-21 0 1 HMAStark) o Lo
\ 2B 109th 1090 Concrete Surface Drains, 3 (ZC) 1 0 22-Nov-21A | 23-Nov-21A 22-Nov-21 23-Nov-21 0 I © Concrete Surface Drains, 3 (ZC)
\ 2B 109th 1110 Topsoil, 800 SY (Musson) 1 0|20-Dec21A | 20-Dec-21A 20-Dec-21 20-Dec-21 0 b ' Topsoil, 800 SY (Musson)
- 2B 109t 1120 Restoration, 800 SY (Arbor) 1 0 21-Dec21A | 21-Dec-21A 21-Dec-21 21-Dec-21 0 ! ! Restotation, 800 SY (Arbor)
Preoject ID: 1310-10-70-UP-17 = Remaining Level of Effort PrimaryBaseline [C—1 Remaining Work <o < Baseline Milestone TASK filter: All Activities Comparison to Previous Update
g:;igztz; :?21 -Sep-22 = Actual Level of Effort B Actual Work B Criical Remaining Work @ # Milestone Proj. ID: 1310-10-70-UP-15R1




